RESSP PROCUREMENT PLAN

I. General

1. Project information:

Country: Rwanda
Borrower: Republic of Rwanda
Project Name: Rwanda Energy Sector Strengthening Project (RESSP)
Project ID No: P150634
Credit Number: 5754-RW
Request ID:
Responsible Agency: Energy Utility Corporation Ltd (EUCL)
B.P. 3654 Kigali - Rwanda

2. Bank’s approval Date of the procurement Plan: April 12, 2017
3. Date of General Procurement Notice: 2015
4. Period covered by this procurement plan: March 2015 /February 2018

II. Goods and Works and non-consulting services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>No</th>
<th>Procurement Method (Goods and Works)</th>
<th>Threshold in US Dollars</th>
<th>Prior Review Threshold in US Dollars</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>ICB (Goods)</td>
<td>≥300,000 per contract</td>
<td>≥4,000,000 per contract</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>LIB (Goods)</td>
<td>No specific ceiling</td>
<td>≥4,000,000</td>
<td>.</td>
</tr>
<tr>
<td>3</td>
<td>NCB (Goods)</td>
<td>≥25,000 &lt; 300,000</td>
<td>N/A</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Shopping (Goods)</td>
<td>&lt; 25,000 per contract</td>
<td>N/A</td>
<td></td>
</tr>
<tr>
<td></td>
<td>ICB (Works, Turnkey and S&amp;I of Plant and Equipment)</td>
<td>≥3,000,000 per contract</td>
<td>≥15,000,000 per contract</td>
<td></td>
</tr>
<tr>
<td>---</td>
<td>---------------------------------------------------</td>
<td>-------------------------</td>
<td>-------------------------</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>NCB (Works, Turnkey and S&amp;I of Plant and Equipment)</td>
<td>&lt; 3,000,000 per contract</td>
<td>N/A</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Shopping (Works)</td>
<td>&lt; 25,000 per contract</td>
<td>N/A</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>ICB (Non-Consultant Services)</td>
<td>≥ 300,000 per contract</td>
<td>≥4,000,000 per contract</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>All Direct Contracting and Single-Source Contracts</td>
<td>No specific ceiling</td>
<td>&gt;=100,000</td>
<td></td>
</tr>
</tbody>
</table>

### III. Sélection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method (Consultants)</th>
<th>Threshold</th>
<th>Prior Review Threshold And other criteria</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Quality and Cost Based Selection (QCBS)</td>
<td>Selection method and threshold are based on contract nature see para 2.1 Guidelines</td>
<td>≥ $2,000,000 per contract</td>
<td></td>
</tr>
<tr>
<td>Selection Method (Consultants)</td>
<td>Threshold</td>
<td>Prior Review Threshold And other criteria</td>
<td>Comments</td>
</tr>
<tr>
<td>--------------------------------</td>
<td>-----------</td>
<td>------------------------------------------</td>
<td>----------</td>
</tr>
<tr>
<td>Quality Based Selection (QBS)</td>
<td>Selection method and threshold are based on contract nature see para 3.2 Guidelines</td>
<td>≥ $2,000,000 per contract</td>
<td></td>
</tr>
<tr>
<td>Least Cost Selection (LCS)</td>
<td>Selection method and threshold are based on contract nature see para 3.6 Guidelines</td>
<td>≥ $2,000,000 per contract</td>
<td></td>
</tr>
<tr>
<td>Selection Based on the Consultants Qualification (CQS)</td>
<td>Selection method and threshold are based on contract nature see para 3.7 Guidelines</td>
<td>≥ $2,000,000 per contract</td>
<td></td>
</tr>
<tr>
<td>Single Source (SSS) (Firms)</td>
<td>Selection method and threshold are based on contract nature see para 3.9-3.12 Guidelines Selection method and threshold are based on contract nature see para 3.9-3.12 Guidelines</td>
<td>≥ $100,000 per contract</td>
<td></td>
</tr>
<tr>
<td>1.1.1 Individual Consultant (IC)</td>
<td>Individual Consultants (Based on Comparison of CVs) See section V Guidelines selection and Employment of Consultants</td>
<td>≥ $400,000 per contract, All TORs</td>
<td></td>
</tr>
<tr>
<td>1.1.2 Individual Consultant (IC)</td>
<td>Individual Consultants (Single-Source Contracts)</td>
<td>≥ $100,000 per contract, All TORs</td>
<td></td>
</tr>
</tbody>
</table>
**Projects:**

**Country:** Rwanda

**Project Code:** P135634

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>RW-EUCL-8299-CW-RFB</td>
<td>IDA 57540</td>
<td>15KV</td>
<td>Prequalification</td>
<td>Pass</td>
<td>Open International</td>
<td>Prequalification</td>
<td>Y</td>
<td>7,500,000.00</td>
<td>5,800,000.00</td>
<td>3.00</td>
<td>Cancelled</td>
<td>2016-08-25</td>
<td>2016-08-25</td>
<td>2016-12-01</td>
<td>2016-12-12</td>
<td>2017-01-11</td>
<td>2017-01-11</td>
</tr>
<tr>
<td>RW-EUCL-3185-CW-RFB</td>
<td>IDA 57540</td>
<td>15KV West Province</td>
<td>Prequalification</td>
<td>Pass</td>
<td>Open International</td>
<td>Prequalification</td>
<td>Y</td>
<td>8,000,000.00</td>
<td>6,200,000.00</td>
<td>3.00</td>
<td>Cancelled</td>
<td>2016-08-25</td>
<td>2016-08-25</td>
<td>2016-12-01</td>
<td>2017-01-12</td>
<td>2017-01-12</td>
<td></td>
</tr>
<tr>
<td>RW-EUCL-8141-CW-RFB</td>
<td>IDA 57540</td>
<td>15KV</td>
<td>Prequalification</td>
<td>Pass</td>
<td>Open International</td>
<td>Prequalification</td>
<td>Y</td>
<td>7,500,000.00</td>
<td>5,800,000.00</td>
<td>3.00</td>
<td>Cancelled</td>
<td>2016-08-25</td>
<td>2016-08-25</td>
<td>2016-12-01</td>
<td>2017-01-11</td>
<td>2017-01-11</td>
<td></td>
</tr>
<tr>
<td>RW-EUCL-8142-CW-RFB</td>
<td>IDA 57540</td>
<td>15KV</td>
<td>Prequalification</td>
<td>Pass</td>
<td>Open International</td>
<td>Prequalification</td>
<td>Y</td>
<td>8,000,000.00</td>
<td>6,200,000.00</td>
<td>3.00</td>
<td>Cancelled</td>
<td>2016-08-25</td>
<td>2016-08-25</td>
<td>2016-12-01</td>
<td>2017-01-12</td>
<td>2017-01-12</td>
<td></td>
</tr>
<tr>
<td>RW-EUCL-3190-CW-RFB</td>
<td>IDA 57540</td>
<td>15KV</td>
<td>Prequalification</td>
<td>Pass</td>
<td>Open International</td>
<td>Prequalification</td>
<td>Y</td>
<td>8,000,000.00</td>
<td>6,200,000.00</td>
<td>3.00</td>
<td>Cancelled</td>
<td>2016-08-25</td>
<td>2016-08-25</td>
<td>2016-12-01</td>
<td>2017-01-12</td>
<td>2017-01-12</td>
<td></td>
</tr>
<tr>
<td>RW-EUCL-3191-CW-RFB</td>
<td>IDA 57540</td>
<td>15KV</td>
<td>Prequalification</td>
<td>Pass</td>
<td>Open International</td>
<td>Prequalification</td>
<td>Y</td>
<td>8,000,000.00</td>
<td>6,200,000.00</td>
<td>3.00</td>
<td>Cancelled</td>
<td>2016-08-25</td>
<td>2016-08-25</td>
<td>2016-12-01</td>
<td>2017-01-12</td>
<td>2017-01-12</td>
<td></td>
</tr>
</tbody>
</table>

**GOODS:**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>RW-EUCL-5012-CW-FED</td>
<td>IDA 57540</td>
<td>Electrical Substation and Protection Implementation Support</td>
<td>Prequalification</td>
<td>Pass</td>
<td>Open International</td>
<td>Prequalification</td>
<td>Y</td>
<td>8,000,000.00</td>
<td>5,000,000.00</td>
<td>3.00</td>
<td>Training Improvement</td>
<td>2016-01-25</td>
<td>2016-01-25</td>
<td>2016-05-05</td>
<td>2016-12-10</td>
<td>2017-01-18</td>
<td>2017-01-18</td>
</tr>
<tr>
<td>RW-EUCL-5013-CW-FED</td>
<td>IDA 57540</td>
<td>Electrical Substation and Protection Implementation Support</td>
<td>Prequalification</td>
<td>Pass</td>
<td>Open International</td>
<td>Prequalification</td>
<td>Y</td>
<td>8,000,000.00</td>
<td>5,000,000.00</td>
<td>3.00</td>
<td>Training Improvement</td>
<td>2016-01-25</td>
<td>2016-01-25</td>
<td>2016-05-05</td>
<td>2016-12-10</td>
<td>2017-01-18</td>
<td>2017-01-18</td>
</tr>
<tr>
<td>RW-EUCL-5014-CW-FED</td>
<td>IDA 57540</td>
<td>Electrical Substation and Protection Implementation Support</td>
<td>Prequalification</td>
<td>Pass</td>
<td>Open International</td>
<td>Prequalification</td>
<td>Y</td>
<td>8,000,000.00</td>
<td>5,000,000.00</td>
<td>3.00</td>
<td>Training Improvement</td>
<td>2016-01-25</td>
<td>2016-01-25</td>
<td>2016-05-05</td>
<td>2016-12-10</td>
<td>2017-01-18</td>
<td>2017-01-18</td>
</tr>
<tr>
<td>RW-EUCL-5015-CW-FED</td>
<td>IDA 57540</td>
<td>Electrical Substation and Protection Implementation Support</td>
<td>Prequalification</td>
<td>Pass</td>
<td>Open International</td>
<td>Prequalification</td>
<td>Y</td>
<td>8,000,000.00</td>
<td>5,000,000.00</td>
<td>3.00</td>
<td>Training Improvement</td>
<td>2016-01-25</td>
<td>2016-01-25</td>
<td>2016-05-05</td>
<td>2016-12-10</td>
<td>2017-01-18</td>
<td>2017-01-18</td>
</tr>
</tbody>
</table>

Page 1
| Project | Title | Description | Type | Method | Estimated Resources (EUR) | Actual Amount (EUR) | Terms of Reference | Expression of Interest | Short List and Draft Request for Proposals | Prequalification (Y/N) | Contract Award (Y/N) | Opening of Technical Bids/Proposals | Evaluation of Technical Bids/Proposals | Submission of Proposals (Minimum) | Contract Award (Y/N) | Total Process Duration | Reference | Sign Contract | Contract Completion |
|---------|-------|-------------|------|--------|----------------------------|---------------------|-------------------|--------------------|------------------------|----------------------|---------------------|-----------------------------|------------------------------|--------------------------------------|---------------------|------------------|-----------------|-----------------|

**NEW CONSULTING SERVICES**

**Project Title**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>RW-EUCL-3201-NC-RFB</td>
<td>Consultancy Services in the EU</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Recruitment for Consultancy Assessment (EARP) Environmental Positions)

Coordinator
Financial Accountant
Manager

Recruitment Individual

RW-EUCL-19636-CS-CDS
RW-EUCL-19649-CS-CDS
RW-EUCL-18720-CS-INDV
RW-EUCL-10169-CS-INDV
RW-EUCL-3206-CS-INDV
RW-EUCL-3196-CS-CDS

Development Specialist
Principal Roll Officer
Finance Implementation of the Programme
Engineers
Chief

Action

In

IDA

57540

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.

C.