PROCUREMENT PLAN (Textual Part)

Project information: P164354 - Mozambique - Malawi Regional Interconnector Project

Project Implementation agency: EDM

Date of the Procurement Plan: February 16, 2018

Period covered by this Procurement Plan: 12 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the “Regulamento de Contratação de Empreitada de Obras Públicas, Fornecimento de Bens e Prestação de Serviços ao Estado” of the Republic of Mozambique of March 08, 2016 (“the Regulation”), as per Decree No. 5/2016, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”
Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). To be specified.

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

NA
## PROCUREMENT

**Africa - Mozambique - Malawi Regional Interconnector Project**

### General Information

- **Country:** Africa
- **Procurement Activity:** Construction Services
- **Implementation Date:** 2018-02-02
- **Badger Agreement Date:** 2018-10-24
- **Loan ID:** P104534
- **Project Name:** Mozambique - Malawi Regional Interconnector Project

### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Services

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Firms

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Activities

- **Activity Reference No.:** 2200/334/3349 - Consulting Services for Regional Interconnector
  - **Market Approach:** Procurement Services
  - **Procurement Process:** Prequalification
  - **Procurement Qualification:** Y
  - **Actual Amount:** 23,000 USD
  - **Procurement Status:** Finalized
  - **Special Conditions:** Report and Recommendation for Award
  - **Signed Contract:** 2018-12-12

- **Activity Reference No.:** 2200/334/3349 - Tender Notice for Procurement of Tender for Construction Services
  - **Market Approach:** Procurement Services
  - **Procurement Process:** Prequalification
  - **Procurement Qualification:** Y
  - **Actual Amount:** 23,000 USD
  - **Procurement Status:** Finalized
  - **Special Conditions:** Report and Recommendation for Award
  - **Signed Contract:** 2018-12-12

- **Activity Reference No.:** 2200/334/3349 - Tender Notice for Procurement of Technical Services
  - **Market Approach:** Procurement Services
  - **Procurement Process:** Prequalification
  - **Procurement Qualification:** Y
  - **Actual Amount:** 23,000 USD
  - **Procurement Status:** Finalized
  - **Special Conditions:** Report and Recommendation for Award
  - **Signed Contract:** 2018-12-12

### Other Information

- **Project ID:** P104534
- **GPP Date:** 2018-02-02
- **Loan ID:** P104534
- **Project Name:** Mozambique - Malawi Regional Interconnector Project
- **Receiving Agency:** Electricity of Mozambique
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>I2-MOMA/2018 / Consultancy Services for Owner’s Engineer to be responsible for supervision of Construction Contractors covering all planned phases of the interconnector project</td>
<td></td>
<td>Component 1: Mozambique-Malawi power transmission infrastructure</td>
<td>Face</td>
<td>Quality and Cost-Based Selection</td>
<td>Open - International</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2018-01-18</td>
<td>2019-02-06</td>
<td>2019-03-08</td>
<td>2019-04-07</td>
<td>2019-04-08</td>
</tr>
<tr>
<td>I2-MOMA/2018 / Consultancy Services for Owner’s Engineer to be responsible for supervision of Construction Contractors covering all planned phases of the interconnector project</td>
<td></td>
<td>Component 2: Technical Assistance and Capacity Building</td>
<td>Face</td>
<td>Consultant</td>
<td>Open - National</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2018-06-12</td>
<td>2018-07-06</td>
<td>2018-08-26</td>
<td>2018-09-19</td>
<td>2018-09-20</td>
</tr>
<tr>
<td>I2-MOMA/2018 / Consultancy Services for Owner’s Engineer to be responsible for supervision of Construction Contractors covering all planned phases of the interconnector project</td>
<td></td>
<td>Component 3: Technical Assistance and Capacity Building</td>
<td>Face</td>
<td>Quality and Cost-Based Selection</td>
<td>Open - International</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2018-07-22</td>
<td>2018-08-12</td>
<td>2018-10-11</td>
<td>2019-12-10</td>
<td>2020-01-09</td>
</tr>
<tr>
<td>I5-MOMA/2018 / Preparations for the whole Transmission Line route from Matambo SE, in Tete, to Phombeya SE, in Malawi.</td>
<td></td>
<td>Component 1: Mozambique-Malawi power transmission infrastructure</td>
<td>Face</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>Under Implementation</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2018-11-16</td>
<td>2018-12-10</td>
<td>2019-04-01</td>
<td>2020-02-28</td>
<td></td>
</tr>
</tbody>
</table>