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I. BASIC INFORMATION 

 A. Basic Project Data 

 Country: Vietnam Project ID: P159976 

  Parent Project ID  P153544 

 
Project Name: GEF Mekong Delta Integrated Climate Resilience and Sustainable 

Livelihoods Project (P159976) 

 Region EAST ASIA AND PACIFIC 

 
Estimated Appraisal Date: July 3, 2017 Estimated Board 

Date: 

September 12, 

2017 

 
Practice Area (Lead):P Environment & Natural 

Resources 
Lending 

Instrument: 

Investment 

Project Financing 

 
Sector(s): General agriculture, fishing and forestry sector (40%), Public administration- 

Water, sanitation and flood protection (20%), General water, sanitation and 

flood protection sector (40%) 

 
Theme(s): Natural disaster management (10%), Rural services and infrastructure (10%), 

Climate change (40%), Environmental policies and institutions (15%), Water 

resource management (25%) 

Borrower(s) Government of Vietnam 

Implementing Agency Institute of Policy and Strategy for Agriculture and Rural Development 

(IPSARD), MARD; Institute of Strategy and Policy on Natural Resources and 

Environment (ISPONRE) and International Cooperation Department (ICD), 

MONRE 

 Financing (in USD Million) 

     Financing Source Amount 

 BORROWER/RECIPIENT 0.1 

 Global Environment Facility (GEF) 6.1 

 Total Project Cost 6.2 

 Environmental Category A-Full Assessment 

 Concept Review Decision  

 Is this a Repeater project? No 

 
Is this a Transferred project? (Will not 

be disclosed) 
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B. Introduction and Context 

 

Country Context  

1. Over the past two decades, Vietnam has experienced rapid economic growth. Political and 

economic reforms (Doi Moi) launched in 1986 have transformed Vietnam from one of the poorest 

countries in the world, with per capita income below $100, to a lower middle income country within a 

quarter of a century with per capita income of $1,960 by the end of 2013. The percentage of people 

living in poverty dropped from almost 60 percent in the 1990s to under 10 percent by 2013. Over the 

same period, the mean income for the bottom 40 percent of the Vietnamese population increased by an 

annual average of 9 percent.  

2. Development of the agriculture sector, particularly in the Mekong Delta, has contributed 

significantly to the development of Vietnam. Vietnam’s annual rice exports of $4 billion accounts for 

more than a fifth of the global total. Rice is cultivated on 82 percent of the arable land. It provides 80 

percent of the carbohydrate and 40 percent of the protein intake of the average Vietnamese. The Mekong 

Delta alone contributes 50 percent of Vietnam’s rice (90 percent for export), 70 percent of its 

aquaculture products and a third of Vietnam’s GDP. 

 

3. The Mekong Delta is densely populated. It is home to 22 percent of Vietnam’s population, most of 

which live in coastal rural areas and are highly dependent upon rice or shrimp farming for their 

livelihoods. Many of these Delta households are ‘near poor’ and are still vulnerable to external shocks 

that can push them back under the poverty line. In recent decades, the push to increase agricultural and 

aquaculture production, greater liberalization and diversification of rural markets, and urban 

development in the Delta have improved opportunities for poor people. Yet, the new economic 

processes also highlight many environmental and social problems facing vulnerable groups.  

4. The pace of change is rapid and challenged by climate change impacts. In addition to increased 

pressures from the unsustainable use of land and water resources, economic growth of the Mekong Delta 

is challenged by climate change impacts, with increased saline intrusion in coastal areas, greater coast 

erosion and higher levels of flooding from the combination of land subsidence and sea level rise in the 

southern part of Ca Mau Peninsula. Upstream hydropower development in the Mekong Basin will also 

reduce sediment load down to the Delta as well as impede fish migratory routes. Intensification of 

agriculture (i.e. moving from 2 to 3 rice crops per year) and increased water use also threaten the water 

resources quality and quantity. Construction of protection dikes for intensive rice farming in recent years 

also reduced the water retention capacity in the upper part of the Delta, resulting in more serious 

seasonal flooding for downstream provinces. 

5. Climate change impacts are impeding the Mekong Delta’s inclusive growth and poverty 

reduction efforts as poor and marginalized groups will incur the greatest burden. With these 

uncertainties, the government will be challenged to ensure that growth is environmentally sustainable 

and inclusive. Investment planning and management in the water, agriculture and climate adaptation 

realm will have profound impacts, both positive and negative, on the development trajectory of 

Vietnam.    

6.  Building a climate resilient and sustainable Vietnam’s Mekong Delta will require attention to 

regional/ global environment benefits, including: (i) climate change mitigation through promoting 

conservation and enhancement of carbon stocks in forest, and other land use, and support climate smart 



agriculture; (ii) sustainable land management through maintaining and/or improving flow of agro-

ecosystem services to sustain food production and livelihoods, and reducing pressures on natural 

resources; and (iii) sustainable forest management through maintaining forest resources and enhancing 

forest management. These regional/global environment objectives are proposed to be addressed through 

activities under this GEF grant. 

 Sectoral Context  

 

7. Development success of the Mekong Delta can be attributed to two important factors. First, 

the natural supply of freshwater and nutrient-laden sediments by the Mekong River annually transforms 

the Delta, providing the vital ingredients for productivity. Large amount of sediments are transported 

downstream with the floods into the Mekong Delta, some of which are deposited on the Delta’s flood 

plains and the remainder transported into the marine environment. This annual deposition of sediment in 

the Delta and along the coastline contributes to important Delta building processes. Annual flood pulse 

also drives the high levels of aquatic and terrestrial biodiversity and system productivity that is a 

defining feature of the Delta.  

8. Second, the Government of Vietnam has since the late 1960s supported ambitious master 

planning efforts with the guiding mandate being the control of the Delta’s freshwater hydrology to 

enable multiple rice crops each year. These planning initiatives, which emphasized the role of water 

control infrastructure, began to take effect in the 1980s and accelerated in the post Doi Moi era of the 

1990s. They had a tremendous impact on increasing rice production in the Mekong Delta but adverse 

effects on the Delta’s ecological connectivity and on the wide array of fresh, brackish and marine 

habitats which had previously covered the Delta and which were responsible for the Delta’s former high 

biodiversity. Today some 75 percent of the Vietnamese Mekong Delta is agriculture land (mainly 

multiple rice cropping paddies), and at least 13,000km of dikes and 42,000 km of primary and secondary 

canals have been constructed.  

9. Lessons have pointed to an urgent need for cross-sectoral, integrated spatial planning for 

infrastructure development. While Doi Moi reforms directly contributed to the development of the 

Mekong Delta, over the past 20 years the implications of a single-focus development agenda have 

become better understood as lessons point to the need to break from business-as-usual development 

planning, and move towards cross-sectoral, integrated spatial planning and investments.  

10. Growing investments within the delta are placing development pressures on the resources, 

and resulting in implications on floods, salinity and tidal influxes. From an environmental 

perspective, the Mekong Delta and its wetlands play an important role in water regulation (hydrological 

flows) and groundwater recharge/discharge. It also allows dispersion of sediments and nutrients over a 

very wide area contributing to the fertility and agricultural productivity. Temporary storage of flood 

waters in floodplains and wetlands provides significant regulation of floodwaters and protection against 

high floods, and provide strong local influence on the basin’s climate. Dry season exposure of in‐
channel wetland areas provides increased primary productivity and sink capacity for greenhouse gas 

emissions. Changes in the hydrological cycles due to increased and fragmented infrastructure 

investments poses risks to the existing ecological functions. Degradation of coastal forests, especially 

mangroves, is compounding coastal erosion.  

11. In addition, from an economic perspective, it is important to note that there is currently an 

excess supply of rice in Vietnam, with an estimated 6-7 million tons exported per year. 



Furthermore, rice farmers are facing greater difficulties in marketing their low quality rice, with 

resulting declines in profits (i.e. rice farmers with less than 1 ha of land cannot make their living on rice 

income). In addition, rice cropping requires a lot of freshwater, and production declines are occurring in 

areas increasingly affected by saline intrusion. Given these new development pressures, the Mekong 

Delta needs to explore a more diversified agriculture pattern. 

12. Upstream developments in the Mekong Basin are impacting water resources, as well as 

sediment flows and fish migration. Hydropower development in the mainstream and tributaries 

upstream of the Delta provide additional water storage which should on average increase dry season 

flows. These reservoirs, however, may capture and store sediments reducing the flow of nutrient rich 

sediments to the Mekong Delta and into coastal water, and potentially increase river bank and coastal 

erosion. Hydropower development, particularly on the mainstream, may also block important fish 

migratory routes resulting in decreased capture fisheries and loss of biodiversity. Upstream irrigation 

projects may also reduce dry season flows into the Delta. 

13. The Mekong Delta has been identified as one of the most vulnerable to the impacts of 

climate change. Agriculture and aquaculture are increasingly affected by changes in freshwater supply 

due to salinity intrusion, flooding, increasing tropical cyclone intensity, and increasing temperatures. 

Domestic freshwater supply is expected to become less reliable due to erratic rainfall and salinity 

intrusion into groundwater resources. Marine fisheries, particularly coral reef fisheries, are expected to 

be impacted by sea-level rise, warmer oceans, and ocean acidification associated with rising atmospheric 

and ocean CO2 concentrations. Coastal infrastructures are exposed to increased tropical storm intensity, 

long-term sea-level rise, and sudden-onset fluvial and coastal flooding. 

14. Already, Vietnam is experiencing wetter wet seasons, drier dry seasons, higher intensity 

rainfall, flash flooding and increased frequency of tropical cyclones. Average annual temperatures 

and wet season precipitation are expected to increase significantly. Increases in wet precipitation will be 

coupled with increased peak daily precipitation events and drier dry seasons, compounding water 

availability issues. Rice yields in the Mekong Delta are also expected to decline from 6–12 percent due 

to resulting inundation and salinity intrusion, while aquaculture production will also be affected. 

15. The Government of Vietnam recognizes the threats and has started to develop a more 

holistic and spatially integrated vision to manage the current and future risks and opportunities in 

the Delta. In 2013, a Mekong Delta Plan was developed, with the support of the Netherlands 

government, which evaluated a number of different development strategies including considerations of 

climate change. Delta level scientific databases and climate change impact assessments are also 

ongoing; however, to date these projects remain at a theoretical level and are not integrated into the 

planning process. The impacts of alternate development options on various sectors in a highly complex 

delta environment, and the efficacy of different investments in the face of climate change and dynamic 

upstream development remain poorly understood. 

16. The complexity of issues in the Mekong Delta covers a range of sectors (e.g. agriculture, 

urban, energy, environment), temporal scales (e.g. from daily operations to long-term climate 

change concerns), and divergent institutional and policy landscapes. Delta planners and decisions 

makers need to continue making important strategic decisions, across sectors, on the future direction and 

nature of development amidst an uncertain future which partly lies outside their control. At present no 

tools or frameworks exist which allow delta planners to systematically assess the resilience of their 



investment decisions against the breadth of potential change. Integrated information platforms would 

help contribute to evidence-based resilient planning and management of the highly vulnerable Mekong 

Delta. 

17. To make the region more resilient to climate change, there is an increasing demand for 

improved research and innovation to transition from the traditional practices and livelihoods to 

ones that are more climate-resilient, and contribute to climate change mitigation. There is 

inadequate investment in integrated research and innovative practices that support climate change 

mitigation, contribute to better land-use and water management, and sustainable coastal forest 

management. The proposed GEF grant will specifically contribute to the identification, and 

demonstration of such research and innovation which provide solutions to enhance resilient livelihoods, 

promote sustainable agriculture/ aquaculture, enhance carbon stocks and reduce GHG emissions. 

Institutional Context 

18. The current institutional landscape in the Mekong Delta is complicated, with planning and 

sectoral implementation roles spread across several ministries and agencies which make it 

challenging to effectively plan for and build resiliency in the Delta’s development plans. The 

Ministry of Agriculture and Rural Development (MARD) is responsible for overseeing and providing 

policy guidance on the agriculture and rural development in Vietnam. In addition, MARD is responsible 

for overseeing the development of water resource infrastructure including irrigation, flood control, and 

coastal defenses. The Ministry of Natural Resources and Environment (MONRE) is responsible for 

managing the nation’s land, air, and water resources, and is also Vietnam’s lead ministry for climate 

change policy. The Ministry of Planning and Investment (MPI) oversees the overall national, regional, 

planning processes and promotes and guides infrastructure investments.  

19. The government is facing huge coordination challenges relating to the activities, 

investments, plans and programs of different sectoral agencies. Furthermore, the South-West 

Steering Committee (SWSC) –part of the political mechanism in Vietnam–is limited in its mandate from 

taking a stronger coordination role, especially with regard to the implementation of measures and 

investments. All this makes inter-ministerial and inter provincial coordination difficult, and 

multisectoral planning required for adaptive delta management, difficult.    

20. Several decentralization programs have been deployed and several state agencies have been 

established to incorporate perspectives and concerns of various stakeholders. The integrated 

principles for land and water use embedded in several existing policies are not applied in practice; 

spatial and policy planning continues to target sectors separately. Compounding these challenges is the 

fragmentation of data, information and analysis across research agencies (often affiliated to key sectoral 

ministries), with no protocols for data sharing and limited collaboration. 

21. Sectorally, there are institutional barriers and tight control on agricultural production 

(notably rice) which hamper the progress in agricultural productivity and profitability. In the 

Mekong Delta, water resources management has traditionally focused on flood control and on the 

provision of freshwater, mainly for agriculture. Protection of water resources was long disregarded 

despite growing demand and increasing water pollution. Legislation relating to water and land-use 

remains complicated. 



22. Lastly, there is a wealth of data and information on expected climate change impacts, 

trends in land degradation (e.g., soil pollution and salinity intrusion, etc.), forest management 

(especially mangroves) and water management in the Mekong Delta. However, very little gets 

turned into actionable knowledge or used as the basis of policy and decision-making. This is partly from 

fragmented databases spread among multiple research agencies, and which have no mandate or 

protocols to share information, pool resources or to cooperate. There is a critical need for such research 

collaboration to produce empirical data and a strong evidence base to support robust decision-making, 

and climate-resilient planning in the Mekong Delta. 

 Relationship to CAS/CPS/CPF 

 

23. Twin Goals and CPS: The project is aligned with the Vietnam CPS –which includes a pillar 

relating to climate resilience. The project is also consistent with the WBG 'twin goals' of eliminating 

extreme poverty and boosting shared prosperity through economic growth among the bottom two 

quintiles. In terms of poverty headcount basis, the Mekong Delta stands out as having the largest number 

of poor, with most provinces having poverty rates ranging from 16-28 percent. These poorer 

communities are likely to face economic displacement as their livelihoods are impacted by sea level rise, 

salinity and scarce fresh water resources.  

24. Vietnam Socio-Economic Development Plans (SEDP): The planning process in Vietnam 

follows a five year planning cycle, and includes the Mekong Delta Socio-Economic Plan, as well as 

sectoral master plans (for irrigation, forestry, water resources etc.), provincial socio-economic 

development plans and land use plans. The Project is designed to foster coordination between ministries 

and sectors as well as to enhance tools for climate-smart analysis that will inform the various planning 

processes. 

C. Project Development Objective 

 

The project development objective of this additional financing (AF) is the same as that of the parent 

project:  to enhance tools for climate-smart planning and improve climate resilience of land and water 

management practices in selected provinces of the Mekong Delta in Vietnam.  

The GEF grant aims to help strengthen research capacity, and innovation to build climate resilience of 

key livelihoods, and reduce greenhouse gas emissions in Project provinces. 

The Parent project has 5 components; and the additional financing supports all: 

Component 1: Enhancing Monitoring, Analytics, and Information Systems;  

Component 2: Managing Floods in the Upper Delta;  

Component 3: Adapting to Salinity Transitions in the Delta Estuary;  

Component 4: Protecting Coastal Areas in the Delta Peninsula;  

Component 5: Project Management and Implementation Support  

 

I. Background and Rationale for Additional Financing   

1. Background. The IDA credit of SDR 218.8 million (equivalent to US$310 million) to the 

Socialist Republic of Vietnam for the Mekong Delta Integrated Climate Resilience and Sustainable 

Livelihoods Project was approved on June 10, 2016 and became effective on Nov 23, 2016; the closing 

date is Dec 31, 2022. The project development objectives are to enhance tools for climate-smart 

planning and improve climate resilience of land and water management practices in selected provinces 

of the Mekong Delta in Vietnam. The project has the following five components: (i) Enhancing 



Monitoring, Analytics, and Information Systems; (ii) Managing Floods in the Upper Delta; (iii) 

Adapting to Salinity Transitions in the Delta Estuary; (iv) Protecting Coastal Areas in the Delta 

Peninsula; and (v) Project Management and Implementation Support. The project is being implemented 

in nine of the 13 provinces of the Mekong Delta. These include An Giang and Dong Thap in the upper 

delta; Ben Tre, Tra Vinh, Vinh Long and Soc Trang in the delta estuary; and Ca Mau, Bac Lieu and 

Kien Giang in the coastal peninsula. 

2. The Project is in early stages of implementation and is making satisfactory progress. The PMUs 

and the PPMUs have been fully staffed. Training has been provided to relevant staff in all project 

provinces on procurement, financial management, and technical aspects.  Work plans for the PMUs and 

the PPMUs have been approved by the respective implementing agencies.  Procurement plans for the 

first 18 months have been updated and a few initial procurement packages have been sent to the Bank 

for review. The Request for Proposals for the main Technical Assistance package has received Bank’s 

no objection. Designated Accounts (DAs) have been opened and the initial deposits of IDA funds have 

been made to the DAs. Withdrawal applications for $0.5 million have been made. One or more 

accountants have been appointed at the PMUs and in each PPMU and have been provided training. 

Internal audit teams have been established at the national level and in the project provinces. Safeguards 

staff have been appointed at the PMUs and in each PPMU and have been provided training by Bank 

safeguards specialists. 

3. Rationale for Additional Financing.  MD-ICRSL was originally designed as a co-financed, 

IDA-GEF blended operation. The US$ 6.1 million GEF grant was envisaged to finance various activities 

related to research and innovation under Component 1 and Components 2, 3 and 4.   However, there 

were delays in developing and finalizing the detail design of Component 1 which constitutes the main 

activities proposed to be financed by the GEF grant. As a result, the team agreed to prepare the IDA 

project separately with a specific note in the PAD that “the project is seeking additional resources from 

the Global Environment Facility (GEF) to finance research and innovation activities relating to climate 

resilient solutions for the Mekong Delta. If the GEF grant funds are obtained during project 

implementation, they would finance activities which are complementary to the project and will be 

processed separately”.  

4. On July 29, 2015 the Bank received the endorsement letter from the GEF Viet Nam Operational 

Focal Point, who confirmed that the MD-ICRSL proposal is “(a) in accordance with [their] 

government’s national priorities, including the priorities identified in the Strategy for Protecting the 

National Environment to 2020, vision to 2030, the National Strategy for Climate Change, Vietnam 

Green Growth Strategy, Decision 899/2013/QD-CP on Agricultural Restructuring towards Raising 

Added Values and Sustainable Development, and [their] commitments to the relevant global 

environmental conventions; and (b) was discussed with the relevant stakeholders, including the global 

environmental convention focal points”. 

II. Proposed Use of GEF Funds 

5. The GEF grant will be used to strengthen research capacity, and encourage innovation to build 

climate resilience of agriculture and aquaculture livelihoods, and reduce greenhouse gas emissions for 

selected provinces in Vietnam’s Mekong Delta. The graphic below shows how the GEF grant activities 

complements the parent Project. Specifically, the funds will be allocated to the following activities:  

 



 

6. Component 1 - Enhancing Monitoring, Analytics, and Information Systems (Estimated 

US$1.1 will be financed by GEF grant): This component will help to strengthen research capacity on 

addressing climate change mitigation, supporting sustainable land, water and forest management, and 

contributing to evidence-based decision making.  This grant component will include:  

 Analytical work including market research including identifying export potential, developing value 

chains, enhancing branding and extension services for local products generated from a shift to 

climate smart/climate resilient livelihoods;  

 Supporting a Delta Research Consortium Partnership (DRCP) –as a mechanism to ensure 

coordination and collaboration across government research agencies and universities;  

 Preparing and delivering customized short courses and curriculum development on adaptive delta 

management – including through twinning arrangements between Mekong provincial universities 

(e.g. Can Tho university and An Giang university, and international universities); and  

 Designing communication/media products and events to raise national public awareness of 

livelihood transition models for Vietnam’s adaptation to climate change.  

7. Component 2 - Managing Floods in the Upper Delta (Estimated US$1.6 will be financed by 

GEF grant): This component will finance a research and innovation grant that aims to support climate 

resilient livelihoods and contribute to climate-smart practices that are adapted to flooding and water 

management in the upper delta. Potential examples of issues to be covered include developing flood-

based production models that support transition from three-rice to two-rice crops, floating rice, 

vegetables, fish and aquaculture models, land-use planning, etc.  

Research and Innovation Grant to improve flood 
retention and water management (e.g. as flood-
based agriculture, floating rice, AWD practices, 
appropriate land-use, transitions 3 rice to 2 rice etc.)

Research and Innovation Grant to address 
salinity intrusion, coastal erosion, water 

pollution (e.g mangrove rehabilitation, saline-
tolerant rice, saline based cropping, 

aquaculture support, land-use adjustments etc.)

Analytical Studies; Market Research
Delta Research Consortium Partnership

Certification courses/ twinning

Research and Innovation Grant to address 
salinity intrusion, coastal erosion, land 

subsidence, water shortage
(e.g. mangrove-shrimp, bamboo T fences, 
water management for aquaculture etc.)

Component 1: Enhancing Monitoring, 
Analytics, and Information Systems

Component 2: Managing Floods

Component 4: Protecting Coastal Areas

Component 3: Adapting to Salinity Transitions



8. This sub-regional grant may be used to (i) identify, evaluate and select climate smart and 

climate-resilient AAWF practices that helps to address the challenges in the upper delta; (ii) identify 

models of climate smart and climate resilient AAWF practices (flood-based models) and flood retention 

measures tested and assessed for their economic, social and environmental impacts; and (iii) develop 

specific knowledge products on climate-smart, climate-resilient AAWF practices for scalability and 

replication across the upper delta.    

9. Component 3 - Adapting to Salinity Transitions in the Delta Estuary (Estimated US$1.6 

will be financed by GEF grant): This component will finance a research and innovation grant that aims 

to promote climate-smart and climate-resilient livelihoods that enable transitions to brackish options, in 

the face of salinity intrusion in the delta estuary. Potential examples of issues to be covered include 

mangrove-shrimp models, brackish water livelihoods, water-use efficiency, co-management of coastal 

forests, non-structural measures including land-use planning, etc.  

10. This sub-regional grant may be used to (i) identify, evaluate and select climate smart and 

climate-resilient AAWF practices that helps to address the challenges in the delta estuary; (ii) pilot 

models of climate smart and climate resilient AAWF practices relating to salinity transitions that are 

assessed for their economic, social and environmental impacts; and (iii) develop specific knowledge 

products on climate-smart, climate-resilient AAWF practices for scalability and replication across the 

estuary sub-region.  

11. Component 4 - Protecting Coastal Areas in the Delta Peninsula (Estimated US$1.6 will be 

financed by GEF grant): This component will finance innovative practices that support climate-smart 

and climate resilient livelihoods to address challenges in the delta peninsula relating to salinity intrusion, 

coastal erosion, land-subsidence, and water scarcity. Such innovations include securing flow diversion, 

mangrove poly-cultures, co-management of coastal forests, co-management of aquaculture, non-

structural measures such as bamboo T fences, land-scape-level zoning, ecological based organic shrimp 

farming etc.  

12. This grant component will (i) identify, evaluate and select climate smart and climate-resilient 

AAWF practices that helps to address the challenges in the delta peninsula; (ii) pilot models of climate 

smart and climate resilient AAWF practices relating to coastal erosion, water scarcity, and salinity 

intrusion assessed for their economic, social and environmental impacts; and (iii) develop specific 

knowledge products on climate-smart, climate-resilient AAWF practices for scalability and replication 

in the peninsula sub-region.  

Component 5 – Project Management (Estimated US$0.2 will be financed by GEF grant): The GEF 

grant will utilize the same CPMU being used to manage the parent IDA project. As such, this 

component will finance additional staffing for the parent PMU to specifically supervise the GEF grant 

activities. The table below indicates the costs allocated for each component of the AF. 

 

25. Key global environmental benefits/GEF value added. The proposed AF is fully consistent with 

the GEF 6 Design Principles relating to Climate Change Mitigation (CCM), Land Degradation (LD) and 

Sustainable Forest Management (SFM) focal areas, specifically the CCM-2 Program 4, LD-1 Program 2 

and LD-3 Program 4, SFM-1 and SFM-2. The GEF grant offers the following global environmental 

benefits and other significant adaptation benefits: 

26. First, support for climate mitigation. The grant supports mitigation actions involve direct reduction 

of anthropogenic emissions and enhancement of carbon stocks in forest and other land use and support 



of climate smart agriculture sinks and reservoirs that are necessary for limiting long-term climate 

damage. Options associated with LULUCF, including strengthening and improvement of MRV of the 

GHG emissions and carbon sequestration is also taken into consideration. These concrete actions can be 

spatially directed and economically pro-actively optimized. The project will promote innovation, 

technology transfer, and supportive policies and strategies to address this global challenge. 

27. Second, rehabilitation of degraded land and soil. Extensive soil degradation due to erosion, 

salinization, compaction, and nutrient depletion is one of the major drivers of declining crop and 

livestock productivity in agro-ecosystems. Under the LD focal area strategy, the grant focuses on 

enhancing agro-ecosystems resilience and supporting agricultural yields (especially rice) that are 

affected by land degradation, primarily from salinity intrusion and pollution. It will look at land 

suitability and soil management practices, at soil conditions, water availability levels, salinity gradients, 

vegetation, existing land use and climate change projections, fertilizing methods and precision 

agriculture measures to ascertain the suitability of land and/or water; and improve soil management 

practices for agricultural/aquaculture activities. 

28. Third, sustainable forest management. The grant will contribute to sustainable forest management 

and biodiversity conservation through addressing the drivers of deforestation and maintain flows of 

forest ecosystem services as it will focus on research and innovation relating to (i) mangrove restoration 

and rehabilitation in coastal areas; (ii) conservation and provision of ecosystems into production 

landscapes/seascapes and sectors; and (iii) integrated land-use and land-use change planning. More 

specifically, the grant will help to identify livelihood models that support and encourage sustainable 

forest management, including and especially relating to coastal forests. These include livelihoods 

models such as mangrove-shrimp farming –which has successful pilots that have been undertaken –and 

additional potential to replicate (research and innovation support) will be financed through this grant. 

The grant will also support the development of technical and institutional capacities to identify and 

monitor forest loss and develop mechanisms for revenue generation from forest carbon. 

29. In addition, the grant will also contribute to generating global environmental benefits relevant 

to the International Waters focal area, through enhanced management of a transboundary water 

system, and investments targeting fisheries and coastal habitats. The project will be linked to other 

studies undertaken by VNMC and MRC on the impacts of upstream development on the Mekong Delta 

region in Vietnam, especially the Upper Delta. The project is also expected to lead to a number of 

adaptation co-benefits, through improved management actions, which will be using scarce water 

resources more efficiently; supporting the adoption of drought-tolerant crops; diversifying crops – 

livestock production systems, choosing tree species and forestry practices less vulnerable to storms and 

fires. 

 II. SAFEGUARDS 

 A. Project location and Salient physical characteristics relevant to the safeguard analysis  

 

30. The Mekong Delta population has been identified one of the most vulnerable to the impacts of 

climate change. Agriculture and aquaculture is likely to be affected by changes in freshwater supply due 

to salinity intrusion, flooding, increasing tropical cyclone intensity, and increasing temperatures. 

Domestic freshwater supply is expected to become less reliable due to erratic rainfall and salinity 

intrusion into groundwater resources. Marine fisheries, particularly coral reef fisheries, are expected to 

be impacted by sea-level rise, warmer oceans, and ocean acidification associated with rising atmospheric 

and ocean CO2 concentrations. Coastal infrastructures are exposed increased tropical storm intensity, 



long-term sea-level rise, and sudden-onset fluvial and coastal flooding. In addition, changes in fishing 

and farming practices, (heavier use of pesticides and fertilizers) and increasing industrialization and 

river traffic has led to a deterioration in air, surface and groundwater quality. Poor construction practices 

and intensified land use has led to increased mangrove deforestation, resulting in increased coastal 

erosion and increased vulnerability to natural disasters. 

31. Upper Delta Environmental Zone (An Giang/Dong Thap/Kien Giang Provinces): This area is 

characterized by natural occurring deep floods in the wet season. The development an extensive 

agricultural flood control system has shifted the flood waters to other areas in the Delta and also reduced 

the beneficial effects of flooding which historically included replenishment of soil fertility, groundwater 

recharge, and the preservation of aquatic eco-systems. Land degradation from reduced soil fertility, and 

extensive rice cropping that contribute to greenhouse gas emissions 

32. Delta Estuary Environmental Zone (Soc Trang, Tra Vinh, Vinh Long and Ben Tre Provinces): 

Over the past twenty years, closed freshwater systems designed for rice production have been developed 

in the estuary consisting of large polders ringed by dikes and with sluice gates to control saline water 

intrusion. Land degradation from saline intrusion, coastal forests destruction from conversion to shrimp 

farming are typical challenges of this sub-region. 

33. Delta Peninsula Environmental Zone (Ca Mau, Kien Giang and Bac Lieu): The peninsula was 

covered by dense mangroves sustained by localized rainfall. In recent decades, there has been an 

explosion of shrimp farming along the coast which relies heavily on groundwater abstraction to maintain 

the proper salinity level. The over-abstraction of groundwater has resulted in significant land 

subsidence. The natural mangrove forest has been significantly reduced, although there are still 

significant protected mangrove zones. 

. 

 B. Borrowers Institutional Capacity for Safeguard Policies 

 

The parent project (to which this GEF grant is additional financing) is implemented by MARD, in 

collaboration with MONRE and MPI. MARD has considerable experience in implementation of World 

Bank-financed projects, and has good capacity in terms of compliance with safeguards policies. 

MONRE has a reasonable level of skilled technical specialists, particularly in Hanoi, and this capacity is 

supplemented by research performed at research agencies and academic institutions. Although MONRE 

has more limited operational experience, the newly-created MONRE PMU will be strengthened through 

institutional strengthening and targeted training programs under this parent project. Similarly, MPI 

safeguards capacity will be strengthened as needed. The GEF grant involves key research agencies 

affiliated to MARD (IPSARD) and MONRE (ISPONRE).  
. 

 C. Environmental and Social Safeguards Specialists on the Team 

 

 

Son Van Nguyen (GENDR) 

Nghi Quy Nguyen (GSURR) 
 

. 

  D. SAFEGUARD ISSUES OF THE AF  

The AF would not affect any change in the parent project’s development objectives and design. It would 

not trigger a new safeguard policy or change the environmental category of the parent project. The AF is 

not expected to expand to new areas not covered by the original project or requires new safeguard 



instruments. The GEF financed activities which largely focused on technical assistance. As a result, there 

would be no major additional risks beyond what have been identified as part of the parent IDA project. 

Therefore, the environmental and social safeguards instruments of the parent project is valid for the AF. 

The ESMF was updated to reflect the activities under the AF and re-disclosed locally at the project sites 

on June…, 2017 and at the Bank’s website on June…, 2017.  

Processing the TA activities under the AF during implementation will follow the interim guidelines of the 

Bank’s Operations Policy and Country Services, Operational Risk Management (OPSOR), effective 

January 2014: “Interim Guidelines on the Application of Safeguard Policies to Technical Assistance (TA) 

Activities in Bank-Financed Projects and Trust Funds Administered by the Bank”. This requirement has 

been included in the ESMF of the parent project. The following sections are for the parent project, for 

which the grant is an additional financing. 

 Safeguard Policies Triggered ? Explanation (Optional) 

 

Environmental 

Assessment OP/BP 

4.01 

Yes This policy is triggered due to the potential adverse impacts associated with 

construction activities under Component 1, 2, 3, and 4 and implementation of 

the sustainable livelihood models, requiring the identification, mitigation and 

monitoring of potential adverse environmental and social impacts. 

 

The project is proposed as Category A for environment, given the potential 

construction and operation of a water reservoir for water supply and fire 

prevention (in Ca Mau subproject scheduled for second phase) which would 

be located adjacent to U Minh Ha National Park in Ca Mau province, and 

thus may have significant impacts on natural habitats and biodiversity of the 

national park. The complicity of water resources issues and the significant 

impacts of land acquisition due to project activities are also anticipated, as 

well as potential future induced impacts when pilots are scaled up.  
 

A Regional Environmental Assessment (REA) and four Environmental and 

Social Impact Assessments (ESIAs) for the first phase subprojects have been 

prepared based on the agreed ToR. An ESMF has been prepared and 

disclosed during preparation phase given that the subprojects will be 

identified during project implementation. Each subproject will go through 

environmental and social screening. The full scale Environmental and Social 

Impact Assessment (ESIA) will be carried out for all category 'A' subproject. 

Category 'B' subproject will require limited ESIA or ESMP.  

 

Natural Habitats 

OP/BP 4.04 
Yes The project will not impact any protected area nor will it affect 

important/endangered flora or fauna species or biodiversity areas of high 

value. The environmental and social screening and the first phase subprojects 

confirmed that natural habitats are present in the project areas. However, 

they would not have impact on any protected area nor would they affect 

important/endangered flora or fauna species or biodiversity areas of high 

value. Construction and operation of the sluices gates would have the small 

potential impacts on natural habitats of the rivers, canals, and estuaries 

including loss of small benthic habitats and disturbance of benthic 

organisms, temporary blockage of fish passage in the rivers and canals due to 

operation of the sluice gates. Impacts and mitigation measures were and will 

be included in the relevant subproject ESIAs to address these impacts. 



 

Forests OP/BP 4.36 Yes There are indigo forests in Ca Mau, Kien Giang, An Giang, and Dong Thap. 

The activities to restore coastal landscapes to enhance resilience of inland 

farming systems, reduce vulnerability to the impacts of sea-level rise and 

coastal erosion including mangrove reforestation in targeted areas may have 

the potential to have adverse impacts on the rights and welfare of local 

people and their level of dependence upon natural and plantation forests. No 

significant impacts on forests were found in the first phase subprojects, and 

associated mitigation measures were included. Forest Management Plans will 

be prepared for all mangrove reforestation undertaken as part of the Project, 

and for any subprojects that may affect the indigo forests. 

 

Pest Management 

OP 4.09 
Yes The more reliable irrigation water would induce increased irrigated 

agricultural activities which may involve the use of agricultural chemicals. In 

order to mitigate these environmental impacts, an integrated pest 

management plan (IPM) program will be implemented for each applicable 

subproject as a part of the ESMP. A Pest Management Framework (PMF) 

was developed and included in the ESMF as a guideline for preparation of an 

IPM program. The PMF stipulates prohibition of the use of very toxic 

chemicals, and provides directions and approach for IPM. 

 

Physical Cultural 

Resources OP/BP 

4.11 

Yes It is not expected that the project will necessitate relocation of PCRs such as 

monuments, temples, churches, religious/spiritual and cultural sites. Should 

this be unavoidable, all effort will be made to limit impacts on such PCRs. In 

such a case, a PCR management Plan will be prepared in consultation with 

local stakeholders and religious/cultural authorities. The project will involve 

relocation of graves which are also considered physical cultural resources 

(PCRs). Since the project includes dredging and excavation activities, which 

may result in chance finds, a chance finds procedure has been included in the 

ESMF for application in subproject ESMPs.  

 

Indigenous Peoples 

OP/BP 4.10 
Yes The project entails multiple subprojects in a large geographical area of 

Mekong Delta Region where ethnic minority communities (Cham, Chinese 

and Khmer) are likely to be present. Of the 4 sub-projects selected for the 

first year implementation, two (Kien Giang and Tra Vinh/Vinh Long) have 

EM peoples present in the subproject areas. Ethnic minorities (mainly 

Khmer) account for 23.6% of Cau Khe District (Tra Vinh Province). This 

represents 31,335 households. In the two districts located in Vinh Long 

Province, the number of EM household is very little. No EM household is 

affected by land acquisition. These EM households are potentially affected 

by the Subproject due to the proposed livelihood improving models. 

 

Involuntary 

Resettlement 

OP/BP 4.12 

Yes Project activities will involve some land acquisition resulting in physical 

land take and impacts on livelihoods and resources. At this stage, this may 

occur in components 2 3 and 4. For the four first year subprojects, total 

permanent land acquisition is estimated at 1,249,974 m
2
 (especially 132,240, 

1,100,00, and 17,734 in Kien Giang, An Giang and Tra Vinh/Vinh Long sub-

projects). Temporary land acquisition, for the purpose of work space during 

construction, is estimated at 274,253 m
2
. It is estimated that the total number 

of household affected by these subprojects is 825 (respectively 58, 752, and 

13 in Kien Giang, An Giang, and Tra Vinh/Vinh Long sub-projects), of 

which 70 HHs (respectively 58 and 12 in Kien Giang and Tra Vinh/Vinh 

Long sub-projects) will need to be relocated. 



 

Safety of Dams 

OP/BP 4.37 
No The project may fund the construction of a water reservoir for water supply 

and fire prevention. No structure will be higher than 10 meters, and the dam 

and reservoir are not anticipated to pose any hazards. In line with OP/BP 

4.37, the ESMF has provisions for meeting the requirements of the policy, 

including ensuring the involvement of qualified engineers. 

 

Projects on 

International 

Waterways OP/BP 

7.50 

Yes This policy triggers for the project considering the nature of activities to be 

implemented within broad areas of the Vietnam Mekong Delta and that 

Vietnam is a riparian on the International Mekong river basin, of which it is a 

downstream riparian. The proposed investments under the project will 

involve additions or alterations that will rehabilitate, upgrade, or make 

changes to existing schemes. No project activities will be implemented on 

the mainstream of the Mekong, and construction of the sluice gates will be 

implemented on the primary and secondary infield canals. The four 

subproject Environmental and Social Impact Assessments (ESIAs) prepared 

for the first year of implementation confirmed that the project would not 

have appreciable harm to the Mekong flow and water quality. Further, the 

proposed project area is located in the most downstream of the Mekong, 

therefore, the investments will not certainly affect the water quality or flow 

in the upstream riparian countries. Therefore, it is assessed that the project 

falls within the riparian notification exception under paragraph 7(a) of OP 

7.50, and that no riparian notification is required. The memorandum for 

approval of the riparian notification exception was signed by the Regional 

Vice President on March 23, 2016. 

 
Projects in Disputed 

Areas OP/BP 7.60 
No None of the proposed project sites are in a Disputed Area. 

 

 II. Key Safeguard Policy Issues and Their Management 

 A. Summary of Key Safeguard Issues 

 
1. Describe any safeguard issues and impacts associated with the proposed project. Identify and describe 

any potential large scale, significant and/or irreversible impacts: 

 

The project would mainly involve the following physical investments under Components 2, 3, 4: i) Rehabilitation 

and reinforcement of low dikes in the floodplain, sea and river dikes to create a sediment area for mangrove/for 

flood/salt intrusion regulation and control, and embankments to prevent high tides; ii) Construction of infield 

sluice gates and culverts through the sea dykes to control salinity intrusion/shrimp-rice farming; iii) Construction 

and rehabilitation of irrigation systems including dredging canals for water regulation and water quality 

improvement; iv) Construction of two reservoirs for freshwater water supply and a water treatment plant; v) 

Mangrove planting, restoration, and protection; vi) Sustainable agriculture systems focused on land use/zoning 

and water resources management; vii) Development of livelihoods models that are climate change (CC) resilience 

in the three zone of the project, including floating rice farming, conversion of rice to other high economic value 

crops, aquaculture and rice-shrimp and mangrove forest-shrimp models; and vii) Capacity building on specific 

livelihood activities. Civil works under Component 1 will be small including of a small building to house the 

Mekong Delta Center in Can Tho city and expanding and upgrading MONRE’s monitoring systems in the 

Mekong Delta for surface water and groundwater, including construction of water resources monitoring stations. 

The project is expected to bring about significant positive changes to the Mekong Delta region in terms of (i) 

enhanced capacity of the region to adapt to climate change adaptation due to implementation of sustainable 

climate resilience livelihoods models; (ii) increase in agricultural productivity and thus contributing to poverty 



reduction and economic development due to optimum fresh water-salinity intrusion regulation and flood control; 

(iii) improvement water quality due to reduced use of fertilizers, pesticides, and aquaculture chemicals; and (iv) 

Increased mangrove cover for enhancing ecological restoration and reducing coastal erosion. 

Regional level impacts 

Environmental and social impacts have been identified and assessed in detail –both at the regional level as well at 

the project-specific levels. Given the types and locations of the proposed subprojects and the nature of social 

conditions and water resources management in the lower part of Mekong Delta, a Regional Environmental 

Assessment (REA) was conducted. The REA confirmed that rapid population growth and intensive agricultural 

and aquaculture development over the past decades have significantly reduced the natural values in the delta area 

and key lessons include (a) highly controlled multi-crop farming systems have depleted soil fertility and cut off 

agricultural areas from natural fertilization processes of the Mekong River, (b) shrinking Mekong Floodplain area 

has exacerbated flooding in unprotected areas, (c) draining of wetland depressions in the delta for agricultural 

expansion; (d) dry season agriculture is shifting the delta’s balance between fresh and marine environments; and 

(e) centralized water control initiatives such as the saline control structures in the coastal areas of the delta often 

limit the livelihood and economic opportunities for farmers seeking to take advantage of market driven 

opportunities. Based on the key basin-wide drivers of change (rainfall and temperature, hydropower, land use, and 

sea level rise) it was found that key changes in the Mekong Delta will be an increase in flood magnitude, volume 

and duration, shortening of transition seasons, and increase dry season water levels.  

The REA found no major adverse regional negative impacts resulting from the proposed project and that the 

regional adverse impacts can be mitigated through implementation of the subproject ESMPs. Summary of key 

regional impacts for Components 2, 3 & 4 include: 

 Installing water/flood control structures in the upper delta will change the hydrological flow and is likely to 

have major positive regional impacts by increasing flood retention and restoring floodplain ecosystems and 

agriculture. Flooding will provide nutrients and sediment in the wet season reducing the use of fertilizers and 

pesticides. Under the new livelihood models farmers will be transitioning from triple rice cropping to double 

rice plus crops and aquaculture. This will be a step-by-step process that includes agricultural extension, access 

to markets and sustainable agricultural practices.   

 Installing water/salinity control structures in the estuary and peninsula will have major positive impacts by 

increasing protection from coastal erosion, and minor negative regional impacts by blocking the movement 

and migration of coastal and estuarine fisheries in the in-field rivers of the Delta. The loss in capture fisheries 

may be offset by increasing the areas mangroves, which in combination with improved coastal management 

should increase biodiversity. The combination of mangroves and sea dikes will also provide positive benefits 

by reducing the damages caused by storm surges and sea level rise.  

 The operation of the sluice gates will need to be flexible, and incorporate hydrological modeling and surface 

water monitoring of salinity to determine zones for freshwater, brackish and saline farming. The operations 

and zones may need to be altered depending on wet, average or dry years. For example, the province of Vinh 

Long is impacted by salinity in dry years.  

 The development of livelihood programs in the Delta Estuary should help farmers to transition to adapt to 

salinity intrusion and improve climate resilience. Promoting sustainable aquaculture, extensive shrimp and 

mangrove-shrimp should lead to reduced groundwater abstraction and surface water pollution associated with 

intensive shrimp. Groundwater use studies and surface water monitoring is required to confirm this during 

and after the implementation of the project.  

 Constructing the reservoir in Ca Mau and improving water and sanitation facilities in the delta peninsula is 

likely to have major positive regional impacts. Dry season freshwater shortages and access to water and 

sanitation are critical challenges in coastal areas. The reservoir, if operated effectively, and complemented by 

climate smart agriculture should reduce the exploitation of groundwater. Dam safety measures and further 



hydrological and hydraulic modeling is required to enhance the benefits and reduce any negative impacts 

during construction and operation of the reservoir.  

The REA, however, confirmed that these impacts are likely to be only local or sub-regional and can be managed 

through subproject safeguard instruments and Environmental and Social Management Plan (ESMP). To enhance 

government capacity for taking regional impacts into account, Component 1 has specifically included activities to 

improve monitoring systems, strengthen planning tools for mainstreaming climate resilience, and creating 

decision support systems and a Mekong Delta Climate Resilience Assessment to feed into provincial and delta-

wide plans and investments. 

 

Project-level impacts 

The main social impacts/risks due to construction of civil works and implementation of livelihoods models would 

include: (i) loss of crops, trees, livelihoods, and other properties due to permanent and temporary land acquisition 

and relocation of households; (ii) farmers’ reluctance/resistance to changes in livelihood models; (iii) low 

preparedness of farmers in implementing the livelihood models; (iv) disproportionate impacts/benefits from 

project activities on the more vulnerable such as poor, elderly, and ethnic groups; and (v) relocation of graves. 

Typical and site-specific environmental adverse impacts during pre-construction, construction, and preparation of 

the water infrastructures (including sluice gates) and implementation of livelihoods models include: (i) safety risk 

due to Unexploded Ordnances (UXOs); (ii) increased nuisance from dust and noise; (iii) water and land pollution 

due to waste generation; (iv) interference with local agricultural and aquaculture activities; (v) sedimentation and 

water pollution on agricultural land and in aquaculture ponds; (vi) exposure of acid sulfate soil from excavation 

activities; (vii) interruption in irrigation and/or domestic water supply; (viii) risks to health and safety of local 

people and construction workers; (ix) disturbance of local road and waterway traffic; (x) temporary blockage of 

fish passes to the rivers and canals; and (xi) water use conflict among rice farming, aquaculture, and salt 

production water users. 

The four ESIAs of the first phase subprojects confirmed these impacts to be moderate, short to medium term, 

unavoidable, and can be mitigated through effective consultation and adequate compensation. The project sites do 

not include physical cultural resources; however, throughout the implementation of subprojects, a relocation of 

graves would be necessary. 

The findings of the ESIAs indicate the main adverse impacts during operation to include: i) Impacts of waterway 

traffic interruption due to operation of the sluice gates; ii) Impacts on water quality and aquatic life as a result of 

increasing use of agrochemicals due to provision of more freshwater for rice irrigation; iii) Impacts of solid waste 

and waste water from pilot of aquaculture models; iv) Increase of water use conflict between rice farming and 

brackish water aquaculture due to unproper sluice gate system management; and v) Potential environmental risks 

such as epidemic of fish or shirmp desease, structure damage; and vi) Temporary blockage of fish passes to the 

in-field rivers and canals due to temporaty closure of the sluice gates. However, these adverse impacts were 

assessed as low to moderate and can be mitigated. 

Induced impacts: The ESIAs also determined that during project implementation a limited number of sustainable 

livelihood models will be piloted, and no significant negative impacts on the environments would be anticipated. 

However, in the long term, scaling up of these models, especially intensive aquaculture models, if not properly 

managed at the planning level, may result in changes in land use on a broad scale, thus significantly affecting the 

environment and biodiversity in the region.    

Indigenous People (OP 4.10). The project will entail multiple subprojects in a large geographical area of Mekong 

Delta Region where ethnic minority (EM) communities are likely to be present. The application of OP 4.10 at the 

subproject level will be identified on a case by case basis with support from early screening exercises. Of the 4 

sub-projects selected for the first year implementation, two (Kien Giang and Tra Vinh/Vinh Long) have EM 

peoples present in the subproject areas. Most of the EM households are Khmers with small population of Hoa 



(Chinese) and Cham. Among the three groups, the Khmer is the poorest and most vulnerable group, followed by 

the Cham while the Chinese have an equal standing with the Kinh. Khmers make up a large proportion of the poor 

and landless, and often work as hired laborers on the rice and aquaculture farms as well as collecting natural 

aquatic resources to sell to aquaculture farmers as feed stock for shrimp. 

Involuntary Resettlement (OP 4.12). Project activities are likely to involve some land acquisition resulting in 

physical land take and impacts on livelihoods and resources. At this stage, this may occur in components 2, 3 and 

4. It may be necessary to compensate local communities for lost homes, immovable assets, and/or lost 

revenues/livelihoods as a result of any flood control/ saline intrusion measures or changes in fishing and farming 

practices and/or changes in cropping. Additional assistance to farmers who may have changes in their current 

livelihoods may also be needed, and is being identified through a social analysis. Total permanent land acquisition 

is estimated at 1,249,974 m
2
 (specifically 132,240, 1,100,00, and 17,734 in Kien Giang, An Giang and Tra 

Vinh/Vinh Long sub-projects respectively). Temporary land acquisition, for the purpose of work space during 

construction, is estimated at 274,253 m
2
. It is estimated that the total number of household affected by these 

subprojects is 825 (respectively 58, 752, and 13 in Kien Giang, An Giang, and Tra Vinh/Vinh Long sub-projects), 

of which 70 HHs (respectively 58 and 12 in Kien Giang and Tra Vinh/Vinh Long sub-projects) will need to be 

relocated. Vulnerable groups (poor, women head of households, disabled head of households) are also present and 

will receive special assistance. Based on the above, social impacts are significant for the An Giang and Kien 

Giang sub-projects and not significant for sub-projects in Tra Vinh/Vinh Long.  

 
2. Describe any potential indirect and/or long term impacts due to anticipated future activities in the 

project area: 

 

The construction of proposed works will have long term impacts on current livelihood models which may have to 

change to adapt to changing environmental conditions and climate change impacts. The shift to new and more 

sustainable, climate-resilient livelihoods is expected to help farmers diversify production and increase incomes. 

All farmers will receive support such as training and transfer of knowledge from pilot livelihood demonstrations 

models, or by using farmer cooperatives or collective groups to implement livelihood adaptation models in order 

to reduce the risks for farmers. Some HH may be more reluctant to change (i.e. elderly, ethnic minority 

households, poor and landless or land poor households) and will need specific support in order for them to adapt 

their livelihood. Change in the institutional arrangement in agriculture in the Mekong Delta is expected by using 

farmer cooperatives or collective groups to implement the livelihood adaptations. Forming new cooperatives, or 

implementing through existing cooperatives, will help to instill farmer confidence through collective risk sharing, 

particularly with risk-averse farmers that may be unwilling to adopt the new adaptation models. 

 3. Describe any project alternatives (if relevant) considered to help avoid or minimize adverse impacts. 

 

The alternatives of “without the subproject” and “with the subproject” and technical alternatives have been 

analyzed for all the four first phase subprojects. The technical, financial, environmental and social aspects, and 

construction methods have been considered in carrying out the alternative analysis. Every effort has been made to 

reduce significant impacts on the environment and society and to avoid/minimize the need for land acquisition. 

The safe approach will apply for the subproject identified during project implementation.  

 
4. Describe measures taken by the borrower to address safeguard policy issues. Provide an assessment of 

borrower capacity to plan and implement the measures described. 



 

In order to assess the overall environmental impacts of the proposed investment, including the four first phase 

subprojects and subprojects which may be selected during implementation, the Borrower has prepared a Regional 

Environmental Assessment (REA) and four ESIAs associated with ESMPs for the four first phase subprojects 

have been prepared. Since not all subproject will be identified during project preparation, an Environmental and 

Social Management Framework (ESMF) has also been developed.  

Regional Environmental Assessment (REA). Given the types and locations of the proposed subprojects and the 

nature of social conditions and water resources management in the lower part of Mekong Delta, the REA was 

conducted to provide strategic recommendations to guide the Project design and ways to enhance potential 

positive impacts and mitigate potential negative impacts. MARD and MONRE will follow recommendations of 

the REA that the project should implement measures to monitor and manage the potential regional and 

regional/sub-regional impacts by: (a) enhancing monitoring of surface water, groundwater and fisheries in project 

areas during construction and operation of water control infrastructure, supported by groundwater use studies; (b) 

monitoring of riverbank and coastal changes to determine the effectiveness of investments in coastal protection; 

(c) establishing zones and flexible management for freshwater and brackish aquaculture considering participatory 

approach for determining operating schedules of water control infrastructure; (d) step-by-step implementation of 

livelihood models including agricultural extension and market services; (e) involve MONRE and other agencies 

to use the modeling developed for the project for coastal erosion, salinity intrusion and the transport of sediments 

and nutrients to the upper delta floodplains; (f) incorporating lessons learned from ongoing WB projects in the 

Mekong Delta; and (g) apply the lessons from the implementation of the three first-year subprojects into the 

design and operation of subprojects in Phase II.  

Environmental and Social Management Framework (ESMF). The ESMF has been prepared to ensure that 

activities to be financed under the Project would not create adverse impacts on the local environment and local 

communities, and that the residual and/or unavoidable impacts will be adequately mitigated. The framework 

covers requirements for: (i) adequate safeguard screening including impacts on natural habitats, forests, and 

physical cultural resources; (ii) impact assessment and development of mitigation measures, including the 

Environmental Codes of Practice (ECOP) for construction activities and chance finds procedures; (iii) procedures 

for preparation, review, and clearance of safeguards instruments during implementation; (iv) safeguards 

implementation, supervision, monitoring, and reporting; (v) institutional strengthening and capacity building 

programs; and (vi) institutional arrangements and budget. The ESMF also includes a screening checklist to 

exclude all investment proposals that may cause significant or irreversible social and environmental impacts. A 

subproject will not be eligible for funding if it would: (i) involve the significant conversion or degradation of 

critical natural habitats; (ii) involve significant conversion or degradation of critical forest areas; (iii) contravene 

applicable international environmental agreements; and (iv) be located in a physical cultural resources site 

recognized at the national or provincial level. The ESMF is adopted by MARD. 

With regard to the Small Grants Facility (SGF) which is a new activity under the AF, the ESMF for the main 

project will be updated to reflect this activity including the screening of the proposals to be financed by the SGF 

and the responsibility for environmental and social safeguards supervision during implementation. The updated 

ESMF will be disclosed locally and at the InfoShop. 

Environmental and Social Impact Assessments (ESIAs) and Environmental and Social Management Plans 

(ESMPs). The objectives of the ESMPs are to: i) ensure compliance with the applicable provincial, national, laws, 

regulations, standards, and guidelines; ii) ensure that there is sufficient allocation of resources on the project 

budget for implementation of ESMP-related activities; iii) ensure that environmental risks associated with a 

project property managed; iv) respond to emerging and unforeseen environmental issues not identified in the 

subproject ESIA; v) provide feedback for continual improvement in environmental performance. The ESMPs 

consist of the set of good practice mitigation measures to address common construction related impacts which 

referred to as Environmental Codes of Practices (ECOP), site-specific environmental and social measures to deal 

with the impacts specific to the subproject areas and activities. The ESMPs also include monitoring, and 

institutional measures to be taken during implementation and operation to eliminate adverse environmental and 

 

 



social impacts, offset them, or reduce them to acceptable levels. Each subproject ESMP includes a Compliance 

Framework which lays out the role and responsibilities of the contractor and a penalty system to address no-

compliance cases of the contractor to the environmental management requirements of the subproject. The ESMPs 

include the budgets for their implementation including for capacity building in project environmental 

management. Some key mitigations measures at subproject level include: 

Management of dredged materials. A sampling survey suggested that dredged materials from excavation during 

construction of sluice gates and dredging of canals are mainly silt and clay with high organic content and low 

levels of heavy metals. Therefore, the materials could be used for dikes, roads, construction of houses. However, 

other areas may contain acid sulfate soil and /or heavy metals and toxic chemicals and could be an issue. During 

detailed design PPMU will prepare a Dredge Materials Disposal Plan containing: (a) detailed estimate of the 

nature and quantity of dredged materials; (b) chemical analysis of the dredged materials; (c) indicative lands for 

disposal; (d) communication plan for local residents informing the quality of the dredges and any restriction on 

the use for housing construction and gardening in case the materials found to be unsuitable; and (e) inventory of 

planned road and dikes to transport the dredged materials. 

Management of the use of pesticides and agrochemicals. The Government has been promoting a number of 

integrated pest management (IPM) practices to reduce the use of pesticides and agrochemicals both for rice, fruit, 

vegetable, and shrimp farming. Promotion of the IPM practices will be continued and the project will support 

necessary training and scale up of the activities found to be effective in the Mekong Delta. A Pest Management 

Framework (PMF) has been prepared and included in the ESMF. It will be for preparation of Pest Management 

Plan for relevant subprojects and/or activities that promote the use of toxic agrochemicals to be implemented 

under Components 2, 3, and 4.  

Management of water use conflict. To reduce potential water use conflicts, the size of the sluices has been 

calculated to assure not only effective management of irrigation system but also balance the water need of 

different water users. Optimum operation and maintenance of sluice gates will be developed taking into account 

close communication and consultation with upstream and downstream water users to ensure water need both in 

terms of quantity and quality to the key water users.  

Management of aquaculture wastes and disease. The project will adopt biosafety approaches which do not use 

pesticides and insecticides nor antibiotics for rice-fish and forest-shrimp models. For addressing environmental 

impacts of wastes and deasese in extensive and intensive aquacuture models, the project will follow the Vietnam 

Good Aquaculture Guidelines (VietGAP) and the EHS Industry Specific Guideline on Aquaculture. Capacity 

building and water quality monitoring will also be a focus. 

Temporary interruption of waterway traffic. Short closure periods of sluice gates will minimise disruptive impacts 

on waterway transport. Closing of the sluice gates will be made in close consultation with the local community 

and an annoucement will be made to the public at least 1 month before the closing date. 

The subproject owner, which are the provincial Departments of Agriculture and Rural Development, through it 

Provincial Project Management Unit (PPMU), will include content of the corresponding ESMPs into the standard 

tender documents to be used as a basis for contractors to implement environmental management during 

construction phase. The Central Project Management Unit (CPMU) will be responsible for overall supervision 

and monitoring of the subproject including implementation of the ESMPs and will provide safeguard training to 

the subproject staff. The CPMU will assign an Environmental Safeguard Coordinator (ESC) and the Social 

Safeguard Coordinator (SSC) to assist in the coordination, supervision, and monitoring of safeguard 

implementation activities. Implementation of the ESMPs on the ground will be supervised monitored by 

Construction Supervision Consultant, Environmental Control Officer of the PPMU, and the Independent 

Environmental Monitoring Consultant hired by the CPMU. 

Social  

Regional Social Assessment (RSA). The RSA focuses on regional analysis at project level with its overall 



objective to better understand the impacted communities in order to improve community engagement in long-term 

delta investment planning processes to ensure long-term sustainability and client ownership of the proposed 

investments. It was done by engaging with subproject communities in order to enhance the understanding of 

current climate change adaptation practices and social impacts that may result from the proposed World Bank 

livelihood adaptation models. The findings suggest that the construction of proposed works might cause long term 

impacts on current livelihood models which may have to change to adapt to the impacts of the proposed 

investments (dyke reinforcement, sluice gates etc.), to the new environmental situation and to the impacts on 

climate change. With the shift to new adaptation models it is expected that farmers will diversify their production 

and increase their income. These new livelihoods will also be more sustainable and farmers will reduce their 

vulnerabilities to climate change and environment. Some HH may be more reluctant to change (i.e. elderly, ethnic 

minority households, poor and landless or land poor households) and will need specific support in order for them 

to adapt their livelihood. To address these non-safeguard issues, the report proposes recommendations to address 

climate, environmental and social vulnerabilities of the Project. At subproject level, SIAs were prepared to 

include social aspects into the project design. 

Resettlement Policy Framework (RPF). The RPF has been prepared in accordance to the Bank’s policies and 

guidelines governing preparation and implementation of subprojects and/or components. It also lays down the 

principles and objectives, eligibility criteria of displaced persons (DP), modes of compensation and rehabilitation, 

potential relocation of these persons, approval procedures, participation features and grievance procedures. The 

RPF also includes guidance on screening, policy application implication for potentially linked activities and for 

subprojects identified in project implementation. 

Ethnic Minority Planning Framework (EMPF). The EMPF sets out guidelines to: (i) ensure that the EM people 

receive social and economic benefits that are culturally appropriate; (ii) avoid potentially adverse effects on the 

ethnic minority communities; and (iii) when such adverse impacts cannot be avoided, minimize, mitigate, or 

compensate for such effects. The EMPF also includes guidance on screening, policy application implication for 

subprojects identified in project implementation. 

Resettlement Plan (RP) and Ethnic Minority Development Plan (EMDP). Three RAPs and two EMDPs for year 1 

subprojects have been prepared. Each RAP addresses adverse social impacts due to involuntary resettlement and 

lays down the principles and objectives, eligibility criteria of the affected persons (APs), entitlements, legal and 

institutional framework, modes of compensation and rehabilitation, stakeholders participation, grievance 

procedures, and monitoring. RPs include the measures to ensure that displaced people are: (i) informed about the 

options regarding resettlement; (ii) consulted and offered alternative resettlement choices; and (iii) provided with 

effective compensation and livelihood restoration. RAPs were prepared in accordance to the guidelines set forth in 

the project’s RPF. Three full RPs (An Giang, Kien Giang and Tra Vinh-Vinh Long) have been prepared. RAP for 

Ben Tre subproject is not required as the land acquisition for the 5 proposed sluice gates have been completed in 

another Bank funded project closed in 2013 (Vietnam Natural Disaster Risk Management Project – P073361). 

The total estimated cost of RP implementation is 304billion VND equivalent to 13,600,000 USD. 

The EMDP includes a summary of the SA, consultations, the scope of impacts and mitigation measures, activities 

for the enhancement of project implementing agencies and estimated costs for the Plan. Each EMDP addresses 

adverse social impacts on ethnic minorities and proposes measures to mitigate impacts and to maximize benefits. 

EMDPs have been prepared in accordance to the guideline set forth in the project’s EMPF. In the two subprojects 

(Tra Vinh – Vinh Long and Kien Giang) with EM present in the project area, no EM household is affected by 

land acquisition. These EM households are potentially affected by the subproject due to the proposed livelihood 

adaptation models and may need specific support to change/adapt their livelihood. The free, prior and informed 

consultation with EM show that there is broad community support from EM peoples for the subproject 

implementation. Development activities have been proposed to maximize benefits for EM. These EM 

development activities include: i) Training to raise awareness of the community on husbandry and agricultural 

production; ii) Training to raise awareness of the community on climate change and adaption to changes in water 

resources, ecological and social; iii) Livelihood Development Training; iv) Develop livelihood models, with the 



participation of organizations, social organizations, coordinate the selection of models site, support technical 

guidance, implementation, monitoring and replicable results. Estimated budget for these development activities 

are 2,969,250,000 VND (132,000 USD) and 1,413,250,000 VND 62,811 USD) for Tra Vinh – Vinh Long and 

Kien Giang subprojects respectively. 

Social Safeguard Implementation, Monitoring, and Training. All implementing agencies (MARD CPO, PPMUs), 

through its dedicated social staff/unit, will be responsible for implementing and monitoring the social safeguard 

instruments (RPF, EMPF, EMDP, RP). The implementation of social safeguard instruments will be internally 

monitored by the IAs in close coordination with the respective Peoples' Committees at different administrative 

levels and externally supervised by independent monitoring consultant. Implementing agencies must to ensure 

that activities related to social safeguards will be properly tracked, reported and documented. Independent 

monitoring consultant will be mobilized by MARD around the same time as implementation of project activities 

and will be retained until the end of the project/sub-project. The performance and compliance to social safeguard 

instruments will also be subject to regular supervision from the Bank Task Team (at least twice a year). During 

the project implementation, appropriate trainings will be provided to CPO, PPMUs, consultants and local 

community representatives on the safeguard instruments to be applied to the Project. 

Grievance and Redress Mechanism (GRM): Each subproject safeguard instruments (ESMP, RAP, EMDP) also 

includes a GRM to provide the framework within which complaints about safeguards compliance can be handled, 

grievances can be addressed and disputes can be settled quickly. The GRM will be in place before the subproject 

construction commences. Within the Vietnamese legal framework citizen rights to complain are protected. As part 

of overall implementation of the subproject, the GRM will be established by Environmental and Social Unit of the 

PPMU. It will be readily accessible, handle grievances and resolve them at the lowest level as quickly as possible. 

The key process and elements of the GRM include, procedures for submission of complaints and grievance 

resolution, responsible person, and contact information. The complaints can be received in verbal or writing 

forms, by telephone, fax, or email. They can be sent to the local authorities, contractor, construction supervision 

engineer, PPMU, or the independent environmental monitoring consultants and will be logged in the record 

system and sent to responsible person for taking action. To facilitate complain process, subproject information 

leaflets will be prepared and distributed at the subproject sites to provide practical information about grievances to 

local residents including contacts and addresses. 

The GRM also refers to the WB’s Grievance Redress Service (GRS) and clearly indicates that subproject affected 

communities and individuals may submit their complaints to the WB’s independent Inspection Panel which 

determines whether harms occurred, or could occur, as a result of WB non-compliance with its safeguards policies 

and procedures. The website address to provide information on how to submit complaints to the World Bank’s 

GRS is also provided. 

 
5. Identify the key stakeholders and describe the mechanisms for consultation and disclosure on safeguard 

policies, with an emphasis on potentially affected people. 

 

Public Consultation and Information Disclosure. Two rounds of consultations for the parent project were 

organized in October 2015 and January 2016. The affected people and communities and other relevant 

stakeholders have been consulted on the REA, RSA, ESMF, RPF, EMPF, first phase subproject ESIAs and 

ESMPs, RPs, and EMDPs. The final versions of the environmental and social safeguards instruments for the 

parent project were disclosed locally and at the InfoShop, respectively. For the GEF additional financing, the 

ESMF will be updated to reflect the Small Grants Facility activity including the screening of the proposals to 

be financed by the SGF and the responsibility for environmental and social safeguards supervision during 

implementation. The updated ESMF will be disclosed locally and at the InfoShop. 
. 

 B. Disclosure Requirements 

 Environmental Assessment/Audit/Management Plan/Other 

 Date of receipt by the Bank Parent project: 01/27/ 2016 



 

 
Date of submission to InfoShop Parent project: 01/27/ 2016 

 

 
For category A projects, date of distributing the Executive Summary of the EA to 
the Executive Directors 

3/17/2016 

 
"In country" Disclosure                                            Parent project: 01/26/2016 

 

 Resettlement Action Plan/Framework/Policy Process 

 Date of receipt by the Bank Parent project: 01/27/ 2016 

 Date of submission to InfoShop Parent project: 01/27/2016 

 
"In country" Disclosure: Intensive consultation of RPF and first year RAPs were carried out in October 2015 and 
January 2016. In-country disclosure was made on January 27. 

 Indigenous Peoples Development Plan/Framework 

 Date of receipt by the Bank Parent project: 01/27/ 2016 

 Date of submission to InfoShop Parent project: 01/27/2016 

 
"In country" Disclosure: Intensive consultation of EMPF and first year EMDPs were carried out in October 2015 
and January 2016. In-country disclosure was made on January 27. 

 
If the project triggers the Pest Management and/or Physical Cultural Resources policies, the respective 

issues are to be addressed and disclosed as part of the Environmental Assessment/Audit/or EMP. 

 If in-country disclosure of any of the above documents is not expected, please explain why: 
  

 C. Compliance Monitoring Indicators at the Corporate Level  

 OP/BP/GP 4.01 - Environment Assessment 

 Does the project require a stand-alone EA (including EMP) report? Yes [X] No [ ] NA [ ] 

 
If yes, then did the Regional Environment Unit or Practice Manager (PM) review 
and approve the EA report? 

Yes [X] No [ ] NA [ ] 

 Are the cost and accountabilities for the EMP incorporated in the credit/loan? Yes [X] No [ ] NA [ ] 

 OP/BP 4.04 - Natural Habitats 

 
Would the project result in any significant conversion or degradation of critical 
natural habitats? 

Yes [ ] No [X] NA [ ] 

 
If the project would result in significant conversion or degradation of other (non-
critical) natural habitats, does the project include mitigation measures acceptable to 
the Bank? 

Yes [ ] No [ ] NA [X] 

 OP 4.09 - Pest Management 

 Does the EA adequately address the pest management issues? Yes [X] No [ ] NA [ ] 

 Is a separate PMP required? Yes [ ] No [X] NA [ ] 

 
If yes, has the PMP been reviewed and approved by a safeguards specialist or PM? 
Are PMP requirements included in project design? If yes, does the project team 
include a Pest Management Specialist? 

Yes [ ] No [ ] NA [X] 

 OP/BP 4.11 - Physical Cultural Resources 

 Does the EA include adequate measures related to cultural property? Yes [X] No [ ] NA [ ] 

 Does the credit/loan incorporate mechanisms to mitigate the potential adverse Yes [X] No [ ] NA [ ] 



impacts on cultural property? 

 OP/BP 4.10 - Indigenous Peoples 

 
Has a separate Indigenous Peoples Plan/Planning Framework (as appropriate) been 
prepared in consultation with affected Indigenous Peoples? 

Yes [X] No [ ] NA [ ] 

 
If yes, then did the Regional unit responsible for safeguards or Practice Manager 
review the plan? 

Yes [X] No [ ] NA [ ] 

 
If the whole project is designed to benefit IP, has the design been reviewed and 
approved by the Regional Social Development Unit or Practice Manager? 

Yes [X] No [ ] NA [ ] 

 OP/BP 4.12 - Involuntary Resettlement 

 
Has a resettlement plan/abbreviated plan/policy framework/process framework (as 
appropriate) been prepared? 

Yes [X] No [ ] NA [ ] 

 
If yes, then did the Regional unit responsible for safeguards or Practice Manager 
review the plan? 

Yes [X] No [ ] NA [ ] 

 Is physical displacement/relocation expected? Yes [X] No [ ] NA [ ] 

 
Is economic displacement expected? (loss of assets or access to assets that leads to 
loss of income sources or other means of livelihoods) 

Yes [X] No [ ] NA [ ] 

 OP/BP 4.36 - Forests 

 
Has the sector-wide analysis of policy and institutional issues and constraints been 
carried out? 

Yes [  ] No [ ] NA [X] 

 
Does the project design include satisfactory measures to overcome these 
constraints? 

Yes [  ] No [ ] NA [X] 

 
Does the project finance commercial harvesting, and if so, does it include 
provisions for certification system? 

Yes [  ] No [ ] NA [X] 

 OP 7.50 - Projects on International Waterways 

 Have the other riparians been notified of the project? Yes [ ] No [ ] NA [X] 

 
If the project falls under one of the exceptions to the notification requirement, has 
this been cleared with the Legal Department, and the memo to the RVP prepared 
and sent?  

Yes [X] No [ ] NA [ ] 

 Has the RVP approved such an exception?  Yes [X] No [ ] NA [ ] 

 The World Bank Policy on Disclosure of Information 

 Have relevant safeguard policies documents been sent to World Bank's InfoShop? Yes [X] No [ ] NA [ ] 

 
Have relevant documents been disclosed in-country in a public place in a form and 
language that are understandable and accessible to project-affected groups and 
local NGOs? 

Yes [X] No [ ] NA [ ] 

 All Safeguard Policies 

 
Have satisfactory calendar, budget and clear institutional responsibilities been 
prepared for the implementation of measures related to safeguard policies? 

Yes [X] No [ ] NA [ ] 

 Have costs related to safeguard policy measures been included in the project cost? Yes [X] No [ ] NA [ ] 

 
Does the Monitoring and Evaluation system of the project include the monitoring 
of safeguard impacts and measures related to safeguard policies? 

Yes [X] No [ ] NA [ ] 

 
Have satisfactory implementation arrangements been agreed with the borrower and 
the same been adequately reflected in the project legal documents? 

Yes [X] No [ ] NA [ ] 

. 

  



 III. APPROVALS 
. 

 Task Team Leader(s): Name: Anjali Acharya, Binh Thang Cao, Greg J. Browder 

 Approved By: 

 Safeguards Advisor: Name: Peter Leonard Date:  

 Practice Manager/Manager: Name: Christophe Crepin Date:  

 


