PROCUREMENT PLAN (Textual Part)

Project information: Nigeria: Accelerating Nutrition Results in Nigeria Project, P162069

Project Implementation agency: Project Management Unit (PMU), ANRiN, Federal Ministry of Health

Date of the Procurement Plan: January 2019

Period covered by this Procurement Plan: January – December 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

- When the Borrower uses its own national open competitive procurement arrangements as set forth in Nigeria Public Procurement Act, 2007, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.
- There should be no mandatory requirements for inclusion of local experts and firms for consulting assignments.
- There should be no exclusive reference based on threshold prescribed in PPA and credit and its Regulations.
- Negotiations with the lowest evaluated bidder to reduce price in case of goods, works and non-consulting services where competitive methods have been used shall not be allowed.
- Established and approved procurement standards by government may be used provided that they are not restrictive.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.
**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: “Not Applicable”

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations *(Goods and Works)*.

  Goods: is applicable for those contracts identified in the Procurement Plan tables;

  Works: is applicable for those contracts identified in the Procurement Plan tables

**Other Relevant Procurement Information:** Not applicable
## PROCESSION
### Nigeria: Nigeria Accelerating Nutrition Results

#### General Information
- **Country:** Nigeria
- **Project ID:** P001338
- **GPM Date:**
- **Project Name:** Nigeria Accelerating Nutrition Results
- **Loan / Credit No.:** TF / AT1051, IDA / 70295
- **Executing Agency(ies):** Nutrition Division, FMOH

#### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### CONSULTING SERVICES

|------------------------|-------------------|-----------|-------------|--------|----------------|---------------------|-----------------------|------------------------|---------------------|--------------|-----------------------------------|----------------------------------|----------------------------------|----------------------------------|                             |                            |                         |                       |                      |
|                        |                   |           |             |        |                |                     |                       |                        |                     |             |                                   |                                   |                                  |                                  |                             |                            |                         |                       |                      |

#### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

**Note:** The table above summarises the procurement works, consulting services, consulting firms, and individual consultants involved in the Nigeria: Nigeria Accelerating Nutrition Results project. Each row represents a specific activity, with details such as activity reference number, loan/credit number, component, review type, method, market approach, procurement process, prequalification status, estimated and actual amounts, process status, and associated documentation and evaluation steps. The table is structured to help in tracking the progress and status of each activity, ensuring transparency and accountability in the procurement process.