PROCUREMENT PLAN (Textual Part)

Project information:

Mozambique Disaster Risk Management and Resilience Program - P166437

Project Implementation agency: NATIONAL INSTITUTE FOR DISASTER MANAGEMENT

Date of the Procurement Plan: August 2019

Period covered by this Procurement Plan: August 2019 – December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Decree 5/2016, March 8, 2016, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables - Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;
### PROCUREMENT

**Mozambique : Mozambique Disaster Risk Management and Resilience Program**

#### General Information

**Country:** Mozambique  
**Date of Original Procurement Plan:** 2020-09-22  
**Revised Plan Date:** 2020-04-06  
**Project ID:** P08437  
**GPN Date:**  
**Project Name:** Mozambique Disaster Risk Management and Resilience Program  
**Loan / Credit No:** IDA / 43420  
**Executing Agency:** National Institute for Disaster Management.

#### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### GOODS

|-----------------------|-------------------|-----------|-------------|--------|----------------|---------------------|------------------------|------------------------|---------------|-----------------------------------|---------------------------------|----------------------------------|---------------------------------|----------------------|                            |                            |                           |                           |                            |
|                       |                   |           |             |        |                |                     |                        |                        |              |                                   |                                 |                                  |                                  |                       |                            |                            |                           |                           |                            |

#### CONSULTING SERVICES

|-----------------------|-------------------|-----------|-------------|--------|----------------|---------------------|------------------------|------------------------|---------------|-----------------------------------|---------------------------------|----------------------------------|---------------------------------|----------------------|                            |                            |                           |                           |                            |
|                       |                   |           |             |        |                |                     |                        |                        |              |                                   |                                 |                                  |                                  |                       |                            |                            |                           |                           |                            |

#### CONSULTING FIRM

|-----------------------|-------------------|-----------|-------------|--------|----------------|--------------|------------------------|----------------|-------------------|------------------------|--------------------------------|-----------------------------|---------------------|--------------------------|-----------------------------|--------------------------|-----------------------------|-----------------------------|                            |
|                       |                   |           |             |        |                |              |                        |                |                   |                        |                                 |                            |                      |                         |                           |                           |                           |                            |

---

**Note:** The table above contains information about the procurement process, including activity references, loan / credit numbers, components, review types, methods, market approaches, procurement processes, prequalification status, estimated amounts, process status, draft documents, specific procurement notices, and other details related to the tender and bidding processes.
<table>
<thead>
<tr>
<th>INDIVIDUAL CONSULTANTS</th>
</tr>
</thead>
<tbody>
<tr>
<td>Activity Reference No</td>
</tr>
<tr>
<td>------------------------</td>
</tr>
</tbody>
</table>

### MIEC-INGC-126617-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation

### MIEC-INGC-126557-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation

### MIEC-INGC-126541-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation

### MIEC-INGC-126799-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation

### MIEC-INGC-126788-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation

### MIEC-INGC-126779-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation

### MIEC-INGC-126790-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation

### MIEC-INGC-126788-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation

### MIEC-INGC-126779-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation

### MIEC-INGC-126790-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation

### MIEC-INGC-126788-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation

### MIEC-INGC-126779-CS-QCBS
- **Preparation of the Framework and Institutional Reform of the Program**
  - Last / Credit No: D4360
  - Component: Post Implementation
  - Method: Open
  - Market Approach: Open
  - Contract Type: Draft Negotiated Contract
  - Identified Amount (US$): 30,000.00
  - Actual Amount (US$): 30,000.00
  - Status: Under Negotiation
<table>
<thead>
<tr>
<th>Project Code</th>
<th>Project Title</th>
<th>Type</th>
<th>Consultant Name</th>
<th>Consultant Role</th>
<th>Budget</th>
<th>Award</th>
<th>Start Date</th>
<th>End Date</th>
<th>Completion Date</th>
<th>Contract Start Date</th>
<th>Contract End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>MZ-INGC-146734-CS-INDV</td>
<td>Procurement Specialist</td>
<td>Prior</td>
<td>Individual</td>
<td>Consultant Role</td>
<td>80,000.00</td>
<td>0.00</td>
<td></td>
<td>2019-12-02</td>
<td>2019-11-26</td>
<td>2020-02-28</td>
<td>2020-02-01</td>
</tr>
<tr>
<td>MZ-INGC-146709-CS-INDV</td>
<td>Program Operation Manual</td>
<td>Post</td>
<td>Individual</td>
<td>Consultant Role</td>
<td>50,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2019-12-02</td>
<td>2019-11-26</td>
<td>2020-02-05</td>
<td>2020-03-02</td>
</tr>
</tbody>
</table>