PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]

Project Implementation agency: [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from – to period]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.
**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state “Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state “Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*). *Specify for each*

- Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];
- Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete*

**Other Relevant Procurement Information.**

*Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.*
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SFP00.000.000.000.000.000.000.000</td>
<td>P001 / 00001</td>
<td>Four</td>
<td>Request for Information</td>
<td>Single Stage - Two Rounds</td>
<td>0.00</td>
<td>Planning Implementation</td>
<td>2019-08-01</td>
<td>2019-09-08</td>
<td>2019-10-16</td>
<td>2021-05-01</td>
<td>2021-08-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SFP00.000.000.000.000.000.000.000</td>
<td>P001 / 00001</td>
<td>Four</td>
<td>Request for Information</td>
<td>Single Stage - Two Rounds</td>
<td>0.00</td>
<td>Planning Implementation</td>
<td>2020-07-01</td>
<td>2020-07-08</td>
<td>2021-02-16</td>
<td>2021-08-01</td>
<td>2021-08-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SFP00.000.000.000.000.000.000.000</td>
<td>P001 / 00001</td>
<td>Four</td>
<td>Request for Information</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Planning Implementation</td>
<td>2019-08-01</td>
<td>2019-08-08</td>
<td>2019-09-16</td>
<td>2020-05-01</td>
<td>2021-08-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SFP00.000.000.000.000.000.000.000</td>
<td>P001 / 00001</td>
<td>Four</td>
<td>Request for Information</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Planning Implementation</td>
<td>2019-08-01</td>
<td>2019-08-08</td>
<td>2019-09-16</td>
<td>2021-05-01</td>
<td>2020-08-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SFP00.000.000.000.000.000.000.000</td>
<td>P001 / 00001</td>
<td>Four</td>
<td>Request for Information</td>
<td>Single Stage - Two Rounds</td>
<td>0.00</td>
<td>Planning Implementation</td>
<td>2019-08-01</td>
<td>2019-09-08</td>
<td>2019-10-16</td>
<td>2021-05-01</td>
<td>2021-08-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SFP00.000.000.000.000.000.000.000</td>
<td>P001 / 00001</td>
<td>Four</td>
<td>Request for Information</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Planning Implementation</td>
<td>2019-08-01</td>
<td>2019-08-08</td>
<td>2019-09-16</td>
<td>2021-05-01</td>
<td>2021-08-01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**PROJECTS**

**General Information**

**Country:** Suriname

**Bank's Approval Date of the Original Procurement Plan:** 2010-07-23

**Revised Plan Date(s):** Leave Blank if none 2019-07-23

**Project ID:** P163973

**Project Name:** Suriname Canal System Rehabilitation Project

**Loss / Credit No.:** IBRD / 00080

**Executing Agency:** Ministry of Public Works

**GOODS**

**Activity Reference No. Description**

**Loss / Credit No.**

**Component**

**Review Type**

**Method**

**Procurement Approach**

**Procurement Process**

**Prequalification (Y/N)**

**Actual Amount (USD)**

**Prequalification Evaluation Report**

**Draft Bidding Document / Justification**

**Specific Procurement Notice / Invitation**

**Holding Documents on Issued**

**Proposal Submissions / Opening / Minutes**

**Bid Evaluation Report and Recommendation for Award**

**Signed Contract**

**Contract Completion**

---

**PROJECTS**

**General Information**

**Country:** Suriname

**Bank's Approval Date of the Original Procurement Plan:** 2010-07-23

**Revised Plan Date(s):** Leave Blank if none 2019-07-23

**Project ID:** P163973

**Project Name:** Suriname Canal System Rehabilitation Project

**Loss / Credit No.:** IBRD / 00080

**Executing Agency:** Ministry of Public Works
### CONSULTING SERVICES

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Procurement Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (US$)</th>
<th>Present Status</th>
<th>Draft Prequalification Documents</th>
<th>Contract Signing Date</th>
<th>Estimated Date of First Payment</th>
<th>Estimated Date of Second Payment</th>
</tr>
</thead>
<tbody>
<tr>
<td>HJPSC023/001/CPA029</td>
<td>Safety and security services for select projects in the Saramacca area</td>
<td>Local</td>
<td>Request for Quotations</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Source</td>
<td>N</td>
<td>$0.00</td>
<td>Pending Implementation</td>
<td>2019-11-01</td>
<td>2020-01-03</td>
<td></td>
<td></td>
</tr>
<tr>
<td>HJPSC023/001/CPA030</td>
<td>Safety and security services for select projects in the Grootfontein area</td>
<td>Local</td>
<td>Request for Quotations</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Source</td>
<td>N</td>
<td>$0.00</td>
<td>Pending Implementation</td>
<td>2020-01-01</td>
<td>2020-03-03</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### NON-CONSULTING SERVICES

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Procurement Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (US$)</th>
<th>Present Status</th>
<th>Draft Prequalification Documents</th>
<th>Contract Signing Date</th>
<th>Estimated Date of First Payment</th>
<th>Estimated Date of Second Payment</th>
</tr>
</thead>
<tbody>
<tr>
<td>HJPSC023/001/CPA029</td>
<td>Safety and security services for select projects in the Saramacca area</td>
<td>Local</td>
<td>Request for Quotations</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Source</td>
<td>N</td>
<td>$0.00</td>
<td>Pending Implementation</td>
<td>2019-11-01</td>
<td>2020-01-03</td>
<td></td>
<td></td>
</tr>
<tr>
<td>HJPSC023/001/CPA030</td>
<td>Safety and security services for select projects in the Grootfontein area</td>
<td>Local</td>
<td>Request for Quotations</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Source</td>
<td>N</td>
<td>$0.00</td>
<td>Pending Implementation</td>
<td>2020-01-01</td>
<td>2020-03-03</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING FIRMS

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Actual Amount (US$)</th>
<th>Present Status</th>
<th>Tender of Reference</th>
<th>Expressions of Interest</th>
<th>Request for Proposals</th>
<th>Request for Proposals on Stand</th>
<th>Opening of Technical Proposal</th>
<th>Evaluation of Technical Proposal</th>
<th>Contract Signing Date</th>
<th>Estimated Date of First Payment</th>
<th>Estimated Date of Second Payment</th>
</tr>
</thead>
<tbody>
<tr>
<td>HJPSC023/001/CPA029</td>
<td>Safety and security services for select projects in the Saramacca area</td>
<td>Local</td>
<td>Request for Quotations</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Source</td>
<td>N</td>
<td>$0.00</td>
<td>Pending Implementation</td>
<td>2019-11-01</td>
<td>2020-01-03</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HJPSC023/001/CPA030</td>
<td>Safety and security services for select projects in the Grootfontein area</td>
<td>Local</td>
<td>Request for Quotations</td>
<td>Open</td>
<td>National</td>
<td>Single Stage - One Source</td>
<td>N</td>
<td>$0.00</td>
<td>Pending Implementation</td>
<td>2020-01-01</td>
<td>2020-03-03</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Date Range</td>
<td>Description</td>
<td>Service Details</td>
<td>Qualifications Requirement</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------</td>
<td>-------------</td>
<td>-----------------</td>
<td>----------------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-07-01 to 2019-07-22</td>
<td>MPWTC-WB-SCSRP-CMP1-002</td>
<td>Consulting Services for the rehabilitation of sluices and locks and canal re-profiling and clearing</td>
<td>Open - International</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-06-20 to 2019-07-11</td>
<td>MPWTC-WB-SCSRP-CMP1-001</td>
<td>Consulting Services for the design elaboration of the bidding documents Lot 1 for the Rehabilitation of sluices and locks and canal re-profiling and clearing</td>
<td>Open - International</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-07-04 to 2019-10-02</td>
<td>MPWTC-WB-SCSRP-CMP2-002</td>
<td>Consulting Services for the Updating of norms and guidelines for drainage management</td>
<td>Open - International</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2019-09-01 to 2019-09-22</td>
<td>INDIVIDUAL CONSULTANTS</td>
<td>Consulting Services for the drainage infrastructure asset management platform and a flood forecasting system</td>
<td>Open - International</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>