Procurement Plan for Punjab RWSS (P150520)

I. General

1. Bank’s approval Date of the procurement Plan: 2012
2. Date of General Procurement Notice: [October 01, 2014 ]
3. Period covered by this procurement plan: January 2017 onwards

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold</th>
</tr>
</thead>
<tbody>
<tr>
<td>ICB and LIB (Goods)</td>
<td>Above US$ 500,000</td>
</tr>
<tr>
<td>NCB (Goods)</td>
<td>Above US$ 100,000</td>
</tr>
<tr>
<td>ICB (Works)</td>
<td>Above US$ 40 million</td>
</tr>
<tr>
<td>NCB (Works)</td>
<td>Above US$ 10 million</td>
</tr>
<tr>
<td>(Non-Consultant Services)</td>
<td>Below US$ 100,000</td>
</tr>
</tbody>
</table>

2. Prequalification for Bidders: Not applicable

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines): NA

4. Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Loan Project P150520

5. Any Other Special Procurement Arrangements:

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$ 500,000</td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>Above US$ 50,000</td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 200,000</td>
</tr>
</tbody>
</table>
2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
### PROCUREMENT PLAN

**Country:** India  
**Project ID:** P55920  
**Project Name:** IN Punjab Rural Water and Sanitation Sector Improvement Project

#### General Information

- **Loan / Credit No:** IDB / 96870
- **Signing Agency:** Division No. 2, Hydel

#### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Schedule 145</td>
<td>47</td>
<td>51</td>
<td>55</td>
<td>59</td>
<td>63</td>
<td>67</td>
<td>71</td>
<td>75</td>
<td>79</td>
<td>83</td>
<td>87</td>
<td>91</td>
<td>95</td>
<td>99</td>
</tr>
<tr>
<td>INR. IN.</td>
<td>50</td>
<td>54</td>
<td>58</td>
<td>62</td>
<td>66</td>
<td>70</td>
<td>74</td>
<td>78</td>
<td>82</td>
<td>86</td>
<td>90</td>
<td>94</td>
<td>98</td>
<td>102</td>
</tr>
<tr>
<td>INR. IN.</td>
<td>50</td>
<td>54</td>
<td>58</td>
<td>62</td>
<td>66</td>
<td>70</td>
<td>74</td>
<td>78</td>
<td>82</td>
<td>86</td>
<td>90</td>
<td>94</td>
<td>98</td>
<td>102</td>
</tr>
<tr>
<td>INR. IN.</td>
<td>50</td>
<td>54</td>
<td>58</td>
<td>62</td>
<td>66</td>
<td>70</td>
<td>74</td>
<td>78</td>
<td>82</td>
<td>86</td>
<td>90</td>
<td>94</td>
<td>98</td>
<td>102</td>
</tr>
<tr>
<td>INR. IN.</td>
<td>50</td>
<td>54</td>
<td>58</td>
<td>62</td>
<td>66</td>
<td>70</td>
<td>74</td>
<td>78</td>
<td>82</td>
<td>86</td>
<td>90</td>
<td>94</td>
<td>98</td>
<td>102</td>
</tr>
<tr>
<td>INR. IN.</td>
<td>50</td>
<td>54</td>
<td>58</td>
<td>62</td>
<td>66</td>
<td>70</td>
<td>74</td>
<td>78</td>
<td>82</td>
<td>86</td>
<td>90</td>
<td>94</td>
<td>98</td>
<td>102</td>
</tr>
<tr>
<td>INR. IN.</td>
<td>50</td>
<td>54</td>
<td>58</td>
<td>62</td>
<td>66</td>
<td>70</td>
<td>74</td>
<td>78</td>
<td>82</td>
<td>86</td>
<td>90</td>
<td>94</td>
<td>98</td>
<td>102</td>
</tr>
</tbody>
</table>
| File No. | Description of works for new & existing OHSR under jurisdiction of Division
|---------|--------------------------------------------------------------------------------|
| DWSS-W-DIV24-5501 | Renovation of rooms for new Je sections (S573 to S586) under jurisdiction of Division Roopnagar Division no.2 including white washing, repair of room, fixing electric fans and lights etc. under component 4A of PRWSSIP
| IBRD / A573 | | | | 2018-09-08 | 2018-11-02
| | Transformation Improvement Locality of Villages | Post | Request for quotations | Open - National | Single Stage - One Envelope | 77,300.00 | 62,388.56 | 2019-02-23 | 2019-05-11
| IBRD / A573 | Transformation Improvement Locality of Villages | Post | Request for quotations | Open - National | Single Stage - One Envelope | 72,700.00 | 61,468.55 | 2019-04-20 | 2019-10-17
| IBRD / A573 | Transformation Improvement Locality of Villages | Post | Request for quotations | Open - National | Single Stage - One Envelope | 80,800.00 | 62,341.56 | 2018-07-18 | 2019-04-20
| IBRD / A573 | Inductive Household Water and Sanitation Services | Post | Request for quotations | Open - National | Single Stage - One Envelope | 12,300.00 | 11,948.00 | 2019-02-20 | 2019-04-20

Strengthening Institutions and Project Management
Post Request for Quotations
Open - National
Single Stage - One Envelope
2,155.00
3,212.30
Signed 2018-09-08
2018-11-03
2019-05-02

DWSS-W-DIV24-6054-1 | WSS Village Rurki, Hiran, block Shri Chamkaur Sahib, District Rupnagar: Inst. of Tubewell, Chlorinator. Const. of OHSR, Pump Chamber, Distribution system, Private Water Connections with water meter, Pumping Machinery & Development of Water Works under comp. 1A(ii) of IBRD / 84870 Transformation - Improved Livability of Villages Post Request for Quotations
Open - National
Single Stage - One Envelope
72,700.00
61,468.55
Signed 2019-03-16
2019-05-11
2019-11-07

DWSS-W-DIV24-6268-1 | WSS Village Jindapur, Block Shri Chamkaur Sahib, District Ropar: Inst. Tubewell, Const. of OHSR, Pump Chamber, Distribution system, Chlorinator, Private Water Connections, Pumping Machinery & Development of Water Works under comp. 1A(iii) of IBRD / 84870 Transformation - Improved Livability of Villages Post Request for Quotations
Open - National
Single Stage - One Envelope
90,900.00
81,341.51
Signed 2019-03-23
2019-05-18
2019-11-14


Transformation Improvement Locality of Villages
Post | Request for quotations | Open - National | Single Stage - One Envelope | 74,000.00 | 67,055.40 | 2019-03-16 | 2019-11-07

Transformation Improvement Locality of Villages
Post | Request for quotations | Open - National | Single Stage - One Envelope | 10,000.00 | 8,000.00 | 2019-03-23 | 2019-11-14

Transformation Improvement Locality of Villages
Post | Request for quotations | Open - National | Single Stage - One Envelope | 10,000.00 | 8,000.00 | 2019-03-23 | 2019-11-14

Transformation Improvement Locality of Villages
Post | Request for quotations | Open - National | Single Stage - One Envelope | 10,000.00 | 8,000.00 | 2019-03-23 | 2019-11-14
|------------------|-------------------------------------|------------------|-----------|-------------|--------|-----------------|--------------|------------------------|-------------------|-----------------|-----------------|------------------------------------------|-------------------|---------------------------------|----------------------|