Implementation Status & Results
Uruguay
Uruguay - Montevideo Landfill Gas Recovery Project (P094495)

Operation Name: Uruguay - Montevideo Landfill Gas Recovery Project (P094495)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Last Modified Date: 15-Nov-2010

Country: Uruguay
Approval FY: 2007

Product Line: Carbon Offset
Region: LATIN AMERICA AND CARIBBEAN
Lending Instrument: Specific Investment Loan

Implementing Agency(ies):

Key Dates
Board Approval Date: 05-Dec-2006
Original Closing Date: 26-Aug-2010
Planned Mid Term Review Date: 31-Dec-2012
Last Archived ISR Date: 00000000

Effectiveness Date: 05-Dec-2006
Revised Closing Date: 31-Dec-2012
Actual Mid Term Review Date:

Project Development Objectives
Project Development Objective (from Project Appraisal Document)

Has the Program Development Objective been changed since Board Approval of the Program?

☐ Yes ☐ No

Component(s)

Component Name
Carbon Finance (in Euros)
7.50

Overall Ratings

<table>
<thead>
<tr>
<th>Overall Rating</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td></td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview
After considerable delays in the bidding process for the methane capture and flaring equipment the project entity agreed to a commissioning date of March 1, 2011.

Results
Data on Financial Performance (as of 28-Jul-2010)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P094495</td>
<td>TF-57504</td>
<td>Effective</td>
<td>05-Dec-2006</td>
<td>05-Dec-2006</td>
<td>05-Dec-2006</td>
<td>31-Dec-2012</td>
</tr>
</tbody>
</table>

Key Decisions Regarding Implementation

If said commissioning date cannot be met, the existing Emission Reduction Purchase Agreement may have to be terminated.

Restructuring History

Related Projects