Cote d'Ivoire EITI Data Accessibility Support (P162202)

Key Dates

**Key Project Dates**

- Bank Approval Date: 02-Feb-2018
- Effectiveness Date: 21-Apr-2018
- Original Closing Date: 15-Jan-2020
- Revised Closing Date: 15-Jan-2020

Project Development Objectives

**Project Development Objective (from Project Appraisal Document)**

Strengthen social accountability monitoring of EI revenue by enhancing accessibility and use of EI data

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

<table>
<thead>
<tr>
<th>Name</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>--</td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>--</td>
<td>Moderately Unsatisfactory</td>
</tr>
</tbody>
</table>

Implementation Status and Key Decisions

Implementation effectiveness has been delayed, and the activities have not started. The project was approved in February 2018, but changes of decision makers led to delays in taking action. The Government has agreed to take necessary actions to address the delay in opening the project accounts and making funds available for the PIU. Meanwhile, preparatory activities (ToRs, workplan) are underway by the EITI Secretariat pending the effectiveness of the project.
### Risks

#### Overall Risk Rating

<table>
<thead>
<tr>
<th>Risk Category</th>
<th>Rating at Approval</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Overall</td>
<td>--</td>
<td>--</td>
<td>Moderate</td>
</tr>
</tbody>
</table>

### Results

#### Project Development Objective Indicators

1. **El revenue data geo-referenced and accessible in all key producing areas and at national level. (Yes/No, Custom)**

<table>
<thead>
<tr>
<th>Baseline</th>
<th>Actual (Previous)</th>
<th>Actual (Current)</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Value</td>
<td>N</td>
<td>--</td>
<td>Y</td>
</tr>
</tbody>
</table>

   | Date      | 15-Jan-2018       | --              | 15-Jan-2020 |

2. **A fully developed open database platform for El data access at local and provincial levels. (Yes/No, Custom)**

<table>
<thead>
<tr>
<th>Baseline</th>
<th>Actual (Previous)</th>
<th>Actual (Current)</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Value</td>
<td>N</td>
<td>--</td>
<td>Y</td>
</tr>
</tbody>
</table>

   | Date      | 15-Jan-2018       | --              | 15-Jan-2020 |

### Overall Comments

#### Intermediate Results Indicators
Number of participants in capacity building workshops for CSOs, mayors and parliamentarians (Number, Custom)

<table>
<thead>
<tr>
<th></th>
<th>Baseline</th>
<th>Actual (Previous)</th>
<th>Actual (Current)</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Value</td>
<td>0.00</td>
<td>--</td>
<td>--</td>
<td>200.00</td>
</tr>
<tr>
<td>Date</td>
<td>15-Jan-2018</td>
<td>--</td>
<td>--</td>
<td>15-Jan-2020</td>
</tr>
</tbody>
</table>

Number of information and awareness caravans organized on the EITI 2016 report in each of 10 localities (to be specified) in Côte d'Ivoire (Number, Custom)

<table>
<thead>
<tr>
<th></th>
<th>Baseline</th>
<th>Actual (Previous)</th>
<th>Actual (Current)</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Value</td>
<td>0.00</td>
<td>--</td>
<td>--</td>
<td>5.00</td>
</tr>
<tr>
<td>Date</td>
<td>15-Jan-2018</td>
<td>--</td>
<td>--</td>
<td>15-Jan-2020</td>
</tr>
</tbody>
</table>

Overall Comments

Data on Financial Performance

Disbursements (by loan)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan/Credit/TF</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P162202</td>
<td>TF-A6643</td>
<td>Effective</td>
<td>USD</td>
<td>0.25</td>
<td>0.25</td>
<td>0.00</td>
<td>0.00</td>
<td>0.25</td>
<td>0%</td>
</tr>
</tbody>
</table>

Key Dates (by loan)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan/Credit/TF</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Orig. Closing Date</th>
<th>Rev. Closing Date</th>
</tr>
</thead>
</table>

Restructuring History

10/3/2018 Public Disclosure Copy
There has been no restructuring to date.

**Related Project(s)**

There are no related projects.