Sample Procurement Plan
<table>
<thead>
<tr>
<th>Activity</th>
<th>Description</th>
<th>Source No.</th>
<th>Date</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Drainage</td>
<td>Restoration</td>
<td>NIRTTP-DOR-W-NCB-4</td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td>Railings</td>
<td>Construction</td>
<td>NIRTTP-DOR-W-ICB-2</td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td>Pavement</td>
<td>Flexible</td>
<td>IDA Credit No. 52730</td>
<td>2018-01-05</td>
<td>Planned</td>
</tr>
<tr>
<td>Load</td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-05</td>
<td>Actual</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>2018-01-02</td>
<td>Actual</td>
</tr>
<tr>
<td>NO.</td>
<td>Description</td>
<td>Method</td>
<td>Request for Tenders</td>
<td>Quantity</td>
</tr>
<tr>
<td>-----</td>
<td>-------------</td>
<td>--------</td>
<td>---------------------</td>
<td>----------</td>
</tr>
</tbody>
</table>

**GOODS**

<table>
<thead>
<tr>
<th>NO.</th>
<th>Description</th>
<th>Method</th>
<th>Request for Tenders</th>
<th>Quantity</th>
<th>Delivery Date</th>
<th>Contract Awarded Date</th>
<th>Contract Signed Date</th>
<th>Contract Implementation Start Date</th>
<th>Contract Completion Date</th>
</tr>
</thead>
</table>

**GOODS**

<table>
<thead>
<tr>
<th>NO.</th>
<th>Description</th>
<th>Method</th>
<th>Request for Tenders</th>
<th>Quantity</th>
<th>Delivery Date</th>
<th>Contract Awarded Date</th>
<th>Contract Signed Date</th>
<th>Contract Implementation Start Date</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>S/N</td>
<td>Description</td>
<td>Tender Type</td>
<td>Status</td>
<td>Issue Date</td>
<td>Due Date</td>
<td>Amount</td>
<td>Award Date</td>
<td>Close Date</td>
<td></td>
</tr>
<tr>
<td>-------</td>
<td>------------------------------------------------------------------------------</td>
<td>----------------------</td>
<td>-------------------------</td>
<td>------------</td>
<td>----------</td>
<td>--------------</td>
<td>------------</td>
<td>------------</td>
<td></td>
</tr>
<tr>
<td>1</td>
<td>Purchase of Laptop Computers, DLP, Cameras etc. for Pure Prouction Department</td>
<td>Request for Quotations</td>
<td>Cancelled</td>
<td>2016-11-26</td>
<td>2018-03-05</td>
<td>44,871.93</td>
<td>2018-03-05</td>
<td>2018-12-31</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>/ Procurement of Burns Insecticides/Disinfectants, Grain, and Veterinary Products for MEMO.</td>
<td>Request for Quotations</td>
<td>Cancelled</td>
<td>2018-03-06</td>
<td>2018-05-16</td>
<td>0.00</td>
<td>2018-05-16</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>/ Procurement of Office Furnishings, Fixtures and Equipment for NIRTTP.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>/ Procurement of Office Furnishings, Fixtures and Equipment for NIRTTP.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>/ Procurement of Office Furnishings, Fixtures and Equipment for NIRTTP.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>/ Procurement of Computers, Printers, GIS Software and Fixtures for DOTB.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>/ Procurement of Office Furnishings, Fixtures and Equipment for NIRTTP.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>/ Procurement of Computers, Printers, GIS Software and Fixtures for DOTB.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>/ Procurement of Office Furnishings, Fixtures and Equipment for NIRTTP.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>/ Procurement of Computers, Printers, GIS Software and Fixtures for DOTB.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>/ Procurement of Office Furnishings, Fixtures and Equipment for NIRTTP.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>/ Procurement of Computers, Printers, GIS Software and Fixtures for DOTB.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>/ Procurement of Office Furnishings, Fixtures and Equipment for NIRTTP.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>/ Procurement of Computers, Printers, GIS Software and Fixtures for DOTB.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>/ Procurement of Office Furnishings, Fixtures and Equipment for NIRTTP.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>18</td>
<td>/ Procurement of Computers, Printers, GIS Software and Fixtures for DOTB.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>19</td>
<td>/ Procurement of Office Furnishings, Fixtures and Equipment for NIRTTP.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>20</td>
<td>/ Procurement of Computers, Printers, GIS Software and Fixtures for DOTB.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>/ Procurement of Office Furnishings, Fixtures and Equipment for NIRTTP.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>22</td>
<td>/ Procurement of Computers, Printers, GIS Software and Fixtures for DOTB.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>23</td>
<td>/ Procurement of Office Furnishings, Fixtures and Equipment for NIRTTP.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>/ Procurement of Computers, Printers, GIS Software and Fixtures for DOTB.</td>
<td>Request for Quotations</td>
<td>Pending Implementation</td>
<td>2018-03-07</td>
<td>2018-05-03</td>
<td>0.00</td>
<td>2018-05-03</td>
<td>2018-07-19</td>
<td></td>
</tr>
<tr>
<td>---------------------------------------</td>
<td>------------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>------------------</td>
<td>------------------------</td>
<td>---------------------</td>
<td>--------------------------</td>
</tr>
<tr>
<td>NIRTTP-MOCS-87-LPI-S</td>
<td></td>
<td>Supply</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>0.00</td>
<td>Pending Implemented</td>
<td>2016-01-20</td>
<td>2018-01-10</td>
<td>2017-03-08</td>
</tr>
<tr>
<td>NIRTTP-MOCS-91 / Maintenance and Renewal of Assistance for ITOS</td>
<td></td>
<td>Supply</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>0.00</td>
<td>Pending Implemented</td>
<td>2016-01-20</td>
<td>2017-03-08</td>
<td>2017-03-08</td>
</tr>
<tr>
<td>NIRTTP-MOCS-98 / 3 / Site Selection &amp; Renewal of Office Network</td>
<td></td>
<td>Supply</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>0.00</td>
<td>Pending Implemented</td>
<td>2016-01-20</td>
<td>2017-03-08</td>
<td>2017-03-08</td>
</tr>
<tr>
<td>NIRTTP-MOCS-98 / 4 / Developing and installing Road Accident Management Information System (RAMIS) and gathering on RoadAccident data and along the Eastern National corridor</td>
<td></td>
<td>Supply</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>0.00</td>
<td>Pending Implemented</td>
<td>2016-01-20</td>
<td>2017-03-08</td>
<td>2017-03-08</td>
</tr>
<tr>
<td>NIRTTP-MOCS-101 / 5 / Developing National Post Surveillance Management Information System</td>
<td></td>
<td>Supply</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>0.00</td>
<td>Pending Implemented</td>
<td>2016-01-20</td>
<td>2017-03-08</td>
<td>2017-03-08</td>
</tr>
<tr>
<td>NIRTTP-MOCS-102 / 6 / Road Safety &amp; Rehabilitation</td>
<td></td>
<td>Supply</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>0.00</td>
<td>Pending Implemented</td>
<td>2016-01-20</td>
<td>2017-03-08</td>
<td>2017-03-08</td>
</tr>
<tr>
<td>NIRTTP-MOCS-103 / 7 / Procurement of Equipment for Traffic // Improve the Road and Rail ways of transportation</td>
<td></td>
<td>Supply</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>0.00</td>
<td>Pending Implemented</td>
<td>2016-01-20</td>
<td>2017-03-08</td>
<td>2017-03-08</td>
</tr>
<tr>
<td>NIRTTP-MOCS-104 / 8 / Procurement of Steel, Supply and Fuel National Single Winder II system to Paro, Paro, as per approved PF 2015.12, in NIRTTP-MOCS-105 / 2016</td>
<td></td>
<td>Supply</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>0.00</td>
<td>Pending Implemented</td>
<td>2016-01-20</td>
<td>2017-03-08</td>
<td>2017-03-08</td>
</tr>
<tr>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>---------------</td>
<td>---------------------</td>
<td>------------</td>
<td>----------------------</td>
<td>------------------</td>
<td>---------------------</td>
</tr>
<tr>
<td>Consulting Service for Environmental and social study of Kathmandu-Narayangadh Road Tunnel Project</td>
<td>Panel</td>
<td>Quality Assurance Review - National</td>
<td>Open - International</td>
<td>Implement</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2014-12-05</td>
<td>2015-12-15</td>
</tr>
</tbody>
</table>

**CONSULTING FIRM (continued)**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>--------------------------</td>
<td>-------------------------------------------------------------------------------------------------</td>
<td>------</td>
<td>--------------------------------</td>
<td>----------------------</td>
<td>------------------</td>
<td>---------</td>
<td>-----------</td>
<td>-----------------</td>
<td>-----------------</td>
<td>-----------------</td>
<td>-----------------</td>
<td>-----------------</td>
</tr>
<tr>
<td>NITDB/PCO/PPD/S/QCBS-45</td>
<td>Consulting Services for Pest Surveillance in six major crops and Pest Detection Survey in three major medicinal herbs</td>
<td>Proc.</td>
<td>Quality And Cost Based Solutions</td>
<td>Open - National</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2016-11-11</td>
<td>2017-01-10</td>
<td>2017-01-10</td>
<td>2017-02-12</td>
<td>2017-07-12</td>
<td></td>
</tr>
<tr>
<td>NIRTTP/PCO/DOTM/S/LCS-26</td>
<td>Consulting Services to support DOTM for bus routes, vehicle standard survey and for preparing standard criteria for route permits</td>
<td>Proc.</td>
<td>Least Cost Solution</td>
<td>Open - National</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2017-09-12</td>
<td>2017-10-03</td>
<td>2017-11-16</td>
<td>2017-12-14</td>
<td>2018-01-13</td>
<td>2018-02-17</td>
</tr>
<tr>
<td>NIRTTP/PCO/S/CQS-57</td>
<td>Consultant's services for a comprehensive study on the potentiality of trade-in-services with SAARC countries to develop Nepal's service trade</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------------------</td>
<td>----------------------------------------------------------------------------------------------------------------------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NIRTTP/PCO/NITDB/S/CQS-21</td>
<td>Data Capture Framework For Kitsowat - Karhewda - Corridor Monitoring</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NIRTTP/PCO/S/CQS-73</td>
<td>Study on Possibilities of Transit Trade Facility through Inland Water Wages</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NIRTTP-DOR-S-CQS-6</td>
<td>Consulting Service for Geotechnical Investigation, Detail Design and Construction Supervision of Landslide Stabilization Works in Narayanghat - Mugling Road</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**