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NGO - Non-governmental organization
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Siap - Budgetary carry-over
Sisipan - Fill-in transmigravion program near already settled sites
SRDP - Smallholder Rubber Development Project
Susenas - National Socio-Economic Survey
Swakarsa - Directorate for Self-initiated Movement
TSP - Trisodium phosphate fertilizer
UNDP - United Nations Development Programme
WWF - World Wildlife Fund

This document has a restricted distribution and may be used by recipients only in the performance
of their oflicial duties. Its contents may not otherwise be disclosed without World Bank authorization.



INDONESIA

TRANSMIGRATION SECTOR REVIEW

Table of Contents

Page No.

EXECUTIVE SUMMARY
Major Conciusions and Recommendations .......................... i
Summary of the Main Report *......................... v

MAIN REPORT
I* OVERVIEW 1...........................................*. 1

A. Background .... 1.......................................o 1
B. The Repelita III Transmigration Program ............... 6
C. The Repelita IV Transmigration Program ................ 11

II. MIGRANT WELFARE ......................... 16
A. A Comparison of Income in Sending and Receiving Areas.. 16
B. Factors Determining Transmigrant Incomes .............. 21
C. The Sustainability of Settlements ..................... 27
D. Other Survey Findings ......................... . 00000000.00 32
E. Summary and Conclusions...............................00.0 38

III. ECONOMIC AND FINANCIAL ANALYSIS OF TRANSMIGRATION FARM
MODELS 0000000000000000000000000000 0000000000000000000000 40

A. Assumptions Used in the Economic and
Financial Analysis ................................. 40

B. Economic and Financial Analysis of Food
Crop Farm Models ............... 45

C. Economic and Financial Analysis of Tree Crop Models.... 57
D. Summary and Conclusions .............................. 62

IV. THE IMPACT OF TRANSMIGRATION .......... .................... 64
A. Employment Generation............................................ 64
B. Demographic Impact........ . 70
C. Impact on the Regions ........................ 00 75
D. Summary and Conclusions 0 0 000 000000000000000000000000000 86

V. SOCIAL AND ENVIRONMENTAL CONSIDERATIONS .................... 88
A. The Impact of Transmigration on Local People........... 88
B. The Impact of Transmigration on the Environment ........ 93
C. The Case of Irian Jaya................................. 99
D. Summary and Conclusions ...... 00 ... .. .............. 102

VI. AGRICULTURAL PROSPECTS 0000000000900000 000000000 ............. 103
A. Upland Sites 000000000000000000000000000400000..... 103
B. Swamp Reclamation Sites *0* ** ................... 0000000 109

The Transmigration Sector Review team consisted of Ms. Gloria Davis and Helen
Garrison, Messrs. Fateh Chaudhri, Geoffrey Fox, George Baldwin and Manuel
Zenick (Bank); and Messrs. Ray Byron, Mike Douglass, Anthony Whitten and Ken
Woodward (consultants).



- ii -

Page No.

C. Tree Crop Development ................................. 115
D. Summary and Conclusions ....... ........................ 123

VII. OTHER FACTORS AFFECTING THE SCALE OF THE FUTUPE PROGRAM ... 125
A. Land Availability ........ ............................. 125
B. Spontaneous Migration .. ............................. 130
C. Financial Constraints ............... ................ 139

VIII. INSTITUTIONAL CONSIDERATIONS .............................. 144
A. Institutional Development Within the MOT ...........o... 145
B. Interagency Coordination .............................. 148
C. The Changing Role of the MOT .......................... 152
D. Summary and Conclusions ......................... 154

IX. BANK GROUP INVOLVEMENT IN TRANSMIGRATION
A. Bank-assisted Projects in Support of Transmigration.... 156

X. SUMMARY OF MAJOR RECOMMENDATIONS IN THE MAIN REPORT........ 165

TABLES IN THE MAIN REPORT

1.1 Basic Demographic and Land Use Data......................... 2
1.2 Sponsored Trarnsmigration, 1950-1984......................... 3
1.3 Repelita III Settlement, by Year and Island................. 9
1.4 Repelita IV Settlement by Type of Migrant Family and Island,

Through May 31, 1986....................... .............. 13

2.1 Comparison of Transmigrant Incomes with Incomes in Sending
and Receiving Provinces.. ..o. ............*e. .................. 18

2.2 Transmigrant Reports on Incomes in Transmigration Areas
Compared to those Prior to Transmigration................... 19

2.3 Distribution of Household Incomes among Transmigrants and
Nontransmigrantss. ... ............ .... ... . ... ... .. 20

2.4 Income and Income Distribution, by Farm Model and Repelita.. 22
2.5 Percent of Community Energy Requirements Met from Reported

Production, by Farm Model and Repelita........................ 23
2.6 Annual Production and Market Sales of Paddy for Sponsored

Transmigrants by Farm Model, 1985........................... 24
2.7 Source of Income by Farm Model and Repelita, BPS Survey..... 25
2.8 Monthly Household Incomes from the IFAD and Euroconsult

BPS and MOT Surveys ........... . .... .. 26
2.9 Comparison of BPS and MOT Income Surveys .................... 28
2.10 Average Monthly Family Income and Annual Paddy Production

by Year of Arrival, Sponsored Transmigrants, BPS Survey ...:z 29
2.11 Sponsored Transmigrants' Current Yields and Amount of Land

In Production Relative to Two Years Previous ............... 30
2.12 Number of Families in Repelita II and III Transmigration

Sites on Arrival and in February 1985....................... 31
2.13 Monthly Household Income by Type of Transmigrant............ 33
2.14 Migrant Perceptions of Conditions in Transmigration Sites... 35
2.15 Per Capita Consumption in Transmigrant and Nontransmigrant

Houehods ................................................37



- iii -

Tables (continued)

Page No.

3.1 Development Cost Per Family for Food Crop Models In Upland and
and Tidal Areas ............ ........ .. 41

3.2 Main Characteristics of Observed Food Crop Modelse.......... 48
3.3 Agricultural Production and Yields by Year on Site and

Production of Main Food Crops as a Proportion of Total
Household Energy Requirement by Farm Model*.**,,****,**,**** 49

3.4 Economic Rates of Return Under Different Economic Assumptions
and Household Income at Full Development .... 50

3.5 Economic Rates of Return to Agriculture and Off-farm Work for
Upland Models if Infrastructure Costs Increase Due to the
Remoteness of Sie.. 52

3.6 Main Characteristics and Prevalence of Tree Crop Models,**.. 57
3.7 Financial Development Costs for Tree Crop Models Per

Household. ...................... ..... .............. .. . . .... 59
3.8 Economic Rates of Return to NES Tree Crop Models...els.. 60
3.9 Economic Rates of Return to PMU-based Tree Crop Models...... 61
3.10 Economic Rates of Return of Tree Crop Farm Models with

Alternative Tree Crop Commodity Pric e s 62

Figure 3.1 Sources of Annual Income by Farm Model and Repelita... 46

4.1 Labor Inputs for Land Clearing by Farm Model d el............ 65
4.2 Tree Crop Labor Requirements for Land Clearing,

Development, and Maintenance and Harvesting.******#***#***** 66
4.3 Household Annual Wages, On-farm and Nonagricultural Earnings,

and Days Worked Off-farm by Food Crop Farm Model.de.*.,*#** 68
4.4 Sponsored Transmigrarnts as Percent of Receiving Province

p o p u l a t i o n s ~~~~~~~~~~~~~71
4.5 Spontaneous Migration as Measured by Language Spoken

at Hoe73
4.6 Demographic Impact of Transmigration under Alternative

Sc enarion a r i os...... ........................................ 76
4.7 Transmigration Development Budgets in Receiving Provinces... 78
4.8 Sponsored Transmigrant Land by Province, 1985............... 79
4.9 The Contribution of Repelita III Transmigration to Incremental

Rice Production by Province............................... 81
4.10 Transmigration Road Construction in Relation to Local Infra-

................. ................................... . . .. 83

5.1 Forest Resources by Province Compared to Land Allocated
for Transmigration in Repelita III 9

6.1 Reported Annual Production of Unmilled Rice in Upland Sites 103
6.2 Distribution of Agricultural Income in Upland Sites, 1985... 108
6.3 Families Settled in Swamp Reclamation Sites in

Repelita I, II and IIII. .................................. 110
6.4 Transmigrants Settled on NES/PIR Schemeshem...s............ 115



- iv -

Tables (Continued)

Page No.

6.5 Bank Projections for New Planting, Replanting and
Rehabilitation of Tree Crops for Smallholders............... 120

7.1 Estimated Area, Carrying Capacity and Forestry Status
oi 'otential Sites in Central Kalimantan..................... 126

7.2 Swamp Areas in Indonesia ...... . . . . .. . ....................... 129
7.3 Breakdown of Self-Initiated (Swakarsa) Families Counted

in Repelita III . ... ........................................ 131
7.4 Budgets for the Transmigration Sector and Expenditures for

Repelita III and Early Repelita IV.......................... 140
7.5 Revised FY86/87 Budget............................. ......... 141

8.1 Possible Organization of Proposed Teams to Address
Management and Policy ssues................................ 151

9.1 Bank-Assisted Transmigration Projects....................... 157

AhNEXES

1. Transmigration Settlement luring Repelita III and Early
Repelita IV
Table 1: Repelita III Settlement by Year and Province
Table 2: Repelita IV Settlement by Type of Migrant Family and Province

through May 31, 1986
Table 3: Repelita IV Projected House Construction and Settlement for

FY86/87
2. Transmigrant Income

Table 1: Sites Covered in BPS Survey
Table 2: Comparison of Income, Met Value of Production and Expenditure

in Transmigrant Communities and in Sending and Receiving
Provinces

Table 3: Source of Income by Farm Model and Location
3. Financial and Economic Analysis of Transmigration Models
4. Impact of Transmigration on Provincial Populations

Table 1: Populdtion and Transmigrants in Receiving Provinces
Table 2: 1970-85 Transmigrants as Percent of 1980 Provincial and

Kabupaten Population
Table 3: Population by Place of Birth, Place of Previous Residence,

Place of Residence Five Years Ago and Place of Present
Residence

5. Land Utilization Design Based on Forest Land Use, Consensus
up to May 1984

6. Settlement under the NES/PIR Programs, Actual for
1980/81-1984/85, Planned for 1985/86-1986/87

7. Description of Transmigration Surveys Reviewed



Annexes (Continued)

8. Methodology for Demographic Analysis Contained in Chapter IV
9. Summary TORe for Phase II and III Studies
10. Detailed Recommendations in the Main Report

MAPS MAP NO.

Sumatra IBRD 19537
Kalimantan and Java IBRD 19538
Sulawesi and Maluku Islands IBRD 19565
Irian Jaya IBRD 19566



INDONESIA

TRANSMIGRATION SECTOR REVIEW

EXECUTIVE SUMMARY

Major Conclusions and Recommendations

Introduction

1. Transmigration is a multifaceted economic and social program, which
has had a significant impact on employment, migrant welfare, and regional
development in Indonesia.

2. The origins of transmigration lie in the demographic imbalance of
Indonesia's islands. Java has 100 million people and 7% 2f the nation's
land. Po2ulation densities in Java average 774 people/km compared to 33
peoplelkm in the outer islands. About 11.6 million farm families in Java
cultivate 6 million ha of food crop land and there are almost one million new
entrants into the labor force each year. In response to the inequitable
distribution of land and labor., resettlement programs were begun in 1905.

3. Recently, the scale of the program has significantly increased. In
the second five-year plan (Repelita II, 1974-1979) about 52,000 families were
moved, while in the third five-year plan (Repelita III, 1979-1984) about
366,000 families (1.5 million people) were resettled under the sponsored
transmigration program. Of these, about 300,000 families were moved from the
overcrowded islands of Java, Madura, Bali and Lombok, while 65,000 were
resettled within the receiving provinces. Government also identified 170,000
families that moved without assistance, although the actual number is believed
to be much larger. Of the sponsored migrants, 62% went to Sumatra, 19% to
Kalimantan and 14% to Sulawesi. About 16,600 families, 5% of the total, were
settled in Irian Jaya.

4. The fact that transmigrants move voluntarily to pioneer settlements
involving considerable hardship, attests to the economic pressures on poor
farmers in Java and Bali and to the opportunities they perceive in the outer
islands. The fact that farmers settled under the sponsored program were, on
the whole, moved in a safe and orderly way is commendable. However, the scale
and rate of acceleration of the program have also given rise to a number of
problems in need of attention.

Program Evaluation

S. In Repelita III, sponsored transmigration created an estimated
500,000-600,000 full-time jobs and probably provided an equal number of tempo-
rary jobs through site development. The sponsored program moved 1.5% of the
population of Java, and about 15% of the incremental labor force. If
sponsored settlement were maintained at half the Repelita III rates until the
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year 2000 and were accompanied by spontaneous migration at historically ob-
served levels, transmigration would potentially reduce the population of Java
by 9-10% by the year 2020 (in comparison with what it would be in the absence
of migration) and absorb about 201 of the incremental labor force.

6. A recent study completed by the Central Bureau of Statistics (BPS)
indicates that migrant incomes in the settlement areas are, on average,
slightly lower than incomes in rural Java and significantly lower than those
in the rural outer islands. If these data are corrected for a possible under-
reporting of the value of food consumed at home, incomes are about the same as
those in Java, but still lower than the outer islands. About 20% of migrants
are at or below aubsistence level, which is roughly the same percentage as in
Java. However, while virtually all migrant households are drawn from the
lowest income groups in the sending areas, 50% of them have incons above the
poverty line in receiving provinzes. This income increase is a significant
achievement. About two thirds of migrants in the BPS survey say their incomes
have improved, 17% say they are about the same, 16% say they are worse.
Studies also indicate that farmers undertake food production mainly for sub-
sistence and for marketing within the local community, and that a eubstantial
portion of cash income is derived from off-farm work. Without off-farm
employment incomes in many communities would be vgry low.

?. Thus, while incomes are low and poverty is not insignificant, trans-
migration has been a major instrument for generating employment and raising
incomes for many settlers whose prospects would have been worse had they
remained in overcrowded Java. However, income and welfare increases have not
been universal and low incomes are a matter for concern in some areas. In
older upland sites and in recent tidal sites nearly one third of migrants in
the BPS sample were at or below subsistence levels, while the level was about
10% in other types of sites in the sample. In a 1983 review by the Ministry
of Transmigration, about 20% of sites settled early in Repelita III had
problems associated with lack of access, unsuitable soils, flooding or
scarcity of potable water.

8. Both the BPS study and a number of other recently completed studies
indicate that agricultural production in transmigration sites is low, averag-
ing 570 kg unmilled rice for a rice producing household in Repelita II upland
sites, and about 925 kg per rice producing household in Repelita III upland
sites. Upland sites constitute about 80Z of all areas settled. Economic
analysis based on the yields and incomes in these studies suggests that rates
of return to agricultural development based mainly on food crops in upland
areas range from 22 to 4% for agriculture alone, and 2% to 8% for agriculture
and off-farm work. This is not surprising since yields are low, commodity
prices are depressed, and small incremental production increases do not offset
settlement costs which are now on the order of US$5,300/family.

9. Since economic analysis using conventional methodology does not
capture unquantifiable costs which would be incurred on Java in the absence of
resettlement (increasing environmental degradation, urban congestion and
associated costs), unquantified costs in the oniter islands (loss of forest
resources), or unquantifiable benefits (regional development), the decision to
support resettlement cannot be based on quantifiable returns alone. While
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agricultural production is the major economic engine for development, it is
only part of the broader social and economic strategy of the program. Rates
of return are useful, however, at a time of financial constraints for weighing
development options and for comparing settlement models. Such analysis indi-
cates that projected production in settlement schemes that include perennial
tree crops have higher economic rates of return than those based on observed
production in settlements based mainly on food crops, and second stage devel-
opment involving the introduction of tree crops or livestock to existing sites
has the highest rates of return of the investment options analyzed.

10. An analysis of the regional development impact of transmigration
indicates that expenditures on transmigration provided 20-40% of the
Repelita III development budget in the major receiving provinces, and were a
major factor in extending infrastructure, expanding production, generating
employment, and stimulating the movement of labor to the regions. Given the
reliance of migrants on off-farm income, however, the concern exists that a
slowdown in government investment in receiving areas or a shift in expendi-
tures to new regions, could result in declining migrant incomes and employmenzt
opportunities. To prevent this, sustained investment to maintain existing
infrastructure and upgrade production systems is required in Repelita III
receiving provinces.

II. Improvements were made in transmigration implementation during
Repelita III that contributed to better resource utilization and improved
migrant welfare. For example, site selection and evaluation methods were
improved and more exacting planning criteria were introduced in the recently
approved Transmigration V project assisted by the Bank. (As only about 70,000
families have been settled on sites selected under improved procedures, the
true impact of these measures has yet to be felt.) In addition, provincial
officials were incorporated into the planning process; migrant recruitment and
transfer were carried out efficiently; and the provision of basic health and
education services, while still difficult in remote areas, was improved.

12. But problems persist in program planning and implementation that
affect the quality of settlements and the welfare of the settlers. These
include deficiencies in (a) the design and layout of settlements; (b) the
ability of contractors to follow detailed settlement plans; (c) land clearing
methods; (d) road construction and maintenance standards; (e) contractor
supervision; (f) land adjudication and registration; and (g) the provision of
agricultural supporting services (agricultural research, extension, input
supply, and credit). There are also problems of soil fertility associated
with the use of production systems inappropriate to the site; and difficulties
in interagency coordination, overall management and staffing, and in monitor-
ing and evaluation.

13. Finally, the movement of large numbers of spontaneous migrants,
coupled with their difficulties in obtaining suitable land for settlement, has
led to environmental problems in some provinces, and the expansion of the
program into areas occupied by isolated or ethnically distinct peoples re-
quires very close attention. Although measures have been instituted to incor-
porate the views of these people in the planning process, extreme care and
sensitivity will be required in managing settlement itl areas where such people
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live, and rapid expansion of the program in such areas would not be conducive
to this.

Future Prospects

14. The availability of land for sponsored settlement and the ability of
Government to generate and manage spontaneous movement will be among the most
important factors determining future settlement levels. The land suitable for
large-scale settlement in Sumatra has been almost fully utilized, and this
island is expected to be closed to sponsored settlement by 1990. Areas suit-
able for sponsored settlement will then be mainly in Kalimantan and Irian
Jaya. Settlement in these areas will be more difficult than in Sumatra due to
poor soils, lack of infrastructure, forest classification, and environmental
and social considerations. Since soils tend to be poor and the best agricul-
tural land is occupied by local people, it is estimated that up to 80% of
future sites will require tree crops or other cash crops to be economically
viable.

15. Government has set very high targets for spontaneous migration, but
it is not certain that high levels of spontaneous movement to the outer
islands can be achieved if investment there slackens. Therefore, efforts to
sustain high levels of movement in the absence of employment creation could
have adverse effects. For this reason it is important that the MOT use tar-
gets only as guidelines and concentrate on the key policies required to faci-
litate settlement. Among these are the establishment of a responsive system
of land registration, the provision of credit for land purchase and farm
development, the incorporation of spontaneous migrants into planned settle-
ments, and the development of strong measures for environmental protection.

16. The above considerations, formulated prior to recent budget con-
straints, suggest that: (a) the rate of new settlement should be slowed and
the major emphasis over the next few years should be on the consolidation and
development of existing sites; (b) steps should be taken to shift new settle-
ments to more productive farming systems and to improve policy formulation and
the quality of implementation; (c) increased attention should be given to
accommodation of spontaneous migrants on productive holdings; and (d) high
priority should be given to environmental and social concerns.

17. These recommendations have significant implications for the organ-
ization and management of the Ministry of Transmigration. In the future, the
MOT will have a broad role in coordinating an increasingly complex program.
This program will involve new settlement with tree crops and other cash crops,
activities to identify and promote second-stage development, and a series of
policy-based initiatLves to promote unassisted settlement. To enable the MOT
to carry out these tasks, the Office of the Secretary Genera' which has the
responsibility for general planning, budgeting, monitoring and evaluation,
should be strengthened. Coordination mechanisms should also be substantially
improved at the central, provincial and site levels.

18. Between April 1984 and May 1986, the beginning of the fourth five-
year plan, Government settled about 154,000 families on sponsored and
partially-assisted programs. But in early 1986, Indonesian oil revenues
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declined and the development budget was significantly cut. Under these condi-
tions all land clearing in new areas has been deferred, except on externally-
assisted projects (expected to settle only about 5,000 families in the next
two years). Houses which have been built will be filled but no new sites will
be started. Instead, the MOT intends to give priority to the maintenance and
upgrading of existing sites, and to institutional development.

19. Current price projections for oil are pessimistic from the producer
point of view and suggest that the strategy proposed above will have to be
maintained in the immediate future due to financial constraints. Even if the
resource position improved, how ver, the general recommendations included in
this report would not change significantly. Government should emphasize
labor-in.tensive second-stage development to sustain incomes and encourage
spontaneous movement to existing sites, and it should develop programs includ-
ing increased access to credit to support land purchase, land registration and
farm development, in order to facilitate the flow of labor to areas of
economic opportunity. At the same time it should consolidate and improve new
sattlements in order to stimulate regional development.

Summary of the Main Report

A. Background

The Count_

20. The Republic of Indonesia, with a population of about 168 million in
1986, is the fifth most populous nation in the world. Over 100 million people
live on Java, an island with about 7% of the nation's land. Population densi-
ties in Java are high, agricultural holdings small, and incomes low. In a
1984 survey by the Central Bureau of Statistics (BPS), rverage household in-
comes in rural Java were about US$730 and about 40% of the popylation fell
below a poverty line estimated at US$540 per family per year.-' Other islands
have more land (although generally of lower fertility), less dense populations
and a major portion of the country's nonagricultural resources, particularly
oil and timber. For these reasons, households in the main transmigration
receiving areas (Sumatra, Kalimantan and Sulawesi) are more prosperous and
incomes average about US$1,000/family/year. Key demographic data are provided
in Table 1.

21. The significance of these demographic facts cannot be overstated.
Nearly two thirds of Java's farm families have less than one half hectare of
agricultural land, a subsistence size plot, and in spite of an active and
successful family planning program which has reduced the growth rate to 1.8%
p.a., population pressure has led to densely crowded conditions in lowland
rice producing areas and to the movement of farmers onto steep slopes and into
forest reserves where cultivation and erosion have caused environmental degra-

1/ Based on an exchange rate of Rp ll00/US$1.00 prevailing through
September 1986.
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dation, siltation of reservoirs and canals, and downstream flooding.
Urbanization in Java's major cities is occuring at a rate of 4% per year,
almost twice the rate of population growth, and major investments in urban
infrastructure and services are required to serve an estimated 1.6 million new
urban residents each year.

Table 1: BASIC DEMOGRAPHIC DATA

Est. 1986 Population % Farm households with
Province/Island population Area density 2) Less than Over

(million) ('000 km2) (People/km 0.5 ha 2.0 ha

The Inner Islands
Java/Madura 102.2 132 774 63% 4%
Bali/West 'Tusa Tenggara 5.8 26 226 46% 10%

Total 108.0 158 685 62% 5%

The Outer Islands
Sumatra 33.0 474 72 27% 23%
Kalimantan 8.0 540 15 19% 39%
Sulawesi /a 13.5 264 51 25% 40%
Other eastern islands /b 4.1 60 68 - -
Irian Jaya 1.4 422 3 - -

Toial 60.0 1,760 34 26% 30%

GRAND TOTAL 168.0 1,918 88 - -

/a Includes the Moluccas.
7 Other eastern islands which have not been transmigration receiving areas.

Source: Statistical Yearbook of Indonesia, 1984. Land holding data are extracted
from the 1983 Agricultural Census.

Development Objectives and the Role of Transmigration

22. Employment creation and poverty alleviation are among Indonesia's
key development objectives and they have been addressed through a broad spec-
trum of programs. Major investments have been made in irrigation, fertilizer
production, agricultural research and smallholder tree crop development, and
the mechanization of agriculture has been discouraged on employment grounds.
Government has invested in labor-intensive rural works programs, village
improvement, education and health, and the Indonesian family planning program
has made solid and impressive progress in promoting fertility declines by
raising contraceptive prevalence. Government has encouraged the growth of
small-scale industries, but the growth of export industries has lagged due to
strong competition from other developing countries, import restrictions in
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developed countries, and an unfavorable policy and regulatory environment.

23. Resettlement has also played a role in Indonesia's efforts to cope
with population growth, reduce deforestation in the inner islands, create pro-
ductive employment and stimulate regional development. Resettlement from Java
began in 1905. By 1980 about one million people had been resettled, and about
two million people were in the outer islands as the result of sponsored trans-
migration and associated population growth. Government's interest in moving
people has been reciprocated by a desire on the part of poor people to move.
Transmigration is voluntary, and in recent years the number of people
registering for the program has exceeded the number who could be moved.
Farming households choose to transmigrate to meet their subsistence needs and
to provide opportunities to their children.

The Settlement Program

24. Definitions. Transmigration refers to the movement of people from
overcrowded areas of the inner islands to less developed areas of the outer
islands. Sponsored transmigrants receive government support and move to se-
lected sites. Spontaneous transmigrants receive little or no government sup-
port and move to areas of their own choosing, generally to be near families or
friends. Government sponsorship is an important element in transmigration
because traditional land tenure arrangements in the outer islands make it
difficult for individual migrants to secure legal rights to land. In addi-
tion, by selecting and supporting migrants, transmigration authorities have
been able to target critical areas in Java and Bali for recruitment and ensure
that even the poorest farmers can move if they wish to.

25. Resettlement under the official transmigration program has been
based almost entirely on smallholder agriculture. (Parallel programs to
transfer manpower to the outer islands as industrial or estate laborers have
not been a part of the official transmigration program). However, different
farming systems have been emphasized at different stages in the deveiopment of
Indonesia's resettlement effort.

(a) Irrigated Schemes. Under the Dutch, most resettlement occurred on
new large-scale irrigation schemes in the outer islands. Between
1950-1970 government investment in new irrigation was limited, due
to financial constraints, but most sponsored settlers were moved to
areas intended eventually for irrigation. Some of these settlements
have since received irrigation works.

(b) Swamp Reclamation Schemes. Swamps were first opened for rice
production and settlement in the 19309. In these areas, in theory,
tidal action pushes fresh water up the rivers and canals aad onto
low-lying land, making regular innundation of rice fields
possible. In practice, most recently opened areas depend on bunded
rainfed rice production.

tc) Rainfed Schemes. In the second five-year plan (1974-79) an agricul-
tural package (including planting materials, fertilizer, credit and
extension) was developed to support rainfed agriculture on the
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marginal soils of the outer islands. This package allowed settle-
ment. in slightly undulating areas unsuited to irrigation and
permitted an expansion of areas suitable for settlement. To
differentiate thesc schemes from irrigation and swamp sites in low-
lying areas, they are typically called upland schemes, even though
areas selected for food crops must have slopes under 8X.

(d) Cash Crop Schemes. Under the Nucleus Estate and Smallholder (NES)
program begun in 1978, estate managerial capacity has been harnessed
for the establishment of cash crops for local smallholders and
transmigrants. Most NES schemes have been based on tree crops (oil
palm, rubber and coconut), although sugar and cotton have also been
p-oduced. Most settlers on these schemes also receive a small plot
for subsistence food production. Recently, there has been a growing
interest in using project management units (PMUs) to help new and
existing transmigrants establish tree crops and other cash crops on
their land.

26. The Settlement Process. Transmigrants are recruited in rural areas
of Java, Madura, Bali and Lombok. They must be married, of good character and
have previous farming experience. Typically, poor households encourage one
married son or daughter to transmigrate, and if successful, other relatives
follow. Sponsored migrants are moved by plane or bus and on arrival they re-
ceive a small house on 0.25 ha of village land and 0.75 to 1.0 ha of cleared
land outside the settled area. Additional land (averaging 1.0 to 2.0 ha) is
reserved for future development. Public facilities including schools and
clinics are located in the village center. Subsistence supplies are provided
for one year while the land is being tilled and crops are being established.
If crops fail, the provision of supplies can be extended. Settlements are
expected to be self-sufficient at the end of five years.

27. In addition to the food crop package, most settlers on rainfed
schemes are provided with planting materials for minor tree crops (coffee,
cloves) and small livestock (chickens, goats). In the early years of settle-
ment, farmers usually confine their agricultural activities to their cleared
land (1.0 - 1.25 ha) since the reserve land is not allocated and labor is
limited. Where reserve land is directly behind the houselot or cattle are
introduced, more land is cultivated and farms are more diversified. In
general, however, improving or expanding the area under production requires
the introduction of financial and technical support at a later stage and this
is called second-stage development. The World Food Programme has been used to
help open new land on existing sites, but Government has not yet developed a
systematic program for second-stage development.

The Repelita III Transmigration Program (1979-84)

28. Program Formulation. Pressed by increasing environmental degrada-
tion on Java and growing employment concerns, and encouraged by an improved
financial situation, Government significantly expanded the transmigration
program in Repelita III and targets for this period were set at 500,000
families. The central issues in the design of the Repelita III transmigration
program concerned the farm model used, program scale, and investment levels.
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29. Government officials recognized that it was technically possible to
resettle smallholders on tree crop schemes that provided relatively high
incomes and rates of return. However, they also believed that such programs
would be costly, would slow the settlement process, and would create income
disparities between beneficiaries and nonbeneficiaries. For these reasons,
and consistent with Government's view that transmigration had to be carried
out on a relatively large scale to realize program objectives, it was agreed
that settlement would be based initially on schemes supported by rainfed food
crops. This model was adopted because Indonesia was, at that time, the
world's largest importer of rice, and because annual crops were the quickest
to establish, they promoted early self-sufficiency, and they cost less than
other models. Tree crops were to be introduced at a second-stage. In order
to speed settlement, sites were to be selected and cleared on a plan-as-you-
proceed basis, and to give a quick start to migrants, land clearing was to be
mechanized and 1.0 to 1.25 ha of land per family were to be cleared.

30. To reach its ta.gets, Government also made a number of changes in
the implementation of the transmigration program. Most important, a number of
major activities were taken from the Directorate General of Transmigration
(DGT) and given to agencies normally responsible for each sector. The
Ministry of Public Works undertook site selection and land preparation, the
DGT carried out transmigrant selection and resettlement, agencies within the
Ministry of Agriculture provided agricultural inputs, and the Ministries of
Health and Education were responsible for activities in their sectors.
Mechanisms were also established to promote interagency coordination. In
response to the favorable resource position at the time, funding of the
program was increased and ceased to be a major constraint.

31. Achievements. Although there were implementation problems arising
from high targets, sponsored settlement was increased from 52,000 families in
Repelita II to 366,000 families in Repelita III. Of these, about 22,000 were
local families who elected to join transmigration settlements, and 42,000 were
spontaneous migrant families who had settled in watershed and forestry areas
in Lampung province and were resettled within the province (see Table 2).
About 80% of all families were settled in rainfed sites based mainly on food
crop production, 181 in swamp reclamation areas, and 2% on tree crop
schcmes. The total cost of the program was Rp 1.6 trillion (US$2.3 billion),
of which about US$107 million (5%) was disbursed by the World Bank.

32. Program Development. In the course of Repelita III a number of
adjustments were made in the implementation of the transmigration program:

(a) site selection and evaluation were improved by the introduction of
detailed planning and the involvement of the forestry agency and
provincial governments in the selection process;

(b) limitations on the food crop farm model were gradually acknowledged,
and efforts were initiated to improve food crop production and to
shift partly to tree crop schemes;



Table 2: SPONSORED TRANSMIGRATION PROGRAM, 1950-84

Five- Total Local Resettled Total
year families families families families Total

vear plan moved /a /b settled people

1950-54 21,037 0 1,280 22,317 87,000
1955-59 32,114 0 128 32,242 134,000
1960-64 26,456 0 0 26,456 111,000
1965-69 21,633 0 0 21,633 92,000
1969-74 (Repelita I) 39,436 0 75 39,511 240,000
'974-79 (Repelita II) 44,484 7,600 0 52,084 465,000

Subtotal 185,160 79600 1,483 194,243 828,000

1979-84 (Repelita III) 301,279 22,284 42,414 365,977/c 1,492,000

Total 486.439 299974 439897 560,220 2,320,000

/a Indigenous families settled in transmigration sites.
7- Resettlement of sponsored or spontaneous migrants within the province.
__ In addition, 170,000 families were identified that moved spontaneously.

Source: Official Summary of Repelita III Transmigration Program 1985,
Ministry of Transmigration.

(c) the importance of spontaneous migration was recogniLed and a
Directorate was formed to promote unassisted migration, although no
formal program was carried out in Repelita III; and

(d) after five vears of experimentation with multisectoral implemen-
tation, a new Ministry of Transmigration (MOT) was formed in
March 1983 in response to difficulties of coordination.

33. Serious implementation problems also persisted. While the location
of sites improved, detailed plans were not always well utilized, land clearing
was often of poor quality, road construction and maintenance standards were
low, and the supervision of contractors uneven. In the course of Repelita
III, land for settlement based mainly on food crop development became
increasingly difficult to find, and land for large-scale settlements in
Sumatra was virtually exhausted. The provision of agricultural supporting
services, including input supply, extension and credit, was inadequate; and no
progress was made on programs to introduce tree crops to existing settle-
ments. Perhaps most important, institutional arrangements for coordination,
planning, budgeting, and monitoring and evaluation remained weak.
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The Repelita IV Transmigration Program (1984-1989)

34. Concerned with the possibility of growing unemployment in Java, the
Government called for the settlement of 750,000 families in Repelita IV. Of
these, some 400,000 families were to be settled under fully sponsored programu
and the rest were to move without assistance. Between April 1984, when
Repelita IV began, and June 1986, about 154,000 families were moved on the
sponsored program, and about 150,000 families were identified whslo had moved
without financial assistance.

35. In January 1986 the Government made significant reductions in all
development budgets in response to declining oil revenues. The overall devel-
opment budget for the FY86/87 was cut by 22X and the budget for transmigration
was initially cut by 56Z of the previous year's budget. In May 1986, the MOT
budget was further reduced to 381 of the FY85186 figure. In response, MOT
reduced its FY86/87 settlement targets from over 100,000 fully sponsored
families to 36,000 families. To meet the annual target, it was assumed that
the balance of movement would occur by unassisted migrants.

B. Evaluation of the Transmigration Program to Date

Demographic Impact

36. Sponsored Migration. Since 1950, the Indonesian Government has
moved about one half million families to the outer islands. (The distribution
of migrants by island is shown in Table 3.) Prior to Repelita III, the major
islan0s received about the same proportion of transmigrants as their share of
the 'jtal population. Approximately 65Z of all transmigrants were sent to
Sumatra, slightly more than Sumatra's 551 share of the outer island popula-
tion, while Kalimantan and Sulawesi received approximately the same share of
transmigrants as their share in the outer island population. Since 1980,
Kalimantan and Irian Jaya have received a somewhat greater share of trans-
migrants as the proportion of transmigrants moving to the more crowded
provinces of Sumatra and Sulawesi has declined. Kalimantan increased its
share from 14% in the 19709 to 22X in the 1980s, and Irian Jaya increased from
1% to 41 during the same period. Between 1950 and 1985 about 19,000 families
have settled in Irian Jaya, about 3% of the total moved.

37. Spontaneous Migration. There is no direct record of spontaneous
movement, but the 1980 census indicated that there were about 3.6 million
people born in Java and living in the outer islands. About 1.1 million people
from the outer islands were living in Java. This suggests an out-migration to
in-migration ratio of about 3 to 1. The census also indicated that 868,000
people had moved from Java to rural areas in the outer islands during the
1975-80 period, while the number of sponsored migrants was about 250,000, a
ratio of 2.5 spontaneous migrants to 1 sponsored. Causality cannot be
inferred directly from these figures, but there is a strong association
between the provinces to which sponsored migrants have been sent in the past
and those to which spontaneous migrants later move. In total, some 7.3
million people in the outer islands in 1980 spoke an inner island language
(Javanese, Sundanese, Madurese or Balinese), including about 6.7 million in
rural areas, or 16X of the rural outer islands' population. Of these, perhaps
30X were sponsored migrants and their descendents.
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Table 3: SPONSORED TRANSMIGRANT FAMILIES SETTLED SINCE 1950

Sumatra Kalimantan Sulawesi/a Irian Jaya Total

1950/54 20,400 1,400 500 - 22,300
1955/59 28,900 2,600 700 32,200
1960/64 21,000 4,500 1,000 - 26,500
1965/69 16,500 2,100 2,700 300 21,600
1970/74 22,000 6,000 11,400 100 39,500
1975/79 33,000 11,000 9,000 2,000 55,000
1980/84 227,100 70,600 51,700 16,600 366,000

Total 368,900 99,200 77,000 19,000 563,100

Percent 65% 18% 14% 3% 100%

/a Includes the Moluccas and other small eastern islands.

Source: MOT documents.

38. Impact on the Inner Islands. Although sponsored migration in
Repelita III moved only 1.5% of the total inner island population and 15% of
the incremental population, the cumulative effect of movement at these rates
is significant. If sponsored t;ransmigration were maintained at Repelita III
levels through the year 2000 I and were accompanied by spontaneous migration
at a rate of about 2 spontaneous migrants to 1 sponsored migrant (lower than
in recent years), the population of Java in the year 2020 would be 21.5 mil-
lion people (13%) less than without the program and transmigration would have
absorbed 24% of the incremental labor force. If settlement levels were
reduced to 200,000 families in Repelita IV and V, declining to 100,000
families in Repelita VI, and the previous assumptions were made about spon-
taneous migration, by the year 2020 the population of Java would be 9% less
than without the program and the incremental labor force would be 19% less.
Sponsored migration alone at lower levels would reduce the population by 3-4%
and absorb 7-8% of the incremental labor force.

Employment Generation

39. About 500,000-600,000 permanent jobs were created by the
Repelita III transmigration program, at a roughly estimated cost of US$3,0&0
to US$4,000 per job in rainfed food crop schemes, and US$3,500 to US$4,500 per
job in tree crop setitlements. This is higher than the cost of employment
creation in services, but considerably less than the cost of employment crea-

2/ About 300,000 families moved in Repelita IV arid V declining to about
200,000 families in Repelita VI.
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tion in industry, estimated at US$10,000-20,000 per job. These figures do not
take into account the employment generated indirectly by transmigration
investment. Reliable data on the temporary work generated by the development
of transmigration sites are not available, but it is clear that the employment
impact of the program was very large. Employment generated in Repelita III by
land clearing in trarsmigration sites is estimated at 18 million work days, or
the equivalent of 63,000 years of full-time work. Assuming that local people
or migrants worked on transmigration projects to supplement agricultural
incomes and that they averaged no more than 100 days of work/year, 240,000
workers would have benefited from employment generated through land clearing
alone. Of public investment programs, only labor-intensive rural works
projects and tree crop development generated more temporary employment in
Repelita III. Even more employment could have been generated by transmigra-
tion if labor-intensive methods of land clearing and road construction had
been used.

Migrant Welfare

40. About a dozen studies have been completed in the last five years
which contain information on migrant yields and incomes. One of the most
comprehensive is an income survey that was undertaken by the Central Bureau of
Statistics (BPS) and the Ministry of Transmigration with financial assistance
from the Bank. This survey was carried out in February 1985 and covered 2,200
households in 22 Repelita II and III transmigration sites. The survey covered
12 sites based on rainfed food crops, 7 tidal sites and 2 tree crop sites, and
it included both successful areas and several on a list of critical sites.
About 46,000 families lived in villages covered by the survey, roughly 10% of
all migrants moved in Repelita II and III. For comparative purposes, BPS also
analyzed a sample of rural households covered in the 1984 National Socio-
Economic Survey (Susenas). This sample covered 17,000 rural households in
Java and 2,800 rural households in receiving provinces.

Table 4: COMPARISON OF TRANSMIGRANT AND NONTRANSMIGRANT INCOMES

Monthly Z with monthly Annual
Survey household incomes below Rp household
date income 30,000 50,000 income

(Rp) /a /b /c (US$) /a

Transmigration sites 1985 58,300 20 50 636
Rural sending areas 1984 67,200 15 43 733
Rural receiving areas 1984 90,750 4 24 990

/a All 1984 values have been updated to early 1985 Rp or US$.
7i Rp 30,000 (US$27) is the monthly subsistence level for a family of five.
7E Rp 50,000 (US$45) is the family poverty line, estimated at Rp 10,000/

capita/month.

Source: BPS Transmigration Income Survey, 1985.



- xiv -

41. Despite some problems in interpreting the BPS survey data (for
example, possible understatement of h&:e garden production used for home con-
sumption and differences in the standard of living between the inner and outer
islands), several points are clear. As Table 4 indicates, average migrant
incomes in this sample are somewhat lower than the average income of families
in rural Java, and significantly lower than the income of families in rural
areas of receiving provinces. If corrected for an underreporting of subsis-
tence production, incomes are about the same as Java, but lower than those in
the outer islands. About 202 of households sampled in the BPS survey in
transmigration sites were at or below subsistence levels in 1985, compared to
15X on Java and 4% in receiving provinces. Low incomes in transmigrant sites
are not surprising since migrants were poor prior to movement, families are
young, and some have been on site only a short time. Monthly incomes in BPS
and MOT surveys for migrants who had been in upland communities for five years
averaged Rp 75,000/household, which is slightly higher than the Java average,
although incomes in older upland communities were low (see Table 5).

Table 5: INCOME, INCOME DISTRIBUTION, AND RICE PRODUCTION
BY REPELITA AND FARM MODEL

Average Annual
monthly household

Arrival period household _ Households below rice
and Sample income Subsistence Poverty production

farm model size (Rp) level /a line /b (kg)/c

Repelita II
Tidal= 99 77,697 11 27 1,760
Upland 341 52,825 33 57 470 /e
Upland with trees 100 66,595 /d 13 42 - 7?

Subtotal 540 59,934 24 49 760 /g

Repelita III
Tidal 501 39,791 38 73 710
Upland 977 65,801 10 36 770 /e
Upland with trees 120 63,923 /d 12 35 - 7?

Subtotal 12598 57,505 19 48 750 j

/a Subsistence level is defined as Rp 30,000/household/month.
7S Poverty level is defined as Rp 50,000/household/month.
7? Total production of unmilled rice averaged over all households. About 15% of

all families do not produce rice, so yields are higher for those growing crops.
/d These figures show little or no income from major tree crops, which are just

coming into production if migrants were settled in Repelita II, or are being
established if migrants arrived in Repelita III.

/e Rice producing households produced 570 kg rice per family in Repelita II
settlements, and 925 kg rice per family for Repelita III settlements.

/f Not calculated. Many farmers work only for wages and sample sizes are small.
7i Average in upland and tidal sites only.

Source: BPS Transmigration Income Survey, 1985.
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42. The fact that transmigrant incomes are somewhat lower than average
incomes in Java does not mean that individual families are no better off than
they were before they moved. Virtually all migrants are drawn from the
poorest part of the population in Java, but in transmigration areas 50% are
above the poverty line. In addition, transmigrants have assets such as land,
a house and possibly livestock, they generally have the means to meet subsis-
tence requirements, and they have reduced expenses for basic needs such as
housing. Transmigrants themselves confirm income improvement. About two
thirds of all respondents in the BPS survey said their incomes were better
than they were before they moved, 17% said they were about the same, and 16%
said they were worse.

43. The BPS survey also indicates that incomes in transmigration sites
vary significantly by farm model and period of settlement. As shown in
Table 5, one third of families on older sites based mainly on food crops are
below subsistence levels and 38% of those in new swamp reclamation areas are
below this point, while the number is only 10-13% in other sites. If farmers
in older upland sites have low incomes due to low soil fertility coupled with
declining off-farm work, and if migrants on new upland sites follow this pat-
tern, future incomes would be very low. Government argues that improved site
selection and improved farming systems will help recent settlers to sustain or
improve yields, but in order to evaluate this premise, better time series data
are required. Since the poorest people in the survey are recent settlers in
swamp reclamation areas, these data point to an urgent need to address produc-
tion problems in recent tidal sites.

44. Several other important conclusions emerged from recent BPS and MOT
studies:

(a) Off-farm Work. A substantial proportion of income in migrant commu-
nities is derived from off-farm work. The proportion of total
family income from off-farm work ranges between 40% and 80% in
recent studies and iv about 50% in the BPS survey. Several explana-
tions are possible. Farmers may be neglecting agricultural produc-
tion because of the wide availability of work generated in part by
site development, or the potential for agricultural production may
be limited either by poor services or poor soils. In either case,
these data indicate that many transmigrants currently find off-farm
work more remunerative than full-time agriculture.

(b) Income Levels Over Time. A breakdown of family incomes in upland
areas indicates that incomes are highest for settlers who have been
on-site for 5 or 6 years and lower for settlers who have been on
site more than six years. However, these data are difficult to
interpret as they are not from the same sites. It is therefore
difficult to tell whether new sites, which are larger (and permit
income differentiation), and better selected can maintain their
incomes over time or whether incomes will decline as wage income
associated with site development decreases. The lack of conclusive
data on this subject argues strongly for improved long-term monitor-
ing of incomes and production on transmigration sites.
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(c) Sustainability. BPS data indicate that most communities grow over
time, but that there is a turnover rate of about 10% of migrants
leaving sites in the first five years. While this number is higher
than official figures, it is not surprising or unusual in a program
of this scale. There is no evidence of large scale abandonment in
transmigration sites and those who leave are generally replaced by
spontaneous migrants.

(d) Expenditures. Data on migrant expenditures suggest that migrant
families consume more rice, corn, and cassava, protein and
vegetables than do other families in either the inner or outer
islands. This seems plausible since most migrants have the ability
to meet their subsistence needs from home production. On nonfood
expenditures, the situation is reversed. Javanese spend nearly
twice as much on fuel and 2.5 times as much for housing as transmi-
grants. They also spend more for household items, durable goods,
taxes, medical expenses and schooling, but migrants spend more on
transport. If confirmed by further analysis, these data indicate
that migrants, while poor, are on average meeting their subsistence
food needs as well as rural Javanese or rural residents of the outer
islands.

Economic Analysis

45. Economic analysis is useful as one element in evaluating program
performance and it is particularly important at a time of resource constraints
as a means of choosing between future investment options. To evaluate the
economic impact of transmigration, an analysis was carried out on observed
production in upland and tidal sites, and on projected production in new tree
crop sites. Rainfed schemes based mainly on food crops have a low rate of
return to agricultural production using standard economic assumptions. This
ranges from negative in the case of the low-input, low-output upland models to
4% in the case of upland sites with good market access. When benefits from
off-farm income are included in the economic analysis, upland schemes based on
food crops have rates of return ranging from 3% to 6X for the most commonly
observed farming patterns, and up to 9% for sustained input models which can
be replicated only in sites well suited to food crop cultivation. Although
projected production is higher in tidal sites than upland sites, rates of
return are about the same (3X-5%) because of the higher initial investment
cost in swamp reclamation.

46. Economic rates of return based on observed production in food crop
sites are lower than those projected in World Bank appraisal reports for
transmigration projects. This is mainly because average realized crop yields
have been lower than projected and world rice prices have dropped signifi-
cantly since 1981 (an almost 50% decline in real terms from the 1976-81
average to the 1985-86 average). A model has been developed which illustrates
the potential of food crop schemes if agricultural services are in place,
marketing is improved and the use of inputs is not constrained. This model
has a rate of return of about 111 and is based on yields similar to those in
early Bank SARs; however, production at the levels projected in this model has
only been observed under research conditions. Production increasing invest-
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ments (such as the introduction of cattle) in existing sites where previous
investments are treated as sunk costs, have economic rates of return up to
25%.

47. Economic rates of return were also estimated for new settlement with
tree crops under a range of assumptions regarding management standards,
expected production levels and investment costs. Nucleus Estate and Small-
holder (NES) schemes for rubber and oil palm have rates of return which are
higher than the assumed opportunity cost of capital (10%). Project Management
Units (PMUs) have not been used as a vehicle to provide tree crops to trans-
migrants to date. However, if they were used to provide rubber to new
settlers, and if settlement costs were limited to NES levels, the economic
rate of return to this model would also be acceptable. As second-stage devel-
opment on already existing sites, PMU schemes have rates of retuxn of
16-18%. Smallholder net income at full development is projected to be twice
as high on tree crop schemes as on food crop schemes.

48. Therefore, from the point of view of settler welfare and economic
returns, an argument can be made that future transmigration development should
be directed at: (a) second-stage development on existing sites and (b) new
settlement on NES/PIR schemes and PMU schemes. Use of these models would lead
to higher settler incomes, higher economic rates of return than the food crop
model, and would permit cost recovery in some cases through credit schemes.
However, the use of these models would also entail higher initial investment
costs and necessitate reductions in the Government's targets for sponsored
settlement because of limitations on financial and institutional capacity.

Regional Development Considerations

49. Transmigration on the scale achieved in Repelita III had a signifi-
cant impact on the regions to which migrants were sent. Sponsored migrants
equaled slightly more than 40% of the total population in 2 out of 66 receiv-
ing districts (kabupaten) and in 7 others they were more than 20%. These nine
districts received about 47% of all those settled. In three provinces in
southern Sumatra and one in Sulawesi, migrants cultivated between 10% and 20%
of all agricultural land, and they farmed an average of 4% of the land in all
receiving provinces. Repelita III transmigrants are estimated to produce
about 240,000 tons of rice, about 2% of outer island production. Overall,
migrants who moved since 1950 are estimated to produce about 2 million tons of
unmilled rice annually, or about 33% of incremental rice production in the
outer islands since 1950 and about 5% of Indonesia's total rice harvest.

50. The most significant impact of transmigration in the regions was on
infrastructure. Access and main roads constructed during site development
equaled 14% of all roads maintained by outer island districts in 1985. The
ratio was highest in East Kalimantan where roads constructed under the
Repelita III transmigration program were almost equivalent to the total
provincial road network. In two other provinces they accounted for about
half. In 9 of 66 receiving districts, transmigration doubled road infrastruc-
ture. Many of these transmigration roads are poorly maintained and p'ace a
heavy burden on district public works offices when transferred to the prov-
inces. Government has recently arranged for surveys and increased funds for
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maintenance, but institutional capacity is limited, and transfer procedures
need to be further improved.

51. Transmigration has also led to an expansion of other services in the
outer islands, particularly extension, agricultural input supply, education
and health services. Consequently, careful planning and budgeting are
necessary to ensure that adequate staff are employed during the settlement
period, and effective handover of transmigration sites from HOT to the pro-
vinces will entail further planning for the number of people to be transferred
(extension workers, teachers, health clinic personnel), incremental budget
provisions for their salaries, and arrangements for incorporating them into
district or provincial services.

52. Large-scale transmigration has had a significant impact on town and
urban development. Towns in transmigration regions have experienced a boom in
activity as a result of transmigration-related construction and the search for
off-farm work by local people and by sponsored and spontaneous transmigrants.
Many of these towns are growing at rates that will potentially double their
populations in ten years. For smaller towns that have no formal urban status
and depend mainly on central budgets, rapid increases in road traffic and
accelerated growth may be difficult to accommodate under current planning
arrangements. Cities may also find it difficult to keep pace with accelerated
growth, and the capacity to deliver urban services is particularly low in
large coastal cities and small frontier towns in the outer islands. There-
fore, the growing demands for services in these areas must be taken into
account in future development planning.

53. In 1985/86, the transmigration program provided one third to one
half the total provincial development budget in eight of 17 receiving
provinces. Only in four receiving provinces with very limited migration did
the share of transmigration fall below lOX. While budget figures are not
equivalent to expenditures, there can be little doubt that this spending has
caused high levels of demand for labor in construction, secondary industries,
and services, and has laid the groundwork for future regional development.
However, if nonagricultural work should decline with proposed budget cuts, the
potential exists for increased competition for employment and stagnating or
falling wages in the regions. To avoid this, it is critical that reasonable
levels of government expenditure be maintained in the outer islands in an
effort to generate sustainable growth, particularly where the labor force has
been greatly increased in Repelita III. The best way of doing this is to
emphasize second-stage development and to support infrastructure maintenance.

Social and Environmental Concerns

54. Social Issues. The most sensitive issues in transmigration center
on social and environmental concerns. In general, past transmigration pro-
grams have brought enough benefits to the regions in terms of labor, public
investment, infrastructure and services to receive a generally positive recep-
tion. Therefore, the main social concern has centered on the fairness with
which land is acquired. In the early years of Repelita III, rapid land clear-
ing without adequate planning led to conflicts between transmigrant interests
and those of the local people, mostly over compensation for productive
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trees. As planning improved and the role of regional planning agencies in
mediating land claims increased, these conflicts declined. In Repelita IV,
the responsibility or land acquisition was returned to the provincial
Governors, and in most cases where land is contested it is not pursued by
MOT. For this reason, among others, there is now little scope for further
large-scale land settlement in Sumatra without financial compensation for
land. As land constraints grow, the possibility of providing such compensa-
tion will have to be taken under consideration.

55. Concern also exists that isolated people who are unaware of their
rights may be pursuaded to relinquish land against their best interests.
Government has introduced measures to take account of such people in the
planning process, to determine their views on benefits and/or compensation,
and to provide benefits including parallel development where desired. Local-
level mechanisms for discussing land claims are also being developed.
However, successful implementation of these measures will require close super-
vision by the Government.

56. To improve the social soundness of the transmigration program the
Directorate for Social and Cultural Development within the Ministry of
Tranemigration should be strengthened. This Directorate, staffed with ade-
quately trained technical specialists, could help resolve land disputes,
develop parallel programs for local people and ensure fair treatment of isola-
ted or ethnically distinct peoples. The monitoring unit in the Ministry of
Population and the Environment (MPE) and the planning bodies of the local
governments (Bappedas) should also assume an increased role in determining
benefits for local people. The monitoring unit in MPE has been provided with
funds for technical support to the transmigration program, but it has been
slow to hire consultants, and further efforts to strengthen this unit are
required. The Bappedas should be encouraged to give close attention to prob-
lems of land alienation, particularly in areas where there are isolated or
ethnically distinct peoples.

57. Environmental Issues. Transmigration has had a positive impact on
the environment in Java by reducing demographic pressures on critical lands,
thereby permitting reforestation and reducing erosion. But most environmental
concern has been focussed on the outer islands where settlement has reduced
land under forest cover and placed pressure on conservation areas and on
wildlife habitats.

58. Indonesia's forests are a major economic resource as well as an
important and valuable reservoir of tropical flora and fauna. The total area
of forest in Indonesia is estimated at nearly 144 million ha of which 122
million ha, two thirds of the country, is under closed canopy forest. Of the
144 million ha forest area, three quarters is in production (commercial)
forest, protected or conservation areas, and about one quarter is earmarked
for conversion. Much of the conversion forest is already deforested, or along
streams and roads where settlement and clearing has already occurred. Between
30-50% of the land cleared for sponsored migrants in Repelita III was fores-
ted, and Table 6 summarizes the relationship between land allocated for
sponsored transmigration during Repelita III and the proportion of conversion
forest and forested land cleared on major islands. Less than 1Z of the fores-
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ted area was used for sponsored settlement *n any island and less than 5% of
total conversion forest was cleared. Land opened by spontaneous migration
would roughly double these figures.

Table 6: LAND ALLOCATED FOR SPONSORED MIGRATION IN
REPELITA III COMPARED TO FORESTED LAND

Forest as a Transmigrat ion Transmigrat ion
Z of provin- land as a X of land as a Z of

Province cial land all forest /a conversion forest /a

Sumatra 54% 0.7% 4.3%
Kalimantan 67% 0.2% 0.8%
Sulawesi 57% 0.3% 2.1%
Irian Jaya 70% 0.0% 1.2%

/a Assumes 50% of cleared land on all islands was forested. Does not
include spontaneous migration.

Source: FAO/World Bank Cooperative Program, Forestry Project Working
Paper, 1985.

59. To mitigate the adverse environmental impact of sponsored settle-
ment, preference should be given to the development of grassland wherever
possible, mechanisms should be developed to provide adequate compensation to
local people for underutilized, unforested land, and the capacity of the
Ministry for Population and the Environment and the environmental studies
centers in provincial universities to assess and monitor environmental impact
should be strengthened. To reduce problems associated with increasing spon-
taneous movement, it will be necessary to incorporate spontaneous migrants
into planned settlements and to develop mechanisms for land purchase and land
registration which permit spontaneots migrants to acquire suitable land.

60. In a country with Indonesia's population density and level of devel-
opment, the pressure to place land suitable for agricul;ure into production is
so large that it is unlikely that all forested land can be maintained under
forest cover. However, with a vigorous program to protect those areas needed
for production, protection and conservation purposes, about 57% of Indonesia's
surface would remain under for st cover, about 7% less than the amount now
under closed canopy forest. To realize these objectives, ecologically impor-
tant areas would have to be identified and protected from encroachment, and
buffer zones established between settled and protected areas. Such a program
would require an increase in funds and increased attention to appropriate
institutional development. Financial and technical support for a major effort
to protect forest areas could be mobilized from bilateral donors, multilateral
lenders and environmental groups, and should be encouraged by the Government.
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61. Irian Jaya. Early government projections calling for an increase in
settlement in Irian Jaya from about 16,000 families in Repelita III to 140,000
families in Repelita IV caused alarm among both social scientists and environ-
mentalists. These targets were not realistic and have been reduced. The
budget for FY86/87 calls for settlement of only 3,000 families in Irian Jaya
and, on this basis, the Bank now estimates that only about 15,000 to 20,000
families will be settled in the province in Repelita IV. Nevertheless, since
the people in Irian Jaya are racially and culturally distinct, the management
of any settlement there will require special sensitivity.

62. The majority of Irianese live in the densely settled highlands and
there are no plans for transmigration to those areas, but new settlement is
contemplated on the north coast, on the western coast and in the south around
Merauke. Steps have been taken to ensure that consultants involved in the
site selection process take account of the local people, identify the areas
needed by them to sustain their traditional livelihood, and assess their
attit'idea toward settlement, and toward culturally appropriate parallel bene-
fits or compensation. However, the process of acculturation is a long one and
for this reason, slow, well-planned settlement coupled with programs to bene-
fit local people and respect their cultural identity must be encouraged. To
avoid social disruption, the provincial government should be sensitized to the
rights of isolated and unassimilated people, site selection procedures should
be carefully supervised, and settlement in Irian Jaya should not be accele-
rated beyond current low levels.

C. Factors Affecting Future Settlement

Agricultural Prospects

63. Food Crop Farming Systems. In Repelita III about 290,000 families
were settled in sites based on rainfed food crop agriculture, nearly 80% of
all those settled. Rice production in these sites is low (500-1,000 kg/family)
and the evidence suggests that farmers are producing mainly to meet the commu-
nity's subsistence needs. The reasons for this are clear:

(a) agroecological conditions in transmigration sites are not well
suited to food crop production and overcoming soil limitations is
both costly and time consuming;

(b) market prospects for food crops in most sites are limited; and

(c) research, extension, input supply and credit mechanisms remain
weak. This is due in part to the problem of getting experienced
staff in pioneer areas and to the inherent difficulties of coordina-
tion in remote sites.

64. Steps should be taken to increase production and reduce marketing
constraints: for example, semi-mechanized land clearing should be encouraged
both to reduce soil damage and increase employment; more emphasis should be
given to the incorporation of organic material into the soil; houselots and
fields should be placed as close together as possible to reduce labor con-
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straints and provide protection from pests; and farming systems should be
diversified (poultry, livestock and fish ponds should be encouraged). The
fact that many of these steps have been recommended by the Ministry of
Agriculture (MOA), but not yet adopted by MOT, points to the need for stronger
coordination between the two. In general, however, the inherent limitations
of the soils in transmigration sites, the high cost of producing food crops
under adverse conditions, and the deteriorating market prospects for food
crops such as rice, argue against the assumption that income growth in
existing sites will come mainly from surplus food production.

65. Swamp Reclamation Sites. In Repelita III, about 67,000 families
were settled in swamp reclamation sites, 18% of the total moved. Settlement
in these areas has a number of attractive features: good soils in swampy
areas have a high organic content and can produce relatively good yields even
without fertilizers; cultivated areas are flat which eliminates erosion
problems and permits bunding to hold water on the land for wetland rice; the
timber on swamp sites has less commercial value than that on upland sites; and
since swampy areas are largely uninhabited before they are drained, they are
relatively free of land claims.

66. There are also serious problems in swamp sites. Some areas have
difficult soils which may retard or prevent the growth of crops, water manage-
ment intended to prevent overdrainage and saline intrusion is a complex under-
taking, and environmentalists are concerned about the unforeseen consequences
of draining coastal swamps. Recently, farmers settled in tidally reclaimed
areas have also experienced severe problems with rats and insect pests.
Whereas farmers surveyed by BPS in tidally influenced areas settled in
Repelita II were producing an average of 1,700 kg of unmilled rice annually,
farmers in Repelita III sites reported an average of 700 kg of paddy per
family and the lowest average incomes in the income survey. This is due to
low production and limited opportunities for off-farm work. Potential trans-
migrants are aware of these problems and recently there have been some diffi-
culties in recruiting settlers for tidal sites.

67. Despite current problems in swamp reclamation areas, most technical
specialists agree that tidal areas have good prospects for growing rice and
for diversification into other crops. To realize that potential, however, a
concerted effort is required to address the problems of these sites. Critical
components are as follows:

(a) improvements in agro-hydrological surveys;

(b) judicious drainage and use of proper land development techniques;

(c) review of soil properties after clearing in order to provide recom-
mendations for on-farm management;

(d) return to the linear settlement model in which fields adjoin the
houselot;
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(e) provision of adequate agricultural support services based on appro-
priate agricultural research;

(f) development of an intensive pest management strategy;

(g) increased attention to problems of potable water by HOT and to
malaria control by the Department of Health; and

(h) concentration of management in one entity to improve the interactive
process of planning and implementation which is particularly impor-
tant in swamp reclamation sites.

Expanded settlement in tidal areas does not appear justified unless current
problems leading to low production and low incomes can be overcome. Govern-
ment officials have recognized this problem and targets were reduced, even
before resource constraints affected the program as a whole.

68. Tree Crop Development. The introduction of cash crops such as
sugar, cotton, cashews, spices, coffee and cocoa on appropriate soils is to be
encouraged. However, some of these commodities face technical and marketing
constraints and for this reason the best prospects for income increases in
transmigration settlements are from the major tree crops (oil palm, rubber and
coconut). Agricultural incomes on tree crop schemes are projected to be about
US$1,500/family 10 years after settlement, compared to about US$700/family on
upland schemes, and only tree crop projects offer scope for cost recovery.

69. Government has recognized the advantages of tree crops and taken a
number of steps to promote tree crops for transmigrants, but only about 7,400
transmigrant families were settled on NES/PIR projects in Repelita III (about
2% of the total moved). Low rates of settlement in Repelita III were due
mainly to institutional and manpower constraints. Since then levels of
settlement have been accelerated and a total of 32,000 families were settled
on tree crop schemes as of June 1986, and an additional 56,000 ha of trees
were ready to be transferred to transmigrants.

70. Measures needed to increase institutional capacity in the tree crop
sector are set out in a recent Bank study on the prospects for Indonesia's
major tree crops (Report 5318-IND, April 15, 1985). Other recommendations
relevant to transmigration are as follows.

(a) New tree crop development should, other things being eqial, take
place as close as possible to existing infrastructure, rather than
in remote areas, and for financial and environmental reasons
priority should be given to the development of grasslands. To
obtain grasslands for tree crops, both local people and transmi-
grants must be included in tree crop schemes.

(b) Second-stage development, which involves the introduction of tree
crops on existing sites, has the highest rates of return and the
lowest financial costs of all transmigration models and should be
strongly encouraged.
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(c) Opportunity also exists for expanding tree crop development in the
private sector. To stimulate private investment, private sector
investors should be relieved of the obligation to finance small-
holder development from their own borrowing.

71. There are several mechanisms for establishing tree crops on trans-
migration sites including project management units (PMUs), formed within the
Directorate General of Estates (DGE) to assist farmers in establishing tree
crops on their own land. PMUs provide planting material, fertilizer, exten-
sion and incentive payments for major tasks (land clearing), and the cost of
these inputs is covered through credit. These mechanisms show particular
promise for assisting existing transmigrants to improve their produ.tion
systems and Government is now considering a large-scale program to produce
planting material for transmigrant communities. One problem encountered in
planning these programs is that farmers have too little reserve land for 1.5
to 2.0 ha of tree crops, the minimum area needed to provide adequate incomes
and repayment. To avoid this problem in the future, Government must ensure
that transmigrants ate allotted at least 3.0 ha on arrival, not 2.0 ha as
currently planned.

72. An analysis of overall implementation capacity in the tree crop
sector indicates that there will be a serious trade-off between the quality
and scale of the program. In order to maximize migrant welfare and stimulate
economic development, Government should shift to more productive farming
systems and this will limit program scale. Recently, tree crop commodity
prices have fallen to very low levels and this is a matter of serious
concern. Bank commodity projections predict a return to prices which would
make tree crops economically and financially attractive. However, should
prices remain low, Government will be faced with very difficult choices.
Since few new sites are well suited for food crops, tidally-influenced sites
are likely to have the best prospects for settlement and targets would have to
be reduced.

Land Availability

73. Land availability is a serious constraint to future settlement.
Sumatra may be divided into those provinces which are already fully settled
(Aceh, North Sumatra, West Sumatra, Bengkulu, and Lampung) and those less
fertile areas on the coastal lowlands (Riau, Jambi and South Sumatra) where
large-scale settlement will be completed by the end of Repelita IV. Continued
large-scale settlement in West Kalimantan is possible only if indigenous
smallholders agree to make areas of low productivity rubber available or re-
linquish land under shifting cultivation. Settlement potential in Central and
East Kalimantan is limited by forestry constraints. For example, three
quarters of the area in Central Kalimantan that is suitable for agriculture is
in production forest. In Irian Jaya the pace of settlement will be limited by
social and environmental considerations. Land is not an immediate constraint
in swamp reclamation areas, but continued settlement requires that problems
mentioned earlier be overcome.

74. Province-by-province projections suggest that the maximum number of
families which could be settled in large sites on reasonable agricultural land
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in the absence of financial constraints would be about 300,000 families ir.
both Repelita IV and V, declining in Repelita VI. However, this "high
scenario" could be achieved only if the tree crop program were accelerated,
and if Government were prepared to reclassify some areas of production forest
and to bear the cost of settlement in increasingly remote sites. These
options are not likely to be possible and may not be desirable.

15. Uncertainties about land availability need to be resolved for
rational planning to occur. For this reason, ongoing Phase I evaluations of
upland and tidal areas should be continued. These studies combined with
natural resource inventories already under way should permit the completion of
master plans on a province-by-province basis by the end of Repelita IV. This,
in turn, could provide the basis for national master plan for trarismigration
for Repelita V. Preparation of this plan should be given priority by
Government.

The Prospects for Spontaneous Movement

76. The main constraint to spontaneous movement is the inability to find
land free of claims and obtain legal rights to it. This is due in part to
systems of land tenure, governed by adat, or traditional law. Under adat, the
community may allocate the right to cultivate, but this does not necessarily
guarantee security of tenure. Outsiders using community land may be subject
to ongoing requests from the local people for compensation or even expropria-
tion of the land if its value improves. For this reason the most important
function of Government in the transmigration process is the provision of land
which is free of alternative claims.

77. A second constraint to obtaining land is the difficulty and high
cost of land registration. It is possible to legally transfer land, but this
takes cadastral surveys, legal checks and a long series of administrative
procedures which are difficult and costly to arrange. The Directorate General
of Agraria is also required to give priority in land registration to develop-
ment projects, cadastral surveys in towns and urban areas, and land used for
commercial purposes. Consequently, there is no land registration program at
the present time which is affordable and responsive to the needs of rural
smallholders.

78. A third constraint is the difficulty of finding capital for land
purchase. There are many areas in the outer islands where land of moderate
fertility is available at a "fair price," generally about US$40-60/ha. How-
ever, migrants seldom have this amount of money and Government does not pay
cash compensation for land, since it believes that land is a national resource
to be managed for the common good. This means that better land is seldom
relinquished for transmigration. A long-term MOT objective should be to pro-
mote rural credit for land purchase through the banking system for those who
wish to purchase land on their own. In the short run, consideration should be
given to a fund within the MOT which could be used for land purchase by asso-
ciations in which members mutually guarantee repayment. This has been done in
a number of countries with reasonable success.
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79. The amount and direction of spontaneous movement in Repelita IV will
also depend on a number of other factors. First, it will depend on the state
of the economy and the pattern of government investment. Second, it will
depend on the rate of sponsored settlement. Since spontaneous migrants often
follow relatives or friends, few inner island residents will move sponta-
neously to pioneer areas, and the vast majority of spontaneous migrants will
continue to go to already settLed areas such as Sumatra. As much of the
available land in Sumatra is already occupied, strong government encouragement
to move in the absence of improved systems of land acquisition and strong
measures for environmental protection could have negative consequences.

Financial Constraints

80. During Repelita III, finances were not a limiting factor in transmi-
gration development. In four of the last six years for which data are avail-
able, budgets for transmigration exceeded expenditures, and between 1981/82
and 1984/85 funds expended as a percent of funds budgeted, declined. Costs
were lower than originally anticipated because Government moved only about two
thirds of the families targeted on the sponsored program. Since fewer
families were moved than originally intended, by the end of Repelita III the
MOT had growing budget carryovers.

81. During Repelita IV, the situation will be different. In January
1986, austerity measures were announced which reduced the MOT budget from
Rp 501 billion (US$452 million) in FY85/86 to Rp 323 billion (US$293 million)
in FY86/87. Then in May 1986 it was announced that the portion going to MOT
would be only Rp 208 billion, about 58% of FY 84/85 expenditures (the last
year for which these data are available).

82. Under these austerity conditions, HOT has set the following priori-
ties for financing:

(a) fulfillment of MOT's commitment to existing migrants and maintenance
and upgrading of existing sites;

(b) completion of contracts already signed and completion of settlement
in areas already cleared;

(c) provision of funds for externally-assisted projects (these are
expected to settle about 5,000 families in the next two years); and

(d) institutional development including improvements in coordination,
monitoring and evaluation, training and studies.

Future Settlement Levels

83. Even with financial constraints, government is likely to move at
least 250,000 families in Repelita IV. Taking both land availability and
financial constraints into account, the Bank's best estimate of the number of
families that can be settled on the sponsored program in Repelita V (1989-
1994) is also about 200,000-250,000 (100,000-150,000 in tree crop areas, and
50,000-100,000 in swamps, fill-in schemes, and sites where plans for second
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stage development are agreed). This assumes that settlement based on the
existing food crop model would gradually be reduced, that production problems
in tidal sites could be overcome, most tree crop development would be in areas
with existing infrastructure such as Sumatra or the more populated areas of
Kalimantan, and that strong measures for environmental protection would be
introduced. By Repelita VI it is likely that the land available for large
scale settlement will be largely exhausted and the orderly movement of people
from the inner to the outer islands will depend largely on the Government'p
ability to develop mechanisms for individual land purchase and land registra-
tion.

Institutional Considerations

84. Coordination. Since the Repelita III transmigration program was
carried out by several agencies, various mechanisms were established to
promote interagency coordination. Among these was the appointment of a Junior
Minister for Transmigration (JMT) who reported directly to the President.
After the two main implementing agencies were combined in 1983 to form the
Ministry of Transmigration, a new Presidential Decree was issued giving the
MOT responsiblity for coordination. Nevertheless, interagency coordination
has remained weak.

85. To strengthen policy-based planning and integrated project implemen-
tation, coordinating bodies must be strengthened and there must be clear
agreement between the various ministries on policy objectives and their means
of execution. To facilitate interagency coordination the Secretariat in the
Ministry of Transmigration (MOT) at the central level should be strengthened
and similar Secretariats should be formed at the provincial and district
levels to convene existing transmigration coordinating bodies and to provide
support services to them. Mechanisms are also required to improve on-site
coordination.

86. Particularly close coordination is required between the MOT and the
following agencies on a number of important policy and implementation issues.

(a) The Ministry of Agriculture:

- reformulation of the food crop farm model;

- development of a program for pest control in tidal sites;

- development of special programs for extension staff assigned to
settlement areas;

- rationalization and improvement of the input supply' program with
special attention to seed supply in upland areas; and

- acceleration of programs for second-stage development of food
crops and tree crops on transmigration sites.

(b) The Ministry of Forestry and the State Ministry of Population and
the Environment:
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- agreement on forest classification and land availability;

- clear formulation of policies on forest utilization;

- identification of areas to be protected for timber and conserva-
tion purposes;

- demarcation, protection, monitoring and evaluation of protected
areas; and

- supervision of components intended to benefit isolated people.

(c) The Ministry of Home Affairs:

- planning and budgeting settlement transfer from MOT to provincial
governments (through its Directorate General of Regional
Development, Bangda); and

- developing responsive procedures for land alienation and registra-
tion with special emphasis on land issues in areas with unassimi-
lated or ethnically distinct people (through its Directorate
General of Agrarian Affairs).

(d) Other agencies including:

- the Bank Rakyat Indonesia to develop credit systems for land
purchase and development capital, and the banking system in
general for production credit;

- the Ministry of Cooperatives to improve input supply, processing
and marketing;

- the Ministry of Public Works to develop an adequate system for
defining standards for road construction and maintenance and
supervising the same; and

- the Ministries of Education and Health to ensure adequate staff
and materials for schools and clinics.

87. The Role of Transmigration in Second-stage Development. Given the
very large numbers settled in Repelita III, the main thrust of the transmigra-
tion program over the next few years is expected to be on the maintenance and
development of existing sites. To provide an appropriate administrative
system for this and to facilitate the transition between MOT and provincial
authorities, the report proposes two stage development on sites which are not
self sufficient at the end of five years. In the first five years MOT would,
as now, have budgetary control over most activities, but during the next five-
year bridging period, MOT would contract services from line agencies for main-
tenance and second-stage development. Funds earmarked for this purpose would
be allocated by Bappenas (the national planning agency) to the line agency
budgets.
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88. Planning and Budgeting. In the past, the Repelita III transmigra-
tion program experienced serious problems in planning and budgeting. This was
due in part to (a) the large number of agencies involved and the lack of
authority or resources in the Office of the Junior Minister for Transmigration
(JMT) to reconcile agency plans; (b) the difficulty of programming the long
sequence of activities involved in settlement; and (c) a budgeting system that
permitted expenditures over three years and thus created little need for
careful planning. With the elimination of budget carryovers in FY86/87,
improved planning and budgeting have become critical to successful implemen-
tation of the transmigration program. Some positive steps in this direction
have already been taken. The responsibility for transmigration planning and
budgeting is now in the Office of the Secretary General in the MOT, and this
office has adequate authority to carry out the task. However, because most of
the staff involved are new and the task is extremely complex, the Office could
benefit from technical support. It would also be helpful for senior officials
in the MOT to meet on a regular basis to review management issues and policies
required for sound program planning.

89. Monitoring and Evaluation. One of the weakest links in transmigra-
tion to date has been monitoring and evaluation. In Repelita III the Bank and
the United Nations Development Programme (UNDP) provided technical support to
the Office of the JMT for monitoring project implementation, financial status
and impact. This included an early warning system intended to detect and
react to problems on site. Because of limitations in JMT staff and resources,
this system was never effective and has been abandoned. Monitoring and evalu-
ation functions are now in the Office of the Secretary General and steps to
develop a responsive monitoring system are urgently required. The UNDP is
providing assistance for special studies, and a consultancy undei the Bank-
supported Transmigration IV project also is designed to develop monitoring and
information systems fe- the MOT. However, greater priority needs to be given
by the MOT to the development of a simple monitoring system.

90. Manpower Development. Since levels of sponsored settlement are
likely to remain stable or decline in the future, there is no urgent need for
an expansion of lower-level staff. In fact, MOT could profit from both a sim-
plification of structure and consolidation of existing staff numbers.
However, its future functions will require a clearer 2olicy orientation and
well trained higher-level staff. These staff should be recruited from the
best officials in provincial offices, so that they have field experience and
so that career opportunities within the institution are clear. The Bank is
providing technical assistance for sta}f training and this should be
continued, but the absorptive capacity of the agency is limited and a larger
program of support does not appear warranted at this time.

91. The Changing Role of the MOT. Twenty years from now, settlement
following the current sequence of steps in the transmigration program will be
limited. Instead, a broad spectrum of interagency programs and policy initia-
tives will be required to foster labor migration and promote regional develop-
ment. To move from the current highly logistical operation to one centering
on policy formulation and facilitation will not be easy. To achieve these
objectives, it will be important to identify the agency within MOT intended to
provide guidance and policy direction, to give that agency appropriate autho-
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rity, and to strengthen it. At the moment, it appears that this role would
best be filled by the Office of the Secretary General (08G). If so, a con-
certed effort is needed to define the function of the 08G, to attract the most
skilled manpower to it, and to give it adequate authority to integrate the
work of the other agencies.



INDONESIA

TRANSMIGRATION SECTOR REVIEW

I. OVERVIEW

A. Background

General

1.01 Indonesia, the fifth most populous nation in the world, has an esti-
mated population of 168 million in 1986. Of this number, over 100 million
people live on Java, an island with about 7% of the nation's land. With
11.6 million farm families and 6.0 million ha of land under food crops, agri-
cultural holdings on Java are small and incomes are low. In 1984, average
incomes in rural areas of Java were about US$700/family/year and about 40% of
the rural population fell below a poverty line estimated at US$540/family/
year. The outer islands (islands other than Java, Bali, Madura and Lombok)
have more land, less dense populations, and the major portion of Indonesia's
natural resources, particulsrly oil and forest reserves. For these reasons
households in many areas in the outer islands are somewhat more prosperous,
and incomes in rural areas of the main transmigration receiving provinces
(Sumatra, Kalimantan and Sulawesi) average about US$1,000/family/year.
Table 1.1 summarizes the main demographic features in sending and receiving
provinces.

1.02 The significance of these facts cannot be overstated. Java has a
total of about 20 million households of which about 17 million are in rural
areas. About 63% of rural households have less than one-half hectare of land
(a subsistence-size plot), while only 5X have 2 hectares or more. Small-
holdings ir. the outer islands are somewhat larger: only a quarter of all farm
families in the outer islands have less than one-half hectare, while 30% have
2 hectares or more. Soil fertility in the outer islands is also generally
lower than in Java, although there are many areas in Java where soils are very
poor and some areas in the outer islands, particularly in Sumatra and Irian
Jaya, where soils are good.

1.03 Faced with these disparities between land and population, Indonesia
has sought to wed the underutilized labor of Java and the underutilized land
of the outer islands through various programs of land settlement. These pro-
grams began in 1905, and by 1930 about 100,000 people had moved to the outer
islands on land settlement schemes and about 600,000 had been relocated as
estate laborers. With the decline of plantation investment in the outer
islands in the 1930s, transmigration became the major vehicle for movement.
By 1980 about 1 million people had been resettled through sponsored transmi-
gration programs, and about 2 million people were in the outer islands as a
joint result of sponsored transmigration and associated population growth. In
the third five-year development plan (Repelita III, 1979-84), 366,000 fami-
lies, nearly 1.5 million people, were settled under the sponsored program,
more than twice the number settled in the preceding 75 years (Table 1.2). The
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Table 1.1: BASIC DEMOGRAPHIC AND LAND USE DATA

Est. 1986 4 rural HH % farm HH X farm HH X farm HH
Province/Island population Are2 Population which are with less with less with more

(1000) (km ) (people/km2 ) farm 11H than 0.10 ha than 0.50 ha than 2.0 ha

Sending Areas
Jakarta 8,164 590 13,837 0 0 0 0
West Java 31,876 46,300 688 63 18 67 5
Central Java 27,756 34,206 311 74 13 61 4
Yogyakarta 2,913 3,169 919 85 16 61 5
East Java 31,639 47,922 660 69 14 62 4

Java 102,348 132,187 774 69 15 63 4

Bali 2,709 5,561 487 77 9 46 10
West Nusa Tenggara 3,108 20,177 154 67 11 46 11

Bail/NTB 5,817 25,738 226 72 10 46 10

Total 108,165 157,925 685 69 15 62 5

Receiving Areas
Aceh 3,078 55,392 56 77 5 33 17
North Sumatra 9,668 70,787 137 77 8 39 13
West Sumatra 3,851 49,778 77 81 6 38 8
Riau 2,583 94,562 27 79 6 17 45
Jambi 1,822 44,924 41 81 5 17 44
South Sumatra 5,587 103,688 54 80 3 14 35
Bengkulu 986 21,168 47 88 2 12 35
Lampung 6,422 33,307 193 87 3 20 22

Sumatra 33,997 473,606 72 81 5 27 23

West Kalimantan 2,827 146,760 19 88 2 10 37
Central Kalimantan 1,159 152,600 8 79 2 7 51
South Kalimantan 2,328 37,660 62 80 6 37 33
East Kalimantan 1,690 202,440 8 71 6 17 49

Kalimantan 8,004 460 15 82 4 19 39

North Sulawesi 2,406 19,023 126 81 6 28 38
Central Sulawesi 1,604 69,726 23 85 4 13 49
South Sulawesi 6,666 72,781 92 79 7 31 36
Southeast Sulawesi 1,122 27,686 41 85 6 19 48
Moluccas 1,659 74,505 22 88 5 15 45

Sulawesi 13,45/ 263,721 51 82 6 25 40

Irian Jaya 1,364 421,981 3 85 * * *

Other 3M, 3 62,750 58 * * * *

Total 60,43i 1,761,518 33 81 6 26 30

Legend: * Data Uncertain
HH Households

Note: Farm households are families that say their main work is in agriculture.

Source: Statistical Yearbook of Indonesia, 1984, and the 1983 agricultural census.
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scale of this effort made transmigration the largest voluntary government-
sponsored settlement program in the world.

Table 1.2: SPONSORED TRANSMIGRATION, 1950-1984 /a

Year Five- Total Local Families Total Total
of year families families Resettled families people

arrival plan moved /b /c settled settled

1950-54 - 21,037 0 1,280 22,317 87,000
1955-59 - 32,114 0 128 32,242 134,000
1960-64 - 26,456 0 0 26,456 111,000
1965-69 - 21,633 0 0 21,633 92,000
1969-74 (I) 39,436 0 75 39,511 176,000
1974-79 (II) 44,484 7,600 0 52,084 228,000

Subtotal 185,160 7,600 1,483 194,243 828,000

1979-84 (III) 301,279 22,284 42,414 365,977/d 1,492,000

Total 486,439 29,974 43,897 560,220 2,320,000

/a Settlement figures vary widely in government publications. This is due
mainly to the practice of counting migrants by the year in which funds
were budgeted for movement rather than in the actual year the migrants
were moved. To the extent possible, this document indicates actual year
of movement.

/b Indigenous families settled in transmigration sites.
T' Resettlement of sponsored or spontaneous migrants within the province.
7T Government also identified about 170,000 families that moved sponta-

neously. This figure is not included since it is not a complete enumera-
tion of spontaneous migrant families, and comparable figures for earlier
periods are not known.

Source, Official Summary of Repelita III Transmigration Program, Ministry of
Transmigration, 1985.

Development Objectives and the Role of Transmigration

1.04 Employment creation and poverty alleviation are key development
objectives in Indonesia, and the country is widely regarded as one of the more
successful developing countries in translating oil revenues into equity
programs. In agriculture, major investments have been made in irrigation,
fertilizer production, agricultural research and smallholder tree crop
development, while the mechanization of agriculture has been discouraged on
employment grounds. In addition, the Government has invested in labor-
intensive rural works programs, ar.d in education, health and urban
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improviment, among others. Poorer regions have been given a larger share of
development funds in relation to the size of their populations. The
Government has also encouraged the development of small-scale industries, but
the growth of export industries has lagged due to trade and commercial
policies biased against export activities, adverse commodity prices, and, to
some extent, import restrictions in other countries.

1.05 To alleviate poverty and limit population growth, Indonesia also has
an active family planning program. In 1970 the Government announced its
intention to reduce the crude birth rate from 44 births per 1,000 population
per year to 22 per 1,000 by the year 2000. By 1985 the birth rate was 33 per
1,000 and the growth rate had fallen to 1.81 p.a. in Java, and 2.3% p.a. for
the country as a whole. Further declines will be harder to achieve, but the
Indonesian family planning effort is solid and impressive.

1.06 Despite these accomplishments, Indonesia has always found it
difficult to generate adequate employment for its growing population, and for
eighty years transmigration has been seen as a partial answer to the
Government's objectives of limiting population growth in Java, creating
productive employment, and providing some of the poorest people in the country
with sufficient land to meet their subsistence needs. In recent years, the
pressures for resettlement have become increasingly intense as landless
farmers have moved onto ever more marginal land in Java and into poor areas in
the cities. Those cultivating in upper watersheds and within legally
protected forest areas have caused serious erosion, premature siltation of
dams and irrigation canals, and widespread flooding, all with heavy economic
and financial costs to the country. The provision of urban services has also
been costly, while failure to meet the expectations of the urban poor has
potentially serious social and political consequences.

1.07 The Government's interest in moving people has been reciprocated by
the desire of poor farmers to move in order to improve their own lives and the
prospects for their children. Applicants for transmigration are usually
landless agricultural laborers with little likelihood of owning property or
other assets. They move to areas involving the hardships of pioneer life, but
offering opportunities not available in their area of origin. With the excep-
tion of small and unsuccessful efforts to relocate urban squatters in the late
1960s and early 1970s, and the infrequent use of transmigration to resettle
people displaced by natural disasters, transmigration is voluntary. Transmi-
gration officials target specific sending areas for recruitment (e.g., criti-
cal watersheds), but in recent years applicants from most are&s have exceeded
the numbers who could be moved.

1.08 The Government has also supported transmigration as a means of
stimulating regional development. There are many potentially productive areas
in the outer islands with population densities so low that regional develop-
ment is not economically feasible. In such areas, transmigration has been
used to provide the critical mass to justify investment in infrastructure and
services (such as agricultural extension and health clinics) and to provide
labor and markets. Transmigration has also been encouraged as a means of
reducing national food deficits by opening new lands for food crop production
and by enabling new settlers to meet their subsistence needs.



- 5 -

1.09 Finally, transmigration has been seen by national leaders as a tool
for national integration. Indonesia is a country with 13,000 islands and
300 languages, linked initially by a common colonial history and prolonged
struggle for independence. The ideal of cultural pluralism is recognized in
the constitution and in Indonesia's motto "Unity in Diversity," and virtually
all Indonesian ethnic groups preserve their mother tongue and many of their
customs and traditions. However, Indonesian leaders have been both fortunate
and skillful in forging a national identity based on a common national
language, Indonesian (the native language of an area in Sumatra), a unified
administrative system, and state philosophy which stresses equitable develop-
ment. Migration of outer island residents, mainly to Javanese cities, and of
inner island residents, mainly to rural areas in the outer islands, has been
seen by national leaders, from both Java and the other islands, as a means of
promoting cultural contact and building national unity.

Transmigration Farm Models

1.10 Over the years Indonesian resettlement efforts have had two major
features in common. First, they have been government-sponsored. Government
support is necessary because many migrants are poor and cannot afford to move
and establish themselves using only their own resources, and because tradi-
tional land tenure arrangements in the outer islands make it difficult for
migrants to secure legal rights to land without government support. Second,
virtually all programs have been based on smallholder agriculture. In most
schemes, migrants have been provided with free transportation to the site,
land, housing, an agricultural package and subsistence supplies for the first
year, although the farming systems introduced have varied.

1.11 Dutch efforts to resettle Javanese as smallholders and most govern-
ment transmigration efforts through the early 1970s were generally premised on
irrigation. In early schemes, migrants received 0.7 ha irrigated plots, an
arrangement which placed considerable pressure on the land as children
matured. In later projects, farmers were given 2.0 ha of land with irrigation
potential, but due to limitations in institutional and financial resources
irrigation infrastructure was deferred to a later stage.

1.12 A variation on irrigated farming was introduced in swampy areas of
Kalimantan in the 1930s. In these areas, in theory, tidal action pushed fresh
water back up river estuaries onto low lying land, making wet rice cultivation
possible. In practice, most drained areas were used for rainfed rice. Only
small numbers were settled on such schemes in the colonial period and a major
settlement effort announced by the Public Works Department in 1957 was ham-
pered by lack of funds. Not until 1967-68 was the groundwork laid for the
present program, which has since opened some 670,000 ha of tidally-influenced
land to migrant farmers.

1.13 Most of the transmigrants moved during 1950-75 were settled on one
or two hectares and produced food crops and minor tree crops (coffee and
cloves) under rainfed conditions. Many farmers diversified their production
systems over time and a few received irrigation or tree crops after several
years. However, it was not until the second five-year plan (1974-79), that
increased fertilizer availability and national rice shortages led to the
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development of an agricultural package intended to support rainfed food crop
production on marginal soils. This package included 2.0 to 5.0 ha of land, of
which 1.25 ha were cleared, and free planting material and fertilizer provided
for three years. Most families settled in the third five-year plan received
some variant of this model.

1.14 Estate crops were first linked to transmigration in Nucleus Estate
and Smallholder (NES) projects begun in 1978. Under the NES concept, funds
are made available to expand existing estates and to increase their capacity
to plant tree crops for smallholders, including both local people and trans-
migrants. In NES projects, farmers have generally received 2.0 ha of block-
planted tree crops and 1.0 ha for food crops. Although costs are greater than
those in standard projects, the cost of tree crop development is covered by
loans to the smallholders and incomes are expected to be sufficiently high at
project maturity to allow cost recovery. Recently, interest has grown in
using project management units (PMUs) to help transmigrants develop tree crops
on their own land.

B. The Repelita III Transmigration Program

Program Formulation

1.15 In planning Repelita III (1979-84), Government officials saw trans-
migration as an important tool for relieving population pressures, improving
the welfare of the rural poor, protecting critical lands in the inner islands,
promoting regional development in the outer islands, and increasing food pro-
duction. To meet these objectives, the Government proposed to settle about
500,000 families during the plan period onto some 250 sites located mainly in
Sumatra, Sulawesi, and Kalimantan. Of the settlements originally proposed,
18Z were in swamp reclamation areas.

1.16 A central issue in designing the Repelita III program was the farm
model and investment level to be used. Government officials recognized that
it was technically possible to resettle smallholders on tree crop schemes that
guaranteed relatively high incomes and high rates of return. However, they
also believed that such programs would be costly in both financial and
managerial terms, would slow the settlement process, and would create signifi-
cant income disparities between beneficiaries and local nonbeneficiaries. For
these reasons, and consistent with the view that transmigration had to be
carried out on a relatively large scale to realize program objectives, the
Government decided that most settlement would be on upland sites based on
rainfed agriculture. This model was adopted because annual crops could be
established quickly, they promoted early self-sufficiency, cost less than
other models, and provided no undue advantages to transmigrants in relation to
the local people. Where appropriate, tree crops were expected to be
introduced at a later stage with assistance from the Government, but no
definite planning for this was undertaken.

1.17 Several other steps were also taken to facilitate large-scale
settlement. First, organizational arrangements were changed. Prior to
Repelita III, the Directorate General of Transmigration (DGT) in the Depart-
ment of Manpower and Transmigration was responsible for all aspects of the



transmigration program. However, recognizing the institutional constraints on
the scale of resettlement, the Government undertook a major reorganization of
the transmigration program in preparation for Repelita III. In March 1978, a
Junior Minister for Transmigration was appointed to coordinate the activities
of the various agencies intended to work on the program, and in August 1978
responsibility for project implementation was transferred from the DGT to the
agencies normally responsible for each sector (such as Agriculture, Public
Works, Health and Education). Overall, 7 Ministries and 53 Directorates
General were to be involved, although only a few played major roles.

1.18 Second, funds were increased. The country's improved resource posi-
tion allowed the Government to increase investment from about US$500/family at
the beginning of Repelita II (about US$1,000 in 1982 prices) to US$5,000/
family in Repelita III. Apart from inflation, the difference in cost was due
to needed improvements in project design (the introduction of feasibility
studies, topographic mapping, detailed village design), new components (link
roads, hydrological surveys, agricultural research), and improved inputs
(initial land clearing, the provision of cattle and fertilizer). The Govern-
ment's indicative budget for Repelita III allocated about US$2.0 billion for
transmigration, nearly 6% of the projected development budget. With increased
access to funds, financing ceased to be the major constraint to effective
program implementation.

1.19 At the beginning of Repelita III (1979/80), the World Bank undertook
a Transmigration Program Review (Report 3170-IND) to identify constraints to
program development. This report projected only a moderate increase in the
scale of transmigration and concentrated on ways to improve the program and
eliminate institutional constraints. The review concluded that swampland
settlements had good prospects, if costly infrastructure could be avoided, but
that income prospects from rainfed food crops were limited in many areas and
rhat a greater role should be given to mixed farming systems including tree
crops and to second stage development among existing transmigrants. The
report also recommended increased attention to site selection and evaluation,
institution building and staff training, and efforts to improve the utiliza-
tion of natural resources by developing grasslands and by utilizing timber
from areas that were to be cleared.

Achievements

1.20 In the first years of the Repelita III program, progress was slow
due to a lack of prepared projects and inadequate interagency coordination.
Later, however, significant improvements ..ere made and the scale of movement
increased dramatically (Table 1.3). In total, some 366,000 families were
settled under the government-sponsored program, including about 22,000 local
families and 42,000 spontaneous migrant families living in Lampung and
resettled within the province. This is about twice the number projected by
external observers. To meet the target of 500,000 families, an additional
170,000 families were identified who moved without government support, but the
actual number of families moving spontaneously is believed to be much
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higher.-1 The safe and orderly movement of nearly 1.5 million people on the
sponsored program represents a commendable logistical achievement. That this
many people were settled without a significant heightening of ethnic tension
was also a tribute to both the Government and the Indonesian people.

1.21 Of the sponsored migrants, about 80% were settled on upland sites,
18% on sites in tidally-influanced areas, and 2% on tree crop schemes.
Settlement by year and island is shown in Table 1.3; settlement by year and
province is shown in Annex 1, Table 1. The total cost of the program was
Rp 1.6 trillion (US$2.3 billion), of which approximately US$107 million (OD)
was disbursed by the World Bank.

1.22 The Bank's involvement in transmigration began in 1976 with a
project (Ln 1318-IND) to settle 4,500 new families and to upgrade a community
of 12,000 others. During Repelita III, the World Bank approved five addi-
tional projects, one each for large-scale settlement based mainly on food crop
production, for settlement including tree crops, and for site selection and
evaluation, and two projects for settlement in reclaimed tidal swamps. In
total, the Bank provided US$437.8 million under these projects which would,
when completed, settle about 57,000 families and benefit another 350,000
families through improved site selection and evaluation. A detailed descrip-
tion of Bank-assisted projects is provided in Chapter IX.

1.23 Other international and bilateral agencies also assisted the
Repelita II and III transmigration program. Among the major contributors were
the World Food Program (US$66.3 million) in Sumatra, Kalimantan and Sulawesi;
the Asian Development Bank (US$34.3 million) in Southeast Sulawesi; the United
States Agency for International Development (USAID) (US$20.8) in the Luwu
Project in Sulawesi; the Federal Republic of Germany (DM 86.5 million) mostly
in the East Kalimantan Transmigration Development Project; and the Netherlands
(DG 26 million) mostly in Bengkulu. The Food and Agriculture Organization and
the Office of Project Execution of the United Nations Development Programme
(UNDP/FAO, UNDP/OPE), France and the United Kingdom have also provided
technical assistance to the Ministry of Transmigration.

Program Development during Repelita III

1.24 Site Identification. The absence of suitable sites was a major con-
straint to the start-up of the Repelita III transmigration program, and set-
tlement on unsuitable sites was a major impediment to agricultural development
under the plan. For these reasons, the World Bank agreed in !981 to develop a
program of site selection and evaluation. The Transmigration II project
(Ln 1707/Cr 919-IND) was restructured to include settlement planning, and a
second loan, Transmigration III (Ln 2248-IND), was made to provide consultant

1/ Figures on unassisted movement are based mainly on information provided
by sending provinces. It is uncertain whether all families who regis-
tered to move from those provinces actually did move, but there is no
doubt that this number understates the amount of spontaneous migration in
the five-year period (see Chapter VII).
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support for land identification for 300,000 families. Under guidelines esta-
blished for the project, sites were to be rejected if found to have unsuitable
soils, steep slopes, or competing land claims from local people, forestry,
wildlife reserves, or other development projects. Only about 20,000 families
have been settled on sites identified under these new procedures, so the over-
all impact of this program on transmigration has not yet been fully realized.
Studies were also initiated in the Directorate General for Water Resources
Development (DCWRD) to identify areas for swamp reclamation.

Table 1.3: REPELITA III SETTLEMENT, BY YEAR AND ISLAND

1979/80 1980/81 1981/82 1982/83 1983/84 Total

Sponsored migrant
families
Sumatra 16,384 49,043 48,520 57,578 55,540 227,065
Kalimantan 565 11,976 17,378 17,488 23,207 70,614
Sulawesi /a 3,854 9,663 15,890 12,396 9,879 51,682
Irian Jaya 290 2,521 2,688 5,362 5,755 16,616

Subtotal 219093 73,203 84,476 92,824 94,381 365,977

Spontaneous
migrant 1,985 3,359 8,961 32,445 122,747 169,497
families

Total 23,078 76,562 93,437 125,269 217,128 535,474

/a Includes the Moluccas and other small eastern islands.

Source: Figures provided by the Ministry of Transmigration.

1.25 One consequence of site selection on the scale undertaken in
Repelita III was that it drew attention to land constraints and mobilized the
planning efforts of other government agencies. Midway through Repelita III,
the Directorate General of Forestry completed maps intended to demarcate pro-
duction, protection and conservation forests (see Chapter IV), estates and
individuals sought to register land for agricultural development, and environ-
mental groups mobilized to identify areas of biotic importance. To reconcile
these various interests, regional consultative assemblies were strengthened,
and provincial governments took an increasing role in mediating between con-
flicting land claims and development priorities.

1.26 These achievements were not without p-oblems. The Directorate
General of Forestry's defense of its territories, whether forested or not,
prevented migrants from settling on suitable unforested land in some pro-
vinces, while permitting settlement enclaves within forested areas in
others. Funds provided to the Ministry of Population and Environment to
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monitor transmigration were not used during the planning period, and regional
governments often found themselves unable to resolve competing land claims.
But although such factors caused delays and confusion, the involvement of
these agencies represented an important step forward in the process of re-
conciling development options, stimulating comprehensive area development
planning, and alerting central government officials to emerging land
shortages.

1.27 Farm Model. The Repelita III transmigration program was based
primarily on rainfed food crop agriculture. In support of this model settle-
ment was to be restricted to areas with less than 8t slope. Under the pro-
gram, 1.25 ha of land were cleared per household, and an agricultural package
consisting of seed and fertilizer was developed and provided to each transmi-
grant family for three years. Extension officers were also stationed in
transmigration sites, and an expanded agricultural research program was
initiated to improve farming systems on the acidic red-yellow podzolic soils
common in the settlement areas. As part of this research and extension
effort, trials were carried out on liming (to improve acid soils), soil
conservation and weed control.

1.28 Recent studies indicate that most migrants have been able to meet
their subsistence needs, but incomes from agriculture are low (see Chapter II).
Problems were also encountered in (a) identifying sufficient flat land for the
food crop farm model; (b) providing timely inputs and reasonable extension in
remote areas; and (c) maintaining reasonable levels of fertilizer use once
free supplies ceased. Many new tidal sites also had production problems. For
these reasons, a midterm review of the Repelita III transmigration program
carried out by transmigration consultants concluded that the farm model used
was a major constraint to the successful implementation of the program. The
review recommended allocating more money to agricultural development and
shifting to more productive settlement models including irrigated food crops
and tree crop development.

1.29 In recognition of these problems, a number of steps were taken in
Repelita III to support tree crop development for transmigration. Early in
the plan a program was announced to settle 48,000 transmigrant families on NES
schemes. Only about 8,000 families were settled on such schemes although
considerably more trees were planted than were allocated to migrants by the
end of Repelita III. Later, arrangements were made for sites identified under
the transmigration program, but suitable for tree crops, to be reviewed by the
Directorate General of Estates (DGE) and designed as tree crop schemes. These
efforts were directed at the acceleration of settlement, however, and little
progress was made in developing needed programs for tree crop establishment on
existing sites.

1.30 Unassisted Migration. During Repelita I and II, all official
migrants were, to the extent possible, intended to receive equal benefits, and
a standard program was developed for this purpose. Partially-assisted pro-
grams were small and differed little from the regular program. Those moving
outside the official transmigration stream received little or no assistance
from the Government. In Repelita III, however, several steps were taken which
were intended to facilitate unassisted movement, including the formation of a
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Directorate for Self-Initiated (Swakarsa) Movement, the completion of several
studies on partially-assisted settlement, and the inclusion of unassisted
migrants in official targets. Although the Directorate remains weak and most
proposed programs have not been implemented, changes made in Repelita III
signaled the Government's interest in promoting spontaneous movement and in
developing the institutional base to do so. (See also Chapter VII.)

1.31 Organizational Arrangements. Organizational arrangements are
described in detail in Chapter VIII. As might be expected, with the number of
agencies involved in the Repelita III program, the integration of planning and
budgeting was complex, on-site coordination proved difficult to achieve, and
reporting, monitoring and evaluation were particularly complicated. Although
improvements were made in the course of the five-year plan, the persistence of
coordination problems throughout Repelita III led directly to the formation of
a new Ministry of Transmigration in Repelita IV.

C. The Repelita IV Transmigration Program

The Macro-economic Setting

1.32 In 1982, the Indonesian economy was adversely affected by a pro-
tracted international recession and an accompanying decline in export earn-
ings. These developments led to a sharp turnaround in Indonesia's external
resource position and a fall in real per capita incomes. In response, the
Government acted promptly to ensure that the country's balance of payments
situation was manageable and to provide a basis for longer-term structural
transformation. Particular attention was paid to reducing Indonesia's depen-
dence on oil for export earnings and public revenues. These measures, aided
by more favorable trends in the world economy and a dramatic expansion of rice
production, had the desired impact: the balance of payments improved and
inflation declined. In planning for Repelita IV (1984-89), the Government
recognized that adequate growth of both incomes and employment were key
requirements for economic development and social stability. It also recog-
nized that these objectives would be much harder to achieve in the late 1980s
than in the previous decade when growth in both incomes and public
expenditures was buoyed by rapidly increasing oil revenues. Under these
circumstances, employment generation through labor-intensive investment was
given high priority.

Program Formulation

1.33 Encouraged by the achievements of Repelita III, the Repelita IV plan
proposed to settle 750,000 families in the outer islands. Of these, about
425,000 (601) were to be settled through fully sponsored progr s, among them
about 110,000 families to be settled on NES tree crop schemes. The cost of

2/ Different figures were issued at various times prior to Repelita IV and
numbers varied widely. These figures were set a3 the program was about
to begin.
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this program (excluding tree crop development) was projected at Rp 2.9 tril-
lion (US$2.6 billion) in current terms. In recognition of problems encoun-
tered in the Repelita III program, a number of changes were made prior to
Repelita IV. The first and mosc important was the formation of a new Ministry
of Transmigration (MOT) responsible for site selection and land preparation
(formerly in the Ministry of Public Works) as well as settlement and develop-
ment (functions previously in the DGT). The formation of a Ministry devoted
entirely to transmigration was intended both to affirm the importance of
transmigration in the national development program and to improve coordin-
ation. Budgets for some functions such as the provision of education and
health were given to the MOT, although the Ministries of Agriculture and Home
Affairs retained control over their own funds.

1.34 Organizational changes were also made as a part of the Government's
general effort to decentralize planning and implementation. The most impor-
tant of these was to shift the procurement of goods and services from central
to provincial agencies and from provincial to district levels.

I-.35 Changes continued from Repelita III included increasing emphasis on
tree crops and unassisted movement. The gradual acceptance of tree crop
models was reinforced by surplus rice production in Indonesia as a whole, and
by continuing low incomes in both upland and tidal food crop sites. Proposals
were developed for an accelerated oil palm development program covering
300,000 ha, and for utilizing private estates to establish tree crops for both
local people and transmigrants. The interest in spontaneous migration also
increased, necessitated in part by financial constraints.

1.36 Other elements of the Repelita IV program emphasized in MOT state-
ments were:

(a) the introduction of new models. In addition to tree crops, these
were to include livestock, fisheries, industry and mining;

(b) the increased participation of indigenous people in settlement
projects. During Repelita III the number of local people in
transmigrant settlements was fixed at about 10, but in Repelita IV
this was to depend on the needs and interests of the local
population; and

(c) increased interest in the development of existing sites. Second-
stage development was to be encuraged and carried out in
cooperation with the private sector wherever possible.

1.37 To assist the Government in preparation of the Repelita IV program,
early in the plan period the World Bank appraised a second project primarily
for site selection and evaluation (Transmigration V, Ln 2578-IND). This
project was intended to identify sites for an additional 200,000-300,000
families and to improve procedures for taking environmental and social factors
into account in site selection (see Chapter V). In addition, it provided
technical support for supervision of land clearing contractors and for insti-
tutional development.
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The Start-up of the Repelita IV Program

1.38 Between April 1984 when Repelita IV began, and May 31, 1986, about
142,000 families were settled under the fully-sponsored program, 12,000 fami-
lies were settled on partially-assisted programs, and an additional 149,000
families were identified that had moved spontaneously (see Table 1.4 and
Annex 1, Table 2). It is important to reemphasize that registration
procedures intended to count unassisted migrants in receiving provinces had
not yet gone into effect, and that the total number moving may have been
larger. Nevertheless, these 303,000 "official" families roughly equal the
Government's target of about 150,000 families/year including both sponsored
and spontaneous settlers.

Table 1,4: REPELITA IV SETTLEMENT BY TYPE OF MIGRANT FAMILY
AND ISIAND, THROUGH MAY 31, 1986

Partially-
Island Sponsored assisted Spontaneous /a Total

Sumatra 78,511 5,905 104,544 188,960
Kalimantan 34,083 4,225 33,714 72,022
Sulewesi /b 21,777 2,055 8,478 32,310
Irian Jaya 7,399 36 2,675 10,110

Total 141,770 12,221 149,411 303,402

/a Partial ennumeration based on government records.
76 Includes the Moluccas and other small eastern islands.

Source: Figures provided by the Ministry of Transmigration.

1.39 In the first two years of the plan period, however, the transmigra-
tion program encountered several new implementation problems. First, new
organizational arrangements, new people in key positions in the MOT, plus the
relocation of staff from the Ministry of Public Works to MOT caused predic-
table adjustment problems. Second, the decentralization of procurement, which
entailed the introduction of new procedures at the provincial level, caused
delays in the tendering of land clearing and settlement contracts. Third,
production problems in tidal sites combined with financial constraints in the
Ministry of Public Works led to a slowdown in the development of swamp recla-
mation areas. Finally, with the large number of settlements under MOT author-
ity, funds were needed in increasing amounts for upgrading activities in
existing sites. It is noteworthy that the availability of upland sites was
not a major constraint to the start-up of Repelita IV.

1.40 At the time of the review mission, it was clear that the very large
scale of the transmigration program had heightened the visibility of the pro-
gram and polarized views on its merits, particularly outside of Indonesia.
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Some criticism directed toward the program was based on faulty information
about the Government's intentions and methods of implementation, and the
Government made an effort to address these through a series of meetings
coupled with visits both to successful and less successful sites. Other
criticism was directed at the Government from single ismue interest groups,
which were often unaware of the difficult trade-offs invc 'ed. Finally, still
different concerns were registered by Indonesians, academi.L. and others, who
were sympathetic to government objectives, but concerned about high targets
and implementation problems.

Program Revisions as a Result of Declining Oil Revenues

1.41 In January 1986, as this report was being prepared, oil prices fell
and declining revenues caused Government to cut the proposed budget. The
overall development budget was cut from Rp 10.7 trillion in FY8S/86 to
Rp 8.3 trillion in FY86/87, a reduction of 22% in nominal terms; and the
transmigration sector budget was reduced from Rp 578 billion in FY85/86 to
Rp 325 billion in FY86/87, a reduction of 44% in budgeted funds, and a
decrease of about 10% when compared to FY84/85 expenditures. In response, the
MOT reduced its FY86/87 targets for settlement on sites already under prepara-
tion from 100,000 families to 36,000 fully-sponsored families' (26,000
families on food crop schemes and 10,000 on tree crop schemes). An additional
20,000 families were targeted to receive tree crops under partially-assisted
programs.

1.42 In May 1986 the MOT budget was reduced to about Rp 208 billion or
about 58% of FY 84/85 expenditures (the last year for which data are avail-
able). Under these circumstances priority has been given to the maintenance
and upgrading of existing sites, to the completion of projects already under-
way, and to institutional development. All land clearing in new areas has
been deferred, except on externally-assisted projects expected to settle no
more than 3,000-5,000 families/year. Consistent with these changes, the
Government emphasized improvement in the quality of settlements in order to
improve migrant welfare and to attract spontaneous migrants.

1.43 These revisions have significant implications for the transmigration
program. Since no land clearing is being carried out on new sites, and the
prospects for oil revenues remain gloomy, sponsored settlement is expected to
slow drastically in Repelita IV. At the present time the total number of
sponsored and partially-assisted settlers is not expected to significantly
exceed the number already settled (154,000 families), plus the number which
can be settled on regular sites where houses have been completed (about 54,000
families), plus those to be settled on NES/PIR schemes where tree crops have
already been planted (estimated at 20,000-40,000 families). This would result
in settlement levels of about 225,000-250,000 sponsored families, or about 1.0
million people, in Repelita IV. This is about two-thirds the number settied
on sponsored programs in Repelita III.

1.44 To adjust to these new conditions, the Government and the Bank have
reviewed the Transmigration V project and reduced funds allocated for new site
selection and settlement planning. Technical assistance for the supervision
of land clearing has been redirected to road maintenance. Given resource
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constraints, the remainder of Repelita IV is expected to be a period of (a)
upgrading and consolidation on ex:sting sites; (b) institutional development
and training; (c) planning for Repelita V which takes account of settlement,
regional development and environmental considerations; and (d) policy
formulation intended to promote orderly and spontaneous movement in Repelita
IV and beyond.
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II. MIGRANT WELFARE

A. A Comparison of Income in Sending and Receiving Areas

The Data

2.01 In the past five years a number of studies of transmigrant sites
have b?7n undertaken which provide information on migrant incomes and expendi-
tures.- Of these, the most comprehensive was a Bank-assisted income survey
carried out by the Ministry of Transmigration and the Central Bureau of Sta-
tistics (BPS) in February 1985. This chapter draws mainly from the results of
the BPS survey because the raw survey data were available to Bank staff for
detailed analysis, and because questions in the BPS survey were taken from the
National Social-Economic Survey (Susenas) and permit comparisons between
transmigrant and nontransmigrant households. The results of comparable
surveys are introduced in Sections C and D.

2.02 The BPS survey was undertaken in 110 villages in about 22 locations
in seven major receiving provinces. In each village, 20 households were ran-
domly selected for interviews and, in total, 2,200 households in Repelita II
and III transmigration sites were covered. About 46*000 families lived in
survey villages, slightly over 10% of all families moved in Repelita II and
III.

2.03 Sites were originally selected by HOT consultants to represent the
range of upland and tidal areas settled since 1974. The selection of sites
was reviewed by BPS, MOT and the Bank. The sampling framework adopted by BPS
reflected the distribution of migrants by farm model, period of settlement
(Repelita), and class of migrant (sponsored/spontaneous) as of December 31,
1982, when survey preparation began. Upon completion, the survey covered
12 upland and 7 tidal sites plus two nucleus estate projects and included both
successful and unsuccessful sites. A list of sites, dates of settlement,
population and sample size is provided in Annex 2, Table 1. In order to com-
pare the incomes of transmigrant and nontransmigrant households, BPS extracted
a sample of rural households from the 1984 Susenas. This sample included
17,241 households in rural Java and 2,831 households in rural areas in the
seven receiving provinces covered by the transmigration study.

1/ Small-scale surveys: Marshal Khan, "An Inquiry into the Agricultural
Economy in Singkut," UNDP/FAO Project INS/78/012, December 1980;
Robert Stuart, "Employment in Singkut, 1983," Euroconsult, 1983;
Barbara Chapman, "Diet and Production Survey of Sitiung, West Sumatra,"
Topsoils Project, December 1984; Levine, et al., "Transmigrants and
Tolakis in Kecamantan Tinanggea, Southeast Sulawesi," December 1982; and,
Levang and Marten, "Sembamban I: Agra-economic Survey of a Transmigra-
tion Center on South Kalimantan," Indonesia-Orstom Transmigration
Project, Jakarta 1984; Large-scale surveys: BPS Transmigration Income
Survey, 1985; Smallholder Cattle Development Project Socioeconomic Impact
Survey, 1985; and MOT survey by the Directorate for Economic
Development. These studies are described in Annex 7.
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2.04 As with any large-scale socioeconomic survey, there are some prob-
lems in interpreting BPS data. For example, income from agriculture is based
on the farmers' estimates of the value of annual crop production (both sold
and consumed); yields and incomes are then divided by twelve to get the aver-
age monthly household income from agriculture. This is deemed necessary
because of the seasonality of agricultural work. However, household incomes
from other productive activities such as handicrafts, construction. trade and
transport are recorded for three months and divided by three (again assuming
some seasonality), while wages, pensions and rent are recorded only for the
past month. This may have the effect of slightly understating agricultural
incomes which must be recalled over a longer period of time. A second problem
is that only a limited number of responses are possible on income from food
crops, and respondents on the average report less than three crops, so only
major commodities are fully recorded. These problems are not serious when
comparing populations within the BPS survey, but they lead to difficulties
when BPS numbers are compared to other transmigrant surveys which record agri-
cultural incomes in more detail. Despite these problems, the BPS income sur-
vey, when complemented by other surveys and micro level studies, provides the
best information collected to date on migrant incomes, patterns of employment
and welfare considerations in Repelita II and III settlements.

Incomes in Sending and Receiving Areas

2.05 Table 2.1 summarizes the results of the 1984 Susenas in rural areas
of sending and receiving provinces and of the 1985 transmigration income sur-
vey. This sample shows average household incomes in 1984 of Rp 62,000/month
in sending provinces and Rp 83,000/month in receiving provinces. If 1984
figures are updated to 1985 prices, to make these figures comparable to the
transmigration survey, average monthly household incomes are Rp 59,000 (US$53)
in transmigration sites, Rp 67,000 (US$61) in sending areas, and Rp 91,OOO
(US$82) in receiving areas.

2,P4 As noted, there are some problems in interpreting these data. For
ex.aple, the fact that the value of home garden production is understated
could potentially lower the incomes of subsistence food producers (such as
transamigrants) when compared to rural residents depending mainly on wage
incomes to cover food expenses. Based on BPS expenditure data, the margin of
error is estimated to be a ma mum of Rp 1,000-2,000/capita/month or about
Rp 5,000-10,000/familyimonth.- A second problem is that the purchasing power
of households in the inner islands and the outer islands differs. In many
more remote outer island areas, prices are higher than they are in Java and a
higher income is required for a comparable standard of living. In addition,
many migrants may have been on site for only two to three years and, there-
fore. may not have reached stable income levels; and migrant households in
general may be slightly smaller and younger than other households and have
lower incomes because of this.

2/ A 1983 survey in transmigration sites in Lampung estimated home garden
production at Rp 51,750 annually. If updated to 1985 prices and divided
by 12 this would also be about Rp 5,200/household/month.
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Table 2.1: COMPARISON OF TRANSMIGRANT INCOMES WITH INCOMES IN
SENDING AND RECEIVING PROVINCES

Average Average Average
household expenditures household income
income as a Z in 1985 prices

Sample (Rp/month) of income Rp nth US$/year

Rural Sending Areas - 1984
West Java 3,452 67,702 90 73,660 804
Central Java 3,527 53,537 85 58,248 635
D.K. Yogyakarta 1,275 66,970 83 72,863 795
East Java 4,155 58,764 84 61v935 697
Bali 1,461 77,047 78 83,827 915
NTB 1,506 56,208 83 61,154 667

Total 15,376 61,738 85 67,171 733

Rural Receiving Areas - 1984
Riau 380 104,951 84 114,187 1,246
South Sumatra 883 79,305 95 85,284 941
Central Kalimantan 271 76,894 91 83,661 912
South Kalimantan 229 75,091 95 81,699 891
East Kalimantan 393 89,865 86 97,773 1,066
Central Sulawesi 195 58,407 79 63,547 693
Southeast Sulawesi 480 86,346 81 93,944 1,025

Total 2,831 83,396 88 90,735 990

Transmigrants in Receiving Provinces - 1985
Riau 300 65,513 95 65,513 715
South Sumatra 981 52,888 87 52,888 577
Central Kalimantan 320 39,131 97 39,131 427
South Kalimantan 239 55,131 97 55,131 601
East Kalimantan 100 107,893 63 107,893 1,177
Central Sulawesi 100 60,231 78 60,231 657
Southeast Sulawesi 160 89,062 57 89,062 971

Total 2,200 58,343 84 58,343 636

Source: Sending and receiving areas, 1984 Susenas; transmigration areas, BPS
Transmigration Income Survey, 1985.

2.07 Assuming the maximum margin of error in transmigrant incomes which
could be introduced by these factors (Rp 10,000/month), transmigrants have
average incomes which are about the same as those in sending areas, but signi-
ficantly less than incomes in the outer islands. The relative success of
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rural families in the outer islands is due almost entirely to higher
agricultural incomes, which are due, in part, to higher incomes from tree
crops (Rp 16,000 in the outer islands vs. Rp 1,660 for transmigrants and
Rp 2,985 for those in sending areas). Food crop incomes cover the same range
in all groups (see Annex 2, Table 2).

2.08 The fact that average transmigrant incomes are about the same as
average incomes in sending areas does not mean that individual families are no
better off than they were prior to transmigration. The Bank's poverty index
for Indonesia is about Rp 10,000/capita/month or Rp 50,000/household/month.
Fully 40% of rural Javanese households in the BPS survey fell below this fig-
ure in 1984 and these lower income households are the ones from which trans-
migrants are drawn. In transmigration communities, however, 50% of all fami-
lies are above this level or "no longer poor." This is a significant achieve-
ment. Transmigrants also have assets which are not valued in the income sur-
vey. They own land, a house, and possibly livestock; they have the means to
meet subsistence needs and they have reduced expenses for items such as
housing.

2.09 These considerations are reflected in the judgement which migrants
make of their own situations. As Table 2.2 indicates, when asked whether they
are better off or worse off than before transmigration, about two thirds of
all migrants say they are better off than they were, while 23% of kepelita II
migrants and 14X of Repelita III migrants feel they are worse off. This rela-
tively high proportion of "dissatisfied customers," in comparison with earlier
studies, reflects the inclusion of migrants in critical sites in this study.

Table 2.2: TRANSMIGRANT REPORTS ON INCOMES IN TRANSMIGRATION
AREAS COMPARED TO THOSE PRIOR TO TRANSMIGRATION

Repelita II Repelita III Total

Percent reporting that
their incomes are:
Better 66 67 67
Worse 23 14 16
Just as good 10 17 15
Just as bad 1 2 2

(Sample) (540) (1,598) (2,138)

Source: BPS Transmigration Income Survey, 1985. Three villages (60 people)
witb migrants arriving in 1984 are excluded from this sample since
they have no income from agriculture yet.
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Income Distribution

2.10 Data on income distribution are shown in Table 2.3. Five income

benchmarks are given. At the lower end of the spectrum, Rp 20,000/month/

household generally implies serious deprivation; Rp 30,000/month/household is

regarded by Government as the minimum subsistence level and defined as 240 kg

Table 2.3: DISTRIBUTION OF HOUSEHOLD INCOMES AMONG
TRANSMI GRANTS AND NONTRANSMIGRANTS

Monthly household incomes (Z households)
Sample Under Under Under Over Over
size Rp 20,000 Rp 30,000 Rp 50,000 Rp 75,000 Rp 100,000

Sending Areas - 1984
West Java 3,452 4 10 37 31 16

Central Java 3,527 8 23 59 18 9
D.K. Yogyakarta 1,275 5 14 44 29 16

East Java 4,155 6 19 53 22 11

Bali 1,461 1 6 30 40 21

NTB 1,506 8 24 55 21 10

Total 15,376 5 15 43 25 13

teceiving Areas - 1984
Riau 380 0 2 9 72 46

South Sumatra 883 2 5 26 42 23

Central Kalimantan 271 1 1 24 47 20

South Kalimantan 229 2 6 29 40 24

East Kalimantan 393 2 6 22 51 31

Central Sulawesi 195 2 5 44 19 8

Southeast Sulawesi 480 1 5 24 52 31

Total 2,831 1 4 24 48 27

!ransmigrants - 1985
Riau 300 4 10 34 39 16
South Sumatra 981 9 25 59 19 10
Central Kalimantan 320 11 32 68 10 3

South Kalimantan 239 1 11 46 26 10

East KalimAntan 100 1 4 12 71 49

Central Sulawesi 100 0 17 50 19 10

Southeast Sulawesi 160 2 2 21 34 13

Total 2,200 6 20 50 26 13

,ource: BPS Transmigration Income Survey, 1985.
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milled rice equivalent per capita per year;31 and Rp 50,000/month/household is
about equal to the poverty level in the inner islands and in the provinces to
which a majority of transmigrants are sent. At the upper end of the spectrum,
Rp 75,000/month/household is a figure at which food consumption begins to
decline as a percentage of total household expenditures, implying that food
needs have been met; and Rp 100,000/month is twice the poverty level. These
benchmarks have been developed and used in conjunction with the Susenas data
in the past, but are subject to the interpretation problems mentioned earlier.

2.11 In the sample from the 1984 Susenas, about 5% of rural households in
sending areas and 1% of rural households in receiving areas fell below
Rp 20,000/month, while one year,later, in 1985, about 6% of transmigrant
incomes were below this level._1 Similarly, in 1984 about 15% of households
in sending areas and 4% of households in receiving areas .tll below Rp 30,000/
month compared to 20% of migrant households. Using Rp 50,000/household/month
as a cutoff point for the poverty line, 40% of inner island households, 24% of
households in receiving provinces, and 50% of migrant households fell below
this amount. About 25% of inner island households and 26% of transmigrant
households exceeded Rp 75,000/month, compared to 48% of outer island house-
holds. About 13% of inner island and transmigrant households make more than
Rp 100,000/month compared to 27% of outer island households.

2.12 In summary, both the level and distribution of transmigrant incomes
closely resemble those in sending areas. According to these data, perhaps 20%
of migrant households are near subsistence levels, but fully 50% are above the
poverty line. This is a significant accomplishment. MigrAnt incomes do,
however, vary considerably between receiving provincqae Those in East
Kalimantan and Southeast Sulawesi appear to be doing as well or better than
their local counterparts, while those in sites sampled in South Kalimantan,
South Sumatra and Central Sulawesi are not doing as well. It is noteworthy
that migrants in Central Kalimantan, sampled in this survey, are very poor.
More detailed analysis by province is not possible, as the numbers in most
provinces are small, and further analysis focuses on the factors affecting
migrant success within the total migrant population.

B. Factors Determining Tcansmigrant Incomes

Farm Model and Length of Time on Site

2.13 Perhaps the most important findings in the BPS survey are related to
income differences by farm model and length of time on site. As Table 2.4
indicates, the highest average monthly household incomes in transmigrant com-
munities are in earlier (Repelita II) tidal sites while the lowest average

3/ Milled rice retailed at about Rp 300/kg in 1984/85 when the survey was
done. Therefore the calculation is 240 kg/person x 300 Rp/kg x 5 people
= Rp 360,000/12.

4/ The proportion of households in each category in 1984 has not been
updated to 1985 prices because of data limitations.
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incomes are in recent (Repelita III) tidal sites. Recent upland sites based
on rainfed food crop agriculture are doing somewhat better than older upland
sites in this sample, and those with tree crops have intermediate income
levels and no apparent change in total income between Repelita II and
Repelita III sites. The sample size for migrants with tree crops is too small
to provide statistically significant results.

Table 2.4: INCOME AND INCOME DISTRIBUTION, BY FARM MODEL
AND REPELITA /a

Family Income per capita per month (X sample)
Sample income Under Rp 6,200 Rp 10,000 Over
size (Rp/mo) Rp 6,200/b to 10,000/c to 20,000 Rp 20,000

Repelita II
Tidal 99 771,697 11 16 54 19
Upland 341 52,825 33 24 30 13
Upland/trees /d 100 66,595 13 29 35 23

Subtotal 540 59,934 25 24 35 16

Repelita III
Tidal 501 39,791 38 35 21 6
Upland 977 65,801 10 26 43 21
Upland/trees /d 120 63,923 12 23 42 23

Subtotal 11,598 57,505 19 29 36 16

/a Total sample of 2,138 excludes three villages of migrants arriving mainly in
1984.

/b The Government's minimum subsistence level per year, or the consumer value of
240 kg milled rice per year.

/c The World Bank's projection of the absolute poverty level.
7i Tree crops not yet in production.

Source: BPS Transmigration Income Survey, 1985.

2.14 These findings are also reflected in the proportion of migrants in
different income brackets. For purposes of this analysis, it was possible to
divide total family income by the number of people in each household to calcu-
late a monthly per capita income figure. The findings are striking. As Table
2.4 indicates, more than one-third of settlers in the poorest type of sites
(Repelita II upland and Repelita III tidal sites) have incomes below the
subsistence level, while the figure is only about 10% for other groups.
Similarly, nearly 60% of settlers in Repelita II upland sites and nearly three
quarters of those in Repelita III tidal sites are below the poverty level,
while the number in other groups is only about one-third. These figures have
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been reviewed with officials in the Ministries of Transmigration and Agricul-
ture who confirm that older rainfed sites have lower incomes than more recent
ones and that a number of Repelita III tidal sites have serious production
problems. Tidal sites are also overrepresented on the MOT's list of least
successful sites. About 40% of sites on this list are swamp reclamation sites
whereas these sites were only 18% of all those settled in Repelita III.

2.15 In order to determine whether these communities are covering their
nutritional requirements, Table 2.5 shows food crop production from major sub-
sistence crops averaged over all households in the six samples. These data
show significant surplus production from Repelita II tidai sites, sufficient
production in Repelita III upland sites to cover the communities' nutritional
requirements, and production below the levels required for community self-
sufficiency in Repelita II upland sites and Repelita III tidal sites. Sites
based on tree crops do not meet their subsistence needs from food production,
but from wage work that is a part of the development program.

Table 2.5: PERCENT OF COMMUNITY ENERGY REQUIREMENTS MET
FROM REPORTED PRODUCTION, BY FARM MODEL AND REPELITA /a

Average % community energy
Sample production (kg/family) requirements from
size Rice /b Corn Cassava own production

Repelita II Sites
Tidal 99 1,484 473 437 185
Upland 341 592 86 925 88
Upland/trees /c 100 603 38 1,076 89

Repelita III Sites
Tidal 501 740 150 357 87
Upland 977 788 249 753 116
Upland/trees /c 120 481 118 1,233 95

/a Total sample of 2,138 excludes 3 villages of migrants arriving mainly in
1984.

/b Unmilled rice.
Th Tree crops not yet in production.

Source: BPS Transmigration Income Survey, 1985.

2.16 These data are also supported by farmers' reports on the amount of
paddy sold. Table 2.6 shows annual paddy production, paddy sales, and value
of paddy sales. On average, farmers in Repelita II tidal sites are the only
sponsored transmigrants in the income survey who sell a significant (US$106)
amount of rice. All other farmers, on average, sell less than US$25 of rice
per year. This indicates that while rice production is undoubtedly important
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for home consumption, it is not a major source of cash income for transmi-
grants, other than those in early tidal sites. These data also suggest that a
major determinant of migrant welfare is the type of site to which the migrant
is moved. Questions of sustainability will be reviewed in Section C.

Table 2.6: ANNUAL PRODUCTION AND MARKET SALES OF PADDY FOR
SPONSORED TRANSMIGRANTS BY FARM MODEL, 1985 /a

Sample Paddy Amount of Reported value
size produced paddy sold of sales

- (kg/family) - (Rp'000)

Repelita II
Tidal 79 1,620 790 117
Upland 291 600 110 29
Upland with trees 80 530 20 6

Repelita III
Tidal 406 730 140 20
Upland 816 840 200 27
Upland with trees 95 540 90 10

Overall Average 1,767 780 180 28

/a Sponsored transmigrants who arrived in 1984 are omitted from table
because they would be just beginning to develop the'.r paddy.

Source: BPS Transmigration Income Survey, 1985.

Sources of Household Income

2.17 BPS Survey. BPS data on sources of migrant income are summarized in
Table 2.7 by Repelita and farm model. These data indicate several important
points:

(a) Incomes from food crops and agricultural production are generally
low. Less than one quarter of total income is from food crops,
except in older tidal sites where the amount is one third. Less
than half of income in any farm model is from agriculture.

(b) The two farm models with the lowest incomes, i.e., older upland and
new tidal sites, both have average incomes from food crops of about
Rp 10,000/month. Hciever, farmers in recently settled tidal areas
also have very low off-farm inc?Tes, and about one-third of the wage
work in other food-based sites.

5/ The reason for this is unclear. Access is a difficult problem in tidal
sites, but Repelita II sites which are also in remote areas report wages
which are three times as high.
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(c) The farm models with the highest total agricultural incomes,
Repelita II tidal and tree crops, also have the highest incomes
under "other," a category which includes handicrafts, small enter-
prises, trade, transport and construction. This may indicate that
these communities are turning surplus agricultural production into
other forms of employment, particularly in small industries and
services.

Table 2.7: SOURCE OF INCOME BY FARM MODEL AND REPELITA, BPS SURVEY
(Average Monthly Household Income)

Sample Food Total agri- Govt.
size crops culture /a Wages Other asst. Total

Values (Rp)
Repelita II
Tidal 99 24,787 32,859 15,803 28,467 567 77,696
Upland 341 10,557 15,176 16,337 17,278 4,032 52,823
Upland with trees 100 7,781 32,761 9,034 20,385 4,415 66,595

Subtotal 540 12,652 21,674 14,887 19,905 39468 59,934

Repelita III
Tidal 501 9,954 16,214 4,619 13,898 5,060 39,791
Upland 977 15,321 23,294 14,807 17,651 10,049 65,801
Upland with trees 120 9,636 17,195 25,008 14,962 6,758 63,923

Subtotal 1,598 13,212 20,616 13,012 16,844 7,033 57,505

Percentages (Z)
Repelita II
Tidal 99 32 42 20 37 1 100
Upland 341 20 29 31 33 8 100
Upland with trees 100 12 49 13 31 7 100

Subtotal 540 21 36 25 33 6 100

Repelita III
Tidal 501 25 41 12 35 13 100
Upland 977 23 35 23 27 15 100
Upland with trees 120 15 27 39 23 11 100

Subtotal 1,598 23 36 23 29 12 100

/a Includes food crops.

Source: BPS Transmigration Income Survey, 1985.
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2.18 The proportion of total income from off-farm work varies signifi-
cantly between sites in the BPS survey (see Annex 2, Table 3) and ranges from
one-third in Sei aateh (a tidal site) and Teluk Dalam (an upland site) to more
than two-thirds in 8 of the 22 locations. The relatively low incomes from
agriculture in relation to previous expectations, and the high incomes from
nonagricultural work, have significant implications for an understanding of
the transmigration process.

2.19 Other Survey Findings. Since there is some concern that the BPS
survey may underreport agricultural income, BPS data were compared with a
number of other studies. For example, an IFAD-assisted project to provide
cattle to transmigrants also carried out a study in February 1985, the same
month as the BPS study. It differs from the BPS survey in several respects.
All smallholders who were interviewed were, in theory, full-time farmers
eligible to receive cattle under the livestock distribution program. Of the
1,200 families interviewed, 600 had received cattle and 600 had not. Since
cattle in this project are distributed first to leading farmers, the 600
recipients are probably representative of the best farmers in transmigrant
communities. A second difference is that the study covered only gross cash
income and did not estimate the value of subsistence production. Even though
nonagriculturalists were excluded from this study, the survey found that on
average 42% of cash income was from on-farm work, with the percentage ranging
from 301 to 75% over 21 IFAD sites and adjacent areas (Table 2.8).

Table 2.8: MONTHLY HOUSEHOLD INCOMES FROM THE
IFAD AND EUROCONSULT BPS AND MOT SURVEYS

Sample On-farm Off-farm Total Off-farm
size income income income income as

(-- Rp) ----------- % of total

Gross Cash Income /a
IFAD 1,200 18,000 13,000 31,000 42
Euroconsult /b 180 8,000 25,000 33,000 75

Net Income /c
BPS-Repelita II /d 341 33,000 20,000 53,000 38
BPS-Repelita III 7d 977 23,400 43,000 66,000 65
MOT-Development stage 389 30,000 24,000 54,000 44
MOT-Stabilization stage 413 41,000 34,000 74,000 46

/a Excludes the value of agricultural production consumed by the household.
7T Survey conducted in April 1983 in Singkut transmigration site, Jambi

Province. Off-farm income includes pensions. Singkut was settled from
1974 to 1979.

/c Includes the value of agricultural production consumed by the household.
Excludes government subsidies and pensions.

/d Sponsored migrants in upland sites only.
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2.20 Several other studies have shown equally high incomes from off-farm
work. For example, SCET, the firm that supervised initial development of the
Bank-assisted site at Baturaja, noted that two-thirds of family income was
from off-farm activities in initial years, particularly wage work associated
with tree crop establishment. Similar studies carried out by Euroconsult in
six Repelita II settlement sites in Singkut showed 75X of cash income from
off-farm work. The same survey in an adjacent World Bank-assisted site in
Kubang Ujo showed 81X of caih income from off-farm work. MOT surveys,
described more fully in Section C, also report more than 401 of total family
income from wage work.

2.21 Even though the BPS, IFAD and Euroconsult surveys are not entirely
comparable, due mainly to the difference in handling production consumed at
home, the figures for off-farm work ere consistently high (Table 2.8). Sev-
eral possibilities exist to explain this. First, farmers may be experiencing
declining yields due to poor soils or a lack of inputs, forcing them to find
off-farm work. Second, farmers may be attracted to off-farm work as transmi-
gration areas around them expand and, having developed skills needed to find
and maintain work, continue to seek such work over time (there is clear evi-
dence of this in Baturaja where migranits in the first unit are seen to work
more off-farm than those in succeeding units). It is also possible that
recent farmers, benefiting from improved site selection and services, will
find agricultural production more remunerative and will not seek off-farm work
as readily in the future.

2.22 Government officials tend to believe that transmigrants neglect
their farming because of the wide availability of off-farm work generated by
transmigration development, and should this source of work disappear, transmi-
grants would return to agriculture. Other observers believe that agricultural
production is limited and that if off-farm work declines, incomes will suffer.
These issues are considered again in Chapters V and VI. Whatever the case,
these data sliggest that many transmigrants currently find off-farm work more
remunerative than full-time agriculture, and the data provide a striking con-
trast to the widely held picture of transmigrants as subsistence agricultur-
ists largely isolated from the regional economy.

C. The Sustainability of Settlements

Yields and Production over Time

2.23 MOT and BPS. Although many transmigratior4 communities have persist-
ed in the outer islands for several decades, a major question asked of trans-
migration is whether settlements can be sustained on marginal soils and, if
so, at what level. To address this question, among others, the MOT Directo-
rate of Economic Development carried out a major income survey in 1985 using
MOT staff. This study included 36 upland locations and 5 tidal sites, and
covered about 1,500 transmigrant families, all settled in Repelita III. For
purposes of MOT analysis, families were divided into those in the consolida-
tion phase (1 to 1-1/2 yetars on site), the development period (1-1/2 to 2
years) and the stabilization period (3-5 years). The results bear a striking
resemblance to those of the BPS survey. As Table 2.9 shows, average monthly
:ncomes in upland sites are about the same in both studies and increase for
Repelita III migrants the longer they have been on site. The MOT survey also
supports the BPS survey in showing relatively low incomes from food crops
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(about one-third), and from agriculture in general (about one-half), and
significantly lower incomes in recent tidal sites when compared with recent
upland sites.

Table 2.9: COMPARISON OF BPS AND MOT INCOME SURVEYS

Total income Food crop income
MOT stage/BPS year Sample size (Household income, Rp/month)

Upland Sites MOT BPS MOT BPS MOT BPS
Consolidation/1983 396 194 28,500 20,700 8,600 127800
Development/1982 389 175 53,800 54,300 19,300 9,600
Stabilization/1980 413 204 74,100 75,900 25,000 24,800

Tidal Sites
Consolidation/1983 98 9 12,500 28,100 3,700 3,000
Development/1982 91 133 37,000 33,500 11,700 10,700
Stabilization/1980 91 109 48,200 32,000 22,300 9,900

2.24 MOT has concluded from the evidence of increasing yields in the five
year period, that migrants are meeting their subsistence needs, increasing
their production over time, and continuing to improve. As Table 2.10 indi-
cates, however, in the BPS survey incomes from food crops in upland sites,
while highest for settlers who have been on site for five to six years, are
lower for those who have been on site nine to ten years. Farmers from this
period were not covered in the MOT survey. Paddy production in the BPS survey
also shows a decline from 800-900 kg to 300-400 kg except for one year where
the sample is small; however, these data are difficult to interpret since they
are not time series data, but instead a cross-section of communities settled
in different years. Thus, it is likely that older sites have lower agricul-
tural incomes due to declining soil fertility, but it may also be possible
that the improved conditions in Repelita III settlements and the large scale
of such settlements (which permits the growth of markets and income diversifi-
cation) will allow income growth after year 5. Neither assertion can be
definitely confirmed from the data at this time.

2.25 Migrant Reports. One problem with the previous information is thaL
it is not chronological, that is it does not document changes on a single site
over time. However, some information is available from the BPS survey on
changes in yields and area under production for the same farmer. Settlers
were asked if their present yields had declined, improved or remained about
the same relative to two years ago and if their area under cultivation had
increased, decreased or remained the same (Table 2.11). About 401 of settlers
overall reported that their yields were lower than they were two years before,
and about the same percent reported improved yields. Consistent with other
results presented in this chapter, settlers on older tidal sites most
frequently reported yield improvement (62% report an increase), while 40% of
Repelita III tidal farmers experienced declining yields. Over half (561) of
older upland farmers reported declining yields while only 31% showed
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improvement. About half of all older upland farmers also reported they had
less land under cultivation than they had two years previously.

Table 2.10: AVERAGE MONTHLY FAMILY INCOME AND ANNUAL PADDY PRODUCTION
BY YEAR OF ARRIVAL, SPONSORED TRANSMIGRANTS, BPS SURVEY

Upland sponsored Tidal sponsored
Year of Sample Total Food crop Paddy Sample Total Food crop Paddy
arrival size income income production size income income production

__--- (Rp) ------ (kg) ----- (Rp) ---- (kg)

1974 - - - - 15 110,562 12,528 1,272
1975 66 44,617 9,871 337 15 61,333 26,146 2,767
1976 141 46,887 5,014 506 24 59,539 23,500 628
1977 22 59,796 7,456 2,190 9 39,574 24,293 2,500
1978 61 56,986 7,096 320 14 58,682 27,748 1,221
1979 71 64,895 20,634 1,224 14 64,361 37,977 1,964
1980 204 75,886 24,781 887 109 31,937 9,941 763
1981 286 52,833 13,380 912 159 37,645 9,817 748
1982 175 54,270 9,620 638 133 33,456 10,704 778
1983 194 20,726 12,806 931 9 28,111 3,032 323

Source: BPS Transmigration Income Survey, 1985.

2.26 In contrast with upland areas, where older sites on average have
lower levels of production, reasonable yields have been maintained in some
tidal areas for 20 years or more without fertilizers. Recently, however, as
evidenced in Tables 2.10 and 2.11, new sites have experienced serious
agricultural problems. These are most likely related to site selection (i.e.,
location on deep peats and acid soils), inappropriate farm layout, and
inadequate pest control. Technical specialists remain optimistic that these
difficulties can be overcome, and these findings and their implications are
discussed in Chapter V.

2.27 Thus, the data do not tell a uniform story. This may be due to the
fact that farmers have good and bad years, and that some sites are improving
while others deteriorate. Settlers that take land out of production may be
doing so because yields are declining and returns are low, or because off-farm
work is increasing, or a combination of both. The lack of conclusive evidence
on these issue argues strongly for long-term monitoring of yields and
production on representative upland and tidal sites.
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Table 2.11s SPONSORED TRANSMIGRANTS' CURE YIELDS AND AMOUNT OF LAND
IN PRODUCTION RELATIVE TO TWO YEARS PREVIOUS /a

Sample S X X
Farm mode;l ize Increase Decrease No change

Change in Yields Relative to
Two Years Previous
Repelita It
Tidal 78 62 10 28
Upland 277 31 56 13
Upland with trees 78 44 35 21

Repelita III
Tidal 396 36 40 24
Upland 606 44 35 21
Upland with trees 76 34 33 33

Overall 1,511 40 39 21

Change in Land in Production
Relative to Two Years Previous
Repelita IT
Tidal 79 52 14 34
Upland 291 37 47 16
Upland with trees 80 42 39 19

Repelita rIII
Tidal 397 43 10 47
Upland 622 39 10 51
Upland with trees 79 53 13 34

Overall 1*548 41 19 40

/a Sponsored transmigrants who arrived after 1982 were omitted from the
table because two years previous to the survey they would still have been
in their area of origin. This cross-tabulation on yields also omits 37
respondents who did not answer the survey question on change in yields.

Source: BPS Transmigration Income Survey, 1985.

Return Migration

2.28 One additional piece of evidence on the sustainability of
settlements comes from information on the number of families who leave
transmigration sites. Government estimates that return migration is about
1-2X during the five-year period when settlements are under the authority of
the MOT, but these figures have been regarded with some skepticism since
higher return rates are typical of large-scale voluntary programs.
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Table 24122 NUMBER OF FAMILIES IN REPELITA II AND III
TRANSMIGRATION SITES ON ARRIVAL (A) AND IN FEBRUARY 1985 (B)

Sponsored families All families /a
Settled 1985 B/A Settled 1985 B/A
(A) (B) x 100 (A) (B) x 100

Repelita II Sites
Upland 5,483 5,676 109 6,143 6,680 109
Upland with tree crops 1,676 1,703 102 1,702 2,524 148
Tidal 1,255 1,210 96 1,390 1,453 105

Subtotal 8,414 8,589 102 9,235 10,657 115

Repelita III Sites
Upland 18,265 16,912 93 21,736 21,839 100
Upland with tree crops 2,926 2,952 101 3,434 3,631 106
Tidal 10,770 10,408 97 11,761 11,962 102

Subtotal 31,961 30,272 95 36,931 37,432 101

Total 40,375 38,861 96 46,166 48,089 104

/a Includes sponsored, retired military and local families.

Source: BPS Transmigration Income Survey, 1985.

2.29 BPS data throw some light on this subject. In addition to income
data collected by the enumerators, additional information was collected for
each village on the number of tranasmigrant families g? arrival and the number
residing in the community at the time of the survey.° As the last column in
Table 2.12 indicatest transmigration communities on average maintain their
populations and increase their number of households over time. Repelita II
sites included in the survey increased an average of lSZ and Repelita III
sites also show stability or growth in total households. It is evident from
the table's first two columns, however, that some turnover of households has
occurred. Of the 93 villages where return migration occurred, 23 (26¶) show a
reduction in the number of sponsored migrants.

2.30 Unfortunately the manner in which the data were collected obscures
the actual turnover rate among households. When the sons and daughters of
transmigrants grow up and marry, the number of households increases. Some
enumerators recorded the increase from the division of sponsored migrant

6/ The census was conducted in 110 villages and data on return migration
were collected for 93 villages covering over 40,000 households.
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families under "sponsored migrants," while others included this under the
category "other." The records look very different. For example, if a commu-
nity began with 500 families, 50 left and 70 new families were formed, the
first type of record would show a net increase of 20 sponsored families with
no record of leavers, while the second type of record would show a loss of 50
households or 10%. To assess the proportion of households leaving transmigra-
tion sites, a list was prepared of only those Repelita III villages where the
enumer1or clearly followed the second procedure and the number of leavers was
clear.- Of the Repelita III villages 62% were in this category. These
villages show an average turnover rate of 13%, 15% for upland areas, 12% for
tree crop areas (consisting entirely of return migration in one government-
financed estate in Batulicin) and 9% in tidal areas. Neither turnover by farm
model nor by village is closely related to the number of families below the
poverty line.

2.31 These figures are not unexpectedly high, nor, of themselves, a cause
for alarm. Not all families attracted to transmigration areas are well suited
to the transmigration life and the fact that families leave and are replaced
attests both to the voluntarism of the program and the pressure on spontaneous
migrants to find land. On the other hand, the fact that some few sites lose
substantial numbers of settlers (20%) suggests that these sites are doing less
well than others and such information could be used to identify potentially
serious problems in the field. It is noteworthy that even in poorer areas in
the survey there have been few cases of significant abandonment of transmigra-
tion sites.

D. Other Survey Findings

Incomes and Household Characteristics

2.32 Table 2.13 summarizes BPS data on income broken down by the charac-
teristics of migrant households. As the table shows, those few farmers who
have retired from the military and elected to settle in transmigration sites
have significantly higher incomes than other settlscs. This appesrs to be due
entirely to pensions (which average Rp 40,000-60,000/month) rather than to
differences in agriculture or household production. Sponsored and spontaneous
migrants do about equally well, although spontaneous farmers do not generally
obtain the benefits given to sponsored families.

2.33 Of some significance is the fact that local settlers appear to do
slightly better in transmigrant communities than transmigrants. This may be
due to two factors. First, source of income. Sumatran settlers show higher
incomes from trade, while local Kalimantan and Sulawesi settlers have higher
government subsidies and pensions. Second, selection. There is some evidence
that local families who are not doing well leave transmigration sites and
return to their nearby villages. This would tend to bias the sample toward
those who have better incomes.

7/ Repelita II villages were excluded as most had been handed over to the
provinces and recent data are incomplete.
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Table 2.13: MONTHLY HOUSEHOLD INCOME BY TYPE OF TRANSMIGRANT (Rp/month)

Sample Total Agricul- Wage income
Type of migrant size income ture and pensions Other /a

Type of Movement
Sponsored 1,800 54,441 18,876 22,370 13,195
Spontaneous 152 56,741 23,533 27,113 16,095
Retired military 57 117,706 16,325 92,056 9,325
Local resident 186 74,045 20,581 33,270 20,194

Area of Origin
Transmigrants
Java 1,856 55,757 18,490 24,319 12,988
Bali 133 60,788 18,004 23,924 18,860

Nontransmigrants
Sumatra 114 71,224 18,252 43,522 9,450
Kalimantan 71 77,977 21,924 27,885 28,168
Sulawesi 24 82,741 23,909 24,412 34,420

Level of Education
None 435 51,357 19,141 19,529 12,687
Less than primary 798 52,649 17,561 23,167 11,921
Primary 759 61,191 19,866 27,061 14,264
Junior high school 134 81,467 11' 'q9 39,801 26,907
High school 71 76,954 42,189 15,409

Age of Household Head
<-20 21 52,046 12,009 25,766 14,271
21-25 198 52,791 16,832 22,654 13,305
26-30 397 55,044 16,847 22,519 15,678
31-35 394 56,608 18,445 26,232 11,931
35 + 1,189 60,179 19,610 26,543 14,026

/a Includes home production other than agriculture (handicrafts, etc.),
transport, trade and other nonwage income.

Source: BPS Transmigration Income Survey, 1985.

2.34 Income also appears to be slightly correlated with education,
although the data indicate this is due to increased wages and off-farm earn-
ings, rather than increased agricultural production. Since village officials,
teachers and the like have slightly higher incomes from wages and also have
more education, this can be easily explained. Income is also very slightly
related to the age of the household head, but in this case the difference is
attributed to increased agricultural production. A breakdown by agricultural
income shows small but continuous increases in all categories of agricultural
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production including food crops, tree crops and livestock over time. This may
be a function of merging upland with tidal populations, as uplznd sites alone
do not show this effect. Increases in agricultural income with the age of the
household head are also slight when measured on a per capita basis. A
regression analysis run on these variables shows that only the association
between retired military and total income is statistically significant.

Migrant Perception of Welfare by Site

2.35 The BPS survey included several qualitative questions intended to
assess migrants' perceptions of their situation in transmigration areas.
These data, summarized in Table 2.14, indicate that over 601 of all migrants
in all categories think their incomes have improved over what they were prior
to migration. Less than 15X believe their incomes are worse, except in
Repelita II upland sites where 31% feel their incomes have deteriorated.
About 50% of all migrants believe their incomes have improved over the past
two years, but 22% report that they have declined and about the same number
report incomes which are the same. On transport, the migrants provide their
most negative assessment, with more than two-thirds saying that transportation
is worse than in the sending area and only 17% saying it is better. About 40%
say their health is better and 49% say it is just as good as in Java, while
only 11% say it is worse. This reflects improved access to health facilities
in transmigration areas and relatively low health standards in the sending
areas. Migrants in tidal areas do not say they are less healthy than at home,
despite the reputation of tidal areas for having serious health problems.
Those that say they have worse health are most frequent in Repelita II upland
communities where incomes are very low.

2.36 Among those sites which have both low incomes and negative reports,
the most conspicuous are those villages in Pematang Panggang settled in Repe-
lita II. About 46% of farmers in these settlement areas say their incomes are
worse than they were before, and 40% say incomes are declining. Fully 34% say
their health is worse, more than twice as many as in any other site. Migrants
in more recently settled areas of Pematang Panggang are not so negative. Only
8% say they are worse off than before, although 33% say their incomes are
declining. They are also well within the range of overall responses on
health, with more than 50% feeling that their health is just as good as it was
before they moved.

2.37 Several features of Pematang Panggang explain this situation. The
community was settled during 1974-84 and has the misfortune to be almost
entirely isolated during the rainy season. Road maintenance is poor and a
proposed highway which would have penetrated the area has not been construc-
ted. Under these circumstances farmers in the survey show both low returns to
agriculture and limited off-farm work (see Annex 2, Table 3). Farmers in new
conmmunities appear to have higher returns to agriculture at present, but
whether yields can be sustained has yet to be demonstrated. The role of
infrastructure in regional develooment is discussed further in Chapter IV.
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Analysis of Household Consumption

2.38 In addition te income data, the transmigration income survey
included one section on household consumption based on previous Susenas ques-
tionnaires. This section covered household expenditures for food for the past
week and for nonfood items for the past month. The initial data tabulation is
set out in Table 2.15 and shows a serious data problem. Monthly expenditures
exceed total family income by about 6% for upland and 25% for tidal areas, by
25% in Java and 5% in the outer islands, and are not consistent with the ana-
lysis of expenditures presented by BPS (see Table 2.1). These discrepancies
may be due to errors in the pricing of some products. If the error introduced
in this analysis is systematic across all samples, however, these preliminary
findings are extremely significant.

2.39 Briefly, the data suggest that transmigrants on a per capita basis
consume more rice, corn and cassava than do families in either the inner or
outer islands. The ranges are well within plausible limits. Dryland migrants
consume more corn and cassava than tidal migrants which is consistent with
production patterns. (Soils in tidal areas are generally too acidic for corn
and too wet for cassava.) Migrants also consume significantly more fish and
slightly more meat and eggs than nonmigrants, but this may be inflated by the
inclusion of salt fish in the subsistence package and migrants receiving sub-
sistence supplies will be excluded in future analysis. Migrants, particularly
in the uplands, are also found to consume more vegetables and fruits than do
other respondents, which is plausible since all transmigrants can grow vege-
tables and fruits in their garden lots. It is noteworthy that the per capita
cost attributed to food is about equal for transmigrants and Javanese and
about three-quarters of that for residents in the outer islands. Since this
does not reflect an increase in quantity, it may well be a measure of the
higher cost of living in nontransmigrant areas in the outer islands.

2.40 On nonfood expenditures the situation is reversed. Javanese spend
nearly twice as much on fuel and 2.5 times as much for housing as transmi-
grants. They also spend more for household items, durable goods, taxes,
medical expenses and schooling than do transmigrants, but migrants spend more
on transport. The fact that medical and schooling expenses are lower in
transmigration communities may reflect government subsidies through the trans-
migration program. That migrants in tidal areas spend less on housing, cloth-
ing, household items (such as furniture and kitchen utensils), but almost the
same on food, may be attributed to their lower overall incomes and their need
to meet their subsistence requirements before other expenditures can be made.
Residents in receiving areas spend more than migrants or Javanese on housing,
clothing, household goods and on relative luxury goods such as tobacco,
alcohol and cosmetics, reflecting both the higher cost of living and higher
disposable incomes in the outer islands.
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Table 2.15: PER CAPITA CONSUMPTION IN TRANSHIGRANT
AND NONTRANSMIGRANT HOUSEHOLDS

Transmigrat ion Non-transmigrat ion
Item UIand Tidal uter Java

areas areas Islands

Weekly
Fld Consum tion
Starchi tkg7capita)
Rice 2.35 2.55 2.20 2.21
Presh corn 0.30 0.08 0.07 0.07
Dry corn 0.06 0.03 0.01 0.01
Ground corn 0.22 0.14 0.05 0.30
Cassava 1.10 0.60 0.54 0.32
Ground cassava 0.54 0.40 0.07 0.08
Sweet potato 0.11 0.10 0.07 0.15
Other starches 0.34 0.41 0.27 0.03

Protein (kg/capita)
Fish 1.54 1.34 0.80 0.54
Meat 0.13 0.04 0.06 0.03
Eggs 0.74 0.47 0.58 0.56

Vegetables and Fruits (kg/capita)
Vegetables 1.95 1.70 0.37 0.40
Beans 1.32 0.80 0.06 0.12
Fruits 1.48 1.05 0.45 0.26

Monthly
lon ood expenditures (Rp/capita)
Energy/fuel 696 738 1,002 1,464
Housing 355 239 1,328 908
Cloth & clothing 1,208 931 2,995 1,483
Transport 429 322 257 231
Medical expenses 189 120 377 399
Schooling 198 141 225 244
Household items 786 389 1,011 685
Durable goods 311 186 400 626
Taxes and insurance 27 40 105 123

Optional Expenditures
Ceremonial expenses 572 350 419 299
Tobacco and alcohol 841 853 1,248 716
Recreation 62 55 16 24
Cosmetics 143 104 337 190

Total Expenditures (Rp/capita)
Food twee(t) 2,220 2,036 2,875 2,110
Nonfood (month) 55,295 3,859 8,742 9,696

Total Month 14,818 12,593 21,075 18,748

Total Year 66,681 56,668 949837 84,366

(sample size) (1,550) (640) (2,755) (6,490)

Source: BPS Transmigration Income Survey, 1985.



- 38 -

2.41 If these data remain constant after further analysis, they provide
strong evidence for the fact that migrants, while poor, are on average meeting
their subsistence needs as well as or better than either rural Javanese or
rural residents of the outer islands. And, because they have lower expenses
for housing and fuel, they may even be better off than their Javanese counter-
parts. In order to confirm this hypothesis, further work is needed to re-
evaluate data, reconcile income and expenditure information, and analyze the
number of households meeting their minimum nutritional requirements.

E. Summary and Conclusions

2.42 Although there are problems in interpreting the BPS income survey,
several points are clear. First, migrants appear to have incomes which more
closely resemble those of rural populations in Java than the outer islands.
This is due in part to higher incomes in the outer islands from tree crop
production, as all categories of respondents have relatively low incomes from
food crop agriculture and considerable off-farm work. Secondt transmigrants
are neither as well-off as advocates of transmigration would wish nor as poor
as detractors claim. About 20% of migrant families fall at or below subsis-
tence levels and about 6% are classified as severely deprived, but 50% have
incomes above the poverty level (Rp 10,000/capita/month), and about 13% have
incomes over Rp 20,000/capita/month, twice the poverty line. These data are
thought to be conservative as tlhe BPS survey appears to understate the value
of food produced for home consumption.

2.43 Perhaps the most important finding of the survey is that incomes and
the number below the poverty level vary by farm model and period of settle-
ment. About one third of farmers in Repelita II upland sites and 38% of farm-
ers in Repelita III tidal sites have incomes below minimum subsistence levels,
while the proportion in other types of sites is 10-13%. If farmers on older
upland settlements have low incomes because of declining soil fertility cou-
pled with declining off-farm work, and if Repelita III settlements follow the
same pattern, thxs would be a matter for serious concern. Government argues
that improved site selection and farming systems will enable recent settlers
in food crop sites to sustain or improve yields and incomes, but this remains
to be confirmed and must be closely monitored. Further analysis is provided
in Chapter VI. The income data also point to the urgent need for attention to
the problems of recently settled tidal sites.

2.44 A second significant finding is that a very large proportion of
transmigrant incomes is from nonagricultural work. This figure varies from
30% to 80% in different studies cited in this report but it constitutes an
important part of transmigrant incomes in all cases. This contradicts the
picture of transmigrants as full-time farmers relying primarily on their own
production and it leads to several important questions about future develop-
ment in transmigration sites.

2.45 MOT and BPS surveys show increasing agricultural production in the
first five years on upland sites. Older Repelita II sites have lower
agricultural incomes in BPS surveys, but it is too early to tell whether
Repelita III sites, which are larger and better selected, will face the same
declines. Even in older areas, we do not find large-scale abandonment of
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sites and farmers have persisted for many years on subsistence agriculture and
wage work.

2.46 Finally, the data on migrant expenditures suggest that transmigrants
consume as much food or more than their counterparts in Java and in the outer
islands, and by implication, they are equally well nourished even if their
total incomes are lower than Javanese averages. They also have assets such as
houses, cattle and land which make their situations more secure. For these
reasons two-thirds of migrants in the BPS survey say their lives have
improved.
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III. ECONOMIC AND FINANCIAL ANALYSIS OF TRANSHICRATION FARM MODELS

3.01 Economic analysis of transmigration cannot capture the unquantified
costs and benefits to the transmigration program, however, it is useful as one
element in evaluating the overall program and as a method in choosing between
alternative transmigration investments. This is particularly important in the
context of current resource constraints. Also, as the Bank had previously
calculated expected economic rates of return to transmigration investments, it
is useful to compare what is now known with prior expectations.

3.02 Representative transmigration farm models are evaluated in this
chapter to assesv the financial and economic returns to the Repelita III
transmigration program and to compare returns to future settlement under
different approaches. The emphasis in the first section is on the food crop
model, because almost all transmigrant sites developed during Repelita II and
III used this approach. In the models evaluated in this section, only the
food crop component of a transmigrant site has been developed and the reserve
area has not been put into production. In the second section, tree crop
models are examined as full development options (planted when the settlers
arrive) and as second-stage development (as further investment in existing
sites). These tree crop models include 1.5-2.0 ha of tree crops and a food
crop area of 0.5 ha.

A. Assumptions Used in the Economic and Financial Analysis

Quantified Costs

3.03 Settlement. In order to derive representative costs, the most
recently approved budget esti tes were used for settlement on upland and
tidal sites in South Sumatra.T Average costs for South Sumatra upland sites
are Rp 5,840,000 or US$5,300 (mid-1986 prices), and for tidal sites are
Rp 8,227,000 or US$7,154 due to the additional costs for drainage (see
Table 3.1). Unless otherwise stated, all costs are presented in mid-1986
prices and an exchange rate of Rp 1,100 - US$1 is used throughout.

3.04 South Sumatra costs are representative of the most accessible
sites. More remote sites, such as those in Kalimantan and Irian Jaya, cost
significantly more to develop. For the purposes of the financial and economic
analysis, upland sites are broken down into three categories: relatively
accessible (e.g., areas of Sumatra), more remote (East, Central and West
Kalimantan, Central Sulawesi, and the Moluccas), and very remote (Irian Jaya).

1/ These budget estimates (1984/85) were revised slightly for the
analysis. Project administration was included at 15% instead of 10X.
Site selection, believed to have increased in real terms since 1984/85,
was taken from the MOT 1986/87 budget requests. All figures are shown in
mid-1986 rupiah. Drainage costs for tidal sites were provided by the
Ministry of Public Works. These figures exclude the costs of schools and
health centers which would also be provided in the area of origin.
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Table 3.1 DEVELOPMENT COST PER FAMILY FOR FOOD CROP MODELS IN UPLAND AND TIDAL AREAS
(1986 prices)

Upland Food Crop Model Tidal Food Crop Model
South Sumatra South Sumatra

(Rp '000) X of total (Rp '000) X of total

Site selection 513 9% 513 6%

Site prepration
Land clearing 733 13% 706 9%
Road consotruction 805 14% 740 9%
Housing 635 11% 762 9%
Public facilities 248 4% 239 3%
Drainage N.A. 0% 1,728 21%

Subtotal 2_421 41% 4,175 51%

Selection, recruitment, and subsistence
Selection 33 1% 33 0%
Relocation 1,119 19% 1,119 14%
Subsistence supplies 639 11% 959 12%
Other services: health,
education, HOT services 50 1% 50 1%

Subtotal 1,840 31% 2,161 27%

Agricultural development
Food crops - input package 277 5% 277 3%
Tree crops, livestock,
industry and cooperatives 30 1% 28 0%

Subtotal 306 6% 305 3%

Subtotal All Activities 5080 87% 7,154 87%

Project administration (15%) 762 13% 1,073 13%

Total All Activities 5,841 100% 8,227 100%

Total in US$
Relatively Accessible Site US$5,310 US$7,154
More Remote (25% more) US$6,638 N.A. /a
Very Remote (50% more) US$7,966 N.A.

/a Tidal sites, given their water access, are assumed to vary less in cost.
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Within provinces, sites can also be more or less remote. During Ropelita IV
and V, settlement costs per household for a given farm model are expected to
increase somewhat in real terms, because sites will be increasingly remote,
and have higher overheads and associated infrastructure costs. For analytical
purposes, more remote sites are assumed to cost 25Z more than the relatively
accessible sites, and very remote sites are assumed to cost 5OS more. This
applies only to upland models; tidal models, given their water access, are
more uniform in cost. Bank cost assumptions are somewhat higher than those
used by the MOT for more remote provinces.

3.05 Settlement with local people on upland sites is assumed to cost
about US$1,200 less than the basic model (the costs of upland settlement, less
seLection and relocation costs). In the economic analysis, schools and health
centers are onitted from project costs, because they would be provided in
Java, and remaining investment costs are shadow-priced using the general con-
version factor of 0.8 for Indonesia. Some transmigration infrastructure, such
as roads and schools, benefits local people and spontaneous migrants as well
as transmigrants. However, since these benefits cannot be quantified, invest-
ment costs which benefit lov,l people and spontaneous migrants have been
excluded from the analysis.,

3.06 Labor. The opportunity cost to transmigrant labor is the shadow-
priced income fos?gone in Java, which is estimated at Rp 220,000 per year in
mid-1986 rupiah.-' In the farm models, the cost of the household's labor is
included at this fixed amount, and if labor requirements exceed this, the cost
of hired labor/day is the daily wage rate on the outer islands (Rp 1,200/day
for 1986), shadow priced. The financial cost of hired labor is the daily wage
rate. The models cover a 30-year period, and labor costs are estimated to
increase (in real terms) at the same rate as projected per capita increases in

2/ This analysis assumes that 202 of people within the site are local
people, traders and other types of migrants (see Table 2.13). Therefore,
about 202 of the cost of site selection, land clearing for village
facilities and the village facilities; and 50X of the cost of access
roads (which also benefit people outside the settlement) are deducted.
This is about 10X of total investment costs.

3/ Survey data show that the majority of transmigrants were landless or
nearly landless in Java, with very low incomes. Their subsistence income
in Java is estimated at Rp 270,00C per year (300 man-days at a wage of
Rp 900/day) and this is shadow priced with a conversion factor of 0.82,
to give an opportunity cost of labor at Rp 220,000 per year. The
methodology used is outlined in Ghanem and Walton, "Indonesia: The Use
of Shadow Prices," World Bank working paper, August 1, 1984.
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gross domestic income.-Y When second-stage development is considered, the
relevant opportunity cost of labor is the shadow wage rate in the outer
islands. Given that labor is a major input into the farm model, the sensiti-
vity of the economic analysis to assumptions regarding the economic cost of
labor is tested in para. 3.35.

3.07 The transmigrant family is typically young at arrival, and total
family labor supply for both agricultural and off-farm activities is assumed
to be about 350 days/year, the first year on site. The family labor supply is
assumed to grow at 4% p.a., as the children age and other relatives join the
household, until it stabilizes at about 520 days/year, 11 years after arrival.

3.08 Other Inputs. Planting material is assumed to have the same econo-
mic and financial costs. Urea, TSP (triple superphosphate), and pesticides
have divergent economic and financial prices, and these are presented in
Annex 3, Table 1. The opportunity costs of the soil and forest resources made
available to transmigrants have not been quantified.

Quantified Benefits

3.09 Agricultural Benefits. Benefits in the food crop models are from a
combination of rice, corn, cassava, small livestock (chickens, goats, etc.)
and fruits and vegetables. The value of houselot production and small
livestock used mainly for home consumption is valued at about Rp 110,000 in
year five (para. 2.06). Peanuts are grown in all upland models and benefits
from the sale of cattle offapring are included in some models. Economic and
financial prices g%verge for rice, corn, and peanuts, and are detailed in
Annex 3, Table 1._ Import parity prices are used for corn and peanuts.
Through 1983 Indonesia was a rice importer, but it has been highly successful
in expanding rice production over the last decade and in 1985 did not require
imports. For the next several years, Indonesia will probably be a marginal
importer/exporter. The economic price for rice from 1985 onwards is therefore
measured as an average of the import and export parity price. Prior to 1985,
it is taken as the import parity price. The world price for rice has fallen
significantly in real terms since the latter half of the 1970s. This, in
combination with the fact that Indonesia is now a marginal importer/exporter,
means that the economic benefits from rice production in the transmigration
food crop model are significantly lower than those projected at the beginning

4/ Growth in per capita Gross Domestic Income is estimated as follows:
1982-86 0%, 1987 1.3Z, 1988 1.11, 1989 2.8%, 1990 2.5Z, 1991-95 3.5%,
1996-98 3.7%. All parameters from 1999 to the end of the 30-year period
are constant.

5/ Commodity prices are based upon January 1986 Bank price projections. The
impact on the analysis of the August 1986 Bank price projections, which
became available shortly before this document was finalized, is evaluated
in para. 3.34.
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of Repelita III.61 The impact on the economic analysis from alternative
economic values for rice is discussed in para. 3.33.

3.10 Off-farm Work. Farm models used in appraisal reports for transmi-
gration projects have thus far only focused on agricultural income. It is
evident from recent income surveys, however, that a substantial proportion of
total household income is derived from off-farm work. Many farmers seem to
follow the strategy of producing food crops to meet their own subsistence
needs, while pursuing whatever off-farm employment opportunities exist, since
these usually offer a higher return to labor than cultivation of additional
food crops which must be marketed.

3.11 As a benefit to transmigration, the portion of off-farm employment
that is not part of transmigration development (such as building roads and
houses for new sites) and is permanent is included in the farm model as an
additional benefit. It is assumed that no additional costs are associated
with the creation of that employment. Income from transmigration site devel-
opment is not included in the analysis because the final benefit to this work
(agricultural production) is already incorporated. The models that incorpo-
rate off-farm employment assume that households meet their agricultural labor
requirements; and then, if excess labor exists, household members work off-
farm to a maximum of about 190 days/year (i.e., the model assumes there is
only a finite amount of off-farm work available). The estimate used for the
maximum amount of off-farm employment is derived from recent income survey,,
and is included at 20Z less than the average observed from these surveys._
The amount earned from 190 days of off-farm labor is Rp 220,000/year in 1986
(approximately the same as income foregone in Java), and grows in real terms
thereafter in line with projected growth in per capita gross domestic income.
In the three most common farm models, low-input tidal with severe pest
problems, low-input tidal with good pest control, and low-input upland, the
household is presumed to engage in the maximum amount of off-farm employment
after the first few years on site. Because of the variation in employment
opportunities between sites and the possible temsorary nature of some types of
employment, caution should be used in assessing the viability of models which
rely heavily on off-farm employment to raise incomes above subsistence levels.

6/ The price for 5Z broken white milled Thai rice, FOB Bangkok, averaged
US$438/t during the period 1977-81. During 1982-86 the price declined in
real terms, and is projected at US$205/t in 1986. The price is projected
to increase in the long run, to US$362/t in 1990 and US$343 in 1995, still
about 20Q lower in real terms than 1977-81 prices (figures all in 1986
dollars).

7/ It is assumed here that 80% of off-farm employment in the income survey is
permanent and 201 is of a temporary nature. Therefore, only 801 of observed
levels of earnings are included in the farm models. If more off-farm work
were temporary, that is, generated by the settlement process itself, the
rate of return which includes off-farm work would be lower.
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3.12 In the analysis below, three rates of return are presented: the
returns to agricultural activities alone, the returns incorporating off-farm
employment, and the returns when spontaneous and local people are included in
the analysis. This permits comparison with earlier forms of analysis. The
last rate of return represents the Bank's best judgement on the economic rate
of return to the model analyzed.

B. Economic and Financial Analysis of Food Crop Farm Models

General

3.13 Most farm models that follow are based in early years on survey data
from existing upland and tidal areas. Detailed budgets for all of the farm
models are presented in Annex 3, Tables 3 through 11. For reference, Fig-
ure 3.1 shows the breakdown of average income from agriculture and off-farm
work for Repelita II and III upland and tidal sites from the BPS Transmigra-
tion Income Survey of 2,200 transmigrant households carried out in February
1985. This information was supplemented by a 1985 socioeconomic survey of
1,200 farmers which was carried out in connection with the IFAD-assisted
Smallholder Cattle Development Project (IFAD Loan 35-ID). In addition, 14
small-scale surveys of upland sites and seven small-scale surveys of tidal
sites were reviewed for information on production, areas planted, and off-farm
income. (These surveys are listed in footnote 1, Chapter II.) These surveys
were generally consistent with BPS findings.

3.14 Several upland models are discussed in the following analysis. Of
these, the low-input/low output upland model is the most common and represents
expected levels of income and production if no further investment were made in
transmigration sites. The upland model with cow is typical of models in which
some additional investment has been made, and yields and incomes under this
model are found in some older settlements. The upland diversified model is
typical of the small number of farmers who raise cash crops (chilis, vegeta-
bles and fruits) to meet market demands, and who purchase part of their
subsistence food from the proceeds of these crops. The upland model with sus-
tained input reflects the yields and incomes of the best transmigrants in the
best sites and it indicates the potential of the food crop farm model in areas
which are well suited to food crop production. Two models are also considered
which are based on yields observed with pilot farmers under research condi-
tions in which input use (fertilizer, pesticides and labor) is not constrained
by cost or risk factors and soils are sufficiently good to benefit from high
fertilizer levels. Rates of return to these models are not presented in the
tables, but are discussed in the text.

3.15 Although considerable diversity exists across sites in terms of
agricultural production, in the most commonly observed models average input
use and yields are below those projected in early Bank Staff Appraisal
Reports. While yields are generally sufficient to meet the household's
subsistence needs (Chapter II), for upland food crop sites, yields of rice are
or. average less than half of that planned; yields of both cassava and corn are
below forecast levels; and peanuts are planted on less than 20X of the proj-
ected area. Overall, production of rice is about half that forecast, and that
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of the secondary food crops 15 to 251 of forecast levels (Annex 3, Table 17
presents yield assumptions from Bank-financed transmigration projects for
paddy). Rice yields on tidal sites are also below the forecast level nf
2.6 tons/ha at full production, although areas planted are roughly in ,ine
with appraisal estimates. Table 3.2 summarizes the main characteristics of
the models under consideration, and Table 3.3 summarizes the production and
yields of the models, and the proportion of a young household's energy
requirements met by production assumed under the main food crop models.

Detailed Features of Observed Upland Farm Models

3.16 Upland Low-Input (Annex 3, Table 3). This model reflects the as-
sumptions that no additional investment is made in transmigratioii sites and
that yields and incomes remain at levels now observed in many Repelita II and
III upland transmigration sites.°/ The model includes a 0.25 ha houselot on
which mixed subsistence crops (mainly fruits and vegetables) are grown and a
1.0 ha field under food crops. Reserve land is not in production. Rice
yields are highest in the initial years, declining after free inputs stop to
about 0.75 ton/ha in year 4. This pattern of intercropping results in an
annual gross household production of about 750 kg rice (gabah., 100 kg corn,
1,800 kg cassava, and 20 Kg of peanuts at full production. Even though pro-
duction levels are low, this is greater than the subsistence needs (in energy
terms) of a young family of two adults and three children (see Table 3.3).
Under this model, moderate levels of fertilizers are used as long as they are
part of the 3-year subsistence package, dropping thereafter to 40 kg each of
urea and TSP annually. Total labor required is between 160 to 200 days per
year, freeing considerable family labor for off-farm work, where such work is
available.

3.17 This farm model has low financial and economic returns to agricul-
tural production alone. Annual net household income at full production from
agriculture is about Rp 290,000/year (mid-1986 prices). After meeting subsis-
tence requirements, however, the household earns about Rp 250,000/year from
off-farm work (year 10 on site). With this additional income, annual net
household income rises to about Rp 540,000 in yea% 10 on site. The economic
rate of return when benefits from off-farm income are included is positive,
but low, at 31 (Table 3.4). This analysis assumes that employment opportuni-
ties are limited to about 190 days per household per year. If labor opportu-
nities are not limited and grow in relation to the size of the family and if
this employment is permanent (i.e. not generated by transmigration develop-
ment) the estimated economic rate of return would be about 5 and net family
income would be about Rp 725,000 in year 10.

8/ This model includes agricultural incomes and production patterns similar
to those of older upland sites surveyed in the 1985 BPS Transmigration
Income Survey.
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Table 3.2: MAIN CHARACTERISTICS OF OBSERVED FOOD CROP MODELS /a

Model Main Characteristics Prevalence

Upland
Low-Input 1.0 ha under food crop cultiva- Most Repelita II and

tion. Household grows rice, corn many Repelita III upland
and cassava to meet own consumption sites, witt-out addi-
needs. Labor available for off-farm tional investment.
employment.

Low-Input Similar to low-input model with the Increasingly prevalent
with cow introduction of a cow. Cattle in Sumatra and Kaliman-

provide manure for fertilizer, draft tan. Representative of
power to speed up land preparation sites with additional
and cash income from the sale of investment in agricul-
offspring. ture.

Diversified Farmers intensively intercrop 0.5 ha Observed on a limited
food crops and 0.5 ha cash crops basis in transmigration
including mixed fruit trees, sites with good market
bananas, coffee and cloves. Small access.
amounts of labor available for off-
farm employment.

Sustained Farmers intensively cultivate rice, Observed among the best
Input corn, cassava, and peanuts on 1.0 ha farmers in sites with

with a marketed surplus. Recom- good market access.
mended levels of fertilizer are used
and some family labor is available
for off-farm work.

Tidal
Low-Input Food crop areas have severe pest Observed in tidal sites
with pest problems. Insufficient rice, corn settled during Repelita
problems and cassava grown to meet own con- III and believed due to

sumption needs. Household is de- design problems which
pendent upon off-farm employment. can be addressed.

Low-Input Low-input cultivation of basic food Frequent, especially in
with pest crops. Subsistence needs met. sites settled in
control Labor available for off-farm employ- Repelita II.

ment.

Improved Higher-input food crop model. Rarely observed, but
Sizeable surplus to market after often recommended on
meeting subsistence needs. Less technical grounds.
labor available for off-farm work.

/a All models assume an 0.25 ha houselot on which vegetables and fruits are
grown for home consumption.



- 49 -

Table 3.3: AGRICULTUlAL PRODUCTION ANn VIEWS RY VWRR Ou 9tTR.
AND PRODWCTIOn OF PAIN FOOD CROPS AS A PROPO*TION OF
TOTAL HOUSINOLD BNRRCY RZOUIRKW.WT BY PAR" MOUL /a

Prodiuction (kg)
Years from arrival: 2 10

UlWand M1dele
1. tow Input

Rice 540 750
Corn 90 1on
Cassava 1,500 I,ROO
Peanuts 15 20
Milled Rice equiv., calories (kg): 910 1,151
Proportion of total energy needs: 1.07 1.35

3. Low Input with Cow
Rice 60o 860
Corn 105 140
Cassava 1,500 1,s00
Peanuts Is ?4
Killed Rice equiv., calories (kg): 964 1,240
Proportion of total energy needs: 1.13 1.46

2. Diversified (Cash crops also raised)*
Rice 400 400
Corn 70 70
Cassava 1,200 1,200
Peanuts 60 qn
Milled Rice equiv., calories (kg): 744 768
Proportion of total energy needs: n.7 0.90

*Above list does not take account of cash crop production

3. Sustained Input
Rice 500 1,300
Corn m00 1,000
Cassava 1,ROO 2,,6n
Peanuts soo 800
Hilled Rice equiv., calories (kg): 1,581 3,291
Proportion of total energy needs: I.86 3.R7

tidal Nodels
Severe sts
uice 540 450
Corn 75 Po
Cassava 900 1,2nn
Milled Rice equiv., calories (kg): 700 738
Proportion of total energy needs: 0.82 0.87

6. Low Input
Rice 630 2,000
Corn 140 160
Cassavr 1,200 1,700
Hilled Rice equiv., calories (kg): 915 1,R25
Proportion of total energy needs: 1.08 2.15

7. Improved
Rice 1,225 1,840
Corn 200 450
Cassava 1,0oo 1,500
Hilled Rice equiv., calories (kg): 1,301 3,405
Proportion of total energy needs: 1.53 4.00

Ia Transitgrant famtlies are assumed to he made up of two adults and three
young children. Their energy requirements (calorles/day) are calculated
by taking daily nutrition requirements for their age group and ccmpartng
total requirements with total calories per year provided by agricultural
production of rice, corn, cassava and peanuts. Energy needed by a
trausmigrant family/day (calories): male aged 20-39, 2,530 calories.
lactating woman aged 20-39, 2,350 calories, child aged 4-6, 1,450
calories, child aged 1-3, 1.160 calories, child aged 6-12 months, 900
calories per day. Total calories per family per day equals 8,190. Total
calories per family per year equals 3,062,350, equivalent to R51 kg rice,
or tilled rice equivalent.

tnergy in terxs of willed
Conversion: vnorg (calfkg) rice equivalent
Paddy 2,340 0.45
Corn 1,610 1.003
Caseava 1,095 0.104
Peanuts (unshelled) 2,938 0.816
Milled rice 3,600 1.000
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Table 3.4: ECONOMIC RATES OF RETURN UNDER DIFFERENT ECONOMIC ASSUMPTIONS
AND HOUSEHOLD INCOME AT FULL DEVELOPMENT /a

Annual net
Economic rates of return household income

Agricul- Spontaneous year 10 on site /b
tural Agriculture and locals Agricul- Agriculture

production and off- taken into ture and off-
alone farm work account /c alone farm work
(1) (2) (3) …----- (Rp'000) --…---

Upland Food Crop Models
Low input /d 2% 3X/e 291 537
Low input with cow 71 5% 6% 506 751
Diversified 2% 5% 6% 656 783
Sustained input 4% 8% 9% 506 982

Tidal Food Crop Models
Severe pests /d /d /d 228 474
Low input 7d 3% 4% 529 775
Improved 3% 4% 5% 870 930

/a Most accessible model (costs for Sumatra).
7b Excludes transfer payments such as pensions not generated by the model.
7c See para. 3.05.
7d Number is negative.
/e This low-input model assumes a limit of 190 days of off-farm work/year. If

employment opportunities are not limited, the economic rate of return would be 5%
and annual incomes would rise to about Rp 725,000/year.

3.18 Upland Low-Input with Cattle (Annex 3, Table 6). This analysis is
based on the low-input model assuming 1.25 ha in production, with the addition
of a cow. Government programs in Sumatra, Sulawesi and Kalimantan are previd-
ing cows to existing transmigrants with the agreement that they repay the cow
by returning two offspring within a given time period. Benefits from the
introduction of a cow into the farming system are that: (a) cows are used to
plow, thereby reducing labor spent on land preparation; (b) manure is used to
fertilize the houselot and/or field crop; and (c) cash sales from offspring
supplement farm income. Yields are increased slightly over Lhe low-input
model and are 1,200 kg/ha of rice, 700 kg/ha corn, 6,000 kg/ha cassava, and
300 kg/ha peanuts at full production. Inorganic fertilizer is used on the
field crops as long as free inputs are supplied (three years) and thereafter a
small amount is applied to the houselot garden. Labor savings from the cow
(in ierms of reduced time for land preparation) of about 30 days/year are
offset by 20 additional man-days/year for animal care, including forage
production.

3.19 Agricultural income (Rp 510,000) in this model is about 75% higher
than in the low-input model, and rises to about Rp 750,000 with off-farm work
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at full development. This model assumes that the farmer will pursue off-farm
work instead of opening up reserve land because of higher returns. In spite
of improvements in agricultural production, rates of return to agriculture
alone in this model remain low (-1% to 0X). Once off-farm income is included,
the economic rate of return is about 6%. The fact that economic rates of
return remain low under conditions which are relatively attractive to the
farmer is a reflection of the high initial cost involved in resettlement. If
a cow, or other agricultural investment, is provided to existing transmigrants
as second-stage development and all transmigration investment costs are
considered sunk, the incremental rate of return would be about 25%.

3.20 Upland Diversified (Annex 3, Table 4). This upland model is based
on farming sys 4qms observed on the fields of progressive farmers with good
market access.- This model has production on a 0.25 ha houselot and an adja-
cent 1.0 ha field. In this model, farmers intensively intercrop 0.5 ha with
food crops for subsistence, and peanuts are planted on 0.15 ha following the
rice harvest. Under this regime, farmers produce 400 kg of rice, 70 kg of
corn, 1,200 kg of cassava and 90 kg of peanuts in addition to vegetables and
root crops grown in the houselot. On the remaining 0.5 ha, the family plants
mixed fruit trees, mainly citrus, but also banana, coffee and cloves, main-
taining reasonable levels of fertilizer and pesticides in this area (200 kg
each of urea and TSP and 6 liters pesticide).

3.21 This model assumes that crops can be marketed and will produce a net
annual. income of about US$550, bringing household income above the poverty
level. The model has an economic rate of return of about 6% to agriculture
and off-farm work. In order to achieve a 10% rate of return, sales of
vegetffles and fruits would have to increase from about US$550 to US$930 per
year. _ This model requires about 400 man-days/year of labor which is
roughly equivalent to available family labor for the first several years of
settlement. By year 10 on site, the family labor supply has increased and
approximately Rp 120,000 is added to household income from off-farm work,
raising .Lousehold income to about Rp 780,000/year (US$710), above the poverty
level.

3.22 Upland Sustained Input (Annex 3, Table 5). Yields and production
under this model are observed among the better farmers in transmigration sites
with reasonable market access and regular input supply (extension, fertilizer
and credit). Rates of return generated by this model would, therefore, be
possible if interventions could be made which would help all farmers, on

9/ Adapted from Bevan, "Review of Rainfed Production on Upland Soils,"
Working Paper, FAO/World Bank Cooperative Programme Investment Centre,
1985.

10/ This high level of sales of fruits and vegetables (at least US$930 per
household per year) does occur occasionally, for example, in transmigra-
tion sites near Samarinda in East Kalimantan, where farmers market
chilies and citrus in the provincial capital.
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average, to achieve these yields. Farmers under this model cultivate the
standard 1.0 ha field lot and 0.25 ha houselot; however, inputs are higher
than in the low-input model, averaging 200 kg urea, 100 kg TSP, and seven
liters of pesticide. With this input uset farmers produce about one ton of
paddy in yearz 5 (1.3 ton/ha, but intercropped) and 1.3 tons in year 10
(1.7 ton/ha intercropped). Households also obtain 900 kg of corn, 2,400 kg of
cassava and 800 kg of peanuts in year 5, increasing slightly thereafter. This
is more than sufficient to meet the families' subsistence needs, and the
surplus is marketed. With one hectare under production, labor is available
for off-farm work.

3.23 The rates of return to this model are still modest at 4% for
agriculture alone, but for agriculture and off-farm work rise to 9% (7% and 6%
in more remote sites). Household incomes are higher, averaging about Rp
670,000 in year 5 and Rp 980,000 in year 10. These incomes place farmers well
above the poverty level. However, these yields and incomes are not expected
on a large-scale because of technical and institutional limitations described
in Chapter VI.

Table 3.5: ECONOMIC RATES OF RETURN TO AGRICULTURE AND OFF
FARM WORK FOR UPLAND MODELS IF INFRASTRUCTURE COSTS INCREASE

DUE TO THE REMOTENESS OF THE SITES /a

Farm model Base case lb More remote Very remote

Upland low input 3% 1% 0%

Upland with cattle 6% 4% 3%

Upland diversified 6% 4% 3%

Upland sustained input 9% 7% 6%

/a More remote sites cost 25% more to develop than the most accessible
areas. Very remote sites (Irian Jaya) are assumed to cost 50% more
to develop than the most accessible sites. In Repelita IV and V an
increasing proportion of sites will be more remote.

/b Takes local people and spontaneous migrants into account.

Research-Based Upland Models

3.24 High-Input, Labor-Intensive (Annex 3, Table 7). This model is not
observed except in research stations, but it is widely described in the lite-
rature and is included for comparative purposes. The model is based on the
heavy use of fertilizer and other inputs as indicated by the results of research
work, and requires high standards of management and access to markets. The
model analyzed adapts research recommendations made by the Central Research
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Institute for Agriculture (CRIA).,-I In this model, rice, corn, and cassava
are intensively intercropped on 1 ha followed by peanuts and cowpeas on 1 ha.
The household has a large surplus of these crops after meeting its own
consumption needs and markets the rest. High-input levels are maintained,
averaging about 270 kg each of urea and TSP per year, and high levels of
pesticides are used, averaging 35 liters annually at full production. Labor
requirements (600 man-days/year) exceed family labor supply, requiring hired
labor and precluding off-farm work. Under these circumstances yields are
projected at 1,500 kg/ha of paddy, 1,200 kg/ha corn and 10,000 kg/ha cassava
intercropped. Peanuts yield 600 kg/ha.

3.25 The net financial return from agriculture to the farmer under this
model would be about Rp 540,000/year at full development, because of the high
demand for labor and inputs. However, since no labor is available for off-
farm work, household incomes in this model are no higher than in the low-input
model when off-farm work is included. If the risks (climatic, pests) to the
farmer's capital are taken into account, this helps explain whly farmers opt
for the low-input model. This model has the lowest economic rate of return cf
all models which include off-farm work and rice yields would have to increase
from 1,500 kg/ha to 5,500 kg/ha in order to raise the rate of return to 10X.

3.26 High-Input with Cattle (Annex 3, Table 8). In order to explore the
rate of return to food *:rops under optimal conditions, one model was run which
assumes the cultivation. of 2.0 ha of food crop land (using draft power) and
paddy yields averaging 2.C tons/ha in year 5 and 2.5 tons in year 12. By year
10 the household would produce a total of 3.8 tons of paddy, 3.3 tons of corn,
6.4 tons of cassava and 2.0 tons of peanuts and have an average annual income
of about US$1,500. To obtain these yields farmers would have to use 250 kg/ha
urea, 200 kg/ha TSP, 100 kg/ha KC1 and also apply lime, assumed to be avail-
able from a nearby quarry. Family labor is fully used in cultivation and
gathering animal feed and no off-farm work is assumed.

3.27 The rates of return to this model are high in relation to other
upland models at 11% for the base case (9X for more remote and 8X for very
remote areas). This model is, however, not observed in farmers' fields at the
present time for reasons discussed in detail in Chapter VI. Should experience
on existing farmers' fields demonstrate that household production could be
maintained at these leqels, the conclusions about economic rates of return
generated by past experience would have to be reassessed. Until then, this
model is regarded mainly as an indication of what would have to be accom-
plished to make the food crop model economically attractive in areas with good
market access.

11/ Adapted from Bevant "Review of Rainfed Production on Upland Soils,"
Working Paper, FAO/World Bank Cooperative Programme Investment Centre,
1985.
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Tidal Farm Models

3.28 All tidal models assume that the farmer is given 2.0 ha, a 0.25 ha
houselot and a 1.75 field divided either into one or two plots. This is typi-
cal of the majority of Repelita II and III sites. (Bank-assisted projects
provide 2.25 ha.) Inputs other than pesticides are not used in the basic
tidal model as soil fertility is assumel to be sufficient to produce reason-
able rice yields in the initial years - .

3.29 Tidal Low-Input With Pest Problems (Annex 3, Table 9). This model,
which represents a number of tidal sites settled during Repelita III, which
have severe pest problems and low resulting yields; it is based on and indi-
cates production and incomes if no further investments are made, and yields
remain at current levels. This is not expected to be the case. Most
observers believe that yield and pest problems are due in part to the nuclea-
ted village layout and the presence of uncleared land within the settlement
area in Repelita III tif1, sites, and that measures can be introduced to
control these problems.-1 With the linear layout used in other models, the
field is surrounded by other cleared areas, pests have fewer places to hide,
and farmers can scare away larger predators. Some settlements in nucleated
sites with severe pest problems report average yields of 500 kg paddy/ha/year
or less. In this model, yields of paddy are higher, at 750 kg/ha, but only
0.6 ha of rice is planted. Corn and cassava are grown on 0.3 ha each, inter-
cropped, and yields are low averaging 400 kg/ha of corn and 6,000 kg/ha of
cassava. Fruit, vegetables, taro and the like are grown on the houselot.

3.30 Food crop production under these conditions would be below household
subsistence requirements, and rates of return are negative. (Remote sites are
not included as costs for tidal settlement are virtually the same in Sumatra
and Kalimantan and have not been estimated for Irian Jaya.) With this crop-
ping pattern, only 87% of the total energy requirements of the household would
be met from home production or rice, corn and cassava (Table 3.3). Household
income from agriculture alone, about Rp 230,000 at full development is 25Z
lower than the low-input upland model. Labor requirements on-farm are only
160 days/year, so additional income can be earned from off-farm work as long

12/ At the end of Repelita III, Government began to distribute a small
fertilizer package to tidal sites consisting of 100 kg urea and 50 kg
TSP. A majority of sites, however, were developed without fertilizer
input.

13/ In nucleated sites, houses are grouped, the 1.0 ha field plot is
separated from the houselot. Repelita III tidal sites were developed
using a nucleated layout instead of a linear layout for several
reasons. The nucleated design has the advantages of more concentrated
land clearing blocks, greater economy of road networks, greater proximity
to social services, and economy for future utility service. The main
advantage of the linear design is proximity of the farmer to his
farmlands. The farmer can open up more land and cultivate it more
intensively with less destruction by predators.
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as such income opportunities exist. In the model, household income rises to
about Rp 475,000/year when off-farm work is included, but at this income level
the household is still below the poverty level.

3.31 Tidal Low-Input with Reasonable Pest Control (Annex 3, Table 10).
This model indicates the potential of well designed tidal settlement without
further investment and it is observed in many older tidal sites and some sites
settled in Repelita III. In many Repelita II sites farmers were given up to
1.75 ha in one plot adjacent or near to the houselot. With this farm layout,
settlers have a strong incentive to clear and cultivate their entire 1.75 ha
in order to control pests. Under optimal conditions, about 1.6 ha are under
rice production by year 7 and corn and cassava are raised on 0.2 ha each.
Yields, based on intercropping, are estimated at 1,250 kg/ha for bunded
rainfed rice, 800 kg/ha corn, and 6,000 kg/ha cassava, which still reflect
moderate problems of pest control. Rice p;duction is estimated at two tons
paddy/household which provides a surplus, _ Corn production is estimated at
160 kg and cassava at 1,200 kg, sufficient for home consumption. Peanuts are
not grown in any of the tidal models. The rate of return to the agriculture
alone is still negative and with off-farm work is 4%, reflecting high invest-
ment costs in relation to incremental production. (Rice yields would have to
rise from 1.25 t/ha to an average of 4.2 t/ha in order to increase the rate of
return to agriculture to 10%.). However, financial returns to the family are
about Rp 530,000 annually from agriculture at full production and labor
requirements, estimated at 300 days per year, permit limited off-farm work.
When off-farm work is included in the model, family income rises to Rp 775,000
per year, well above the poverty level.

3.32 Tidal with Improved Food Crops (Annex 3, Table 11). The improved
farm model is seldom observed in practice in tidal areas. It assumes 2.0 ha
in production or 1.0 ha double cropped with HYV rice and assumes that farmers
maintain fertilizer use at rates of 160 kg urea and 80 kg TSP/ha. It also
assumes relatively high applications of pesticide (7 liters/ha) throughout the
production period. Rice is planted on 1.6 ha and yields rise to 2,400 kg/ha
by year 7. Corn and cassava are planted on 0.3 and 0.1 ha respectively with
yields of 1,500 kg/ha and 15,000 kg/ha. Rates of return to agriculture alone
in this model, at 3%, are significantly improved over those on the low-input
model. Labor inputs are significantly higher than in the previous models, an
extra 150 man-days per year at full development, reducing opportunities for
off-farm work, but financial returns to the farmer from agricultural
production are considerably improved, at Rp 870,000/year at full development
(about Rp 350,000 higher than the previous model). If off-farm earnings are
included, average incomes in both models are similar at full development (at
about Rp 930,000 per year), and rates of return are about 5%. However, even
with higher incomes many farmers are expected to choose the low-input model
with pest control because it entails less risk.

14/ This model is similar to production reported by Repelita II tidal farmers
in the BPS 1985 Income Survey, who were selling the most paddy of any
group in the Survey (an average of 0.8 tons of paddy are reported to be
sold annually by Repelita II tidal farmers; the average for the sample
overall was 0.2 tons of paddy marketed annually).
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The Impact of Alternative Assumptions on the Economic Analysis

3.33 Alternative Food Crop Prices. The economic rice price used in the
models is an average of import and export parity price from 1985 onwards,
instead of the import parity price for rice. It could easily be argued that
because of the significance of subsistence consumption of food items, economic
and financial farmgate prices understate the value to the household of food
produced and consumed by the household. If the food were not produced on the
farm, the household would need to get supplies from another source or buy food
at retail prices. In order to capture this benefit in the models, economic
home consumption prices were assessea on the basis of the cost of supplying
food to consumers in the sending areas (i.e., the without project case). In
pricing rice and corn this way, the home consumption value is about 302 higher
than if measured at farmgate prices. When the models were rerun with these
higher prices for home consumption quantities, however, this was found to have
vitually no impact on the rate of return. Comparison was also made using the
farmgate price derived from import parity for rice instead of an average of
import and export parity. This also had little impact on the rate of return.

3.34 As this report was being finalized, the August 1986 Bank commodity
price projections became available. For rice, corn and peanuts, these more
recent projections are lower than the January 1986 projections used for the
analysis. The economic farmgate prices based on August projections are about
25% lower for rice, 5X lower for corn, and about 10% lower for peanuts over
the period of analysis for the farm budgets. The economic farmgate price for
urea is about 8% lower, and the price for TSP is roughly the same. The rates
of return fall by 1-2% across all food crop models when these latest price
projections are used.

3.35 Alternative Assumptions for the Economic Cost of Labor. One of the
goals of transmigration is to move poor, generally landless underemployed
households from Java to the outer islands t'here they can become more produc-
tive. The opportunity cost of labor in the economic model presented here is
t2e shadow priced subsistence income of poor rural households in Java (see
para. 3.06), estimated at Rp 220,000 per year for 1986. Since labor is a
major input to the farm models, the sensitivity of results of the analysis to
the assumption of the opportunity cost of labor was tested for the most
commonly observed model, the low-input food crop model. If labor is not
shadow priced, but simply equated to subsistence income foregone in Java, the
rate of return remains negative for agriculture alone. If the shadow-priced
subsistence income is halved, then the rate of return remains negative for
agriculture benefits, and rises from 2Z to 5X for agriculture and off-farm
benefits. At the most extreme position, with the opportunity cost of labor in
Java valued at zero, the rate of return from agriculture would rise from nega-
tive to 32, and the rate of return from agriculture and off-farm work would be
82. The models presented assume that labor costs as well as off-farm income
increase in real terms with projected growth in per capita gross domestic
income, but the results of the analysis are not sensitive to this assumption,
i.e., if no growth in labor costs and off-farm income is assumed, the results
would be virtually the same.
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Economic Return on the Repelita III Settlement Program

3.36 About 366,000 households were settled during Repelita III by the
MOT. Only about 2% of the total were settled with the tree crop model (prin-
cipally rubber). Based on the previous economic analysis by farm model, the
rate of return to the Repelita III transmigration program based on food crop
settlement on tidal and upland areas (982 of the families settled) was between
3% and 6% (depending on the frequency of the most representative models) if
benefits from off-farm work are included. Nonquantifiable benefits such as
regional development are not included in this rate of return.

C. Economic and Financial Analysis of Tree Crop Models

Tree Crop Models

3.37 Tree crops are better suited agronomically to much of the low
fertility soils of Sumatra and Kalimantan than food crops. The establishment
of tree crops has been promoted by the Government through externally financed
Nucleus Estate and Smallholder (NES) Projectst and domestically financed
projects of the same type (PIR). They are also developed by projects in which
smallholder tree crops are established by Project Management Units (PMUs)
under the Directorate General of Estates. Examples of PW projects include
the Bank-assisted Smallholder Rubber Development Project .RDP, Cr 984-IND)
and Smallholder Coconut Development Project (SCDP, Ln 1o98-IND). The salient
features of these projects are summarized in Table 3.6.

Table 3.6: MAIN CHARACTERISTICS AND PREVALENCE OF TREE CROP MODELS

Model Main Characteristics Prevalence

NES and PIR GCvernment-owned estates (PTPs) open About 6,100 transmigrant
type projects new land, block plant tree crops, households were settled

and 80% of the area planted is later with rubber and about
distributed in 2 ha blocks to local 1,300 with oil palm
families and transmigrants. The during Repelita III.
cost of tree crop establishment and
settler housing is covered by
credit.

SRDP and SCDP Externally assisted projects in Not currently used for
type projects which Project Management ;.its transmigrants.

(PMUs) help farmers plan: )r replant
uneconomic rubber or coconut small-
holdings on their own land.

5.38 Financial and economic analyses of these schemes were described in
the World Bank report "Indonesia--The Major Tree Crops: A Sector Review"
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(April 1985). The analysis that follows differs from that in the earlier
report in three ways. First, commodity prices have been ygpated in accordance
with the Bank's January 1986 commodity price projections.- Second, the
models have been adapted to include costs for relocation and settlement.
Third, the assumptions in the analysis regarding the opportunity cost of labor
and benefits from off-farm work have been changed from those used in the
Sector Review in order to make the analysis as comparable as possible with the
food crop models presented in the previous section of this chapter. Table 3.7
presents the development costs of the various tree crop models.

Adaptation of Costs of Models for Settlement with Transmigrants

3.39 PMU-based Models. The PMU approach has not been used to settle
transmigrants thus far, so that the model included here is hypothetical. This
model is presented only for rubber, but the PMU approach could also be used
for coconuts. Settlers are provided with 2 ha of tree crops and a 0.5 ha
houselot/garden area. Since this model has not been used to settle transmi-
grants, two versions of possible settlement costs are presented (Table 3.7).
The first uses MOT settlement costs similar to the upland food crop model,
except the land clearing and food crop input package costs are halved because
the food crop area is reduced. This results in overall financial development
costs per household that are somewhat higher than NES schemes. Theoretically
costs could be limited to NES levels, and the second cost version is similar
to NES schemes. The first version settles households with 2 ha of rubber for
about US$9,200, the second for about US$7,900.

3.40 One PMU model is also presented for second-stage development of
existing transmigrants' reserve land (1 ha) in which 0.5 ha of the already
cleared food crop area is planted with tree crops along with the 1 ha reserve
land. This model was analyzed because the majority of transmigrants settled
on upland sites during Repelita III do not have access to more than 2 ha of
land. As a minimum of 1.5 ha is required for a viable tree crop holding, this
leaves a 0.5 ha houselot/garden area. In financial terms, this second-stage
development is estimated to cost US$3,046 per household. Land clearing is
only necessary for the 1 ha of reserve land. Fertilizer, materials and equip-
ment, labor, and overheads are reduced to reflect 1.5 ha of tree crops.

3.41 NES Schemes. For NES schemes, which include some social infra-
structure (e.g., housing) in the basic tree crop investment, MOT's additional
investment costs for selecting and moving the transmigrant household and pro-
viding some services is estimated at US$1,360 per household (1986 prices).

Costs and Benefits of Tree Crop Models in the Economic Analysis

3.42 Costs. Materials and equipment, agricultural machinery, housing,
roads and buildings in the economic analysis are shadow priced with the stan-
dard conversion factor of 0.8 for Indonesia. Economic prices of fertilizer,

15/ The impact of the recently available August 1986 commodity price
projections is presented in para. 3.46.
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Table 3,7: FINANCIAL DEVELOPMENT COSTS FOR TREE CROP MODELS PER HOUSEHOLD /a
(Rp-000, 1986 prices)

PMU planted rubber,
NES (2 ha tree crops) full development, 2 ha tree crops

Oil Coco- Cost Alternative Cost Alterntative
Rubber palm nut One /b Two /b

Time period of initial development (6 yrs) (4 yrs) (6 yrs) (6 yrT7 (6 yrsT 

Tree Crop Development Costs
Labor 1,860 1,675 1,929 1,890 1,8Q0
Fertilizer/agrochemicals 1,046 1,176 849 1,144 1,144
4a..ertals/equipment 827 660 ' 729 729
Agricultural machinery 154 133 ,3 71 71
Overheads Ic 560 527 557 564 564

Infrastructure /d
Housing 1,162 1,162 1,162 - 1,162
Roads 942 942 848 251 942
Buildings 157 126 157 63 157

Other
Cash payment to settler (NF.S onlv) 73 73 73 - 73
Other 452 452 534 193 452

Subtotal, Tree Crop Dev. (Rp '00) 7,235 6,926 7,179 4,905 7,184

(USS) 6.577 6,297 6,527 4,459 6,531

Additional Settlement Costs for Transmigration

NES Projects with Transmigrants
Ancillary services 50 5n 50 5n
Settlement and transport 1,252 1,252 1,252 1,252
Project administration (15%) 195 195 195 195

Subtotal, Additional Settlement Costs
for NES Transmigrants (Rp'OO0) 1,497 1,497 1,497 1,497

(US$) 1,361 1,361 1,361 1,361

Ministry of Ttansmigration Providing
Settlement Infrastructure
Total settlement costs for food crop
model, with land clearing and food
crop input package halved (to reflect
reduction in food crop area from I ha
to 0.5 ha) (Rp '000) 5,262

(US$) 4,784

Total, Tree Crop and Transmigration
Settlement Costs (Rp-000) 8,763 8,214 8,659 10,167 8,h81

(USS) 7,966 7,467 7,972 9,243 7,892

/a NES and PMU schemes assumed to pay settlers a daily wage rate of Rp 1,750 per day. Labor requirements during the
establishment period are a total of 1,063 days for NES rubber, 957 days for NES oil palm, 1,102 days for NES
cocdnut, and 1,080 days for PMJ rubber.

/b Cost alternative one assumes Mlnistry of Transmigration provides settler infrastructure at costs similar to those
for upland food crop settlement, except land clearing and food crop input packages are halved. Cost alternative
two assumes settlement infrastructure is provided at levels similar to NES rubber schemes. Both models are
hypothetical because transmigrants, to date, have not been settled with PMU-provided tree crops.

/c 15% of the direct financial costs of field crop establishment (labor, fertilizer/agrochemicals) and materials and
equipment.

/d Full cost of infrastructure. Does not take costs or benefits to spontaneous mierants and local people into
account.
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as in the food crop models, are some 75% higher than domestic subsidized
prices. For full development of tree crops with tranemigrants, the opportu-
nity cost of household labor is the subsistence income foregone in Java,
shadow priced as in the food crop model (para. 3.06). For second-stage devel-
opment (tree crops planted for existing settlers), the opportunity cost of
labor is the income foregone from other activities when labor is shifted from
off-farm work to tree crops.

3.43 Benefits. Economic and financial price projections for rubber, oil
palm, and coconuts are presented in Annex 3, Table 2. Production and input
assumptions presented in Annex 3, Tables 12 to 16, are taken from the Tree
Crop Sector Review. Because of better management, NES rubber schemes have
higher yields than most PHU schemes. PMU-planted rubber for existing transui-
grants (on 1.5 ha) is assumed to have yields 5Z lower than PNU-planted rubber
for new transmigrants, simply because the farm layout is not as orderly. All
models include net benefits from a 0.5 he houselot/garden area. These net
benefits are derived from the upland low input food crop model. In all
models, household labor supply is projected along with demand for agricultural
activities. If excess labor is available, rates of return are also calculated
for models including off-farm work, after labor requirements for tree crops
and the garden are met using the same assumptions about off-farm work as in
the food crop models (para. 3.12). Detailed assumptions about off-farm work
under each model are presented in Annex 3, Tables 12 to 16. Since there a-e
fewer spontaneous migrants in tree crops sites than in upland sites, neither
costs nor benefits attributed to spontaneous migrants and locals are taken
into account.

3.44 Rates of Return to NES Schemes. NES rubber and oil palm schemes are
economically attractive as full transmigration development schemes, with rates
of return of 131 each (Table 3.8 ana Annex 3, Tables 12-14). NES coconut
schemes do not look as attractive. If tree crop development costs increase by
25%, rates of return fall from 13X to 11% for NES rubber schemes, from 91 to
7% for NES coconut schemes, and from 13% to 11% for NES oil palm schemes.
With benefits from off-farm work, rates of return are slightly higher, 15% for
NES rubber and oil palm and 11% for coconut.

Table 3.8: ECONOMIC RATES OF RETURN TO NES TREE CROP MODELS:
NEW SETTLEMENT WITH 2 HECTARES OF TREE CROPS PER HOUSEHOLD

(1986 constant Rp '000)

Rate of Rate of return
return on on tree crops

Farm model tree crops NPV (10%) and off-farm work NPV (10%)

NES Rubber 13% 2,418 15% 4,086

NES Oil Palm 13% 2,067 15% 3,585

NES Coconut (Hybr5d) 9% -875 11% 856

Source: Annex 3, Tables 12, 13 and 14.
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Table 3.9: ECONOMIC RATES OF RETURN TO PMU-BASED TREE CROP MODELS:
NEW SETTLEMENT AND SECOND-STAGE DEVELOPMENT

WITH TREE CROP AND FOOD CROP BENEFITS
(1986 constant Rp'000)

Tree Crops Tree Crops and Off-Farm Work
Economic rate Economic rate
of return NPV (10%) of return NPV (10%)

Full Development
2 ha rubber
Cost alternative 1 /a 9% -671 11% (19
Cost alternative 2 7a 11% 773 13% 2,275

Second-Stage Development
1.5 ha rubber 16% 2,214 15%/b 1,795/b

/a Cost alternative 1 assumes the Ministry of Transmigration provides
settler infrastructure at costs similar to those for up,and food crop
settlement, except land clearing for food crops and the input package are
halved. Cost alternative 2 assumes settlement infrastructure is provided
at levels similar to NES rubber schemes.

/b If off-farm work is available and transmigrants are given tree crops as
second-stage development, benefits lost from shifting their labor into
tree crops slightly reduces the rate of return.

Source: Annex 3, Tables 15 and 16.

3.45 Rates of Return to PMU-based Schemes. As second-stage development,
the PMU-based rubber model has a rate of return of 16% (Table 3.9 and Annex 3,
Table 16). At full development, the return is 9% under Cost Alternative One,
and 11% under Cost Alternative Two (Annex 3, Table 15).

3.46 Impact of Changing Commodity Prices. Long-term price projections
for tropical tree crop commodities are low. Prices for tropical tree crops
declined in 1985 and are projected to continue to decline in real terms.
However, Indonesia has an advantage in labor availability and domestic demand
(for coconut and oil palm). Because of the sensitivity of results to price
projections, rates of return were recalculated with prices 25% higher and 25%
lower than the World Bank's January 1986 price projections for tree crop
development. Results are tabulated in Table 3.10. NES rubber and oil palm
are marginally economically attractive as full development schemes with a 25%
fall in projected prices. The PMU second-stage developument model continues to
have a return above 10% even if prices fall by 25% in real terms. As this
report was being finalized, the August 1986 Bank commodity price projections
became available. Palm oil and rubber economic farmgate prices are about 15%
lower in these more recent projections than the January 1986 price projections
for the time period that the economic analysis covers. Copra prices are about
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30% lower than the January 1986 prices. Rates of return using these prices
are presented in Table 3.10.

Table 3.10: ECONOMIC RATES OF RETURN OF TREE CROP
FARM MODELS WITH ALTERNATIVE TREE CROP COMMODITY PRICES /a

Commodity Commodity August 1986
prices prices commodity price

Base case 25% higher 25% lower projections
(%) (%) (%) (%)

New Settlement (2 ha tree crops, 0.5 ha garden/houselot)
NES coconuts 9 13 5 5
NES rubber 13 16 10 1A
NES oil palm 13 16 9 10
PMU planted rubber
Cost alternative 1 9 11 6 8
Cost alternative 2 11 14 7 10

Second-stage Development (1.5 ha rubber, 0.5 ha garden)
?'MU planted rubber 16 20 12 14

/a Excluding impact of off-farm work. Based on January 1986 Bank commodity
price projections unless otherwise indicated.

D. Summary and Conclusions

3.47 The food crop farm model has characterized most transmigration
settlement thus far. Seven observed food crop models and two research-based
models have been described in this chapter, covering upland and tidal sites.
In all seven observed food crop models, economic rates of return were esti-
mated, based upon agriculture alone and upon agriculture and off-farm
income. In all models, rates of return from agriculture were low and varied
from negative for the most commonly occurring low-input models, to slightly
positive (4%), for upland sites with good market access and sustained use of
inputs. Most transmigrants seek off-farm work to supplement agricultural
production, and off-farm work is an important contribution to settler
incomes. When benefits from off-farm income are included in the economic
analysis, rates of return to agriculture and off-farm income average 3-6% for
the most commonly observed low input/low output upland and tidal models and
would be about 9% if the production achieved by the best farmers were earned
by all farmers on average. This is not expected for reasons outlined in
Chapter VI.

3.48 Many research-based models for food crop production in transmigra-
tion sites rely on a high-input strategy to keep yields above a subsistence
level over time. However, in practice most settlers adopt a low-input/low-
output food crop model, input supply is irregular, credit is scarce, markets
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are inaccessible, and crop failures may occur every few years. Economic
analysis also indicates that labor-intensive, high-input agricultural produc-
tion is not financially attractive when compared to off-farm work.

3.49 Economic rates of return estimated here for models based mainly on
food crops are lower than those projected in World Bank appraisals of transmi-
gration projects. This is mainly becat.se average realized crop yields have
been lower than projected, and rice prices have decreased significantly since
1981 (a drop of almost 50% in real terms from the 1976-81 average to the 1985-
86 average).

3.50 An economic analysis was also undertaken for several tree crop farm
models, although thus far tree crops have formed only a small part of the
transmigration program. The Government's financial cost to sattle a transmi-
grant household with tree crops varies from US$7,470 to US$9,240 (mid-1986
prices) depending upon the commodity and institution involved. This is 40% to
80% higher than the upland food crop model. Tree crops can also be added as
second-stage development on already existing sites, at a cost of about
US$3,050 per household for PHU-planted rubber on 1.5 ha. With this additional
investment, tree crop models have higher economic rates of return and higher
settler incomes than the food crop models.

3.51 From an economic point of view, NES rubber and NES oil palm schemes
have the highest rate of return of the new settlement options at 13% each. As
second-stage development to already existing sites, PHU-planted rubber has a
higher rate of return of 16%. Investment costs in tree crop processing have
been omitted from the economic analysis because the benefits are valued at the
farmgate.

3.52 The net incomes of tree crop smallholders at full development are
projected to be about twice as high zs those of food crop transmigrants, even
when off-farm income is included in food crop settlers' income. Smallholders
with tree crops also have the potential to supplement income with some off-
farm work. From the point of view of settler welfare and economic returns, a
strong argument can be made that future transmigration development should
either be directed at: (a) second-stage development of existing sites with
tree crops, livestock, fish ponds or other forms of development; or (b) new
settlement on AES- or PHU-based schemes. This would lead to higher settler
incomes and higher economic rates of return than the food crop model, but
would entail reductions in the Government's targets for settlement, because of
limitations in institutional capacity in the estate sector. The rate of
return to second-stage development is the highest, and remains economically
attractive even with commodity price declines of 25% in real terms.

3.53 The economic models discussed in this chapter do not include other
complex costs and benefits that are difficult to quantify, but are nonetheless
essential to consider. Some of these costs include: environmental degrada-
tion in the receiving province, and possible depressed wage rates in the outer
islands. Benefits include broader regional development from roads, temporary
and permanent employment generation for the local population as well as trans-
migrants, and alleviation of population pressure (and its environmental
impact) in the sending areas. These issues are discussed further in
Chapters IV and V.
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IV. THE IMPACT OF TRANSMIGRATION

A. Employment Generation

4.01 Without migration, the labor force of Java and Bali would increase
by about one million irndividuals per year over the next few years. Therefore,
finding adequate employment for new job seekers is among the most important
challenges facing the GOI. In the past decade, the Government has generated
employment by expanding areas under production and intensifying production on
cultivated land, by supporting large-scale, labor-intensive rural works programs
and by encouraging resettlement. With resource constraints, the growth of
temporary employment through rural works programs, is expected to slow and the
need for employment creation will be increasingly critical. For this reason, it
is important to understand the amount, type and cost of employment generated by
transmigration. The following section provides a methodology for assessing the
amount of employment resulting from transmigration in Repelita III, and it
evaluates the role of the program in employment generation.

Definitions

4.02 The transmigration program generates both temporary and permanent
employment. Temporary employment is produced in the development phase of a
transmigration site, but is not sustained over time. Most of this employment
is from land clearing and the construction of roads and houses. Permanent
employment persists after the development phase and includes sustainable jobs
in agricultural processing and services in the transmigration sites. Indirect
permanent jobs are also produced in transportation, marketing, social ser-
vices, and the supply of inputs to transmigrants. Local residents benefit
from the transmigration program through indirect employment, particularly in
trade and transport; spontaneous migrants who move to an area for the oppor-
tunities created by transmigration investment also benefit from indirect
employment.

Assumptions Used in Calculating Temporary Employment

4.03 The development phase of transmigration creates a large demand for
labor to clear land, construct houses, buildings and roads, build drainage
systems, and plant tree crops. Labor inputs for land clearing, which is one
of the major employment activities, are shown in Table 4.1 and described
below.

(a) Tidal Sites. In tidal sites, land clearing is generally done with
chain saws and manual labor, since the soil cannot support heavy
machinery. Construction of the main drainage works is capitai-
intensive, while the construction of tertiary canals by the transmi-
grants is labor-intensive. In South Sumatra, where many transmigra-
tion tidal sites are located, contractors often mobilize labor from
West Java for land clearing and construction.
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Table 4.1: LABOR INPUTS FOR LAND CLEARING BY FARM MODEL

Farm model Man-days/ha ha/household Man-years/household /a

Tidal sites 80 1.5 0.42
Upland food crops
Mechanical 30 to 35 /b 1.5 0.16 to 0.18
Semi-mechanical 60 to 70 7- 1.5 0.32 to 0.37

Tree crops 65 /c 2.0 0.45

/a Assuming one man-year equals 286 man-days.
7T Varies depending upon the type of vegetation prior to clearing (secondary

forest, grassland, etc.).
/c Average of labor required for secondary forest, bush/grassland and

grassland.

(b) Upland Food Crop Sites. Semi-mechanical methods (using chain saws
and hand labor) were generally used to clear upland transmigration
sites until the beginning of Repelita III when the program shifted
mainly to the use of mecl.dnical methods. However, there are both
agronomic and employment factors which argue for a return to semi-
mechanical land clearing. Aside from preservation of the topsoil,
the major advantage to semi-mechanical methods is employment genera-
tion. While mechanical methods use 30 to 35 man-days/ha, semi-
mechanical methods use about twice this much, or about 250 more man-
years per site (assuming 1,500 households per site).

(c) Tree Crops. Labor demand from the development phase of tree crop
schemes for transmigrants is the heaviest of all the farm models
discussed. Not only must land be cleared for both food crops and
tree crops, but roads and houses must be constructed, a cover crop
planted, and tree crops established and maintained. Land clearing
is generally done using semi-mechanized methods, because the area
does not need to be completely cleared and semi-mechanical clearing
is cheaper.

Assuming that the nonquantified labor inputs for roads, houses and buildings
are roughly comparable across farm models, tree crop investment generates the
most labor during the development pt.iod. Tidal sites are next, with semi-
mechanized land clearing in upland food crop sites close behind. Mechanical
land clearing on upland sites has considerably less employment impact.

Assumptions Used in Calculating Permanent Employment

4.04 Permanent Agricultural Employment. Permanent employment consists of
both direct and indirect employment generated by transmigration. Labor
requirements for food crop agriculture are estimated in Chapter III (see Annex
3, Tables 3 to 11). In the most commonly occurring model, the low-input,
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upland model, farm labor requirements stabilize at 160 days/year, the amount
necessary to meet subsistence needs. Thereafter, the household is assumed to
pursue more remunerative off-farm employment. Assuming full employment is 286
days of work per person per year, then 0.6 agricultural jobs are generated
from settling one household under the upland model. Tidal sites follow
roughly the same pattern, although, on average, settlers are more fully
employed with agriculture on these sites. As Table 4.2 indicates, of the
three tree crop commodities, rubber employs the settler the most fully (0.94
man-years per household per year), followed by oil palm (0.64 man-years) and
hybrid coconut (0.58 man-years). Thus oil palm, coconut, and food crop models
all employ the settler at about the same level, roughly 0.6 man-years/year.

Table 4.2: TREE CROP LABOR REQUIREMENTS FOR LAND CLEARING,
DEVELOPMENT, AND MAINTENANCE AND HARVESTING /a

Commodity
Rubber Oil palm Hybrid coconuts

Development phase I
Development period 6 man-years 4 man-years 6 man-years
Land clearing /b 65 man-days/ha 65 man-days/ha 65 man-days/ha
Tree crop establishment 479 man-days/ha 426 man-days/ha 447 man-days/ha

Total, man-years per
household /c 3.8 man-years 3.4 man-years 3.6 man-years

Maintenance and 0.94 man-years 0.64 man-years 0.58 man-years
harvesting per household per household per household

/a Excludes settlement infrastructure.
Th Average for secondary forest, bush/grassland and grassland.
7Tc Two hectares per household, 286 man-days per man-year.

Source: "Indonesia - The Major Tree Crops: A Sector Review," April 15, 1985.

4.05 Permanent Off-Farm Emplogment. It is more difficult to calculate
how much off-farm work is permanent and not related to the settlement
process. As in rural Java, productive activities in transmigration sites are
highly diversified. In rural areas of Indonesia, in general, nonagricultural
economic activities made up at least 33Z of employment in 1980._1 Among the
most important sources of employment generation in rural areas in Java are
timber milling, plywood industries, rice mills, brick and tile making, cottage

1/ BPS, 1980 Census. This may underrecord nonagricultural employment as
many cf those recorded as employed in agriculture also engaged in non-
agricultural activities.
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industries, food processing, weaving and the production of clothing.2- Survey
data indicate that these types of activities are also important sources of
employment for transmigrants. Some of this emplolment is related to felling,
cutting, sawing and selling timber from uncleared lands; and if a site is psrt
of an ongoing transmigration development, settlers may also do construction
work on transmigration houses, roads and other buildings. Small-scale surveys
also report many other activities, with most generated within the settlement
itsel: carpentry, forging, brick and roof tile production, food processing
(tempe and tahu), wickerwork, saw mills, retail shops, market activities and
small businesses. Although one would expect the service sector to expand as
migrant welfare increases or with the length of time on site, the 1985 BPS
Transmigration Income Survey does not show a correlation between agricultural
success and the amount of )ff-farm work, nor does there appear to be a
significant relationship between wages and length of time on site. This may
be due to the interaction of a number of complex factors which hide such
associations.

4.06 Figure 3.1 in Chapter III shows the average earnings overall and by
farm model from the three sources: wages, nonagricultural activities, and on-
farm agriculture, and the implied days worked for wage income. These data are
summarized in Table 4.3. The data are shown only for tidal sites and upland
food crop sites, tree crops were omitted because of their smaller sample
sizes. For the sample overall, settlers work about 130 days per year (0.46
man-years) for wage income, assuming they earn Rp 1,200 per day. This ranged
from 46 days of wage labor per year for Repelita III tidal settlers, to
163 days of wage labor per year for Repelita II upland settlers. One might
hypothesize that wage opportunities would decline over time if highly depen-
dent on ongoing transmigration development; however, Repelita II and
Repelita III upland sites dc not differ significantly in the amount of wage
income. Repelita II tidal sites have higher wage incomes than Repelita III
tidal sites, but this may be because a high proportion (30% of respondents)
were located in remote Central Kalimantan (see &lso Chapter II).

The Amount and Cost of Employment Generated by Transmigration

4.07 If households on average worked 130 days per year (0.46 man-years)
for wage income and if they also earn almost as much from other more informal
nonagricultural activities, off-farm. work would provide households with
between 0.7 to 1 man-year of employment per household per year. Adding this
to the ear.ier rough estimate of 0.6 man-years of work in agriculture,
transmigration is assumed to generate about 1.3 to 1.6 jobs per household from
both on-farm and off-farm activities. This means that the transmigration
program generated an estimated 500,000 to 600,000 full-employment, permanent
jobs during Repelita III, from the sponsored settlement of about 370,000
households. This figure excludes employment generated indirectly by

2/ Gavin W. Jones, "Links between Urbanization and Sectoral Shifts in
Empl',yment in Java," Bulletin of Indonesian Economic Studies, Vol. XX,
No. 3, December 1984.
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Table 4.3: HOUSEHOLD ANNUAL WAGES, ON-FARM AND NONAGRICULTURAL EARNINGS,
AND DAYS WORKED OFF-FARM BY FOOD CROP FARM MODEL

(Rp'O0O 1985)

Nonagri-
Sample cultural On-farm Total
size Wages/a earnings Total income income Jb

(1) (2) (1)+(2) (3) (1)+(2)+(3)

-------------- Rp'000 -----------------------
Income
Tidal Sites
Rep. II 99 190 200 390 460 f49
Rep. III 501 55 124 179 228 407
Average 600 78 136 214 266 480

Upland sites
Rep. II 341 196 98 294 225 519
Rep. III 977 178 141 319 319 638
Average 1,318 182 130 312 295 607

Average /c 1,918 156 128 284 295 579

…D_________________----- Days ------------------------
Implied Labor Days /d
Tidal Sites
Rep. II 158 167 325 - -

Rep. III 46 103 149 - -

Average 65 114 178 - -

Upland sites
Rep. II 163 82 245 - -

Rep. III 148 117 266 - -

Average 152 108 260 - -

Average, Total 130 107 237 - -

/a All wages from both agricultural and nonagricultural activities.
7i Excludes transfer payments such as money sent from relatives, pensions and

government assistance.
/c Excludes 60 respondents settled just prior to the survey date.
7i Days of labor implied at a daily wage rate of Rp 1,200.

Source: BPS Transmigration Income Survey, 1985.



- 69 -

transmigration for local residents and spontaneous migrants. Data on
temporary employment suggest that about 18 million days or 63,000 years of
full-time employment were generated by land clearina alone.

4.08 At a cost of US$5,310 31 per household for the upland food crop
model, transmigration would generate employment at about US$3,300 to US$4,100
per permanent job. For tidal sites, with settlement costs of US$7,150 per
household, this would be about US$4,590 to US$5,500 per job created. Less
information is available about the off-farm work of tree crop settlers, but
assuming they have roughly the same off-farm employment, then it would cost
about US$3,600 to US$4,200 to create a job in tree crops. (These estimates
are so rough that no significant differences in job creation costs between
models can be inferred.) This analysis does not take into account permanent
work found by spontaneous migrants who move at a lower cost. The cost of
transmigration-related job creation is considerably lower than the cost of job
creation in the industrial sector (estimated at US$10,000-US$20,000/job), but
more than the cost of job creation in service industries.

a.09 Interpretation of these figures must be qualified for several
reasons;

(a) we cannot be absolutely certain how much off-farm employment is
dependent upon short-term transmigration program develcpment
expenditures (e.g., construction of settlers' houses) and might not
therefore be sustained;

(b) both the quality and quantity of work are important. Low value-
added jobs contribute little to productivity and income levels,
while better jobs with better incomes indirectly generate growth and
further employment;

(c) to cA.lculate net employment generated, some account must be made of
the jobs foregone when a family is moved from Java.

In spite of these caveats, there can be no doubt that transmigration was a
major vehicle for employment generation in Repelita III; and no Government
investment program other than tree crop development is believed to have
generated more self-sustaining, full-time employment in the third five-year
plan.

4.10 Future Prospects. In some receiving provinces, government
expenditures associated with transmigration will be reduced, either because
the area is settled and the process moves on, or because of the overall cuts
in government expenditures that will be required given current resource
constraints. In many of these provinces, sources of economic growth and labor

3/ 1986 US dollars, base case. More remote site development is estimated to
cost 25X to 502 more.
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absorption exogenous to the transmigration program are also suAggish, given
the prolonged fall in the world demand for exports from the outer islands.

4.11 If nonagricultural work should decline in transmigration sites
because of reductions in transmigration expenditures, migrants will go farther
afield searching for work. Under these circumstances the potential exists for
increased competition for employment and downward pressure on wages in the
receiving provinces. To avoid this scenario it is critical that reasonable
levels of government expenditure be maintained in the outer islands In areas
where the labor force has been greatly increased from transmigration in
Repelita III. The best ways of doing this are to support infrastructure
maintenance to invest in second-stage development in existing transmigration
areas, and to use, wherever possible, labor-intensive forms of development.

B. Demographic Impact

The Impact of Sponsored Migration

4.12 The distribution of transmigrants relative to the distribution of
people in the outer islands is shown in Annex 4, Table 1. It is noteworthy
that over Repelita I and II (1969-79), the major islands received about the
same proportion of transmigrants as their share of the total population.
Approximately 60% of all transmigrants were sent to Sumatra, slightly more
than Sumatra's 55% share of the outer island population, and Kalimantan and
Sulawesi received approximately the same share of transmigrants as their share
in the outer island population. This is apparently related more to accessi-
bility, carrying capacity, and the availability of infrastructure and services
than to conscious design. Since 1980, Kalimantan and Irian Jaya have received
a somewhat greater share of transmigrants than before. Kalimantan, which
accounted for 14% of all transmigrants in the 1970s, increased its share to
22% during the Repelita III and early Repelita IV period, while Irian Jaya
increased its share from 1% in the 1970s to 4% of transmigrants in the 1980s.

4.13 Table 4.4 shows the number of sponsored transmigrants in relation to
provincial populations. Although the number of transmigrants more than
doubled during Repelita III in 9 of 18 receiving provinces, the share of spon-
sored transmigrants in provincial populations was no higher than 12% in any
province, and in most cases it was under 8%. The highest proportions of spon-
sored migrants were found in southern Sumatra, in the sparsely populated
province of Central Kalimantan, and the smaller provinces of Central and
Southeast Sulawesi. The more densely populated provinces of North Sumatra and
South Sulawesi show low proportions of recent migrants, but they were major
receiving areas in the prewar period. The eastern islands have not been a
prime target for transmigration. By 1985, about 20,OOC tranamigrant families
had been settled in Irian Jaya, a province of about 1.3 million, and about 200
families had been settled in East Timor.

4.14 At the district (kabupaten) level the effect of transmigration is
more apparent. Annex 4, Table 2 shows the number of sponsored transmigrants
settling in outer island kabupaten from approximately 1970 to mid-1985, and at
this level the impact is striking. Two kabupaten in Lampung and South Sumatra
each absorbed more than 200,000 sponsored transmigrants, and together they
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Table 4.4: SPONSORED TRANSMIGRANTs AS PERCENT OF
RECEIVING PROVINCE POPULATIONS

Sponsored
transmigrants Sponsored

as X of transmigrants
Number of sponsored provincial as % of popu-

Province transmigrants ('000) populationla lation increase
1971-80/b 1980-85/c 198o 19857d 1971-80 1980-85

Aceh 9.6 61.0 0 2 2 6
N. Sumatra 1.8 37.1 0 0 0 3
W. Sumatra 34.8 23.2 1 2 6 6
Riau 29.3 177.9 1 8 6 52
Jambi 96.0 107.8 7 12 22 35
Bengkulu 41.7 61.1 5 11 17 34
S. Sumatra 141.3 379.0 3 10 12 48
Lampung 133.3 188.2 3 5 7 13

Sumatra 487.8 1,035.3 2 5 7 21

W. Kalimantan 23.7 131.9 1 6 5 46
C. Kalimantan 9.4 109.8 1 11 4 65
S. Kalimantan 41.0 91.4 2 6 11 41
E. Kalimantan 29.6 55.5 2 5 6 14

Kalimantan 103.7 388.6 2 6 7 37

N. Sulawesi 11.2 18.8 1 1 3 8
C. Sulawesi 51.5 75.5 4 8 14 29
S. Sulawesi 36.5 25.0 1 1 4 5
S.E. Sulawesi 37.9 92.1 4 12 17 62

Sulawesi 137.1 211.4 1 3 7 19

Maluku 4.3 35.1 0 2 1 17
Irian Jaya 10.6 75.6 1 6 4 48
Otherle n.a. 7.9 n.a. n.a. n.a. 2

Total 743.5 1,753.9 1 4 7 25

/a Source for data on provincial population -- BPS, Statistik Indonesia 1984,
Table 3.1.2; data on households from 1983 Agricultural Census.

/b P. Gardner, Provincial Population Projections (Jakarta: UNCHS/GOI NUDS
Projecc, 1985), Table 4.

/c Transmigration Department, Daftar Proyek Transmigrasi Yang Dibina Tahun
1985/86 (to August 1985).

/d 1980 figures include migrants moved fromt 1971-80 and 1985 figures include
migrants moved from 1971-85.

/e Nusa Tenggara Barat (NTB), Nusa Tenggara Timur (NTT) and East Timor.
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accounted for one quarter of all the transmigrants moved in Repelita III. In
each of seven other kabupaten, more than 45,000 transmigrants arrived within
the five-year period. These 9 out of 66 receiving kibupaten absorbed 532 of
all transmigrants. Almost three-quarters of all transmigrants were accommo-
dated in 20 kabupaten. Sponsored transmigrants equaled slightly more than 40X
of the total population in two kabupaten in 1985 (one each in South Sumatra
and South Kalimantan) and in seven others they equaled more than 20X of the
population. With such high concentrations of migrants, the impact of transmi-
gration on people, production and administrative services is significant in
these districts.

The Impact of Spontaneous Movement

4.15 It is difficult to estimate the rate of spontaneous migration in
Indonesia since these migrants did not register in the past, but the 1980 cen-
sus contained two types of questions which touched upon the scale of spontane-
ous movement: the first was on previous residence, the second on mother
tongue. The data on prior residence (Annex 4, Table 3) indicate that in 1980
there were about 3.6 million people born in Java but living in the outer
islands, while there were about 1.1 million people living in Java, but born
elsewhere. This suggests a lifetime out-migration rate from Java over three
times as great as the rate of in-migration. In the five years preceding 1980,
about 1.1 million people moved out of Java and about 420,000 moved in, for an
out-migration ratio of 2.6 to 1. Of those moving out of Java, 868,000 (80X)
moved to rural areas, while the number of transmigrants in this period was
less than 250,000. This means that for each family moved by the transmigra-
tion program from 1975 to 1979, at least 2.5 others moved to rural areas in
the outer islands in other ways. Causality cannot be inferred directly from
these data, but there is a strong association between the provinces to which
sponsored migrants have been sent in the past and those to which spontaneous
migrants later move. This is particularly true of rural migrants who find it
difficult to identify and secure land without the help of family and friends
who have previously moved (see Chapter VII).

4e16 Data on place of birth do not convey the full impact of transmigra-
tion, however, as the children of migrants born in the outer islands cannot be
distinguished from the local population in such records. For this reason the
1980 census asked what language was used in the home. These data, summarized
in Table 4.5, indicate that there were 7.3 million people in the outer islands
in 1980 who spoke an inner island language (Javanese, Sundanese, Madurese or
Balinese). Of these, about 5.2 million (70%) lived in Lampung and North
Sumatra, areas receiving transmigrants and plantation labor prior to 1940.
Altbough the data on early movement and return migration are not precise, it
is unlikely that more than 2.0 million of the 6.7 million migrants to rural
areas are the descendants of transmigrants and plantation laborers. The other
4.7 million people are spontaneous migrants, their descendants, or those
moving in the civil service or for other work. This again suggests that total
spontaneous movement has occurred at a rate of about 2.4 to 1 over the past 50
years.
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Percent of Inner
Projected island language Percent
popolation Tnner Innet speakers In outer of rural Percent in

Individuals in 1980 from island island ratIo of islands due to population rural areas
moved as sponsored language language Rural rural sponsored from speaking
spunsored moruation speakers so'-kers excess sOunt.aneous: migration lb sponsored inner island
migrants during 1950-78 enumerated enurserate,i (spontaneous sponisored Rural only Total Total provincial migration language

from from natural in 19Ro ir 19I0 migrants) migr.tntr (X) (2) population, 1980 (C) (Z)
Province 1950-78 inc;ease census, total ce.-s.s, rural (4)-(2) (*S)l:) (2)/(4) (2)/(3) Rural only Total (2)/(9) (4)/(9)

(1) (2) (3) (4) (5) 16) (7) (8) (9) (10) (11) (12)

Aceh 9,600 10,900 175,300 156,200 145.300 15.0 7 6 2,377,000 2,610,500 0 7
N. Sumatra 15,600 26.400 1,767.700 1,668,600 1,642,100 104.6 2 1 6,7"3,500 8,350,900 0 27
Riau 16,50n 22,700 189,500 148,200 125,400 7.6 15 12 1.575,600 3,406,100 1 9
W. Sumatra 35,900 48,200 36,100 52.700 4,400 0.! 92 86 2.973,nno 2,163,800 2 2
Jambi 70,700 82.700 255,300 236,200 153,400 2.2 35 32 1,261.600 1,444,400 7 19
Bengkulu 30,600 37,200 134,900 132,200 94,900 3.1 28 28 695,500 767.900 5 19
S. Sumatra 262,400 430.100 635,000 585,70n 155,600 0.6 73 68 3,360,700 4,627,700 13 17
Lampung 222,700 350,400 1.400,8U0 3.163,100 2,812,600 12.6 It 10 4,047,300 4,624,200 9 78

SubtItal Sumatra 664,500 1,009,00( 6,615,000 6,143,100 5,134,100 7.7 16 15 22,514,500 27,995.900 4 27

W. Kalimantan 32,600 43,200 197,A0C 153,400 110,200 3.4 28 22 2,067,900 2,484,900 2 7
C. Kalimantan 14,500 20,000 62,900 35,900 15,900 1.1 56 32 855,900 954.100 2 4
S. Kalimantan 50,100 70,200 115,700 97,300 27,000 0.5 72 61 1,622,300 2,063.200 4 6
E. Kalimantan 41,200 59,300 126,200 62,200 2,900 0.1 95 47 729,300 1,214,600 8 9

Subtotal KalimantAn 138,600 192,800 502,51)0 348,01 1 1.! 55 3R 5,275,500 6,716,900 4 7

N. Sulawesi 17,70n 25,500 31,000 29,900 4,300 0.2 85 82 1,760,200 2,114,800 1 2
C. Sulavesl 42,200 54.900 53,600 51,10n (31,8RO) -0.1 107 102 4,963,400 6,n59,500 1 1
S. Sulawesi 55,40n 68,30o 71,600 70,900 2,5o0 0.0 96 95 1,169,000 1,284,500 6 6
S.E. Sul.awesi 31,600 39,400 46,000 45,10)0 5,600 0.2 87 86 853,500 941.400 5 5

Subtotal Sulawesi /c 147,100 188,200 202,200 197,000 8,700 0.1 96 93 8,746,300 10,400,300 2 2

East Nusa Tenggara 2,100 2,400 3,200 700 (1,600) -0.8 324 74 2,531,500 2,736.900 0 0
Maluku 4,200 7,100) 16,300 I5,900 8,700 2.1 45 44 1,255,500 1,408.400 1 1
Irian Jaya 4,800 6,600 4,400 800 (5,800) -1.2 799 150 869,900 1,107.200 1 0

Total 961,400 1,406,300 7,343,700 6,706,600 5,300,300 5.5 21 19 41,193,400 50.365.900 3 16

Excluding N. Sumatra,
Lampung, & Irian Jays /d 718,100 1,022,700 2,170,70( 1,R74,100 851,300 1.2 55 47 30,052.. O0 36,283,400 3 6

/a Inner island language speakers include those speaking Javanese, Sundanese, Madurese and Balinese.
7S Including offspring of sponsored migrants.
7c In Sulawesi, many spontaneous migrants have registered as sponsored.
7- Excluding North Sumatra and Lampung because of large migrant communities settled there prior to World War 11. Excluding Irian Jaya because of apparently sizeable census undercounts.

Source: 19R3 Indonesian census and MOT records.
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4.17 If we eliminate Lampung and North Sumatra from the analysis, to
exclude the "pull" influence of those moved in the colonial period, transmi-
grants moved to other provinces between 1950 and 1979 plus their descendants
would have numbered about one million in the 1980 census, had no one returned
to Java. The 1980 census, however, records nearly 2.2 million inner island
language speakers in these other provinces, of whom 1.9 million are in rural
areas. This suggests a pulling power of at least one family for each family
moved in the last 30 years. This number is significantly lower than the
figures which include Lampung and North Sumatra since (a) Lampung is the most
accessible area to Java and tsas attracted the vast majority of spontaneous
migrants; and (b) the majority of sponsored migrants to other areas have moved
in the last decade and have had less time to attract others.

4. 8 Thus, while the proportion of migrants in Indonesia is small (over
95% of all Indonesians were on the island of their birth in 1980), the mobile
people in the population have had a large impact on the provinces to which
they move. Overall, in 1980, inner island speakers made up 27% of the rural
population of Sumatra, 7% of Kalimantan and 2% of Sulawesi. In rural areas,
about 78% of the people in Lampung spoke an inner island language, 27% in
North Sumatra, 19% in Jambi and Bengkulu, and 17% in South Sumatra.

Demographic Impact of the Program through the Year 2020

4.19 Sponsored transmigration in Repelita III represented an estimated
movement of about 2% of the combined population of the provinces of Java and
Bali and about 15% of the incremental population increase between 1980-85.
However, these figures understate the impact of the transmigration program,
since they cover a very short period and do not take into account the cumula-
tive impact of moving young couples with the highest fertility levels. They
also exclude the effect of spontaneous migrants who follow sponsored settlers.

4.20 In order to assess the longer-range demographic impact of transmi-
gration, Bank staff developed several scenarios based on alterng ive assump-
tions about the level of sponsored migration between 1980-2000. The high
scenario, calculated prior to recent budget constraints, projected Repelita
III levels of movement (300,000 families) in each of the third, fourth and
fifth five-year plans, declining to about 240,000 families in Repelita VI.
This would entail the movement of about 3.3 million people through the year
2000. These figures, while unlikely given current financial constraints,
represent the maximum level which could be achieved under the sponsored
program if land availability issues were resolved, implementation capacity in
the tree crop subsector were significantly improved (see Chapters VI and VII)
and financial resources were available. The intermediate scenario assumes
that settlement will fall to 200,000 families in Repelita IV and V and taper
off to 100,000 families in Repelita VI, ending thereafter. This would entail
the sponsored movement of about 1.9 million people through the year 2000.

4/ Assumptions of projected fertility and moriality rates for the inner and
outer islands, labor force participation rates, and spontaneous migration
are detailed in Annex 8.
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This scenario is thought to be more realistic. In both scenarios population
projections were run on sponsored settlement alone and with two levels of
spontaneous movement: the first would result in 88 spontaneous migran:s over
20 years for every 100 moved on the sponsored program; the second would result
in 181 spontaneous migrants for each 100 moved. This is thought to represent
a reasonable range of sp,ntaneous movement where sponsored settlement levels
are high.

4.21 The results of this exercise are summarized in Table 4.6. In the
absence of any redistribution, the population of the inner islands is expected
to reach nearly 170 million by the year 2020 compared to 107 million today.
Under the lower scenario for sponsored migration, and with high but histori-
cally observed levels of spontaneous migration, the population of Java would
be reduced by 15 million (9X) of what it would otherwise be in the year 2020,
and transmigration would absorb 19% of the incremental labor force of Java.
With the lower ratio of spontaneous migration, transmigration would still
absorb 12% of the incremental labor force and the population of Java would be
reduced by 10 million.

4.22 These figures highlight two important points. First, intermediate
rates of sponsored and spontaneous migration sustained through the year 2000
(with a reduction in Repelita VI) would have a significant impact on popula-
tion growth and labor absorption in Java. A transmigration program at these
levels would have a flattening effect on the growth rate of Java, reducing it
from an average of 1.7% to 1.4% p.a. over the period 1980 to 2000. Second,
this level of movement would also have a significant impact on the outer
islands, increasing the growth rate from 2.3% to 2.8% per year. By extension,
the impact of transmigration on regional development to date is critical to an
evaluation of the future program. If change brought about by transmigration
can be managed to create employment and benefit the outer island peoples
without jeopardizing their institutions and resources, this would be a
considerable vindication of the proposed program.

C. Impact on the Regions

4.23 The acceleration of the transmigration program during Repelita III
(1979/80-1983/84) and the very large numbers of people moved to the outer
islands during this period changed the view that transmigration could only
make a marginal contribution to regional development. During Repelita III the
estimated movement of between 1.5 to 2 million people not only added substan-
tially to local populations in receiving areas, but also brought unprecedented
increases in land clearing, road construction, public services, and financial
resources. In addition, recent studies showing that many transmigrants are
regularly involved in agricultural wage work and nonagricultural employment
outside transmigration sites indicate that transmigrants are potentially
filling, and perhaps generating, local demands for production and employment
in receiving provinces. This section discusses the impact of traismigration
on regional resources--people, land, production, infrastructure, and
institutions--in order to evaluate the nonquantified costs and benefits of
transmigration, and to assess the role of transmigration in regional develop-
ment. The impact of transmigration on local people and the environment is
described in Chapter V.
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Table 4.6: DEMOGRAPHIC IMPACT OF TRANSMIGRATION
UNDER ALTERNATIVE SCENARIOS

('000 people)

Population
Difference in 2020 as a Annual
with and proportion of population Change in
without populatioa growth rate incremental

Population migration without 1980-2020 labor force
year 2020 year 2020 migration --------- (z)

No Miaration
Inner isli,nds 169,136 - - 1.4
Outer islands 106,753 - - 1.9 -

Current Levels of Spon-
sored Settlement /a
Inner Islands
Sponsored only 161,526 -7,610 0.96 1.3 -8
Low spontaneous 155,361 -.3,775 0.92 1.2 -16
High spontaneous 147,594 -21,542 0.87 1.1 -24

Outer Islands
Sponsored only 115,006 8,253 1.08 2.1 10
Low spontaneous 121,453 14,700 1.14 2.2 22
High spontaneous 129,455 22,702 1.21 2.4 34

Intermediate Levels of
Sponsored Settlement /b
Inner Islands
Sponsored only 163,857 -5,279 0.97 1.3 -7
Low spontaneous 159,566 -9,570 0.94 1.3 -12
High spontaneous 154,032 -15,104 0.91 1.2 -19

Outer Islands
Sponsored only 112,530 5,777 1.05 2.0 10
Low spontaneous 117,043 10,290 1.10 2.1 18
High spontaneous 122,764 16,011 1.15 2.4 27

/a Assumes sponsored movement of 300,000 families in Repelita IV and V, falling to
240,000 families in Repelita VI.

/b Assumes sponsored transmigration levels of 200,000 families in Repelita IV and V,
falling to 100,000 in Repelita VI.

Note: Low spontaneous means that each mover attracts 0.5 people; high spontaneous,
each mover attracts 0.75 people within ten years. Assumptions of projected
fertility and mortality rates fTor the inner and outer islands, labor force
participation rates, and spontaneous migration are detailed in Annex 8.
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Transmigration Expenditures in the Receiving Provinces

4.24 Since Repelita III, transmigration has accounted for a large share
of the development budgets of many receiving provinces. Table 4.7 shows the
distribution of the transmigration development budget across provinces and the
share of transmigration in provincial development budgets was large throughout
Repelita III. As the table shows, the 1985/86 transmigration budget in 14 of
18 receiving provinces exceeded the total transmigration budget for the
respective provinces during 1979 to 1982. While some increase is due to
depreciation of the rupiah, the transmigration budget had nevertheless been
increasing in real terms through FY85/86, and represented a large share of the
total development budget in most outer island provinces.

4.25 Although budgets are nor. equivalent to expenditures, the
contribution of the transmigration program to ths provincial budgets is
striking. In 8 of the 17 provinces shown in Table 4.7, the FY85/86 transmi-
gration budget provided from ogy third to almost one half of the total
provincial development budget.- In only four provinces, all with very low
numbers of transmigrants, did the proportions fall below 10%. In five outer
island provinces 3South Sumatra, Bengkulu, Lampung, South Kalimantan and
Maluku), transmigration contributed 20% to 30% of the FY85/86 development
budget, in four (Riau, Jambi, Central Sulawesi and Southeast Sulawesi) it
contributed 30% to 40% and in four other provinces with relatively small
indigenous populations (West, Central and East Kalimantan and Irian Jaya) it
contributed 40% to 48%.

4.26 It is important to recognize that these expenditures are incremental
to other provincial expenditures, that is, in addition to what would otherwise
be allocated on a per capita or area basis. For this reason, such expendi-
tures generate considerable employment, both for local people and transmi-
grants, and are undoubtedly a leading source of growth in many provinces.
Everywhere, small towns near transmigration sites appear to be grcwing at very
high rates, attracting both local people and spontaneous migrants to off-farm
work. In fact, much of the increase in public resource expenditures in the
outer islands can be justified only because of the exceptionally rapid popula-
tion increases stemming from transmigration. At the same time, as noted in
the previous section, concern exists that a rapid curtailing of expenditures
in these provinces, either because transmigration moves to other provinces or
because of continuing resource constraints, could make these provinces vulner-
able to increased unemployment.

5/ The development budget includes all line agency expenditures financed
through the central government, except for routine expenditures and
special presidential programs (INPRES).
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Table 4.7: TRANSMIGRATION DEVELOPMENT BUDGETS IN
RECEIVING PROVINCES, 1979-82 AND 1985/86 /a

Distribution Transmigration as X
Transmigration among receiving total development

Province development budget provinces /d budget in province
1979-82/b 1985/86/c 1979-82 85/86 1979-82/b 1985/86/c
--- (Rp billion) --- (Z) ------ i)------

Aceh 15,193 16,017 3.3 2.6 11.0 15.0
N. Sumatra 6,659 17,460 1.4 2.8 3.0 8.5
W. Sumatra 5,147 9,016 1.1 1.5 3.0 6.6
Riau 62,956 49,397 13.6 8.1 24.0 35.8
Jambi 28,367 30,275 6.1 4.9 29.0 37.5
S. Sumatra 114,486 60,966 24.7 9.9 44.0 29.8
Bengkulu 16,505 14,472 3.6 2.4 20.0 24.1
Lampung 10,316 30,068 2.2 4.9 9.0 25.7
W. Kalimantan 29,098 61,781 6.3 10.1 26.0 44.4
C. Kalimantan 22,765 49,084 4.9 8.0 33.0 48.0
S. Kalimantan 39,030 26,695 8.4 4.4 27.0 24.1
E. Kalimantan 26,297 60,046 5.7 9.8 29.0 42.9
N. Sulawesi 7,265 7,519 1.6 1.2 8.0 8.9
C. Sulawesi 20,622 27,111 4.4 4.4 25.0 33.9
S. Sulawesi 6,678 15,582 1.4 2.5 4.0 9.7
S.E. Sulawesi 24,755 26,280 5.3 4.3 37.0 35.7
Maluku 11,634 23,804 2.5 3.9 17.0 25.4
Irian Jaya 16,668 87,699 3.6 14.3 27.0 45.7

Total 464,441 613,272 100.0 100.0 20.0 16.5

/a Recently high carry-overs in transmigration budgets mean L.at budget
figures are higher than actual expenditures (see Chapter VII).

/b Source: UNDP/OPE, Transmigration Program Second Phase Evaluation
(Jakarta, 1982), Table 3.9. Figures are totals for three budget years
and do not apparently include carry-overs (siap) from previous years.

/c Source: Ministry of Finance, Laporan 1985/86 dari SDPD Bandung. Figures
include siap from 1982/83 to 1984/85.

/d Figures do not include amounts allocated to Jakarta or sending provinces.

Land Development

4.27 Table 4.8 shows the distribution of land made available for spon-
sored transmigrants in the receiving provinces according to official MOT sta-
tistics. Consistent with settlement patterns in general, Sumatra accounts for
almost 64% of household and farm land allocated under the transmigration
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Table 4.8s SPONSORED TRANSMIGRANT LAND BY PROVINCE, 1985

Transmigrant Allocated (2)
land (km )/b as a Z of Sponsored

Provincial Avail- Allo- Total provincial transmigrants
Province agricultVral able cated in use agricultural as a Z of farm

land (km')/a (1) (2) (3) land households

Aceh 10,965 269 173 106 1.6 3.4
N. Sumatra 13,725 148 127 98 0.9 0.7
W. Sumatra 7,713 116 90 90 1.2 1.5
Riau 7,101 801 679 312 9.6 14.1
Jambi 6,626 525 376 330 5.7 11.3
S. Sumatra 10,622 1,740 1,711 1,681 16.1 10.1
Bengkulu 1,527 272 230 168 15.0 15.3
Lampung 7,774 1,018 1,001 563 12.9 7.3

Sumatra 66,053 4,889 4,387 3,348 6.6 6.3

W. Kalimantan 6,831 586 250 109 3.7 7.7
C. Kalimantan 6,479 514 479 265 7.4 17.0
S. Kalimantan 6,223 465 373 253 6.0 7.3
E. Kalimantan 4,841 303 256 197 5.3 13.1

Kalimantan 24,374 1,868 1,358 824 5.6 9.6

N. Sulawesi 3,549 80 66 48 1.9 1.4
C. Su1 wesi 63,001 380 300 201 0.5 9.1
S. Sulawesi 15,308 120 115 87 0.7 0.7
S.E. Sulawesi 3,363 387 364 277 10.8 10.8

Sulawesi 8S*221 967 845 613 1.0 3.3

Maluku n.a. 175 149 15 n.a. 4.6
Nusa Tenggara Barat 3,717 45 25 23 0.7 0.4
Irian Jaya n.a. 337 131 85 n.a. 0.3
E. Timor n.a. 6 6 2 n.a. 10.3

Total 179,365 8,287 6,901 4,910 3.8 5.8

/a Includes land used for house compounds, gardens, shifting cultivation, and
sawah in 1981; excludes pastures, uncultivated swamp, ponds, forested land or
unutilized land. BPS, Statistik Indonesia 1984.

/b Land allocated to sponsored migrants moved in Repelita III. Transmigrant land
includ3es only house and field land. Source: Dir. Jen Pengerahan dan
Pembiraan, Buku Data Usaha Tani 1985.
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program, Kalimantan 20%, and Irian Jaya 2%.6/ Of more interest is the
relationship between transmigrant land and total land in use in the
provinces. In three provinces in Sumatra (South Sumatra, Bengkulu and
Lampung) and in Southeast Sulawesi, the amount of land allocated to sponsored
transmigrants is over 10% of provincial land used for agriculture. In most
cases, however, tranamigrants have a larger proportion of farm households than
of agricultural land, presumably due to the extensive agricultural practices
used by local smallholders in the outer islands. These figures do not take
into account land obtained for agricultural purposes by spontineous migrants.

The Contribution of Transmigration to Regional Agricultural P'roduction

4.28 The contribution of transmigration to regional agricultural produc-
tion is difficult to assess for several reasons. First, it may take several
years for migrants to establish themselves and for production, particularly of
tree crops, to stabilize. Second, many transmigrant agri:ultural systems are
upgraded over the years, through the addition of irrigation or tree crops, but
there is no way to distinguish the contribution of tranemigrants from that of
the local population in provincial statistics. Finally, provincial data them-
selves are rather unreliable, particularly for secondary food crops and tree
crops. For this last reason, the following analysis will focus on rice
production.

4.29 Table 4.9, which summarizes the recent impact of the Repelita III
transmigration program on regional rice production, assumes (a) that 80% of
all sponsored migrants produce rice with an average yield of 700 kg/family,
(b) that one spontaneous family has already settled in each province (other
than the Moluccas and Irian Jaya) for each sponsored family, and (c) that
spontaneous families produce rice at the same level as sponsored. Using these
assumptions, which are believed to closely approximate the actual situation,
the incremental increase in rice production in the outer islands from Repelita
III transmigration is estimated at about 240,000 tons per year, about 10% of
the increase recorded in the outer islands over the past four years and about
3% of total incrementtl rice production in Indonesia. These figures, while
not insiguificant, do not point to Repelita III transmigration as a major
factor in recent gains in rice production. This is not surprising in view of
the relatively low productivity of food crop sites.

4.30 Transmigration has, however, made a significent contribution to
incremental rice production in some provinces. In five provinces, recent
transmigrants contributed an estimated 20-30% of incremental rice produc-
tion: Bengkulu (19%), Jambi (23W), West Kalimantan (25%), South Sumatra (27%)
and Riau (30%). In two provinces, their contribution is above 40%: South
Kalimantan (45%) and Southeast Sulawesi (49%); while in two sparsely populated
provinces lacking traditional irrigated rice, it constitutes a major portion

6/ The discrepancy between land available f 2r sponsored transmigra2ion
(8,287 km ) and that allocated (6,901 km ) and in use (4,910 km ) is
apparently due to the practice of allocating 1.25 ha and retaining much
of the land for future development.



Table 4.9: TqE CONTRIBUTION OF REPELITA III TRANSMIGRATION TO INCREMENTAL RICE PRODUCTION BY PROVINCE, 19801984

1984
Transmigrant Incremental production /a 1980 1984 Incremental Transmigrant
families Sponsored Spons + Spont Provincial Provincial Provincial contribution

Province 1979/80- (A) (B) production production production --- (X) -
1982/83 ---- - ---- - ------------- - - …---- (A) (B)

Aceh 9,625 5.4 10.8 666 876 210 3 5
N. Sumatra 3,534 2.0 4.0 1,595 1,952 357 0 1
W. Sumatra 3,993 2.2 4.5 1,051 1,311 260 1 2
Riau 19,554 11.0 21.9 244 317 73 15 30
Jambi 11,361 6.4 12.7 389 444 55 12 23
S. Sumatra 66,616 37.3 74.6 872 1,147 275 14 27
Bengku'u 8,917 5.0 10.0 174 228 54 9 19
Lampung - 6,316 3.5 7.1 686 1,030 334 1 2

Sumatra 129,916 72.8 145.5 5,678 7,305 1,627 4 9

W. Kalimantan 13,297 7.4 14.9 547 606 59 13 25 1
C. Kalimantan 10,197 5.7 11.4 206 220 14 41 81 X
S. Kalimantan 15,114 8.5 16.9 735 773 38 22 45
E. Kaiimantan 6,759 3.8 7.6 138 144 6 63 -/b

Kalimantan 45,367 25.4 50.8 1,626 1,743 117 22 43_ _

N. Sulawesi 2,991 1.7 3.3 200 291 91 2 4
C. Sulawesi 11,905 6.7 13.3 228 242 14 48 96
S. Sulawesi 2,763 1.5 3.1 1,799 2,406 607 0 0
SE. Sulawesi 13,880 7.8 15.5 59 91 32 24 49

Sulawesi 31,540 17.7 35.3 2,286 3,030 744 - -

Maluku 5,712 3.2 - 25 22 -3 - -

Irian Jaya 9,775 5.5 - 3 4.4 1.4 -/b -
Maluku & I.J. 15,487 8.7 - 28 24.4 - - -

Total Outer
Islands 222,310 125 240 9,618 12,102 2,485 5 10

Total Inner Islands - - - 20,032 25,392 5,360 - -

Total Indonesia 222,310 125 240 29,650 37,494 7,845 2 3

/a Assumptions:
(A) Assumes 80% of all families produce rice at 700 kg/family or 560 kg/family average over all transmigrants.
(B) Assumes ratio of one spontaneous family/sponsored family and production at above rates.

/b Error.
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of increases: Central Kalimantan (81X) and Central Sulawesi (96X). In East
Kalimantan and Irian Jaya, the very small numbers involved make analysis
difficult, but it appears likely th.c tranamigrants account for the entire
incremental production (as expected) in these provinces. It should be tunder-
stood that due to the highly unreliable nature of the figures used, this
analysis is meant only as a rough approximation of the contribution of recent
transmigrants to rice production.

4.31 When all transmigrants are considered, the impact of the transmigra-
tion program on rice production is more impressive. For example, in Lampung
where 702 of all residents are of inner island descent, it is reasonable to
assume that at least 701 of all incremental production in Phe last five years
(estimated at 334,000 tons) is related to transmigration.7 Assuming that
inner island language speakers in the outer islands in 1980 produced the same
proportion of rice as their share in the local population, transmigrants would
be responsible for the production of 1,775,000 tons of unmilled rice (gabah)
or 15X of outer island production. By the same reasoning, transmigrants would
be responsible for the production of some 2 million tons of unmil'ed rice in
19859!' about 171 of outer island production and 5Z of Indonesia's total rice
production. Other Bank studies of the contribution of transmigrants to rice
production in the outer islands have also estimated about 2 million tons.
This is a small but significant contribution to the increase of about 20 mil-
lion tons in the country's annual production over the last 20 years.

Infrastructure

4.32 One of the most important factors promoting regional development and
contributing to the integration of transmigrant activities and the regional
economy is the construction and maintenance of roads. An extensive, reliable
transportation network is essential to the marketing of agricultural commodi-
ties, and to finding off-farm employment and maintaining household incomes.
Data are not available for the total number and length of roads built under
the auspices of transmigration programs since Repelita I, but since a majority
of migrants were sent to the outer islands in Repelita III, the figures in
Table 4.10 are highly indicative of the overall distribution of roads. As the
table shows, between 1981 and 1985 about 4,200 km of new access roads,
7,700 km of new main roads and 14,000 km of village roads were constructed
under the transmigration program, increasing provincial totals by an average
of 20Z. This is a significant achievement, and it lays the groundwork for
economic development in many areas where it would not have been possible
before.

7/ While transmigrants have lower yields than local people due to their
location on more marginal soils, virtually all transmigrants grow rice
while many local people, particularly in Sumatra, concentrate on cash
crops.

8/ About 1,800,000 tons (15% of total outer island production) plus 240,000
tons from Repelita III migrants.



Table 4.10: TRANSMIGRATION ROAD CONSTRUCTION IN RELATION TO LOCAL INFRASTRUCTURE

% Total

Provincial Road Network Repelita III Total Repelita Repelita III Transmigration transmi-

National/ Kabu- Transmigration roads /a III Trans- roads as % of local roads gratica

Province Total provincial paten Access Main Village migration roads (4+5) as (4+5+6) as (4+5+6) as roads per

(1) (2) (3) (4) (5) (6) (4+5) (4+5+6) a % of (3) a % of (3) a % of (1) province

------------- - ---- __ ------ …- … (km) -- ----……

Aceh 9,982 2,906 7,076 118 218 404 336 740 5 10 7 3

North Sumatra 15,132 5,188 9,944 121 223 414 344 758 3 8 5 3

West Sumatra 8,632 2,772 5,860 52 96 178 148 326 3 6 4 1

Riau 7,262 2,344 4,918 364 670 1,240 1,034 2,274 21 46 31 9

Jambi 4,580 2,047 2,533 233 430 796 663 1,459 26 58 32 6

South Sumatra 9,692 3,891 5,801 568 1,051 1,946 1,619 3,565 28 61 37 14

Bengkulu 3,527 1,031 2,496 108 200 370 308 678 12 27 19 3

Lampung 4,596 2,007 2,589 480 884 1,637 1,364 3,001 53 116 65 11

Sumatra 63,403 22,186 41,217 2,044 3,772 6,985 5,816 12,801 14 31 20 49

West Kalimantan 4,182 1,802 2,370 398 737 1,365 1,135 2,500 48 105 60 10

Central Kalimantan 4,355 722 3,633 353 653 1,210 1,006 2,216 28 61 51 8

South Kalimantan 4,119 1,177 2,942 150 277 514 427 941 15 32 23 4 1

East Kalimantan 3,338 2,550 788 269 497 921 766 1,687 97 214 51 6 w

Kalimantan 15,994 6,261 9,733 1,170 2,164 4,010 3,334 7,344 34 75 46 28

North Sulawesi 5,627 1,645 3,982 55 101 188 156 344 4 9 6 1

Central Sulawesi 6,309 2,800 3,509 186 344 637 530 1,167 15 33 18 4

South Sulawesi 17,807 3,394 14,413 70 130 240 200 440 1 3 2 2

Southeast Sulawesi 5,012 1,305 3,707 162 299 554 461 1,015 12 27 20 4

Sulawesi 34,755 9,144 25,611 473 874 1,619 1,347 2,966 5 12 9 11

Eastern Islands 10,293 4,465 5,828 129 238 441 367 808 6 14 8 3

Irian Jaya 5,194 643 4,551 361 668 1,227 1,029 2,256 23 50 43 9

E.I and Irian Jaya 15,487 5,108 10,379 490 906 1,668 1,396 3,064 13 30 20 12

Total 129,639 42,699 86,940 4,177 7,716 14,282 11,893 26,175 14 30 20 100

/a Access road at 8.8 m/household; main road at 16.2 in/household; village road at 30 m/household.

Source: Directorate PLP, 1985.
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4.33 Table 4.10 also shows the impact of transmigration roads on the road
stocks in specific provinces. Because most roads constructed under the trans-
migration program will eventually become the responsibility of the district
(kabupaten) governments, the ratio between transmigration roads and district
roads is most important, and indicates the additional burden that will have to
be assumed by the districts. Comparing the length of access and main trans-
migration roads to the length of district roads indicates that the ratio is
highest in East Kalimantan where transmigration roads constructed between
1981/82 and 1984/85 are almost equivalent in length to the local district road
network. Lampung and West Kalimantan have about half as many transmigration
roads as local roads, and in Riau, Jambi, South Sumatra, Central Kalimantan,
and Irian Jaya transmigration roads account for 21-28% of local roads.

4.34 The road network established due to the Repelita III program is
expected to at least double the infrastructure stocks of the two districts
where new transmigrants are equivalent to 40% of the 1980 population and in
the seven other districts where they number 20% or more of the 1980 popula-
tion. The large proportion of transmigration roads in some districts and
provinces indicates the need for close coordination between transmigration and
provincial public works offices in the design, maintenance and transfer of
these roads, and this is emerging as a major issue in Repelita IV.

4.35 The problem has several dimensions. First, transmigration roads are
initially designed to low standards and constructed by land clearing contrac-
tors who in many cases have little experience in road construction or mainte-
nance. Second, funds were not provided for maintenance while roads were under
MOT authority during Repelita III. Thus, when sites are transferred to the
provinces, roads are already in very poor condition and their rehabilitation
overwhelms the limited financial and technical resources of the district
public works offices. To compound the problem, district public works offices,
which are generally weak, are particularly weak in those relatively underpopu-
lated districts where transmigration occurs. This strongly indicates the need
for an ancillary program to develop public works services in those transmi-
gration receiving districts where the maintenance task will be most demanding
and the capacity most limited.

4.36 Ano4her element of this problem is related to the absorption of
roads into the provincial and national road networks. National and provincial
public works offices have a numbering system for roads under their authority,
and funds for maintenance are allocated according to the length and condition
of numbered roads, However, there is no automatic system for incorporating
transmigration roads into the programs of the relevant public works offices
and a lag of several years in incorporating them is not uncommon. The
Ministry of Public Works has recently begun an inventory of all transmigration
roads constructed in Repelita III, but arrangements have yet to be made for
ongoing review and registration prior to transfer.

4.37 A separate problem is that incorporation of some new settlements
into regional markets will require an extension of the national road
network. For example, in South Sumatra where nearly 400,000 people have been
settled in the last five years, major investments in new access routes and/or
a realignment of existing roads will be required to realize the economic
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potential of new sites, but new construction wil4,be difficult to undertake
because of the high capital investment required.7' This suggests that trans-
migration planning must take a longer perspective and that the full costs of
integrating transmigrant commuuiities into the regions must be taken into
account in the planning process. More specifically, a mechanism is now
urgently required for identifying major road investments needed to support the
regional development programs initiated by transmigration and for scheduling
new investments. This will be difficult to support in light of budget
constraints.

The Impact of Transmigration on Regional Services

4.38 Roads are only one example of the expansion of rural infrastructure
and institutions in response to transmigration. Other services which have
been greatly expanded include extension, agricultural supply, education and
health. During Repelita III, each of the line agencies responsible for these
services held their own budgets, and planning and coordinaticn were difficult
(see Chapter VIII). In Repelita IV, the budgets for some activities were
given to the MOT. Under these arrangements, the coordination of implementa-
tion during the development period is expected to improve, but problems in the
transfer of such services to the provinces are expected to increase. There-
fore, effective hand-over must entail early planning for the number of people
to be transferred (extension workers, teachers, health clinic personnel),
adequate budget provisions for their salaries, and arrangements for incor-
porating them into district or provincial services. Problems will also be
exacerbated as the number of Repelita III sites to be transferred expands.

4.39 Large-scale transmigrant activities also have a major impact on
urban development in their vicinity. Towns, even small ones, in transmigra-
tion regions often experience a boom in activity either as a spin-off from
construction, the relocation of civil servants and their consumption expendi-
tures, or the search for "informal sector" work by the transmigrants them-
selves. Many of these towns are growing at rates which, if they continue,
will double their populations every ten years. For smaller towns which have
no formal urban status and depend exclusively on central government budgetary
allocations, rapid increases in road traffic and accelerated growth are diffi-
cult to accommodate under current planning arrangements and will continue to
be so unless special measures are taken which recognize the impact of transmi-
gration. Indonesian cities also find it difficult to keep pace with accel-
erated growth, particularly where the capacity is already low as i,the large
coastal cities and the small frontier towns in the outer islands.±- /

9/ The proposed road from Tanjung Karang in Lampung to Palembang is a case
in point. This road would pass through an area where some 350,000
transmigrants are settled, provide access to sites such as Pematang
Panggang which are almost entirely isolated, and provide a direct link
between Java and Palembang (the major city in Sumatra). Both the
economic impact and traffic potential of this road are unquestionable,
but construction has not yet been initiated, mainly because of resource
constraints.
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4.40 The point to be made is a simple one. Transmigration on the scale
achieved in Repelita III will place large demands on regional services and
budgets in Repelita IV. These demands are so great that special arrangements
including revised planning and budgeting procedures at the central level and
accelerated institutional development at the local level are required. The
Government has recognized this point, and is now using its limited resources
for maintenance of existing sites, while cutting new development
expenditures.

D. Summary and Conclusions

4.41 This chapter illustrates the impact which the transmigration program
has had to date on employment generation, demographic trends in the inner and
outer islands and on regional development. Data analysis indicates that the
transmigration program generated an estimated 500,000 to 600,000 permanent
jobs in Repelita III. This is more permanent, self-sustaining employment than
in any other government investment sector, other than tree crop development.
The cost of creating a permanent job in transmigration is estimated at about
US$4,000 which is higher than the cost of jobs in service sectors, but lower
than the cost of creating employment in industry (estimated at US$10,000-
$20,000 per job). This cost does not take into account benefits derived from
temporary employment and spontaneous transmigration.

4.42 At the settlement levels achieved in Repelita III, transmigration
absorbed about 12-15X of the new labor force in Java and Bali. If transmigra-
tion were sustained at half the levels achieved in Repelita III through the
year 2000, and accompanied by spontaneous migration at historically observC4
levels, it would by the year 2020 have reduced the population of Java by 10%
and absorbed about 20% of the incremental labor force. Even with lower rates
of spontaneous transmigration, the program would reduce the population by 6%
and absorb about 12% of new laborers.

4.43 The data also show that sponsored transmigrants settled during the
Repelita III period were equal to as much as 401 of the 1980 population of
some kabupaten; that farm land opened for transmigrants was equal to 101 or
more of the estimated total area of agricultural land in four provinces; and
that rice production by Repelita III migrants, while small in total, was
significant in some receiving provinces. Road construction resulting from
transmigration was estimated to have almost doubled the length of roads in one
province and to have increased the stock of roads by as much as 50% in seven

10/ In the outer islanas, only about 30% of the larger urban centers have
access to clean water supplies, less than 30% have access to sanitation
facilities, and only 25% have any kind of formal garbage collection
service.
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provinces and by 201 overall in receiving provinces. Other services which
have been greatly expanded in response to transmigration are health, education
and extension.

4.44 These data indicate the very significant impact which transmigration
has had on both the inner and the outer islands. They also suggest that the
expansion of population, regional infrastructure, and services on this scale
require adequate arrangements for the transfer of roads and administrative
functions to the provinces and the reallocation of funds from the center to
the periphery to increase needed services. Investments should also be
channeled to past receiving provinces to maintain employment levels in these
areas. This may be difficult in the face of increasing resource constraints.
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V. SOCIAL AND ENVIRONMENTAL CONSIDERATIONS

A. The Impact of Transmigration on Local People

People of the Outer Islands

5.01 There are about 60 million people in the outer islands; slightly
ever half (34 million) live in Sumatra, about 12 million live in Sulawesi,
8 million in Kalimantan and 6 million in the remaining eastern islands (see
Table 1.1). Of these, about 1.5 million are regarded as isolated peoples,
groups which for geographic, historic, or cultural reasons are not fully
integrated into the national administrative system. Transmigrants have, in
the past, had only limited contact with such people, who are generally located
in remote or inhospitable areas with limited agricultural potential.

5.02 Outer island people belong to a very large number of ethnic groups
whose traditions, social organization and agricultural practices range from
the well developed kingdoms of densely settled, wet rice agriculturalists;
through settled groups mainly dependent on estate crops (rubber and coconut);
to smaller, more dispersed groupS, depending partly on shifting cultivation
for their subsistence. While most "isolated" people live in areas with margi-
nal soils, and therefore practice some form of shifting cultivation, not all
do; and isolated people in the highlands of Irian Jaya, for example, have
complex sed3ntary farming systems and high population densities.

5.03 In the past, transmigration programs have brought enough benefits to
the regions in terms of infrastructure, employment, markets and labor to be
generally welcome, and many provinces have sponsored or assisted resettlement
from Java and Bali, in addition to that supported by the central government.
As noted in the income survey, outer island residents have higher incomes than
transmigrants, on average, and with very few exceptions they have more politi-
cal power in the receiving areas. Therefore, while interpersonal and even
interethnic conflicts do arise, they have been relatively rare, and no large-
scale movement of people in modern times has been associated with less commu-
nal tension. In spite of this record, there are several areas where the
social soundness of the program must be carefully monitored; for example, in
land acquisition, in the provision of benefits to tranamigrants and to local
people in the development area, and in the treatment of ethnically distinct
peoples. The following section discusses these points and makes recommenda-
tions for improving the social soundness of the transmigration program.

Land Acquisition for Transmigration

5.04 Basic Agrarian Law. Among the most frequent questions about the
transmigration program are tiose centering on the procedures for land acquisi-
tion. The Basic Agrarian Law of 1960 reflects a view of the nation set out in
the constitution and reiterated in the state philosophy (Pancasila). This
philosophy holds that the state has the right to use land resources to benefit
the people as a whole. The law recognizes and protects customary land rights,
unless they conflict with national interestst and it supports land registra-
tion both to provide security of tenure and to indicate land without claims
which can be reallocated for development purposes.
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5.05 Agrarian law is generally compatible with traditional (adat) law.
In most areas of Indonesia, the community recognizes the right of the small-
holder to cultivate in a given area and to be compensated if trees or plants
are damaged. Ordinarily, however, the individual does not own the land itself
or have rights to it other than those accorded by community consent. Critics
of transmigration have voiced concern that agrarian law does not recognize the
rights of shifting cultivators to land which has been cleared in the past but
is not under production. Although this is potentially true of both national
and traditional law, provisions in the basic agrarian law mandate Government
to act in the best interests of the people, and local governments can, and
frequently do, prevent the expropriation of land claimed by local inhabitants,
even if it is not under permanent cultivation.

5.06 Compensation. The Government does not pay cash compensation for
land relinquished for transmigration purposes, although it does provide cash
compensation for tree crops in areas to be used for settlement. There are a
number of reasons for this. The Government argues that compensation for land
would both raise the price to local smallholders and make development programs
less replicable; it feels that local people should be prepared to relinquish
unutilized land for programs that will contribute to local and national deve-
lopment; and it acknowledges that it would be difficult to ensure fair distri-
bution of cash compensation for land where individual land claims are not
clear. This policy has been possible in the past because adequate land has
been made available on a voluntary basis. There is now little scope for addi-
tional large-scale settlement in Sumatra without mechanisms for land purchase,
and as land increases in value elsewhere (due partly to settlement) this
compensation policy will have to be re-examined (see Chapter VII).

5.07 Land Disputes. Disputes over land and compensation take several
common forms. In Sumatra, where adat law generally recognizes the right of
the group to all land not under the authority of other local groups (i.e.,
whether cultivated or not), land cannot be acquired without the consent of the
community, and most disputes are over compensation for productive trees or
crops. The Government has standards for payment (depending on the age and
productivity of trees) which are generally regarded to be fair, but disputes
may arise over the number and type of trees, and there has been a tendency, of
late, for local people to plant crops in areas being cleared, specifically for
the purpose of obtaining cash compensation. Local groups also argue among
themselves about the appropriate distribution of compensation. It is
importan 1 to note that such disputes occur even where transmigration is
welcome.- Land disputes frequently delay settlement because provinces
mediate in land claims and pay the compensation, and the relative priority
given to the issue by the MOT and the provinces may differ.

1/ In the Bank-assisted Transmigration II project (Ln 1707-IND), an area in
Jambi Province was identifed which was suitable for the settlement of
30,000 families. Problems over land classification and compensation
ultimately reduced this number to about 10,000. Local people were not
opposed to settlement, but wanted higher levels of compensation than the
Government was prepared to provide.
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5.08 In Kalimantan and Sulawesi disputes are more likely to result from
the competing claims of groups moving onto "state land." In West Kalimantan,
for example, the Iban, local people who have been moving inland for many
years, are aggressive in opening new territory which brings them into conflict
with other local peoples and transmigrants. Because if the ambiguous status
of land in West Kalimantan the most serious conflicts have arisen in this
provirnce. In Central and Southeast Sulawesi, several well publicized cases
have involved confrontations between transmigrants and immigrant Buginese, who
are not part of the transmigration program. These conflicts have been over
commercial transactions and over competing claims to land which the province
has allocated for transmigrants. Disputes of this sort are to be expected in
a program on the scale of the transmigration program and it is important to
emphasize that in spite of such incidents, disputes over land have seldom
generated serious antipathy between ethnic groups, due in part to the efforts
of provincial governments to resolve these problems equitably.

The Provision of Benefits to Local People

5.09 In the past, transmigrants were small in number and were settled on
marginal land, mainly with annual crops. They had few advantages in relation
to the local population and because of their tenacity they earned local
respect. Recently, however, transmigration has occurred on a larger scale,
benefits to the transmigrants have been increased, and second-stage
development is now being discussed. Under these circumstances local people
are increasingly sensitive to the benefits being provided to transmigrants and
they are seeking parallel benefits. Several options are available.

5.10 Settlement within Transmigration Sites. In Repelita III, about 10l
of the places in transmigration sites were allocated to local people. This
has been increased in Repelita IV. Although local people and transmigrants in
such sites tend to work separately, due to their different languages and
cultivation practices, relationships within settlements are generally
amicable. Many local people do well in transmigration settlements, but some
maintain their residences in nearby villages, live off the site and return
only to farm. Others sell to spontaneous migrants and return to the more
familiar life of long-established villages. It is not surprising that some
local people, who have joined settlements to obtain land, prefer to return to
their own villages: productivity is often low in transmigration sites,
services are not well developed, and transmigrants have different languages
and traditions. In fact, for these reasons, the benefits to be provided to
local people through transmigration cannot be limited exclusively to
settlement within transmigration sites.

5.11 Parallel Development. Local people outside of transmigration sites
have benefited from new settlement through improved access and provision of
services, and provinces have made an effort to ensure that local *eople in the
vicinity of transmigration sites have facilities at least equal to those in
new settlements. In the future, however, if new setclement occurs in more
remote areas, more systematic attention will have to be given to parallel
development for local people. This could involve the provision, as needed, of
infrastructure, facilities, wells, and supplementary agricultural inputs
(seedlings, livestock and extension). The Ministry of Transmigration could
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play a useful role in identifying parallel programs and either paying for them
or mobilizing provincial authorities to do so.

5.12 Second-Stage Development. The Ministry of Transmigration is now
proposing a second round of investments in transmigration sites to improve
infrastructure, introduce major tree crops and regularize land registration.
There would be no equity issue if this assistance were directed only at criti-
cal sites, or if local people in the vicinity were already well-off. However,
it is unlikely that major second-round investments can be made in transmigra-
tion areas without arousing resentment unless parallel benefits are provided
to local people. To address this problem, it will be necessary to provide
many aspects of second-stage investment to both local people and trans-
migrants, and to do this, investment plans must be prepared which take into
account the needs of major receiving districts. This can be done by preparing
plans for second stage development on a regional basis.

The Treatment of Ethnically Distinct People

5.13 The People. Most outer island people are sufficiently well integra-
ted into the political process to protect their own interests and to accept or
reject transmigration depending on the benefits to them. But concern exists
that less assimilated people may relinquish land against their best interests,
or that very isolated people may be unable to assess the situation properly or
assert their views.

5.14 About 1.5 million of the 60 million people in the outer islands are
isolated people not fully integrated into the national administrative
system. While small in number and ethnically diverse, isolated people are
present in many outer island provinces. For example, there are a small number
of nomadic, forest-dwelling people called the Kubu in the more remote areas of
Jambi and Riau (Sumatra) who are so invisible that their exact numbers and
habitat are not known. In the past these people retreated with the forest as
local development progressed. To protect these people from both indigenous
development and transmigration, and to prevent expropriation of their lands,
the Governor of Jambi announced plans in late 1985 to protect a forest area
where the Kubu can follow their traditional way of life. A study on the area
to be delineated for this purpose is underway. To date, contact with and
treatment of such people has been largely a provincial matter.

5.15 Concern has also been expressed about the rights of the Dayak people
in Kalimantan, although as noted, the term "Dayak" refers to many groups in
Kalimantan which vary greatly in their degree of isolation and essimilation.
These groups range from the aggressive and politically astute Iban of West
Kalimantan, dincussed earlier (para. 5.08), to other inland peoples who are
more reclusive and retiring. Recognition of these cultural differences in the
design of appropriate benefits or protection is important. It is noteworthy,
however, that most Sumatran and Kalimantan people also have r,any common
cultural practices, and when assimilated they are not distinguishable from
other Indonesian nationals. This is nct true in Irian Jaya, where the people
are racially and culturally distinctive, and where management of cultural
differences will require particular sensitivity. Because of the special
features of the Irian situation, this issue will be discussed separately in
Section C.
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5.16 Policies. Bank policy on the incorporation of ethnically distinct
people in development projects has been used by the Government as the basis
for its own policies in transmigration areas. This policy indicates that
development projects that use occupied lands should only proceed where
adequate safeguards are provided for the local people. It also notes that
nondisruptive acculturation is necessarily a slow processt and that projects
affecting previously isolated people must provide the time and conditions for
such acculturation. Projects affecting isolated or distinct people are
required to include: (a) the recognition, demarcation and protection of areas
containing the resources required to sustain their traditional means of live-
lihood; (b) appropriate social services, including protection against new
diseases and maintenance of health; (c) maintenance, to the extent desired by
the local people, of their cultural integrity; and (d) a forum for the
participation of local people in decisions affecting them and provision for
adjudication and redress of grievances.

5.17 Guided by this policy and with the cooperation of the Government of
Indonesia, the Bank's most recent loan for site selection and evaluation
(Ln 2578-IND), ncludes a number of specific steps to ensure that the rights
of local people are protected. Consultants undertaking site screening and
evaluation are required to provide information on the number of local people
in proposed project areas, describe their culture and subsistence base, and
identify the area needed by them to pursue their traditional way of life; they
must also assess the attitudes of local people toward compensation, resettle-
ment, and the provision of infrastructure and services outside the site. To
carry out these tasks, consulting firms must employ appropriately qualified
anthropologists, and the project advisory group has engaged an anthropologist/
sociologist on a full-time basis to oversee consultant wVrk Regional forums
for addressing the concerns of local people are also being developed, and land
allocation and compensation processes have been decentralized to the provin-
cial and district levels where the views of local residents are most likely to
be heard. Inclusion of these provisions in the project has had a positive
effect in raising the level of awareness in the implementing agencies of
social considerations, but implementation must be carefully supervised by both
Government and the Bank.

Improving the Social Soundness of Transmigration Programs

5.18 At the present time there is limited capacity in the Ministry of
Transmigration to influence policies on land compensation, to resolve land
disputes, to determine appropriate parallel benefits or to monitor treatment
of isolated or ethnically distinct people. As these functions are likely to
increase in importance, the Ministry of Transmigration should consider the
formation of a Directorate in the Directorate General of Mobilization and
Development specifically to deal with social issues relating to local popula-
tions, or they should strengthen the existing Directorate of Social and
Cultural Development to cover these functions. The responsible Directorate
should be staffed with appropriate technical specialists.

5.19 The institution responsible for the welfare and administration of
local people, in gcneral, is the Ministry of Home Affairs (MOHA). This agency
has a direct relationship with the Governors and Bappedas which are, in turn,
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responsible for protecting the rights of local people. It would be appropri-
ate for MOHA to organize seminars to sensitize provincial staff to the sJecial
problems of less assimilated people and to the Government's own policies in
relation to them. MOHA and the Governors are also in the best position to
ensure that the concerns of local people are adequately registered and
addressed, and close supervision of these activities in the implementation
period is required by Bappedas.

5.20 The Ministry of Population and Environment also has a role to play
in monitoring the development of appropriate social policies and it could
profit from additional technical support from either local or foreign anthro-
pologists. There are also demographic programs in a number of local universi-
ties which could provide social assessment of the more traditional groups,
working either for the Ministry of Transmigration or the Ministry of
Population and Environment. Given the number of groups with responsibilities
in the area, it would be helpful if an interagency coordinating committee,
reporting to the Minister of Transmigration, were formed to deal with social
issues (see Chapter VIII).

B. The Impact of Transmigration on the Environment

5.21 Transmigration has as one of its major objectives the alleviation of
population pressure on critical lands in Java and Bali. As noted in Chapter
I, in many upper watersheds in the inner islands, food crops are cultivated on
dangerously steep slopes and there has been encroachment on legally protected
and production forests. Under such conditions, erosion has increased, there
has been rapid siltation of dams which has necessitated the construction of
new reservoirs, and downstream flooding is acute. To address these problems,
the Government must relocate people from critical areas, and transmigration,
with the promise of land ownership, offers an acceptable alternative to many
farmers. The Government has also used transmigration as one option in the
relocation of people displaced by natural disasters and development projects,
people who might otherwise move onto increasingly marginal land. In this
respect, transmigration has contributed to environmental protection in the
inner islands.

5.22 Most attention from environmentalists, however, is focused not on
environmental degradation in Java, but on the outer islands and on the impact
of transmigration, particularly spontaneous migration, on forest reserves, on
areas such as tidal swamps, where the long-run consequences of drainage are
uncertain, and on Indonesia's wildlife and biotic resources. The data on
these subjects are poor and difficult to analyze, but some relevant facts are
known. The following section will focus on the impact of sponsored and spon-
taneous transmigration on forested land and the role of shifting cultivation
by local farmers and transmigrants. The purpose of this section is both to
reduce misunderstanding about the transmigration program and offer concrete
suggestions on ways in which environmental concerns can be better addressed.
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The Impact of Transmigration on Forested Land

5.23 Indonesia contains about 101 of the world's tropical rain forest and
perhaps half of that remaining in Asia. It is one of the most biologically
diverse areas in the world and has more than 500 species of mAmnals, 1,500
species of birds (17Z of the world's aWfauna) and a botanical diversity which
includes over 10,000 species of trees._' For this reason, Indonesia's forests
and wildlife are a matter if international interest and Indonesia's steward-
ship of them a matter of utmost importance. Because a portion of new settle-
ment occurs on forested land, transmigration is an important topic among those
interested in conservation of the world's natural resources.

5.24 The Conversion of Forested Land. The total area of forest in
Indonesia is estimated at nearly 144 million ha or about 75X of the nation's
land. Of this, 122 million ha is closed canopy forest. Areas classified as
protection forests and nature reserves cannot be used for sponsored transmi-
gration and are eliminated from consideration in the site screening process.
Production forest is that area required for the sustained production of
timber. It can be reclassified if the land is suitable for agriculture and if
equivalent land is returned to production status. In practice this is diffi-
cult because of the strong economic interests of forest concessionaires.
Conversion forest is land which can be converted to agriculture or other
uses. Most of this land is already deforested or in areas along roads or
rivers where exploitation by smallholders is inevitable. About 251 of all of
Indonesia's land is in protection or conservation forest, 321 is production
forest, and 16% of the area within forest boundaries is earmarked for
conversion. Annex 5, shows the classified forest area by province as of
May 1984.

5.25 Table 5.1 compares forest reserves by province with the land
allocated for transmigration in Repelita III. The Ministry of Transmigration
estimates that an average of 30Z of land cleared for the sponsored transmigra-
tion program was in heavy, logged-over forest. The remaining land cleared was
about equally divided between secondary regrowth and grasslands, although the
type of land cover varied by province. The table shows the estimated amount
of forest clearing if 301 or 50% of the total transmigration area had been in
forest land, both in relation to total forest area and conversion forest.
Assuming that 50% (rather than 301) of all cleared land was forested, land
allocated to sponsored migrants exceeded 11 of the total forest area in only
three provinces in southern Sumatra. Land made available to transmigrants,
but not cleared, would increase these numbers slightly; and it is estimated
that land claimed by spontaneous migrants would double the amount of land
brought into production by sponsored migrants in Repelita III and would
therefore double the percentages shown.

5.26 Table 5.1 also shows that transpigration has brought differing
degrees of pressure to forest lands in different areas. Not surprisingly,
South Sumatra Province with high levels of settlement had a greater portion of
conversion forest opened and for this reason, among others, there will be no

2/ From a 1986 project proposal prepared by the International Union for
Conservation of Nature and Natural Resources (IUCN).



Table 5.1: FOREST RESOURCES BY PROVINCE COMPARED TO LAND ALLOCATED FOR TRANSMIGRATION IN REPELITA III

(ha 000)

Allocated as Allocated as

Forest as a X of total a x of conver-

Province Defined Conversion a % of Transmigration land /a forest land sion forest

area forest forest prov. land Available Allocated 30X 50X 30X 50X

Aceh 5,539 3,282 192 59 27 17 0.1 0.2 2.7 4.5

N. Sumatra 7,168 3,526 253 49 15 13 0.1 0.2 1.5 2.5

W. Sumatra 4,230 2,942 437 70 12 9 0.1 0.1 0.6 1.0

Riau 9,456 6,546 1,754 69 80 58 0.2 0.3 1.0 1.7

Jambi 5,100 2,614 1,013 51 53 38 0.3 0.5 1.1 1.9

S. Sumatra 10,278 4,028 1,186 39 174 171 1.0 1.6 4.3 7.2

Bengkulu 1,978 992 193 50 22 23 0.6 1.0 3.6 6.0

Lampung 3,200 1,244 0 39 102 100 2.4 4.0 - -

Subtotal 46,949 25,174 5,028 54 489 429 0.4 0.7 2.6 4.3

W. Kalimantan 14,600 7,695 1,508 52 57 25 0.1 0.1 0.5 0.8

C. Kalimantan 15,300 10,997 3,000 72 51 48 0.1 0.2 0.5 0.8 t

S. Kalimantan 15,114 2,029 284 55 47 37 0.5 0.8 3.9 6.6

E. Kalimantan 3,700 15,951 3,500 75 30 26 0.0 0.1 0.2 0.4 >

Subtotal 54,824 36,672 8,292 67 187 136 0.1 0.2 0.5 0.8

N. Sulawesi 2,751 1,583 699 58 8 7 0.1 0.1 0.3 0.5

C. Sulawesi 6,803 4,165 335 61 38 30 0.2 0.3 2.7 4.5

S.E. Sulawesi 3,814 2,190 699 57 39 36 0.2 0.5 0.5 0.8

S. Sulawesi 6,292 3,351 259 53 12 12 0.1 0.2 4.2 7.0

Subtotal 19,660 11,289 1,992 57 97 85 0.2 0.3 1.3 2.1

Maluku 8,572 5,096 436 59 18 15 0.1 0.1 1.0 1.7

Irian Jaya 41,066 28,816 11,775 70 34 13 0.0 0.0 0.0 0.1

Subtotal 49,638 33,912 12,211 68 51 28 0.0 0.0 0.1 0.1

Total 171,071 107,047 27,523 63 824 677 0.2 0.3 0.7 1.2

/8 Land allocated for transmigration shown in Table 5.2.

Source: FAO/World Bank Cooperative Program, Indonesia Forestry Project, Working Paper 1, October 1985.
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further sponsored transmigration to that area. With the exception of densely
populated South Kalimantan, however, forested land cleared for sponsored
migration on the island of Kalimantan comprised less than 1% of the total
forested area and perhaps 1-21 of the land intended for conversion. Irian
Jaya, the largest province in Indonesia, shows the least impact.

5.27 Despite the fact that only a small proportion of Indonesia's total
forested area was utilized in Repelita III, settlement in the five-year period
reduced logged-over forest areas in Indonesia by at least 200,000 ha and
reduced secondary regrowth by an equal amount, and it also put a smaller
uncleared area under the command of sponsored migrants. These numbers suggest
a loss of forest cover of perhaps 500,000 ha to the official program in the
third five-year plan. Of this perhaps half was secondary regrowth which,
while less rich in terms of diversity, nevertheless has environmental import-
ance. If spontaneous migrants occupied an equal area, up to one million
hectares of forested land would have been brought into agricultural production
in the five-year plan. This is an important loss of tropical rain forest.

5.28 Projections on the future scope of sponsored transmigration suggest
settlement levels of about 250,000 families in Repelita IV, an equal number in
Repelita V, declining thereafter (Chapter VII). This suggests a potential
level of sponsored and partially-assisted settlement between 1980 and 2000 of
nearly one million families. If each family were to open 1.5-2.0 ha of land,
and if forest cover remained at 60-70Z (one half in regrowth forest), spon-
sored migrants would potentially place up to 1.5 million ha of forested land
into production. Spontaneous migrants, an equal area. This is about 3% of
the land currently under forest cover in the outer islands.

5.29 Ideally, no forest areas would be used for development. However,
experience in developed countries during their agrarian periods and in less-
developed countries today suggests that it will be virtually impossible to
prevent the conversion of reasonable agricultural land to productive purpo-
ses. Instead, the effort to protect forests must concentrate on the demar-
cation and protection of land unsuited to agriculture. To do this it will be
necessary to prepare master plans which clearly indicate areas for develop-
ment, and to delimit and protect areas for conservation and production. If
this were done, an estimated 57% of Indonesia's surface would potentially
remain under forest cover, about 7% less than the amount now under closed
canopy forest.

5.30 Land resource inventories carried out in the 1970s noted that there
were 30 million hectares of degraded gras' land in Indonesia and the question
arises whether this land should not be used for transmigration, rather than
forest. In Repelita III grasslands were used whereever possible as they are
cheaper and quicker to clear, and very large settlements in Riau, for example,
were reclaimed from grassy areas. However, Indonesia is so humid that
secondary forest usually reasserts itself within a very few years unless
persistent human activity, such as burning for pasture or short fallow culti-
vation, hinders regrowth, or unless the land is seriously degraded and
unsuited to trees, as in the shallow soils of the highlands of Sulawesi. In
both cases land is rejected for transmigration either because of local land
claims or soil infertility. Since most grassy areas suitable for reclamation
and available for settlement were occupied in Repelita IEI, less of this land
will be available in the future.
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5.31 Transmigration and Shifting Cultivation. Shifting cultivation is a
method of agriculture used by indigenous people on low fertility soils. When
the natural vegetation is burned, nutrients are available in the soil for
cultivated crops for a year or two, and when exhausted, new land is opened and
the old land is left to regenerate. It is important to recognize that shift-
ing cultivation is ecologically sound only when population densities are low
and the fallow period is long enough to permit forest regeneration. With
recent advances in public health and population growth, shifting cultivation
has led to extensive forest clearance, a short fallow period, and land
degradation in many areas.

5.32 Recently, critics of the transmigration program have linked destruc-
tion caused by shifting cultivation to the "nomadic practices" of spontaneous
transmigrants. This is incorrect. Javanese transmigrants, whether they have
been settled under sponsored programs or moved spontaneously, rarely engage in
shifting cultivation on a large scale because they have limited access to
land. They do encroach upon forested areas, occupying one to two ha per
family, but they do not ordinarily put land under production on a temporary
basis.

5.33 Most degraded land has been made so by indigenous cultivators. For
example, the critical lands of Central Sulawesi and the northern reaches of
South Sulawesi, mentioned above, are areas where indigenous cultivators have
moved from old lakebeds of reasonable fertility up the sides of mountains with
very shallow soils. The resulting grasslands are not suitable for cultivation
by either local people or transmigrants. Similarly the degraded areas of
Sumatra (the Toba plateau, Padang Bolak) are the result of intensive
indigenous cultivation. In East Kalimantan where farmers are blamed for
recent forest fires, virtually all shifting cultivation is done by local
people or Buginese immigrants who have no links to the transmigration program.

5.34 Analysis of maps and figures available for Central Kalimantan shows
that about 3.4 million ha or 22X of the province have been cleared, 750,000 ha
are degraded and abandoned, and only 300,000 ha are under permanent cultiva-
tion. With approximately 260,000 farm families in the province in 1983, this
suggests a ratio of 13 ha per farm family. Since there were fewer than 10,000
transmigrant families in Central Kalimantan in 1983, and most had been
recently settled, this forest clearing cannot be attributed to
transmigrants. Similarly, although land use maps are not yet completed for
West Kalimantan, it is estimated that up to one-third of the province
(4.8 million ha) has been cleared by a farming population of about 660,000
families. This is not an argument for complacency; however, it does suggest
that the problems of forest degradation have been caused in large measure by
local people and will not be solved by a halt to transmigration. To resolve
the problem, local production systems must be upgraded (through the introduc-
tion of more productive tree crops, for example) as this will both reduce
shifting cultivation and make land available for settlement.

Other Areas of Environmental Concern

5.35 Swamps. Questions have been raised about the environmental
implications of drainage in tidally influenced areas. In particular, concern
is expressed about the acidification of rivers in areas where peats are
drained, and about the loss of mangroves or wildlife habitats. Environmental
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impact studies of both Sumatra and Kalimantan, undertaken by Indonesian
universities, have not shown irreversible damage to streams or rivers, but
concern over the long-term impact remains. In 1984 a long-term monitoring
study of the effects of drainage was begun under the second Bank-assisted
Swamp Reclamation Project (Ln 2431-IND), but this study focuses primarily on
the Bank-assisted settlement area and additional work could profitably be done
on other sites. Stronger linkages should be developed between universities
and the Ministry of Population and Environment.

5.36 Wildlife. The Indonesian Government is committed to the conserva-
tion of forests and wildlife species and has demarcated areas for their con-
servation. Areas demarcated for conservation purposes cover 10 million ha and
include 17 national parks, and 70 nature and game reserves of which 4 are
biosphere reserves. These areas are underfunded and inadequately managed, and
an international effort to mobilize funds and technical expertise to improve
wildland management is urgently required. The Government is committed to the
preservation of endangered species. It has also relocated elephants, which
are not an endangered species in Indonesia, from existing transmigration sites
in South Sumatra. However, human encroachment on the natural habitats of wild
animals will continue to be a problem and mechanisms must be developed to
monitor and protect critical areas, and to provide the human resources to
carry out these tasks.

5.37 Spontaneous Migration. Transmigration settlements are envisaged as
growth poles, but the implications of this, particularly in terms of the space
required, have not yet been incorporated into planning and this has had nega-
tive environmental consequences. In Lampung, which has received the most
unsponsored transmigrants, for example, the integrity of forest and nature
reserves is threatened, and in the last five years the Government has under-
taken a program to resettle 45,000 families within the province. To help
avoid such problems in the future, spontaneous migrants must be incorporated
into the planning process and land must be reserved for them. It is also
important that the Governmeu. develop a mechanism to facilitate land transfer
between local people and migrants, and develop credit mechanisms for land
purchase. These matters are discussed further in Chapter VII.

Improving the Environmental Soundness of Transmigration

5.38 Institutional Development. Three specific agencies have a strong
role in improving the environmental soundness of transmigration and protecting
wildlife and the environment: the Ministry of Population and Environment; the
Regional Environmental Institutes, which are located within selected univer-
sities; and the Directorate of Conservation within the Ministry of Forestry
and the Environmental Directorate within the MOT.

5.39 The Ministry of Population and Environment is in a good position to
monitor the transmigration pr,gram from an environmental point of view and to
help develop policies and guidelines for those carrying out site selection,
environmental assessment studies, and land development. Technical support has
been provided to this agency under the third Bank-assisted transmigration
project, but efforts to engage consultants have been slow. Appropriate action
to mobilize this support is required. If this agency is able to use technical
assistance effectively, consideration should be given to increasing specialist
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support, particularly in wildlife management, swampland assessment, and other
technical specialities not found in provincial universities.

5.40 Regional Environmental Institutes are in an excellent position to
carry out environmental assessment studies and are already doing so, particu-
larly in swamp areas. They could also play a key role in ensuring that buffer
zones are established near transmigration sites and that wildlife areas are
protected. These institutes are currently being assisted by the Bank/UNDP,
but they need to be further strengthened, and linkages with the transmigration
program should be formalized. To build their technical capacity, particularly
in the assessment of upland sites, they should be encouraged to work closely
with consultants engaged in site selection and evaluation, and their role in
the assessment of these sites should be enlarged. Resources for both domestic
and external training should also be increased, and support should be given to
these universities to train officials and MOT staff in environmental matters.

5.41 The Directorate of Conservation in the Ministry of Forestry (MOF)
has the most important role to play in environmental protection as the bulk of
all lands which should be gazetted and protected are forestry lands. Conside-
rable work has already bee:. done by the Ministry, by universities, and by
organizations such as the World Wildlife Fund, to identify areas of biotic
importance and a National Conservation plan was prepared in 1982. Therefore,
consideration should now be given to a major program to consolidate this work,
determine priority areas for protection and begin the very large tasks of
translating this plan into reality.

5.42 An Environmental Directorate has recently been formed in the
Directorate General of Settlement Preparation within the MOT. Because of its
location, this Directorate can potentially play an important role in improving
the environmental soundness of site selection and settlement development and
it can serve a useful role in facilitating the work of interagency teams
developing policies for environmental protection (Chapter VIII).

5.43 Any effort to mobilize and support an environmental protection
program on the scale required would benefit from close coordination between
Indonesian line agencies, particularly the Ministry of Forestry, which has the
mandate to carry out such programs; the international environmental organiza-
tions (World Wildlife, IUCN, among others) which have the technical expertise
to assist in the definition and delineation of priority areas to be protected;
and bilateral and multilateral agencies, which have the financial resources to
assist in implementation. One possibility would be for the Ministry of
Forestry or the Ministry of Population and Environment to form a consortium of
environmental organizations and donor agencies interested in environmental
protection and to coordinate their technical and financial inputs. It is
likely that grants and concessional aid would be made available for a
systematic effort in this direction.

C. The Case of Irian Jaya

Special Features

5.44 Irian Jaya, which is about the size of Spain or California, is the
largest p5ovince in Indonesia and the least densely populated with about 3
people/km . In general, soils in many parts of Irian Jaya are somewhat better
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than those in areas such as Central KalimantAn. Of the population of 1.2
million, some 800,000-900,000 are people of Papuan descent. Non-Papuan
peoples include long-time residents from eastern Indonesia, located primarily
on the islands and coastal areas in the west; more recent migrants from
surrounding areas; civil servants and transmigrants. Only about 20,000
transmigrant families had been settled in Irian Jaya by 1985, but initial
targets for Repelita IV projected some 140,000 families moving to Irian Jaya
within the overall 750,000-family target, and the prospect of movement on this
scale raised alarm among environmental and social scientists. Given
constraints on both implementation and financial capacity, actual settlement
is not expected to exceed 15,000 to 20,000 families during the five-year plan.

5.45 The Government is committed to settlement in the area to (a) help
realize the demographic and employment objectives of transmigration;
(b) provide the people and economic infrastructure, such as roads, which are
crucial to regional development; and (c) promote national integration. The
speed of settlement in the area, however, is constrained by the absence of
infrastructure and services and the high cost of establishing them, and by two
special features which will slow settlement: first, the need to progress
slowly in order to provide the benefits of development to the local Papuan
people, and second, the desire to protect portions of the world's most
important undisturbed natural rain forest.

Social Issues

5.46 Perhaps 0.5 million Irianese live in the fertile highlands of the
Baliem Valley and Paniai Lakes area where they pursue their traditional way of
life with minimum exposure to the modern cash economy. Their main contact
with the outside world is through an active missionary network and more
recently, through government administration and the educational system.
Outside the highlands area, the environment is less hospitable and lowland
people are more sparsely settled, often basing their subsistence on shifting
cultivation, hunting and gathering, or sago harvesting. Because the highlands
are fully occupied, there are no plans for transmigration settlement there.
Most sites are planned for coastal areas in the north and west, and on the
south coast around Merauke, areas where populations have remained low in
relation to carrying capacity due, in part, to climatic factors such as
drought and flooding and to endemic malaria. These locations have been chosen
for settlement as they are felt to have the best agricultural potential of
those areas not densely settled.

5.47 The most sensitive issue in such settlement is the fairness with
which the rights of the local people will be taken into account. As noted in
paras. 5.16-5.17, conc3rn for this issue figured prominently in the design of
the most recent Bank-assisted project for transmigration. To improve
planning, social scientists are included in the site selection and evaluation
teams and in the course of site evaluation they are charged with describing
local populations, evaluating and demarcating the lands needed to follow their
traditional mode of subsistence, and assessing local views on compensation.
Up to 50% of all those to be settled in transmigration sites in Irian Jaya can
be native Irianese. Some of these are likely to be migrants from the high-
lands and small island areas where economic opportunities are limited. The
Government has also re^ognized the need for culturally appropriate "parallel
development," i.e., comparable services provided to local people who do not
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want to settle in transmigration sites. However, as Bank policy statements
acknowledge, the process of acculturation and growth of awareness about one's
rights and interests is a long one and for this reason, slow, well-planned
transmigration coupled with sound programs to benefit the local people and
respect their cultural identity is required.

Improving the Transmigration Program in Irian Jaya

5.48 Regional development studies financed by UNDP and executed by the
Bank are focusing on programs to assist the indigenous people of Irian Jaya,
and should be very useful in defining culturally appropriate development.
Steps to improve the social soundness of the transmigration program will also
contribute to the quality of settlement in Irian Jaya, and a Directorate in
the Ministry of Transmigration to develop and monitor programs for indigenous
people, could, if appropriately staffed, develop policies to ensure that the
rights of Irianese were protected and that benefits provided are consistent
with the culture and level of economic development of the people. Since
traditional law in Irian Jaya has not been codified, consideration should be
given by the MOHA, to providing support for such work.

Environmental Concerns

5.49 Irian Jaya has the largest undisturbed lowland rain fore> in
Southeast Asia and is unequalled in biotic richness and diversity.- In
keeping with the importance of the area, the Government together with the Food
and Agriculture Organization, the World Wildlife Fund and others, has prepared
a series of proposals for a system of parks and nature reserves in the
province. The Government is committed to conservation of these areas and has
rejected transmigration sites which infringe on existing or proposed
reserves. However, forest concessions, proposed roads and the prospect of
large-scale settlement will have a significant impact on the environment
unless a major effort is undertaken to complete the gazetting of environmental
protection areas, parks and wildlife protection areas. Plans are also needed
to keep roads at a distance from protected areas and to create buffer zones
between transmigration sites and protected areas. Support for these activi-
ties from environmental organizations and bilateral and multilateral agencies
would be relatively easy to obtain. Support should also be considered for the
Environmental Study Center of Cenderawasih University, Jayapura, to monitor
the -1vironmental impact of transmigration in Irian Jaya.

5.50 With respect to transmigration planning in Irian Jaya, the World
Wildlife Fund specifically recommends:

(a) integration of environmental planners into presettlement planning
teems and review of settlement plans by the State Ministry for
Population and Environment (MPE);

(b) adequate supervision of land clearing contractors to ensure
adherence to site clearing instructions;

3/ For details see the 1985 World Wildlife Fund study "Conservation and
Development in Irian Jaya: A Strategy for Natural Resource Utilization."
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(c) elimination of wasted forest resources by close coordination of land
clearing with logging interests; and

(d) development of an extension service through the Bureau of Environ-
ment in the MPE, to create a public awareness and appreciation of
conservaticn values, including adequate information to the settlers
themselves.

These recommendations should be adopted and efforts should be expanded to
ensure the preservation of important wilderness areas.

D. Summary and Conclusions

5.51 Impact on Local Peoples. Past transmigration programs have received
a generally positive reception, and no program of this magnitude has bean
carried out with less communal tension. Attitudes could change, however, if
the scale of the program increased, or if migrants were sent in large numbers
to more remote areas, or among people who are culturally different; and parti-
cular sensitivity is required in the management of development in Irian
Jaya. To improve the social soundness of the transmigration program, a Direc-
torate should be formed in the Ministry of Transmigration to deal with
policies for compensation, resolution of disputes, the development of parallel
programs for local people, and the protection of ethnically distinct groups.
A number of steps have been taken by the Government to assess the needs of
lass assimilated people in transmigration areas and to ensure that they bene-
fit from the program, but successful implementation will require (a) settle-
ment which is gradual and provides the time for necessary adaptation; and
(b) careful monitoring and strengthening of the institutions responsible for
this task.

5.52 Impact on Forested Land. Migrants on average receive and cultivate
less than 2.0 ha of land per family. Since 1980, the Government has moved
500,000 families, and it could possibly move 500,000 more by the end of the
century. This means that some 2.0 million ha could potentially be put into
production by sponsored migrants. An equal area may be put into production by
spontaneous migrants. If 60-70% of this land is forested, this would mean the
loss of 3.0 million ha of forested land by the year 2000. This is a very
large area, although it is less than the area under shifting cultivation in
Central Kalimantan alone. It is equivalent to about 10% of conversion forest
and 3% of the total forested area of the outer islands. The loss of this
forested area must therefore be weighed carefully against other economic and
employment considerations.

5.53 It is unlikely at Indonesia's level of development, that armas
suitable for agriculture can be maintained permanently under forest cover.
Strong programs are therefore needed to protect areas unsuited to ctltivation,
to protect wildlife and biotic reserves, and to bring spontaneous migrants
into the planning process to reduce their encroachment on protected land.
Programs are also required to upgrade indigenous agriculture, thereby reducing
shifting cultivation and freeing open land for population growth and new
settlement; and, in the future, mechanisms must be developed for land purchase
and registration which will permit migrants to acquire land already under
cultivation.
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VI. AGRICULTURAL PROSPECTS

A. Upland Sites

6.01 In Repelita III about 290,000 transmigrant families were settled in
upland sites based on rainfed food crop agriculture, nearly 80% of all those
moved. The upland food crop model permitted the rapid establishment of fami-
lies and a large increase in the scale of the program; it enabled transmi-
grants to meet their own subsistence needs and quickly reduce their dependence
on the Government; and it was less costly than settlement based on swamp
reclamation or tree crop development. To move beyond subsistence, transmi-
grants were expected to gradually put more land into production, use improved
farming and conservation techniques, and increase their yields. Officials
expected that the sale of surplus production would increase farmer incomes and
reduce national and regional food deficits, particularly in rice. Recent
studies indicate, however, that rice production is modest (Table 6.1), and
incomes and economic rates of return are low. Therefore, in order to evaluate
the prospects for this model, it is necessary to understand the factors which
limit production in upland areas and to ask whether these limitations can be
overcome.

Table 6.1: REPORTED ANNUAL PRODUCTION OF UNMILLED RICE
IN UPLAND SITES

Average
Average Families family

Settlement family growing production
years Sample size production rice for growers

(kg) (X) (kg)

BPS Survey
Repelita II 1975-79 419 470 83% 567
Repelita III 1980-82 824 824 87% 947
Repelita IIr 1982-84 746 746 83% 898

IFAD Survey 1974-84 1,200 760 86% 883

Source: Farmer reports, BPS Transmigration Income Survey 1985 and IFAD
Transmigration Survey, 1985.

Factors Affecting Food Crop Production in Upland Sites

6.02 Agro-ecological Conditions. Most transmigration sites are located
in upland areas with red-yellow podzolic soils of low inherent fertility.
These soils are generally characterized by low pH and aluminum toxicity, which
restricts the growth of certain species, and by high erodibility. High levels
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of exchangeable aluminum, which increase with depth, cause shallow rooting of
plants, and limited organic matter reduces the ability of the soils to retain
water and nutrients. Typically, yields on such soils are moderate to good the
first year after clearing and burning, and they improve in the second and
third year as organic materials (roots, stumps) decay. Yields decline there-
after is nutrients are leached from the soil and weeds become harder to
control. Most experts agree that land clearing with chain saws and manual
labor is less destructive than mechanical clearing, but regardless of how land
is cleared, fertility eventually declines to low levels.

6.03 These problems can be addressed, although not entirely overcome, by
liming to increase the pH and reduce aluminum toxicity; by applying chemical
fertilizers, particularly phosphates and urea; by incorporating organic mater-
ial into the soil on a regular basis to add nutrients and improve the water
retention capacity; and by introducing erosion control measures such as bund-
ing and bench terracing. However, many of these measures involve ccmplex
technologies and are either costly or time-consuming to carry out. For
example, bench terracing is estimated to require 200-250 man-days of labor per
hectare; and liming, at two tons of lime per hectare, may cost up to US$80-
120, the equivalent of 80-120 days of off-farm work. The distribution of lime
also entails considerable extra effort on the part of the farmer, particularly
if his field is not adjacent to a road. Under these circumstances, such
practices are seldom adopted by the farmers unless labor or capital is
subsidized, or unless they can be certain of adequate returns.

6.04 Climatic factors work against the certainty of adequate returns.
Although most sites in western Indonesia have at least 1,500-2,500 mm of
rainfall and a seven-to nine-month growing season, rainfall is highly loca-
lized and periods of drought occur even in the wet season. Rainfall at the
beginning and end of the rainy season is particularly uncertain. Where soils
have hb -h organic content and good water retention properties, dry spells are
not a particular problem, but on red-yellow podzolic soils where water reten-
tion is poor and crops tend to be shallow rooted, rainless periods at critical
points in the growing season can cause serious damage to crops and weaken
their natural defenses against disease and insect pests. Agro-ecological
studies conclude that the soil and climatic properties of most settlement
sites make them well suited to deep-rooting, acid-tolerant tree crops such as
rubber, suited to certain tuberous crops such as cassava, only marginally
suitable for the production of rice and corn, and unsuited to plants prefer-
ring less acidic soils such as soybean.

6.05 One approach to overcoming agroclimatic constraints is through
agricultural research intended to develop cropping systems, farm management
practices and cultivars suited to outer island conditions. Such research is
being carried out by the Agency for Agricultural Research and Development at
20 sites in Indonesia, of which about half are in transmigration areas. This
research has already led to the introduction of the rice/corn/cassava system
of intercropping used by most transmigrants. To date, however, research has
been carried out without adequate attention to the socio-economic and risk
aversion factors which influence farmers' judgements, and the analysis
presented in Chapter III indicates that some proposed high input/high output
models have lower financial returnsj than traditional farmer practices. The
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Agency for Agricultural Research and Development is aware of this problem and
modifying its work accordingly.

6.06 Marketing Constraints. Some transmigration sites are located near
major markets, and transmigrants there have earned sizable incomes from the
sale of chilies, vegetables, citrus and the like. However, most transmigra-
tion sites, by definition, are located in sparsely populated areas. Given the
long distances to major markets and the poor quality of roads, transport costs
are high and discourage trade. In the past, limited access has meant that
perishable goods such as vegetables and fruits were produced almost entirely
for home consumption; and nonperishables such as surplus rice and peanuts
could be sold to middlemen in the markets, though at low farmgate prices
reflecting high transport costs. With recent rice surpluses in many areas of
Indonesia, however, the sale of rice outside the community may be more diffi-
cult in the future.

6.07 To address marketing constraints, the Government has two mechanisms
for intervention. The first and most important is purchases by BULOG (a
government body used mainly for the purchase and redistribution of rice). In
theory, BULOG purchases all surplus rice meeting specific quality standards
from village cooperatives at a specified floor price. In practice, with the
rice surpluses of the past year and severe storage problems, BULOG is pur-
chasing only rice of the best quality. Under these circumstances BULOG
purchases have slowed, rice surpluses have gone onto the market, and the price
has declined. It would be possible for BULOG to give preference to rice
purchases in transmigration sites, but this would be costly to the economy
since transport costs are high and it is far more expensive to grow rice in
transmigration areas than in either Java or the better areas of the outer
islands.

6.08 The second method of intervention is through the establishment of
agroprocessing industries in or near transmigration sites. There has been
some success in using government estates (PTPs) and private estates either to
grow cash crops using transmigrant labor or to purchase cash crops grown by
migrants. For example, migrants are growing sugar for PTPs in transmigration
areas in Sumatra and Kalimantan, and private enterprises purchase tobacco and
cotton from migrants in Sulawesi. Second-stage developments of this type
should be strongly encouraged. The Government has also discussed the pos-
sibility of linking transmigration settlements to major industrial develop-
ments such as the aluminum factory at Asahan, Aceh, or tae proposed pulp and
paper mill in Sesayap, East Kalimantan. Such pr'jects could circumvent mar-
keting problems and should also be en ouraged, but the number of settlements
possible on this basis is small.

6.09 Where transmigration sites are located near markets or have good
infrastructure, private sector investment typically enters the surrounding
areas without government intervention. For example, outside of Way Abung, an
older settlement area in Lampung (settled 1965-74), three mills using cassava
and cassava by-products were established when roads were improved, and several
small estates (500 ha or less) were developed for cassava, peanut and coconut,
taking advantage of transmigrant labor. Government regulations intended to
protect transmigrants and support the development of cooperatives have
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discouraged the establishment of small enterprises in transmigration sites in
the past and these regulations should be changed. In general, however,
private investment in most new transmigration areas is likely to be slow since
development costs are high in transmigration areas and the returns to invest-
ment, low.

6.10 Other Constraints. There are a number of other constraints to
production and those related to the remoteness of transmigration sites are
particularly difficult to address.

(a) Extension. Experienced extension workers are not eager to live
under pioneer corditions in transmigration sites, so staff in those
areas are generally recent graduates with little field experience.
Their numbers are small, transport is limited, and they lack the
skills to evaluate diverse conditions and to introduce the complex
technologies required to manage upland soils.

(b) Input supply. The supply of inputs is also erratic in remote
areas. Steps have been taken to improve input supply but the
support packages of seed and fertilizer are often delayed and seed
is frequently of inferior quality.

(c) Credit. Production credit is only available to a limited degree in
specific soyabean and maize production programs, and there are
virtually no credit programs for other production systems or for
opening and developing reserve land.

Specific recommendations to address these problems were given in the first
Transmigration Sector Review (April 1981), and some improvements have been
made since then in the delivery of services. On the whole, however, most of
the problems noted then still persist and cannot be easily overcome.
Therefore, while improvements should be strongly encouraged, it is unlikely
that the quality of extension and input supply will be significantly different
in the near future.

6.11 Design Considerations. While agronomic conditions and constraints
on marketing and services are difficult to address, production constraints in
transmigration sites arising from factors related to project design are easier
to control. Chief amor3 these are the following:

(a) Land Clearing. Soil scientists, economis q, aniu environmentalists
generally favor manual or semi-mechanical" land clearing methods
over the mechanical methods normally employed in the clearance phase
of transmigration. While it is possible for experienced operators
to use large machines in ways that minimize soil compaction or the
loss of topsoil and soil nutrients, care is not always exercised.
Therefore, given the difficulty of supervising and managing

1/ Semi-mechanical land clearing involves the use of chainsaws and,
sometimes, winches to remove large logs.
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mechanical land clearing, manual or semimechanical clearance is a
desirable alternative. Such methods would also generate more
employment.

(b) Farm Layout. Before 1980, most sites were laid out with fields
located directly behind the houselot or relatively nearby (the
linear settlement model). In Repelita III, however, houselots were
generally grouped into villages of 350-500 families and fields were
located outside the village area (the nucleated settlement model).
Nucleated villages promote interaction, improve access to schools
and health centers, reduce the required road infrastructure and
facilitate the introduction of water and electricity when the commu-
nity is developel. But they present distinct disadvantages for
agricultural production: it takes more time to get to the fields,
the use of intermittent family labor is constrained, the use of
inputs is reduced, pest protection is poor, and farm diversification
is limited. For these reasons, food crop production on linear
settlements is higher than on nucleated settlements. If agricul-
tural production is to be maximized, serious consideration should be
given to returning to the semi-nucleated model.

(c) Land Allocation. During the 1950-80 period, farmers were ordinarily
given 2.0 ha of land, a sufficient holding if irrigation was to be
introduced. With the adoption of the upland farm model in late
Repelita II, holdings were first expanded to 5.0 ha and then reduced
to 3.5 ha when it became clear (i) that family labor was insuffi-
cient to cultivate 5.0 ha, and (ii) that holdings of this size would
reduce the number of families which could be settled. Since most
families cultivate no more than 1.0-1.25 ha, the Government has
recently decided to reduce holdings to 2.0 ha. Unless the farm size
is carefully considered, however, this decision could potentially
prevent the introduction of tree crops at a later date. This would,
in turn, limit production and income on family farms. For this
reason, settlements should include at least 2;5-3.0 ha/family, and
should be sufficient to generate target incomes of US$1,500/family/year.

(d) Road Maintenance. One of the most severe constraints to input sup-
ply and marketing is the quality of roads in transmigration sites.
Difficult road conditions raise transport costs, restrict the use of
inputs, and hamper marketing. The Government has recognized this
problem and begun to allocate funds for road rehabilitation.
Improvements are still required, however, in design standards,
contractor supervision and routine maintenance.

Farmer Responses to Upland Conditions

6.12 Farmer response to the risks inherent in rainfed food crop produc-
tion, poor market prospects, and weak support services, is predictable and
relatively well documented. In general, farmers avoid large investments of
either labor or capital in agricultural production. They do not use recommen-
ded applications of fertilizer and pesticides, nor will they undertake costly
erosion control measures even if yields can be increased through such
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measures. Instead, they concentrate on the production of food for subsistence
purposes and for sale within the community, and they diversify their produc-
tion systems away from food crops over time. In the BPS survey, Repelita III
migrants obtained about 301 of their total incomes from food crops and older
Repelita II migrants, 201 (Rp 176,000 vs. Rp 112,000), while Repelita II
migrants obtained three times as much from tree crops as those settled in the
early years of Repelita III. Livestock, poultry, eggs, fish and vegetables,
raised mainly for subsistence, and produced 181 of farm income (see Table
6.2).

Table 6.2: DISTRIBUTION OF AGRICULTURAL INCOME IF UPLAND SITES, 1985
(Annual Income - Rp'000)

Repelita II Repelita III Repelita III Z of
1974-79 1979-82 1982-84 Total Total

(Sample size) (419) (292) (788) (1,499)
Food crops 112 210 164 158 27
Tree crops 51 17 6 21 4
Ottier agriculture 105 108 107 107 18

Subtotal 268 335 277 286 49

Nonagricultural /a 308 320 287 299 51

Total 576 655 564 585 100

/a Excluding pensions and transfers.

Source: BPS Transmigration Income Survey, 1985.

6.13 Government officials in the Directorate General of Food Crops (DGFC)
are aware of the constraints to production and have made a number of sugges-
tions to improve farmer cropping practices. Chief among these is a recommen-
dation that rice should be produced mainly on wet ricefields (including tidal
swamps), and that upland areas should be converted to diversified "conserva-
tion farming." The model proposed by DGFC and endorsed by the Agency for
Agricultural Research and Development (AARD) would involve a combined field
and houselot of 0.75 ha on which a mixture of food crops, tree crops and small
livestock would be grown. Advantages to the combined houselot/field plot are
that labor can be used more effectively, plant protection can be intensified,
soil fertility can be improved by the application of manure and other organic
wastes, and postharvest protection is better. Small livestock including
chickens, ducks, rabbits and goats would be an important part of this farming
system, contributing both to home consumption and cash incomes. In addition
to the area provided to meet subsistence needs, 1.5-2.0 ha per family would be
set aside for cash crop development. This land would be allocated when tree
crops or cash crops were established and then only to those farmers prepared
to undertake the credit and labor obligations entailed in tree crop
development. A shift to this model in upland sites should be strongly
encouraged.
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Summary

6.14 There is a broad consensus on steps which should be taken to support
agricultural production within the existing program. First, those constraints
which are a function of design problems should be changed. Manual or semi-
mechanized land clearing should be encouraged, both to reduce disturbance to
the soil and to generate employment. Houselots and food crop areas should be
combined, land allocation should ensure that adequate land remains available
for second-stage development, road maintenance standards should be reviewed
and funding for maintenance increased. Second, research, extension, input
supply and credit arrangements should be strengthened. Finally, upland farm
models should assume that farmers will produce food crops largely for subsis-
tence purposes and on-farm diversification should be encouraged. The fact
that many of these recommendations have been promoted by the Ministry of
Agriculture (MOA), but not adopted by the Ministry of Transmigration, points
to the need for a stronger role for MOA in setting agricultural standards and
for closer coordination between the two (see Chapter VIII).

6.15 Some older transmigration areas, such as those in Lampung, are now
the heart of more densely populated regions and since marketing prospects in
these areas have improved and the prospects of regular input supply are
better, experimentation intended to increase food crop production beyond
household consumption levels should be focused on existing sites in these
areas. In general, however, the inherent limitations in food crop cultivation
in remote transmigration sites, the high cost of producing food crops under
adverse conditions, and the deteriorating market prospects for commodities
such as rice, argue against the assumption that income growth in most upland
sites will come from surplus food production.

B. Swamp Reclamation Sites

6.16 In Repelita III, about 67,000 families were settled in swamp recla-
mation sites, 18% of the total moved (see Table 6.3). Settlement in areas of
swamp reclamation have a number of attractive features. Good soils in swampy
areas have a high organic content and can produce relatively good yields even
without fertilizers. For example, tidally influenced areas in South
Kalimantan have annually produced 2 tons of rice/ha for over 40 years and
farmers in the older (Repelita II) swamp reclamation sites reported rice
yields of 1.7 tons/family and the highest incomes of all food crop cultivators
in the BPS transmigration income survey. Areas cultivated are flat, which
eliminates erosion problems, and they lend themselves to bunding that holds
water on the land and benefits wetland rice. The timber on swamp sites has
less commercial value than that on upland sites and since swampy areas are
largely uninhabited before they are drained, they are relatively free of land
claims.
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Table 6.3: FAMILIES SETTLED IN SWAMP RECLAMATION SITES
IN REPELITA I, II AND III

Repelita I Repelita II Repelita III Total
1969-73 1974-79 1979-84

Sumatra
Riau 355 700 12,865 13,920
Jambi 2,585 500 4,845 7,930
South Sumatra 2,100 4,800 34,140 41,040

Subtotal 5,040 6,000 51,850 62,890

Kalimantan
West 500 2,600 2,600 5,700
South 1,535 750 1,690 3,975
Central 1,675 250 10,875 12,800

Subtotal 3,710 3,600 15,165 22,475

Total 8,750 9,600 67,015 85,365

6.17 There are also serious problems in swamp sites. Some areas have
difficult soils which may retard or even prevent the growth of certain crops,
water management intended to prevent overdrainage and saline intrusion is a
complex and inexact science, particularly under Indonesian conditions, and
concerns exist about the possible environmental consequences of the large
scale drainage of coastal swamps. Recently settled farmers in tidally
reclaimed areas have also experienced very severe problems with rats and
insect pests, and farmers in Repelita III swamp sites report the lowest
average incomes in the BPS income survey. They have the most people below
subsistence production, the highest rates of abandonment, and very low incomes
from off-farm work. In recognition of the difficulties faced by the settlers
in tidal areas, subsistence supplies have been extended from 12 to 18 months
by MOT, Repelita IV targets for tidal areas were reduced even before budget
constraints slowed the new settlement program, and funds have been diverted to
canal rehabilitation and the upgrading rf existing sites.

Factors Affecting Swamp Development

6.18 Physical Features. Lands used for swamp reclamation are generajIy
located in tidally influenced areas near the coasts of the major islands._

2/ Freshwater inland swamps also have settlement potential but they are less
extensive and have not been developed on a significant scale to date.
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These areas are very flat and have poorly formed drainage networks, and low-
lying areas are often inundated by surface runoff during heavy rains, by river
flood waters in the rainy season or by tidal action which raises the level of
the river and backs seawater or freshwater over the land. Such water is
trapped when floods or tides recede, and the resulting swamps are difficult to
drain on a small-scale and have high levels of malaria. For these reasons,
most tidally influenced areas are inhospitable to people and have very sparse
human populations.

6.19 There are two main types of soils in tidal areas: peat soils and
unripe clays and each requires a different system of soil and water manage-
ment. Some unripe clays, which are stable when submerged, contain pyrites,
which oxidize when drained causing a high level of acidity in the soils. This
lowers the pH, increases aluminum toxicity and may be detrimental to plants.
Such acidification can generally be prevented or controlled by maintaining a
high water table or by running fresh water over the land to leach out the
toxic elements. To date, very conservative cultivation practices, adopted to
avoid exposing potentially acid soils, combined with high rainfall have kept
acidity within manageable limits in most swamp reclamation areas.

6.20 Deep peats are a more serious impediment to agriculture, and due to
micronutrient deficiencies, among other problems, rice cannot ordinarily be
grown in peat soils over one meter thick. Even in shallower areas, irrever-
sibly dried peats can cause total crop failure and some transmigrants have
experienced problems with peat fires. Soil salinity may also have an adverse
effect on crops and in many areas measures must be taken to contain or prevent
saltwater intrusion.

6.21 Agricultural Development. Because of the technical skills required
for large-scale drainage works, the identification and initial development of
tidal lands is the responsibility of a Directorate within the Ministry of
Public Works (MPW). As the first step in opening tidally influenced lands,
this Directorate digs a large navigation canal which permits access by barges
of up to 50 tons and allows water to flow freely otv to the river or sea.
Thereafter, primary and secondary canals are constructed. Tertiary canals are
established by the farmers in their fields. In some areas the construction of
drains has lowered the water table and caused oxidation of acid sulphate
soils. To avoid this, simple hydraulic structures have been recommended to
maintain the water table, prevent oxidation of the soils, and prevent salt-
water intrusion and flooding, but water structures which have been constructed
are poorly maintained by the farmers and may be totally neglected. More com-
plicated gates and polders are not economically justified.

6.22 Until the beginning of Repelita III, MPW also undertook both
research and extension in swamp reclamation areas. These functions were
transferred to the Ministry of Agriculture in 1978, but systematic research in
swamplands by AARD only began in 1984. Farming practices developed by MPW
involve very shallow cultivation to avoid exposing acid sulphate soils. The
use of plows and draft animals has been discouraged, even though areas of
nonacid soils might potentially profit from puddling by water buffalo or
cattle. Where soils permit and labor is available, farmers may elevate the
soil to create alternate high and low areas in the fields to be used for rice
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intercropped with vegetables such as eggplants, fruit trees and coconut.
Produce is transported by foot or bicycle to the primary canal where it is
rafted to local market centers. Since most sites in Sumatra and many in
Kalimantan are over 10 hours by boat to major markets, transport costs and
consumer prices are higher, on average, in tidal areas than in upland sites.

Experience to Date

6.23 General. The First World Bank Transmigration Sector Review conclu-
ded that the income of migrants with two hectares of wet rice justified swamp
reclamation, if deep peats and acid sulphate soils could be avoided and if
drainage canals and other infrastructure could be provided at relatively low
cost. This conclusion was based on studies which showed that many families in
Upang Delta annually produced an average of two to three tons of rice/family,
well beyond their subsistence needs. The recent BPS income survey indicates
that Upang settlers are still doing well and produced 1.7 tons of rice/family
in 1984. Repelita II tidal settlements generally produced 1.7 tons, but
Repelita III tidal sites produced only an average of 0.6 tons of paddy/family,
about equal to older upland sites. Within sites, yields are also very erratic
and many recent settlers produce less than their subsistence needs.

6.24 Some hypotheses are possible for the lower yields in Repelita III
areas. First, Repelita II sites may have been selected from better areas.
Although most sites have been identified under plan-as-you-proceed procedures,
nearly seven times as many people were settled in swamp areas in Repelita III
as Repelita II and this may mean that some recent sites are less favorably
located. Government officials acknowledge that high Repelita III targets led
to rapid settlement prior to thorough soil studies and that some families
settled on deep peats or areas subject to flooding have subsequently had to be
moved. Master plan studies currently under way should help to identify land
suitable for settlement, but the wide variation within sites and the need to
link information on soil type to on-farm management, suggests that there is
also a need for careful land evaluation after clearing, and for farm level
studies of settled areas on which recommendations about farm practices can be
based.

6.25 Two other factors that may be affecting yields are inappropriate
farm layout, and partial clearing of farmland. The shift from linear to
nucleated settlements appears to have had a more important impact on tidal
sites than upland sites. The BPS data show annual incomes from food crops of
Rp 177,000 in linear swamp settlements and Rp 93,600 in nucleated settle-
ments. Most of the nucleated sertlements are newer and also have other
problems. However, the data suggest that a return to linear settlements
should be considered. Some Repelita III sites, including Bank-assisted sites,
also left uncleared land within the agricultural area on the assumption that
land clearing could best be carried out by the migrants themselves. It is now
evident that this practice has contributed to pest problems.

6.26 Several other factors affect productivity in all swamp sites:

(a) Transport. A major problem in swamp areas has been maintenance of
the navigation and primary canals to permit passage of boats into
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and out of sites. MPW has recognized this problem and recently
diverted funds from new settlement to canal maintenance.

(b) Market Limitations. In the early years of swamp settlement when
there was a strong demand for rice and prices were relatively high,
middlemen actively sought rice for purchase in tidal sites.
Recently, with high transport costs and falling prices, this trade
has declined. While potentially affecting all transmigration sites,
this phenomenon is likely to be particularly serious in tidal sites
which are not highly diversified and which appear to have limited
off-farm work.

(c) Health. Health problems are more serious in tidal than in upland
sites for two reasons: first, the widespread incidence of malaria;
and second, problems of potable water supply, caused by salt water
intrusion which makes canal water undrinkable in many areas in the
dry season. Rainwater collectors have been distributed, but are not
sufficient for family needs and many families buy water from
traders. To reduce these problems, specific efforts need to be made
in tidal areas by MOT and the Ministry of Health.

(d) Management. Establishing settlements in swamp reclamation areas
requires the close coordination of the Ministry of Public Works and
the Ministry of Transmigration. This has been difficult in the past
because of very different institutional arrangements in the two
agencies. Therefore, to improve implementation it is important that
one agency have an overview of the entire operation. Consideration
might also be given to bringing land development, settlement and
agricultural development under a single management entity,
particularly in swamp development projects.

6.27 Bank-assisted projects. A July 1985 review of the first Bank-
assisted swamp reclamation project in Karang Agung, South Sumatra (Loan
1958-IND) makes specific recommendations for addressing the problems of tidal
sites. To reduce severe rat and pig problems, the review recommends that the
farm layout be changed, that a protective perimeter (a moat or fence) be
established around the area, and that all land within this perimeter be
completely cleared, that better uoordination be exercised in planting and
harvesting and that extension officials be trained to coordinate intensive
campaigns for pest control. The report also recommends an adjustment of farm
layout to include all cultivated areas in one plot near the house and it
suggests that this is the single most important single factor in stimulating
land reclamation, increasing labor availability, improving farm management and
pest control.

6.28 With respect to soil and water management, the report recommends
improved mapping of the area once the land is opened and closer attention to
soil differences. Recommendations are also made to improve farm practices
including early on-farm diversification based on poultry and small livestock,
aquaculture and coconuts; improved training and extension for farmers; esta-
blishment of seed farms; and improved marketing infrastructure, including
adequate markets, docks and transport facilities. Some of these measures have
been put into place and yields in 1985/86 are expected to improve.
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Conclusions and Recommendations

6.29 Despite the serious problems now experienced in swamp reclamation
areas, most technical specialists agree that tidal areas have good prospects
for growing rice and for diversification into other crops. To realize that
potential, however, a concerted effort is required to systematically address
the problems of these sites. To do this government should take the necessary
steps to:

(a) improve past practices of site selection and evaluation, taking into
account distances from markets and the availability of off-farm
employment as well as technical parameters;

(b) promote judicious drainage and proper land development;

(c) establish a mechanism for reviewing soil properties after clearing
and settlement in order to provide recommendations for on-farm
management;

(d) review the linear settlement model and decide on optimal farm
layout;

(e) provide adequate cleared land to facilitate quick startup and
discourage pests;

(f) improve agricultural support services;

(g) develop an intensive pest management strategy, including agreement
on the type of physical barriers, land clearing practices and
organizational arrangements best suited to pest control;

(h) increase attention to problems of potable water by (MOT) and of
malaria control (Department of Health);

i) pay close attention to on-site tTansportation, particularly from
fields to secondary canals; and

(j) improve managemF.Z and agency coordination.

6.30 In general, large-scale new settlement in tidal areas does not
appear justified until current problems leading to low production and low
incomes can be overcome. Government officials have recognized this problem
and reduced targets accordingly. They have redirected funds to upgrading and
are studying the possibility of second-stage development. There is also
concern about the viability of communities based primarily on rice production,
and every effort should be made to promote on-farm diversification including,
where possible, the introduction of perennial crops. On the other hand, the
ready availability of tidally-influenced lands and the good yields in
successful sites, argues strongly that priority should be given to resolution
of problems in this farm model.
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C. Tree Crop Development

6.31 Most tree crop development in transmigration sites is relatively
new, so experience is limited, but barring a prolonged downturn in world
commodity prices the outlook for settlers on such schemes is promising.
Agricultural incomes on tree crop schemes are projected to be about
US$1,500/family in year 10, Nucleus Estate and Smallholder (NES) rubber and
oil palm and Project Hanagement Unit (PMU)-based rubber tree crop projects
have an internal rate of return which exceeds an opportunity cost of capital
of 10%, and cree crop projects with relatively high incomes offer scope for
cost recovery. Not only are tree crops critical for proposed pioneer settle-
ments in remote areas where both markets for food crops and off-farm work are
limiced, but demand for tree crops is also very large in existing transmigra-
tion sites.

6.32 The Government recognizes the advantages of tree crops and in recent
years has taken a number of steps to promote the development of tree crops for
transmigrants (Chapter I). However, the impact of tree crop development on
the transmigration program to date has been small. Only about 7,400 transmi-
grant families were settled on NES/PIR projects in Repelita 1II (about 2% of
the total moved) and an additional 3,800 families were settled in 1984/85, for
a total of about 11,200 transmigrant families settled under the NES/PIR
program through 1984/85 (Table 6.4). During this same period about 20,500
local families were settled on NES/PIR schemes. Preliminary figures suggest
that an additional 20,670 transmigrant families were settled in NES/PIR
projecta in 1985/86 for a total of about 32,000 families in such schemes in
mid 1986.

Table 6.4: TRANSMIGRANTS SETTLED ON NES/PIR SCHEMES
(Households)

Actual Projected /a
Scheme 1980-1984 1984/85 1985/86 1986/87

NES Rubber /b 891 2,446 6,250 5,900
NES Oil Palm - - 6,605 4,600
NES Coconut - - 3,749 3,377

Subtotal 891 2,446 16,604 13,877

PIR Khusus Rubber /c 5,207 614 7,925 6,708
PIR Khusus Oil Palm 1,294 796 8,268 4,600

Subtotal 6,501 1,410 16,193 11,308

Total 7,392 3,856 32,797/d 25,185

/a Includes both local people and transmigrants (NES).
Th Nucleus Estate and Smallholder Projects are externally assisted.
Th Perkebunan Inti Rakyat (PIR) Projects are domestically financed.
7- Of these, 20,700 families were settled.
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Tree Crop Establishment

6.33 The main constraint to expanded tree crop development, whether for
local people or transmigrants, is institutional capacity. Tree crops in
Indonesia are established in several ways.

(a) Spontaneous Planting. Indonesia has about 6 million ha of rubber,
oil palm and coconut, of which about half was planted by small-
holders using unselected planting material and family labor. Yields
and returns to labor on such stands are low, and in many areas
rubber tapping and copra production are neglected at current
commodity prices.

(b) Project Management Units. To improve the quality of smallholder
planting, about 870 Project Management Units (PMUs) have been formed
by the Directorate General of Estates. About half of these PMUs are
for rubber and coconut development, and the other half are for minor
tree crops (coffee, cloves), or cash crops such as sugar or cotton.
PMUs provide planting materials, inputs and extension to local farm-
ers as well as compensation for all or part of the cost of farmer
labor. Funds for this purpose are provided as a credit to the
farmer to be repaid when trees are mature. There have been no PMU
programs directed specifically at transmigrants to date, although
local smallholders may include ex-migrants.

(c) Public Sector Estates. Tree crops are also established by publicly
owned estates (PTPs) under the NES/PIR programs. In these programs,
eatates establish a nucleus of estate-owned trees and then plant
additional areas for smallholders. The PTPs construct roads, houses
and community facilities and they block-plant tree crops using
settler labor. When mature, trees are divided into 2 ha plots and
distributed to the farmers who obtain credit for both the cost of
tree crop establishment and housing.

(d) Private Estates. There are about 850 private estate companies with
rubber as their main crop and 18 are planted to oil palm. Most
rubber plantations are small and need rehabilitation. Only 3% of
the 3 million ha under coconut is managed by private estates.
Private estates have not yet been used for smallholder development.

During Repelita III about 120,000 ha of tree crops (22%) were planted by the
PTPs and about 430,000 ha (78%) were planted by PMUs. The area planted under
each program is shown in Annex 6. Oil palm accounted for 6% of the area plan-
ted, rubber for 34%, and coconut for 60%.

6.34 In 1984, the World Bank undertook a study of the prospects for
Indonesia's major tree crops (rubber, oil palm and coconut) during
Repelita IV. This Sector Review (Report 5318-IND, published April 15, 1985)
endorsed an official (PTP and PMU) planting program of about a million ha for
Repelita IV including up to 770,000 ha for smallholders. The report concluded
that Indonesian rubber would remain competitive on the world market and that
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oil palm and coconut production should be increased, both to meet the domestic
demand for edible oils and to earn foreign exchange. The cost of the proposed
program was estimated at US$2.9 billion (1984) for Repelita IV and to finance
a program of this scale, the report recommended: (a) that the provision of
funds for smallholder credit be shifted from the development budget to funds
mobilized by the banking system; (b) that the liquidity of the estates be
improved so they could prefinance their own development from borrowing;
(c) that ways be sought to decrease the cost of tree crop establishment; and
(d) that the private sector be involved in estate crop development.

6.35 Implementation constraints were also reviewed in detail in the
Sector Review. The report concluded that the rapid buildup of the NES
programs in Repelita III and, more recently, the increasing demands for ever
larger PIR programs had overstretched the management, financial and technical
capacity of the PTPs and resulted in a downturn in the quality of plantings, a
reduction in investments for maintenance and replanting on existing estates,
and a deterioration in the financial condition of the PTPs. The rapid expan-
sion of the PNU program without commensurate manpower development had also
resulted in poor quality plantings, financial problems and target short-
falls. An action plan to address these issues is being developed by the
Government, but implementation will understandably be slow, and any recommen-
dations intended to expand tree crop establishment for transmigration must be
carefully formulated to avoid exacerbating problems in the sector.

Tree Crops for Transmigrants

6.36 Existing Programs. Experience gained during Repelita III provides a
number of useful observations on ongoing PTP and PMU programs and their
complementary roles in tree crop development. The use of public sector
estates is preferred when new infrastructure must be developed and large areas
are to be block-planted, but PTPs are not well suited to the development of
scattered fields or to the replanting of existing smallholdings. PMUs, on the
other hand, are better suited to the establishment of tree crops on existing
smallholder lots, and they could potentially be used in conjunction with
settlement by MOT to develop tree crops in new sites.

6.37 The choice of commodity also affects the management system
required. Establishment of oil palm is best done by PTPs or private estates
because the development of associated processinj facilities and regular
collection requires managerial skills and financial capacity that cannot
easily be provided by smallholders cr by PMUs. Estates have no technical pro-
blems establishing rubber, but rubber is less costly in financial terms when
established by PMUs since they pay incentive payments to the farmer-owner
which are leas than the full value of his labor. The better PMUs are tech-
nically able to produce planting material and to assist with rubber estab-
lishment, and PMWUs are particularly well suited to the establishment of coco-
nut which is the least technically demanding smallholder crop. These commod-
ity distinctions are already evident from data for Repelita III. During that
five-year period, all smallholder oil palm was established by PTPs, rubber
establishment was split almost evenly between PTPs and PMUs, and virtually all
smallholder coconut was established by PMUs.
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6.38 New Programs. Since early 1984, three programs have been proposed
to increase the number of transmigrant families which can be settled with tree
crops.

(a) Accelerated PIR. Under this program, five of the most capable PTPs
are to get funds from the development budget to accelerate the
establishment of oil palm for transmigrants. The MOT would be
responsible for selection, settlement and social development, and
the PTPs for housing, infrastructure and tree crop establishment (as
under current NES/PIR projects). Settlers would receive the initial
settlement package on grant and obtain credit for tree crop estab-
lishment. Under the initial proposal, estates were to plant 500,000
ha in 5 years. This target has since been reduced to 300,000 ha,
but given existing demands on the estates, the Bank estimated in
late 1985 that only 65,000-100,000 ha could be planted in the proposed
time frame. This number may be further reduced if commodity prices
remain low, a factor which would reduce the PTP's incentive for new
investment and make financing more difficult.

(b) PMU Programs. The Government has recently shown an interest in
using PMUs to establish tree crops on new sites and a sizeable
nursery program is currently being considered to produce planting
material for new and existing sites. If linked with new settle-
ments, the DGE would have an input into settlement design and the
MOT would be responsible for settlement planning, land development
for the houselot and food crop areas, the selection and transfer of
migrants, and for their initial support. In the second year after
arrival, PHUs would assist the farmers in opening and planting one
hectare of tree crops and in the third year they would help plant a
second hectare. Introduction of such a model for rubber and coco-
nuts and possibly other crops, would significantly improve the
income prospects of new settlers.

(c) Private Sector Tree Crop Development. A Ministerial Decree was
issued in June 1985 which provided a framework for private sector
investment in tree crops. Each investor is required by the
Government to develop 3 ha of smallholder land for each 2 ha of
nucleus estate and to pre-finance smallholder development costs
until the trees are transferred to the participating farmer, at
which time the investment is to be repaid by a state bark. The
principal concerns of the investors are export taxes, which have
been relatively volatile in the last several years; regulations
which require the sale of palm oil at a controlled domestic price;
high interest rates for borrowed funds; and the possibility that
conversion of the smallholder area and repayment of funds pre-
financed by the estate will be delayed.
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6.39 To improve the financial returns to private sector investment, the
Bank has recommended an exemption from export taxes for new private sector
investors (windfall profits can be captured through an existing income tax);
freedom to sell at international prices; relaxation of the planting ratio of
smallholders/estates; and relief from obligation to prefinance smallholder
development.

6.40 The DGE target calls for the private sector to plant 360,000 ha of
oil palm and settle 180,000 transmigrant families from 1984/85 to 1988/89.
However, there were no smallholder plantings in 1984/85 and it is unlikely
that any significant plantings will occur in 1986. For this reason, the Bank
now estimates that the maximum likely to be planted is about 120,000 ha over
the next five years and even this number is unlikely to be achieved if palm
oil prices remain at the low levels of mid-1986.

6.41 Second-Stage Development. To date very little estate or PMU
capacity has been focused on the upgrading of transmigration sites. One
exception is the Bank-assisted NES III project (Loan 1751-IND) which uses PTP
VI to plant rubber in Rimbobujang, an ongoing transmigration settlement in
Jambi Province. As noted, the Government and Bank have also developed a
proposal to establish nurseries for rubber and coconut which could be used for
tree crop establishment, under PMU direction, in existing transmigration
sites, and this should receive strong support.

6.42 One problem encountered in planning for second-stage development is
land fragmentation and land shortages in transmigration sites. At least 1.5-
2.0 ha of tree crops/family are needed to improve family incomes, permit cost
recovery, and, in the case of rubber, to discourage overtapping. But in many
sites, reserve land has not been allocated, and in some places it has been
settled by spontaneous migrants and local people. In some areas reserve land
is too far away to be developed and maintained, while in others only 1.25 ha
or at most 2.0 ha are available for both food crops and tree crops. This
points to the need for ensuring that future land allocation is sufficient for
second-stage development, i.e., a combined houselot and garden of 0.5-0.75 ha
and 1.5-2.0 ha of land/family which is clearly demarcated for tree crops. On
existing holdings of 2.0 ha, the DGE has proposed that the reserve land of
0.75 ha be opened and cleared in year one and that 0.75 ha of cleared food
crop land be planted to tree crops and intercropped with rice three years
later. In year six, when intercropping ceases, the first hectare of rubber
would be tapped and food crop production would be limited to a 0.5 ha garden
lot. Under these circumstances, a portion of family food would be purchased.
The use of this model should be supported to improve production systems.

The Proposed Tree Crop Program in Support of Transmigration

6.43 Table 6.5 gives the Bank projections on the maximum number of
hectares which could potentially be planted for smallholders in the next five
years (1986/87-1990/91), a period which covers the remainder of Repelita IV
and the first years of Repelita V. These figures were prepared prior to
recent budget cuts and the decline in tree crop commodity prices in 1986, and
may, therefore, be subject to downward revision once the implications of these
factors are fully known. The table indicates that in the absence of financial



Table 6.5: BANK PROJECTIONS FOR NEW PLANTING, REPLANTING AND REHABILITATION OF TREE CROPS FOR SMALLHOLDERS Ja
(ha planted)

Repelita IV Repelits V
Progra RBank projections Z Total Families/

Planting program 1984/85 1985786 1986/87 1987/88 1988/89 Total ha Trans families It 1989/90 1990/91 year

Ongoing Estate Projects
A. NES Projects

NES - Oil palm 13,200 9,200 10,000 10,000 10,000 52,400 60 15,720 15,000 15,000 4,500
NES - Rubber 12,500 11,800 9,000 7,000 6,000 46,300 50 11,550 6,000 6,000 1,500
NES/Trans - Coconut 7,500 6,800 6,000 6,000 - 26,300 100 13,150 - - -

Subtotal NES 33,200 27,800 25,000 23,000 16,000 125,000 New 40,420 40,000 45,000 6,000

B. PIR Projects
PIR Khusus - Oil palm 16,500 9,200 10,000 10,000 10,000 55,700 80 22,280 15,000 15,000 6,000
PIR Khusus - Rubber 15,850 13,400 6,000 8,000 11,000 54,250 80 21,700 15,000 18,000 7,200
PIR Khusus - Rubber/

oil palm 5,250 1,300 3,000 3,000 3,000 15,500 0 - 3,000 3,000 -

Subtotal PIR 37,600 23,900 19,000 21,000 24,000 125,500 New 43,980 33,000 36,000 13,200

Total A + B 70,800 51,700 44,000 44,000 40,000 250,500 New 84,400 73,000 81,000 19,200

Proposed Estate Projects
PIR Akselerasi - Oil palm - - 10,000 12,000 12,000 34,000 80 13,600 15,000 15,000 6,000
PIR Swasta - Oil palm - - - 10,000 20,000 30,000 80 12,000 40,000 50,000 20,000

Subtotal New PIR - - 10,000 22,000 32,000 64,000 New 25,600 128,000 146,000 26,200

Total A + B + C 70,800 51,700 54,000 66,000 72,000 314,500 New 110,000 128,000 146,000 45,200

Ongoing PMU Projects
SRDP - Rubber 4,772 5,815 7,000 9,000 12,000 38,5R7 50 9,650 18,000 25,000 6,250
SCDP - Coconut 4,763 11,240 8,000 3,000 8,000 35,003 50 8,750 10,000 15,000 3,750
PMJ - Rubber - 23,293 7,000 6,000 6,000 42,293 50 10,550 5,000 5,000 1,250
PMU - Coconut - 31,277 30,000 35,000 40,000 136,277 50 34,050 40,000 45,000 11,250

Subtotal PWU 9,535 71,625 52,000 53,000 66,000 252,160 Old 63,000 73,000 90,000 22,500

rotal A + B + C + D 80,335 123,325 106,000 119,000 138,000 566,660 - 173,000 201,000 236,000 67,700

/a Do not reflect recent budget constraints which may cause a downward revision of targets.

/b At 2 ha/family.



- 121 -

constraints, an estimated 250,000 ha of major tree crops could have been
planted under ongoing NES/PIR programs during Repelita IV and an additional
64,000 ha could potentially have been established under the two proposed pro-
grams (accelerated oil palm and smallholder tree crop development by private
estates). About 250,000 ha of tree crops could also be established by PMUs
during the remainder of Repelita IV if funds are available.

6.44 Standards already set for ongoing NES/PIR programs would permit the
settlement of transmigrants on 50-60% of the area planted for smallholders,
and about 80% of land to be established under new PIR programs is earmarked
for transmigrants. Thus, Bank projections initially suggested that about
75,000-85,000 transmigrant families could be settled under ongoing NES/PIR
programs in Repelita IV and an additional 25,000 families could potentially be
settled if the accelerated oil palm and private estate programs moved forward
quickly. In total, therefore, the Bank estimated that Government could settle
some 75,000-100,000 families with tree crops in Repelita IV and that the
number settled could potentially rise to 40,000-50,000 families annually by
mid-Repelita V. Again, this presumes that finawcial support would be
available.

6.45 These figures illustrate the trade-off in transmigration between the
quality of settlements and the number of families that can be settled under
the sponsored program. The Government originally proposed to settle 750,000
migrants in Repelita IV of whom about 400,000 would be moved with full
sponsorship; of these about 100,000 families were to be settled on tree crop
sites. This implies that all other families were to be settled with food
crops. To improve the quality of the program by relying principally on new
settlement with tree crops, the Government would have to significantly curtail
the targets for sponsored settlement.

Issues and Recommendations

6.46 New Settlement vs. Second-Stage Development. If all future tree
crop development by estates and PMUs were used for new settlement, higher
targets could be met. However, this is neither feasible nor desirable since
(a) there is a strong need for replanting and new planting among indigenous
smallholders who are the backbone of the traditional tree crop sector;
(b) providing tree crops to local people has long been seen as a way of
shifting from extensive to intensive agriculture and freeing land for new
settlement; (c) there is an urgent need to establish tree crops for existing
migrants in order to promote growth and diversification -- there are currently
500,000 families under transmigration authority who could benefit from tree
crops; and (d) second-stage development is generally more economically attrac-
tive than new settlement since previous expenditures are treated as sunk
costs. For these reasons, proposed PMU programs to expand new planting or
replanting on existing farms, including those of both local smallholders and
transmigrants, are appropriate.

6.47 Program Scale and Managerial Emphasis. The projected planting
program of about 570,000 ha (Table 6.5) is only one half the government target
and only 75Z of that initially endorsed in the Tree Crops Sector Report.
However, most observers feel that pressure to exceed the figures shown would
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result in poor planting and undue managerial and financial strain and should
not be encouraged. The capacity of the private sector has not been tested,
and with low commodity prices the figures provided are thought to be
optimistic for Repelita IV. Therefore, the main opportunity for expanding
rubber and coconuts is through the PMU program and this depends on the speed
with which PMUs can be rationalized and staffed with adequately trained
personnel, operating under adequate supervision from the DGE. This
particularly applies to the government-financed tree crop program (PRPTE)
which has been poorly administered in the past.

6.48 There are a number of advantages to PMU operations. First, exter-
nally assisted programs have demonstrated that plantings of reasonable quality
can be established even if the farmer is reimbursed for less than the full
value of his labor. Incentive payments reduce government financial outlays,
limit farmer indebtedness, and often increase his commitment to the program
and to the resource he has obtained. In addition, since PMUs are generally
run by agricultural high school graduates, overheads are low when compared to
those of the PTPs, and PMU programs can potentially be expanded more
rapidly. The greatest scope for expansion in the tree crop program appears to
be in the establishment of coconuts by PMUs and secondarily in the expansion
of rubber areas by PMUs or estates.

6.49 Constraints to Coconut Establishment. Since Indonesia is deficient
in edible oils, coconut is the preferred vegetable oil, and coconuts are rela-
tively easy to establish, a coconut development program in support of trans-
migration is attractive. However, this proposal faces several obstacles. One
is that a major portion of all coconut oil must be processed in Java.
Regulations to this effect are intended to ensure that there is sufficient
edible oil in Java, but the effect is to depress producer prices in the outer
islands, increa consumer prices and stimulate consumption of cheaper
vegetable oilsJ, High levels of investment in oil palm may compete with
smallholder coconut. Marketing prospects should, therefore, be studied
further with an eye to equity considerations. Finally, economic and financial
rates of return are currently lower than for other tree crops.

6.50 Management and Coordination. In March 1986, a Ministerial Decree
was issued which gives the budget and authority for tree crop development to
the Directorate General of Estates (DGE), establishes new arrangements for
financing both credit and noncredit components and provides incentives for
development to public sector estates. This decree lays the groundwork for
future estate crop development for transmigrants and includes a coordination
team headed by the Junior Minister for Tree Crops and including the heads of
the two Directorate Generals from the MOT, among others. Full support from
the MOT will be necessary to ensure a strong and growing role for tree crops
in transmigration schemes. (These issues are reviewed in Chapter VIII.)

3/ In 1983 the farmgate price for nuts sold for processing was US$140/ton
copra equivalent in the outer islands while the Java traded price was
US$298/ton.

..
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Priorities

6.51 Given that there is a sound rationale for increasing tree crop
production in Indonesia, and that management and financial capacity are con-
strained and likely to continue to be so under the current austerity condi-
tions, attention must be given to priorities in tree crop development. New
development should, other things being equal, take place as close as possible
to existing infrastructure rather than in remote areas, and make use of exist-
ing grasslands (which are cheaper to clear) rather than forest. To obtain the
right to use such land, local people must have access to some of the benefits
of tree crop schemes and, for this reason, the distinction between estate crop
projects for locals and for transmigrants should be abolished, so that each
scheme incorporates both types of settlers.

6.52 There is also scope for associating new settlements with PMU
development of tree crops but the benefits of this must be weighed against the
economic advantages of providing tree crops to existing farmers -- whether
transmigrants or local families. As noted in Chapter III, second-stage
development with tree crops has the highest rate of return of the models
considered and the lowest financial cost. Such development would also have
the effect of increasing regional production and spontaneous migration.
Caution should be exercised, however, in assuming that estate and/or PMU
capacity to plant tree crops can be rapidly expanded. This must be a slow and
systematic process done in the context of improving implementation capacity of
the tree crop sector as a whole.

D. Summary and Conclusions

6.53 A major finding of this study is that food crop production in upland
sites appears to be carried out mainly to meet the subsistence needs of the
transmigrant community. Furthermore, the report concludes that this is due to
agroeconomic conditions, marketing and manpower constraints which are diffi-
cult to address. To improve income prospects in existing sites, priority
should be given to improving agricultural supporting services (research,
extension, input supply and credit) and to second-stage development, including
adequate maintenance of existing roads.

6.54 Tidal sites have better prospects for food crop production than
upland sites, but incomes in Repelita III tidal sites are very low, due appar-
ently to inadequate site selection, inappropriate farm layout, and a relative
scarcity of off-farm work. For this reason, the report endorses the
Government's reduction in targets for tidal areas and it recommends a shift in
farm layout and a concerted effort at pest control to see whether current
problems can be overcome. If so, and if settlement is to continue in tidal
areas, more attention must be given to site evaluation, soil surveys and site
planning. Site selection should be placed in a regional development framework
which takes account of markets and employment prospects, management should be
better integrated, and a major effort is needed to address problems of water
supply and malaria control.

6.55 Tree crop schemes entail less risk to farmers, and provide higher
incomes and better economic returns. The report therefore supports Government
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efforts to mobilize the estate sector for new settlement, and it recommends a
strong effort to expand PHU capacity to plant for existing smallholders.
Since coconuts are one of the easiest commodities for PMUs to establish, there
is need to expand PMU programs to establish coconuts for migrants in coastal
upland and tidal sites. The declining trend in commodity prices for tree
crops is a matter of considerable concern. However, even with lower price
projections, economic returns are equal to or above 10 for rubber and palm
oil. To protect farmers from the effects of periodic low prices, food crop
cultivation for subsistence should be encouraged.

6.56 The foregoing analysis suggests, however, that there is a trade-off
between the number and the quality of settlements. To maximize migrant
welfare by shifting to cash crop or tree crop development, the Government must
curtail the size of its new settlement program. If it does not do so, and if
it does not develop a mechanism for second-stage development, settlements are
likely to remain at subsistence levels and contribute only marginally to
regional growth. Should market prospects for tree crops deteriorate, the
Covernment will be faced with very difficult choices. Since few new upland
sites are well suited to food crops, tidal programs should be given increased
attention and targets reduced.
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VII. OTHER FACTORS AFFECTING THE SCALE OF THE FUTURE PROGRAM:
LAND AVAILABILITY, FINANCIAL CONSIDERATIONS, AND

SPONTANEOUS MIGRATION

A. Land Availability

Prospects for Settlement on Upland Sitesll

7.01 Sumatra. Sumatra can be divided into those provinces where the
possibilities for large-scale settlement were almost fully exhausted by the
end of Repelita III (Aceh, North Sumatra, West Sumatra, Bengkulu and Lampung)
and those where new large-scale settlements will be virtually completed in the
course of Repelita IV or early Repelita V (Riau, Jambi, and South Sumatra).
Thereafter, new settlement is expected to be largely through tree crop
schemes, fill-in programs assisted by the MOT, and spontaneous movement.

7.02 The number of families which can be settled on tree crop schemes in
Sumatra will depend partly on institutional capacity (Chapter VI) and partly
on the ability to persuade local smallholders to upgrade and consolidate
existing holdings, thus making way for partial settlement by transmigrants.
NES schemes which benefit local smallholders and also include transmigrants
have been generally successful in obtaining land, but tree crop schemes
intended solely for transmigrants (e.g., the proposed accelerated oil palm
development program) may be less attractive to local people and less helpful
as a mechanism for identifying land. Similarly, fill-in programs, which
involve the settlement of transmigrants on empty lands within or adjacent to
transmigration sites, are likely to be small unless a mechanism for
compensation is developed for local smallholders.

7.03 Although there are limitations on further sponsored settlement,
Sumatran provinces are expected to receive the bulk of spontaneous migrants in
the foreseeable future. Successful settlement of these migrants and protec-
tion of land unsuited to agriculture will depend on the development of mecha-
nisms for (a) land registration, (b) land purchase, and (c) demarcation and
protection of areas unsuitable for settlement. These matters should receive
high priority from the GOI and are covered in more detail in subsequent
sections of this report.

7.04 Kalimantan. Estimating the settlement potential of Kalimantan is
more complex. The areas suitable for agriculture in the small province of
South Kalimantan are almost fully utilized and continued large-scale settle-
ment in West Kalimantan is possible only if indigenous smallholders agree to
consolidate areas of "wild" rubber or to relinquish land under shifting culti-
vation. They would be more likely to do this if given financial compensation

I/ Most of the information in this section is drawn from a study to assess
land resources, a study under way with assistance from the British
Overseas Development Authority (ODA). This work is still in process, but
a preliminary analysis of land availability is possible with data already
reviewed.
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or the opportunity to obtain high-yielding rubber through estate crop
programs. East Kalimantan and Central Kalimantan have considerable potential
for tree crop development, but most land is in production forest,
infrastructure is poorly developed and routine services are limited.
Therefore, given the long period required to develop infrastructure and
services, and the high cost of doing so, settlement in Kalimantan as a whole
is not expected to exceed past levels of 18,000-20,000 families/year and these
figures can be reached only if some land in production forest is reclassified.

7.05 Forestry constraints are well illustrated in Central Kalimantan.
Because of its large land areas, this province was believed to have the
greatest potential for settlement with tree crops. For this reason it was the
first area reviewed in detail by the Land Resources Development team from
ODA. Over half the province is unsuitable for any type of agriculture due to
infertile sand terraces, deep peat, steep-sided hills or mountains. The area
suitable for agriculture is almost entirely of low fertility soil and most
(80%) would require high technology to develop (such as high-input tree
crops). In addition, virtually all land is forested. Only 91 of Central
Kalimantan is outside forest boundaries, 28% is in conversion forest, 40% in
production forest, and the remainder in protected areas. Table 7.1 summarizes
the settlement potential of Central Kalimantan within forest class.

Table 7.1: ESTIMATED AREA, CARRYING CAPACITY AND FORESTRY
STATUS OF POTENTIAL SITES IN CENTRAL KALIMANTAN

Total
Recommended No. of Estimated families /a families
land use sites (A) (B) (A + B)

Upland food crops /b 23 4,500 26,700 31,200
Wetland food crops 7b 7 8,990 2,610 11,600
Nucleus estate
projects 32 34,850 77,830 112,680

Commercial estates
(no food crop
component) 19 7,930 68,890 76,820

Total 81 56,270 176,030 232,300

/a (A) If settlement is confined to conversion forest or nonforest areas.
(B) If production forest suitable for agriculture is reclassified.

/b The introduction of tree crops is also recommended in these models.

Source: Review of Phase 1B Results, Central Kalimantan (RePPProT), June 1985.
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7.06 Several points are evident from Table 7.1. First, only about 43,000
families could be settled on food crop land (20% of the total), roughly the
number that could be settled in Central Kalimantan in the next 5 years given
the MOT's implementation capacity. Of that number, only 13,500 families could
be settled if there were no settlement in areas now classified as production
forest. All told, about 50,000-60,000 families could be settled on land which
is in conversion or unforested areas, while about four times that many could
be settled if forest boundaries were changed. Therefore, if settlement were
to be maintained at Repelita III levels, mechanisms for the review and
reclassification of production forest would be required, and this may not be
desirable.

7.07 There are many reasons why the _onversion of forests should be
weighed carefully. Forests have commercial value and development in forested
areas is often not economically attractive if foregone uses (i.e., commercial
forestry) are taken as project costs. Land clearing for settlement also
reduces the area under forest cover and may lead to erosion and negative
effects on the environment and wildlife. These trade-offs call for some
guidelines for development. Since forests have ecological and commercial
value, they should not be cut or converted unless the proposed development is
economic and sustainable. Evidence from Chapter II suggests that food crop
farm models are not economically attractive on soils such as those in Central
Kalimantan and should not be contemplated in remote upland areas. Tree crop
development, on the other hand, has better economic prospects and is less
destructive to the environment. This does not mean that all land suitable for
tree crops can or should be developed. Most inner Kalimantan areas will be
expensive to develop and relatively unattractive to established estates.
Therefore, in light of budgetary constraints, projected low commodity prices
and marketing difficulties, remote areas in Kalimantan will have low priority
for tree crop development.

7.08 Eastern Islands. The eastern islands have very limited prospects
for new settlement. Sulawesi is expected to absorb no more than 20,000 addi-
tional sponsored families and as the remaining available area is degraded
uplands and ultra-basic rock unsuitable for agriculture, spontaneous movement
into such areas will be limited. The Moluccas have little land available for
settlement and are unlikely to attract large numbers of spontaneous transmi-
grants given their rather limited economic possibilities and the number of
migrants from the eastern islands competing for jobs in those areas.

7.09 Irian Jaya. As noted earlier, Irian Jaya is the largest provin e in
Indonesia and one of the least densely settled, averaging three people/km
The indigenous population is located mainly in the fertile highlands, and some
areas, particularly in the south around Merauke, are only sparsely settled
due, in part, to malaria and to the limitations of traditional production
systems. Although the Merauke area has considerable land suitable for settle-
ment, there are physical, financial and social constraints associated with
development in the area.

7.10 Physical development near Merauke will necessarily be slow because
there is little existing infrastructure, and road construction is difficult
due to the absence of suitable foundation material. There is insufficient
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local transport on rivers to permit large-scale development at present and the
local labor supply is limited. For these reasons, development of the area is
likely to be costly and marketing difficult. Therefore, settlement can only
be contemplated if planned in the context of an overall regional development
program based on crops with good market prospects.

7.11 To improve planning, the Bank is financing the preparation of a
regional development plan in the Merauke area. This plan includes provisions
for the development of economic activities, the demarcation of lands for local
people and the provision of services to them. Concentrated development in an
area such as Herauke is believed to be preferable to widespread scattered
settlements, both from the point of view of planning and monitoring and of
minimizing adverse effects on indigenous populations. Financial and social
constraints are likely to be major factors slowing development in Merauke.

7.12 In general, however, the most important reasons for proceeding
slowly in Irian Jaya are social and environmental. As noted in Chapter V,
most Irianese follow traditional subsistence patterns and have limited contact
with outsiders. To provide them with the benefits of development and to
prevent demoralization and social tensions, change must be gradual and prior-
ity given to the needs of the local people. This is not consistent with
rapid, large-scale settlement. The environment in Irian Jaya is also an
important resource, and care must be given to the development of a comprehen-
sive plan for demarcating and protecting valuable wilderness areas. Bank pro-
jections in light of budget constraints place settlement for the province at
less than 5,000 families/year. If such settlement is carefully managed and
monitored, these settlement levels could be achieved with a minimum disruption
to the indigenous population. This will, however, depend on strong resolve on
the part of Government.

Tioally Influenced Areas

7.13 As Table 7.2 indicates, a substantial portion of Indonesia's total
land area is in coastal swamps. Since these areas are often malarial and
generally cannot be cultivated unless drained, they are virtually unpopulated
and for this reason attractive for settlement if malaria can be brought under
control. The Repelita IV target originally called for the settlement of
75,000 families in tidal areas, but in 1985 this was reduced to about 37,000
families due to financial constraints and production problems. This level is
now expected to be considerably lower, since new settlement has been slowed.
There were no plans to open swamplands in Irian Jaya in Repelita IV.
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Table 7.2: SWAMP AREAS IN INDONESIA
('000 ha)

Swamps as Z
Island Swamp area Total area of total area

Sumatra 13,211 47,360 28
Kalimantan 12,764 53,946 24
Irian Jaya 12,780 42,195 30
Sulawesi 469 18,204 3

Total 392224 161,705 24

7.14 Since 1981, consultants have been carrying out a nationwide
inventory of coastal and near-coastal swamplands. This study has surveyed
some 25 million ha of swampland in Sumatra, Kalimantan and Irian Jaya. Of
this, 5.5 million ha were classified as having settlement potential. The
largest areas are in the coastal lowlands of southern Sumatra (1.3 million
ha), West and Central Kalimantan (1.2 million ha), and Irian Jaya (2.8 million
ha). This indicates that sufficient land is available in the coastal plains
to potentially settle 10,000 families/year through Repelita V and VI, if pest
and production problems can be overcome, and if better microplanning is done
to eliminate unsuitable soils within sites. Without these measures, future
large-scale development should not be encouraged.

7.15 Mangrove areas are protected in Indonesia, but environmentalists are
concerned about large-scale drainage in swamps in the absence of detailed stu-
dies of the effects on soils, water, fish life and marine habitats, particu-
larly from the acidification of water in drained sites. As noted in Chap-
ter V, environmental impact studies are included in both the First and Second
Bank-assisted Swanp Reclamation Projects (Loans 1958 and 2431-IND), but more
could be done to formalize institutional arrangements and provide adequate
funding for studies and for wildlife management in tidally influenced areas,
and to establish plans for development which indicate areas for conservation
and protection.

7.16 In summary, land availability is a serious constraint to future
settlement. There is only a limited amount of land remaining in upland areas
which is suitable for food crop production, but a rather large amount of outer
island land suitable for tree crops. In Sumatra and West Kalimantan the main
limitation on tree crop development is the presence of low productivity "wild
rubber" and upgrading and intensifying local smallholder agriculture will be a
prerequisite to further sponsored settlement. In central and East Kalimantan
the introduction of tree crop schemes will be limited by economic and forestry
constraints, while in Irian Jaya the pace of settlement will be limited by the
absence of existing infrastructure and by environmental and social considera-
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tions. Land per se is not an immediate constraint in swamp reclamation areas,
but settlement in these areas should not be considered on a large scale until
production problems are overcome.

7.17 Province-by-province projections made prior to current budget
constraints suggested that the maximum level for sponsored settlement, consis-
tent with land availability and institutional capacity, was about 300,000
families in Repelita IV and V, declining in Repelita VI. Settlement levels
are now expected to be lower in Repelita IV due to budget constraints. These
numbers could be achieved only if agreement were reached on forest classifica-
tion and if the Government were in a position to bear the cost of settlement
in increasingly remote sites. Since both will be difficult, the number of
sponsored families settled in Repelita IV and V is expected to be reduced when
compared to Repelita III, and significantly lower thereafter.

7.18 The natural resource inventories already under way should permit the
completion of master plan8 on a province-by-province basis by the end of
Repelita IV and completion of this work should be given priority by the GOI.
Such plans would lead to a more realistic assessment of settlement potential
for Repelita V and permit planning consistent with both economic development
and environmental protection. A knowledge of the area under forest cover is
also critical to policy formulation and further settlement planning.

B. Spontaneous Migration

7.19 Promoting spontaneous migration is a major objective of the Govern-
ment, and has gained increasing attention as financial resources have become
more limited. Recognizing the importance of large-scale unassisted migration,
a Directorate for Self-initiated (Swakarsa) Movement was set up in the former
Directorate General of Transmigration in 1979 and its tasks were set out in a
Ministerial Decree issued in 1982. Several partially-assisted programs were
envisioned, including the identification and settiement of spontaneous
migrants already in transmigration sites. Although some spontaneous families
were settled in existing areas, no program of partially-assisted movement or
of support for spontaneous migration was developed in Repelita III. However,
the Repelita III target of 500,000 families was eventually achieved by
including 169,500 "spontaneous" families in the total moved. Of these, about
30,000 families were moved with partial assistance and the remaining 140,000
moved without assistance, but were identified in sending or receiving areas
(Table 7.3). It is important to emphasize that these families were identified
to round out official targets, and data collection, particularly from sending
provinces, is not a good indicator of the number of people who actually move.

7.20 Of the target of 750,000 families for Repelita IV, the Government
initially intended that 315,000 would be settled in upland and tidal programs,
105,000 in tree crop programs and the remainder, 330,000 families, would be
settled on various partially-assisted or unassisted programs. To ensure that
unassisted movers would be counted, Government also required that first-time
migrants register before they move.
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Table 7.3: BREAKDOWN OF SELF-INITIATED (SWAKARSA) FAMILIES COUNTED
IN REPELITA III

With Assistance (DBB)
Moved with assistance from
provincial governments 2,675

Other 27,875

Subtotal 309550

Without Assistance (TBB)
Relatives in projects 46,132
Those obtaining identification
forms in sending areas 33,293

Settled in projects 4,877
PIR projects /a 4,264
Unexplained 50,381

Subtotal 138,947

Total 169,497

/a The3e families obtain considerable assistance and should be regarded as
sponsored settlers.

Source: Joan Harjono from MOT statements nn Swakarsa transmigration issued
in 1984.

The Process of Spontaneous Movement

7.21 In the past, the Government has been limited in its ability to
identify and generate the policies needed to stimulate spontaneous migration.
To understand what policies are needed, it is necessary to understand both -he
process of spontaneous movement and the constraints to settlement. Spontane-
ous migrants moving outside of government-assisted programs must ensure that
they have adequate funds for transport and initial subsistence and that they
have reasonable certainty of a cheap place to stay and employment in the
destination area. Very poor people cannot afford to move on their own, even
to areas with good employment prospects. Indeed, the very poorest people
seldom, if ever, move without outside help, and virtually all spontaneous
migration occurs through pre-existing chains of social support. When labor
shortages arise in transmigration sites, earlier settlers alert friends and
relatives, encourage their immigration and assist in their initial support.
It follows that settlers in pioneer areas need the most assistance from
Government (because they do not have family and friends to help them), and
that if employment is generated in the receiving area, subsequent migrants
will require less and less assistance.
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7.22 This suggests that the benefit package should be diversified by
region, remoteness, and stage in the settlement process. For example, the
demand for land is so strong in Sumatra that virtually all land identified
under the fill-in (sisipan) program could be settled if infrastructure and
access were provided; but settlement in the more remote areas of Kalimantan
and Irian Jaya implies substantial government investment and support. Con-
versely, given a much reduced sponsored program, relatively little spontaneous
movement is expected to occur in Kalimantan and Irian Jaya.

Constraints to Spontaneous Movement

7.23 Once spontaneous migrants are in the receiving area, the major
factor limiting settlement is the inability to find appropriate land and
obtain legal rights to it. This problem, in turn, is due to (a) traditional
systems of land tenure in the outer islands, (b) difficulties ir land
registration, (c) problems in providing compensation to land owners, and (d)
Government policies which have encouraged complete occupation of available
sites to meet settlement targets. These points are expanded briefly below.

(a) Land Tenure. Land rights in rural areas of the outer islands are
generally governed by customary law (adat). Under customary law,
authority over land may reside in extended families or local
territorial groups, and individual smallholders are seldom in a
position to transfer the ownership of their land. If a spontaneous
migrant wants land, he does what is called ganti-rugi -- compensates
for loss, either to the individual or group. Compensation may be
for the loss of the right to use the land or the loss of productive
trees, but it is not generally for the land itself. Therefore, if
the land improves in value, as it does with increased immigration or
the planting of perennial crops, migrants may be requested to pay
additional money or to return the land. They may even be subject to
counter claims that the person who received the initial payments was
not the person who had the right to do so. For this reason, many
people are unwilling or unable to move without government assistance
in finding land.

(b) Land Registration. It is possible to legally transfer land title in
the outer islands, but this entails official surveys and complex
registration procedures which are costly and difficult to arrange.
While the Directorate General of Agraria has staff in all outlying
districts, they must give priority in land registration to
development projects, to cadastral surveys in urban areas and towns
and to registration for commercial enterprises, so the registration
of smallholder land is difficult. Furthermore, the cost of
cadastral surveys and land registration is currently about US$70,
well beyond the capacity of most transmigrants to pay.

(c) The Cost of Land. Migrants are also limited in their ability to
purchase land. There are many areas in the outer islands where land
of moderate fertility is available at a "fair price", often about
US$40-60/ha. However, migrants seldom have this amount of money and
Government does not pay cash compensation for land (See Chapter V).
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Therefore, since land cannot be alienated without local consent, an
impasse results in which the better land is seldom relinquished for
transm:gration, and spontaneous migrants settle on steep slopes or
in protected forest areas, even though there are large areas of
better, underutilized land available at a reasonable price.

(d) Planning. Finally, spontaneous migrants are not taken into account
in the planning process. Under the pressure of high targets, most
areas which were identified in Repelita III were settled with fully
sponsored migrants, and little thought was given to the amount of
land needed to incorporate spontaneous migrants or to provide for
family expansion. To overcome these problems it is crucial that
Government develop new approaches to facilitate spontaneous movement
in the long-term, and develop specific medium- and short-term
programs to promote the settlement of past spontaneous migrants and
incorporate future ones into the settlement plan.

Successful programs to facilitate spontaneous movement will require actions to
address these constraints.

The Long-Term Program

7.24 Current evidence indicates that agricultural land suitable for
large-scale sponsored settlement in the traditional receiving provinces of
Sumatra, Sulawesi and Kalimantan, will be largely utilized in the next five to
ten years. After that time, most resettlement occurring in these islands is
likely to be by spontaneous migrants seeking underutilized land or off-farm
employment. In many areas this situation already exists. The Government must
therefore give increased attention to those policies which facilitate
spontaneous movement, but reduce overcrowding on old sites, competition with
local residents, and encroachment on forested areas. The three main
components of such a program are (a) improvements in the mechanisms for land
identification and land registration, (b) provision of capital for land pur-
chase and land registration, and (c) the development of strong measures for
environmental protection.

7.25 Land Registration. The best way to facilitate land transfer in the
immediate future is to increase the incentives for district and sub-district
officials to identify and register landholdings suitable for small numbers of
migrants. To establish a program along these lines, the MOT might allocate a
lump sum of perhaps US$150-200 for settling a family on 2 ha of land. Up to
half this amount would be allocated to the district level Agraria office for
land surveys and registration. The remainder would be paid to the district
(kabupaten) or subdistrict (kecamatan) treasury as an incentive to identify
land and facilitate registration. Land registration criteria would eliminate
steep slopes and protected areas and ensure reasonable access. Although it
would undoubtedly be a slow process to develop the required procedures, such a
program could reduce the cost of settlement per family to 3-4Z of current
costs.
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7.26 Credit Mechanisms for Land Purchase. In the past, many communities
willingly relinquished underutilized land to the Government for transmigration
in order to obtain associated infrastructure, markets and services. In most
areas of Sumatra, however, even marginal land now has a financial value and
people with claims to such land are generally unwilling to part with it with-
out remuneration. At the moment, however, Indonesia has no form of rural
credit which will provide funds for the purchase of land to individuals or
groups outside of government programs. Both the Government and banks have
been wary of credit for land purchase, fearing that borrowers might be
unwilling or unable tG repay, or that the availability of credit would drive
up land prices. However, the development of credit or the provision of funds
for land purchase is a necessary aspect of rational land allocation, and such
mechanisms must now be developed.

7.27 As a temporary measure, while more general credit mechanisms are
being developed, the MOT should consider providing a line of funds for land
purchase and land registration. Initially, these funds could be made avail-
able to NGOs or other migrant associations which could guarantee repayment.
In the long run, however, rational, economic land use will depend on the
development of credit mechanisms that enable individual migrants to buy land
and improve its productivity. Complete cost recovery would reduce the cost of
the program to the cost of administration alone. Even if such funds were not
repaid, however, this program could potentially reduce the cost of settlement
to US$200-500/family, about 4% to 10% of the current cost.

7.28 Environmental Protection. Wherever spontaneous migrants go, they
try to settle on land which does not have local land claims. These areas are
often either poorly suited to agriculture (e.g. steep slopes) or in protected
forest. Therefore, any program to encourage spontaneous migration must also
be accompanied by strong measures for environmental protection. This means
that areas of production and conservation forest must be clearly identified
and demarcated so migrants are aware of the status of the land. Local
officials should also be made aware of land status and there should be sanc-
tions against officials who permit settlement in protected areas as well as
against those who encroach on such land. Since spontaneous movement is
already occurring at high rates in Sumatra, priority should be given to land
demarcation on that island, and master plans for environmental protection
should be developed by the Bappedas and ratified by MOT and MOF in the
receiving provinces.

Medium-Term Program (Repelita V)

7.29L Due to financial constraints, the settlement program for the
remainder of Repelita IV is likely to be slow. This means that the oppor-
tunity exists to plan a Repelita V transmigration program which takes into
account the locations to be settled, the mix of settlement models (upland food
crops, tree crops, and swamps), and levels of support -- ranging from fully
sponsored, through partially-assisted and unassisted migrants. The main
elements to be considered when deciding on the level of assistance to be
provided to migrants in the Repelita V program are (a) location, (b) area of
recruitment, (c) phasing of settlement.
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7.30 Fully-assisted. If sites are new and/or remote, or if those being
settled are poor families recruited in Java or Bali (i.e. families without
relatives or friends in the receiving areas), the full settlement package must
be provided. There should be no exceptions to this rule. There is no
"cushion" in the current transmigration package whiclh can or should be left
out if farmers have been recruited in Java and have no alternative means of
support. Saving money by reducing the subsistence or agricultural packages,
for example, could have serious negative consequences with no major saving in
cost. Therefore, in planning the Repelita V program, it should be assumed
that farmers sent from Java or Bali to new and remote locations should have
full support.

7.31 Partially-assisted. Fill-in (sisipan) sites (small areas between
large-scale sites) and the later phases of successful new sites can be settled
using partial packages if migrants are recruited among spontaneous migrants
and second generation families already in the receiving areas. Because such
households already have family and friends in the area, because they know the
area and the difficulties inherent in settlement, and because they are, in the
case of spontaneous migrants, self-selected, they can make reasonable deci-
sions about whether they have the resources and ability to cope with new
settlement in the absence of full support.

7.32 Recruitment in the receiving areas implies a shift in emphasis from
counting migrants "moved" to counting those families "settled". The
Government is concerned that such a shift may lessen the demographic impact of
transmigration in critical areas, but this need not be the case. Intensive
recruitment in critical areas such as upper watersheds could continue under
the fully-sponsored program, and spontaneous migrants from these areas would
be expected to follow.

7.33 Several options are available for partially-assisted schemes:

(a) Homesteading. The basic component of any partially-assisted package
is land. For the last decade or so a number of writers have
proposed an Indonesian homesteading policy such as that used to
settle the outlying areas of the United States and the Philippines.
Under homesteading, the Government would identify and obtain the
land to be settled, divide it into plots and possibly provide
minimum infrastructure. These plots would then be given to farmers
registering on site. Such a program would work best in Sumatra
where the infrastructure is already available and where many
migrants would have relatives in the vicinity. It is unlikely to be
successful in the more remote areas earmarked for transmigration.
The cost of such a package would be on the order of $500/family,
e.g. the amount needed for site selection and evaluation.

(b) Other Land Allocation Schemes. The second most important element is
access. In successful settlement areas, where infrastructure exists
or is being put into place, the provision of individual plots of
land along village roads would be more than sufficient to induce
settlement by spontaneous migrants already in the area. To encou-
rage resettlement in slightly less developed areas, 0.25 ha house-
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lots along the road could be cleared as roads were constructed. To
promote agricultural production, foodcrop lots should be allocated
directly behind the houses in order to facilitate clearing and
development by family labor. Land titling should be done after the
land is cleared by the farmer. Adequate reserve land should also be
provided for second stage development. The cost of this package is
estimated at about US$1,000/family.

(c) Land Allocation with Other Benefits. Most partially-assisted
migrants would also profit from start-up funds for housing and
agricultural supplies. Ideally this would be in the form of a cash
grant of at least US$500 which could be used by the migrants for
needed goods aid services. The Government is wary of cash grants
since it is concerned that migrants may register for the cash alone
or that funds may be diverted. Recognizing these problems, goods
could be provided in-kind. In order of priority these are:
(a) subsistence supplies, (b) agricultural inputs, and (c) building
supplies. These elements are worth about $1,000. Construction of a
house, rather than the provision of building materials, would add
about $500 to this package. The cost of this partially-assisted
package including building supplies would be roughly US$2,000, and
with a constructed house it would cost about US$2,500, about half
the current cost.

(d) Unregistered Migration. Any mandatory registration, particularly if
accompanied by checks in the area of origin or the receiving area,
will potentially discourage circulatory migration and free move-
ment. For this reason mandatory registration is to be discour-
aged. Instead MOT should introduce positive incentives for people
to check in with transmigration offices and register in both Java
and the outer islands. The incentive for check-in in Java might be
to obtain discounts on transportation, maps and information. The
inc4ntives in the receiving area might be in the form of information
on benefits which can be obtained in terms of land, extension, or
other forms of support. The number of unassisted migrants should be
counted in the receiving provinces.

7.34 Toward a Staged Program of Settlement. The Government has
experimented in the past with programs where a portion of the site was
allocated to sponsored migrants, a portion to local people, and a part was
reserved for spontaneous migrants -- the so-called tri-partial approach. In
the light of budget constraints, a new program of this type is required on a
phased basis. In the first stage, pioneer settlers (who can be recruited in
the sending or receiving provinces) should receive the full-benefit package.
In the second stage, partially-assisted migrants could be recruited in
receiving areas. Land would also be reserved for third-stage settlement by
spontaneous migrants and the second-generation. Local people could be settled
at any point in this process.
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Short-term Measures

7.35 As of FY86/87, the Government had cleared land for 60,000 families
and constructed houses for 54,000 families, but due to budgetary constraints
it had funds for settling only 26,000 families on the fully-sponsored upland
program and for settling 10,000 fully-sponsored families on tree crop schemes.
Under these circumstances, there has been growing interest in partially-assis-
ted programs which could potentially accelerate settlement while reducing
costs. It is important that the government recognize, however, that the
urgency of budget constraints does not alter the guidelines listed above:

(a) the first settlers in pioneer sites, settlers in remote sites where
off farm work is not widely available, and settlers recruited in
Java and moved to areas where they do not have family or friends
should be fully supported;

(b) if the package is to be reduced, settlers should be recruited in the
receiving areas;

(c) the better the area, and the more existing and spontaneous migrants
in the vicinity, the more the package can be reduced.

Within these guidelines, partially-assisted programs are appropriate. The
programs cited above would also go a long way toward relieving the pressure
for land by spontaneous migrants in existing sites and a special effort should
be made to ensure that surplus land within existing settlements (that beyond
3.5 ha/family) is allocated to spontaneous migrants before the community is
transferred to the province.

Institutional Mechanisms for Program Development

7.36 There is a Directorate of Self-Initiated (Swakarsa) movement in the
Directorate General of Mobilization and Development; however, this Directorate
is relatively new and its staff are not sufficiently senior to recommend major
policy changes. For this reason, program development has been slow and has
focused on the components of the settlement package (i.e. eliminating the cost
of transport, land clearing or houses), rather than on supporting the ongoing
process of spontaneous settlement.

7.37 Recently, the office of the Secretary General in the MOT has tackled
several important program and policy issues by forming special teams drawn
from select senior officials and the staff of appropriate Directorates. This
model could also be used to design key policies to support spontaneous migra-
tion and develop short-, medium- and long-term programs for partially-assisted
settlement. These policies and programs could be developed in the office of
the SEKGEN and then discussed by the Minister with the other Ministries
involved. The Swakarsa Directorate would function as the Secretariat for this
purpose.
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The Prospects for Spontaneous Movement

7.38 About 1.1 million people moved from the inner to the outer islands
during 1975-80, of whom 878,000 moved to rural areas. At least 600,000 of
these people, were not 1yonsored transmigrants. This is the equivalent of
about 150,000 families _ of spontaneous movers or perhaps 30,000 families per
year. With the level of investment and amount of development activity in the
outer islands in Repelita III, it is reasonable to assume that this level
increased significantly, at least doubling to 50-75,000 families/year.
Government targets for FY85/86 call for over 100,000 families to move on
partial or unassisted programs, and the question is whether this level of
movement can be achieved or should be attempted.

7.39 The amount and direction of spontaneous movement in Repelita IV will
depend on a number of factors. First, the state of the economy and the pat-
tern of government investment. The relatively large amount of spontaneous
movement from the inner to the outer islands in the last ten years has been in
response to labor opportunities created there. Some of this employment has
been generated in the process of creating transmigration sites, some as a
result of the need for secondary services by migrants, some in different sec-
tors such as mining and manufacturing. If public investment in the outer
islands slackens and economic development slows, the number of spontaneous
migrants will lessen.

7.40 Second, since spontaneous migrants often follow relatives or
friends, it follows that spontaneous migrants will not be the first settlers
in pioneer areas. In the absence of a strong sponsored program, only a few
inner island residents would be expected to move spontaneously to Irian Jaya.
More would move to Kalimantan, where there are already sponsored settlers and
where employment opportunities in the timber industry are attractive, and the
vast majority of spontaneous migrants will continue to go to Sumatra. Since
much of the available land in Sumatra is already occupied, strong government
encouragement to move there in the absence of improved land acquisition
systems and strong environmental protection measures could have negative
consequences. Chief among these would be a flood of unskilled labor onto
provincial markets which would drive down wages and increase underemploy-
ment. These factors should be carefully monitored by the MOT.

7.41 In summary, it is not certain that the Government can achieve high
levels of spontaneous movement to the outer islands if investment there
slackens, and efforts to sustain high levels of movement in the absence of
employment creation could have an adverse effect on the regional economies.
For this reason it is important that the MOT use targets only as guidelines
and concentrate on the key policies required to facilitate spontaneous move-
ment. Among these, establishment of a responsive system of land registration,
establishment of a short-term (MOT-supported) and longer-range (bank-suppor-
ted) credit system for land purchase, and development of strong environmental
protection measures are urgently required. Other programs such as

2/ This is an estimate since spontaneous migrants often move individually.
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homesteading and partiall.y-assisted settlement packages will help circumvent
immediate budgetary constraints, but they cannot circumvent long-term problems
of land availability and economic land use in the outer islands.

C. Financial Constraints

Repelita III

7.42 During Repelita III, finances were not a limiting factor in transmi-
gration development. As Table 7.4 shows, in four of the last six years for
which data are available, budgets for transmigration exceeded expenditures,
and between 1981/82 and 1984/85 funds expended as a percent of funds budgeted
actually d'clined. The main reason for decreasing expenditures was that im-
plementation constraints led to the decision taken toward the end of Repe-
lita III to include spontaneous migrants within the official 500,000 family
transmigration target. Since budgets were compiled on the assumption that
500,000 families would be settled under the sponsored program and only 366,000
families were settled in this way, by the end of Repelita III, the MOT had
growing budget carry-overs from preceding years. For example, in October
1985, actual expenditures from the 1984/85 budget (ending 6 months earlier)
totaled only about 20% of the FY84/85 budget. The bulk of MOT expenditures in
1984/85 was from previous years' budgets.

Repelita IV

7.43 During Repelita IV, the budgetary situation will be dramatically
different. With the fall of oil prices austerity measures were announced in
January 1986, which reduced the MOT budget from Rp 501 billion (US$452 mil-
lion) in FY85/86 to Rp 323 billion (US$293 million) in FY86/87, a reduction of
about 35%. (Since preceding budgets had overestimated MOT expenditures, this
did not necessarily imply a 35% cut in the transmigration expenditures.) Then
in April 1986 with the prolonged recession in oil prices, the MOT budget was
further reduced to Rp 208 billion (US$180 million). This amounted to 42% of
the FY85/86 budget and 581 of FY84/85 expenditures.

7.44 Under the circumstances, in mid 1986 the MOT reviewed and revised
its priorities. Under the new FY86/87 program the following items are listed
in descending order of emphasis.

(a) Site Developent. Highest priority is given to the fulfillment of
MOT's commitment to existing migrants through the provision of
social and economic elements of the standard transmigration package
(subsistence supplies, agricultural inputs). Second, is the upgrad-
ing of production systems for those farmers who are not yet self-
sufficient, for which a budget for 35,000 families is provided.
Third, is the upgrading of infrastructure, including the rehabilita-
tion of 3,500 km of roads and 3,700 bridges. The Government places
priority on these matters, both to meet its commitment to those who
have already moved, and to improve the quality of life in existing
settlements in order to attract spontaneous migrants.
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Table 7.4: BUDGETS FOR THE TRANSMIGRATION SECTOR AND EXPENDITURES FOR
REPELITA III AND EARLY REPELITA IV

(Rp billion)

Repelita III Repelita IV
-79/80 0/81 81/82 82/83 83/84 84/85 85/86

Transmigration budget /a 138 332 370 475 460 515 546
Actual expenditures /a 143 300 376 387 399 360 -
Expenditures as a X of
budget 104 90 101 81 87 70 -

Total development
expenditures 2,490 3,865 4,603 5,091 7,419 7,462 -

Transmigration expendi-
tures as a Z of total
expenditures 6 8 8 8 5 5 -

/a This table shows budget approved by BAPPENAS for the sector rather than
the MOT and actual expenditures within the FY as recorded by the Ministry
of Finance, not expenditures from the FY budget.

Source: Ministry of Finance and MOT.

(b) Committed Projects. Three types of commitments are recognized.
First, priority is given to the completion of contracts that the MOT
has already signed. Although most Repelita IV contracts with
provincial firms are single year contracts, several multi-year
contracts are still underway for planning and site preparation.
Second, the MOT recognizes the need to complete investments in
housing and settlement for sites which have already been cleared, in
order to take advantage of the financial investments already made.
Thirdt, MOT has given priority to the provision of counterpart funds
for externally-assisted projects which augment the resources
available to the Ministry. These projects, assisted by IBRD and
ADB, are projected to settle only about 4,000 families in FY86/87.
Counterpart funds are also allocated for the continuation of studies
and the provision of services (e.g. World Food Programme) involving
external assistance.

(c) Institutional Development. Finally, the Government has given
priority to institutional development, including the coordination of
ongoing services, monitoring and evaluation, training, efficiency
improvement and studies.

This is an appropriate response to difficult resource conditions.
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Table 7.5: MINISTRY OF TRANSMIGRATION: REVISED FY86/87 BUDGET

Activity Unit Number Revised budget
(Rp million)

Settlement
Planning Site 139 28,905
Land preparation - - 24,662
Houses and facilities Families 7,382 8,417
Transport/settlement Families 36,520 21,160

Development
Sponsored trans Families 563,500 55,630
PIR (transport) Families 10,000 -
Spontaneous 113,480 -

TOTAL 55,630

Implications of Budget Reductions

7.45 These priorities have significant consequences for the transmigra-
tion program. First, and most important, no new land clearing will be begun
in FY86/87 except for that which is intended to make areas already cleared,
ready for settlement,, and for the relatively small area under externally-
assisted projects. This does not mean that transmigration will halt. As of
March 31, 1986, 53,700 houses had been completed by MOT, and the DGE held a
budget for 26,000 houses which would permit settlement in areas where 56,700
ha of tree crops had been established for transmigrants. Settlement projec-
tions based on houses available for FY86/87 are shown in Annex 1, Table 3 and
indicate the projected movement of about 70,000 families on fully sponsored
(26,000), tree crops (10,000), and partially-assisted programs (34,000
families).

7.46 A second implication of current planning is that programs will have
to be developed for partially-assisted settlers. About 52,000 houses will be
available to migrants on upland and tidal schemes, but sufficient funds are
available to move only 26,000 families on fully sponsored programs. Similarly
the DGE may have houses for nearly 34,000 families, but the MOT budget
includes funds for moving only 10,000 families. MOT officials explain that
this discrepancy is intentional, and the residual houses are to be filled by
partially-assisted migrants who do not get other support. As noted in the

3/ Typically houselots are cleared and houses are constructed before field
areas are cleared. This means that some land clearing will have to be
carried out to permit settlement in areas where houselots have been
cleared and houses established.
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previous section, for this strategy to be successful, partially-assisted
migrants should be given preference for the best (most accessible sites). It
is also urgent that programs to settle partially-assisted migrants be
initiated immediately as houses cannot remain unoccupied in Indonesia for more
than a few months without severe deterioration.

7.47 Finally, the budget situation has important consequences for
planning. The Government has already identified areas that are potentially
suitable for 400,000 families on the outer islands. Of these, land for about
170,000 families is in Kalimantan where local land use and forest constraints
may limit actual settlement, and sites for 140,000 families are located in
Irian Jaya, where settlement prospects are likely to be limited by costs and
by social and environmental considerations (Chapter V). This large backlog of
potential sites, combined with a downturn in settlement levels, means that
planning must also be slowed, and to this end the second phase of studies
proposed under the Bank-assisted Transmigration V project is to be cancelled.

Implementation Constraints Related to Budget Changes

7.48 In addition to settlement limitations imposed by budget reductions,
a number of problems are expected due to changes in budgeting procedure. In
the past, Government agencies had at least two years after the budget year to
disburse funds. This meant that a contract for delivery of supplies, for
example, could be signed in FY84/85, but if migrants were delayed, it could be
carried out in FY85/86 or even later. This procedure led to large budgetary
carry-overs in many agencies, particularly in the MOT. To improve planning
and financial control, all carry-overs have beon abolished in FY86/87. This
means that contractors must be paid for their work by March 31 of the fiscal
year for which the work is budgeted. Although procedures are now being
developed to address problems resulting from delays in contractor performance,
the new regulation is likely to cause some initial confusion, particularly
with ongoing contracts.

7.49 The problem will be particularly difficult in MOT bectuse the
sequence of activities required for new settlement is complex and difficult to
plan precisely. For example, if the land clearing contractor is delayed,
houses and public facilities cannot be constructed and all subsequent elements
of the settlement sequence are slowed. Since budgets are prepared as early as
October, however, the full repercussions of these delays are not usually known
at budget preparation time. The problem is compounded in the MOT (among
others) by the decentralization of contracting and procurement introduced at
the beginning of Repelita IV and by the corresponding use of many small and
relatively inexperienced contractors. To circumvent problems arising if agen-
cies do not budget anew for work that must be delayed, and to prevent serious
overestimates of such contingencies by agencies worried about insufficient
funds, GOI will have to give increasing flexibility to the line agencies in
the use and redeployment of funds at the provincial level.

The Future Transmigratioi Program

7.50 Oil revenues are not expected to return to previously high levels in
the immediate future. For this reason, the Government will face trade-offs in
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the future between second-stage development or new settlement, and between
high-in'ut programs (cash crops) on a smaller scale or lower-input projects
'annual crops) on a larger-scale. The Government can contain costs in three
main ways:

(a) by reducing the sponsored program and emphasizing fill-in (partially
assisted) and spontaneous programs;

(b) by reducing the number of people settled in more remote areas; and

(c) by reducing targets.

Tree crop development reduces total cost on a longer term basis since 50-75Z
of costs can be recovered. Since they cost more initially, however, tree
crops do not address the immediate problem of financial constraints. Cost
savings cannot be realized by reducing unit costs or limiting upgrading
programs without serious negative consequences for the migrants, and cost
recovery on food crop schemes does not seem feasible given the low incomes of
migrants.

7.51 Of these options, the Bank has endorsed efforts to increase the
number settled with tree crops, both to improve migrant welfare and permit
cost recovery. Partially-assisted programs should also be pursued, particu-
larly in areas where previous transmigrants can offer support to new settlers.
Finally, there are a number of advantages to limiting settlement in remote
areas, in addition to cost considerations, and during a period of serious cost
constraints, heavy capital investment for new physical and administrative
infrastructure in remote areas must necessarily be given reduced priority. In
the end, however, a prolonged downturn in oil prices will mean a reduction in
targets for new settlement, and recent Government actions make it clear that
it appreciates this point.
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VIII. INSTITUTIONAL CONSIDERATIONS

Overview

8.01 During Repelita III, the responsibility for transmigration was
distributed among the line agencies normally in charge of each sector. Chief
among these were the Directorate General of Transmigration (DGT) in the
Ministry of Manpower and Transmigration, the Directorate of City and Regional
Planning in the Ministry of Public Works, the Directorate General of Agraria
in the Ministry of Home Affairs, and the various Directorates General in the
Ministry of Agriculture (MOA). Coordination between agencies was provided by
a Junior Minister for Transmigration (JMT). Under the Indonesian system,
Junior Ministers provide coordination across Ministries and provide
information and advice to the parliament and the cabinet on the progress of
interagency programs.

8.02 These arrangements were not satisfactory. The Office of the JMT had
insufficient authority to coordinate planning and budgeting, interagency
ocjectives differed, and the coordination of implementation was poor. Because
of these problems, a new Ministry of Transmigration (MOT) was formed in
1983. The former Directorate Ceneral of Transmigration became the Directorate
General for Mobilization and Development (DGMD), and the Public Works
Directorates responsible for site selection and evaluation and for land prepa-
ration became the Directorate General for Settlement Preparation (DGSP) within
the MOT. The budgets of some agencies such as Health and Education were also
incorporated into the MOT budget, while other agencies such as Agraria and the
Directorates in the Ministry of Agriculture retained control over their own
funds. Under the new Ministry, the staff and functions of the Inspector
General and the Secretary General were expanded in order to improve financial
and administrative control.

8.03 While these steps have laid the groundwork for future development,
problems remain. Planning, budgeting, monitoring and evaluation, which are
the chief management tools of the Ministry, remain weak; and with the combina-
tion of the two most important agencies in the program, coordination with
other agencies has lessened. In addition, due to the pressure of high tar-
gets, the agency has focused on the very difficult tasks of site selection,
site preparation, and the selection and transfer of migrants under the spon-
sored program, while policy and institutional issues have taken a back seat to
program expansion.

8.04 This chapter will look at the most important institutional matters
affecting transmigration implementation: planning and budgeting, monitoring
and evaluation, manpower development, and structural arrangements within the
MOT. It will also discuss problems of interagency coordination and the MOT's
future role. It concludes by indicating needed shifts in direction and empha-
sis over the next 20 years.



- 145 -

A. Institutional Development Within the MOT

Planning

8.05 Problems of interagency coordination during Repelita III had a very
serious impact on planning. In the initial years of the program, targets were
established with only limited knowledge about land availability, and budgets
were prepared based on targeted figures for each province and district
(kabupaten). The Ministry of Public Works (MPW) agencies fared better than
others because the agency was relatively centralized, tendering occurred at a
national level, and there was some flexibility in the use of funds, so that if
sites could not be opened in one district, contractors could be deployed to
another. MPW also had the advantage of doing the initial work on each site.
Agencies later in the sequence, such as the DGT, had more problems with
planning and budgeting and those decentralized agencies last on site, such as
the Directorate General of Food Crops, had a difficult task.

8.06 During Repelita III, planning improved. Better site selection and
evaluation allowed more accurate estimates of the number of families to be
settled on a given site; annual meetings of provincial officials and line
agencies provided a forum for obtaining a provincial consensus on the targets
and areas to be developed; and midway into the period the Governor's offices
began providing a "green light" for settlement after the necessary first steps3
had been completed. Planning and implementation were also increasingly
decentralized and the provincial planning agencies (Bappedas) played a growing
role in reconciling development objectives and facilitating implementation.
However, many management problems persisted and the recent reorientation of
the Ministry from new settlement to second stage development and changes in
budgeting procedures that eliminate budget carry-overs, will place increased
demands on the planning system.

8.07 In Repelita IV, the MOT's Office of the Secretary General (OSG) is
responsible for planning, budgeting, monitoring and evaluation. This office
sits outside of the Ministry's two Directorates General and should be in a
good structural position to undertake these .asks. However, integrated
planning functions are new to the office, and it is not yet adequately
staffed. Some planning and monitoring functions are also being carried out in
other agencies (Directorates) within the MOT and the relative roles of the OSG
and the Directorates are still being clarified. High priority should,
therefore, be given to strengthening the Planning Bureau in the OS and to
reducing duplication of functions in the NOT.

Budgeting

8.08 Budgeting is a subsection of planning. If settlement targets are
unrealistic, if information on the status of implementation is not available,
or if unit costs are not updated from the field, adequate budget preparation
is impossible. In part, because of these problems, NOT carry-overs in
September 1985 amounted to more than twice the budget allocation for FY86/87.
Under the new budget procedures, carry-overs of funds from one year to the
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next will not be permitted and budget preparation will have to be improved.
Elements of the process should include:

(a) the preparation of realistic targets for settlement and second-stage
development at the provincial level;

(b) development of realistic implementation schedules for contracted
works and schedules based on actual experience to date;

(c) careful review of actual unit costs on a province-by-province basis;

(d) close monitoring of implementation progress so the amount of work
already done (and to be done) is known;

(e) computer processing of financial information;

(f) annual updating of key parameters (implementation time, unit costs);
and

(g) manpower development commensurate with the task at hand.

Improvements in bookkeeping and accounting procedures are also required, and
the Bureau of Finance in the MOT is in need of technical support.

Monitoring and Evaluation

8.09 One of the weakest points in transmigration ha-4 been the monitoring
and evaluation of project implementation (quantity, quality and cost) and
project impact. In Repelita III, the Bank and the United Nations Development
Programme (UNDP) provided technical support to the JMT to monitor project
implementation, finance, and impact, and to develop an early-warning system
intended to detect and react to problems on site. Because of limitations on
JMT staff and resources, however, this system was never effective and has been
abandoned. New systems must now be developed to meet these functions.

8.10 In Repelita IV, the Planning Bureau in the OSG has been given the
task of overall monitoring and it is attempting to establish a comprehensive
monitoring system. However, the ability of the Planning Bureau in the OSG to
develop an adequate monitoring system has been hampered by the fact that the
office is trying to gather too much material. Data sheets are too long, they
include information not readily available to MOT staff, and are therefore
difficult to complete, and they are collected monthly, thus taking a great
deal of time. For these reasons, collection rates are low (recently 35) and
declining. To reduce this-problem, monitoring undertaken by the Planning
Bureau should be greatly simplified and confined to key indicators of physical
and financial progress. Questionnaires should not contain information
unavailable to the site manager, or, if this information is critical,
mechanisms should be introduced for contractors and other agencies to provide
such information to the site manager. Information should be collected no more
than once every three months.
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8.11 At the same time that monitoring in the OSG is simplified and given
priority, monitoring systems at the provincial level and within the Directo-
rates General should also be redefined and developed.

(a) Local level. Since procurement, tendering and contractor
supervision have been decentralized, these tasks must also be
monitored at the provincial and district levels, Information on
migrant welfare and specific site problems must be provided on a
regular basis to the provincial MOT head (Kakanwil) so that action
can be undertaken to resolve problems before they become serious.
Reporting systems already exist, but technical support from the OSG
to improve local level monitoring systems should be considered.

(b) Directorates General. Technical data on the progress and quality of
implementation should flow from the provinces to the Directorates
General. In addition, since each Directorate General is required tc
develop guidelines for implementation, they should be able to carry
out special studies that would assist in policy formulation, for
example, studies on road standards, the condition of potable water,
fertility levels and child nutrition in transmigration sites.

Certain data collected from the provinces by the Directorates General should
be forwarded to the Planning Bureau, and the roles of these agencies in data
collection should be clarified.

Manpower Development

8.12 Since levels of sponsored settlement are likely to remain stable or
decline in the immediate future, there is no urgent need for an expansion of
lower level staff in the MOT. In fact, the agency could profit from both a
simplification of structure and consolidation of existing staff numbers.
However, future functions will require a clearer policy orientation and good
high-level staff. These staff should be recruited from the best officials in
provincial offices, so that they have field experience and so that career
opportunities are developed within the agency. Improved training is also
required.

8.13 In order to impove the quality of manpower in the Ministry of
Transmigration a number of initiatives have been taken. Technical support has
been provided under the Bank-assisted Transmigration IV project to assist the
training unit within the OS to assess training needs, assign priorities and
develop the curriculum and instructors required for the task. Training mate-
rials are being developed and diploma courses have been established at Gadjah
Hada University to train transmigration officials in the t..eory and practice
of the program. About 600 staff of NOT are also to be trained under the
United States Agency for International Development assisted management
training program, open to all agencies, and about 60 staff will be sent
overseas by MOT to earn advanced degrees. These efforts deserve continued
support.
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Other Steps Needed to Improve guality Control and Program Management

8.14 The Role of the Directorates General in Project Implementation. As
noted, setting standards and drawing up contracts, procuring goode and
services and supervising works were largely in the hands of the national
offices of the various line agencies in Repelita III, particularly for larger
contracts. In order to decentralize authority and responsibility and to
distribute the benefits of government investment to the regions, these func-
tions were transferrad to the provinces in Repelita IV. This action has
placed the central Directorates and Directorates General in a weak position,
and contractor supervision and quality control have suffered. To address this
problem it is urgent that institutional arrangements be reviewed with an eye
to improving quality control. To do this the central Directorates General
snould be given a stronger role in setting standards, in strengthening the
capacity of provincial staff to do adequate supervision, and in monitoring the
quality of such work. The Inspector General working through the central
Directorates also has a strong role in reviewing the quality of works under-
taken at the provincial and local level and can withhold funds where quality
is inadequate.

8.15 Management Review. At the present time, senior MOT officials are
aware of the institutional problems facing the Ministry of Transmigration, but
they are often unclear about mechanisms for addressing them. Most high level
decisions must be made by the Minister and his advisory staff, but they do not
have adequate time to consider policy issues systematically. To address this
constraint, there sheuld be a formal review of management issues on a regular
basis. This should be carried out by a team of senior officials, including
the Director Generals and Directors, provided with secretariat services by the
Office of the Secretary General. Such a team should evaluate core management
functions in the MOT (planning and budgeting, monitoring and evaluation) and
make recommendations for improvement. It should also review on-site maanage-
ment. arrangements for settlement transfer and contractor performance.
Alternative arrangements are possible, but the need for high level staff in
the MOT to give collective attention to management and policy issues on a
regular basis is clear.

B. Interagency Coordination

Organizational Arrangements

8.16 Repelita III. Wich the large number of agencies involved in
Repelita III, a number of mechanisms were put into place to achieve
interagenc; coordination. Chief among these were .he following:

Junior Minister Special Minister for Coordination
between Ministries

BAKOPTRANS Interministerial Council
SATDAI TRANS Committee of Director Generals
SATBIN TRANS I Committee of Provincial Level Staff
SATBIN TRANS II Committee of District Level Staff
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In addition, regional coordinators (KORWILs) were to be appointed by the
Junior Minister to coordinate activities at the district level, and site coor-
dinators (KORLAPs) were to be appointed to coordinate on-site interaction.

8.17 Under these arrangements the Office of the Junior Minister held a
pivotal role, and for this reason Bank financial support was provided to the
JMT to provide management assistance and to set up a planning, budgeting and
monitoring and evaluation system. As noted, this assistance was not well
utilized as the Junior Minister did not have the authority, permanent staff or
budget to carry out the task. Under these circumstances, coordination at the
center remained weak, KORWILs and KORLAPs were not appointed, and overall
monitoring was poor. Inadequacies in this system led directly to the forma-
tion of the Ministry of Transmigration in 1983.

8.18 Repelita IV, Under Presidential Decree 59, 1984, the responsibility
for coordination of the transmigration program is given to the Minister for
Transmigration who is to be assisted by (a) a Secretariat in the Office of the
Secretary General; (b) a Supervisory team in the Inspectorate General; and
(c) a technical team consisting of the various Director Generals. There is no
longer any policy making body such as the BAKOPTRANS, although agencies can be
called together by the MOT. The Governor and Bupati (district head) are
responsible for coordination in the province and district, respectively, and
they are assisted by committees consisting of representatives of the various
implementing agencies. These arrangements are spelled out in further
Ministerial Decrees. In spite of the provisions for coordination, however,
there are now a number of areas where improved coordination and integration of
purpose are urgently required.

Key Areas for Coordination

8.19 Agricultural Development. Several problems hamper coordination be-
tweer the MOA and MOT. Staff in the MOA feel they have only limited influence
over the choice of farm model, selection of sites, and adoption of technical
parameters. For example, since the early 1980s, MOA officials, supported by
the AARD, have opposed the nucleated farm model and advocated complex farming
systems rather than food crop monoculture, but these ideas have yet to be
adopted. At the same time, these staff are poorly equipped to be assertive in
policy matters. The Agricultural Technical Team is chaired by a single senior
official who operates with limited staff, and most team members are concerned
with activities other than transmigration. As a result, policy issues are not
clearly formulated and brought to the attention of MOT. Finally, in matters
of dispute, no agency has clear authority. In order to formulate the
accelerated oil palm program, for example, senior officials outside MOT and
MOA had to be involved to reconcile conflicting views. The current situation
is not satisfactory. The Agricultural Technical Team should be strengthened,
and a mechanism should be developed for reviewing agricultural policy in the
HOT, and for integrating the views of MOA and MOT.

8.20 Forestry and the Environment. There are several agencies concerned
with forestry matters and environmental protection. The first is the Ministry
of Forestry (MOF) which is responsible for identifying, demarcating and pro-
tecting forest areas, among other tasks. One problem in reconciling forestry
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and transmigration objectives is that there is no clear agreement on the areas
within the Ministry of Forestry's jurisdiction. The HOF is basing its
classification of protection, production and conversion forests on inaccurate
1:500,000-scale maps and has not shown an interest in using the land system
classification maps at 1:250,000 prepared by MOT and BAKOSURTANAL (the
national mapping agency). To resolve these issues: (a) MOP should utilize
the most recent land cover mapping information to improve the accuracy of
forest delineation; (b) the criteria for preservation of forest and for
conversion should be more clearly formulated; and (c) MOT and MOP should
develop mechanisms for deciding on land availability early in the planning
process. In matters of environmental protection, close coordination is also
required with the MPE. The Directorate of Environment in the Ministry of
Transmigration also has an important role to play in identifying important
issues and agencies in resolving them.

8.21 Settlement Transfer. Coordination with the provinces is also needed
to facilitate settlement transfer. Transmigration settlement areas are under
HOT authority until a reasonable level of self-sufficiency is achieved, a
period averaging about five years. The settlement is then transferred to the
province which assumes the responsibility for public administration, mainte-
nance of roads and public facilities, health, education and other routine
services. Prior to transfer, these services are paid for by the NOT. The two
main problems in settlement transfer are in road maintenance and the transfer
of staff.

(a) Roads. Roads are often so deteriorated on transfer that their
improvement overwhelms the limited capacity of the district public
works offices, and for this reason upgrading is often deferred. To
address this problem, mechanisms are needed for road maintenance
while sites are under HOT authority, and the provinces require ample
forewarning of infrastructure to be transferred, of its status, and
of the upgrading work required (including financial implications).

(b) Transfer of staff and officials. Many of the staff in schools,
clinics and the extension service in transmigration sites are on
honoraria rather than in structural positions, and they expect to
become civil servants when the community is transferred to
provincial authority. With budget constraints, this may be
difficult, and long-range planning by MOT and the provinces for the
transfer of these staff is imperative.

8.22 Spontaneous Migration. Chapter VII argues for a major initiative by
the MOT to develop systems of land registration and mechanisms for land pur-
chase in the outer islands in order to facilitate and regulate spontaneous mi-
gration. The agency responsible for surveys and registration is the Directo-
rate General of Agraria in the Ministry of Home Affairs. Arrangements for
land purchase would involve the Directorate General of Regional Development
(Bangda), the Ministry of Finance and the development banks. The agency
responsible for initiating these activities is the Directorate of Swakarsa
(Self-Initiated) Settlement; however, staff in this Directorate are not
sufficiently senior, or experienced, to convene and guide the agencies which
would have to be involved.
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8.23 Social Affairs. Improved coordination is required between regional
officials and the MOT in the evaluation of policies for compensation, the
settlement of disputes, the identification and provision of culturally-
appropriate benefits to local people, and the treatment of ethnically distinct
peoples. Policy formulation and coordination on these matters could poten-
tially be handled within MOT by the Directorate for Social and Cultural
Development or by a special Directorate formed for this purpose.

Steps Needed to Improve Coordination

8.24 National Level. It is necessary to further develop the resources in
the Planning Bureau of the OSG to support the interagency coordination
committees established under Presidential Decree 59. To do this, special
teams might be formed, as required, to review and recommend policies on
matters requiring interagency coordination. These teams could be provided
with secretariat services by Directorates within the MOT. Possible organiza-
tion arrangements are shown in Table 8.1. Formation of such interagency teams
or the establishment of alternative methods of promoting interagency policy
formulation and coordination are critical to further program development.

Table 8.1: POSSIBLE ORGANIZATION OF PROPOSED SPECIAL TEAMS TO ADDRESS
MANAGEMENT AND POLICY ISSUES

Issue Key Members Secretariat

Management Team Senior MOT officials Office of the
Secretary General

Policz Development teams
Agricultural Development OSG, DGSP,/a DGMD /b Directorate for

Agricultural Technical Team Economic Development

Forestry and Environment MOF, MPE, DGSP, DGMD Planning Bureau (DGSP)
or the Environment
Directorate (MOT)

Social Affairs Bangda, DGA, Health, Directorate of Social
Education, DGMD Cultural Development

Spontaneous Migration Bangda, DGA, OSG, DGMD Directorate of
and Land Registration DCSP Swakarsa Migration

Settlement Transfer Bangda, DGMD, DGSP Directorate of Social
Cultural Development

/a DCSP: The Directorate General of Settlement Preparation in the MOT.
7T DGMDs The Directorate General of Mobilization and Development in the MOT.
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8.25 Provincial/District Level Coordination. Transmigration coordination
committees already exist at the provincial, district and subdistrict levels to
coordinate the day-to-day activities of transmigration. The work of these
groups has improved significantly in the last five years, and could be further
facilitated by the provision of secretariats with adequate budgets within the
transmigration offices at the provincial and district level. As with the
central secretariats, regional secretariats would establish agendas and issue
proceedings.

8.26 On-site Coordination. Although mechanisms for coordination between
provincial agencies have been improved, on-site coordination remains weak,
particularly where site development entails the coordination of a number of
agencies as in swampland development. This is partly because the site manager
for HOT has no control over non-MOT staff, and decision makers affecting the
settlement are located variously in the subdistrict, district or provincial
capitals depending on the agency in question, thereby making coordination
difficult to achieve. One solution to on-site coordi.nation problems is to
form a Project Kanagement Unit (PMU) at each settlement, with control over its
own budget and the ability to purchase needed services. This model worked
successfully in the first Bank-assisted transmigration project and in two
other externally-assisted projects, the Luwu Project assisted by the United
States Agency for International Development (South Sulawesi) and the Southeast
Sulawesi Project assisted by the Asian Development Bank. A second possibility
is to give the MOT project head authority over all other agencies at the site
level. Other options may be possible, but it is clear that action must be
taken to improve on-site coordination.

C. The Changing Role of the MOT

8.27 Preceding sections of this report have suggested that prospects are
limited for the food crop farm model, and that there are serious land and bud-
get constraints. The report, therefore, recommends a shift to new settlement
with tree crops, an emphasis on second-stage development (including but not
necessarily limited to tree crop development), and steps to facilitate and
improve spontaneous migration. These recommendations have significant insti-
tutional implications.

New Settlement with Tree Crops

8.28 At the present time the bulk of the work of the MOT and the fun0i
expended by it are devoted to activities involved in settlement on food crop
schemes: land identification and site preparation, selection, transpovZ and
initial support of settlers. In the NES/PIR tree crop development programs,
the estates take the initiative in identifying and clearing land, and esta-
blishing houses and physical facili.ties. When the social and administrative
infrastructure is ready, the estates through the Governor indicate that
settlers are required. MOT then selects and transports migrants, and settles
them, while the estate employs the migrants as wage laborers in tree crop
development until trees are mature. Although these arrangements have worked
relatively well with only 30,000 families involved, they have the disadvant-
age, from the point of view of the MOT, that the-, do not permit adequate
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forward planning and they reduce MOT's control over a major part of its future
program.

8.29 In March 1986 a Ministerial Decree was issued that provides funds
for tree crop development by public sector estates from the transmigration
development budget, but gives the Directorate General of Estates (DGE) the
authority for tree crop development. This decree also establishes a coord-
inating committee chaired by the Junior Minister for Tree Crops and including
representatives from MOT. There are a number of advantages in having the DGE
take the lead in planning and implementing tree crop development, and the pre-
sent policy of financing smallholder development through the DGE in close
cooperation with the MOT is welcome. Nevertheless, close coordination between
the DGE and MOT is imperative and the MOT has a strong role to p'ay in land
identification, settlement, and in monitoring migrant welfare and ensuring
that migrants are treated equitably between schemes. This should be super-
vised by the Directorate of Economic Development.

Second-stage Development

8.30 Ordinarily, transmigration projects are under the authority of the
HOT until they are self-sufficient, at which time they are transferred to the
provinces and the buildings, staff and services are taken over by the appro-
priate provincial agencies. In the coming years the MOT intends to give
increased emphasis to road rehabilitation, the provision of cash crops and
tree crops, and other upgrading activities on sites under its authority.
However. if these activities take longer than the period the schemes are under
HOT authority, problems of budgetary responsibility arise. This is one reason
that second-stage development has been carried out mainly after the settle-
ments have been transferred to the provinces and then by sectoral agencies in
the course of ongoing development work. For example, in the past, PMU pro-
grams have not established tree crops for transmigrants until after the set-
tlement is transferred to the province, which means that the time from the
date of settler arrival to tree crop maturity is about 15 years. This is
unsatisfactory.

8.31 There are several possibilities for addressing this problem: (i)
the MOT could begin the work while the site is under its authority and the
line agencies would have the budget after settlement transfer. Although this
appears to be the simplest, line agencies are reluctant to be committed in
this way to activities which may have priority to the MOT but not to the
agency involved. Alternatively, (ii) the MOT could hold the budget for
second-stage development even after the community is transferred to the pro-
vinc;e; (iii) communities could remain under MOT's authority until all needed
work is finished, or (iv) MOT could enlist sectoral agencies to begin work
using their own budgets before the transfer of sites. This option could
potentially involve a bridging period between the time when sites are under
MOT control and fully transferred to the province.

8.32 The second option could be taken under review, but the third option
would probably prolong dependency and limit Bappeda involvement, and should
not be encouraged except on critical sites. There are strong arguments to be
made favoring the last option. MOT staff are on site, and after 2-3 years
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they are in a good position to describe the status of development (currett
incomes, land availability, etc.) and recommend upgrading and second-stage
development. MOT could collate these data at the provincial level and
negotiate with sectoral agencies on the location and type of activities needed
for second-stage development. Funds earmarked for second-stage development
could then be allocated to the line agencies and the MOT could ensure that
technical Ministries give priority to second-stage development in planning and
budgeting. This approach may be difficult in light of emerging budget con-
straints, but decisions are required before large-scale second-stage develop-
ment is begun.

Spontaneous Migration

8.33 To date, the MOT has had only a modest role in promoting spontaneous
migration because it has viewed the opportunities for intervention in terms of
the sponsored settlement process--registration, selection, transport, settle-
ment, and agricultural development--and has asked the question, how many of
these elements should be provided to partially-assisted migrants, and at what
cost. As this report has emphasized, however, in the future, partially-assis-
ted programs should be tailored to the level of development of the settlement
and surrounding region (i.e., the more developed, the less support). In the
longer-term, the management of spontaneous migration will require the identi-
fication of constraints and the formulation of policies to overcome them.
This cannot be done by a small Directorate alone. Instead, this report
recommends that an interagency team be formed to discuss and develop needed
policies and programs to promote less costly settlement.

Planning for the Future

8.34 Identification of key issues in transmigration implementation will
best occur through the preparation of a plan for Repelita V which takes into
account the need for new settlement and for second-stage development, the
sites available to be used, the mix of settlement models, the mix of fully
sponsored/partially-assisted/spontaneous migrants, and areas needing
environmental protection or special consideration due to social concerns.

8.35 Forward planning for Repelita V could potentially entail the
following steps.

(a) FY86/87. The preparation of land resource/land suitability maps
indicating those areas suitable for settlement and those with forest
claims or other contingencies;

(b) FY87/88. The production of a draft five-year development plan,
indicating the mix of farm models, areas where sponsored, partially-
assisted and spontaneous migrants are to be settled, and critical
areas requiring environmental protection;

(c) FY87/88. Costing of development options for new and second-stage
development;
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(d) FY87/88. Discussions and agreement on these five-year master plans
with the provinces; and

(d) FY88/89. Detailed planning and budgeting.

To prepare such a plan, technical support may be required.

D. Summary and Conclusions

8.36 Planning, Budgeting, Monitoring and Evaluation. Program planning
(including budgeting) and monitoring and evaluation have been weak links in
the transmigration program to date, and these tasks are likely to become more
important in the future as innovative programs are initiated and resources are
constrained. To improve performance in these areas, a high-level team should
be formed in the MOT to review management functions, determine problem areas
and develop mechanisms to resolve them. Technical support should also be
provided to strengthen the OSG. Institutional structures should be
simplified, manpower requirements defined and training improved. To improve
quality control, the role of the central Directorates should be defined in
relation to the provinces and mechanisms should be developed in the MOT for
regular management reviews of line agency functions.

8.37 Coordination. Despite the adjustments made over the last few years,
poor interagency coordination persists. In the past, the coordinating func-
tion was carried out by formal committees and supported to some extent by the
JMT and advisory staff. These functions must now find a new home. Recently,
considerable authority has been given to the Office of the Secretary General
(OSG) in the MOT and the ability of this agency to serve a coordinating func-
tion would be strengthened by the establishment of a strong secretariat which
convenes regular meetings for this purpose. In addition, some interagency
mechanism must be developed to deal with policy formulation and implementation
problems in agriculture, forestry and the environment, spontaneous migration,
settlement transfer, and social affairs.

8.38 The Future Role of MOT. Twenty years from now, settlement following
the current sequence of steps in the transmigration program will be limited.
Instead, a broad spectrum of interagency programs and policy initiatives will
be required to foster labor migration. To move from the current highly logis-
tical operation to one centering on policy formulation and facilitation will
not be easy. To achieve these objectives, it will be important to identify
the agency intended to provide guidance and policy direction, to give it
appropriate authority and make the maximuir ffort to strengthen it. At the
moment, it appears that this position would best be filled by the Office of
the Secretary General (OSG). If so, a concerted effort is needed to define
the function of the OSG, to attract the most skilled manpower to it, and to
give it adequate authority to integrate the work of the other agencies.
Technical direction and supervision would be left in the hands of the various
Directorates General.
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IX. BANK GROUP INVOLVEMENT IN TRANSMIGRATION

A. Bank-assisted Projects in Support of Transmigration

Overvi ew

9.01 Since 1976, the Bank Group has been involved in the evolution of
Indonesia's transmigration program through five Transmigration projects, two
Swamp Reclasmation projects, and through Nucleus Estate and Smallholder (NES)
projects which provide tree crops and other cash crops (sugar) to both trans-
migrants and local people (see Table 9.1). Two projects have been appraised
which provide cattle in transmigration areas where livestock are in short
supply, one receiving financial assistance from the International Fund for
Agricultural Development (IFAD), the other from IFAD and the Bank. Projects
for agricultural research and extension have included components to strengthen
agricultural supporting services in transmigration areas. In support of this
lending program the Bank has carried out two Sector Reviews, one in 1980, the
second (this report) in 1986.

9.02 Bank commitments for upland transmigration and swamp reclamation
total about US$600 million or 20X of Bank lending for Indonesian agriculture
and 7% of the Bank's lending to Indonesia in the past decade. Bank-assisted
projects, when completed, will settle about 47,000 families in new sites, and
upgrade existing settlements including about 16,000 families. IFAD and Bank-
assisted projects will provide cattle directly to about 120,000 families and
benefit about twice this many through the redistribution of offspring. An
additional 400,000 families will benefit through improved site selection and
evaluation. In addition, the Bank has committed about US$680 million for
Nucleus Estate and Smallholder projects which will settle about 95,000 fami-
lies of whom perhaps 25% will be transmigrants. Bank disbursements amounted
to about 5Z of the cost of the Repelita III program, and are estimated to be
about 10% of expenditures in Repelita IV.

9.03 Bank-supported projects have introduced a number of innovative
features into the transmigration program including improved site screening and
evaluation, support for and evaluation of the major farm models used, assis-
tance for program management, and the development of procedures for utilizing
timber from transmigration sites. They have also experienced a number of
problems. Some problems are common to all projects in Indonesia (land alloca-
tion, coordination and quality control), but others are due to the difficul-
ties inherent in programming a complex sequence of events and to high program
targets which have strained institutional capacity. On balance, however, the
Bank believes that the transmigration program has both merited and profited
from Bank support.

Projects in Support of the Upland Transmigration Program

9.04 Transmigration I. The first Bank-assisted transmigration project
(Ln 1318-IND) was approved in 1976 and completed in 1983. It consisted of two
pilot schemes in southern Sumatra: (a) the rehabilitation of an existing
settlement of 12,000 families in Way Abung, in Lampung province; and (b) the



Table 9.1: BANK SUPPORT FOR TRANSMIGRATION PROJECTS

Total Actual or
project Bank Effective estimated

Project Ln/Cr number cost assistance date closing date Components
-- (US$ million) --

Transmigration Projects

Transmigration I Ln 1318-IND 56.8/a 30.0 11/30/76 04/13/83 Settlement of 4,500 families in Baturaja;
rehabilitation of communities with 12,000
families in 'Jay Abung.

Transmigration II Ln 1707/ 242.0 90.0/ 10/04/79 12/86 Settlement of 20,000 new families in Jambi
Cr 919-IND 67.0 and South Sumatra provinces; upgrading at

sites with 4,000 families in Jambi; site
selection and evaluation for 50,000 fami-
lies.

Transmigration III Ln 2248-IND 185.8 101.0/b 07/n1/83 06/87 Site selection and evaluation for 300,000
families and settlement of 2,000 additional
families in Baturaja.

Transmigration IV Ln 2288-IND 120.0 63.0/b 09/06/83 06/09 Settlement and tree crop establishmenc for >
6,000 families in East Kalimantan. '

Transmigration V Ln 2578-IND 275.3 160.0 04/29/86 12/90 Site selection and evaluation for 300,000
families; institutional development.!c

Swamps I Ln 1958-IND 44.6 22.0 07/09/81 12/87 Reclamation of 9,000 ha of swampland in
Karang Agung and settlement of 3,200 fami-
lies.

Swamps II Ln 2431-IND 108.3 64.8/b 09/05/84 06/91 Reclamation of 30,C - ha of swampland in
South Sumatra and settlement of 11,500 fam-
ilies.

Smallholder Cattle IFAD, 40.0 -/d 09/01/81 02/87 Distribution of 45,000 head cf cattle to
Development Ln 35-10 transmigrant and local families in existing

settlement areas of Sumatra.

Smallholder Cattle Ln 2628-IND 66.4 32.0 04/17/86 03/92 Distribution of cattle to ahout 76,500 fami-
Development lies in Sumatra, of whom about 90% are

expected to be transmigrants.

/a Cost as originally estimated at appraisal. At completion, the project cost was US$57.3 million,
7F Loan amount excludes front-end fee.
7r5 This loan is to be reduced to about 100,000 families in light of budget constraints.
7W Project was financed by GOI and an IFAD loan for US$21.8 million, but appraised and administered by the Bank.
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settlement of 4,500 families near Baturaja, in South Sumatra province. It
also provided funds for research on cropping systems and for long-term
monitoring and evaluation.

9.05 New settlers in Baturaja were provided with 5.0 ha farms which
included 1.25 ha cleared for food crops and 1.0 ha of rubber trees established
for the smallholders by a public sector estate (PTP X). These benefits were
provided to the settlers as a grant. To promote food crop development,
farmers were given cattle for draft power, and free agricultural inputs (seed,
fertilizer and pesticides) for three years. Transmigrants also received a
house and one year of subsistence supplies. The project was implemented by a
Project Management Unit (PMU) with considerable financial autonomy, and both
domestic and foreign technical assistance was provided to support the PMU.

9.06 A Project Performance Audit Report (No. 5157, June 25, 1984)
concluded that the project was successful. Farmers in a number of locations
produced marketable food surpluses, and wage employment generated by ongoing
settlement and by tree crop development provided reasonable cash incomes.
These incomes sources combined with future rubber revenues are expected to
produce annual household incomes at full development of about US$1,500/family,
exceeding the target income for rural areas of about US$1,000/family. Spor-
taneous transmigrants now comprise about 27% of all settlers. Rehabilitation
in Way Abung also generated considerable employment and project activities
combined with other developments in the area (the establishment of a sugar
plantation and introduction of irrigation) have raised farmer incomes and
stimulated regional development.

9.07 A number of lessons were learned in the implementation of
Transmigration I. Yields were lower than projected and reserve land was not
put into food crop production on the large scale envisioned in the appraisal
report; these lower expectations were incorporated into later projects.
Farmers using draft animals were able to open up to one-half hectare more of
land than those who did not, and this led to the development of two subsequent
cattle distribution projects. The monitoring and evaluation component,
undertaken by a university team, started late and did not provide timely
information to project management, so later support was provided to develop
monitoring capacity in the line agency. Finally, the amount of technical
support and the absence of cost recovery led to questions of replicability,
and subsequent Bank-assisted projects used institutional arrangements which
were less management-intensive and included mechanisms for cost recovery for
tree crop establishment and livestock distribution.

9.08 Transmigration II. The second Bank-assisted transmigration project
(Ln 1707/Cr 919-IND), approved in 1979, was intended to settle 30,000 families
along the new Trans-Sumatra highway in Jambi province and to improve Singkut,
an older settlement of 4,000 transmigrant families. The project was intended
as a model for the Repelita III (1979-84) transmigration program. Under
Transmigration II, technical assistance was also provided to the Junior
Minister for Transmigration to aid in coordination of the overall program.
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9.09 The settlement component of the Transmigration II project encoun-
tered several start-up problems, due in part to a shortage of suitable land.
Detailed mapping in the original project area revealed sufficient flat land
for food crops for only about 10,000 of the proposed 30,000 families. The
project was, therefore, reformulated to settle about 20,000 families, 10,000
in Jambi and 10,000 in South Sumatra, and the balance of funds was reallocated
to site screening and evaluation for the program as a whole. The Transmigra-
tion II site screening and evaluation component, known as the Site Feasibility
Studies and Engineering (SFSE 1980), was carried out by consultants under the
supervision of the Directorate of City and Regional Planning in the Ministry
of Public Works assisted by an expatriate Technical Advisory Group. This
component was successfully executed and set new, improved standards for site
screening and evaluation.

9.10 Settlement commenced in October 1981 and is expected to be completed
by end-1986, but the settlement component experienced a number of implementa-
tion and coordination problems. Second-stage development in Singkut started
slowly due to problems of interagency coordination, plans were not made for
the introduction of tree crops into new settlement sites, and the components
to promote spontaneous migration were not implemented. The technical team
provided to assist in the coordination of implementation was not well utilized
since the office of the Junior Minister (JMT) did not have adequate authority
and staff to carry out its task. However, managerial problems highlighted, in
part, by project consultants and JMT staff, led eventually to the formation of
a new Ministry in Repelita IV.

9.11 Transmigration Sector Review. In 1981 the Bank reviewed the
Goverment's upland and swamp transmigration programs (Transmigration Program
Review, Report No. 3170-IND). The report described the history of the trans-
migration program, acknowledged the role that the program could potentially
play in meeting the Government's development objectives, and concentrated on
steps needed to improve project implementation. A major conclusion of the
report was that yields and income prospects in lowland swamp reclamation areas
were promising, but that a greater role should be given to mixed farming
systems including tree crops in upland schemes. The report also recommended
that increased attention be given to site selection and evaluation, institution-
building and staff training, and that a major effort be made to promote better
resource utilization through the development of grasslands and the utilization
of timber from forested areas which were cleared. The report projected an
increase in the size of the transmigration program in Repelita III to about
175,000-200,000 families over five years, about half the number actually
moved, and it indicated that the Bank was prepared to assist the Government in
the implementation of the program as long as reasonable standards of settle-
ment were attained.

9.12 Transmigration III. Given the difficulty of finding sites suitable
for large-scale settlement, and given the considerable risk to migrants
settled on unsuitable sites, in 1983 the Bank agreed to finance a project pro-
viding technical support for the Government's entire program of site selection
and evaluation, so long as future upland settlement was confined to sites
selected under improved procedures. The Transmigration III project (Ln 2248-
IND) was intended to identify sites for up to 300,000 families to be settled
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during the latter part of Repelita III and early Repelita IV. Under tie SFSE
1983 planning program, better reconnaissance was initiated to exclude unsuit-
able sites early in the planning process, expanded terms of reference were
drawn up which permitted investigation of a larger number of farming models
and required the financial evaluation of typical settlements, increased
attention was given to determining the amount and value of timber on the site
in order to decide whether the site should be accepted, and the Technical
Advisory Group was strengthened.

9.13 In addition to site selection and evaluation, Transmigration III
also financed: (a) the settlement of 2,000 families adjacent to the first
Bank-assisted project in Baturaja, South Sumatra, and additional services and
facilities in the existing settlement; (b) staff training in the Directorate
General of Transmigration; (c) agricultural, research in support of transmigra-
tion under the Agency far Agricultural Research and Development; and (d) tech-
nical assistance to the Ministry of Population and Environment (MPE) to
monitor and improve the environmental soundness of transmigration projects.

9.14 Most components are virtually finished and the project is to be
completed in early 1988. In total, sites have been identified for about
250,000 families. As of June 1986 only about 20,000 families had been settled
on sites selected under SFSE 1983 program (many more were in progress), so an
evaluation of improvement on such sites is not yet possible, Nevertheless,
GOI officials and Bank staff believe that standards introduced under the SFSE
prograrm will improve migrant welfare and resource utilization. The Baturaja
extension was also completed successfully.

9.15 Transmigration IV. This project (Ln 2288-IND), which will settle
6,000 families in East Kalimantan, was identified in 1979 and approved by the
Bank in late 1983. This long gestation period was due to the introduction of
several innovative features in line with recommendations in the Transmigration
Sector Review. The project established procedures to permit the recovery of
commercially valuable timber in areas to be cleared, and it developed institu-
tional arrangements for the introduction of 2.0 ha of tree crops early in the
settlement period. The project also included components to improve the
coordination of Bank-assisted projects and to facilitate implementation of the
GOI program.

9.16 The settlement model established under Transmigration IV influenced
the design of GOI's transmigration tree crop development program adopted in
early 1986; but due to delays in contracting, caused by falling timber prices
and a lower amount of recoverable timber than bidders anticipated, land clear-
ing and settlement have been delayed. Contractors started clearing in
November 1984 but three of four contracts were cancelled and replaced by new
contractors in mid-1986. Although the slow start-up has been disappointing,
timber in the initial site cleared by a logging concessionaire has been
utilized, the remaining sites have been logged, and procedures established
under the project to ensure timber utilization have been applied to other
areas. By June 1986 about 270 families had been settled, nurseries for
coconuts had been established, and consultants for planning, monitoring and
evaluation had been mobilized.
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9.17 Transmigration V. Under Transmigration V (Ln 2578-IND), approved in
1985, six firms were to be engaged in the first phase of studies and eight in
a second phase to identify land for a total of about 300,000 families. Out-
line terms of reference are provided in Annex 9. This project also included
technical assistance to improve mapping, to help set standards for iand clear-
ing, to supervise contractor performance, end to undertake a regional develop-
ment study of southern Irian Jaya. The project was viewed as a means of
improving mapping, containing program targets for Repelita IV (set at 750,000
families), promoting a shift to models other than food crops, and improving
the environmental and social aspects of the transmigration program.

9.18 The first round of site selection studies is scheduled to get
underway in late 1986, but with the reduction in the settlement program
resulting from the budget constraints of 1986, the second round o. eight
studies is to be cancelled. As presently formulated, the project would help
identify sites for about 100,000 new settler families and additional studies
tzould be carried out to determine appropriate second-stage development on
existing sites. Consultants initially hired to supervise land clearing would
be used to review standards for roads and bridges and to help plan and
implement programs to rehabilitate existing physical infrastructure.
Preliminary work on the Irian Jaya regional development study has begun and
early indications suggest that the financial costs and social implications of
settlement will dictate slow development.

Other Projects Supporting Transmigration

9.19 Swamp Reclamation I and II. The first Swamp Reclamation Project
(Ln 1958-IND), approved in 1980, was intended to reclaim some 9,000 ha in
Karang Agung, South Sumatra, settle 3,200 families, and demonstrate improved
methods of implementation, land reclamation, land clearing and agricultural
development. Funds were also included for the preparation of master plans
identifying priority areas for swamp reclamation. Problems were experienced
in the coordination of infrastructure development and settlement, which are
carried out by different agencies, and in 1985 this project encountered
production problems, due mainly to pests. Action plans intended to alleviate
these problems have been put into effect and harvests improved significantly
in 1986.

9.20 Based on the findings of the first Transmigration Sector Review
(1981), which found the best rice yields in settlement areas in swamp develop-
ment sites, the Bank decided in 1982 to expand the pilot scheme in Karang
Agung, and in May 1984 the Swamp Reclamation II Project (Ln 2431-IND) was
approved. This project was designed to reclaim 30,000 ha of tidal swamps and
settle 11,500 transmigrant families in an extension of the First Swamp
Reclamation Project. It also supported institution building for the Direc-
torate of Swamp Reclamation, lowland agricultural research, and studies for
future swamp reclamation and rehabilitation projects. Infrastructure
development in this project has just begun.

9.21 Smallholder Cattle Development. The World Bank has also prepared
and appraised two projects which provide cattle to local smallholders )n
transmigration areas where animals for draft purposes are in short supply.
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The first of these projects (IFAD-Loan 35), was financed by the Government of
Indonesia and the International Fund for Agricultural Development (IFAD) and
administered by the Bank. It was intended to procure 45,000 head of cattle in
Java and South Sulawesi and distribute them in Sumatra. By mid-1986 about
40,000 head of cattle had been distributed (about 36,000 head to transmigrants
and 4,000 to local smallholders). Purchase and transfer were accomplished
without major losses and the average area cultivated by the 60% of farmers
using their animals for draft purposes increased by about half. These
receiving cattle are required to return two heifers to be redistributed to
other smallholders, and the original investment is, therefore, expected to
benefit almost 100,000 families.

9.22 The Second Smallholder Cattle Development Project (Ln 2628-IND),
approved in 1985, is intended to procure 84,000 head of cattle from Nusa
Tenggara Timur and Sulawesi for distribution to about 76,500 transmigrant and
local families in Sumatra. This project is jointly financed by the Bank, IFAD
and the GOI. The return and redistribution of heifers under this program is
expected to benefit over 180,000 families. Project implementation has just
begun.

9.23 Nucleus Estate and Smallholder Projects. Since 1978, the Bank has
also assisted a major program of tree-crop and cash-crop development through
its Nucleus Estate and Smallholder projects. In these projects, existing
public sector estates are provided with technical and financial support to
establish their own (nucleus) holdings and to develop adjacent areas for
smallholders who may be indigenous people, existing transmigrants, or new
settlers. When completed, these projects will settle about 95,000 families
with 2.0 ha of tree crops and additional food crop land. About 10,000
families will be drawn from existing transmigration settlements and another
10,000-20,eOO may be relocated from Java depending on the number of local
people who elect to join the settlements. Most NES projects have been based
on the major tree crops, rubber and oil palm, but one project (Ln 2344-IND)
has been used to develop sugar cane on the holdings of local people and
transmigrants.

Lessons Learned

9.24 Program Scale. Bank assistance to the transmigration program began
in 1976 when settlement levels averaged about 10,000 families/year. These
numbers were judged to be small in relation to the overpopulation and increas-
ing environmental degradation on Java, and to the resources available in the
outer islands, so decisions about program scale were related largely to
implementation capacity and to the cost and benefits of specific settle-
ments. The Transmigration Sector Review, issued in 1981, predicted an
increase in settlement to about 40,000 families a vear and concentrated mainly
on ways to improve project implementation. The settlement of 366,000 families
in Repelita III was nearly twice the number predicted by the Bank. In
addition, the 1981 census indicated that the number of migrants to the outer
islands doubled in the decade between 1971 and 1981 and the evidence suggests
that the rate of movement increased still further in Repelita III. This level
of sponsored movement, coupled with evidence of growing spontaneous migration,
has changed the framework for program evaluation. Transmigration is now a



- 163 -

phenomenon which significantly affects regional development and natural
resource utilization, and decisiona about the future program must be made with
reference to appropriate program scale.

9.25 Farm Model. The sustainability of the food crop farm model was an
issue in the design of both the first and second Bank-assisted transmigration
projects and was a major topic in the Bank's first Transmigration Sector
Review. This Review indicated that there were many communities which had
persisted for years on poor soils in rainfed areas, but that incomes in such
communities were low. It, therefore, argued that the rising expectations of
rural settlers and the location of sites on increasingly marginal land
provided a strong argument for expanding the role of tree crops in the
transmigration program. Consistent with arguments in the Sector Review,
terms-of-reference for consultants doing site selection and evaluation under
the Bank-assisted Transmigration III project were expanded to include an
analysis of several productive models, and Transmigration V established
detailed procedures for planning tree-crop and other types of sites.
Transmigration IV, located in East Kalimantan, included 2.0 ha of tree
crops/family. Through Bank-assisted settlement planning the ground work has
now been laid tor the establishment of farm models tppropriate to each site,
but a hiatus exists before new settlement will resume. Under these circum-
stances, the MOT should devise a comprehensive plan for Repelita V which
defines the mix of farm models to be used and ensures that procedures are in
place to make site-specific adjustments in the farming systems introduced.

9.26 Spontaneous and Partially-assisted Movement. Transmigration II
included a number of components to promote spontaneous movement. These compo-
nents were not carried out by the DGT/MOT. The reasons are diverse. The
Government was preoccupied with the larger questions of land identification,
project implementation, and settlement for sponsored migrants; innovative
components in the Bank projects hbee proved very difficult to implement in a
large program with uniform standards throughout; and the Directorate respon-
sible for developing programs for partially-assisted and spontaneous migrants
did not have sufficient authority to carry out this task. However, the cur-
rent scale of spontaneous movement, the potential for environmental problems
created by this level of movement, the increasing difficulty in finding
suitable land for sponsored settlement, and the Government's financial
constraints, mean that policies for facilitating and regulating spontaneous
migration are =ow urgently required. The mix of fully sponsored, partially-
assisted and spontaneous migrants and the policies needed to support them
should be incorporated into a Repelita V plan.

9.27 Environmental and Social Issues. Although environmental and social
issues have been discussed in past Bank reports and figured prominently in the
design of Transmigration V, with the increased scale of transmigration, environ-
mental and social issues have become increasingly important, and a major
program to address these issues is now required. Steps needed to promote
environmental protection and programs for the local population are discussed
in detail in Chapter V. Action on these measures will be difficult, since the
required activities (such as the development of environmental master plans)
are not fully under MOT control. Nevertheless, it is clear that the MOT must
take an increasingly strong role in mobilizing and coordinating programs that
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affect transmigration and that it must be instrumental in the development of
adequate social and environment safeguards in ttansmigration areas. Because
of the importance of these issues, in preparation for Repelita V steps should
be taken to develop environmental masterplans to support the Environmental
Directorate in MOT, and to form or strengthen a Directorate in the MOT dealing
with local people.

9.28 Project Management. The first Bank-assisted project was implemented
by a Project Management Unit (PMU) and was the most efficiently implemented of
the Bank-assisted projects. The Second and Fourth Tr&nsmigration Projects and
the two Swamp Reclamation Projects have been carried out under the same insti-
tutional arrangemeaits as the overall program and have experienced problems
due, in part, to difficulties in coordinating the chain of events prior to and
after settlement. Steps needed to improve overall coordination must entail
realistic targets, a strengthening of MOT management, and establishment of
appropriate coordinating structure at the site, district and provincial
levels. To improve on-site coordination it will be necessary to return either
to PMUs (in which implementation authority, including financial control, is
under the MOT site manager), which might be possible in a program of reduced
scale, or to develop alternative arrangements to strengthen the role of the
MOT site manager. Such steps will also be necessary to obtain the flexibility
necessary to develop diverse farming and settlement models.

9.29 Bank-assistance to the Sector. The first Bank-assisted projects in
the upland and swamp reclamation programs were site-specific projects which
included all aspects of land development and settlement. Because of the large
number of components in such projects, and the Bank's emphasis on innovative
features intended to improve project implementation, these projects have been
diffi_ult to implement. And even though the demonstration components (e.g.
procedures for timber disposal) have played an important role in program
evolution, the consensus is that any future projects should be simplified.
The site selection and evaluation components, and the cattle distribution
projects, which either assisted the entire Government effort or focused on a
single subsector, have been more successful. This has been due to a clear
definition of objectives and the means to achieve them, the introduction of
uniform procedures, and the provision of technical support in the sector to be
developed. Possible subsectors for program-wide support include land regis-
tration, land preparation and/or road construction, tree crop development,
site selection and detailed planning in swamp areas, the upgrading of health
(wells, sanitation, clinics, family planning) and social services on sites
already selected under Bank-assisted projects, and projects for envir(nmental
protection.
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X. SUMMARY OF MAJOR RECOMMENDATIONS IN THE MAIN REPORT

10.01 The following section summarizes the major recommendations emerging
from the main report. Detailed recommendations cross-referenced to the text
are found in Annex 10.

Maintenance and Second Stage Development

10.02 At a time of resource constraints, there is a strong argument for
further investment in existing sites in order to sustain and improve migrant
incomes and to capture the economic benefits of the manpower and infrastruc-
ture which are already in place. In addition, the Government should make an
effort to sustain reasonable levels of investment in those provinces and
Qistricts which received large tiumbers of migrants in Repelita III, in order
to prevent increasing competition for work, falling wages and possible second
rotud flows of labor either back to Java or to outer island cities.

10.03 The most important form of second-stage development is likely to be
in tree crop establishment in existing sites. To establish tree crops for
transmigrants, the PMU programs must be strengthened and expanded, and the MOT
should conduct an inventory of sites to determine which ones require tree
crops and whether the sites have sufficient land for tree crop development.
To support such development, steps are needed to mobilize private sector
investment in tree crop establishment in transmigration sites, and to
deregulate the processing of coconut oil.

10.04 Maintenance of settlement infrastructure must also be given high
priority. In transmigration settlements, road maintenance is particularly
critical to economic growth. In recent months the Government has taken steps
to identify and register transmieration roads, and a program to assist those
districts that have received large numbers of migrants to absorb and upgrade
transmigration roads is now urgently required.

10.05 There are a number of other improvements that can be made in trans-
migration sites. For example, the introduction of livestock, fishponds and
minor tree crops, the acceleration of lnd titling, and the improvement of
research and extension should be encouraged. However, this report cautions
that steps to ameliorate natural conditions, through liming and bench terrac-
ing for example, may be too costly to be replicable on a large-scale. The
report also suggests that integrated, multi-component programs will be diffi-
cult to manage and it encourages an approach in which the MOT, in conjunction
with the line agencies, identifies the needs of existing sites and contracts
with the line agencies for these services. Funds would flow directly from the
Ministry of Finance to the agencies for program expenditures.

New Settlement

10.06 Program Consolidation. In light of expected financial constraints,
fill-in programs which make use of existing infrastructure should have prio-
rity over new settlement in pioneer areas. Such programs, which involve the
settlement of migrants within or adjacent to existing sites, will have the
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highest rate of return and can be carried out under partially-assisted pro-
grams if settlers are recruited among spontaneous migrants already in the
area. Programs of consolidation will depend heavily on regional authorities
for land identification and implementation, and are expected to contribute
substantially to regional development.

10.07 Farm Model. Although there will be opportunities for many
settlement models in the transmigration program, a shift in program emphasis
is required if reasonable settlement and income levels are to be sustained.

(a) Annual Crops. Settlements based mainly on annual crops may be
possible in limited areas with good soils, in swamp reclamation
areas (d, below) and in fill-in areas where ample opportunities for
wage work already exist.

(b) Tree Crops. In spite of marketing constraints, tree crop programs,
such as NES/PIR projects, have good prospects. They provide higher
incomes and rates of return than projects based on annual crops in
marginal areas and have the potential for cost recovery. PMU
programs can be tapped for new settlement, but priority for PMUs
should be given to the development of tree crops on already existing
schemes.

(c) Other Cash Crops. Other cash crops such as sugar (Sumatra and
Kalimantan) and cotton (SE Sulawesi) mav have potential either in
first or second stage development. However, most other cash crops
(fruits, vegetables, soyabeans) will be more attractive in densely
settled areas with better market prospects.

(d) Swamp Reclamation. Settlement in areas of swamp reclamation has a
number of attractive features. However, to realize the potential of
swamp sites, steps are needed to improve agro-hydrological surveys,
drainage, and land development techniques; to improve coordination
and agricultural supporting services; to develop an intensive pest
management strategy; and to address problems of potable water and
malaria control.

Partially-Assisted and Spontaneous Migration

10.08 In the near- and medium-term (Repelita IV and V) two principles must
be borne in mind: first, pioneer settlement should be fully sponsored, as
settlers in such areas will not have family, friends or well-developed
institutions to support them. Second, partially-assisted migrants should be
recruited among spontaneous migrants and second generation families already in
the receiving areas. In the longer term, however, (Repelita VI) the success
of transmigration program will depend on the ability of MOT to settle
individual families moving on their own. To promote this:

(a) incentives should be developed to encourage local-level officials to
identify, register, and transfer underutilized land to transmigrants
and to arrange for financial compensation as required;
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(b) credit mechanisms should be developed to permit poor smallholders to
purchase and register land; and

(c) emphasis should be given to parallel programs for environmental
protection in areas where spontaneous migrants are expected to
settle.

To avoid the adverse effects of spontaneous movement, it is important that the
MOT use targets only as guidelines and concentrate on the key policies
required to facilitate settlement.

Environmental and Social Factors in Transmigration

10.09 Environmental Soundness. A major effort is needed to identify,
demarcate and gazette areas needed for timber production and conservation
purposes. Improved maps are being prepared by Rakosurtonal, and additional
specialist assistance could facilitate the completion of the land resource
suitability maps needed to reconcile development priorities, forest
'ioundaries, and environmental master plans. Even when maps are available,
however, considerable wnrk will still be required to assess areas of biotic
importance and to demarcate areas for conservation. To facilitate this task,
a consortium should be considered, consisting of donor countries and-
environmental groups willing to provide financial and technical support.
Government officials and consortium members could decide on the most efficient
ways of studying and gazetting important lands and determining the priority to
be given to specific areas for protection. Since wetlands appear to have good
potential for settlement, these areas should also receive attention to ensure
an adequate strategy for their development.

10.10 Social Soundness. Further steps need to be taken to provide bene-
fits to local people in the vicinity of transmigration settlements and to link
second-stage c.velopment to regional development. To improve the MOT's abili-
ty to understand and assist local people in the vicinity of transmigration
settlements, and to aid MOT in developing appropriate procedures for the
provision of compensation and parallel benefits, either the Directorate for
Social and Cultural Development should be strengthened or a new Directorate
within the NOT should be developed to deal with matters relating to local
people. To improve social assessment, the demographic departments of local
universities should be used to undertake assessment studies and impact moni-
toring; and provincial and district officials in receiving provinces should be
sensitized to the special issues concerning isolated people.

Institutional Development

10.11 Management. The MOT is aware of implementation problems, but has
very few staff in positions to address management issues. To address this
problem, senior MOT officials should meet on a regular basis to review the
core management functions (planning, budgeting, monitoring and evaluation) and
make recommendations for their improvement. To improve the role of the
central Directorates should be strengthened and contractor supervision should
be improved.
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10.12 Interagency Coordination. To improve interagency cocrdination:

(a) The office of the Secretary General in the MOT should convene an
interagency forum on a regular basis to identify implementation
problems and evaluate progress. A secretariat should be formed to
support the work of these meetiigs and issue regular reports.

(b) Consideration should be given to the formation of interagency policy
development teams for agricultural development, forestry and the
environment, social affairs, and spontaneous migration, and these
teams should report regularly to the interagency forum or to the
Minister.

(c) Working secretariats should be formed within the provincial and
district transmigration offices to convene interagency meutings and
prepare materials. Increased budgets should be allocated for this
purpose by Bappenas.

(d) The MOT project head (pimpro) on each site should be given the
authority to convene and coordinate other agency heads (pimpros),
regardless of their location or status.

10.13 Planning and Budgeting. Under new budget procedures which allocate
funds for only one year, much better planning must occur. Recently a special
team has been formed to reconcile program and budget functions. High priority
must be given to institutionalizing the functions of this team in the Office
of the Secretary General, MOT.

10.14 Monitoring and Evaluation. There is an urgent need to strengthen
monitoring and evaluation:

(a) Office of the Secretary General (MOT). The monitoring system in the
OSG should be greatly simplified. Only major indicators of physical
and and financial progress should be aggregated at this level to
provide needed information for programming and budgeting.

(b) Directorates General. Detailed monitoring of project implementation
and impact should be carried out by the Directorates General and
this material, where necessary, should be forwarded to the OSG.

(c) Provinces. With the decentralization of procurement and implementa-
tion responsibility, there should be increased emphasis on develop-
ing appropriate monitoring and reporting capacity within the
provinces, and clear decisions on that information to be channeled
to the Directorates and the OSG.

(d) Other Agencies. Improved monitoring and evaluation are also needed
in the agricultural sector and could be carried out by a strengthened
Agricultural Technical Team. The capacity to undertake environmen-
tal monitoring must be developed under HPE.
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Technical support for monitoring and evaluation should be used to build an
overall system operating at all these levels, and adequate budget should be
provided for this purpose.

The Future Transmigration Program

10.15 Repelita IV. It now seems evident that Indonesian financial
resources will be constrained for the foreseeable future. Under these circum-
stances, the Government intends to concentrate on maintenance of settlement
infrastructure and second-stage development, and this policy is likely to
continue through Repelita IV. During this period, emphasis should also be
given to planning and preparation for Repelita V and to institutional
development.

10.16 Forward planning for Repelita V should entail the preparation of
base maps indicating those areas suitable for settlement and those with forest
claims or other contingencies; the production of draft master plans indicating
areas for upgrading and new settlement; the mix of farm models; areas where
sponsored, partially-assisted and spontaneous migrants are to be settled; and
critical areas for special environment protection. Agreement on these five-
year master plans with the provincep would be followed by detailed planning
and budgeting. During this period, a major effort should also be given to the
development of parallel master plans for environmental protection and the
development of action plans to address implementation constraints.

10.17 Repelita V. If planning were to begin now, it would be possible to
plan and implement a program which could potentially resettle 200-300,000
families in Repelita V. Settlement at this level could be carried out without
undully taxing implementation capacity and could be designed to avoid adverse
environmental and social consequences. Such a program would probably consist
of some 100-150,000 families settled with tree crops or other cash crops, 50-
75,000 families settled in swamp reclamation sites and 50-75,000 families
settled in upland and in-fill areas. Most of this settlement would be in
Sumatra on tree crop and swamp reclamation schemes (100-150,000 families), in
Kalimantan (75-100,000 families) and in Irian Jaya (25,000-35,000 families).
These figures are subject to justification and revision in the context of the
Repelita V plan. The number might be lower in the face of continuing low oil
revenues and constraints on tree crop development capacity, but it is unlikely
that it could be significantly increased without straining institutional
capacity and increasing financial, environmental and social costs. The number
of spontaneous migrants who will seek land in this period is difficult to
predict and will depend on economic factors, on the attractiveness of past
settlements, and on the ability of the Government to establish policies which
support land acquisition and land registration by individual familiese
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Repelita III Settlement by Year and Province
(Families)

Total
Province 1979/80 1980/81 1981/82 1982/83 1983/84 Repelita III

Sumatra
Aceh 0 2,580 3,724 4,390 77 10,771
North Sumatra 0 855 1,986 1,086 4,139 8,066
West Sumatra 1,000 2,000 397 1,040 3,166 7,603
Riau 1,247 8,677 12,286 7,518 7,794 37,522
Jambi 2,068 4,183 3,775 2,584 4,072 16,682
South Sumatra 8,234 22,948 24,673 18,162 17,323 91,340
Bengkulu 2,C22 2,596 1,679 3,611 2,279 12,187
Lampung 1,813 5,204 0 19,187 16,6?2 42,876

Subtotal 16,384 49,043 48,520 57,578 55,522 227,047

Kalimantan
West Kalimantan 0 1,877 6,420 6,478 366 15,141
Central Kalimantan 250 2,228 4,072 4,780 16,891 28,221
South Kalimantan 315 5,769 4,033 3,676 1,581 15,374
East Kalimantan 0 2,102 2,853 2,554 4,369 11,878

Subtotal 565 11,976 17,378 17,488 23,207 70,614

Sulawesi
South Sulawesi 450 650 750 1,220 537 3,607
Central Sulawesi 2,000 2,372 5,582 3,273 2,513 15,740
Southeast Sulawesi 1,010 3,928 5,895 4,589 3,803 19,225
North Sulawesi 75 1,216 1,667 366 830 4,154
Moluku/others 319 1,497 1,996 2,948 2,214 8,974

Subtotal 3,854 9,663 15,890 12,396 9,879 51,700

Irian Jaya 290 2,521 2688 5,362 5,755 16,616

Total 22,,.93 77,283 98,405 104,237 63,959 365,977

Unassisted Migrants 1,985 3,359 8,961 32,445 122,747 169,497

Grand Total 24,078 80,642 107,366 136,682 186,706 535,474

Source: Ministry of Transmigration.
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Repelita IV Settlement by Type of Migrant Family
and Province Through May 31, 1986

Partially
Province Sponsored assisted Spontaneous Total

Sumatra
Aceh 4,845 37 2,749 7,631
North Sumatra 2,825 279 4,675 7,779
West Sumatra 1,392 28 3,724 5,144
Riau 171,757 1,757 11,764 31,278
Jambi 14,949 66 10,475 25,490
South Sumatra 15,558 3,628 29,588 48,774
Bengkulu 5,422 110 5,997 11,529
Lampung 15,763 - 35,572 51,335

Subtotal 78,511 5,905 104,544 188,960

Kalimantan
West Kalimantan 11,290 1,543 8,114 20,947
Central Kalimantan 9,563 1,092 7,698 18,353
South Kalimantan 7,320 1,106 7,487 15,913
East Kalimantan 5,910 484 10,415 16,809

Subtotal 34,083 4,225 33,714 72,022

Sulawesi
South Sulawesi 2,142 9 1,681 3,832
Central Sulawesi 7,099 1,051 1,983 10,133
Southeast Sulawesi 6,224 540 2,407 9,171
North Sulawesi 2,517 - 825 3,342
Moluku/Others 3,795 455 1,582 5,832

Subtotal 21,777 2,055 8,478 32,310

Irian Jaya 7,399 36 2,675 10,110

Total 141,770 12,221 149,411 303,402

Source: Ministry of Transmigration.
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Repelita IV - Projecte& House Construction and Settlement for FY86/87 /a

Houses con- To be
structed as of built Spon-

Province March 31, 1986 FY86/87 sored PIR /a Other /c Total

Aceh 1,050 300 1,068 1,250 282 2,600
North Sumatra 449 610 775 - 250 1,025
West Sumatra 843 250 771 200 522 1,293
Riaui 6,977 - 2,784 2,000 4,179 8,963
Jambi 1,697 1,043 2,908 1,000 - 3,908
South Sumatra 7,823 2,785 3,609 500 6,033 10,625
Bengkulu 78 820 820 - - 820
Lampung 700 500 700 - 356 1,056
West Kalimantan 9,708 - 1,850 500 7,858 10,208
Central Kalimantan 8,447 - 3,074 500 5,282 8,856
South Kalimantan 1,438 - 700 1,500 738 2,938
East Kalimantan 1,886 1,500 1,800 1,250 1,161 4,211
North Sulawesi 
Central Sulawesi 1,482 325 1,286 250 512 2,048
South Sulawesi 1,350 250 800 500 800 2,100
Southeast Sulawesi 2,703 - 1,292 - 1,411 2,703
Timor 35 - 35 - - 35
Moluccas 1,570 80 460 - 1,190 1,650
Irian Jaya 5,464 200 2,355 750 3,236 6,341

Total 53,700 8,633 27,087 10,200 33,810 71,380

la Budget year is April 1, 1986 through March 31, 1987, but budget had not been
released as of May 31, 1986.

/b As of May 31, 1986 the Director General of Estates had 7,773 houses constructed
and the budget for 26,363 additional houses.

/_ Self initiated or partially-assiste4 programs.
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Sites Covered in RPS Survey

INouseholds
Arilval On Fehruqry Sample Critical

Slte Provinee date arrival 1985 size Farm layout site

Repeltta T1 Sites
Tidal
Sel Rateh Riau 07/78-06/AO 714 705 39 nucleated/combined No
llpang Deira S. Sumrtra O/74-03/f5 5S2m 546 40 linear No
Tanahl Oropot E. Kalimantan 04/73-02/764 ISI 202 20 ]lneac No

Subtotal 1,1300 1 L45 99

Up'and
Pematang Pangganpg S. Sumatra 05/75-12/76 1,f633 4,219 201 linear No
Babulu Darat E. Kalimantan n1/79-OS/79 Oil 1,173 .0 linar Ves
Sepaku F. nlivmantan 07/75-07/76 sil7 362 20 combined No
Maloras C. St'lawesi 12/76--021/76 8n 9(26 100f lIrear/nucleated No

Subtotal fi4t ),680 3fil

Jpland with Trees
Raturaja S. 'uitmatra 10/76--06/7q 1,7'12 ?,524 lOO/a linear No

Subtotal t1 7f!2 _,524 100

Repelis _ X Total p 235 10,I6>57 560

Repellta III Sites
Tidal

Air Sugihan S. SUnTtra L/'0f)l;-04 4, 2CC. ?21 linear Yes
Terusan TenRah C. Kaiimantai 03/1RO-A2/82 1,6r0(] 1/i57 120 nucleated NO
Pangkoh C. Kalimantan 04/RR-ilR/8, 4,n 59,119 14n nucleated No
Saka Lagon/
Sunggai Muhiir 1P. Kalimantan !1/79-IOPCi 769 7P.0 4n linear/nucleated No

Subtotal 1IJ1/f 11' 62 521

Upland
Belias Riau 01/81-11/84 4,010 2,877 180 nucleated Yes
Teluk Kuantan Riau 01/80-12/84 4,176 4,122 60 linear/nucleated No
Pematang Panggnr.g S. Sumatra 02/80-nh6/Fl 6,039 6,640 281 linear/nucleated No
Sunggai Waras S. Sumatra 02/12-06M/2 RO0 818 59 nucleated No
Batulicin S. Kalimantan 03/80-08/82 4,2314 4,109 17R linear/nucleated No
Kumai/Hanjialipan C. Kalimantan 06/80-11/80 547 204 20 combined No
Teluk Dalam F. Kalimantan 03/81-0O/81 1,92S i,niQ 159 nucleated Yes
Lahumbuti S.E. Sulawesi - - 60 linear/nucleated No

Subtotal 21 _730 21 ,39 997

11pland with Trees
Baturaja S. Sumatra 04//9-06/81 1,131 2,077 80n linear No
Tepong Tandung /b Riau 04t/82-II/RSt 50. 5s0 2n linear No
Batulicin /b S. Raliaanran 01/82-04/94 1,203 1,i054 20 linear No

Subtotal 3 43h. 3,671 12n

Repelita III Total 316 Oi 37,4132 

TOTAL 6 !P,089 J1

/a Baturaja 19 housholds classified as ehLt&te by BPS, the otberu as upiand.
__ PIR Projects.
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Comparison of Income, Net Vatue of Production and Fxpenditure
in Transmigrant Communities and in Sending and Receiving 'rovinces

Mean Net value of prod. Net value of Mean
monthly (RpO0O0) production (%) Expenditure (7) Fxp. as income

Sample income Food Tree Other Food Tree Ot2ner Non- 7 of in 1985
size (Rp) crops crops agri. crops crops agri. Food footi tncome prices

Sending Areas - 1984
West Java 3,452 67,702 11,776 2,568 1,756 17 4 3 70 30 90 73,660
Central Java 3,527 53,537 15,062 4,495 3,895 28 8 7 66 34 85 58,248
D.K. Yogyakarta 1,275 66,970 14,956 1,892 5,275 22 3 8 62 38 83 72,863
Fast Java 4,155 58,764 14,885 2,890 4,637 25 5 8 63 37 84 63,935
Bali 1,461 56,208 20,241 6,389 10,710 26 8 14 66 34 78 83,827
NTB 1,5nfl 61,738 14,325 1,989 5,686 25 4 10 70 30 83 61,154

Total 17,241 61,738 13,099 2,985 4,060 21 5 7 66 34 85 67,171

Receiving Areas - 1984
Riau 380 104,951 11,147 48,401 19,776 11 46 19 75 25 84 114,187
South Sumatra 883 79,305 21,959 14,194 4,699 28 18 6 74 26 95 86,284
Central Kaltmantan 271 76,894 22,642 15,0R2 8,394 29 20 11 75 25 91 83,661
South Kalimantaia 229 75,091 26,835 1,649 12,605 36 2 17 7b 24 95 81,699
Past Kalimantan 393 89,865 15,556 4,708 9,681 17 5 11 72 28 86 97,773
Central Sulawesi 195 58,407 23,170 13,522 15,318 40 23 26 82 1R 79 63,547
Southeast Sulawesi 480 86,346 13,515 10,905 13,592 16 13 16 70 30 81 93,944

Total 2,831 83,396 18,730 15,935 10,647 22 19 13 74 26 88 90,735

Transamigrants in Receiving
Provinces - 1985
Riau 300 65,513 12,624 436 8,099 19 1 12 75 25 95 71,2.'8
South Sumatra 981 52,888 11,955 2,805 5,527 23 5 10 78 22 87 57,542
Central Kalinantan 320 39,131 8,483 25 7,679 22 0 20 84 16 97 42,575
South Kalimantan 239 55,36Q 11,905 150 8,240 22 0 15 78 22 Ql 60,241
East Kalimantan 100 107,893 38,606 5,021 18,786 36 5 17 77 23 63 117,388
Central Sulawesi 100 60,231 10,470 817 4,717 17 1 8 74 26 78 65,531
Southeast Sulawesi 160 89,062 19,360 533 15,106 22 1 17 75 25 57 96,899

Total 2,200 58,343 13,218 1,661 7,748 23 3 13 78 22 84 63,477

Sources: Sending and receiving areas - 1984 Susenas; transmigration areas - BPS Transmigration Income Survey, 1985.
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Source of Tncome bh Warm Model and Location

S1te inc. as

Won- Gov't won- Gov't a 2 of ave. Annual

Site Sample Agric. Wazes Agric. amst. Transfekr Total Agric Wages aRric. easst. ransfer income /a 17S

Repelita It Sites
Tidal
Sei Rateh 39 41,045 7,077 14,391 1,40R (2,887) 1t,034 67 12 24 7 (5) In5 666

Ilpang Delta 40 26,811 13,58R 17,966 0 18)525 79,R90 35 18 23 0 24 132 R39

Tanab Grogot 20 28,992 37,250 45,5no 61 0 111,R03 26 33 41 n n 192 1,220

Subtotal 99 32.959 tS,R03 22,120 567 6.348 77,607 42 20 2R 1 A 134 84R

Upland
Peuatang Paeggang 201 8,351 14,035 11,561 3,858 3,776 41,581 20 34 2R 9 q 72 454

Rabulu Darat/Sevaku 40 42,238 31,413 6,700 9,539 3,365 92,255 46 34 7 9 4 159 I,0n6

Malonas 100 18,068 14,915 14,08R 2,579 9,978 99,648 l0 25 23 4 17 103 656

Subtotal 341 15.176 16,317 11,731 4,032 s,547 ,2,923 29 31 22 Y In 1n 578

Upland w/Trees
9aturaja 100 32,761 g,034 18,590 4,415 1.R05 6h,59S 49 14 2R 7 i t15 729

Subtotal 0 32,761 9.n34 1R,590 4.415 1,905 66,595 49 14 2R 7 3 115 726

Repelita TI Total 540 21,674 14,887 14,904 3,46 5,001 54,q34 36 25 25 6 8 103 655 1

Repelita III Sites
Tidal
Air Sugithan 221 17,097 3,474 19,320 5,155 f461) 44,586 lP R 43 12 (1) 77 46

Terusan Tengah 120 16,832 5,892 9,261 2,212 2,550 36,717 46 16 25 6 7 63 401

Paugkoh 120 16,165 1,667 8,487 7,722 412 34,553 47 5 25 22 1 59 376

Saka Lagon/Sunggai Muhur 40 9,628 16,075 3,751 9,090 3,997 39,51 29 42 10 13 10 66 420

Subtotal 501 16,214 4,61 1,7 5* hn 924 39,79l 41 12 13 13 2 P 434

Upland
Belias 140 11,049 17,709 9,409 In,6R7 5,567 54,415 2n n 17 20 I 94 594

Teluk Xuantan 60 30,447 29,453 19i,008 9,355 720 99,494 35 35 19 11 1 149 943

Pematang Panggang 291 23,8A9 12,122 14,071 2,903 1,31n 53,Q14 44 22 26 S 2 93 S58

Sunggait Waras 59 16,353 30,483 R,415 9,030 5,439 70,210 23 43 12 13 R 121 766

Central Ralimantan 60 I,844 5,618 21,341 10n,35 791 57,954 14 In 37 1R I i0n 632

Ratutliln 178 IR,2R3 4,410 18,9R3 Q,65s 3,92n sq,722 31 16 31 16 6 IOS A5?

Telulck Dalam 20 50,159 13,700 11,617 144 ?77 75,RRO 66 1 JR IS 0 11 828

tahumbuti 179 35,091 15,079 17,419 23,251 1,6R3 92,524 3R 16 I9 25 2 159 1,00n

Subtotal 477 23,294 14,907 15,051 n,04q 2 ,s9q 65,nl is 23 73 1i 4 113 719

11Uland w/Trees
Baturala R0 20,64R 11,711 14,957 9,303 2,25S 58,57n 35 2n 25 1 4 101 639

Tepong Tandung 20 14,579 61,903 11,102 1,331 9,925 99,R42 15 62 11 3 9 172 1,nR9

Batulicln 2n 5,999 41,300 2,667 n M51) 49,415 12 *4 5 n (RS 589 .e

a,

Suhtotal 120 17,195 25.008 12,n63 6,75t 7,9n00 63,273 77 39 19 11 5 110 697 * 

Repeltta IllI Total 1,598 20,616 12,374 14,207 A,238 2,065 s7,s05 86 22 75 14 4 99 627

Total 2,138 20,893 13,012 14,383 7,n 2,8n7 58,118 36 22 2S 12 5 Ino 634

Source: RPS Transmigration Income Survev, I9S.
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INDONESIA

TRANSMIGRATION SECTOR REVIEW

Price Structures for Agricultural Inputs and Outputs /a
(1986 constant prices)

Operation 1986 1987 1990 1995+

RIce (Prices used in economic analysis are import parity-based through 1984. From 1985
onwards, they are an unweighted average of the import and export parity-based price.)
Import Parity Price
Export price, Thai 5% brokens, FOB Bangkok (US$/ton) 205 178 362 342
Quality adjustmeit 90% 184 160 326 308
Freight and insurance + 32 32 32 32
CIF price Palembang 216 192 360 340
Port handling and storage losses /b + 26 26 26 26
Transfer to wholesalers + 4 4 4 4
Transfer mills to wholesalers - 3 3 3 3
Ex-mill price Palembang 250 225 391 367
Conversion to paddy 60% 150 135 235 220
Milling and cleaning costs - 7 7 7 7
Paddy transport to Palembang by wholesaler - 24 24 24 24
Economic farm-gate price (US$/ton) 119 104 204 189
Economic farm-gate price (Rp/kg) - 130 115 224 208

Export Parity Price
Export price, FOB Jakarta (US$/ton) 205 178 362 342
Quality adjustment 90% 184 160 326 308
Port handling, storage and losses - 26 26 96 26
Transfer to wholesalers - 4 4 4 4
Transfer mills to wholesalers - 3 3 3 3
Ex-mill price Palembang 152 127 293 275
Conversion to paddy 60X 91 76 176 165
Mi.ling and cleaning costs - 7 7 7 7
F Jdy transport to Palembang by wholesaler - 24 24 24 24
Economic farm-gate price (US$/ton) a 60 45 145 134
Economic farm-gate price (Rp/kg) 66 50 160 147

Average of Import and Export Parity Price 98 83 192 178

Financial Farm-gate Price (Rp/kg) (average
price received by farmers, not BULOG floor price) 120 150 200 200

Maize
Export price, FOB US Gulf port (US$/ton) 98 79 121 118
Adjusted export price, FOB Palembang /c + 15 15 15 15
Port handling + 10 10 10 10
Transport wharf to wholesaler + 6 6 6 6
Transport farm to wholesaler - 21 21 21 21
Economic farm-gate price (US$/ton) 8 108 89 131 128
Economic farm-gate price (Rp/kg) a 118 98 144 141
Financial farm-gate price (Rp/kg) - 130 130 130 140

Cassava
Economic and financial farm-gate price
US$/ton 17 17 17 17
Rp/kg 19 19 19 19

Groundnuts
Export price, CIF Rotterdam (US$/ton) /d 345 301 336 324
Freight and insurance + 25 25 25 25
CIF price, Palembang a 370 326 360 349
Port handling, storage, transport to wholesaler + 16 16 16 16
Transport, farm to wholesaler 24 24 24 24
Economic farm-gate price (US$/ton) a 362 318 352 341
Economic farm-gate price (Rp/kg) - 398 350 387 375
Financial farm-gate price (Rp/kg) a 450 450 450 450
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Operation 1986 1987 1990 1995+

Urea
World price, FOB Europe (US$/ton) 130 159 206 220
Premium for Asian markets + 16 16 16 16
Economic price, FOB Palembang a 146 175 222 236
Port handling + 10 10 10 10
Ex-factory economic price (US$/ton) 156 185 232 246
Ex-factory economic price (Rp/kg) 172 20? 255 271
Handling, transport and storage - factory to farm + 40 40 40 40
Economic farm-gate price (Rplkg) 212 243 295 311
Financial farm-gate price (Rp/kg) 120 130 150 200

TSP
World price, FOB Florida (IJS$/ton) 140 140 144 158
Freight and insurance to Palembang + 35 35 35 35
Handling, transpor, storage - port to farm + 40 40 40 40
Economic farm-gate price (US$/ton) - 215 215 219 233
Economic farm-gate price (Rp/kg) 236 236 241 256
Financial farm-gate price (Rp/kg) 120 130 150 200

Pesticides
Economic farm-gate price (Rp/kg) 7,OO0 7,000 7,000 7,000
Financial farm-gate price (Rp/kg) 1,500 1,500 3,000 5,000

1986 1987+
Labor /e
Hired Labor
Financial daily wage rate Rp 1,200 1986 wage rate grows in real terms

with projected growth in per capita
gross domestic income. This growth
is assumed to be:

1987 - 1.3%
1988 - 1.1%
1989 = 2.8%
1990 - 2.5%
1991-95 - 3.5%
1996+ - 3.7%

Economic daily wage rate 0.65 * financial daily wage rate

Family Labor
Economic Shadow-priced estimate of incete foregone in Java.

This is assumed to be Rp 222,000 per year in 1986,
growing thereafter in real terms with growth In per
capita gross domestic income.

/a All economic prices except cassava, pesticides, and unskilled labor based on World
Bank price projections as presented in the "Half-Yearly Revision of Commodity Price
Forecasts, January 1986. Prices converted at an exchange rate of US$1 - Rp 1,100.
Prices are smoothed between the years shown on the Table.

/b Derived from BULOG records.

/c Includes a US$15 transport premium for Asian markets.

/d The Bank no longer publishes prices for groundnuts. These prices have been derived
from prices for groundnut oil at assumed extraction rates from kernel of 46%.

/e See Chapter 3 for discussion of how labor is handled in the economic and financial
analysis of the food crop models.
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Price Structures for Tree Crops /a

Projected Palm Oil, Kernel, and FFB Financial and Economic Prices
(Rp/kg in 1986 constant prices)

Palm oil Palm kernels Export value Smallholder FFB
FOB /b FOB /c of FFB /d Export /e,f

1985 519 303 120 60

1986 266 117 60 30

1987 292 119 65 33

1990 581 178 128 64

1995+ 565 195 126 63

/a Based upon World Bank Commodity Price Forecasts, January 1986. Prices for
the years not shown (1988, 1989, 1991-1994) are assumed to move to the
next projection linearly.

/b IBRD commodity forecasts adjusted for freight and insurance to obtain FOB,
or US$50/ton less.

/c FOB price adjusted from CIF' prices by deducting US$65/ton.
7W By virtue of extraction rates of 21% for palm oil and 3.5% for kernels.
7e Deductions equivalent to 50% of FFB value.
7T Economic price assumed to be 10% higher.
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Projected Copra Financial and Economic Prices /a
(Rp/kg in 1986 constant prices)

Copra Ex-factory Farm-gate prices /c
Rp/kg price /b Paid by

CIF NW Europe (10% moisture) PTPs/NES /d SCDP /e

1985 443 264 218 185

1986 303 124 103 87

1987 274 96 79 67

1988 343 165 136 116

1989 412 234 193 164

1990 481 303 250 212

1991 476 299 246 209

1992 472 295 243 206

1993 468 290 239 203

1994 464 286 236 200

1995 460 282 262 197

/a Based on World Bank Commodity Price Forecasts, January 1986.

lb Inter-island freight, port handling, adjustment for losses, processing
costs, adjustment for mosture content, US$162/t in 1986.

_c Conversion to economic prices is 5% higher.

/d Deduction of general charges, selling expenses, and profit margin or 17.5%
of ex-factory price.

/e Prices paid by middlemen and KUD, etc. to smallholders about 70% of ex-
factory prices.
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Projected Rubber Financial and Economic Prices /a
(Rp/kg in 1986 constant prices)

CIF New York FOB Sumatra
RSS1 RSS1 /c Farm-gate prices /b

(US4/kg) (Rp/kg) NEsId SRDP /e'

1985 96 918 617 543

1986 95 908 610 537

1987 93 891 598 527

1988 106 1,033 694 611

1989 119 1,175 790 695

1990 132 1,318 885 779

1991 133 1,328 892 785

1992 134 1,338 899 791

1993 135 1,348 906 797

1994 136 1,358 912 803

1995+ 137 1,368 919 809

/a Based on World Bank Commodity Price Forecasts, January 1986.

/b Economic prices are assumed to be 7% higher when withholding and other
taxes are added back to FOB values.

/c Freight and insurance paid at US cents 12.5/kg.

/d Four percent discount from RSS1 to account for SIR 10-20-50 mix as com-
pared with RSS1 prices and 30% discount as smallholders assumed to receive
70% of maximum FOB sales value of the product.

/e Assumed to receive 12% less than NES farmers to account for production of
SIR 20 and 50 grades and profits to i.tddlemen.



ECUn IC AiND FIRIICAL I1K1SIS
UF UtFLD0 LOS ItWU fWUR0P eoht
(all prices in 191 costant Rp)

rear iY7t l910 1 12 98 1914 15 196 1917 198 1m tn9o 19 1992 1993 194M 1995 1996 997 199
tamdities

Rice Yield lttbal 1 0.9 0.8 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75Area (hal 0.4 0.4 0.8 1 1 I t 1 I I I I I I I I IEcoest Price tRp/kJt 184 176 165 117 9 3 119 1S 192 I89 IB6 183 1t0 178 17 178 178Financial Price (Pp/kg) 152 14t 152 127 125 150 ISO 150 I9 190 I9 190 I90 ISO too Joe 5Corn field it/be) ^.7 0.6 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.s 0.5 0.5 0.5 0.5Area taIM 0.1 0.15 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2Ecaneit Price (Rp/kt) 135 167 170 149 i18 98 113 128 144 143 143 142 342 141 141 143 141Finacial Price CRp/kg) 120 140 ISO 13o 13O 130 130 130 130 130 130 130 130 140 140 140 1OCassa Yield ttRa 6 6 6 * 6 6 6 6 6 6 6 6 6 6 6 6Arme th) 0.15 0.25 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3Ecoeait Price (Rpikg) 19 19 19 19 19 19 19 19 19 19 19 19 19 19 19 1t 19Fiomnial Price (Rp/bkg 19 19 19 t9 19 19 19 19 19 it 19 Is 19 19 19 19 19PFots Yield (t/ha) 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.5Area (MIa 0.05 0.06 0.o0 0.08 0.08 0.0 8 0.08 0.00 0.06 0.06 0.06 0.08 0.00 0.08 0.08 0.08 0.08Ecooic Price lRp/k) 469 584 501 535 39B 350 362 374 387 3S5 382 380 378 375 375 31 375Fiancial Price (Rpp/kg 400 400 430 450 450 450 450 450 450 4 4o 450 450 45s 450 450 45 430VeWtalke sad Fruit ('000 Rpl 50 60 75 75 75 90 90 100 tO1 100 100 1o0 120 120 120 120 l2Seull ivnstK ock 00 Rpp 12 1i 24 30 36 3U. 36 36 36 36 36 36 36 6 36 36 36
Costs of Prodnctiom
Planting Naterial ('000 Rp) 9.2 13.3 18.1 20.4 20.4 20.4 20.4 20.4 20.4 20.4 20.4 20.4 20.4 2e.4 20M4 20.4 20.4lb, Ct) Cfirst 3 yas providd free bySD8I) 0.1 0.1 0.1 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04Ecric Cost-f/tg 250 223 269 266 212 243 259 275 29 291 302 305 30 311 31 311 311JFi*lis) Cet*4/kq 9 96 304 5 120 130 ISO 150 tso IsO 150 ISO 150 260 200 200 200TSP t) tfirst 3 years provided Ort by 61l) 0.1 0.1 0.1 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04Eccic Cost-p/kg 240 238 237 222 236 236 238 239 241 244 247 250 25 256 256 256 256 cFinoial Cst,p/kg 9 96 I0 95 120 130 ls0 ISO 0 150 ISO IS0 10 IS 200 200 200Pesticid (kg) 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2Etcooc Cost-'OS Fp/kg) 7 7 7 7 7 7 7 7 ? 7 7 7 7 7 7 7 7Fituncial Cost-C'000 Ppikgl 3.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 3 3 3 3 5 5 5 5irid Laber days) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0Total Lr Required(days) 200 200 1e 0 130 160 160 160 160 160 160 160 160 160 160 160 1e 36Finamcial Cost of inred Labo ('000 Up/dayl 1.20 1.20 1.20 1.20 3.20 1.22 1.23 1.26 1.29 1.34 1.39 1.44 1.4 13.4 I.n 1.65 1.72oDtba rloORp) 45 45 5 5 s 5 5 5 5 5 5 5 5 5 5 5 5
Prodctios Ct)
Rice 0.400 0.540 0.640 0.750 0.750 0.750 0.750 0.750 0.750 0.750 0.750 0.750 0.750 0.7 0.7S0 0.730 L750Cwo 0.070 0.090 0.100 0.100 0.100 0.100 0.300 0.100 0.100 0.100 0.100 O.1o 0.100 0.lo0 0.100 0.10 0.100Cas O.9o0 1.500 1.800 S.800 1.B00 1.300 1.0 1.8000 1.800 . 1.80 1.010, .00 1.800 1.800 1.60010 1.110Peansts 0.013 0.035 0.020 0.020 0.020 O.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.020 0.40 0.020 0.020

Ec- oeic Vae of Field Crops to000 Pp) 104 147 167 140 127 113 A2 171 200 18 196 193 19 8t9 18t In INfinaial Value of Fiold Crop l000 Ap) 9t 128 155 1s5 130 169 169 169 1n 19 I9 I" 199 t92 92 1m 12
bors Fare 1 ('000 Rp)

Ecoemic 68 2s 266 25 238 239 261 37 336 334 332 329 347 345 345 365 365Financial 153 206 254 256 261 295 295 305 5 335 335 335 355 348 368
Total Prwdctimn Cts t(000 Ap)a
frneic, Including lCaca Foreoe, Jaa 340 341 s3o 231 280 24 287 294 301 310 319 32 337 347 3 UN 30 in 'Financial, llediog olyr lfirud bor 77 8l 47 36 38 39 40 40 40 43 43 43 43 531 51 51 51
IStttlLTUlE 1.OK

Ott Eceic fas lacooe l'000 Rp) (encledes
KORAic value Of g01 h Pditunes) -172 -116 -44 -29 -41 -45 -19 13 35 24 13 I 1o -2 -12 -23 -23bt Rebtr to Huehold I Use p) 96 144 228 2 223 256 254 264 294 291 291 291 311 297 297 291 291



URICULUE AND OFF FRIN HONK
Off Fire tccm Fiancial (Rp 000) 174 190 220 220 220 223 225 232 237 246 254 263 27S2 2 m 303 314
Off Farm lcm: Ecoeomic tlp '000) 158 173 200 200 200 203 205 211 216 223 231 239 248 256 2A 276 286

lRt Economic Imbsehold Incm (Rp '000) -14 57 156 171 159 15I 196 223 251 248 244 241 257 254 253 252 251
Nelt Return to Ioosbhold (Ip '000) - 270 334 448 440 443 479 490 496 532 537 54 555 594 57S 589 600 611

GTE! NT DVELOPIIENT COSTS PER IS J cooo Rp)
lose ase 472 2227 1657 10 10 9 9
Ibre Reote 5S0 274 2072 12 12 11 11
Vrwy Rote 708 330 2486 is IS 13 13

EIIC NE SEIEFST S1 l, RSRICULIUL PUIfCTION ('000 UpI
Ba Cae -472 -2227 -t657 -191 -125 -53 -39 -41 -45 -19 13 35 24 13 1 10 -2 -12 -23 -35
ftreemote -590 -2734 -2072 -194 -128 -56 -40 -41 -45 -19 13 35 24 13 1 10 -2 -12 -23 -35
Very wote -709 -33 -2486 -196 -130 -59 -42 -41 -45 -19 13 35 24 13 1 10 -2 -12 -23 -35

ISR AND WPV ATI0t lItt WVI OO ORp)
gBe C negative -3926
Hare Rmote negative -4711
Vwy Remote negtive -SSS
(calculated ov a thirty year perid)

ECONOIIIC NET BEEFIT STREAN, ASRICULT L PROUCTtION AND OFF FARK 1 '000 Rp1
Base Case -472 -2227 -1657 -24 4? 147 162 159 158 16 223 251 248 244 241 257 254 253 252 251

are Remote -590 -2784 -2072 -26 45 144 160 159 ISS 196 223 251 248 244 241 257 254 253 252 251
Very Reote -70 -340 -2486 -29 42 142 158 159 158 196 223 251 249 244 241 257 254 253 252 251

IRR ND w AT 1OI IM v0 WV I'OOOIb
bse case 22 -2311 These IRRs and NPVs ass8ne that the full cost of infrastructure investments is inputted to the project.
Nare Rcemte O0 -3195 In fact, part of the benefits accrue to the local population and spontaneous migrants (see para 3.05
Very Remote -IS -4090 in main text). IRRs which take these factors into account are shown in the text (Table 3.4).
(catculated ovr a thirty year period)

Notes (values in '000 Rp unless otherwise noted)

Total Family Labo Suply IDays)s 350 364 379 .94 409 426 443 461 479 498 519 538 SI1 S1 519 519 518
Potential Off farm Income I1): Financial 220 220 220 220 220 223 225 232 237 246 254 263 272 282 292 303 314
Potential Off Fare In[ome )s:' Econosic 200 200 200 200 200 203 205 211 216 223 231 239 248 256 266 276 296

Fmily Lbr valued at
subsistence income in Java 270 270 270 "0 270 274 277 294 2V1 302 312 323 34 346 3 372 396

Subsisttenct Incom in Java, Ecmtic teors 222 222 222 222 222 225 228 234 240 248 257 266 276 295 296 307 319

Assptions about growth in per capita SOY: O.O 0.02 0.02 0.01 0.0Z 1.32 1.12 2.82 2.51 3.52 3.52 3.52 3.5z 3.52 3.n 3.72 3.n

Total labor available for off fare wrt
after farming activities (das) 11): 150 164 19 214 249 26 203 301 319 338 35u 3 358 356 351 3

Off farm income, economic: 158 173 200 200 200 203 205 211 216 223 231 239 248 256 266 276 296
Off farm income financial 174 I90 220 220 220 223 225 232 237 246 254 263 272 22 292 303 314

(1) talm aent of off fare work available asued to be 1" days. I4§



*um_ _r.,a& W WUr W

LOW INPT NODEL NITH CON
(all prices in 1986 constant Rp)

Year [979 1980 198i 1982 1983 I9g4 [905 1986 1987 1988 1909 190 1991 1992 193 1974 1995 1996 1997 [998
Comwodities

Rice Yield ittha) I I 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2Area (.2 ha rice replaced n/ foraog) 0.4 O.8 0.8 0. 0.8 0.8 0.8 O.8 0.8 0.8 0.0 OC. 0.8 0.8 0.9 0.8 0.8Econooic Price (Rpfkg) 184 176 165 11 9S 93 119 155 [92 189 186 153 1e Io 178 17S 2 17BFinancial P-;cr IPp/tkg) 152 149 152 12t 125 150 150 150 190 193 190 150 190 100 iF0 190 1;Corn Yield (tlba) 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 017 0.7 0.7 0.7 0.7 0.7Area (ha) 0.1 0.15 0.2 0.2 0.2 8.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 722 0.2 0.2 0.2Econooic Price (Rpftg) 135 167 170 149 I11 98 113 128 144 143 143 142 142 141 !41 141 141Financial Price (Rpttkg 120 140 150 130 130 130 130 130 130 130 130 130 130 140 140 140 i(0Cassava field (tla) 6 6 6 6 6 6 6 6 6 6 6 6 6 & 6 6 6Ara (ha) 0.15 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25Econemc Price (Rtkg) 19 19 19 14 19 19 19 19 19 19 19 19 19 19 [9 19 19Finacial Price (tp/kg) 19 19 19 19 19 19 19 19 19 19 19 19 19 19 19 19 19Peanuts Yield Itlha) 0.25 0.25 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0. 0.3 0.3Area lho) 0.05 0.06 0.08 0.08 0.08 0.08 8.08 0.08 0.0 o 0.08 0.08 0.08 0.08 0.08 0.03 0.09 0.03Ecomic Price lftptkq) 469 584 SO0 535 398 350 362 374 387 385 382 380 378 375 375 375Financial Price (tRp/kg) 400 400 430 450 458 450 450 450 450 450 450 450 450 453 150 450 450Vqetables and Fruit ('000 Rpl 50 60 75 75 75 90 90 100 100 [Oo 100 100 120 12 U 12C 220 120Sall Livestock and Cattle Offspring ('000 Rp) 12 18 24 30 36 60 36 84 350 225 201 221 217 259 257 252 252
Costs of Production
Planting Haterial dincl forage seed) ('000 Rp) 9.2 13 3 23.1 25.4 25.4 25.4 25.4 25.4 25.4 2i.4 25.4 25.4 25.4 25.4 25.4 25.0 25.4Jrea (t) (first 3 years provided free by 801) 0.1 0.1 0.1 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.4 0.04 0.04OEconoeic Cost-ftpkg 250 723 269 266 212 243 259 275 295 298 302 305 308 311 311 311 31!Financial Coat-fp/tkg 99 96 104 95 120 130 150 158 ISO 158 ISO 150 150 200 210 200 200TSP It) Ifirst 3 years provided free by 8011 0.1 0.1 0.1 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04 0.04Economic Cost-Rp/kg 240 238 237 222 23n 236 238 239 241 244 247 25 253 256 256 256 256Financial Cost-Rp/kg 99 96 104 95 120 130 158 150 IS8 150 158 150 150 200 207 200 200Pesticide (kg) 8 8 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4Economc Cost-('000 Rp/kg) 7 7 7 7 7 7 7 7 7 7 7 7 7 ? 7 7 7Finantial Cost-(100 Rp/kg) 1.5 1.5 1.5 1.5 1.5 [.5 1.5 1.5 1.5 3 3 3 3 5 5 5 5Hired LAbor (days ° C 0 0 0 6 0 0 0 0 3 0 O U 0 atotal Labor (days[ 200 200 170 170 150 150 150 [50 ISO 150 150 ISO 150 1SO 150 150 150Financial Cost of Hi ed Labor ('000 ftp/day) 1.20 1.20 1.20 1.2C 1.20 1.22 1.23 1.26 1.29 1.34 1.39 1.44 1.49 1.54 1.39 1.65 1.72Other fintcudin; plo and "edicine) ('800 Rp) 45 45 30 10 10 10 10 10 13 1 10 tO 10 ±0 10 3C 10
Production It)
Rice 0.400 0.600 O.96O 0.960 0.960 0.46O 0.960 D.960 0.96 " 0.96b 0.960 0.960 0.6s5 0.C 0.960 0.960 0.9T60Corn 0.070 0.105 0.140 0.140 0.140 0.140 0.140 0.140 0.140 0.140 0.140 S.40 0.40 0.14G 0.10 2.140 0.140tCassava 0.900 1.50 1.500 1. 500 I .500 1.500 1.5030 1.500 1.50 l.S0O 1.5W0 [.500 1.500 1.500 1.S5h 1.500Peanuit 0.013 0.015 0.024 0.D24 0.024 0.024 0.024 0.024 0.024 0.024 0.024 0.024 0.024 0.024 0.024 0.024 0.024

Econogic Value of Field Crops ('000 Rpl 106 160 223 175 149 130 167 204 242 239 236 233 230 228 22S 228 228Financial Value of Field Crops ('000 Rp) 91 139 206 175 178 202 202 202 241 24D 240 241 243 232 232 232 232
Cross Fare Incose '000 fRp)

Econeoic 168 238 322 280 260 280 293 388 692 564 537 554 567 60W k0 60 600Fznacial I15 21" 305 284 289 352 328 386 690 565 541 561 577 511 609 604 60 .l ;
Total Production Costs ('000 Rp) 2J 1Econotmc, Including Income Foregone, Java 382 383 354 305 304 308 3t1 3!B 325 33( 343 352 3bi 371 3E2 373 404 I wFinancial, including only Hired Lab:r 86 90 SO 49 51 52 53 5 53 5? 59 59 59 7J 71 71 71
AGRICULTFRE ALONE
Net Economic Fare Income 1000 4pi (exc2luds

econmic value of SC] expenditoros- -214 -144 -32 -26 -44 -28 -18 70 367 231 0i 202 206 235 223 207 lttet Return to Housubold 4 000 RD) 87 146 2(6 235 2.3 300 274 332 637 506 4r2 502 "le 539 537 532 532



AGICULTURE AND OXF FARK I=
Off Fase Incoset Financial (Rp 0001 174 190 220 220 220 223 225 232 237 246 254 263 m 282 m 303 314
Off Fair Income: Economic (lp '000) 158 173 200 200 200 203 205 211 216 223 231 239 248 256 266 276 286

Not Economic Hosehold Income tRp '000) -56 28 168 174 156 175 187 281 583 454 426 442 454 492r 489 483 482
let Return to Household lRp 0001 - 261 336 466 455 458 523 4n 564 874 751 736 765 7S0 821 830 36 847

OTHER NOT BEVEUW COSTS PER HOUSEHOLD tOOD Rp)
Dkw rawe 472 2227 1657 294 10 9 9
Nore Reote 590 2784 2072 296 12 11 11
Vry Remote 708 3340 2486 299 15 13 13

ECODRIIIC NET BEIEFIT STRE41, 1 RICLIUNL PRODiCT ION l000 Rp)
Base Case -472 -2227 -1657 -507 -154 -41 -35 -44 -28 -18 70 367 231 195 202 206 236 223 207 196
Rare Remote -590 -2784 -2072 -510 -157 -44 -37 -U -28 -18 70 367 231 195 202 206 236 223 207 196
Very Ry ote -708 -3340 -2486 -512 -159 -46 -39 -44 -28 -18 70 367 231 195 202 206 236 223 207 196

IRK AID WV AT 101 IRA 1R (000 Up)
ba Came -12 -3356

owe Raote -22 -4240
Very Remote -32 -5124
(calculate over a thirty yea period)

ECIIOIIC NET EFIT STRfAI, ARICULTURAL PRDUCTIOU AND OFF FARM VW ('000 Rpl
ase Case -472 -2227 -1657 -350 18 159 165 156 175 187 231 583 454 426 442 454 492 489 483 462

Nor Remote -590 -2784 -2072 -352 16 156 163 156 175 t87 281 5s3 454 426 442 454 492 489 4t3 482
Very Remote -708 -3340 -2486 -354 13 154 161 156 175 187 281 583 454 426 442 454 492 489 483 482

IRR AIIWV AT 10 IRR IPV I 000 p)
Dse Came 51 -1841 These IRRs and TWVs assume that the full cost of infrastructure investments is inputted to the project.
Dore Rmte 41 -2725 In fact, part of the benefits accrue to the local population and spontaneous migrants (see para 3.05
Very Remote 2 -36M9 in main text). IRR" which take these factors into accourt are shown in the text (Table 3.4).

fDtes Ivalues in '000 R, unless otherwise stated)

Total Fasaly Labor Supply (bays) 350 364 379 394 409 426 443 461 479 4m 518 51B Sig 5t8 518 518 519
Poteatial Off Farm Income (M: Financial 220 220 220 220 220 223 225 232 237 246 254 263 27 282 22 303 314
Potential Off Farm Incae (i)t Economic 200 200 200 200 200 203 205 211 216 223 231 239 248 256 26 276 286

Fasily Labor valued at
subsistence incom in Java 270 270 270 270 270 274 277 284 291 302 312 323 334 346 359 372 386

Subsistence Incis is Java, Economic terms 222 222 m 222 222 225 228 234 240 248 257 266 276 215 296 307 318

kssumptions about growth in par capita SDY: 0.02 0.02 0.0? 0.0? 0.01 1.3? 1.1% 2.8? 2.5? 3.5? 3.51 3.52 3.53 3.5! 3.7 3.n 3.n

Total labor available for off farm work
after farding activities (days) (11 150 164 209 224 259 276 293 311 329 348 368 368 368 368 36 u8 368

Off fara incom. ecmict 158 173 200 200 200 203 205 211 216 223 231 239 248 256 266 276 286
Off fare incae, financial: 17i 190 220 220 220 223 225 232 237 246 254 263 272 282 292 3Qi 314

Sl) Ht ms zeount of oS fare work available assused to be 190 days.



ECOW3IC AID FIALi4L ANLYSIS OF PMLN
DIVEISIFIED ttIET ACCESS REW0IRED FOStDCROP RIDa

(all price in 1996 constant Rp3

TMr 3979 190 1981 1982 3993 I94 1 1986 1997 1999 tm 2990 t91 1992 I93 994 t19 * 997 19990

Coebitin
Rice Yield ttaa) 1 1 1 1 I I 1 1 1 1 1 1 1 1 1 I I

Are (ha) 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4
Econosic Prite lop/kg) 184 176 165 117 99 83 119 355 192 189 1n6 13 to9 179 1ie 179 173
Financial Price (Rpikgl 152 149 152 127 125 IS0 150 ISo 190 I30 190 I90 190 190 190 I0 9t0O

Cor Yield (tlba) 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7
Area (ha) 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.3
Ecooic Prict (tRpkgl 135 167 t70 149 11i 99 113 3128 14 143 143 142 42 141 141 141 141
Financial Price CRp/kgl 120 140 ISO 130 130 10t 130 130 130 130 130 130 130 40 140 l4 140

Casava Yield It/bal 6 6 6 6 6 s 6 i 6 b 6 6 * S 6 6 6
Area (ha) 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
Ecoenic Price (tptkg) 19 19 19 19 19 19 19 U9 19 19 19 19 19 19 19 19 19
Finncil Prite (tp/kq) 19 I 39 19 I9 19 19 19 19 1S 19 S19 I 19 I1 1 39

Peats Yield (t/hs) 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6
Area (ha) 0.05 0.1 0.1s 0.35 0.1s 0.IS 0.35 0.15 0.15 0.15 0.15 0.35 0.35 1.15 0.15 0.1s 0.ts
Economic Price fttP91 469 3S4 501 535 399 35v 362 374 397 385 392 no3 378 375 375 375 375
Fiunaial Price (Rp/kg) 400 400 430 450 450 450 450 450 450 450 450 450 450 450 450 450 450

Vegetables d Fruit OOORp 60 200 300 400 500 500 0o soo 500 500 500 500 500 so500 se see s
Sell Livttct c 00 Rtp) 25 56 113 133 133 133 133 133 133 133 1 33 133 133 133 133 133

Casts of Prnductlm
Planting lltmrial ('OO Rt) 34 46 21 16 13 It 11 It 31 13 1s It 1I 1t 11 11 1t
1ee It) (first 3 yes provided frete by 01) 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.? 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
Ecaoeic Cost-f/tg 250 223 269 266 212 243 25 275 295 299 302 305 308 313 311 3st 313
Finan st -f t>tp/k 99 96 104 95 120 130 150 150 1S5 150 150 150 ISO 200 200 200 200
TSP It) (first 3 yers provided fre by 6011 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
Ecrnmic Cost4p/kg 240 238 237 m 236 236 23B 239 241 244 247 250 253 256 256 2a 256
Finaeial Cost-Rp/kt 99 6 104 95 120 130 150 150 S50 15O ISO 10 350 20e 200 200 200 °

Ptnticide tkgl 8 B 8 a B B 8 8 8 8 9 9 9 8 9 I 
Ecomoie CCot-('000 Rp/kg) 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
Financial Cost-(U000 Up/kg) 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 I.5 3 3 3 3 5 5 5 5

Nired Labot (days) 100 76 41 6 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Lbor (das 450 440 420 400 390 400 400 400 400 400 400 40 400 400 400 400 400
Finenial Cost of Hired Labor (t oo Rp/day) 1.20 1.20 1.20 1.20 1.20 1.22 1.23 1.26 1.29 1.34 1.39 1.44 1.49 1.54 1.59 1.65 1.72

Otthert (00l p) 55 60 25 25 25 30 30 30 30 30 30 30 30 30 30 30 30

Prodiction Ct)
Rice 0.400 0.400 0.400 0.c00 0.400 0.400 0.400 0.400 0.400 0.400 0.400 0.400 0.400 0.400 0.400 0.40 0.400
Corn 0.070 0.070 0.070 0.070 0.070 0.070 0.070 .070 0.070 0.079 0.070 0.070 0.070 o.070 0.070 0.070 0.070
Casuva 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200
Peants 0.030 0.060 0.0 0.090 0.090 0.090 0.0 0.090 0.090 0.090 0.09 0.090 0.090 0.090 0.090 0.0or 0.090

Ecoaceic VYsme of Field Crops t'000 Rp) 120 340 146 129 106 94 I11 127 345 143 142 140 139 138 1S 3 139 in
Fienclil Value of Field Crops tt'000 Rp) 104 116 133 123 122 132 132 132 348 148 149 t14 14 145 145 245 14

Broes Fare Iocom t'oo tp)
Econoeic 205 396 559 661 739 727 744 760 778 776 775 m m 771 771 771 77m
Finanial 9 372 546 656 755 765 765 765 781 791 781 781 791 778 778 771 779

total Production Costs ('000 Rpl
Econotic, Including Incot Foregone, Java 543 536 458 422 404 419 424 434 444 454 4*1 474 4B5 496 50t 517 529 (1t
Finacial, including only Hired Labor 261 248 149 99 96 105 113 113 113 125 125 125 125 161 161 33 361o

31RICUttm AloM
Ibt Econosic Farm Income ('000 tRp) eacludes

economic valu of Sol speoditeres) -339 -140 101 239 335 309 320 326 3n3 322 311 29 297 275 265 254 242
Net eturn to _DIseol e('o00 Rp) -52 144 417 55B 659 660 652 652 669 656 656 U6 656 617 617 617 617



MRICULTUIE AN OFF FMl MIRK
Off Fare IKc t Finacial (Rp000) 0 0 0 0 34 30 51 74 9 127 158 164 169 175 182 1to 195

Off Fam [KlaC*: Eca i lp '0001 0 0 0 0 31 28 46 67 90 115 144 149 154 159 165 171 17S

Nat EcOmiC Hueod 1Kome (Rp '000) -339 -140 101 239 366 337 3t6 394 423 439 454 448 441 434 430 425 420

Nat kturn to oubhold l(p 000) -32 163 430 553 694 691 703 726 767 7S3 914 920 926 792 7" 906 613

OT0S NOT EELW CSTS M ER Mm" 1-000 Rp)
DaMCan 472 2227 1657 10 10 9 9
lr a bate 59t0 2784 2072 12 12 11 11
vary haete 708 3340 2496 15 IS 13 13

ECIIC NET OENEFIT STlEAN, MRICUIT.iURL PIWICTN (000 Rip
ba Cae -472 -2227 -167 -368 -150 92 230 335 30 320 326 333 322 311 29 237 275 265 254 242

11 l buste -590 -2784 -2072 -351 -152 90 228 335 309 320 326 333 322 311 299 287 275 265 24 2U
V hbate -706 -3340 -2486 -353 -155 67 226 335 309 320 326 333 322 311 299 27 275 265 254 242

M m WV11If At lot IRR I" I 'OhO Rp)
SW ca 22 -2335

Mrm haste 1t -3219l.
Vary Rate 07 -4103
(calculated oe a thirty yer period

EMUHOHIC MET BENEFIT SIEM, IfICIULTIU PHUCTIEN AND OFF FARIROK 1'000 Rp)
6e Ca -472 -2227 -1657 -348 -150 92 230 366 337 366 394 423 430 454 448 441 434 430 425 420
NHra hwte -590 -2714 -2072 -351 -152 90 228 366 337 366 394 423 438 454 448 441 4 43 425 420
Very haste -70B -3340 -246 -353 -155 97 226 366 337 366 394 423 438 454 443 441 434 430 425 42

i An A AT 102 I000 Tp) These IUls and 1PYs assume that the full cost of infrastructure investments is inputted to the project.
kws case 52 -1320
Ir rmote 3 -20 In fact, part of the benefits accrue to the local population and spontaneous migrants (see para 3.05
Very RstO 22 -35 in main text). lRRs which take these factors into account are shown in the text (Table 3.4).

(calculated ovwr a thirty er priodil

lbte (values in 000 Rp unless otherwise Aoted)

Total Fatly Labr S"pply Days) 350 364 37 394 409 426 443 461 479 498 51 519 516 SIB 51B 513 51S

Potutial Off Far locusit): Finacial 220 220 220 220 220 223 225 232 237 246 254 263 m 282 292 303 314

Poteatial Off fare Iseoa I1t: Ecomic 200 200 200 200 200 20 205 211 216 223 231 239 248 256 26 27 296

Fatly Lar Valad at
subsisteae incem is Java 270 270 270 270 270 274 277 284 291 302 312 323 334 346 359 372 33

Subsistence I nca in lawa, Ectomit tore m 2 m 222 222 225 229 234 240 248 257 266 216 25 26 307 311

As ptiens at grotth ia pwr capita 6DY: 0.02 0.02 0.02 0.02 0.03 1.32 1.12 2.82 2.52 3.52 3.52 3.52 3.5S 3.5t 3.72 3.7 3.7

Totl labor available for off fare mark
after farainq activities (day) M11: 0 0 0 0 29 26 43 61 79 9 1I1 119 119 118 113 11 113

Off fare iK , Kconait: 0 0 0 0 31 28 46 67 0 115 144 149 154 159 165 171 17B
Off fare iocea financial 0 0 0 0 34 30 51 74 n 127 158 164 169 175 162 193 I5

(1) NuiH e auout of off fare work available assad to be 190 days. i 

o 1



EMCNIOIC AN FINItCIL ANLYStS OF
WULAIN SUSTAIED IIIIT FMO NIOD.

lall prices in 1986 constant Rpi

Year 1979 1980 198t 1982 1983 1984 t985 1986 t987 1988 1989 1990 1991 1992 1993 14 1995 1996 1997 1998*

Comdities
Rice Yield It/ba) 0.6 0.9 1.2 1.2 1.3 1.4 1.5 1.5 1.5 1.6 1.7 1.7 1.7 1.8 1.8 1.$ 1.8

Iea Mhal 0.4 0.55 0.8 0.8 0.8 0.8 0.8 0.8 0.9 0.9 0.8 D.9 0.8 0.8 0.9 0.8 0.8
Econaic Prict IRp/kgl 184 176 165 117 98 83 t19 1SS 192 189 186 193 190 t78 178 178 178
Financial Price (Rpt/kl 152 149 152 127 125 150 IS0 150 19 190 190 190 190 190 t10 180 I80

Erw Yield IttIa) 0.5 0.6 0.8 I I J.1 1.1 1.1 1.2 1.2 1.2 1.3 l.3 1.4 1.4 1.5 L.5
Ara lha) 0.4 0.55 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8 0.8
Econoeic Price (Rp/tq) 135 167 170 149 It8 98 113 128 144 143 143 142 142 141 141 1O1 141
Financial Prite (Rp/k;) t20 140 IS0 130 130 130 130 130 130 130 130 130 138 140 140 140 140

Csoava Yield t/beh 8 9 10 11 12 12 12 13 13 13 14 14 14 14 IS 15 IS
AeM thae 0.1 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
Econic Prict tRp/kg) 19 19 19 19 19 19 19 19 19 t9 19 19 19 19 19 19 19
Financial Price (iRpkg) 19 19 19 19 19 19 19 19 19 19 19 19 19 19 19 19 19

Pents Yield (tta) 0.5 0.6 0.7 0.8 0.9 1 1 1 a I I 1 I 1 1 I I
bAe (ha) 0.4 0.8 0.4 0.6 0.8 0.8 0.9 0.8 0.8 0.8 0.8 0.8 0.9 0.8 0.8 0.8 0.8
Econoic Price Io/k91 469 24 501 535 399 350 362 374 397 315 382 380 378 375 375 315 375
Finnial Price (Rp/k,l 400 400 .430 450 450 450 450 450 450 450 45 450 4U 4SO 45 4

VetWables ad Fruit I000 Rp) 50 60 75 75 75 90 S 100 tO0 1o0 100 120 t20 120 12t 120
Sel Licteck (' OOORp) 12 t1 24 30 36 36 36 40 40 40 40 40 40 40 40 40 40

Costs of Productin
Planting tterial iOO Rp) S0 75 100 100 1tO 100 100 100 100 100 tO0 tO0 tO0 tOO 1tO 1t01 t0o
tree (t) (first 3 yars provided free by S01) 0.1 0.1S 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
Ecsoic Cost-4pkg 250 223 269 266 212 243 259 275 295 299 302 305 30 313 3t 311 311
Fincial Coct-Rp/kg S9 96 104 95 120 130 150 150 150 150 150 150 150 200 200 200 200 0

TSP It) (first 3 years provided free by 611 0.05 0.075 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1, 0.1 0.1 0.1 0.1
Ecoknoic Cost-pkq 240 238 237 222 236 236 238 239 241 244 247 250 253 256 256 256 256
fiaKcial Cost-pk SS 96 104 95 120 130 ISO 150 150 150 150 IS0 150 200 200 200 200

Peticide lkgl 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Econoic Cost-CO00 Rp/kg) 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
Financial Cost- 000 tp/kg) 1.5 1.5 t.5 1.5 1.5 1.5 t.5 1.5 1.5 3 3 3 3 5 5 5 5

Hired LAorl ") 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Labr Required Idap) 150 225 S00 300 300 300 300 300 300 300 300 300 300 300 300 300 nO
Financial Cost of Hired Labor ('000 4/day) 1.20 1.20 1.20 1.20 1.20 1.22 1.23 1.26 1.29 1.34 1.39 1.44 1.49 1.54 1.5S9 1.U 1.72

Other lo000too) 100 tOO 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30

Production It)
Rice 0.240 0.495 0.960 0.960 1.040 1.120 1.200 1.200 1.200 1.280 1.360 1.360 1.360 1.440 1.440 1.440 1.440
Corn 0.200 0.330 0.640 0.S00 0.900 0.890 0.880 0.080 0.960 0.96. 0.960 1.040 1.040 1.120 1.120 I, 'W 1.200
Cassava 0.800 1.800 2.000 2.200 2.400 2.400 2.400 2.600 2.600 2.600 2.800 2.900 2.800 2.800 3.000 3.000 3.000
Ponds 0.200 0.490 0.2t0 0.480 0.720 0.800 0.300 0.800 0.900 0.800 0.300 0.800 O.0O 0.900 0.StO 0.Et 0.00

Ecooeic Valu eof Field Crops '000 p) t1o 457 445 530 529 505 577 647 728 737 749 754 7U4 7N7 771 1S3 7S3
Financial Valu of Field Crops ( '000 Rp) 156 346 '- 484 604 688 700 704 762 m 796 S07 307 829 833 844 894

goss Farus lcoe 1'000 Rp)
Econoeic 242 535 544 65 69 631 703 797 868 877 8 99 894 90S 92 9 943 943
Financial 218 424 49 S9 715 814 826 844 902 917 9 47 967 99 993 104 tO14

Econoeic, Including Incun foreqone, Java 423 463 444 442 432 442 447 457 467 476 496 496 506 517 527 58 SS3
Fianctial, including only WUrd Labor 16S 200 tU4 Ib2 169 172 178 178 178 lei Sto lot lot 200 200 200 2tO

t6tU.IURE TLAE
Net Econseic Fars Incm ('000 lp) (lxcledn

eKneic vaineof 601 expditrtes) -191 72 1O0 193 207 89 256 330 400 400 403 398 402 410 404 404 3
Net Return to Household 1'000 tp) 65 246 36 427 546 642 649 666 724 736 755 766 79Bf 7S9 7 904 904



ASRICULTME AND OFF fM8R K 
0f4 Fare blcow: Financial (tp '0001 220 161 91 108 127 148 169 196 224 246 254 263 272 292 292 303 314

0ff Fare lcow: Econoic (tRp '000) 200 146 83 9 1t5 134 154 178 203 223 231 239 2478 25 266 276 286
Vat Ecaoeic loisold lJct Ip '000) 19 218 183 292 322 323 410 508 04 623 634 637 649 667 670 680 679
bt Return to Household Mp '000) 285 407 457 536 672 790 817 B62 948 9B2 1010 1029 1058 1071 10S 1107 1119

OIlER NIT IIEYE1T COSTS FB IWnjisLD 1 000 llp)
B tcm 472 2227 1W57 10 10 9 9
Nero uwt. 590 2734 2072 12 12 It 11
Very emote 708 3340 2486 iS is 13 13

EW IC lET KW"EFI STR-l', *hhICULIIL FP91CT1IN ('000 p)
Be Ca -472 -2227 -1657 -t91 62 92 184 207 139 256 330 40 400 403 3Pe 402 410 404 404 3
Nore eote -590 -27B4 -2072 -194 60 89 182 207 I19 25S 330 400 400 403 3S 402 410 40 404 m3
Very Rmote -70S -3340 -2486 -196 57 87 1t0 207 19 256 330 400 400 403 39 402 410 404 404 355

IS IIA WV AT 10t IRE WV ('000 Rp)
Bute co 44 -1900
Mtre Remote 3 -4
Very Remote 2S -3669
(calculated ower a thirty yer p riodl

ECIDHIC NET MEEFIT SRES, MAICULtR PROtION S OFF tlFf VWRK (00 ftp)

sem Cm -472 -2:a7 -16S7 9 209 t14 233 322 323 410 508 604 623 634 637 649 67 470 6b6 679

1r1 Reote -590 -27i4 -2072 6 206 172 281 322 3X 410 508 604 623 634 637 649 667 670 60 S79

Very Rmote -708 -3340 -2486 4 204 170 278 322 323 410 508 604 623 634 637 64 667 470 61 679

IRR D WV AT 102 IRR WV ('000 Rp) These InRs and NPVs assume that the full cost of infrastructure investments is inputted to the project.

Dese Case 8 -594 In fact. part of the benefits accrue to the local population and spontaneous migrants (see para 3.05

bora Remote n -1479 in main text). IRRs which take tbese factors into account are shown in the text (Table 3.4).

Vwery Remote 51 -2363
(calculated wer a thirty year period)

ote Ivalues in '000 Rp ealess oterwise noted)

Total Fasilty Labor Sepl (Daysl 350 364 379 394 409 426 443 461 479 499 SIB 51 513 lI1 526 513 SIB

Potential Off Fare I ) ll Ficial 220 220 220 220 220 223 225 232 237 246 254 263 m 282 292 303 314

Potential Off Fare me MIt Ecomoic 200 200 200 200 200 203 205 221 216 223 231 239 243 256 266 276 236

Faily Lbor valued at
subuistence ince ina Jva 270 270 270 270 270 274 277 2B4 291 302 312 323 334 346 39 372 336

bsistece lac_ in Jm, Econeic term 222 222 222 222 222 225 229 234 240 249 257 264 276 235 29 307 313

Asutites about grortb is per capita OtY O 0.05 0.01 0.02 0.01 0.0X 1.31 1.t1 2.52 2.5S 3.5 3.5S 3.5S 3.5 3.5X 3n 3.n 3.n

Total labo available for off fare uet
afte faring activities (11' 200 139 79 94 109 126 143 161 179 198 218 219 218 213 219 213 213

Off farm itCOa, KeOmCS 200 146 93 9 215 134 154 171 203 223 231 239 24B 256 266 26 296
Nf fure iKom, fiaa iaS 220 161 91 108 127 148 169 196 224 246 254 263 m 2 292 303 314

(1) flaxim u nt of off fare work available awmd to he I1 days.



ECINNIC AND FINAIAL NALYSIS OF iLPWIN
WI6N IMP LAWt ITENCIVE F DO IOIEL

fall prices in 198t constant Np)

Your 1979 1910 1991 192 1913 1914 19i5 19S6 1937 1998 1969 1990 1991 1992 1993 1994 1995 1996 1997 1999*

Conaitin
Ritc Yiuld ft/ha) 1 1.2 1.5 t.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5

Ara (ha) 0.4 0.75 1 1 1 t I I 1 1 1 1 1 1 1 1 1
Etcosic Prict Ipikg 184 J76 165 117 91 83 119 155 192 1S9 1ot 183 IO 173 17B 178 179
Finaucial Price (Up/tk) 152 149 152 127 125 150 150 150 190 190 190 190 190 1SO 1ee 190 ISO

Corn Yield It/ba) 1 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2
Are aha) 0.4 0.75 1 1 1 I I I I I I 1 1 1 1 1 1
Eckeceit Price (Up/kg) 135 167 170 14 1IE 98 1J3 128 144 143 143 142 142 141 14l 141 141
Fina ial Price (Up/kg) 120 140 150 130 130 130 130 130 130 130 130 130 130 t40 140 14 140

Cssava Yield (t/hal 9 10 10 10 t1 1o 10 10 to t0 10 10 10 10 10 10 10Are (ha) 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
Ecotmc Price (Rp/kg) 19 19 19 19 19 19 19 19 19 19 19 19 19 19 19 19 19
Financial Prite (Up/kg) 19 19 19 19 19 19 19 t9 19 19 19 I1 19 19 1t 19 19Peauts Yield tt/h! 0.S 0.6 0.6 0.6 0.6 0.6 0.6 0.6 ~.6 0.6 0.6 0.6 0.6 0.6 0. 0.6 0.
Area ha) 0.4 0.75 1 1 1 1 1 1 1 1 I 1 1 1 1 1 I
Ecomiic Price (Up/tg) 469 5S4 501 535 39S 350 362 374 387 3S5 3S2 380 37B 375 375 375 I7nFinancial Price (Rplkg) 400 400 430 450 450 450 450 450 450 450 450 450 450 450 450 450 450

Vgetabln asd Fruit ('000 Op) 50 60 75 75 75 90 90 100 100 tOO tO 100 120 120 120 120 120
Sall Livestckc (000 Rp) 12 20 25 30 t0 40 40 40 40 40 40 40 40 40 40 40 40

Cots of Prodection
Plaatioghetarial '000 Rp) 38 71 95 95 95 95 95 95 95 95 95 9f 95 95 f5 95
tUr (t) (first 3 yrs provided free by 6011 0.106 0.202 0.27 0.27 0.2? 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27
Ecnetie Cost-4p/g 250 223 269 26 212 243 259 275 295 298 302 305 308 311 311 311 l11Fianial Cost-pt/kg S9 104 95 120 130 150 150 150 150 150 150 150 200 200 20o 200

TSP It) (first 3 yrs provided free by 601, 0.108 0.202 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27
Ecuomc Cost-Rp/k 240 238 237 222 236 236 238 239 241 244 247 250 253 256 256 25t 25
Finaneial Cost-Atpk 9 96 104 95 120 S30 150 150 150 ISO 150 10 150 200 20 m 20 °

Psticide (kgl 14 26 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35
Eco e sCost-('000 Rpkg) 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 JFinaiital Cost-to'0o Rp/k) 1.5 1.5 1. 1.5 1.5 1.5 1.5 1.5 1.5 3 3 3 3 5 5 5 5

Wird Lder (days) 0 ° S 221 206 I1 174 157 139 121 102 82 82 82 32 32 82 62
total Labor (days) 300 450 600 600 600 60 60 600 600 600 600 600 600 O 60o t0 0
Fionial Cost of Hired Laor (t000 Rp/day) 1.20 1.20 1.20 1.20 1.20 1.22 1.23 1.26 1.29 1.34 1.39 1.44 1.49 1.54 1.59 1.65 1.72

Oth r 1 000 Rp) 52 57 16 16 16 16 16 16 14 16 16 16 16 16 16 16 16

FrodKetie It)
lice 0.400 0.900 1.500 1.500 1.500 1.500 l.500 1.50 1.500 1.500 1.500 1.50 1.500 1.500 1.500 I.S00 1.500
Corn 0.400 0.900 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.2C0 1.200
Casuva 1.600 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000
pvanot" 0.240 0.450 0.600 0.600 0.600 0.600 0.600 0.600 0.600 0.600 0.600 0.600 0.600 0.600 0.600 O.400 0.600

Econeic Valu of Field Crops lD000 Rp) 271 610 790 713 5S 4*90 569 649 731 724 718 711 705 499 699 t99 99
Fineaial Vale of Field Crops D000 Rp) 235 47B 704 655 652 669 689 689 749 749 749 749 74 746 746 746 746

Bros. Fare Inctm 1000 Rp)
Eromti 333 690 890 M18 680 620 699 739 371 964 958 651 965 B59 S5 BP9 o5
Financial m s5s 304 760 767 819 919 829 B99 839 839 S89 909 9 906 90 906 906

Total Prodect:o Costs ('000 Rp)
Ecooitc Including IJtoo Foregone, Jva 463 693 8F8 871 346 348 844 944 843 640 835 643 662 376 690 904 916
FinaKial, Including only Hired Lar 132 309 485 462 457 445 438 421 401 433 411 415 419 520 525 529 534

0
UUICIILTURE ALONE
Net Ecooaeic Fare locas ('000 Rpl Ixcludes

oMnoic Valueof 60 lspeditOres) -131 -3 2 -53 -168 -228 -144 -55 2 25 23 2 3 -17 -31 -4 -59
Not Rator to Ho_old ('000 Rp) 185 268 S39 297 310 374 381 408 48 456 478 474 490 334 39 377 37



ABCUIJtlIE AI OFF FAN NK
Off Fare lco: FinancialctRp '00) 59 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0Nf Fuo lacom: Econoit lRp '000) 53 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

lbt Ecomic IbQshold orcose lRp 'O0) -79 -3 2 -53 -168 -228 -I4 -55 29 25 23 2 3 -lt -31 45 -59
lbt Rturntousahold p '000) 244 298 37S 297 310 374 391 409 489 456 478 474 490 396 381 377 m

KTHER MT DEVIEIIW COSTS PER IOED 'OOO p)
ga Case 472 2227 1657 10 10 9 9
breemte 590 2784 2072 12 12 11 11
Very Reote 708 3340 2486 IS 15 13 13

EIIVIC ET NFiT STREA, ARICULTtK PIOITION i'000 Np)
Basecue -472 -2227 -167 -141 -13 -7 -62 -168 -228 -144 -S5 29 25 23 2 3 17 -31 -45 -59
Ibre Raote -590 -2M -2072 -143 -15 -9 -4 -168 -228 -144 -55 29 25 23 2 3 -17 -31 -5 -59Very bute -70B -3340 -2486 -146 -18 -lt -66 -169 -228 -144 -55 28 25 23 2 3 -17 -31 -45 -59

Ilk M II AT 10t IR7 WPV I o00 Pp)
Bse Cm neative -3960
lbre baste nuqativs -484
Very Rhot. neqative -5729

Calculated ovr a thirty year period)

EOIIC NET BEIEFJT STRE, AIRICULTURAL PRIUCTION AND OFF FAMI VWOR ('000 Rpl
am case -472 -2227 -1657 -88 -13 -7 -62 -168 -228 -144 -55 28 25 23 2 3 -17 -31 -45 -59
bre amote -5ff -2784 -2072 -90 -15 -9 -64 -168 -228 -144 -55 28 25 23 2 3 -17 -31 -45 -59
Very Rmete -709 -3340 -2486 - -18 -11 -66 -168 -229 -I -55 28 25 23 2 3 -17 -31 -45 -59

Igo A n PV AT 151 ]RR IPV t 000 Rp) These IRRs and NPVs assume that the full cost of infrastructure Investments Is lputted to the project. In fact,Bse Ca ndgative -3924 part of the benefits accrue to the local population and spontaneous migrants (see para 3.05 in main text). Imil
Note Ruste negative -'JOB which take these factors into account are shown in the text (Table 3.4).
Very ote negative -5693
(Calculated over a thirty year period) 

Notes Ivalues in '000 p unless otherwise noted)

Total Family Labor Supply (Days): 350 364 379 394 409 426 443 461 479 498 519 518 518 518 513 518 518
Potential Off Fare Incoe 11): Financial 220 220 220 220 220 223 225 232 237 246 254 263 272 22 m 303 314
Potential Off Fare Income 41): Economic 200 200 200 200 200 203 205 211 216 223 231 239 248 254 266 276 296

Fasily Labr valued at
subsistence incose in Java 270 270 270 270 270 274 277 234 291 302 312 323 334 346 359 372 386

Subsistence Incom in Java, Econceit terns m 222 222 222 222 225 228 234 240 249 257 266 276 295 296 307 318

Assumptions about growth an per capita SDYs 0.01 0.02 0.0? 0.0% 0.01 1.3S 1.12 2.8? 2.52 3.52 3.5I 3.5? 3.5? 3.51 3.7? 3.n 3.n

Total labr available fr off farm Nwrk
after farming ctivities 1): 50 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Off fare incom,e nzoic: 53 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0Off fare ince, finantl: 59 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11) Paximu am t of off fare wrk avalable assued to be 190 days. o

0 #i-



MCCOUNIC NOD FIUICIAL ANALASIS OF
WUIID 1I1N ItPIT 11TH CATTLE ItlEL

fall prices in 1936 cotant Rp)

ver 1979 90 1991 1932 1933 1934 195 193S 1937 199 1939 1990 1991 12 1M 194 1995 199 1997 2993.

Cotodities
Rice Yield Wt/b) I t.25 1.5 1.75 2 2.3 2.3 2.3 2.3 2.4 2.4 2.5 2.5 2.5 2.5 2.5 2.5

Are MOa 0.4 0.9 1 1.2 1.35 1.6 1.6 1.6 2.6 2.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6
Ecooic Price lptkg) 184 176 165 117 93 93 2l9 155 192 1S3 136 193 190 178 178 17S 178
Finacial Price (Rppkgl 152 149 152 127 125 150 1S9 150 I" 19 19 1" 1" 130 ISO t10 Ito

Cer Yield (t/ba) 0.75 1 1.25 1.5 1.75 2 2 2 2 2.1 2.1 2.2 2.2 2.2 2.2 2.2 2.2
Area (Ia) 0.4 0.3 1 1.2 1.35 1.6 1.6 1.6 1.6 1.6 1.6 1.48 1.6 1.6 1.6 1.6 1.6
Econtic Price CRpikg) 135 267 170 149 11 ts 113 128 144 243 143 142 142 141 141 141 141
Fiancial Price (Rp/kgl 120 140 150 t30 130 130 130 130 130 130 130 130 130 140 140 140 240

Casava Yield Wtlba) 10 11 12 13 14 15 15 15 IS 16 17 tI is 13 to to to
Are tba) 0.1 0.2 0.25 0.3 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4
Ectoic Price IRp/ttgl 1 19 19 19 19 I 19 19 19 19 19 19 i1 19 19 19 I2
Finaical Price (Rp/kg) 19 19 19 I1 19 19 19 19 19 19 19 19 19 19 19 29 I

Peanuts yield Cttta) 0.6 0.7 0.8 O.9 I 1.1 1.1 1.1 1.1 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2
Area that 0.4 0.3 1 1.2 1.35 1.6 1.6 1.6 1.6 1.6 1.6 1.4 1.6 1.6 1.6 1.6 1.6
Econic Price (Rp/kg) 469 594 501 535 39M 350 362 374 387 3BS 3S2 3S0 378 375 375 375 375
Finanial Price (Rp/kgl 400 400 430 450 40 450 450 450 450 450 450 450 450 450 450 40 450

VeptAles d Frsit foeo Up)l .2 ba) 10 37 39 41 41 S0 75 200 125 100 150 175 200 200 200 200 200
Small Livsttock d Cattle OfftakeU 000t Rpe 12 20 25 30 40 60 40 B4 350 225 201 221 217 259 257 252 252

Costs Af Production
Planting Nkterial ('000 Rp) 17 130 120 145 170 335 200 200 200 200 360 200 200 200 200 200 200 200
trea it) (first 3 yers provided free by 301) 0.13 0.25 0.31 0.33 0.44 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5
Econoic Cost-Np/kg 250 223 269 266 212 243 259 25 295 298 302 305 303 311 311 311 311
Finacial Cst-UpIkg 99 96 104 95 120 130 IS0 150 IS0 1I0 150 ISO ISO 200 200 200 200
TSP (t) (first 3 yrs provided free by 601) 0.1 0.2 0.25 0.3 0.35 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4
EcontC stRIph/g 240 238 237 222 236 236 238 239 241 244 247 250 253 256 256 256 256
Finaal aCost-Rp/kg 99 6 104 95 120 130 150 IS0 150 150 150 150 150 200 200 200 200

KEI Ct) 0.1 0.125 0.15 0.175 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
Economic Cost-Up/kg 276 169 190 134 131 1I3 L31 181 190 I20 190 140 1S0 196 196 196 I96
Financial Cost-Up/g SS 96 I4 95 S0 120 150 150 150 1SO 10 150 150 n20 20t 200 200

Peticide (kg) 17.5 35 43.75 52.5 61.25 70 70 70 70 70 70 70 70 70 70 70 70
Ecotmit Cost-('000 Rp/tg) 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
Finacial Cost-l'ooe Rp/kg) 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 3 3 3 3 5 5 5 5

Hirt ator days) 0 0 0 19 72 124 107 39 71 52 32 32 32 32 32 32 32
Total Labor beuired (days) 138 275 344 413 481 550 550 S50 50 5n0 550 550 550 550 550 550 550
Finautai Cost of Hired Lbr (000 Rp/day) 1.20 1.20 1.20 1.20 1.20 1.22 1.23 1.26 1.29 1.34 1.39 1.44 1.49 1.54 1.59 1.t5 1.72

ot)ter t0004p) 100 200 30 30 30 30 30 30 so 30 30 30 30 30 30 o3 30

Production Ct)
Rice 0.400 1.000 1.500 2.100 2.700 3.680 3.630 3.680 3.630 s.40 3.340 4.000 4.000 4.000 4.000 4.00t 4.000
Cmrn 0.300 O.B00 1.250 1.900 2.363 3.200 3.200 3.200 3.200 3.360 3.3tO 3.520 3.520 3.520 3.520 3.520 3.520
Cusava 1.000 2.200 3.000 3.900 5.600 6.000 6.000 6.000 6.000 6.400 6.900 7.200 7.200 7.0 7.200 7.200 7.200
Peats 0.240 0.560 0.800 1.O30 I.35= 1.760 1.760 1.760 1.760 1.920 1.920 1.920 1.920 1.920 1.920 1.9 1.920
Estate Crop

Econotic Value of Field Crops 1'000 Rp) 246 6T7 919 l166 117 1349 1551 1752 1962 2067 2057 2093 2092 2065 2065 2065 2065
Financial Value of Field Crops ('000 Rp) 212 527 317 1061 1359 1874 1274 1874 2021 2152 2160 2219 2218 2214 2214 2214 2214

gross Fare Inco ('000 Up) 4jj.
Econocmi 268 735 9B2 1237 1268 1459 IB6 1936 2437 2392 2408 2494 249 2524 2522 2b17 2517
Financial 234 584 BBI 1132 1440 1934 1939 2058 2496 2477 2521 2614 263 2673 2671 2666 2666 fonI

Total Production Costs ('000 Rp) n
Ecoenic, InclWding Incoe Foregone, Java 649 912 B73 1OOS t234 1296 1294 1297 1302 1458 1294 1306 1320 1334 I346 1353 1371
Financial, including nly hired labtr 299 328 314 383 656 627 632 613 592 934 649 651 652 849 951 SS3 a5S



A8RCULTUIM ALONE
Not Ecnmic Fare Incom ('000 Rp) texcludes

ecnneic value of 6DI expenditures) -391 -77 108 232 -16 163 371 639 1136 934 1115 119s 1190 1190 1176 1159 1146

llet Return to Houlsehold 1'000 Rp
-32 299 624 749 784 1357 1357 1445 1904 1643 1861 1964 1903 1824 1920 1813 loll

RT1ULTUIE As OF FUMI UK
Of Fare Incme: Financial (Rp 000) 220 103 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Off Farm Incm kEconic Rp '000) 200 94 36 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Net Ecomic Ibsehold Income IRp '000) -191 17 145 232 -I6 163 371 639 1136 934 1115 1188 1190 190 1176 1159 1146

Nlt Return to Huehold IRp '000) 18 402 664 749 784 1357 1357 445 1904 t643 1U61 14 19B3 1824 1920 1813 1811

OamER MIT 9EYELOT STS PER HOUSED 1'0 0 Rp)
easecaue 472 2227 1657 294 10 9 9

wore Remote 590 27B4 2072 296 12 11 11

Very Rmote 709 3340 2486 299 IS 13 13

CUNIIC IE 3EITEFt STEYA, 9SRICULTURA PROWCTION ('000 Rp)
se Case -472 -2227 -1657 -675 -96 9 223 -16 261 371 639 1136 934 1115 118 1190 11t" 1176 1S59 1146

lnre Rmte -590 -2784 -2072 -677 -89 97 221 -16 163 371 639 1136 934 1115 118 11D0 1t90 1176 1159 1146

Very Rwote -709 -3340 -2496 -680 -91 95 218 -16 163 371 639 1136 934 1115 119 11110 1190 1176 1159 1146

In M WV AT 102 , IRR WPV uooo RpI These ItRs and NPVs assuae that the full cost of infrastructure investments is inputted to the project. In fact,

Base Case 10o -1OS part of the benefits accrue to the local population and spontaneous migrants (see para 3.05 in main text). lIRs

hre ReI te BI -993 which take these factors into account are shown in the text (Table 3.4).

Vae Remte 72 -1978
(calculated over a thirty year wrid)

Was (values in '000 kp unless otherwise *ted)

Total Fasily Labor Supply (Days): 350 364 379 394 409 426 443 461 479 499 518 518 519 5 529 5B 518 , 

Family Labor value at subsistence
incose in lava, Finatcial terms 270 270 270 270 270 274 277 284 291 302 312 323 334 34 359 372 396

Subsistgace Inc in Java, Economic teres 222 222 222 222 222 225 228 234 240 24 257 266 276 295 296 307 318

ksmptions abot grath in per capita SDYt 0.02 0.02 0.02 0.0 0.02 1.n 1.12 2.12 2.51 3.5. 3.52 3.52 3.52 3.S5 3.72 3.n 3.n

11 Includes application of lim. Liming: 1992, 2t; 1983 .St; 1994 .5 t; 1985 .5 t; 1986 *t;

19S1 4t. Line is cnsted at lp 40,000 per tont (quarry is assumed to be on site).

IDb l



ti.c it; aw UiiaL AMLYSIS OF TINL LU IVUT
FOIIDWCP NOEL MM 7IT8 SEVE PEST PROILSEN

(all prices in 1986 constant fP)

YWer 1979 1990 1931 1982 1913 1994 1915 1936 1W 1s9B 1919 1990 1991 I2 1993 1994 199 1996 1997 1993.

Ctmdities
Rice Yield (tthal 0.8 0.9 0.75 0.75 0. 75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 0.75 O.5 0.75

Area lba) 0.4 0.6 0.7 0.8 0.6 0.6 0.6 0.6 0.6 0.6 3.6 0.6 0.6 0.6 0.6 0.6 0.6
Economic Price (tRp/kg 134 176 165 117 sB 93 119 l55 192 199 136 193 IS0 176 173 17B 176
Finacial Price (Rptkgl 152 149 152 127 125 150 150 150 190 190 190 19 19 20 1 190 110

Carn Yitld tl/ba) 0.6 0.5 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4
Art (hat 0.1 0.15 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
Econpoic Price (lRp/g) 135 167 170 149 llB ss 113 123 144 143 43 142 142 141 141 141 141
Finaial Price (Rp/kg) 120 140 156 130 130 130 130 130 130 I30 130 130 130 140 140 140 140

Cassava ield ftfh) 4.5 4.5 t 6 6 6 6 6 6 6 6 6 6 6 6 6 6
Area (hal 0.1 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
Ecooic Price (ftp/kg) 19 19 19 t9 19 t9 19 19 19 19 1t 19 19 i9 19 19 19
Finm isal Price fttp/k) 19 19 19 t9 19 19 19 19 19 19 19 19 19 19 19 19 i9

Peants Yield (th)
Area (th)
Economc Price (tRptg) 469 584 SOl s53 391 350 362 374 3S7 315 3S2 360 3S7 375 37 375 375
Financi Price ttip/k) 400 400 430 450 450 450 450 450 45 450 450 450 450 450 450 40 43

Vegetabl and Fruit ('000f p) 40 50 60 60 75 75 gO 90 90 0oo 100 loo 112 112 112 112 112
Snaol Uvtock 4I000 f1) 12 20 25 30 0 40 40 40 40 40 40 40 40 40 40 40 00

Costs Of Production
Planting stwrial (t000 Rpt 5.2 3.3 10.5 11.7 13.8 13.8 13.6 13.B 13.S 13.8 13.8 1. 1. 3S.8 13.3 13.I 13.3
Irma tt) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Econoic Cost-fJtpg '50 223 269 266 212 243 259 275 295 29B 302 305 306 311 311 311 311
Finncial Cost-fRp/kg 9 96 104 95 120 130 150 1O 1SO 150 150 150 150 200 200 200 200
TSP (t) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
ECAnac Cost-ftp/Ig 240 231 237 222 236 236 239 239 241 244 247 250 253 256 256 256 256
Financia Cost-ft/kg 99 96 104 95 120 i30 150 150 150 ISO 5so 150 150 200 200 200 200

Pesticide (kgl 5 5 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
Ecomoel Cost-('000t pl/k) 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
Financial tost-lO00 o pekg) 1.5 1.5 1.5 1. 1.5 1.5 1.5 2.5 1.5 3 3 3 3 5 5 5 5
Hired Lar (daysl 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total LAWr dayl 250 200 1o9 1oo 3so 160 160 160 160 160 160 160 160 160 160 160 160
Finanial ast of Hired Labor (000 ftpday) 1.20 1.20 1.20 1.20 1.20 1.22 1.23 t.26 1.29 1.34 1.39 1.44 1.49 1.54 1.59 1.65 1.72

Other 1OOf oRpt 45 45 5 5 S 3 S 5 5 5 5 5 5 5 5 S a

Production (t)
Rice .320 .50 0.525 0.600 0.450 0.450 0.450 0.450 0.450 0.450 0.450 0.450 0.450 0.450 0.450 0.450 0.450
Corn 0.060 0.075 0.060 0.060 0.090 0.090 0.010 0.06D M110 0 .090 0.00 0.01s0 0.00 0.00 o.0so O.6 0.010
Camv 0.450 0.900 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200
Peats

Ecomic Value of Field Crops (000 ftp) 76 125 123 105 76 63 65 103 121 119 116 t17 115 114 114 214 114
Finanial Value of Field Crops (000 o fp) 64 108I 115 109 89 lOt 101 101 119 119 119 119 119 115 11 115 115

Gross Fare Incme teoo ftp
Econmic 128 195 206 195 191 183 205 233 251 259 25B 257 267 264 266 266 26
Financial 116 171 200 199 204 216 221 231 249 259 259 259 271 267 267 267 267

Total Proution Costs t000 Rp)
Ecoomic, Including Incom Formon, Java 309 311 266 267 269 272 275 291 287 295 304 313 322 332 342 353 365 u
Fiun ial, Incluaing only Hired Labor S5 61 22 23 25 25 25 25 25 31 31 31 31 39 39 39 39

AfICILTU ALE ONE I
Not Ecomic Fire InKoe (t000 fp) (excludes

economic value of 01 expenditures) -160 -116 -58 -72 -79 -B9 -69 -48 -36 -36 -46 -5 -55 -6 -76 -37 -99
lHt btftArn to Household (o000 Rpl 59 II 171 177 tBO 191 196 206 224 223 223 228 240 228 228 223 223



ARICULTUIRE AND OFF FARR VR
Dff Fara Inco.s Financial (RP '000' 116 190 220 220 220 223 225 232 237 246 254 263 272 292 292 303 314Off Farm IRcom: Econoic tIp '000) 105 173 200 200 200 203 205 211 216 223 231 239 248 256 266 276 296lbt Econoeic Household Inca.. (Rp '000) -75 57 142 128 122 113 136 162 180 187 185 183 193 191 190 188 187blt Return to Hbusehold (Rp '000) 174 307 398 397 400 414 421 438 461 474 482 491 512 510 521 531 54

OTIER MDT IIEELPIIET COSTS PER IUOD '000 RPJ
Base aue $72 1589 2252 1952 10 10 9 9

ECONOIC MET 8EIEFIT STREW, ASRICULTURAL MPOWTION ('000 Rp)
Omse Case -472 -1589 -2252 -2132 -126 -68 -8; -87 -89 -69 -48 -36 -36 -46 -56 -55 - -76 -87 -99
JIIR m P AT 101 IRR IP ('000 Rp)
Base Cae negative -5376
(calculated over a thrty ywr period)

ECONOKIC NET IENEFIT STREA, ASRICULTURWL PRODUCTION AND OFF FAR RK ('000 Rp)
ease Cas -472 -1589 -2252 -2027 47 132 119 113 113 136 162 * 180 187 185 193 193 1t1 190 188 187
IRR AND WV AT 1l0 IRR W" ('000 Up) These IRR and NPVs assue that the full cost of infrastructure investments is inputted to the project. In fact,Base Cas -2t -3B97 part of the benefits accrue to the local population and spontaneous migrants (see para 3.05 in main text). IRRs(calculated or a thirty year period) whieh take these factors Into account are shown in the text (Table 3.4).

Ibtes (valsu in '000 Rp miels% otherwtise noted?

Total Family Labor Supply (Days) 'z 364 379 394 409 426 443 461 479 49 518 518 5l8 5o 518 518 StePotential Off Fare Ince (1): Finnucial 220 220 220 220 220 223 225 232 237 246 254 263 272 2B2 292 303 314 1APotential Off Fare Income (1): Economic 200 200 200 200 200 203 205 211 216 223 231 239 248 256 266 276 2B6

Faily lar alued at subsistence
income in Java 270 270 270 270 270 274 277 284 291 302 312 323 334 346 359 372 386Subsistence Incono in Java, Economic terms 222 222 m 222 222 225 228 234 240 248 257 2"6 276 295 296 307 318

Asptioss about groth in per capita ODY: 0.02 0.02 0.02 0.02 0.0 1.3 1.12 2.82 2.52 3.52 3.52 3.52 3.52 3.52 3.n 3.n 7 3.7
Total labor available for off fare wrk after

farming activities (days? 111: 100 164 199 214 229 266 293 301 319 338 358 358 358 358 358 358 35
Off fare income, ecnomic: 105 173 200 200 200 203 205 211 216 223 231 239 240 256 266 276 286Off fre income, financial 116 190 220 220 220 223 225 232 237 246 254 263 272 282 m 303 314

(I) auiame armt of off farm wort available assumd to be 290 days.

.wIiss1.

t 
b~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~'9



ECON1OIC AND FINCIAL ANALYSIS OF TIDAL
LOW INPUT WITH REASONMLE PEST CONTROL

tall prices in 1986 tonstant Rpl

Year I97S 1980 1981 I82 9 1 1985 198S 1907 1988 989 199 19 1992 1993 94 1 1936 1M7 184

Coemities
Rice Yield Ct/ha) 0.8 0.9 I 1.2 1.25 1.25 1.25 1.25 1.25 1.25 1.25 1.25 1.23 1.25 1.25 1.25 1.25

Area lha) 0.4 0.7 1 1 1.3 1.3 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6

Ectnooac Price IRpitk) 194 176 165 117 98 83 119 155 192 119 186 183 190 179 178 178 171

Finantial Price (lp/kg) 152 149 152 127 125 150 150 150 190 190 190 190 10 180 180 190 I0

Corn Yield (tlha) 0.6 0.7 0.8 0.8 0. 8 0.8 0.8 0.8 0.8 0.8 0.9 0.8 0.8 0.8 0.8 0.a 0.8

Area (ha) 0.1 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2

Econmi: Price lRp/kg) 135 1I7 170 149 118 9 113 128 144 143 143 142 142 141 141 141 141

Financial Price (lp/kg) 120 140 150 130 130 130 130 130 130 130 130 130 130 140 140 140 140

Cassa Yield (t/ial 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6

Ara (ba) 0.1 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2

Etonomit Price (Rp/kg) 19 19 Iq 19 19 19 19 19 19 1U 19 19 19 19 19 19 19

Financial Price (Uptkgl 19 19 19 19 19 19 19 19 I9 19 19 IV 19 19 19 19 19

Peanuts Yield It/ha)
Area lha)
Econmic Price (p/kg) 469 594 501 535 39B 350 362 374 3B7 385 392 n0 38 37 375 35 3

Financial Price 14/kg) 400 400 430 450 450 450 450 450 450 450 450 450 450 450 450 450 430

Vegetable ad Fruit (1000 Rp) 40 50 60 6 75 75 80 90 90 tO0 tO0 100 112 112 112 112 112

Sll Livestock 1000 Rp) 12 20 25 30 40 40 40 40 40 40 40 40 40 40 40 40 40

Cats of Production
Plating Naterial (000 Rp) 5.2 9.5 12.5 15.5 18.8 18.8 18.9 18.6 11.8 19.8 16.8 16. 16.8 16.8 L6B tL8.3 18.8

Ure lt) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Ecomit Cost-Up/kg 250 223 269 266 212 243 259 275 295 291 302 305 30B 311 31t 311 311

Finacial Cost-Upkk 99 96 104 95 120 130 150 150 150 150 150 150 150 200 200 200 200

TSP It) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Etommit Cnst-ptkg 240 238 237 m 236 236 238 239 241 244 247 250 253 256 256 256 256

.Fincial Cst-UpIk; 99 96 104 95 120 130 150 150 ISO ISO t5o 1s5 150 200 200 200 200

Peticide (g) 4 4 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

Etomic Cest-('000 Rpitg) 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 I

Fincial tost-l 000 Rp/kgl 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 3 3 3 3 s 5 5 5

Nired LAr (days) 0 0 0 0 0 0 0 0 0 0 0 0 0 o 0 0 0

TOl Labw (daysr 250 250 280 300 300 300 300 300 300 300 300 300 300 300 300 300 300

Fiancial Cost of Hired Labor (000 Up/day) 1.20 1.20 1.20 1.20 1.20 1.22 1.23 1.26 1.29 1.34 1.39 1.44 1.49 1.54 1.59 1.65 1.72

OhU I 00 Rp) 45 45 1o 1o 10 1o to 10 lo 0o to 1o to 10 to 1o l1

Prouctjon (1t)
Rice 0.320 0.630 1.000 1.200 1.625 1.625 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.00 2.000 2.000 2.000

Corn 0.060 0.140 0.160 0.160 0.160 0.160 0.160 0.160 0.160 0.160 0.160 0.1MO 0.160 0.160 0.160 0.160 0.160

Casava 0.600 2.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200 1.200

Pmmts

Enommic Value of Fiedd Crops 1 000 Rp) 71 157 215 187 20t 173 279 353 430 424 418 412 406. 401 403 401 401

Finacial Volue of Field Crop 1t000 Up) 67 136 ISS 196 247 287 344 344 424 424 424 424 424 405 405 405 40s

Gross Fare tncome ('000 Rp)
Ecoomic 130 227 300 277 316 289 39 463 560 564 ss5 552 558 553 553 553 553

Financial 119 206 284 296 362 402 464 474 554 564 564 564 576 557 557 557 557

Total Production Costs ('000 Rp)
Ecomic, Including Incom Foregone, Java 301 305 259 262 265 268 271 277 263 291 300 309 318 328 339 349 361

Fiancial, Icludeig ly Hired Lar 56 61 26 29 32 32 32 32 32 35 35 35 35 39 39 39 39

ANICULTUIE ALIE
Net Econmic Fare Incotm 000 Rp) (Imcludes

economic valu of 901 uxpmditurms) -170 -78 41 i5 51 20 129 206 277 272 258 243 239 225 215 204 193

Net Return to Hosehold (1000 Rp) 63 146 258 258 330 371 432 442 522 52S 529 529 541 518 S18 519 518



mICsTnItRE AND OFF FORl MU?
Off Fare Income: Financial (Rp '000) 116 132 114 108 127 148 169 196 224 246 254 263 272 292 m 303 314Off Fare Incom Etceac (lp '000) 105 120 104 9 115 134 154 179 203 223 231 239 248 256 266 276 2B6Not Economic osehold Income (Up '0001 -65 42 145 114 166 154 232 384 480 496 489 482 487 482 481 480 478Ibt bturn to Nehold IRp ODO) 179 278 372 366 457 518 601 638 745 775 783 792 913 900 811 822 033

OTER NOT DELINT COSTS PER HOUSEHOLD I 000 Rp)
cam 472 1589 2252 1952 t0 10 9 9

ECOIWNIC NET 5ENfIT STREAK, RICULTWAL PllONUT11 ('000 Rp)
aw Cm -472 -1589 -2252 -2122 -98 31 6 42 20 128 206 277 272 258 743 239 225 215 204 193

1R3 I M Al 10o 193 NPV( R00 P)
DOM Cas -21 -4102
ICalculated over thirty yew period)

MOUIWIC NET BENEFIT STRA, AICILTWOAL t0DUCT1I0 AND OFF FARN O 1000 Rpl
base Case -472 -1589 -2252 -2017 32 135 105 157 154 202 384 480 496 489 482 487 492 481 480 478

1UR AND WV AT 102 IRI NPV I D00O p) These lRRs and NPVs assume that the full cost of intfrastructure investments is inputted to thea Caue 32 -2B65 project. In fact, part of the benefits accrue to the local population and spontaneous migrantsICalculated ove thirty year period) (see para 3.05 in main text). IRRs which take these factors into account are shown in the text (Teble 3.4).

lltes (valmUs in '000 Rp unless otberwise noted)

Total Fiily Lab. Supply (Days) 350 364 3 394 409 426 443 461 479 498 518 518 518 519 518 518 518Poteutial Off Fare ncome (1): Financial 220 220 220 220 220 223 225 232 237 246 254 263 272 282 292 303 314Potential Off Fare Incose. (11: Economic 200 200 200 200 200 203 205 211 216 223 231 ?39 248 256 266 276 286

Family labor valid at sebsistace income
in Java 270 270 270 270 270 274 277 284 291 302 312 323 3346 359 m 386Subsistence Incoee in Java, Econtoic terms 222 222 222 222 222 22S 228 234 240 248 257 286 276 285 296 307 318

Assumptions about growth in per capita SOY: 0.0 0.02 0.02 0.02 0.02 1.32 1.1 2.82 2.52 3.5t 3.52 3.51 3.52 3.51 3.72 3.71 3.72

Total laor available for off fare work
after farming activities (days) (1): 100 114 9 94 109 126 143 161 179 198 218 218 218 218 219 218 219

Off farm incme, econoic: 105 120 104 99 115 134 154 178 203 223 231 239 240 256 266 276 286Off fare Incoe, fitancial: 116 132 114 l08 127 148 169 196 224 246 254 263 272 2B2 2S2 303 314

11) Nxiaum anat of off farm wrk available assused to he 190 days.

to 



1irm gytr 5--LWDe Waim :i)
It VAUZ MM:K hmge of tmp gd lWot Parity Pi:e fr(o 198i mmft maE

Comdties L979 1980 198 19 l 9E2 19 l84 1985 1986 1987 Ls 989 9 199 1 1992 199S 1994 1995 M L9 199

RICO TielA (tlie 1.5 1.75 2 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4 2.4

An O 0.4 0.7 1 1.3 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 L6

amt Prioe ftf) 184 176 165 117 98 83 119 155 192 18 186 1B3 180 ltB *tB 178 lt8

Fin:l Prie, 0ip4%) 152 149 152 127 125 20 150 150 19 190 Y1 190 190 190 38D ISO 180IS

Ca il (thb) 0.8 1 1.2 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 2.5

0tm o 0.1 0.2 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0.3 0Q3 0.3 0Q3 0.3

]1a P OiE ^g) 135 167 170 149 llB 98 113 128 144 143 143 142 142 141 141 141 141

F-1l kiee 0)v 120 140 15D t30 13D 130 13 13D IV 130 13 130 130 140 140 140 140 -

Ca_m T4 - (efle) a 10 12 15 LI 15 is 15 15 15 15 15 is 15 13 15 15

Aes 0s) 0.1 0.1 Q.1 0.1 0.1 Q.1 0.1 0.1 Q.1 Ql1 0.1 0.1 0.1 Q.1 0.1 01 Q.1

RM Pdee O i 9 ~ 19 19 V 9 i 19 19 19 19 19 19 19 19 S 9 19 19 VV19

Niil Wrice (q^g 19 19 19 19 19 19 19 19 V9 19 29 29 19 19 V9 19 t9

Feou-41 (tAw^

ft ptise oqa l 8z 469 584 501 535 398 350 362 374 387 386 382 3B0 378 375 375 375 3t5
Finl fie 0)w 4D 4C0 430 460 450 450 460 450 450 450 450 450 450 450 40D 450 450

ntef view lb

ib Pte w
Fimi Ptc OA

V _-leAd ('ODO P) 40 50 60 60 75 75 so so 90 lCO IOD ICO 112 112 112 112 112

Il;eza ('COD 3p) 12 20 25 30 40 40 40 40 4D 40 40 40 40 40 40 40 40

ODMof P moatin
Za8b 1--. ('ODD iP) 5.2 9.5 12.5 15.5 18.8 18.8 18.8 18.8 18.8 18.8 18.8 18.8 18.8 18.8 18.8 18.8 IL$

on (t)(om 3 ymptved ft by OV 0.10 0.10 0.12 0.16 Q.16 0.16 0.16 0.16 0.16 0.16 0.16 Q.16 0.16 0.16 Q.16 Q126 Q.16 

Q8RA 250 22 269 266 212 243 259 2t5 29528 3at 3C5 3CB 3 311 311 311 

Fbci C 8-ik 99 9f 104 95 12D W4 150 150 150o L5 150 15D lS 200 2tlO 2C0D 20D 

TOP (t)t(fiv 3 c pwrddd free by G) O.C5 O.C5 0.06 O.CB O.0B O.Q8 O.OB O.CB QCB QC08 QOB QOB QgB Qa O.OB008 00 QOB8 O.OB 

cbwt: 2it0 238 237 236 236 238 239 241 244 247 250 253 25S 256 256 256

Fbca QaFp 99 96 104 95 120 lID 15D lSO lSO lSO 1iD 150 150 200 20D 20D 2CO

MM (t) ° ° ° ° ° ° ° ° ° ° ° ° ° ° ° °°0 0 0 

Ik.- C otrf 176 169 18D 184 181 181 181 18 VO0 190 VO0 190 VD V6 196 IN 196

F- 8m-Ff 99 96 104 95 90 12D lSO 150 lSO lSO 150 ISO lSO 24D 2D 20D 200

destcf °'8 4 5 6 6 7 7 ? 7 7 7 7 7 7 7 7 7 7

(Ct-ooo *W8 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

plmn cost-Vam Fr6 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 3 3 3 3 5 S S S

aimed eW ° ° ° ° ° ° ° ° ° ° ° ° ° ° ° °°0 0 0 

o 41000, CfB 0.17 O.V O.V7 0.17 0.17 0.17 0.17 OX 017 0.17 0.17 Q3 017 0.17 Q 0.17 QV O7 OXV
Thm_4a {'Cos-OD lwpfA O.V 0.17 O.V7 QV1 QV1 0.17 Q.17 0.17 0.17 O.V7 O.lt Q17 0.17 O.17 O.17 0.17 aOv

Wxd abot (A) 0 0 0 6 41 24 7 0 0 0 0 0 0 ° O O °

7at IA o) 250 30D 350 AMC 40 450 4 60 450 4 50 460 450 46 0 40 46 4di0 AM 40 45046

ftmeal Qt-COD P/do) 1.20 1.2D 1.20 1.2D 1.2D 1.22 1.23 1.26 1.29 1.34 1.39 1.44 LA4 1.54 1.59 L6s 1Ln

($0W F) 45 4f 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10

Paoto (t)
RIC 0.AD 1.225 2 aDD 3.120 3.a&O 3.8*0 3.84D 3.840 3.840 3.a40 3.a00 3.Me 3.840 3.840 LOW* 3 e00 3.e40

am O.0D 0.2DD 0.360 0.450 0.450 0.450 DASD0 0.450 0.450 0.450 0.45D O.ffO 0.45D0 c.450 0.450 0 450 0.450

cmuwm 0~~~~~~~.800 LCOW 120D 1.500 1.sD LDL500 1Ls00 1L0 1.50 15m 500 1.50 1.50 LSO 1.500 Ls500 1.5D 15 LsDDW 

Wm of Fied Qx" (ODD0 P) 136 25B 41S 451 458 "1 536 6a2 31 as9 eov 795 784 775 7n5 775 ns 

Fke V= of FAI op d O C toRpf) 116 230 38t 483 567 FA3 663 663 817 817 a7 817 817 ma m8 m8 783 

rm rSm (#cWD Pv) 
ze~~~~~~~~~~~~~~~ls 338 AN9 552 573 506 656 oil 961 969 w 935 936 927 9Q7 927 9v 

F lUci 168 300 4'6 573 6B2 778 7B M2 947 %57 9%2 fF7 969 96 s35 935 935

Afi?&tc Got ('0OD Rt)
ftmmtc uo:1a imc vaa e is" 33B 346 333 355 385 380 372 3715 3" 393 403 413 423 433 44A 455 4f66

F-. wiv LAbor 7i 76 50 65 117 100 84 75 ?< t6 o6 8i as 112 112 112 112



4GRICtILTURE ALOE
Net Econoeic Fare Incom e OOO Rol (excludes

economic value of 691 expenditures) -149 -8 166 195 19B 126 294 436 576 565 544 522 513 494 484 473 461 461Net beturn to
Household ('000 Rpi 112 238 416 508 565 679 699 718 871 871 871 971 883 923 823 923 823

Off Farm Income: Financial (Ro '000) 116 74 33 0 0 0 0 13 36 62 91 94 Y8 100 105 109 113fft Far Income: Ecoaomc FRp000) 105 6I. 30 0 0 0 0 12 33 57 93 96 89 92 95 99 102AGRICULTIRE PA OFF FARM NM
Net Economic Nousehold Income (ip '000) -44 59 196 195 198 126 284 448 409 622 627 608 602 54b 5 572 564 544tet Return to Household tRe '000? 229 312 467 508 565 678 699 731 908 933 962 965 980 924 928 932 936

OTHER NOT DEVELiWNT COSTS PER DK
ba 472 1589 2252 1952 10 10 9 9

ECOMIC NET BEIEFIT STREAM. ARIEUTLTlAL PRODUCTION
Ase -472 -1589 -2252 -2101 -19 156 196 179 126 294 436 576 565 544 522 513 494 484 473 41 461

IRR AN/D PV AT IO IRR NP 
40Base 32 -2818 
a

ECMIC NET BENEFIT STREAM. AGRICULTURAL PRODUCTION AND OFF FARr IORK
Base -472 -1589 -2252 -1996 49 16 186 179 126 284 448 609 622 627 608 602 596 579 572 564 564

IRR AND NPV AT 10; IRR WPV These IRPs and hPVs assume that the full cost of infrastructure investeents is inputted to the project. In fact, cart of
Base 42 -2435 the benefits accrue to the local population and spontaneous migrants (see par& 3.05 in main text). I&Rs which take these

factors into account are snown in the text (Table 3.4).

Total Family Labor
Supply tDays) 350 364 379 394 409 426 443 461 479 498 S1 518 5188 51 518 518 518Off Fars Income: Financial 220 220 220 220 220 223 225 232 237 246 254 263 272 282 292 303 314Off Faro Incom: Sconomic 200 200 200 200 200 203 205 211 216 223 231 239 248 256 266 276 286

Subsistence Income in Java. Financa1l 270 270 270 270 270 274 277 284 291 302 312 323 334 346 359 m 396Subsistence Income in Java, Economic 222 222 222 22 222 225 228 234 240 248 257 266 276 285 296 307 319

Assuoptions about per capita SDY: 0.0% 0.¢0% 0.0 0.0% 0.0% 1.3X 1.1% 2.9X 2.5X 3.SX 3.51 3.5% 3.52 3.5S 3.7n 3.n 3.nINDEX 1.00 1.00 1.00 1.00 1.00 1.01 1.02 1.05 1.08 1.12 1.16 1.20 1.24 1.28 1.33 1.38 . .43

Total labor avail for off farm work: 100 64 29 0 0 0 0 11 29 48 68 68 68 68 69 68 688 0Days required for off farm work ssued to be 190
off farm income. economic: 105 67 3 0 0 0 0 12 33 57 B 3 oS 89 92 95 99 102 'Iwoff farm income, financial 116 74 33 0 0 0 0 13 36 62 91 94 98 101 lOS 109 113 ° '



EB SC"E ECUEIC MANLVEIS
2 NA MMDE, .5 NAI HOSEOT AND SAWlN WRA

tCONSANT 1986 '000 RP)

Year I98 1986 1987 1988 1989 199 1991 199 19M 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 200 2006 2007 2008 200 2010 2011 2012 2013 2014

Production NT 0.9 1.4 1.8 2.15 2.45 2.7 2.85 3 3 3 3 2.9 2.75 2.6 2.4 2.2 1.95 1.7 1.5 1.3 1.1 0.85 0.8 0.7
Selling Price 955162 969 976 984 984998484M984 9849849984984984 984 984 9849984984 984 984 981 98 994
Value of Sales 860 1347 1744 209 2411 265 2804 2952 2952 2952 2952 2954 2706 255 2362 2165 1919 1673 1476 1279 1932 836 787 689

Opierating Costs
Inputs 209 209 20922090920920209 209209209209 209209 209209209 209 209209 209209 209209209
muaseold Labor (II 248 257 266 276 295 29 W0 318 318 318 318 318 318 319 318 313 318 318 318 318 318 318 318 II18

Investment Costs
Household Labor (11 222 222 225 228 234 240
Fertilizers/Agroche. 625 11I 151 295 303 322
Naterials Equipmen 404 62 36 27 27 106
Agricultural Nach. 44 44 36
Overheadsilge. Fee (2) 252 76 53 53 52 69
Caub Paygmet 73
Housing 930
ROadS 251 251 251
Isildings 42 42 42
Others 151 151 151

Total Coss 20441390 949 593 616 737 4157 466 475 485 494 0516 527$27 527 527527 527527 U7 527327 527 527 527 527 7V527W

Not beef it Stream -2064 -199 -949 -593 -616 -737 402 930 1269 1613 1916 2151 2289 2425 2425 2425 2425 2326 2179 2031 1334 1637 1391 1145 949 75 555 309 260 161

138 142 NPV(10V 2,705
(over 30 year peiod)

*T MOIFI STREM, ES PROJECS FOR TR*EISRNT (INCUJOE INIUST8 OF
TRANSISRATION COSTS FOR KS PROJECT)

Additional NOT Costs 1166 8 8 8 8
Not hotf its from .5 ha

koduelot/gaden (3 25 53 89 97 91 90 104 12 139 136 135 134 143 142 142 142 142 142 142 142 142 142 142 142 14 142 142

Hot hooefit Stream -3230 -1898 -931 -548 -W5 -640 49 971 137 1736 2054 2289 2423 2558 2567 2566 2566 2468 2320 2173 1976 I77 1533 1237 1090 89 697 451 401 161

IN'- 132 NP(UOV' 2418

(oam 30 yea Weiod)

IET MUEIT STREAM, ES PROECT FOR TORA IUUT 1ITH OFF FUN VW3 STANTIKB 131993

Ecoamic Value to Off Fare Vork 14 205 211 216 164 192 221 248 256 266 276 236 286 286 2626 286 286 2 36 286 2 96 286 2 70 2 70 270 270 270 270
Hot beefit Strom -3230 -1898 -1931 -343 -324 -424 657 1163 I59 1989 2310 253 2699 2344 2695 285 2352 2754 2606 2458 2262 2063 1619 1573 1360 1U63 967 721 671 431

III'- 152 I1V(OZ)* 4,066
(ove 30 yea Weiod)

(1) Shadow priced subsister... ancos in Java. Laud clwaing is smoothed over the first two years.
(2) Owerhads are 151 of the direct financial costs of field crop establisbeent, excluding
agricultutral machiwey (financial costs in Chapter tII, Table 3.8).
(3) Proxy for this is one half of the net benef its of the low input foodcrop model, after the opportunity cost of labor is seclude.
(41 Transeagrant housholds assaaed to wok an average of 269 days per yew for maintenance and harvesting of rubber once
rubber starts to produce, and about 80 days/year on their garden. The youg treosagrantt family starts to work off fare
in yea. 4 end works M9 days pe year if off fare wok for 3 years unttil harveting of rubber begins. Then off fare owor
declines for three years until the family labor supply has groa to the level to sepply 190 days per year for off fwar
work, after neoting labor requireeets for rubber and the garden.



WESIPtR 01tL P011 EMOtIC ANAYSIS
2 MEA OIL PALO, .5 HA ISIELT AD) BARN AREA

(CONSANT 1996 '000 RPI

Year 199 1986 1997 1989 1989 1990 1991 1992 1993 1994 1995 1996 1997 19M 1999 2000 2001 2002 2003 2004 200 2006 2007 200 200 2010 2011 2012 2013 2014
Production PIT FF3 12 20 24 29 30 32 32 32 32 32 32 32 32 30 30 28 29 26 26 24 24 22 22 22 20 20SellingPrace 60 11 71 70 70 69 69 69 69 69 69 69 69 69 69 69 69 69 69 69 69 69 69 69 69 69Value of Sales 720 1420 17T04 1960 210 2205 2208 2209 2208 2208 220a 220 2208 2070 2070 1932 1932 1794 1794 1656 16% 56 SI 1519 1510 1330 1330
1oeratiaq Costs
Inputs 33 333 333 333 333 333 333 333 333 333 33 333 33 333333 3 333 Ul 3 3 333 = 333 333 33 333Household Labw (1) 234 240 248 257 266 276 295 296 307 319 318 318 319 318 319 319 319 319 316 318 310 31B 318 318 319 318

Investaeit Cost
Houseold Labor (1I 222 222 225 229
fertilizerslA,rochee. 794 303 511 416
lEc ServicelPla"t. Nat. 326 97 52 52
Agricoltiral lEc. 36 36 36
Overheds/ NWp. Fee (21 233 97 201 96
Cash Payment 73
Housing 930 
Roads 251 251 251
8Wldinps 34 34 34
Others 151 151 151

Total Costs 2119 2120 1360 79 567 573 501 590 599 609 618 629 640 651 651 651 651 651 651 651 65651 6 51 651 651 65 161 6 51 651 651 a g
Met hoefit Stream -2119 -2120 -1360 -79 153 947 1123 1370 1501 1599 1590 1579 1568 1557 1557 1557 1557 1419 2419 128 1281 1143 1143 I 1005 100 167 86 367 729 729

153 142 WY (10Zl- 2,345
(over 30 yea peiod)

NET EFIT SlunK, NS PROJECT FOR TAN [UITS (INCMUDE VNI8STRY OF
75M51195TIOU COST FOR lED PROJECTS)

Additional NOT Costs 1166 9 5 9 9
Nat heefats fros .5 ha
house]ot/gadent 13) 25 53 69 97 91 9 104 123 131 136 135 134 143 142 142 142 142 142 142 142 12 242 142 142 142 142 I 142 142
Oet hOefit Stream -3234 -2128 -1343 -747 234 944 1214 1460 1605 1722 1728 1715 1703 1691 1700 1699 2699 1561 1561 1423 1423 12M 129 1147 1147 1009 O 1009 109 I9 871

IRS 13n WV (101)- 2067
taver 30 year peiod)

IET KEFIT STUnK, NES PROJETS FOR TRANSISMTS VITH OFF FANl NW STARTING IN 1999

Economic Value to Off Farm lark (4) 144 171 211 231 239 248 256 266 276 286 296 286 296 296 256 26 286 296 2 362 296 26 2 56 2 96 2 9 26 23 236Net Benefit Strma -3294 -2129 -1343 -747 379 1114 1425 169. 1944 1970 1914 1981 1979 1917 1916 19M 1985 1847 1947 1709 1709 157 157 1433 1433 1295 1291 1295 I157 1157
233 -- 151 EPY (10Il2 358
(over 30 year period)

(2) Shaow priced subsistence incoe in Java. Land clearing ss smoothed over the first tue years.
(2) Oveheads are 151 of the direct (inancial costs of field crop establisheent, excluding agricultural
sachinery (financil costs is Chapter 1I!, Table 3.8).
13) Proxy for this is one half of the net benefits of the low input foodcrop sodel, after the opportunity cost of labor is etcluded.
14) Transaigrant households assused to wiork an average of 193 days/year for maintenance and harvesting of oil palo after btrees begin to produce, and about 90 dayslrs'ar an their garden, leaving tiae to pursue off fare Pork starting year S on
site. In year 5, settler woarks about 130 days off fare, rtsing to 150 the next year, 19D days the folloeing year, aad 190
days per year therva4ter (the caxiouc nusber of days of work assumed to be available).



NEB/PIR SCOE ECOISIC dIAYSIS
2 MA HYBRID MCOCST, .5 HA HOIJMLO AND1 PAMI MA

(cIwIANT 196 1000 RP)

Yea IM9 1986 1997 1999 1989 19M 1991 1992 I99 1994 199 199 19 1999 199 2000 2001 2002 2003 2004 2M0 200 2007 2009 2009 2010 2011 2012 203 2014

Production OT FF9 1.28 1.60 3.04 5.60 6.60 7.40 7.40 7.40 7.40 7.40 7.40 7.40 7.40 7.40 7.40 7.40 7.40 7.40 7.40 7.40 7.40 7.00 7.00 7.00 7.00

Selliop Price 262 259 255 251247 244244 24424244 244244 244 244 24 244244 244244 244 244 244 244 244 244 244
Value of Sales 335 414 775 140 1630 1906 1906 1906 1906 1906 1906 190M 190M 1906 ISM6 1906 1906 1906 136 1906 190 1749IM1700 1414

lOWitir9 Costs
Inputs 353 353 35 35 353 35 35 35 353 35 353 35 33 35 35 35 5 5 353 s 353 35 z; 35
Household Labor (1) 249 257 266 276 295 296 307 310 319 319 319 319 313 313 319 319 319 319 316 313 319 318 31S 31

Investuot Costs
HwousIod Labor (II 222 222 225 229 234 240
Fertilizersiigracbae. 473 133 190 209 227 227
Tools, Hlach./Plmnt Not. 545 70 27 36 36 36
Agrsclttral Hach. 36 36 36

0urhadsi~mtFee(2) 270 74 59 59 60 34
Casb Paymnot 73
Hmoele 930
PM"d 226 226 226
Dkildieps 42 42 42
Others 178 171 17N

Total Costs 2066 1910 992 532 557 537 601 610 619 629 638 649 660 671 6,71 671 671 671 671 671 671 671 671 671 671 671 671 671 671 671

Net kenefit Streom -2066 -1910 -992 -532 -557 -201 -156 14 797 1001 1168 1157 1146 1135 1135 1135 1135 1135 1135 1135 1135 1135 1135 1135 1135 1135 1037 1037 1037 103

113 91 WV (10112 *596 
faoer 30 yeer pWiod)

NET IEIEIT STEI, ES PUllT! FOR TIMISIIU IT8 130*511536 OF
IRUIINIATtIN COSTS FOR MS PMUICS)

Additlmia NOT Costs 11t" 9 a 8 9
Net 3anafits from .5 he

hosse1otI/aden (3) 25 53 89 97 91 0 104 123 139 136 135 134 143 142 142 142 142 142 142 142 142 142 142 142 142 142 142 142

Net Benefit Stroam -323 -1918 -965 -497 -476 -105 -96 256 991 1125 130 129 1281 1269 1277 1276 1276 1276 1276 1276 1276 127 127 1276 127 127 1179 1179 1179 1179

iII 9? WPV (19112 -97
(ovm 30 vee peiod)

NET VIEIT StEM, NB PROIICT FER TRAIIGRAWTS WITN OFF FM NMWR STARTIE 1W 1993

Economic Value. to O-ff Farm OWkr 14) 20 211 216 223 231 239 248 256 266 276 286 296 286 286 296 286 296 296 286 296 286 236 296 236 296 296 231
Net beneit strem -323 -1918 -96 -292 -265 I11 127 487 1130 1373 1562 1559 1557 1555 1563 1562 1562 1562 ISQ 1562 1562 1562 1562 1562 1562 1562 1465 1465 1465 1465

113 11I WPV 1101)2 956
(over 30 yea peiod)

11) Shaft priced sub)SIStence lncm int 7ava. Land clearing is sanothad over the first two years.
12) Oveheas art 151 of the direct finacial costs of field crop mastablisheet, excluding agricultural
macbinary {financial costs in Chapter 111, Table 3.1)
(3) Prosy far this is one half of the net benefits of the too input foodcrop model, after the opWotunity cost of labor is excluded.
(4) Transeigrant households are assume to awrk an average of 166 dayslywa on miaitenance and harvesing of coconuts, and
about 90 dayslyear as their garden, which permits thee to wart the matina of 19 days a yea of off farm employset froe
ywa 4 eonwads.



VW S :105 90 W90 2 1909 :990 2992 12 t992 1994I 1992 296 912999 IM9 2000 20I 2002 200 200 200 300 2001 300 309 2020 Ml2 200 323 2024

frn3tdoo 1 o0.5 1.20 2.10o 2.00 2.30 2.60 L.00 2.O 2.75 2480 2.45 2.20 2.00 2.00 t.95 2.00 2.05 0.90 0.90 0.10 0.0 .9 0.10 L 0.10
blsoq Price 955 962 969 96 900 900 30 9004 93 00 904 30 30 3 90 98 0 30 0 30 3 90 30 30 3
Vals. 4f Was 012 190251 ? I 952 226322 90219 236 2106 2011 226 194 I11 2529 129 12 36 13 A" 409 23 -

oeatisg Coot
lInt, 2509025250250 50250 50n =M20090050 250250 20030S0250 20 In US 23 In In In
30.6.2 tdw M1 240 907 206 216 215 296 207 320 310 218 220 218 220 321 310 120 310 223218 31128 i 318 12 32311 31

OmlAsd LAWs (II 222 Z12 13 220 220 299
Pir imwipscOu. 36 t51 223 3202 260
Ost.rials fospmt 42218 20i 9 21 00
IprlCsltWSl OK. 29 19 It
0.mtusJos. Foe (22 230 14 61 51 51 61
00.8 67 67 6?7
004ld119 27 21 1?
0*2, a1 67 99

30t $"iOt Strom -262 -03 -69 -623 -3 -72 1 24 742 2222 1426 213 20222118 210 2238 199026 237 2400 10 W5 712 465 217 29 296 266 24 24 206

230 161 MIND05) 2,422
(NW- 30 VW peidI)

mattedoa ST Cabs 22 412 SW6 26P 29 to 9 9 Ia
at 30m1st$ Om .A ha 
bm.sot oir30l4) 25SS5099 92901 04o too to i 615in 234 243 V14222242 2142 10422442 tt d02a102 12@

30301:t Shrm.
Altarsatlvse a M-t412-1164V -0612 -64 -07 -5l6 -569 -63 40403 1522203f 209 86 2249 255 23 2200 2132 130 1313 MI6 1345 214 03 60 301 6? W 

13. 9t 0092200. -611
(NW 20V warptal

004t1o kttlunt

Not iofifts fro .5 a0
6fioo.s.1W3024) 905 5009192 91 090 t 1312 2IN I 2IU1s2tt 42 1042 120142 102 la a 12 12 @2 1421402 142 i0M

Id oswit0arms, Aiu'stl,s Too -2294 -286 -97 -56 -57 -620 40064 2N2I5 299 28 24 213 Z 02133 2 232 29 2132t1 12501 SV 130549 IS 60 30 0? W0 30 3 W1 W
20 III 39lua. M
low 20 low pm-ol

MT EVtT Omm, 10.C0130 R FM UK 5133 0t2100
Ecomolic Vsbuto WOFan Nod 200 211 21 160 192 221 240 25 24 26 216 3 36 36 36 36 2136 2 36 36 3M 6 36 21 Of VI21 21V
3001 &it Krms,

ittm-aatvs e -412 -1806 -165 -2612 -644 -M7 -52 -264 -429 20 99 243 2771 2111 2468 09 596 250 201 2270 2124 27 263 SW0 213 m M6 M2 1 01 310 21 210
13. 121 1001012002 419
(Ie 99w a Vm-eiss)

303t.
0
22t2cMA

Alterastive Is -31949-2061 -46 -56 -212 -429 020 93 143 2172 123 24025 3 2596 36 26218 370 2024 S 107 1 3ft120 1 892 GP70 1010 la la
23 220 5*62421' 2,215
losm 30VW pm-toll

(1) Shadow priced subsistence income in Java. Lsnd clearing to smoothed over the first two yeairs.
(2) Overheads are 125 of the direct financial costs of field crop establistmenit, excluding agricultural mechinery (financial egter in Chepter

1ll. ?eble 3.8).
(3) Since this model has not been used to settle transeigrents, and it is not clear what Institution will provide the settleumet Infrastructure

what the associated costs will be, two alternatives are presented. The first uses Kloinitry of Transemigrittion standard costs for uettlem
with the land clearing and agricultural input packrage halved, to reflect the reduced foodcrop area (0.5 ha cleared inatead of I ha cleared
f or foodcrope). The second alternative uses NISS level investment for housing. roads. buildings, cash payment to asettler, and other.
Settlres provide their own focdcrop agricultural Inputs. NO7T provides investments for ancillary services. settlement and relocation only
(US$1,362 as in lIES Projects). -The second alternative is less espanive, and showa that the rate of return is slightly higher if settle-
nent costs can be contained to lOS levels.

() Proxy for this is one-halt of the net benefits of the low Input foodcrop moedl, after the opportunity cost of labor Is excluded.
(5) Trananigrant households assumed to work an average of 209 days per year for meintenance and harvesting of rubber once rubber starts to Iproduce, and about 80 days/year on tbeir garden. The young tranamigrant family starts to work off form in year 4 and works 190 days par

year In off fare work for 3 yearsr until harvesting of rubber begins. Than off farm work declines for three years until the family labor
supply has grown to thte level to supply 190 days per year for off farm work, after meeting lbabr requireveents for rubber and the garden.



PHU P2.9018 Sum81 AS S8 1 S E 889928888 FOR
OIISTINS IMIN1MIS. 818 P88A2.87131.5101

1328198 2984 80032op

Yeari 1915286 1997 988 298 2990 2992 2992 2993 1994 1995 1994 1997 1998 199 28000 2002 2002 2003 2004 2005 2006 2007 2080 2009 2810 2812 2012 2011 2014

litbis Prs4sct Scenajo

Not 8qicultireslfocsfrom I ha otocrps 194 282 291 209 247 276 273 270 268 28 29 2933 28 283 2M 2 283 2 283293 22 933 2 283M 293 28 202 293 283 28 283

Off ar* ocoeo 250 173 200 200 200 203 205 212 21v 222 231 239 248 254 264 276 284 28. 201 284 284 294 206 284 M 28426282 26 206 23.

5it6 Project Scenario, PM2 and settlers cler~ I ha
reserv*v 1.0d and r.91,ce .5 ha of fojodrop 04th ruoh6e

Prouction NIT, ton .5 ha. 0.62 0.93 1.21 1.43 2.64 2.85 2.20 2.00 1.94 1.85 1.75 1.57 L.42 1.28 L.10 0.93 0.75 0.64 8.5388088 0.50 9.50 0. S . 2O
Selling Price o 96592969 9764984984984984 894 9814984 984 984981498898498049814984998484A984984984
Value of Sales 57 8091 1174 1391 1613 1823 1942 1962 2928 2822M 718 542 t1402 t222 1407 911 734 631 526 42 4912 491 491 491

Cperstkoff Costs
Inputs 18828oo288o8t2o882882oo 2in 1881882882IO8808In888 820280818200 eD 94 9494949494
Hmousehol Labor (12

levestsett bits
OwoobsId L.bq (1)
FWoriliOMrOAyOc6.O. 440 113 170 242 255 255
Nateriols EWiaipt 324 13 13 7 20 60
A8rOcslttrirol ac. 29 129 29
0vsrtoo6,Jilt.pst, F 1 22 1t0 86 46 4* 42 88

haft ~~~~~~~~67 67 47
hildiap 17 17 27
otfIms ---- 6? 67 59
TotA CostWS 11328239122092031365 1889tg N10tRIN t28818828t288ISO23281882IN88IN882 8288882894. 944 9 ... 94 

Pat oof it Strom, Ir"rserg -1123 -282 -391 -W -318 -345 391 78 984 1203 11425 1638 177 t778 1740 1428 1MD t35 1215 2074 8W 72 84 443 422 39 39 39 397 39

8.o roolintdctt.e,(31 97 91 98104 123 228 134 135 134 t 0 142 142 2 42 2 42 142242 142 142 142 142 142 442 24142 84142 142 142 III t84t

lbt Bassit Strom oaith 85d,5 Prod,ttiao -02*2 -241 -280 -284 -195 -227 527 839 2220 2t44 286 177 1917 1917 2982 177 1672 1494 2286 1216 1041 808 698 898 74 59 SR9 83 839 83

Moth ProDect lties WiObst
Projirt 06t heait Strot, -12229 -442 -481 -39 -442 -802 254 548 882 1061 2282 1494 1624 2834 1599 1494 01288 1212 1*73 933 78 882 40 302 290 34 25 255 34

188' 242 392082)' 2,224
towe 30 V w *vod)

Iorlodioq Off Fare Barb 205 211 216 144 292 221 24 284 264 274 284 284 286 284 284 236 286 28 28 284 34 27 2270 70O 27 27 270

WIo project Nit, lotboe Project
02bt e awft Stram, 1s.2.6osq Off Fare Nork -2377 -4215 -88 -388 -821 -489 214 55 589 208 228 282 2662 2663 1629 1504 12*0 1222 2072 93 757 $82 407 392 275 24 2* 2 24* 20

188' 15t 182 390128). 2,812
(ovm 30 yea Wsijdl

(2) Coot of labor to the opportunity cost of labor, or the without project scenario benefits from food crops and off farm income,
(2) Overheaids are 152 of the direct financial costs of field crop establishment, excludings agricultural machinery (fimnania costs in chapter

III, Table 3.8).
(3) Proxy for this is one-half of the net benefits of the low itnput foodcrop model,* after the opportunity cost of labor is excludled.
(4) Tranemigrant households assumed to work an average of 201 days per year for maintenance and harvesting of L.5 be of rubber once rubber l

starts to produce, and about 80 days/year on their garden. The young transmigrant family starts to work off farm in year 4 and works 1I0
days per year in off farm work for 3 years until harvesting of rubber begins. Then off farm work declines for three yrear until the family
labor supply requirenenta for rubber and the garden. 9

(5) Rate of return decline-s slightly when of f farm work is incorporated Into the analyis, because the settlers lose some benefits Of Of f fairm
work When labor is shifted to treecrops.
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ANNEX 3
Table 17

INDONESIA

TRANSMIGRATION SECTOR REVIEW

PIroiected Paddy Yields at Aw-raisal from World Bank-Financed Transmisration
Projects and Yields in-Models Presented in chatet Ill

Year of Staff Paddy Yield At
Project or Model Appraisal Report full Development

Ct/ba)

Project

Upland
Transmigration I (Ln. 1318) 1976 2.10
Transmigration II (La. 1707/Cr. 919) 1979 1.70
Tiansmigration III (Ln. 2248) 1983 2.00
Transaigration IV (Ln. 2288) 1983 1.50

Tidal
Swamp Reclamation I (Lu. 1958) 1981 2.40
Swamp Reclamation II (Ln. 2431) 1984 2.50

Models in Chapter III

Upland low input 0.75
Upland diversified 1.00
Upland low input with cow 1.20
Upland sustained input 1.80
Upland high input with cattle 2.50
Tidal, severe pests 0.75
Tidal low input 1.25
Tidal improved 2.00
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INDON8SIA

TRANSMIGRATION SECTOR REVIEW

Population and Transtairanta in Receiving Provinces
('000)

Provincial population
rncrease Grovth rate Transaleratlon population

Province 1980/a 1985/a 1971-80 1980-85 1980-85 (2) 1971-80qfb 1980-85/c 1971-85

Aceh 2,611.3 2,999.9 602.7 388.6 2.81 9.6 61.0 70.6
N. Sumatra 8,360.9 9,452.0 1,739.1 1,091.1 2.48 1.8 37.1 38.9
W. Sumatra 3,406.8 3,779.6 613.6 372.8 2.10 34.8 23.2 58.0
RIau 2,168.5 2,513.4 527.0 344.9 3.00 29.3 177.9 207.2
Jambi 1,446.0 1,755.3 439.9 309.3 3.95 96.0 107.8 203.8
Bengkulu 768.1 946.9 248.8 178.8 4.27 41.7 61.1 102.8
S. Sumatra 4,629.8 5,423.1 1,189.2 793.3 3.21 141.3 379.0 520.3
Lanpung 4,624.8 6,089.7 1,847.8 1,464.9 5.66 133.3 188.2 321.5

Sumatra 28,016.2 32,959.9 7,208.1 4,943.7 1.30 487.8 1.035.3 1,523.1

W. Kalimantan 2,486.1 2,771.5 466.2 285.4 2.20 23.7 131.9 155.6
C, Kalimantan 954.4 1,123.9 252.4 169.5 3.32 9.4 109.8 119.2
S. Kalimantan 2,064.6 2,285.5 365.5 220.9 2.05 41.0 91.4 132.4
e. Kalimantan 1,218.0 1,603.0 484.2 385.0 5.65 29.6 55.5 85.1

Kalimantan 6,723.1 7,783.9 1,568.3 1,060.8 2.97 103.7 388.6 492.3

N. Sulawesi 2,115.4 2,359.0 396.9 243.6 2,20 11.2 18.8 30.0
C. Sulawesi 1,289.6 1,549.8 375.9 260.2 3.74 51.5 75.5 127.0
S. Sulawesi 6,062.2 6,547.7 881.6 485.5 1.55 36.5 25.0 61.5
S.E. Sulawesi 942.3 1,091.9 228.2 149,6 2.99 37.9 92.1 130.0

Sulawesi 10,409.5 11,548.4 1,882.6 1,138.9 2.10 137.1 211.4 348.5

Maluku 1,411.0 1,617.4 321.4 206.4 2.77 4.3 35.1 39.4
NTB 2,724.7 3,045.1 521.2 320.4 2.25 NA 6.9 NA
E. Timor 555.3 608.4 NA 53.1 1.84 NA 1.0 NA
Irian Jaya 1,173.9 1,332.0 250.5 158.1 2.56 10.6 75.6 86.2

Total 51,013.7 58,895.1 11,752.1 7,881.4 2.91 743.5 1,753.9 2,497.4

/a BPS, Statiatik Indonesia 1984, Table 3.1.2.

/b P. Gardner, Provincial Population Projections (Jakarta: UNCHS/GOI NUDS Project, 1985), Table 4.

/c Departemen Transmigrasi, Daftar Proyek Transmigrasi Yang Dibina Tahun 1985/86 (To August 1985).
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Table 2

INDONBSIA

TRANSMIGRATION SECTOR REVIEW

1970-85 Traneuigrants As 2 1980 Provincial and Kabupaten Population /a

Sponsored Popula- 2 Trans- Sponsored Popula- S Trans-
Province/Xabupaten tranedmgrants tion 1980 migrants Province/Rabupaten transmigrants tion 1980 migrants

Aceh 60 957 2 611 271 2.3 South Kalimantan 91 442 2 064 649 4.4
Aceh Utara 62S 296 1.2 Kota Baru 7193,650 4-0KW
Aceh Timur 9,271 423,418 2.2 Barlto Kuala 11,442 169,952 6.7
Aceh Barat 23,878 288,422 8.3 Tabalong 1,087 124,939 0.9
Aceh Selatan 16,093 275,458 5.8
Aceh Tengah 4,182 163,341 2.6 East Kalimantan 55.513 1,218,016 4.6

Kutai 32,784 368,501 8.9
North Sumatra 37 070 8,360 894 0.4 Samarinda (KM) 2,375 264,718 0.9
Tapanult Selatan 37,070 757,159 4.9 Balikpapan (RM) 2,586 280,675 0.9

Bulongan 6,069 176,923 3.4
Riau 177,880 2,1'68.535 8.2 Berau 11,699 45,903 25.5
Indragiri Ilir 10,312 398,276 2.6
Indragiri Ulu 34,246 229,182 14.9 Total Kalimantan 388,644 6,723.086 5.8
Bengkalis 38,368 566,671 6.8
Kampar 91,582 362,867 25.2 North Sulawesi 18t817 2,115,384 0.9
Kepulauan Riau 3,372 425,277 0.8 Gorontolo 12,146 502,695 2.4

olasang Mongondow 6,671 299,696 2.2
West Sumatra 23.153 3,406 816 0.7
Sawah Lunto 17,594 224,446 7.8 Central Sulawesi 75,531 1,289 635 5.9
Pasisir Selatan 4,288 315,954 1.4 Banggai 27,396 268,203 10.2
Solok 1,271 355,539 0.4 Donggala 17,818 581,772 3.1

Poso 21,794 266,708 8.2
Jambi 107.819 1,445,994 7.5 Buol Toli-Toli 8,523 172,952 4.9
Bungo Tebo 24,457 302,386 8.1
Sarko (Sarolangun) 48,585 217,653 22.3 South Sulawesi 24,991 6,062,212 0.4
Tanjung Jabung 20,922 216,897 9.6 Luwu 14,424 503,757 2.9
Batang Rari 13,855 237,604 5.8 Mamuju 10,567 99,796 10.6

Bengkulu 61.112 768 064 8.0 Southeast Sulawesi 92.114 942,302 9.8
Bengkulu Utara 49,2507 t7i"N 27.6 R endari 59,583 306,675 19.4
Bengkulu Selatan 7,465 236,775 3.2 Kolaka 4,566 144,446 3.2
Rejang Lebong 4,440 288,256 1.5 Ruton 21,662 317,124 6.8

Muna 6,303 174,057 3.6
South Sumatra 378 959 4,629 801 8.2
Banyuasin 250,012 591,074 42.3 Total Sulawesi 211,453 10,409,533 2.0
Ogan KoMeTing lilt 42,595 564,080 7.6
Ogan Komering Ulu 27,100 750,799 3.6 Maluku 35,139 1,411,006 2.5
Lahat 32,204 484,893 6.6 Maluku Tengah 35,139 443,940 7.9
Musi Rawas 19,937 367,037 5.4
Lematang Ilir 7,111 430,834 1.7 West Nusa Tenggara 6 878 2,724,664 0.3

Dompu >i7i 95,827 :72
Lampung (S) 188,178 4,624,785 4.1
Lampung Utara (SS) 207,053 882,479 23.5 Irian Jaya 75 604 1,173.875 6.4
Lampung Tengah 4,949 1,690,947 0.3 Jayspura 12,071 151,308 8.0

Manokwari 9,980 84,757 11.8
Total Sumatra 1,035,128 28,016,160 3.7 Sorong 24,881 134,833 18.5

Merauke 22,229 172,662 12.9
West KaliMantan 131,890 2.486,068 5.31 Panisi 6,443 177,619 3.6
Pontianak 10,734 608,893 1.76
Sanggau 14,540 323,499 4,49 East Timor 965 555,350 0.2
Sambas 92,792 603,104 15.39 Bobonaro 965 61,980 1.6
Ketapang 10,870 253,828 4.28
Kapuas Hulu 2,954 128,647 2.30 All Receiving Areas 1,753,811 51,013,674 3.4

Ceatral Kalimantan 109,799 954 353 11.51
Kapuas 56,201 258,473 T5:r-
Kotaweringin Timur 23,900 83,166 13.0
Kotawaringin Barat 27,730 94,544 29.3
Barito Selatan 1,940 69,020 2.8
Barito Utara 28 63,601 0.0

/a Repelitas I1, II and IV to August 1985.

Notess KM a Kotamadya; S does not include resettlement within province; SS includes resettlement from other kabupaten in
Lampung.

Source: Department of Transoigration, 1985.
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Population by Place of Birth, Place of Previous Res_dence, Place of Residence Five Years Ago
and Place of Present Residence

(Urban and Rural)

Present residence
Other

Sumatra Java Kalimantan Sulawesi Islands Total

Place of Birth
Sumatra 24,825,271 71R,420 25,474 22,651 19,879 25,611,695
Java 2,906,014 89,999,829 374,097 167,393 137,364 93,584,697
Kalimantan 19,594 121,807 4,165,294 9,758 4,626 6,321,079
Sulawesi 145,417 136,745 123,413 10,108,689 139,614 1n,653,878
Other Islands 30,789 114,883 11,282 74,185 10,126,nl2 10,357,151
Abroad 39,703 59,310 10,220 7,990 7,525 124,748
Not stated 29,139 65,976 7,116 Q,8R2 11,112 123,225

Total 27,995,927 91,216,970 6,716,896 10,400,568 10,446,132 146,776,473

Place of Previous Residence
Sumatra 24,729,720 767,199 19,676 24,093 14,265 25,556,953
Java 2,849,120 89,621,756 373,046 196,381 154,013 93,194,116
Ialimantan 25,481 156,685 6,142,569 25,364 6,1R3 6,356,2R2
Sulawesi 127,617 151,183 117,960 1n0O08,948 141,535 10,547,243
Other Islands 38,146 150,707 10,780 88,719 10,083,534 10,371,R86
Abroad 35,658 56,060 9,368 9,673 8,520 119,279
Not stated 190,185 313,380 43,497 47,470 38,082 632,514

Total 27,Q95,927 91,216,970 6,716,896 In,40n,548 10,446,132 146,776,473

Place of Residence 5 Years Ago
Sumatra 22,544,460 261,137 12,949 12,451 10,670 22,841,667
Java 810,340 78,296,777 131,438 77,794 67,463 79,403,812
Kalimantan 10,432 43,860 5,446,630 7,855 2,246 5,511,023
Sulawesi 21,269 38,891 38,173 8,674,190 44,703 8,817,226
Other Islands 15,116 76,806 4,R68 43,006 8,709,324 8,849,120
Abroad 4,154 10,269 1,243 2,611 3,265 21,542
Not stated 35,387 77,630 8,310 11,663 8,127 141,117

Total 23,441,158 78,803,370 5,663,611 8,829,570 8,845,798 125,585,506

Note: Population 5 years of age and over.
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Land Utilization nesign Based on Forest Land Use, Consensus up to May 1984

Total Conversion forest and
Park anA Limited Definitive definitive Other other utilization

Province Protection reserved production production forest (ha) Conversion utiliza- Ra Percentafte
Provtnce area (ha) area (ha) forest (ha) forest (ha) forest (ha) (3+4+5+6) forest (ha) tion (ha) (8+9) by province

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11)

Aceb 5,539,000 1,051,400 666,800 1,375,700 1R.,300 3,282,200 192,700 2,064,100 2,256,800 41
North Sumatra 7,168,068 1,391,100 253,900 1,349,900 531,500 3,526,400 253,700 3,387,968 3,641,66R 31
West Sumatra 4,229,730 1,206,600 599,700 539,900 -,96,800 2,942,800 437,700 84Q,230 1,2R6,930 30
Riau 9,456,156 741,800 267,200 2,764,200 2,772,900 6,546,100 1.754,100 1,155,96n 2,910,060 31
South Sumatra 10,277,500 774,700 796,500 333,000 2,124,000 4,028,200 1,1R6,500 5,062,800 6,249,3no 61
Jambi 5,100,000 1,147,500 493,000 974,noo - 2,614,500 1,013,200 1,472,300 2,405,500 49
8engkulu 1,978,870 465,500 249,900 242,000 34,100 991,500 193,600 793,770 987,370 50
Lampung 3,200,000 315,000 356,000 - 573,000 1,244,000 - 1,956,000 1,956,000 61
West Java /b 4,630,000 229,500 196,400 - 547,980 473,ROO - 3,656,200 3,656,000 79
Jakarta /b 59 000 - 15 - 1,100 1,115 - 57,RR5 57,885 98
Central Java /b 3,421,000 65.500 3,000 - 605,100 673,600 - 2,747,400 2,747,400 80
Togyakarta /b , 317,000 3,200 200 - 13,200 16,600 - 300,400 300,400 95
East Java iF 4,791,9700 255,800 245,300 - 847,100 1,348,200 - 3,443,770 3,433,770 72
West Kalimontan 14,680,700 2,047,100 1,336,700 2,988,700 1,323,000 7,695,500 1,508,700 5,476,500 6,985,200 48
Central Kaliwantan 15,300,000 800,000 729,400 3,400,000 6,068,000 10,997,400 3,000,000 1,302,600 4,302,600 28
Soutb Ralivantan 3,700,000 432,700 66,000 200,600 1,33n,400 2,029,700 284,700 1,385,600 1,670,300 45
East Kalimantan 21,144,000 3,643,900 1,968,600 4,826,100 5,513,100 15,951,700 3,500,000 1,692,300 5,192,300 25
North Sulawesi 2,751,501 285,400 326,600 741,200 230,500 1,583,700 699,400 46R,401 1,167,600 42
Central Sulawesi 6,803,300 1,156,900 616,70t 1,364,100 1,02R,000 4,16f5,700 335,n0o 2,302,600 2,637,600 39
Southeast Sulawesi 3,814,000 420,900 273,400 827,100 668,900 2,190,200 699,400 924,000 1,623,800 42
South Sulawesi 6,292,650 2,004,10n 189,600 993,10A 165,000 3,351,R00 259,4nn 2,681,450 2,940,850 47
Bali 563,286 84,100 32,000 5,700 3,900 125,700 - 437,5R6 437,586 78
Went Nusa Tenggara 2,015,315 481,700 134,800 222,800 224,100 1,063,4on 195,90O 756,015 951,915 47
East Nusa Tenggara 4,738,920 677,600 131,900 399,000 278,100 1,48R,600 ?,801,600 450,720 3,252,320 69
Maluku 8,572,800 1,550,400 441,000 2,075,600 1,029,QOO 5,o96,9no 436,400 3,039,500 3,475,900 41
Irian Jaya 41,066,000 R,648,500 8,311,800 4,732,300 7,123,500 2R,816,100 11,775,400 474,500 12,249,900 30
East Timor 1,468,937 435,300 3R,800 170,500 45,200 689,800 10,000 761,137 771,137 53

Total 193,871,707 30,316,100 J1,725,215 30,525,300 33,866,600 113,433,215 30,537,400 49,101,092 79,638,492 41

Source: FAO/World Bank Cooperative Program. Tne4onesia Forestry Project Working Paper #1. ncetober 1985. Preliminary figures.
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Planned and Actual Plantings for Ongoing and New Suallbolder Tree Crops Tbevelopnent Programs - lepelita III and IV
(ha)

teelta TV 'total
Repelita 'II 1984/85 1984/85/a 2 1985186 1986/17 197/84 1988/89 (1984/85 actual +

Planting programs 'Plannd Actual Plan Actual Plan Plan Plan Plan plan 19851R6-1988189)

Rubber
WES, foreign aided 59,870 54,972 92 18,462 R,s86 48 tO,100 8,400 6,030 - 31,416

Transaigration III - - - 1,000 1,000 1on 1,000 - - - 2,000

PIR huasus 61,100 17,875 29 30,486 3,680 12 36,400 30,000 9s,00 6,000 5,r00

PIR lokal 7,000 4,725 68 2,275 - 0 4,000 2,000 - - 6,000

Subtotal WIs/PIR 127,970 77,572 6t ¶2,223 13,566 26 ¶1,500 40,400 15,030 6.000 126.4s6

SRDP I planting/replanting 28,100 26,400 94 9,2*0 4,772 51 5,sA5 16,750 20,500 20,000 67,R37
PRPTE plauting/replantins 150I,92 78,257 52 - - - 23,24 ltb /b /b 23,298

PEBSB (Wast Sumatra) 7,600 4,994 66 R06 409 51 - - - - 409

Subtotal PWU planting 186,682 109.631 57 10,086 518 Sl 29.108 16.750 20,500 20.000 91.539

Subtotal rehabilitation
(PRPTe) 50.134 893 I.8 - - - - lb /b /b

Total Rubber 364.786 186.116 52 62.309 18.747 30 sn.608 57.150 35.530 26,000 218.035

Oil Pale
Ongoing Programs
N8S, foreign aided 14,840 16,099 96 12,482 3,411 29 10,310 10,350 4,298 - 28,564
PIR Khuaus 17,000 5,440 32 2t,300 7,423 35 ,000 9,500o 6,780 3,000 34,703

PIR Lokal 21,742 13,059 60 9,072 2,000 22 3,873 - _5,873

Subtotal 55,582 34.598 62 42.853 13.034 30 22.R18 19.850 11.078 3.000 69,143

New Programs
NBS - - - - - - - 8,750 6,050 5,600 2n,400
P2R - - - - - - SOO R,000 26,500 35,000 70,000

PIR Akeelerasi - - - - - - - 14,500 22,000 23,500 60,000

PIR Svasta - - - - - - - 2R,500 74,000 108,500 211,000

Subtotal - - - - - - 500 59.750 128.550 172.600 361.400

Total Oil Palo 55.582 34.598 62 42.853 13.034 30 22.6R3 74.600 139.628 175.600 430.545

Coconuts /a
NXS, foreign aided 5,370 6,278 117 3,857 1,823 47 3,500 2,980 ;,Om 3,000 12,303
Transaigration IV - - - 1,000 500 50 3,000 4,000 - - 7,500

SCDP planting - hybrids 33,399 17,693 53 R,10n 4,768 59 11,240 _ _ _ 16,008
PRPTE planting - hybrids 9,656 6,966 72 - - - 5,113 10,000/b is5,0/1b 25,O000b 55,113
PRPTE planting - talls 168,423 125,874 75 - - - 26,164 30,00071; 35.00071 40,0007R 131,164
PRPTE rehabilitation 262,449 169,2!8 65 _ _ _ - 10,00071 15,0007 20,000i71 45,000

Total Coconuts 479T297 326.029 68 12,957 7.091 55 40.017 56,980 66,000 88,000 267,088

Total All Crops R99,665 548.743 61 118.119 38.872 152.308 193,730 239.15R 289.600 495,668

/s Data provided by Team Rhusus and the managers of each planting prosram, October 1985. The following programs in effect during Repelita
IIr - SRDP rubber rehabilltation, SCOP coconut rehabilitation, 5C0W planting of tells - are not planned for continuatton In Repelits TV.

/b Annual ta-gets not finalized; 246,000 ha of smaliholder plantings of tall and hvbrid coconut and 107,2n0 ha of smatlholder coconut rehabili-
tatlon are targeted for Repellta rv.

These figures were estimated prior to recent budget constraints and may be subject to significant downward revision.
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Description of Transmigrant Surveys Reviewed

Large Scale Surveys

1. BPS Income Survey of Tranamigrants, 1985.

Survey of 2,200 transmigrants in Sumatra, Kalimantan and Sulawesi.
Surveys were undertaken in 110 villages in about 22 locations in seven
major receiving provinces, and in each village 20 households were
randomly selected for interviews. Upland, tidal and upland sites with
tree crop development were included in the survey. The survey was based
on the National Social-Economic Survey (Susenas) to permit comparisons
between transmigrant and nontransmigrant households.

2. Smallholder Cattle Development Project Socioeconomic Impact Survey,
1985.

Survey of 1,200 households on upland sites. Of the 1,200 households
interviewed, 600 had received cattle and 600 had not. Information was
collected on gross cash income, including income from off farm work.

3. MOT Income Survey of Transmigration Areas, 1985.

Survey of 1,500 sponsored transmigrants in Sumatra, Kalimantan and
Sulawesi on upland and tidal sites. Information was collected on yields
and annual on farm and off farm income.

Small-Scale Surveys

4. Perry, Douglas et al. "The Economics of the Transmigrant Farmer: A
Survey of Sitiung II and Sitiung III, West Sumatra", October 1983, Balai
Penelitian Tanaman Pangan.

Study of 30 transmigrants in rainfed upland sites in West Sumatra.
Information collected on farming and off farm activities, labor inputs
into upland rice, yields, and livestock.

5. Levang and Riskan Marten. "Sembamban I, Agro-economic Survey of a
Transmigration Center on South Kalimantan", Indonesia-Orstom Transmigration
Project, Jakarta 1984.

Study of 60 transmigrants in Sembamban I, a site settled between
1979 and 1981. Information includes yields on rice, peanuts, soybeans,
maize and cassava, marketed crops, non-agricultural activities and other
sources of income.

6. Euroconsult-ID Consultants, Joint Advisory Services, Quarterly
Report No. 6, April-June 1983, Transmigration II Project Jambi Province.
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Report contains results of a survey of 180 farmers in Singkut, a
site settled between 1974 and 1979, and 77 farmers in an area of Kubang
Ujo settled between 1981 and 1982. Information collected on rice yields,
use of fertilizers and insecticides, fruit and tree crop developments,
cash income and types of off-farm employment, farm labor, and marketing.

7. Chapman, Barbara. "Diet and Prc4uction Survey of Sitiung, West
Sumatra, Research Memos 2 and 3." Tropsoils Project, December 1984.

Survey was done in April 1984, and 77 households were interviewed
about agricultural production, off farm income, and quality of diets.

8. Khan, Marshal. "An Inquiry into the Agricultural Economy of
Singkut", Jakarta, December 1980.

This survey was conducted in Singkut, a site with settlement that
started in 1974. Information was collected from 78 households on the
value of crops produced, net farm earnings, and off farm income,
including a breakdown of types of off farm work.

9. Stuart, Robert. "Employment in Singkut, 1983". Euroconsult, 1983.

Survey of 182 farmers in Singkut. Information includes detailed
breakdown on off-farm employment.

10. U.H.K. Golaszinski. "Employment and Income Survey, Middle-Mahakam-
Area, 1984".

Employment and income survey of 388 households in eight viltages in
East Kalimantan. The .sample included transmigrants, Kutainese and
Banjarnese. Information was collected on agricultural production,
livestock, off-farm employment, and income levels.

11. Levine, et al. "Tranamigrants and Tolakis in Kecamatan Tinanggea
Southeast Sulawesi, Socio-economic Survey Results for the Southeast Sulawesi
Transmigration and Area Development Project". Resources Management
International, Inc.

Survey of 45 families in a transmigration village and 60 local
families in an upland area of Southeast Sulawesi during December 1982-
January 1983. Information collected on land and labor use and on and
off-farm income.

12. Davis, Gloria. "Migrant Welfare in Five Transmigrant
Communities." Working Paper, World Bank, 1980.

Survey of agricultural production of 592 farmers in transmigrant
communities dependent on rainfed agriculture (Sitiung, Baturaja,
Rimbogujang, and Way Abung) and 219 farmers in transmigrant tidal sites.
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Methodology for Demographic Analysis Contained in Chapter IV

The potential population impact of sponsored transmigration on the
inner and outer islands depends upon several factors. These factors include
the age and size of sponsored transmigrant households and their fertility and
mortality levels and the rate at which sponsored tranamigrants or their
offspring might return to the inner islands. In addition# the impact depends
upon the number of spontaneous transmigrants who are attracted, in turn, by
the sponsored movement and the opportunities that the transmigration program
creates, and the fertility, mortality and return migration rates of
spontaneous transmigrants.

A cohort component population projection was done to *llustrate the
long run population impact of alternative levels of sponsored transmigration
along with hign, low, and zero levels of associated spontaneous transmigration
for the period 1980 to 2020.

Age-Ses Structures of Population and of Transmigrants

The age-sex structures for the population of the major islands in
1980 provide the base for the population projections, and this is taken from
the 1980 census. Transmigrants were assumed to have the same young age-sex
structure as a sample of 1120 sponsored migrants arriving in Baturaja in
1983/84 (Table 1). Household size of sponsored transmigrants is assumed to
decline over the period of the population projections due to projected
declines in fertility. Household size is assumed to average 4.1 persons per
household from 1980 to 1984, 4.0 from 1985 to 1989, 3.8 from 1990 to 1994, and
3.6 thereafter.

Projected Fertility and Mortality Rates

Fertility and mortality rates for 1980 were derived from the 1980
census. To simplify the analysis, which is more concerned about the impact of
migration than fertility, fertility and mortality rates were assumed to be the
same for all provinces in the inner islands (Java, Bali and Lombok). A
separate projection of fertility and mortality was used for the outer islands
(the outer islands refer primarily to Sumatra, Kalimantan, Sulawesi, Irian
Jaya and Moluku). Fertility rates are significantly lower in the inner
islands than in the outer islands of Indonesia, and this is reflected in the
analysis. Fertility and mortality rates are projected to decline over the
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Table 1: AGE-SEX STRUCTURE FOR SPONSORED MIGRANTS
UPON ARRIVAL TO BATURAJA,/a 1983/84

(percent)

Age Males Females

0-4 9 8
5-9 8 6
10-14 6 4
15-19 4 5
20-24 5 8
25-29 7 6
30-34 6 3
35-39 3 2
40-44 3 2
45-49 1 1
50-54 1 1
55-59 1 0
60+ 0 0

Total 54 46

/a Settlement site financed by Transmigration I. Sample size is 1120
people.

period to replacement level/ by the year 2010 for the inner islands and by
the year 2020 for the outer islands. Projected Total Fertility Rates (TFR)
and life expectancies are presented in Table 2. For the purposes of the
analysis, transmigrants are assumed to adopt the fertility and mortality
levels of the destination area after their move.

1/ Replacement level fertility and mortality, where the net reproduction
rate (NRR) is one, indicates that at these levels of fertility and
mortality, childbearing women, on the average, bear only enough daughters
to replace themselves in the population. Indonesia has a strong family
planning program in place relative to the level of development.
Nevertheless, the assumptions about declines in mortality and especially
fertility are quite optimistic.
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Table 2: PROJECTED TOTAL FERTILITY RATES AND LIFE EXPECTANCIES
FOR THE INNER AND OUTER ISLANDS, 1980-2020

1980-84 1985-89 1990-94 1995-99 2000-04 2005-09 2010-14 2015-19

INNER ISLANDS

Total Fertility
Rate/a 4.16 3.70 3.17 2.76 2.48 2.20 2.17 2.15

E(o) males/b 53 55 57 59 62 65 67 68
E(o) females /b 56 58 61 63 66 69 70 72

OUTER ISLANDS

Total Fertility
Rate /a 4.94 4.33 3.63 3.11 2.88 2.65 2.43 2.2

E(o) males /b 55 58 60 62 63 64 64 65
E(o) females /b 58 61 64 66 67 67 68 69

/a The total fertility rate represents the number of children that would be born per
woman, if she were to live to the end of her childbearing years and bear children at
each age in accord with prevailing age-specific fertility rates.

/b E(o), or life expectancy, is the number of years a newborn male or female would live
if subject to the mortality risks prevailing for the cross-section of population at
the time of his or her birth.

Assumptions about the Levels of Spontaneous Migration
Associated with Sponsored Migration

The demographic impact of spontaneous migration to rural areas in
the outer islands is clearly as important as sponsored movement. This is
discussed in Chapter IV, paras. 4.04 to 4.06, with evidence from the 1980
census. Overall the ratio of rural spontaneous trarsmigrants to sponsored
transmigrants in 1980 is 1.2 to 1 (see Table 4.1 of main report). This figure
excludes Lampung and North Sumatra becarse these provinces received many
migrants prior to 1940. The ratio is much higher (5.5 to 1) if Lampung and
North Sumatra are included.

As many micro-level studies of transmigration communities have
shown, almost all of these apontaneous settlers have moved as a result of
chain migration. With the exception of the government's sponsored program,
virtually no one moves to transmigration areas without friends or relatives in
the destination area who can provide them with information about what to
expect, a place to stay and other help getting started in the new area. The
move would otherwise be unacceptably risky for a poor laborer from the inner
islands.
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In order to mathematically model this chain migration in the
demographic projections, a variety of functions were tested relating sponsored
transmigration to spontaneous transmigration. A simple model was chosen,
whereby a transmigrant moves, and then for 10 years this move induces the move
of a fixed proportion of transmigrants per year. These migrants, in turn,
pull other migrants to the outer islands.

For the demographic projections, three levels of spontaneous
migration were used. The first assumes that sponsored migration induces no
spontaneous migration, a very unrealistic assumption, but included just to
show the population impact of purely sponsored movement. The second assumes
that a sponsored migrant induces .05 more transmigrants annually for the ten
years following the move. The third assumes that a sponsored migrant induces
.075 more transmigrants annually for the ten years following the move. The
second and third assumptions fall within the movements of spontaneous
migration from sponsored migration to rural outer island areas that we can
estimate from the 1980 census.

Assumptions about the Level of Sponsored Transmigration

Demographic projections with several different levels of sponsored
transmigration were made in the course of the exercise. Given current
information of land availability, implementation capacity, and financial
resources, two scenarios are presented in Chapter IV, Table 4.3. One is high,
the maximum level of transmigration which could be achieved under the
sponsored program if land availability issues are resolved, financial
resources are made available, and implementation capacity in the tree crop
subsector is significantly improved. The second scenario, considered to be
intermediate, appears at present to be more realistic. The high scenario
assumes the sponsored movement of 300,000 families in Repelitas IV and V,
falling to 240,000 families in Repelita VI. The intermediate scenario assumes
sponsored transmigration levels of 200,000 families in Repelitas IV and V,
falling to 100,000 families in Repelita VI.

Assumptions about Labor Force Participation Rates

The labor force participation rate is assumed simply to be 53% of
the population age 15 and over.

Summary

Table 4.3 in the main report presents the summary figures from the
demographic projections. The demographic impact of transmigration is compared
with population growth assuming zero migration. In other words, in the
without migration scenario, population in the year 2020 is simply a function
of natural increase alone (fertility and mortality), all forms of migration
are assumed to be zero. Sponsored transmigration at levels of high and
intermediate levels is projected to have a significant impact on population
growth and labor absorption. This demographic impact includes not just the
sponsored transmigrants themselves, but their children and any spontaneous
migration that is induced by the sponsored program.
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TRANSMIGRATION SECTOR REVIEW

Summary TORs For Phase II and III Studies

Phase II Studies: Reconnaissance and Master Plan

A. General

This is a rapid reconnaissance of areas identifie for transmigra-
tion and is often referred to as the screening process. One objective is to
assess the suitability of the area for a particular form of development, so
that a decision can be made as to whether it is worthwhile undertaking more
detailed surveys. A second objective is to carry out socio-anthropological
studies of the local people living in and around the settlement areas to be
developed and determine their Attitudes towards transmigration. A third
objective is to prepare a master plan for developing the sites found to be
suitable including a preliminary development plan.

It is assumed that aerial photographs at scale 1/50,000 and
1/30,000, rectified semi-controled photo mosaics at scale 1/100,000 and topo-
graphic maps at scale 1/50,000 with 25 m contour intervals will be supplied to
consultant firms by Bakosurtanal through Bina Program prior to the implementa-
tion of studies.

B. Summary of Activities

The Phase II studies for one settlement unit (SKP) of about
1,500-2,000 families (KK) covering a gross area of about 20,000-25,000 ha are
summarized below. The type, density and distribution of field observations
are given in Table 1.

(a) Preliminary interpretation of aerial photographs at scales 1/50,000
and 1/30,000.

(b) Investigation of land units and preparation of a land unit map at a
scale of 1/50,000, based on air photo interpretation, field observa-
tions of slopes and soils along traverses a maximum of 2 km apart
over the whole SKP.

(c) Investigation of climate and hydrology based on analysis of existing
climate and hydrological data supplemented by additionaL field and
map observations of the drainage network and flooding hazard.

(d) Preparation of present land use and forest status maps at a scale of
1/50,000 based on air photo interpretation, field investigations and
local enquiry to establish land availability.
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(e) Preparation of land suitability maps at scale 1/50,000.

(f) Social-economic studies to establish the activities of the existing
populations, their access to outside markets and/or traderst and the
type and value of goods traded.

(g) Socio-anthropo.,'gical studies based on direct interviews with local
people and government officials to assess the number of inhabitants
in the area, the tribal and administrative organization, the age
structure, the literacy, the health conditions, the land occupied,
the desire to participate in the transmigration program, the method
of participation, and the willingness to release land.

(h) Preparation of agricultural development proposals taking into
account local people's attitude and participation.

(i) Preparation of an SKP master plan at a scale of 1:50,000 and
modification of the 1/100,000 regional structure plan if necessary.

(J) Preparation of a preliminary 10 year development plan for settlement
units.

(k) Reporting.

(1) Formal and on-the-job training of the national associate staff in
the preparation of Phase II studies.

The composition of the study team and man-month requirements to carry out a
package of 24 Phase II studies per consultant contracts is given in Table 3.

Phase III Studies: Settlement Structure Plan and Economic Feasibility

Phase III studies will be undertaken only for those SKP which,
following the reconnaissance Phase II studies, are found to be suitable for
further development and which have been approved by the Project Working Group
and cleared by the Provincial Authorities. The planning and surveys done in
Phase III studies will follow the type of development proposed in Phase II
studies. In most sites to be developed, standard TOR will apply but in areas
with particular problems or when new development models are considered,
special TOR will be proposed by the consultant and approved by the Bank and
Bina Program.

The objectives of Phase III studies are to:

(a) Confirm that an area is technically suitable for transmigration.

(b) Prepare physical plans and cost estimates for the settlement and in
particular define the areas within which land clearing should take
place.

(c) Ensure that the proposed development and agricultural activities are
economically and financially feasible.
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(d) Ensure that the proposed settlement is socially and environmentally
viable.

(e) Prepare detailed development plans for each settlement unit.

It is assumed that Phase II maps and reports have been .completed and
that recent air photographs of scales 1/50,000 and 1/30,000 and topographic
maps at scale 1/50,000 are readily available through Bina Program.

The Phase III studies for one SKP covering a gross area of about
10,000-12,000 ha and consisting of 4-5 villages (SP) of 300 to 400 families
each are summarized below. The type, density and distribution of field
observations are given in Table 2.

(a) Preparation of a 1/20,000 scale topographic map with, where
necessary, surveyed control based on traverses no more than 3 km
apart. Topographic detail is derived from field data and aerial
photographs or from any suitable available control data.- -

(b) Reconnaissance slope surveys: overall density of one observation
per 5 ha, data obtained by measurement every 50 m along traverses
(rentisans) not more than 1 km apart. Data to be presented and
slope map prepared at 1/20,000 scale using air photo interpretation.

(c) Soil survey at semi-detailed levels overall density of one observa-
tion per 25 ha, data obtained from observation every 250 m along
rentisan not more than 1 km apart. Soil map prepared at 1/20,000
scale.

(d) Present land use survey: overall density of one observation per
5 ha, data obtained from observations every 50 m along rentisan not
more than 1 km apart. Present land use map prepared at 1/20,000
scale using air photo interpretation.

(e) Forestry investigations to establish volumes of marketable timber
with a sampling error of lOX at 95X significance level. Minimum
sample of 0.5Z by area. Proposals for utilization of timber and
forest products in the light of existing laws and regulations.

(f) Water resource investigations primarily to establish and prepare
designs for potable water supplies for village sites and for
drainage and flood protection requirements for the SKP.

(g) Preparation of land suitability map at 1/20,000 scale.

1/ This activity will not be required if radar/laser maps at scale 1/10,000
with 5 m contour intervals are available.
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(h) Preparation of agricultural and other development proposals for
incoming transmigrants and local people.

(i) Preparation of preliminary SP structure plan at 1/20,000 scale
showing blocks of land within which more detailed surveys for
houselots and arable land should take place and demarking any areas
required for the use of local people.

(j) Survey of slopes within area of houselots and arable land: one
observation per 1 ha; data tained from observations every 50 m
along rentisan 250 m apart.-

(k) Access and main village road alignment survey at 1/20,000 scale.

(1) Preparation of final SP structure plan at scale 1/20,000 showing the
land allocations for incoming tranamigrants and local people, the
village boundaries subdivided into hamlets of 20-50 families, the
blocks for houselots, the first arable land, the second farm land,
the reserved lands, and the areas to be cleared. Alignments for
access and village roads will also be shown.

(m) Cost estimates for settlement development and assessment of the land
use rights given up by local people.

(n) Study of regional and environmental setting.

(o) Prepare an economic and financial feasibility study including farm
budgets, cost estimates and benefits to settlers. A comparative
analysis of costs and benefits of maintaining the area as productive
forest under current or proposed management systems.

(p) Prepare detailed settlement development plans for the first five
years of settlement and indicative development plans for the
following five years for each settlement unit.

(q) Recommend, in the most satisfactory way possible, the way of parti-
cipation of indigenous people in the transmigration development
projects and the most equitable compensation arrangements.

(r) Reporting.

(s) Formal and on-the-job training of the national associate staff in
the preparation of Phase III studies.

The composition of a study team and the man-months requirements for
the implementation of a package of 16 Phase III studies per consultant
contract are given in Table 3.

2/ This activity will not be required if radar/laser maps at scale 1/10,000
with 5 meters contour intervals are available.
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Type, Density and Distribution of Field Observations
In Phase II Studies

Observations
Minimum

Type Density Distribution

Slope /a - Clinometer 1/10 ha 1 every 50 m along traverse
measurements Traverses 2 km apart over

whole SKP

Soils - auger boring 1/200 ha 1 every 1 km along traverse
or profile pit Traverses 2 km apart over
description whole SKP

Present land use
- field observation 1(10 ha As for slope measurements
- local enquiry variable All village heads. Some

farmers

socio- - field observation variable All village and districts heads
Anthropology - local enquiry Some villagers.

Hydrology - river flow direc- variable All river intersects along
tion and flood traverses
hazard

- potable water variable Exi3ting wells
supply

' tidal fluctuation variable All major tide-affected rivers

/a These observations will not be required if radar/laser ground profiles are
available.

Note: Traverses may be along cut lines (rentisan) or along existing roads or
footpaths where these give representative sections at an appropriate spacing.
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TRANSMIGRATION SECTOR REVIEW

Type, Density and Distribution of Field Observations
In Phase III Studies

Observations
Minimum Distribution

Type Density Maximum spacing

Slope reconnaissance /a
- clinometer 1/5 ha 1 every 50 m along traverse

measurement Traverses 1 km apart

Slope confirmation within
land clearing block /a

- clinometer 171.25 ha 1 every 50 m along traverse
measurement Traverses 250 m apart

Soils - auger borings or 1/25 ha 1 every 250 m along traverse
pit descriptions Traverses 1 km apart

Present land use
- field observation 1/5 ha 1 every 50 m along traverse.

Traverses 1 km apart
- local enquiry variable All village heads. Minimum of

50 farmers

Forest inventory 0.5% by area Within each major forest
type

Water resources
- river flow variable All river intersects along

directions and traverses
flood hazard

- tidal fluctuations variable All tide-affected rivers
- potable water supply variable Existing wells

Additional bore holes
Surface water storage

/a These activities will not be required if radar/laser maps at scale 1/10,000
with 5 m contour inter'vals are available.

.4
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Settlement Planning

Man-Month Requirements per Average Phase II and III Contract
(Assuming 24 Phase II studies and 16 Phase III studies
carried out over a total r.ontract period of 30 months)

Phase II studies Phase III studies Total
Specialists Foreign National Foreign National Foreign National

Project manager 12 12 18 18 30 30
Team leader 18 18 24 24 42 42
Topographers 18 20 36 42 54 62
Soils specialists 18 20 36 42 54 62
Planners 18 18 12 12 30 30
Sociologists 12 12 12 12 24 24
Agronomists 12 12 18 18 30 30
Tree crops specialists - - 12 12 12 12
Foresters 12 12 12 12 24 24
Agroeconomists 12 12 18 18 30 30
Aerial photographic int. 12 12 12 12 24 24
Cartographers 12 12 12 12 24 24
Civil engineers 12 14 18 24 30 38
Water engineers 12 12 12 12 24 24
Training specialists 12 12 18 18 30 30
Miscellaneous Ia 8 16 30 33 . 38 49

Total 200 214 300 321 500 535

Average per study 8.3 8.9 18.8 20.0 - -

Total for 14 packages 2,800 3,000 4,200 4,500 7,000 7,500

/a Includes short-term assignments of the following specialists, among others: mar-
keting, storage and processing, rural institutions (cooperatives), agricultural
credit, regional planning, hydrogeology, health, nutrition, education and fish-
eries.
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TRANSMIGRATION SECTOR REVIEW

Detailed Recommendations from the Main Report

Second Stage Development

1. Second stage development that takes advantage of existing manpower
and infrastructure should be strongly encouraged. This could be in the form
of tree crop development, upgrading of agricultural services, improvements in
health and social services and infrastructure maintenance. Other actions that
should be taken to promote second-stage development include:

(a) providing irrigation infrastructure in appropriate sites;

(b) using PTPs and private estates to grow cash crops employing trans-
migrant labor or to purchase cash crops grown on transmigrant fields
(para. 6.08);

(c) linking transmigration to major industrial developments
(para. 6.08);

(d) eliminating regulations preventing establishment of small
enterprises in transmigration sites (para. 6.09); and

(e) improving research, extension, input supply and credit (para. 6.05
and 6.10).

2. In utilizing the limited capacity of the tree crop development
agencies, priority should be given to existing rather than new settlements in
order to increase incomes and promote income diversification. To facilitate
tree crop development government should ensure that land allocated to trans-
migrants is sufficient for second-stage development. This would entail a
houselot and garden of 0.5-0.75 ha and an additional 1.5-2.0 ha of land for
tree crops or other cash crops (para. 6.11 and 6.42).

3. High priority should also be given to maintenance of infrastructure
and services established during Repelita III. To facilitate this:

(a) a program should be developed to improve road maintenance in
districts receiving large numbers of migrants in Repelita III (para.
4.35);

(b) standards and procedures for road maintenance and transfer should be
established (4.36) and adequate budgets should be provided by
Bappenas for maintenance of rural infrastructure (para. 4.40); and

(c) a review of the national road network should also be carried out to
determine priorities for rehabilitation (4.36) and to ensure
adequate access to new settlements areas (para. 4.37).
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Agricultural Development

4. To improve agricultural production in rainfed sites, project design
should be changed to maximize production:

(a) manual or semi-mechanical land clearing should be encouraged (6.11);

(b) fields should be located in close proximity to houses as this
permits better use of casual and family labor, better plant protec-
tion and pest control, improved use of fertilizer and organic wastes
and lower post-harvest losses (6.11 and 6.13);

(c) small livestock should be provided (6.13);

(d) research, extension, input supply and credit arrangements should be
strengthened v6.14); but

(e) costly interventions such as liming and bench terracing should not
be encouraged unless they are economically sound and financially
attractive to the farmer (6.03).

5. The ready availability of tidally-influenced land and the good
yields in successful sites suggests that priority should be given to over-
coming the problems of swamp reclamation sites. To do this the Government
should:

(a) improve past practices of site selection and evaluation taking into
account distances from markets and the availability of off-farm
employment as well as technical parameters;

(b) promote judicious drainage and proper land development;

(c) establish a mechanism for reviewing soil properties after clearing
and settlement in order to provide recommendations for on-farm
management;

(d) review the linear settlement model and decide on optimal farm
layout;

(e) provide adequate cleared land to facilitate quick startup and
discourage pests;

(f) improve agricultural support services;

(g) develop an intensive pest management strategy, including agreement
on the type of physical barriers, land clearing practices and organ-
izational arrangements best suited to pest control;

(h) increase attention to problems of potable water by (MOT) and of
malaria control (Department of Health);



-226- ANNEX 10

Page 3

(i) pay close attention to on-site transportation, particularly from
fields to secondary canals; and

(3) improve management and agency coordination.

In general, however, settlement in tidal areas should not be accelerated until
current problems leading to low production and low incomes can be overcome
(paras. 6.29 and 6.30).

6. Given that there is a sound rationale for tree crop development, but
that institutional capacity and financial resources are constrained, attention
must be given to priorities in tree crop developments

(a) new development should take place as close to existing infrastruc-
ture as possible and whenever possible, grasslands should be
utilized (6.51);

(b) to permit consolidation of local smallholdings and make land avail-
able for settlement, local people should receive a portion of tree
crops developed (6.51);

(c) high priority should be given to strengthening institutional
capacity along the lines suggested in the Tree Crop Sector Review
(6.35)

(d) to reduce financial constraints for the NES/PIR programs: (i) funds
for smallholder development should be mobilized through the Banking
system; (ii) the liquidity of the estates should be improved so they
can prefinance their own development from borrowing; (iii) the cost
of tree crop development should be reduced; (iv) private sector par-
ticipation should be encouraged (6.34);

(e) to stimulate private sector investment in tree crops, government
should improve the financial returns to estates by ensuring (i) low
and stable export taxes; (ii) freedom to sell at international
prices; and (iii) relief from the obligation to prefinance smell-
holder development (para. 6.39); and

(f) to make coconut production financially attractive, processors should
be free to invest where coconut is grown and regulations should be
eliminated on coconut processing (para. 6.49).

Land Identification

7. Land identification will require different approaches in different
provinces and ecological settings:

(a) in Sumatra, mechanisms must be developed for land purchase and land
registration by individual migrant families (7.03);

(b) in Kalimantan, local cultivation must be upgraded and decisions
taken on a possible reclassification of forest areas (7.04 and
7.06);
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(c) in Irian Jaya special care and attention must be given to social and
environmental considerations (7.12);

(d) since forests have ecological and commercial value they should not
be cut or converted unless the proposed development is economic and
sustainable. This means that food crop agriculture should be dis-
couraged in most new areas with commercially valuable timber (7.07);
and

(e) since tidally influenced areas appear to have good prospects for
settlement, if current production problems are overcome, further
steps should be taken to (i) study the environmental impact of
drainage; (ii) demarcate areas for conservation and protection; and
(iii) provide adequate funds for wildlife management (7.15).

8. The natural resource inventories already underway should permit the
completion of master plans on a province by province basis by the end of
Repelita IV and this work should be given high priority by Government. To
this end, a knowledge of areas under forest cover is critical for further
planning (7.18).

Spontaneous Migration

9. To address constraints to movement and settlement, long-term and
short-term measures are proposed. To promote orderly settlement in the long
run, steps are needed to:

(a) improve mechanisms for land identification and land registration by
individual families (7.25);

(b) provide credit for land purchase (7.26), this could initially be
provided by the MOT (7.27);

(c) demarcate and protect areas unsuited for agriculture or needed for
production and conservation (7.28);

(d) incorporate spontaneous migrants into planned sites (7.23) and

(e) discourage mandatory registration for spontaneous migrants.

10. In the medium-term, partially-assisted schemes could consist of:

(a) land identification by local officials (7.25);

(b) homesteading (7.33);

Cc) other land allocation schemes (7.33); and

(d) schemes which provide land and partial benefits (7.33).
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Each of these is appropriate at a different stage in the settlement process
(7.34). Migrants who are recruited in Java and sent to newt remote site
should receive the full benefit package (7.30), but partial packages can be
used for settlement if settlers are recruited among spontaneous migrants and
second generation families in the area (7.31 and 7.35).

11. To develop policies for spontaneous migration an interagency team
should be formed including officials with sufficient seniority to undertake
policy formulation (7.36 and 7.37).

Environmental and Social Soundness

12. To improve the environmental aspects of transmigration:

(a) national master plans should be prepared and agreed which clearly
demarcate areas needed for conservation and protection (5.29);

(b) sites indicated in the national conservation plan should be reviewed
by technical specialists to determine their importance and priority
for protection (5.40);

(c) an international effort to mobilize funds and technical expertise to
demarcate and protect areas for conservation and to improve wildlife
management is urgently required (5.35), this effort should be
coordinated by the MOF (5.40);

Cd) additional technical support should be provided to MPE (5.37) and to
the Regional Environmental Institutes (5.38) to monitor and study
transmigration, and resources for external training in the
ecological field should be increased (5.38);

(e) additional support should be provided to the Environmental Studies
Center at Cenderawasih University, in Irian Jaya (5.47).

13. To improve the social soundness of transmigrationi

(a) benefits to local people should not be restricted to settlement
within transmigration sites (5.10);

(b) parallel development should include the provision of needed infra-
structure, facilities, wells, agricultural inputs, as required
(5.11);

(c) to determine appropriate policies on compensation, resolve land
disputes and develop appropriate programs for parallel development,
the Directorate of Social and Cultural Development in the MOT should
be strengthened or a separate Directorate should be fored for this
purpose (5.18);

(d) staff of the MOHA should ensure that the views of local people are
taken into account in transmigration planning (5.19); and
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(e) an interagency committee should be formed to deal with social issues
(5.20).

14. To ensure adequate attention to the needs of isolated and ethnically
distinct peoples$

(a) projects in such areas should include: (i) the recognition, demar-
cation and protection of areas needed to sustain their traditional
means of livelihood; (ii) appropriate social services including
protection against new diseases; (iii) maintenance, to the extent
desired by local people, of their cultural identity; (iv) participa-
tion by local people in the design of activities affecting them; and
(v) provision of a forum for the adjudication and redress of
grievances (5.16')s

(b) MOHA should organize seminars to sensitize Bappeda staff to the
rights and problems of less-assimilated people (5.19);

(e) the ability of MOT to deal with such issues should be strengthened
(5.20 and 5.46);

(d) programs in Irian Jaya should be slow, in order to permit time for
nondisruptive change (5.45);

(e) land laws in Irian Jaya should be codified (5.45); and

(f) programs for parallel development shomuld be culturally appropriate
and designed in cooperation with ti* al people (5.45).

Institutional Considerations

15. The major institutional issues which should be addressed are:

(a) to improve planning, budgeting, monitoring and evaluatipn, an
appropriate structure and staff should be provided to the Office of
the Secretary General and technical support should also be provided
to the OS (para. 8.19).

(b) to improve quality control, the central Directorates should be given
a stronger role in setting standards in strengthening provincial
capacity to do adequate supervision, and in monitoring the quality
of works (8.14);

(c) to improve overall management, a team of senior MOT officials should
be formed to review core management functions on a regular basis and
to identify issues in project implementation and make arrangements
for them to be addressed (8.15); and

(d) manpower development should be given high priority by MOT (8.13).
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16. To improve budgeting the following steps are required:

(a) the preparation of realistic targets;

(b) the development of realistic implementation schedules based on
experience to date;

(c) careful review of costs on a province by proviace basis;

(d) close monitoring of implementation progress;

(e) computer processing of the status of implementation;

(f) updating of key parameters; and

(g) manpower development (8.08).

17. To improve monitoring and evaluation:

(a) The Office of the, Secretary General (OSG) in the Ministry of Trans-
migration should be strengthened;

(b) monitoring undertaken by the Planning Bureau (OSC) should be greatly
simplified (8.10);

(c) technical support from the OSG to develop local level monitoring
should be considered (8.11); and

(d) the monitoring functions of the Directorates General should be
clarified and improved (8.11).

18. Close coordination is required between the NOT and the following
agencies on a number of important policy and implementation issues (Executive
Summary, para. 86).

(a) The Ministry of Agriculture:

(i) reformulation of the food crop farm model;

(ii) development of a program for pest control in tidal sites;

(iii) development of special programs for extension staff assigned to
settlement areas;

(iv) rationalization and improvement of the input supply program
with special attention to seed supply in upland areas; and

(v) acceleration of programs for second-stage development of food
crops and tree crops on transmigration sites.

(b) The Ministry of Forestry and the State Ministry of Population and
the Environment:
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(i) agreement on forest classification and land availability;

(ii) clear formulation of policies on forest utilization;

(iii) identification of areas to be protected for timber and conser-
vation purposes;

(iv) demarcation, protection, monitoring and evaluation of protected
areas; and

(v) supervision of components intended to benefit isolated people.

(c) The Ministry of Home Affairs:

(i) planning and budgeting of settlement transfer from MOT to pro-
vincial governments (through its Directorate General of
Regional Development); and

vii) development of responsive procedures for land alienation and
registration with special- emphasis on land issues iti areas with
unassimilated or ethnically distinct people (through its Direc-
torate General of Agrarian Affairs).

(d) Other agencies including:

ii) the Bank Rakyat Indonesia to develop credit systems for land
purchase and development capital, and the banking system for
production credit;

(ii) the Ministry of Cooperatives to improve input supply, process-
ing and marketing;

(iii) the Ministry of Public Works to develop an adequate system for
defining standards for road construction and maintenance and
supervising the same; and

(iv) the Ministries of Education and Health to ensure adequate staff
and materials for schools and clinics.

19. To improve interagency coordination special teams should be formed
at the national level to identify policy issues and recommend changes, and
these teams should be assisted by appropriate Directorates in the MOT (8.24);
secretariats should also be formed in the local level transmigration offices
to convene provincial and district/subdistrict transmigration teams, prepare
materials and issue reports (8.25); and on-site coordination should be
improved by reestablishing project management units or giving the MOT site
manager the authority to coordinate other agencies on-site (8.26).
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20. Forward planning for Repelita V should entail the following steps.

(a) FY86/87. The preparation of land resource/land suitability maps
indicating those areas suitable for settlement and those with forest
claims or other contingencies;

(b) FY87188. The production of a draft five-year develoment plan,
intiating the mix of farm models, areas where sponsored, partially-
assisted and spontaneous migrants are to be settled, and critical
areas requiring environmental protection;

(c) FY87/88. Costing of development options for new and second-stage
development;

(d) FY87/88. Discussions and agreement on these five-year master plans
with the provinces; and

(e) FY87/89. Detailed planning and budgeting.

To prepare such a plan, technical support may be required (8.35).



MAP SECTION

I~~~~~~~~~~~~~~~~



IBRD 19537
9ba 1012- pHItuNtS

THAILAND Kn S w 

INDOESIJ.".j~g.< ~ ~ ~ ~ ~ I~~ . r:..INDO hES 

N*-_ * / ^_ ! ! gISRD 19538

Bando Aceh _

-4DI A C FHoa M A L A Y S I A 4t

\ : S ll M A AA OKUALA
\ IJ(:, A R \, LUMPUR (

/'' t94 4' g ~~~~~~~SINGAPOREORSibolgo SINGAPORE SIN APOR

Padongsidempgon V S GAOR

*S st s e )Pekanb~oru

00~ ~~ ;/ RI A (j ot
3t 7 . Re0ngot

/ S U M A TElA}t .,_

00ong 0 ngo *
*Muorobungo

9J Bangka
V V ~~~~~~~~~~~~~~~~0

r S U M A |E A*.

j \ ~~~~*1( E L A T AhPolembang

I N D O N E S I A \ -;uklngu / *

TRANSMIGRATION SECTOR REVIEW Bengkulu;LaI.a

SUMATERA @ o.* 4t

I N G K U L U X .. ::. 
TRANSMIGRATION SCHEMES:

PRE -1979°

* POST- 1979 . Bpdor Lampung

- ROADSROD

WD O9 NATIONAL CAPITALS, PROVINCE CAPITALS
AND OTHER TOWNS
RIVERS I A WA

PROVINCE BOUNDARIES ARA T

~-.- INTERNATIONAL BOUNDARIES

KILOMETERS
0 I10 300 450

0 150 300
MILES

tS 0* VO. 00 00.,w ft,* -ft lo 00 000*00 vW 0*0j0
1020 '~PO.. Coz.VO N 00v 0 dtf0V0W 0-' 6-4. 00

9B0 1,020 = 



IBRD 19538

- 'BRO 19565 ",I 18RD 19566 | ..... 3BANDAR SERI BEGAWAN
BRUNEIA\

SulawesifOl 
__

E ES IA -40 4/'

C,,AUSTRALIA

R I A U * R* K A L I M A N T A N

/- .J r~~~~~~~~~~~~ I M U R

Singkoweng s , _ .'"T K A L I M A N T A N Putussibou2,,

I~ ~~~ A L I .: NTA . . . ./ ......../ a Re U RU~0 

000 Pontionak OIL

a .g lB A R A T ' (. R 3 S

* ."\ Somcri~db

. ( ~~~~~K A L I M A N T A N. 

*a .R" T E N G A H *:: lik Popon

\ .* Polongkaroya Ta A ;-'

0. f ' */KA ANTAN SELATAN

BonjarmasiN J
.40 /' * . 4L

DKI JAKARTA
JAKARTA/

ndung Semarang

8 A R A rX{JAWA 

-8°Dt YOGYA 8nyuwni B A L I NUSA TENGGARA BARAT 8t

INDONESIA ~~~~~~~~~~~~~eposor* MotoramI N D O N E S I A. ep5 Mtrn

TRANSMIGRATION SECTOR REVIEW /
KALIMANTAN AND JAWA

KILOMETERS /
TRANSMIGRATION SCHEMES: ROADS 0 150 300 450
* PRE.X 1979 3 ° NATIONAL CAPITAL, PROVINCE CAPITALS I I

• PRE - 1979 ~~~AND OTHER TOWNS 
• POST 1979 RIVERS 0 140 300

MILES
PROVINCE BOUNDARIES
INTERNATIONAL BOUNDARIES _so a IbNow_-I*SW o

4f.w C tQ ASP!II W V9P
10 ~~~~~~~~~ ~~~~~~~~~~11,20 *," S.y. .*V WUI 0IRW f d b-O"*'W



IBRD 19565
20°20- °

INDONESIA

TRANSMIGRATION SECTOR REVIEW 40

SULAWESI AND MALUKU ISLANDS
TRANSMIGRATION SCHEMES- ROADS /'
a PRE -1979 < o PROVINCE CAPITALS, OTHER TOWNS

* POST - 1979 RIVERS

PROVINCE BOUNDARIES

~- INERNATIONAL BOUNDARIES

Monodo~~~~~~~~~S 

SUlAWESI :e

-00

W IRIAN JAYA

WULAWESIjPo .

* *.$e!s M A MALUKU \

_OMomuju *..so
SULAWESI o. .0

SELATAN

ULAWESI, *
TENGGARA"

-4°) Kenda . Ambon

S *~~~~~*S

,, EcRho

Uiungponan
0 Boubou

/. j

.11 NUSA TENGGARA TIMUR // ~~~~~~~~~~~~~~~~Timor' ADA

_1iRD 19566

Kup=-ng = S ~L Kohmonton 
'0 ~~~~~~~~~~~~~Irian

IN D 0 >4l
788* WM8 ~~860 80 *008.~ * *8*0 ~*0* 8080 *O~*O** *1 IBRD 19537 Jw

*0n*~ 80805a.*0.8088 8000 " W 88800*0[ORD 19.,oo
*8 P85*0 V~,80*5~ osO 58.,'~oow. ** oooo.. 1 6' AUSltRALIA



__________________________ ~~~~~~~~~~~~~~IBRD 19566

132° 1380

I N D O N E S I A
_4 TRANSMIGRATION SECTOR REVIEW 4*

IRIAN JAYA

TRANSMIGRATION SCHEMES _ ROADS

iLa a PRE - 1979 * o PROVINCE CAPITAL, OTHER TOWNS

'_ * POST-.1979 RIVERS

- ^-PROVINCE BOUNDARIES
--- INTERNATIONAL BOUNDARIES

00~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~0

Monokwori
00: 0

Jayopuro

Nobire 
I R I A N J A Y A

I i ~~~~~~~~~~~~z

MALUKU

! UJ

KILOMETERS Merauke

1o 150 30 450

0 ISO 300
MILES

U - 7 '~Y- - 7-. w r . ,tas AU S TRA L IA /

||I N D 0 E s I A w av ft a-ft d-_.

19565 fl~~~~~~~~~~~~~~~~~~~~~*~~ VW. M a0p .d

IBD19537 jp*aw.b8.aa

IBRD 19538 - j:1?~0 00.&

AUSTISALIA wom~o


