Table B: Thresholds for Procurement Methods and Prior Review

<table>
<thead>
<tr>
<th>Expenditure Category</th>
<th>Contract Value Threshold (US$ thousands)</th>
<th>Procurement Method</th>
<th>Contracts Subject to Prior Review (US$ millions)</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Works</td>
<td>500 or more</td>
<td>ICB</td>
<td>All</td>
</tr>
<tr>
<td></td>
<td>below 500</td>
<td>NCB</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>below 50</td>
<td>Shopping</td>
<td>None</td>
</tr>
<tr>
<td>2. Goods</td>
<td>300 or more</td>
<td>ICB</td>
<td>All</td>
</tr>
<tr>
<td></td>
<td>below 300</td>
<td>NCB</td>
<td>None</td>
</tr>
<tr>
<td></td>
<td>below 50</td>
<td>Shopping</td>
<td>None</td>
</tr>
<tr>
<td>3. Services</td>
<td>200 or more</td>
<td>QCBS, LCS, CQ, Other</td>
<td>All</td>
</tr>
<tr>
<td>Firms</td>
<td>150 or less</td>
<td>IC</td>
<td>None</td>
</tr>
<tr>
<td>Individuals</td>
<td>100 or more</td>
<td>IC</td>
<td>All</td>
</tr>
<tr>
<td></td>
<td>Less than 100</td>
<td></td>
<td>None</td>
</tr>
</tbody>
</table>

Overall Procurement Risk Assessment: Moderate

Frequency of procurement supervision missions proposed: Two every calendar year (includes special procurement supervision for post-review/audits).
## General Information

Country: Nigeria
Project No.: FG/6

### Project Description

**Title:** Community and Social Development Project

**BECOMING COMMUNITY DEVELOPMENT PROJECT (COMMUNITY DEVELOPMENT PROJECT) BAYELSA STATE COMMUNITY SOCIAL DEVELOPMENT, AKWA IBOM STATE, BORNO COMMUNITY SOCIAL DEVELOPMENT PROJECT, ADAMAWA STATE COMMUNITY SOCIAL DEVELOPMENT, EKITI STATE COMMUNITY SOCIAL DEVELOPMENT, OROJI STATE COMMUNITY SOCIAL DEVELOPMENT, OSA COMMUNITY SOCIAL DEVELOPMENT, EKOSI COMMUNITY SOCIAL DEVELOPMENT.

### Works

**WHO**

- **Notes:**
  - **Description:** Revenue Building and Action Plan Development prespective and other.
  - **Component:** Budgeting and Action Plan Development prespective and other.
  - **Method:** Budgeting and Action Plan Development prespective and other.
  - **Reactor:** Budgeting and Action Plan Development prespective and other.
  - **Approach:** Budgeting and Action Plan Development prespective and other.
  - **Procurement Process:** Budgeting and Action Plan Development prespective and other.
  - **Evaluation:** Budgeting and Action Plan Development prespective and other.
  - **Actual Amount:** Budgeting and Action Plan Development prespective and other.
  - **Process Status:** Budgeting and Action Plan Development prespective and other.
  - **Contract:** Budgeting and Action Plan Development prespective and other.
  - **Contract Completion:** Budgeting and Action Plan Development prespective and other.

|-------------------|------------|-----------|--------|---------|----------|---------------------|-----------|---------------|---------------|----------|-------------------|
| **WORKS**
| **WHO**
| **Notes:**
| **Description:**
| **Component:**
| **Method:**
| **Reactor:**
| **Approach:**
| **Procurement Process:**
| **Evaluation:**
| **Actual Amount:**
| **Process Status:**
| **Contract:**
| **Contract Completion:**

### Goods

**WHO**

- **Notes:**
  - **Description:** Revenue Building and Action Plan Development prespective and other.
  - **Component:** Budgeting and Action Plan Development prespective and other.
  - **Method:** Budgeting and Action Plan Development prespective and other.
  - **Reactor:** Budgeting and Action Plan Development prespective and other.
  - **Approach:** Budgeting and Action Plan Development prespective and other.
  - **Procurement Process:** Budgeting and Action Plan Development prespective and other.
  - **Evaluation:** Budgeting and Action Plan Development prespective and other.
  - **Actual Amount:** Budgeting and Action Plan Development prespective and other.
  - **Process Status:** Budgeting and Action Plan Development prespective and other.
  - **Contract:** Budgeting and Action Plan Development prespective and other.
  - **Contract Completion:** Budgeting and Action Plan Development prespective and other.

|-------------------|------------|-----------|--------|---------|----------|---------------------|-----------|---------------|---------------|----------|-------------------|
| **GOODS**
| **WHO**
| **Notes:**
| **Description:**
| **Component:**
| **Method:**
| **Reactor:**
| **Approach:**
| **Procurement Process:**
| **Evaluation:**
| **Actual Amount:**
| **Process Status:**
| **Contract:**
| **Contract Completion:**

### Financials

**WHO**

- **Notes:**
  - **Description:** Revenue Building and Action Plan Development prespective and other.
  - **Component:** Budgeting and Action Plan Development prespective and other.
  - **Method:** Budgeting and Action Plan Development prespective and other.
  - **Reactor:** Budgeting and Action Plan Development prespective and other.
  - **Approach:** Budgeting and Action Plan Development prespective and other.
  - **Procurement Process:** Budgeting and Action Plan Development prespective and other.
  - **Evaluation:** Budgeting and Action Plan Development prespective and other.
  - **Actual Amount:** Budgeting and Action Plan Development prespective and other.
  - **Process Status:** Budgeting and Action Plan Development prespective and other.
  - **Contract:** Budgeting and Action Plan Development prespective and other.
  - **Contract Completion:** Budgeting and Action Plan Development prespective and other.

|------------------------|------------|-----------|--------|---------|----------|---------------------|-----------|---------------|---------------|----------|-------------------|
| **FINANCIALS**
| **WHO**
| **Notes:**
| **Description:**
| **Component:**
| **Method:**
| **Reactor:**
| **Approach:**
| **Procurement Process:**
| **Evaluation:**
| **Actual Amount:**
| **Process Status:**
| **Contract:**
| **Contract Completion:**

---

**Page 1**
<table>
<thead>
<tr>
<th>Project Code</th>
<th>Supplier Project Support and Coordination Fee</th>
<th>Purchase Order</th>
<th>Quantity</th>
<th>Description</th>
<th>Unit Price</th>
<th>Contracted Amount</th>
<th>Actuals</th>
<th>Payment Status</th>
<th>Status Process</th>
<th>Communication Documents Issued</th>
<th>Communication Documents</th>
<th>Communication Documents Issued</th>
<th>Communication Documents</th>
<th>Contractor Approval</th>
<th>Documents Received</th>
<th>Signed Contract</th>
</tr>
</thead>
<tbody>
<tr>
<td>AD/CSDA/RFQ/18/004</td>
<td>Community Drive Investments, facility</td>
<td>(Request for Quotations) Lidya Strag</td>
<td>1</td>
<td>소송</td>
<td>5,064.00</td>
<td>5,064.00</td>
<td>Processing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AD/CSDA/RFQ/18/004</td>
<td>Community Drive Investments, facility</td>
<td>(Request for Quotations) Lidya Strag</td>
<td>1</td>
<td>소송</td>
<td>1,205.00</td>
<td>1,205.00</td>
<td>Processing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AD/CSDA/RFQ/18/004</td>
<td>Community Drive Investments, facility</td>
<td>(Request for Quotations) Lidya Strag</td>
<td>1</td>
<td>소송</td>
<td>40,200.00</td>
<td>40,200.00</td>
<td>Processing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AD/CSDA/RFQ/18/004</td>
<td>Community Drive Investments, facility</td>
<td>(Request for Quotations) Lidya Strag</td>
<td>1</td>
<td>소송</td>
<td>1,257.00</td>
<td>1,257.00</td>
<td>Processing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AD/CSDA/RFQ/18/004</td>
<td>Community Drive Investments, facility</td>
<td>(Request for Quotations) Lidya Strag</td>
<td>1</td>
<td>소송</td>
<td>40,200.00</td>
<td>40,200.00</td>
<td>Processing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AD/CSDA/RFQ/18/004</td>
<td>Community Drive Investments, facility</td>
<td>(Request for Quotations) Lidya Strag</td>
<td>1</td>
<td>소송</td>
<td>1,257.00</td>
<td>1,257.00</td>
<td>Processing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AD/CSDA/RFQ/18/004</td>
<td>Community Drive Investments, facility</td>
<td>(Request for Quotations) Lidya Strag</td>
<td>1</td>
<td>소송</td>
<td>40,200.00</td>
<td>40,200.00</td>
<td>Processing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AD/CSDA/RFQ/18/004</td>
<td>Community Drive Investments, facility</td>
<td>(Request for Quotations) Lidya Strag</td>
<td>1</td>
<td>소송</td>
<td>1,257.00</td>
<td>1,257.00</td>
<td>Processing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AD/CSDA/RFQ/18/004</td>
<td>Community Drive Investments, facility</td>
<td>(Request for Quotations) Lidya Strag</td>
<td>1</td>
<td>소송</td>
<td>40,200.00</td>
<td>40,200.00</td>
<td>Processing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AD/CSDA/RFQ/18/004</td>
<td>Community Drive Investments, facility</td>
<td>(Request for Quotations) Lidya Strag</td>
<td>1</td>
<td>소송</td>
<td>1,257.00</td>
<td>1,257.00</td>
<td>Processing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING SERVICES

<table>
<thead>
<tr>
<th>Description</th>
<th>Loan/ Credit Id.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Type</th>
<th>Request Information</th>
<th>Reference</th>
<th>Actual</th>
<th>Reference</th>
<th>Actual</th>
<th>Reference</th>
<th>Actual</th>
<th>Reference</th>
<th>Actual</th>
<th>Reference</th>
<th>Actual</th>
<th>Reference</th>
<th>Actual</th>
<th>Reference</th>
<th>Actual</th>
<th>Reference</th>
<th>Actual</th>
<th>Reference</th>
<th>Actual</th>
<th>Reference</th>
<th>Actual</th>
<th>Reference</th>
<th>Actual</th>
<th>Reference</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>No.</td>
<td>Contract Type</td>
<td>Loan / Credit No.</td>
<td>Component</td>
<td>Reviver Type</td>
<td>Method</td>
<td>Method of Tender</td>
<td>Assisted Amount (US$)</td>
<td>Process Status</td>
<td>Terms of Reference</td>
<td>Expected Amount of Grant (US$)</td>
<td>Contract Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>---------------</td>
<td>-------------------</td>
<td>-----------</td>
<td>--------------</td>
<td>--------</td>
<td>-----------------</td>
<td>---------------------</td>
<td>----------------</td>
<td>-------------------</td>
<td>---------------------------</td>
<td>------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>0043/02/2017</td>
<td>Community Project Support and Coordination</td>
<td>FPSU/CONS/18/3</td>
<td>Community Development</td>
<td>Individual Consultant</td>
<td>Selected</td>
<td>31,205.00</td>
<td>Pending Implementation</td>
<td>2018-03-22</td>
<td>2018-04-22</td>
<td>2018-05-02</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>0048/02/2017</td>
<td>Community Project Support and Coordination</td>
<td>FPSU/CONS/18/2</td>
<td>Community Development</td>
<td>Individual Consultant</td>
<td>Selected</td>
<td>31,205.00</td>
<td>Pending Implementation</td>
<td>2018-04-05</td>
<td>2018-05-05</td>
<td>2018-06-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>0049/02/2017</td>
<td>Community Project Support and Coordination</td>
<td>FPSU/CONS/18/1</td>
<td>Community Development</td>
<td>Individual Consultant</td>
<td>Selected</td>
<td>31,205.00</td>
<td>Pending Implementation</td>
<td>2018-05-08</td>
<td>2018-06-08</td>
<td>2018-07-08</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Concluding Remarks**

- The table above summarizes the details of the projects supported and coordinated by the relevant funds.
- Each project is identified by a unique number and is categorized under the appropriate loan/credit code.
- Details include the component supported, funding type, method of tender, assisted amount, process status, terms of reference, and contract completion dates.
- The table is sorted by contract number, making it easier to track the progress of each project.