PROCUREMENT PLAN

Project information: Uganda, East Africa Skills for Transformation and Regional Integration Project (EASTRIP) P163399

Project Implementation agency: Inter-University Council for East Africa

Date of the Procurement Plan: April 27, 2018

Period covered by this Procurement Plan: May 2018- January 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: As IUCEA does not follow Uganda PPDA, when approaching the national market (as specified in the Procurement Plan tables in STEP), Bank’s Procurement Regulations will be followed.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

None
**PROCURIMENT**

**Eastern Africa: East Africa Skills for Transformation and Regional Integration Project (EASTRIEP)**

**PLAN**

<table>
<thead>
<tr>
<th>Country: Eastern Africa</th>
<th>Bank's Approval Date of the Original Procurement Plan: 2018-12-04</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project ID: P163398</td>
<td>Revised Plan Date(s) inverse accumulated, leave blank if app</td>
</tr>
<tr>
<td>Project Name: East Africa Skills for Transformation and Regional Integration Project (EASTRIEP)</td>
<td></td>
</tr>
<tr>
<td>Loan / Credit No: IBA / 612500</td>
<td></td>
</tr>
<tr>
<td>Executing Agency: Kombolcha Polytechnic College</td>
<td></td>
</tr>
</tbody>
</table>

**WORKS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>KOM/ICB/G/05/2019: Construction of Buildings and other facilities for Kombolcha Polytechnic College</td>
<td></td>
<td>EAI / 62880</td>
<td>Poor</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Country</td>
<td>Prequalification</td>
<td>Y</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**GOODS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>KOM/ICB/G/04/2019: Office Furniture, Equipment and Tools</td>
<td></td>
<td>EAI / 62880</td>
<td>Poor</td>
<td>Request for Info</td>
<td>Open - International</td>
<td>Single Stage - One Country</td>
<td>Prequalification</td>
<td>Y</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>KOM/ICB/G/01/2019: Training Vehicles &amp; Vehic for comparative testing services</td>
<td></td>
<td>EAI / 62880</td>
<td>Poor</td>
<td>Call for Proposals</td>
<td>Open</td>
<td>Single Stage - One Country</td>
<td>Prequalification</td>
<td>Y</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>KOM/NCB/W/01/2019: Library \ IT and other equipment</td>
<td></td>
<td>EAI / 62880</td>
<td>Poor</td>
<td>Request for Info</td>
<td>Open - National</td>
<td>Single Stage - One Country</td>
<td>Prequalification</td>
<td>Y</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**NON CONSULTING SERVICES**

|------------------------|-------------|-----------------|------------|-------------|--------|----------------|-------------------|-------------------|-------------------|---------------|-------------------------|-----------------------------|-------------------------------|--------------------------------|-------------------|---------------------------------|----------------|-------------------------------|

**CONSULTING PIBS**

|------------------------|-------------|-----------------|------------|-------------|--------|----------------|----------------|-------------------|---------------|-----------------|---------------------------|---------------------------------|-----------------------------|-------------------|-------------------------------|-----------------------------|----------------|-------------------------------|

**Plan Type**

- **Review Type:**
  - Poor
  - Call for Proposals

**Method**

- **Market Approach:**
  - Open
  - Single Stage

**Procurement Process**

- **Procurement (Y/N):**
  - Y

**Percent Status**

- **Pending Implementation**

- **Date(s):**
  - 2019-05-07
  - 2019-04-23
  - 2019-06-19
  - 2019-04-28
  - 2019-04-28
  - 2019-07-02
  - 2019-08-11
  - 2019-09-10
  - 2019-08-13
  - 2020-02-09
  - 2019-11-29
  - 2020-04-12
  - 2020-04-12
  - 2020-04-12
  - 2020-04-12
  - 2020-04-12

**Status**

- **Actual (US$):**
  - 0.00

- **Planned:**
  - Specific

- **Actual:**
  - Planned
  - Draft

- **Report:**
  - Planned
  - Actual

- **Evaluation:**
  - Planned
  - Actual

- **Proposal Submission / Opening / Minutes:**
  - Planned
  - Actual

- **Suit Evaluation:**
  - Planned
  - Actual

- **Contract:**
  - Planned
  - Actual

**Report and Recommendation for Award**

- **Signed Contract:**
  - Planned
  - Actual

- **Contract Completion:**
  - Planned
  - Actual
<table>
<thead>
<tr>
<th>IDA / 63350</th>
<th>Post</th>
<th>Quality Assur.</th>
<th>Level</th>
<th>Funding</th>
<th>Implementation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Source Activities</td>
<td>National</td>
<td></td>
<td>2019-01-15</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-02-05</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-03-21</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-04-14</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-05-18</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-06-22</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**