PROCUREMENT PLAN (Textual Part)

Project information: COMESA: Great Lakes Trade Facilitation project P151083[country]

Project Implementation agency: [insert legal name] COMESA Secretariat

Date of the Procurement Plan: [insert date] 14 June 2016

Period covered by this Procurement Plan: [insert from — to period] 1 July 2016 – December 31, 2017

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in COMESA Procurement Implementation Rules of November 2005 (as amended by the Council and 2007), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

1. Rule of origin of the goods: requires that all goods, works and services procured by the COMESA Secretariat shall originate in COMESA and requires tenderers to provide evidence of this through provisions of a certificate of origin duly made out by the competent authority of the supplier’s country of origin. Exceptions require written approval by the COMESA Secretary General. Under bank financed activities this will not apply

2. Participation in bidding: Open competition will be the default method of bidding. Restrictions whereby the Secretariat may deny bidders participation based on restriction
for bidding to bidders being nationals of any non-Member States own or controlled bidders or to bidders who have substantial business activities in the territory of the Member State under whose laws it is constituted will not apply. Neither will restriction based on region.

3. **Conditions for Use of Restricted Tendering:** The restriction by COMESA under restricts tendering process whereby to only those bidders invited by the Secretariat will not apply under Bank financing;

4. **Fraudulent practice:** COMESA provisions on Fraud and Corruption will be modified to conform with the Banks definition of fraud and corruption which includes cross debarment

5. **Tender Security:** Tender security will not be restricted to the use of bid security from commercial banks and or bid bonds from insurance firms. At the option of the COMESA Secretariat, use may be made of Bid securing declaration in lieu of requests for provisions of bid security

6. **Selection of consultants:** Selection of consultant services based on methods and selection process as contained in the Banks Consultants Guidelines will apply in the selection of consultants services

7. **Standard Bidding Documents:** COMESA will use where possible the banks Standard Bidding documents in cases where COMESA does not have its own standard bidding documents. Where use is made of COMESA’s own Standard Bidding documents, the Bank will review and clear these to ensure they include minimum Banks policy for procurement and selection of consultants.

*List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions.”*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

---

**Leased Assets:** *as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Otherwise state “Not Applicable.”*

**Procurement of Second Hand Goods:** *as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables Otherwise state “Not Applicable.”*
**Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).** Specify for each

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables].

**Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.** [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]

**Other Relevant Procurement Information.**

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

Contracts selected on basis of CQS, LCS and FBS may not exceed cost estimate of US$200,000 equivalent.

1. **Terms of Reference (TOR):** TOR for all consulting assignments (firms and individual consultants) irrespective of selection method or value will be subject to prior review by the Bank.

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US$100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines. In the case of this COMESA implemented project, the national consultants at the option of COMESA may be consultants from one member country or from the entire group of COMESA countries.
### General Information

- **Country**: Afrique
- **Project ID**: P531083
- **QIP Date**: 2016-12-06
- **Project Name**: Afrique RI-Great Lakes Trade Facilitation
- **Loan / Credit No.**: IDA / 57240
- **Managing Agency**: Cellule Infrastructures

### WORKS

|------------------------|-------------|------------------|-----------|-------------|--------|----------------|---------------------|------------------------|------------------------|----------------------|-------------------------|-----------------|---------------------------------|-----------------------------|----------------|--------------------------------|--------------------------------|------------------------|--------------------------------|--------------------------------|--------------------------------|---------------------|

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>ID</td>
<td>Description</td>
<td>Type</td>
<td>Fourniture D'Équipements</td>
<td>Date Limite Acceptation</td>
<td>Date Limite Livraison</td>
<td>Code Fournisseur</td>
<td>Montant</td>
<td>Mode de Paiement</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---</td>
<td>-------------</td>
<td>------</td>
<td>--------------------------</td>
<td>------------------------</td>
<td>----------------------</td>
<td>------------------</td>
<td>---------</td>
<td>-----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZR-CI-91366-GO-RFQ</td>
<td>Fourniture de matériel de poste frontalier de Bukavu à Goma pour le poste frontalier de Ruzizi</td>
<td>A postuler</td>
<td>Décembre de po.</td>
<td>Limited</td>
<td>Bâle Rue - Des Envelopes</td>
<td>3,500,000.00</td>
<td>15,190.00</td>
<td>Bâle Rue - Des Envelopes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZR-CI-68778-GO-RFQ</td>
<td>Fourniture D'Équipements dans des zones et dans le cadre de l'aménagement provisoire de la zone de la frontière de Goma</td>
<td>A postuler</td>
<td>Décembre de po.</td>
<td>Limited</td>
<td>Bâle Rue - Des Envelopes</td>
<td>20,000.00</td>
<td>15,200.00</td>
<td>Bâle Rue - Des Envelopes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZR-CI-5410-GO-RFQ</td>
<td>Fourniture de matériel de poste frontalier de Bukavu à Goma pour le poste frontalier de Ruzizi</td>
<td>A postuler</td>
<td>Décembre de po.</td>
<td>Limited</td>
<td>Bâle Rue - Des Envelopes</td>
<td>3,500.00</td>
<td>2,320.00</td>
<td>Bâle Rue - Des Envelopes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZR-CI-16139-GO-RFQ</td>
<td>Fourniture du matériel de poste frontalier de Bukavu à Goma pour le poste frontalier de Ruzizi</td>
<td>A postuler</td>
<td>Décembre de po.</td>
<td>Limited</td>
<td>Bâle Rue - Des Envelopes</td>
<td>4,900.00</td>
<td>6,700.00</td>
<td>Bâle Rue - Des Envelopes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZR-CI-16132-GO-DIR</td>
<td>Fourniture du matériel de poste frontalier de Bukavu à Goma pour le poste frontalier de Ruzizi</td>
<td>A postuler</td>
<td>Décembre de po.</td>
<td>Limited</td>
<td>Bâle Rue - Des Envelopes</td>
<td>6,500.00</td>
<td>4,800.00</td>
<td>Bâle Rue - Des Envelopes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZR-CI-5408-GO-RFQ</td>
<td>Fourniture D'Équipements dans des zones et dans le cadre de l'aménagement provisoire de la zone de la frontière de Goma</td>
<td>A postuler</td>
<td>Décembre de po.</td>
<td>Limited</td>
<td>Bâle Rue - Des Envelopes</td>
<td>4,900.00</td>
<td>6,700.00</td>
<td>Bâle Rue - Des Envelopes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>VR-CF-1200/H/K/FRQ</td>
<td>24</td>
<td>Component 2: Supporting non trade infrastructures and facilities in the border area</td>
<td>A pre-qualification</td>
<td>Demandée de pré-concours</td>
<td>CR/EP</td>
<td>64,000.00</td>
<td>0.00</td>
<td>Examen</td>
<td>2018-08-25</td>
<td>2018-10-12</td>
<td>2018-10-12</td>
<td>2018-11-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>VR-CF-1200/H/K/FRQ</td>
<td>24</td>
<td>Component 3: Supporting non trade infrastructures and facilities in the border area</td>
<td>A pre-qualification</td>
<td>Demandée de pré-concours</td>
<td>CR/EP</td>
<td>27,200.00</td>
<td>0.00</td>
<td>Examen</td>
<td>2018-10-25</td>
<td>2018-12-20</td>
<td>2018-12-20</td>
<td>2019-03-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING FIRMS

<p>| Activity Reference No. / Descriptions | Lot / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US$) | Actual Amount (US$) | Present Status | Venue of Reference | Evaluation of Technical Proposal | Request for Proposals on Issued | Opening of Technical Proposals / Minutes | Estimated Duration (Month) | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
|---------------------------------------|-----------------|-----------|-------------|--------|----------------|------------------|----------------------|------------------|----------------|------------------|-------------------|-------------------------|-------------------------------|------------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|-----------------|</p>
<table>
<thead>
<tr>
<th>No.</th>
<th>Description</th>
<th>Component 1</th>
<th>Component 2</th>
<th>Proposal Phase</th>
<th>Implementation Phase</th>
<th>Contract Phase</th>
<th>Project Type</th>
<th>Amount (US$)</th>
<th>Planned Start Date</th>
<th>Actual Start Date</th>
<th>Planned Completion Date</th>
<th>Actual Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Élaboration d'un programme de gestion des changements</td>
<td>Kasindi</td>
<td>1:2:3</td>
<td>A point</td>
<td>Télépoint</td>
<td>International</td>
<td></td>
<td></td>
<td>900,000.00</td>
<td>2017-02-12</td>
<td>2017-03-20</td>
<td>2017-04-14</td>
</tr>
<tr>
<td>2</td>
<td>Élaboration d'un programme de gestion des changements</td>
<td>Kasindi</td>
<td>1:2:3</td>
<td>A point</td>
<td>Télépoint</td>
<td>International</td>
<td></td>
<td></td>
<td>900,000.00</td>
<td>2017-02-24</td>
<td>2017-03-20</td>
<td>2017-04-14</td>
</tr>
<tr>
<td>3</td>
<td>Élaboration d'un programme de gestion des changements</td>
<td>Kasindi</td>
<td>1:2:3</td>
<td>A point</td>
<td>Télépoint</td>
<td>International</td>
<td></td>
<td></td>
<td>900,000.00</td>
<td>2017-02-26</td>
<td>2017-03-20</td>
<td>2017-04-14</td>
</tr>
<tr>
<td>4</td>
<td>Élaboration d'un programme de gestion des changements</td>
<td>Kasindi</td>
<td>1:2:3</td>
<td>A point</td>
<td>Télépoint</td>
<td>International</td>
<td></td>
<td></td>
<td>900,000.00</td>
<td>2017-02-28</td>
<td>2017-03-20</td>
<td>2017-04-14</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Individual</td>
<td>Cancelled</td>
<td>70,000.00</td>
<td>97,460.00</td>
<td>2018-01-18</td>
<td>10/06.02.20</td>
<td>2018-02.12</td>
<td>10/06.03.01</td>
<td>2019-04.19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Individual</td>
<td>Cancelled</td>
<td>70,000.00</td>
<td>77,660.00</td>
<td>2018-01-18</td>
<td>10/06.02.20</td>
<td>2018-02.12</td>
<td>10/06.03.01</td>
<td>2019-04.19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Individual</td>
<td>Open</td>
<td>78,000.00</td>
<td>0,00</td>
<td>Ex cours d'exécution</td>
<td>2018-03.01</td>
<td>10/06.03.20</td>
<td>2018-04.12</td>
<td>10/06.06.17</td>
<td>2019-03.17</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Indépendant</td>
<td>Direct</td>
<td>32,000.00</td>
<td>32,000.00</td>
<td>2018-06.18</td>
<td>10/06.03.20</td>
<td>10/06.07.02</td>
<td>2018-07.01</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Indépendant</td>
<td>Direct</td>
<td>100,000.00</td>
<td>45,720.00</td>
<td>2018-07.12</td>
<td>10/06.07.02</td>
<td>10/06.08.01</td>
<td>2019-08.20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Indépendant</td>
<td>Direct</td>
<td>60,000.00</td>
<td>25,320.00</td>
<td>2018-08.12</td>
<td>10/06.08.20</td>
<td>10/06.09.01</td>
<td>2019-09.20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Indépendant</td>
<td>Direct</td>
<td>80,000.00</td>
<td>45,720.00</td>
<td>2018-09.01</td>
<td>10/06.09.20</td>
<td>10/06.10.01</td>
<td>2019-10.20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Indépendant</td>
<td>Direct</td>
<td>60,000.00</td>
<td>30,000.00</td>
<td>2018-07.12</td>
<td>10/06.08.20</td>
<td>10/06.09.01</td>
<td>2019-09.20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Indépendant</td>
<td>Direct</td>
<td>80,000.00</td>
<td>30,000.00</td>
<td>2018-07.12</td>
<td>10/06.08.20</td>
<td>10/06.09.01</td>
<td>2019-09.20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Indépendant</td>
<td>Direct</td>
<td>20,000.00</td>
<td>20,000.00</td>
<td>60,200.00</td>
<td>10/06.05.02</td>
<td>10/06.05.20</td>
<td>2019-06.07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Indépendant</td>
<td>Direct</td>
<td>20,000.00</td>
<td>20,000.00</td>
<td>29,870.00</td>
<td>10/06.05.02</td>
<td>10/06.05.20</td>
<td>2019-06.07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MA / TV220</td>
<td>Component 1: Improving cross border infrastructures and facilities in the border area</td>
<td>A postulant</td>
<td>Indépendant</td>
<td>Direct</td>
<td>20,000.00</td>
<td>20,000.00</td>
<td>29,870.00</td>
<td>10/06.05.02</td>
<td>10/06.05.20</td>
<td>2019-06.07</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>N°</td>
<td>Description</td>
<td>Post-post</td>
<td>Ministre de l'Aviation civile</td>
<td>Directe</td>
<td>En cours</td>
<td>En attente</td>
<td>En cours</td>
<td>Date</td>
<td>Date</td>
<td>Date</td>
<td>Date</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>-----------------------------------------------------------------------------</td>
<td>-----------</td>
<td>-------------------------------</td>
<td>---------</td>
<td>----------</td>
<td>------------</td>
<td>----------</td>
<td>---------------</td>
<td>---------------</td>
<td>---------------</td>
<td>---------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZR-CI-118347-CS-CDS</td>
<td>Renouvellement du contrat de Monsieur Dieudonné BOGAGA pour les prestations au poste de comptable du projet PFCGL au sein de la Cellule Infrastructures</td>
<td>A posteriori</td>
<td>Ministre de l'Aviation civile</td>
<td>Directe</td>
<td>24,700.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-03-19</td>
<td>2019-03-20</td>
<td>2019-03-21</td>
<td>2019-03-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZR-CI-118353-CS-CDS</td>
<td>Renouvellement du contrat de Monsieur Shamard SHAMALIRWA pour les prestations au poste d'Expert en Développement social, Spécialiste en Réinstallation et plan de gestion environnementale et social au sein de la Cellule Infrastructures</td>
<td>A posteriori</td>
<td>Ministre de l'Aviation civile</td>
<td>Directe</td>
<td>25,000.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-03-19</td>
<td>2019-03-20</td>
<td>2019-03-21</td>
<td>2019-03-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZR-CI-118351-CS-CDS</td>
<td>Renouvellement du contrat de Monsieur Oscar BADEO pour les prestations au poste de Chef de Projet du Projet PFCGL au sein de la Cellule Infrastructures</td>
<td>A posteriori</td>
<td>Ministre de l'Aviation civile</td>
<td>Directe</td>
<td>30,000.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-06-20</td>
<td>2019-06-21</td>
<td>2019-06-22</td>
<td>2020-06-25</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ZR-CI-118189-CS-CDS</td>
<td>Recrutement du Consultant Franklin MUSHAGALUSA pour appui à la CI dans l'examen de l'Avant-Projet Détaillé des infrastructures aux postes frontaliers de la Petite barrière, de Bunagana, de Kasindi au Nord-Kivu et de la Ruzizi 1er au Sud-Kivu</td>
<td>A posteriori</td>
<td>Ministre de l'Aviation civile</td>
<td>Directe</td>
<td>27,052.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2019-06-05</td>
<td>2019-06-11</td>
<td>2019-06-21</td>
<td>2019-08-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>