Implementation Status & Results
Brazil
PCF Sugar Bagasse Cogeneration Project (P081023)

Operation Name: PCF Sugar Bagasse Cogeneration Project (P081023)  Project Stage: Implementation  Seq.No: 3  Status: ARCHIVED  Last Modified Date: 19-Jul-2011
Country: Brazil  Approval FY: 2006
Product Line: Carbon Offset  Region: LATIN AMERICA AND CARIBBEAN  Lending Instrument: Specific Investment Loan
Implementing Agency(ies): Usina Alta Mogiana S/A Acar e cool

Key Dates
Board Approval Date 01-Dec-2005  Original Closing Date 31-Dec-2012  Last Archived ISR Date 22-Feb-2011
Effectiveness Date 04-Nov-2005  Revised Closing Date 31-Dec-2012

Overall Ratings
<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Unsatisfactory</td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Unsatisfactory</td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>Low</td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview
The project is commissioned and is now generating electricity and verification of the emissions reductions is underway.

Key Decisions Regarding Implementation
This is a carbon finance project that was approved in June 2005.

Related Projects
There are no related projects.