PROCUREMENT PLAN (Textual Part)

**Project information:** JAMAICA – PPCR: Promoting Community-Based Climate Resilience in the Fisheries Sector Project – P164257

**Project Implementation agency:** Ministry of Agriculture and Fisheries

**Date of the Procurement Plan:** October 24, 2017

**Period covered by this Procurement Plan:** October 2017 – March 2019

**Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

*The Bank’s Standard Procurement Documents:* shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

*National Procurement Arrangements:* In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the Bank’s procedures shall be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

*Leased Assets* as specified under paragraph 5.10 of the Procurement Regulations – Not Applicable

*Procurement of Second Hand Goods* as specified under paragraph 5.11 of the Procurement Regulations – Not Applicable

*Domestic preference* as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*) – Not Applicable
## PROCUREMENT

### General Information

**Country:** Jamaica  
**Project Title:** Promoting Community-based Climate Resilience in the Fisheries Sector  
**Procurement Plan:** Revised Plan Details: (See Attachment)  
**Project ID:** P04457  
**GPN Date:**  
**Project Name:** Promoting Community-based Climate Resilience in the Fisheries Sector  
**Loan / Credit No.** / TF / 00508  
**Soliciting Agency:** Ministry of Industry, Commerce, Agriculture and Fisheries

---

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>JM-MICAF-21-00016</td>
<td>Needs to upgrade fish feed production</td>
<td>/</td>
<td>Domestically / Nationally sourced</td>
<td>Post</td>
<td>Request for Sale</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>30,000.00</td>
<td>0.00</td>
<td>Draft Pre-qualification</td>
<td>2018-06-06</td>
<td>2018-06-11</td>
<td>2018-08-02</td>
<td>2018-11-13</td>
<td>2018-07-17</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-21-00017</td>
<td>Strengthening the Fisheries Policy and Regulatory Framework</td>
<td>/</td>
<td>Domestically / Nationally sourced</td>
<td>Post</td>
<td>Request for Sale</td>
<td>Open - International</td>
<td>Single Stage - One Envelope</td>
<td>120,000.00</td>
<td>0.00</td>
<td>Draft Pre-qualification</td>
<td>2018-06-16</td>
<td>2018-06-27</td>
<td>2018-09-18</td>
<td>2018-09-28</td>
<td>2018-07-02</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-21-00018</td>
<td>Strengthening the Fisheries Policy and Regulatory Framework</td>
<td>/</td>
<td>Domestically / Nationally sourced</td>
<td>Post</td>
<td>Request for Sale</td>
<td>Open - International</td>
<td>Single Stage - One Envelope</td>
<td>50,000.00</td>
<td>0.00</td>
<td>Draft Pre-qualification</td>
<td>2017-12-01</td>
<td>2017-12-02</td>
<td>2018-03-27</td>
<td>2018-07-20</td>
<td>2018-07-01</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-21-00020</td>
<td>Procurement of goods for Industry</td>
<td>/</td>
<td>Domestically / Nationally sourced</td>
<td>Post</td>
<td>Request for Sale</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>50,000.00</td>
<td>0.00</td>
<td>Draft Pre-qualification</td>
<td>2018-02-02</td>
<td>2018-02-14</td>
<td>2018-03-25</td>
<td>2018-03-28</td>
<td>2018-03-11</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-21-00021</td>
<td>Needs - 6 motor vessels</td>
<td>/</td>
<td>Domestically / Nationally sourced</td>
<td>Post</td>
<td>Request for Sale</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>30,000.00</td>
<td>0.00</td>
<td>Draft Pre-qualification</td>
<td>2018-02-02</td>
<td>2018-02-14</td>
<td>2018-03-25</td>
<td>2018-03-28</td>
<td>2018-03-11</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>JM-MICAF-21-00022</td>
<td>Facilitation of 8 coastline workshops for judiciary, police and Coast Guard</td>
<td>/</td>
<td>Domestically / Nationally sourced</td>
<td>Post</td>
<td>Request for Sale</td>
<td>Limited</td>
<td>Single Stage - One Envelope</td>
<td>30,000.00</td>
<td>0.00</td>
<td>Draft Pre-qualification</td>
<td>2017-12-01</td>
<td>2017-12-01</td>
<td>2018-01-27</td>
<td>2018-07-20</td>
<td>2018-07-20</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### CONSULTING TENDERS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>JM-MICAF-27814-CS-CQS</td>
<td>2. Strengthening the Fisheries Policy and Regulatory Framework</td>
<td>Post</td>
<td>Consultant</td>
<td>Qualification Request</td>
<td>Open - National</td>
<td>1,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2017-07-01</td>
<td>2018-01-01</td>
<td>2018-01-31</td>
<td>2018-04-05</td>
<td>2018-04-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-27814-CS-CQS</td>
<td>2. Strengthening the Fisheries Policy and Regulatory Framework</td>
<td>Post</td>
<td>Consultant</td>
<td>Qualification Request</td>
<td>Open - National</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2017-03-05</td>
<td>2018-01-01</td>
<td>2018-01-31</td>
<td>2018-04-05</td>
<td>2018-04-10</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JM-MICAF-27814-CS-CQS</td>
<td>2. Strengthening the Fisheries Policy and Regulatory Framework</td>
<td>Post</td>
<td>Consultant</td>
<td>Qualification Request</td>
<td>Open - National</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2018-03-01</td>
<td>2018-04-02</td>
<td>2018-04-03</td>
<td>2018-04-03</td>
<td>2018-04-03</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### 1. Capacity Building and Awareness Raising
- **Project**: Project Management and Marketing and Outreach (M&amp;O)
- **Role**: Consultant
- **Qualifications**: Qualifications Required
- **Payment**: N/A
- **Implementation Dates**: 2018-01-24 - 2018-06-23
- **Competitive Selection**: Consultant - Open - National

### 2. Capacity Building and Awareness Raising
- **Project**: Project Management and Marketing and Outreach (M&amp;O)
- **Role**: Consultant
- **Qualifications**: Qualifications Required
- **Payment**: N/A
- **Implementation Dates**: 2018-01-24 - 2018-06-23
- **Competitive Selection**: Consultant - Open - National

### 3. Capacity Building and Awareness Raising
- **Project**: Project Management and Marketing and Outreach (M&amp;O)
- **Role**: Consultant
- **Qualifications**: Qualifications Required
- **Payment**: N/A
- **Implementation Dates**: 2018-01-24 - 2018-06-23
- **Competitive Selection**: Consultant - Open - National

### 4. Capacity Building and Awareness Raising
- **Project**: Project Management and Marketing and Outreach (M&amp;O)
- **Role**: Consultant
- **Qualifications**: Qualifications Required
- **Payment**: N/A
- **Implementation Dates**: 2018-01-24 - 2018-06-23
- **Competitive Selection**: Consultant - Open - National

### 5. Capacity Building and Awareness Raising
- **Project**: Project Management and Marketing and Outreach (M&amp;O)
- **Role**: Consultant
- **Qualifications**: Qualifications Required
- **Payment**: N/A
- **Implementation Dates**: 2018-01-24 - 2018-06-23
- **Competitive Selection**: Consultant - Open - National

### 6. Capacity Building and Awareness Raising
- **Project**: Project Management and Marketing and Outreach (M&amp;O)
- **Role**: Consultant
- **Qualifications**: Qualifications Required
- **Payment**: N/A
- **Implementation Dates**: 2018-01-24 - 2018-06-23
- **Competitive Selection**: Consultant - Open - National

### 7. Capacity Building and Awareness Raising
- **Project**: Project Management and Marketing and Outreach (M&amp;O)
- **Role**: Consultant
- **Qualifications**: Qualifications Required
- **Payment**: N/A
- **Implementation Dates**: 2018-01-24 - 2018-06-23
- **Competitive Selection**: Consultant - Open - National

### 8. Capacity Building and Awareness Raising
- **Project**: Project Management and Marketing and Outreach (M&amp;O)
- **Role**: Consultant
- **Qualifications**: Qualifications Required
- **Payment**: N/A
- **Implementation Dates**: 2018-01-24 - 2018-06-23
- **Competitive Selection**: Consultant - Open - National

### 9. Capacity Building and Awareness Raising
- **Project**: Project Management and Marketing and Outreach (M&amp;O)
- **Role**: Consultant
- **Qualifications**: Qualifications Required
- **Payment**: N/A
- **Implementation Dates**: 2018-01-24 - 2018-06-23
- **Competitive Selection**: Consultant - Open - National

### 10. Capacity Building and Awareness Raising
- **Project**: Project Management and Marketing and Outreach (M&amp;O)
- **Role**: Consultant
- **Qualifications**: Qualifications Required
- **Payment**: N/A
- **Implementation Dates**: 2018-01-24 - 2018-06-23
- **Competitive Selection**: Consultant - Open - National
| JM-MICAF-36544-CS-CQS | Consulting service to develop menu for mariculture/polyculture and other alternative livelihoods and facilitation of community mobilization workshop for mariculture and aquaculture sub-projects | Post | Consultant Qualifications Required | Open - National | 50,000.00 | 0.00 | Funding Implementation | 2018-10-31 | 2018-11-30 | 2018-12-31 | 2018-12-24 | 2019-01-27 | 2019-07-31 |
| JM-MICAF-36545-CS-CQS | Consulting service to assess the status of pelagic fish stocks, develop management plan, conduct market analysis and strategy, assessment of existing capacity including suitability of vessels | Post | Consultant Qualifications Required | Open - International | 95,000.00 | 0.00 | Pending Implementation | 2019-09-26 | 2019-09-27 | 2019-10-21 | 2019-11-04 | 2019-11-25 | 2020-05-23 |

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Contract Completion</th>
<th>Programme</th>
<th>Terms of Reference</th>
<th>Incentive to Identified/Selected Consultant</th>
<th>Draft Negotiated Contract</th>
<th>Sign Contract</th>
</tr>
</thead>
<tbody>
<tr>
<td>JM-MICAF-36540-CS-INDV</td>
<td>Consultant services to train hatchery operators</td>
<td>INDIVIDUAL CONSULTANT</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>5,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2018-09-03</td>
<td>2018-11-08</td>
<td>2018-12-20</td>
<td>2019-01-24</td>
<td>2019-05-31</td>
</tr>
<tr>
<td>JM-MICAF-56652-CS-INDV</td>
<td>Consulting service to develop a business plan for a demonstration mariculture/polyculture accommodation facility</td>
<td>INDIVIDUAL CONSULTANT</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>25,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2018-11-12</td>
<td>2018-12-31</td>
<td>2019-01-31</td>
<td>2019-01-21</td>
<td>2019-05-31</td>
</tr>
</tbody>
</table>