Implementation Status & Results
Sierra Leone
Sierra Leone Mineral Sector Technical Assistance (P099357)

Operation Name: Sierra Leone Mineral Sector Technical Assistance (P099357)  Project Stage: Implementation  Seq.No: 2  Status: ARCHIVED  Last Modified Date: 30-Nov-2010
Country: Sierra Leone  Approval FY: 2010
Region: AFRICA  Lending Instrument: Technical Assistance Loan
Product Line: IBRD/IDA
Implementing Agency(ies):

Key Dates
Board Approval Date 03-Dec-2009  Original Closing Date 31-Dec-2013  Planned Mid Term Review Date 15-Feb-2012  Last Archived ISR Date 28-May-2010
Effectiveness Date 15-Feb-2010  Revised Closing Date 31-Dec-2013  Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)
Component Name  Component Cost
Overarching Legal and Regulatory Frameworks for the Mining Sector  0.29
Institutional Strengthening  2.86
Project Management  0.25

Overall Ratings
Progress towards achievement of PDO  Previous Rating  Satisfactory  Current Rating  Satisfactory
Overall Implementation Progress (IP)  Satisfactory  Satisfactory
Overall Risk Rating

Implementation Status Overview
The project became effective on February 15, 2010. To date, 12.5% of the project funds have been disbursed. Procurement is on track, and disbursement to date covers key activities including TA for the Geological Survey Department, civil works and equipment for the National Minerals Agency (NMA), investment promotion support, capacity building on the management of donor-funded projects, and the cost of the PST.
Results

Data on Financial Performance (as of 02-Aug-2010)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P099357</td>
<td>IDA-H5320</td>
<td>Effective</td>
<td>03-Dec-2009</td>
<td>14-Dec-2009</td>
<td>15-Feb-2010</td>
<td>31-Dec-2013</td>
</tr>
</tbody>
</table>

Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P099357</td>
<td>IDA-H5320</td>
<td>Effective</td>
<td>XDR</td>
<td>2.60</td>
<td>2.60</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
</tr>
</tbody>
</table>

Disbursement Graph

Key Decisions Regarding Implementation

None

Restructuring History

Related Projects