PROCUREMENT PLAN (Textual Part)

Project information: BURUNDI LANDSCAPE RESTORATION AND RESILIENCE PROJECT P160613

Project Implementation agency: MINISTRY OF AGRICULTURE AND LIVESTOCK

Date of the Procurement Plan: February 15, 2019

Period covered by this Procurement Plan: February 2019 - October 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the country procurement handbook, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights.
- Rights for the Bank to review procurement documentation and activities.
- An effective complaints mechanism.
- Maintenance of records of the Procurement Process

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable
Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: is not applicable

Works: is not applicable
### General Information

**Country:** Burundi  
**Project ID:** PA06813  
**GPN Date:**  
**Project Name:** Burundi Landscape Restoration and Resilience Project  
**Loan / Credit No.:** IDA / 15760  
**Executing Agency:** Ministry of Agriculture and Livestock

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

|------------------------|-------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|--------------------------|-------------------------------|---------------------------------|---------------------------------|---------------------------------|                                         |                        |                                 |                |                  |
|                        |             |                   |           |             |        |                 |                     |                        |                          |                               |                                |                                 |                                |                                         |                        |                                 |                |                  |

### CONSULTING SERVICES

|------------------------|-------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|--------------------------|-------------------------------|---------------------------------|---------------------------------|---------------------------------|                                         |                        |                                 |                |                  |
|                        |             |                   |           |             |        |                 |                     |                        |                          |                               |                                |                                 |                                |                                         |                        |                                 |                |                  |

### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------------</td>
<td>----------------</td>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>----------------</td>
<td>---------------</td>
<td>------------------------</td>
<td>---------------------</td>
<td>----------------</td>
<td>------------------</td>
<td>------------------------------------------</td>
<td>--------------------------------------</td>
<td>----------------</td>
<td>----------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3-REHENV-0695-CO</td>
<td>D2718</td>
<td>Contingency Emergency Response (CER)</td>
<td>A posteriori</td>
<td>Individual</td>
<td>Direct</td>
<td>10,000,000.00</td>
<td>10,000,000.00</td>
<td>Planned</td>
<td>2019-03-09</td>
<td>2019-03-19</td>
<td>2019-03-09</td>
<td>2019-03-19</td>
<td>2019-03-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3-REHENV-0695-CO</td>
<td>D2718</td>
<td>Improved Management of Protected Areas and Reserves</td>
<td>A posteriori</td>
<td>Individual</td>
<td>Direct</td>
<td>1,200,000.00</td>
<td>1,200,000.00</td>
<td>Planned</td>
<td>2019-03-09</td>
<td>2019-03-19</td>
<td>2019-03-09</td>
<td>2019-03-19</td>
<td>2019-03-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3-REHENV-0695-CO</td>
<td>D2718</td>
<td>Sustainable Land Use Management Plan</td>
<td>A posteriori</td>
<td>Individual</td>
<td>Direct</td>
<td>5,000,000.00</td>
<td>5,000,000.00</td>
<td>Planned</td>
<td>2019-03-09</td>
<td>2019-03-19</td>
<td>2019-03-09</td>
<td>2019-03-19</td>
<td>2019-03-19</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### BI-MINAGRIE-108107-CS-CDS / Recrutement

**A posteriori**  | **Rôle**  | **Nature de consultation par enquéteaire**  | **Vacant**  | 12/05/2019  | 12/06/2019  | 12/08/2019  | 12/10/2019  |
--- | --- | --- | --- | --- | --- | --- | --- |
**Improved Management of Protected Areas and Reserves** | Professionnel de construction par évaluation externe | Vacant | 27/02/2019 | 06/04/2019 | 08/08/2019 | 10/12/2019 | 12/12/2019 |

### BI-MINAGRIE-108111-CS-INDV / Recrutement

**A posteriori** | **Rôle**  | **Nature de consultation par enquéteaire**  | **Vacant**  | 12/05/2019  | 12/06/2019  | 12/08/2019  | 12/10/2019  |
--- | --- | --- | --- | --- | --- | --- | --- |
**Consultant** | Professionnel de construction par évaluation externe | Vacant | 27/02/2019 | 06/04/2019 | 08/08/2019 | 10/12/2019 | 12/12/2019 |

### BI-MINAGRIE-108193-CS-INDV / Recrutement

**A posteriori** | **Rôle**  | **Nature de consultation par enquéteaire**  | **Vacant**  | 12/05/2019  | 12/06/2019  | 12/08/2019  | 12/10/2019  |
--- | --- | --- | --- | --- | --- | --- | --- |
**Consultant** | Professionnel de construction par évaluation externe | Vacant | 27/02/2019 | 06/04/2019 | 08/08/2019 | 10/12/2019 | 12/12/2019 |

### BI-MINAGRIE-112706-CS-INDV / Recrutement

**A posteriori** | **Rôle**  | **Nature de consultation par enquéteaire**  | **Vacant**  | 12/05/2019  | 12/06/2019  | 12/08/2019  | 12/10/2019  |
--- | --- | --- | --- | --- | --- | --- | --- |
**Comptable** | Professionnel de construction par évaluation externe | Vacant | 30/04/2019 | 18/06/2019 | 10/08/2019 | 07/12/2019 | 01/01/2020 |

### BI-MINAGRIE-112711-CS-INDV / Recrutement

**A posteriori** | **Rôle**  | **Nature de consultation par enquéteaire**  | **Vacant**  | 12/05/2019  | 12/06/2019  | 12/08/2019  | 12/10/2019  |
--- | --- | --- | --- | --- | --- | --- | --- |
**Assistant du Coordonnateur** | Professionnel de construction par évaluation externe | Vacant | 30/04/2019 | 18/06/2019 | 10/08/2019 | 07/12/2019 | 01/01/2020 |

### BI-MINAGRIE-112713-CS-INDV / Recrutement

**A posteriori** | **Rôle**  | **Nature de consultation par enquéteaire**  | **Vacant**  | 12/05/2019  | 12/06/2019  | 12/08/2019  | 12/10/2019  |
--- | --- | --- | --- | --- | --- | --- | --- |
**Secrétaire-receveur/standardiste** | Professionnel de construction par évaluation externe | Vacant | 30/04/2019 | 18/06/2019 | 10/08/2019 | 07/12/2019 | 01/01/2020 |

### BI-MINAGRIE-125656-CS-INDV / Recrutement

**A posteriori** | **Rôle**  | **Nature de consultation par enquéteaire**  | **Vacant**  | 31/07/2019  | 18/09/2019 | 09/10/2019 | 03/11/2019 |
--- | --- | --- | --- | --- | --- | --- | --- |
**Unité de Suivi Évaluation** | Professionnel de construction par évaluation externe | Vacant | 31/07/2019 | 18/09/2019 | 09/10/2019 | 03/11/2019 | 03/02/2020 |

---

**Notes:**
- **IDA/D2760** indicates the funding source.
- **Sustainable Landscape Management Practices** likely refers to the project area of focus.
- **Contingency Emergency Response (CERC)** refers to an emergency response component.
- **Sélection de consultateurs par entente directe** indicates the method of selection for consultants.
- **En cours d'exécution** signifies that the project is ongoing.
- Dates provided are indicative of the start and end times for each project phase.