PROCUREMENT PLAN (Textual Part)

Project information: Chad Value Chain Support Project (P133021)

Project Implementation agency: Project Unit Implementation

Date of the Procurement Plan: November 11, 2017

Period covered by this Procurement Plan: November 11, 2017 – September 28, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Decree N° 2417 / PR/PM/2015, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

a. open advertising of the procurement opportunity at the national level;

b. the procurement is open to eligible firms from any country;

c. the request for bids / request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;

d. contracts with an appropriate allocation of responsibilities, risks, and liabilities;

e. publication of contract award information;

f. rights for the Bank to review procurement documentation and activities;
g. an effective complaints mechanism; and
h. maintenance of records of the Procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan: **Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

**Other Relevant Procurement Information.**

**Not Applicable**
### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1/1</td>
<td>1. Action 1: Renovation of the National Dairy Complex</td>
<td>BDG-146900</td>
<td>Component 1: Improving the business environment</td>
<td>Pool</td>
<td>Request for Quotations</td>
<td>Open National</td>
<td>Single Stage - One Envelope</td>
<td>66,666.66</td>
<td>66,666.66</td>
<td>Pending Implementation</td>
<td>2017-06-26</td>
<td>2017-07-20</td>
<td>2017-09-03</td>
<td>2017-12-10</td>
<td>2018-03-10</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1/1</td>
<td>1. Object 1: (BDG-146900) - Drafting of the Project document, including: product management, elaboration of the working program for the equipment and materials of the dairy chain and for the dairy sector</td>
<td>BDG-146900</td>
<td>Component 1: Improving the business environment</td>
<td>Pool</td>
<td>Request for Quotations</td>
<td>Open National</td>
<td>Single Stage - One Envelope</td>
<td>322,666.66</td>
<td>322,666.66</td>
<td>Pending Implementation</td>
<td>2017-08-09</td>
<td>2017-08-14</td>
<td>2017-11-16</td>
<td>2018-01-26</td>
<td>2018-03-10</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2/1</td>
<td>2. Object 2: (BDG-146900) - Preparation and draft of the technical specifications, including: technical specifications for the dairy sector equipment and materials</td>
<td>BDG-146900</td>
<td>Component 2: Support to the dairy sector</td>
<td>Pool</td>
<td>Request for Quotations</td>
<td>Open National</td>
<td>Single Stage - One Envelope</td>
<td>75,000.00</td>
<td>75,000.00</td>
<td>Pending Implementation</td>
<td>2017-08-08</td>
<td>2017-08-13</td>
<td>2017-10-03</td>
<td>2017-12-10</td>
<td>2018-03-10</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING SERVICES

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>1/1</td>
<td>1. Object 1: (BDG-146900) - Consultation of the consultant on the dairy chain and for the dairy sector</td>
<td>BDG-146900</td>
<td>Component 1: Improving the business environment</td>
<td>Pool</td>
<td>Consultant Selection</td>
<td>Open National</td>
<td>Single Stage - One Envelope</td>
<td>80,000.00</td>
<td>80,000.00</td>
<td>Pending Implementation</td>
<td>2017-06-09</td>
<td>2017-06-13</td>
<td>2017-06-23</td>
<td>2017-07-19</td>
<td>2017-07-30</td>
<td>2018-03-10</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

|----|-------------|-----------------|-----------|-------------|--------|-----------------|------------------------|------------------------|-----------------------|---------------|--------------------------|---------------------------|--------------------------|-----------------------------|-----------------|--------------------------|-----------------------------|---------------------|