Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan: March 21, 2017
2. Date of General Procurement Notice: February 17, 2017
3. Period covered by this procurement plan: March 2017 to Feb 2018


1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Type of Procurement</th>
<th>Prior Review Threshold (PRT) US$ (Millions)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Works (Including turnkey, supply &amp; installation of plant and equipment and PPP)</td>
<td>10</td>
<td>Substantial risk</td>
</tr>
<tr>
<td>2. (Goods; Information Technology &amp; Non-Consulting Services)</td>
<td>2</td>
<td>Substantial risk</td>
</tr>
<tr>
<td>3. Consultant Services (Firms)</td>
<td>1</td>
<td>Substantial risk</td>
</tr>
<tr>
<td>4. Consultant Services (Individual Consultants)</td>
<td>0.3</td>
<td>Substantial risk</td>
</tr>
</tbody>
</table>

2. Prequalification. NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA

4. Reference to (if any) Project Operational/Procurement Manual: Available in Project files

5. Any Other Special Procurement Arrangements: NA

6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $300,000_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL

8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower’s national procurement and administrative procedures.

9. Renewal or extension of individual consultant’s contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

March 21, 2017
**CONSULTING SERVICES**

|-------------|--------------|-----------|-------------|--------|----------------|---------------------|------------------------|------------------------|---------------------|----------------|----------------------|----------------------|-------------------------------|------------------|-------------------|--------------------------|-------------|-----------------|

**PROJECTS**

|-------------|--------------|-----------|-------------|--------|----------------|---------------------|------------------------|------------------------|---------------------|----------------|----------------------|----------------------|-------------------------------|------------------|-------------------|--------------------------|-------------|-----------------|
SETTLEMENTS

LOT

CONSULTANCY

SURVEYING

CONSULTANCY

CLUSTER

CONSULTANCY

CLUSTER

PLANNING

DEVELOP

SUPORT

CONSULTANCY

CONSULTANCY

KE-MOTI-12706-CS-QCBS

KE-MOTI-11498-CS-CQS

KE-MOTI-9426-CS-QCBS

KE-MOTI-9414-CS-QCBS

KE-MOTI-6397-CS-QCBS

KE-MOTI-6679-CS-QCBS

KE-MOTI-6654-CS-QCBS

KE-MOTI-6652-CS-QBS

SELECTED

HOUSING

PLANNING

NAIROBI

PLANNING

Mombasa

POLICY

FORMULATION

Technical

Computerization

SERVICES

KITUI

Counties

SURVEY

SURVEY

GIS

Housing/

TO

IDA/

Component

Tenure

Urban

Institutions

Growth.

Security.

And

And

Enhancing

Cost-

Open

International

National

International

International

National

International

2,520,000.00

500,000.00

450,000.00

450,000.00

1,094,290.96

0.00

0.00

0.00

0.00

2017-06-23

2017-05-19

2017-06-16

2017-06-27

2017-06-20

2017-04-30

2017-04-26

2017-09-01

2017-09-03

2017-09-10

2017-09-17

2018-09-17

2018-09-03
<table>
<thead>
<tr>
<th>Code</th>
<th>Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Budget Approval</th>
<th>Contract Type</th>
<th>Estimated Amount (KSh)</th>
<th>Actual Amount (KSh)</th>
<th>Procurement Type</th>
<th>Terms of Reference</th>
<th>Tendering Type</th>
<th>Contract Duration</th>
</tr>
</thead>
<tbody>
<tr>
<td>KE-18763</td>
<td>Component 3: Enhancing Service Security</td>
<td>Prior</td>
<td>Closed Selection</td>
<td>Direct</td>
<td>125,680.00</td>
<td>137,851.18</td>
<td>Signed</td>
<td>2017-02-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
</tr>
<tr>
<td>KE-18764</td>
<td>Component 3: Enhancing Service Security</td>
<td>Prior</td>
<td>Closed Selection</td>
<td>Direct</td>
<td>125,680.00</td>
<td>137,851.18</td>
<td>Signed</td>
<td>2017-02-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
</tr>
<tr>
<td>KE-18765</td>
<td>Component 3: Enhancing Service Security</td>
<td>Prior</td>
<td>Closed Selection</td>
<td>Direct</td>
<td>125,680.00</td>
<td>137,851.18</td>
<td>Signed</td>
<td>2017-02-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
</tr>
<tr>
<td>KE-18766</td>
<td>Component 3: Enhancing Service Security</td>
<td>Prior</td>
<td>Closed Selection</td>
<td>Direct</td>
<td>125,680.00</td>
<td>137,851.18</td>
<td>Signed</td>
<td>2017-02-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
<td>2017-03-02</td>
</tr>
</tbody>
</table>