Textual Procurement Plan – Development of Sustainable Energy TA (P152653)

I. General

1. Bank’s approval Date of the procurement Plan: March 2018
2. Date of General Procurement Notice: July 30, 2015
3. Period covered by this procurement plan: March 2018-Dec 2018

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Works (including turnkey, supply &amp; installation of plant and equipment, and PPP)</td>
<td>US$2,000,000</td>
<td>Contracts at or above the thresholds are subject to the Bank’s procurement prior review.</td>
</tr>
<tr>
<td>Goods, information technology and non-consulting services</td>
<td>US$500,000</td>
<td>Contracts at or above the thresholds are subject to the Bank’s procurement prior review.</td>
</tr>
</tbody>
</table>

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines): [Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]

4. Reference to (if any) Project Operational/Procurement Manual: N/A

March 28, 2018
5. **Any Other Special Procurement Arrangements**: [including advance procurement and retroactive financing, if applicable]
   
   **NONE**

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

   [List the Packages which require Bank’s prior review first and then the other packages]

### III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines

   **Selection and Employment of Consultants**:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consultants: firms</td>
<td>USD$500,000</td>
<td>Contracts at or above the thresholds are subject to the Bank’s procurement prior review.</td>
</tr>
<tr>
<td>Consultants: individuals</td>
<td>USD$300,000</td>
<td>Contracts at or above the thresholds are subject to the Bank’s procurement prior review.</td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $\_300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements**: [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. **Consultancy Assignments with Selection Methods and Time Schedule (works, goods, services)**
<table>
<thead>
<tr>
<th>Activity Reference No. / Description:</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Category</th>
<th>Market Approach</th>
<th>Estimated Amount (US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td>SEIDP/QCBS/2-14/2016 / Hiring of a firm to develop Renewable Energy &amp; Energy Efficiency guidelines, competency standards, preparation of training material &amp; carry out workshops.</td>
<td>TF-A1235</td>
<td>Technical Assistance</td>
<td>Prior</td>
<td>Consultant Services</td>
<td>Open - International</td>
<td>900,000.00</td>
</tr>
</tbody>
</table>
## PROCUREMENT
### Pacific Islands : Regional Sustainable Energy Industry Development Project

### PLAN

#### General Information
- **Country:** Pacific Islands
- **Bank’s Approval Date of the Original Procurement Plan:** 2017-12-07
- **Revised Plan Date( if applicable, leave blank if n/a):** 2019-01-20
- **Project ID:** P132653
- **GPN Date:**
- **Project Name:** Regional Sustainable Energy Industry Development Project
- **Loan / Credit No:** TF / A1325, TF / A1332, TF / A1355
- **Executing Agency:** Pacific Power Association

### WORKS

|------------------------|-------------|-------------------|-----------|-------------|--------|----------------|---------------------|----------------------|-------------------|--------------|-------------------------------|-------------------------------|-------------------------------------|------------------------------------------|---------------------------|---------------------------------|----------------------------------|-------------------|-------------------|

### GOODS

|------------------------|-------------|-------------------|-----------|-------------|--------|----------------|---------------------|----------------------|-------------------|--------------|-------------------------------|-------------------------------|-------------------------------------|------------------------------------------|---------------------------|---------------------------------|----------------------------------|-------------------|-------------------|

### CONSULTING SERVICES

|------------------------|-------------|-------------------|-----------|-------------|--------|----------------|---------------------|----------------------|-------------------|--------------|-------------------------------|-------------------------------|-------------------------------------|------------------------------------------|---------------------------|---------------------------------|----------------------------------|-------------------|-------------------|

### CONSULTING FIRMS

|------------------------|-------------|-------------------|-----------|-------------|--------|----------------|--------------|-------------------|------------|-------------------|-----------------------|---------------------------------|----------------------------|---------------------------------|------------------------------|---------------------------------|-------------------|-------------------|

**DEEPSEAPLUS** - Development of a Plan to Develop Renewable Energy & Energy Efficiency programs, capacity standards, preparation of training material & carry out workshops.
- **TF / A1232**
- **Proposal**
- **Quality and Cost Standard Solutions**
- **Types:** International
- **750,000.00 USD**
- **Planned**
- **2019-09-01**
- **2019-09-02**
- **2019-09-03**
- **2019-09-04**
- **2019-09-05**
- **2019-09-06**
- **2019-09-07**
- **2019-09-08**
- **2019-09-09**
- **2019-09-10**

**DEEPSEAPLUS** - Development of a Plan to Develop Renewable Energy & Energy Efficiency programs, capacity standards, preparation of training material & carry out workshops.
- **TF / A1232**
- **Proposal**
- **Quality and Cost Standard Solutions**
- **Types:** International
- **68,020.00 USD**
- **Planned**
- **2019-09-01**
- **2019-09-02**
- **2019-09-03**
- **2019-09-04**
- **2019-09-05**
- **2019-09-06**
- **2019-09-07**
- **2019-09-08**
- **2019-09-09**
- **2019-09-10**

**DEEPSEAPLUS** - Development of a Plan to Develop Renewable Energy & Energy Efficiency programs, capacity standards, preparation of training material & carry out workshops.
- **TF / A1232**
- **Proposal**
- **Quality and Cost Standard Solutions**
- **Types:** International
- **68,020.00 USD**
- **Planned**
- **2019-09-01**
- **2019-09-02**
- **2019-09-03**
- **2019-09-04**
- **2019-09-05**
- **2019-09-06**
- **2019-09-07**
- **2019-09-08**
- **2019-09-09**
- **2019-09-10**

**DEEPSEAPLUS** - Development of a Plan to Develop Renewable Energy & Energy Efficiency programs, capacity standards, preparation of training material & carry out workshops.
- **TF / A1232**
- **Proposal**
- **Quality and Cost Standard Solutions**
- **Types:** International
- **68,020.00 USD**
- **Planned**
- **2019-09-01**
- **2019-09-02**
- **2019-09-03**
- **2019-09-04**
- **2019-09-05**
- **2019-09-06**
- **2019-09-07**
- **2019-09-08**
- **2019-09-09**
- **2019-09-10**

**DEEPSEAPLUS** - Development of a Plan to Develop Renewable Energy & Energy Efficiency programs, capacity standards, preparation of training material & carry out workshops.
- **TF / A1232**
- **Proposal**
- **Quality and Cost Standard Solutions**
- **Types:** International
- **68,020.00 USD**
- **Planned**
- **2019-09-01**
- **2019-09-02**
- **2019-09-03**
- **2019-09-04**
- **2019-09-05**
- **2019-09-06**
- **2019-09-07**
- **2019-09-08**
- **2019-09-09**
- **2019-09-10**

### INDIVIDUAL CONSULTANTS

- **Name:**
- **Activity Reference No.:**
- **Review Type:**
- **Method:**
- **Market Approach:**
- **Prequalification (Y/N):**
- **Actual Amount (USD):**
- **Process Status:**
- **Draft Prequalification Documents:**
- **Prequalification Evaluation Report:**
- **Draft Bidding Document / Justification:**
- **Specific Procurement Notice / Invitation:**
- **Holding Documents on Issued:**
- **Proposed Submissions / Opening / Minutes:**
- **Signed Contract:**
- **Contract Completion:**

---

**Page 1**