PROCUREMENT PLAN (Textual Part)

**Project information:** São Tomé and Principe - Social Protection and Skills Development Project (P163088)

**Project Implementation agency:** Agência Fiduciária de Administração de Projectos (AFAP)

**Date of the Procurement Plan:** 1 March 2019

**Period covered by this Procurement Plan:** 1 March 2019 to 28 February 2020

**Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may not be used.

**Leased Assets as specified under paragraph 5.10** of the Procurement Regulations: Not Applicable

**Procurement of Second Hand Goods as specified under paragraph 5.11** of the Procurement Regulations: Not Applicable

**Domestic preference as specified under paragraph 5.51** of the Procurement Regulations (*Goods and Works*).

   Goods: is not applicable for those contracts identified in the Procurement Plan tables;

   Works: is not applicable for those contracts identified in the Procurement Plan tables.
## PROCUREMENT

### General Information

**Title:** See Tens and Principe - Social Protection and Skills Development Project

**Approximate Date of the Original Procurement Plan:** 2019-05-10

**Project ID:** P163585

**GPN Date:**

**Project Name:** Social Protection and Skills Development Project

**Loan / Credit No.:** DA / ODA

**Executing Agency:** Project Planning and Administrative Agency

### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>05/S/SPS/2019</td>
<td></td>
<td></td>
<td></td>
<td>Open - Domestic</td>
<td>Single Stage - One Envelope</td>
<td>30,000.00</td>
<td>112,383.92</td>
<td></td>
<td>Approved</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-07-02</td>
<td></td>
<td></td>
</tr>
<tr>
<td>33/STP/COMP1/G/SPS/2019</td>
<td></td>
<td></td>
<td></td>
<td>Open - Domestic</td>
<td>Single Stage - One Envelope</td>
<td>170,000.00</td>
<td>13,911.58</td>
<td></td>
<td>Approved</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-11-06</td>
<td></td>
<td></td>
</tr>
<tr>
<td>31/COM4/G/SPS/2019</td>
<td></td>
<td></td>
<td></td>
<td>Open - Domestic</td>
<td>Single Stage - One Envelope</td>
<td>75,000.00</td>
<td>11,831.56</td>
<td></td>
<td>Approved</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-08-31</td>
<td></td>
<td></td>
</tr>
<tr>
<td>04/G/SPS/2019</td>
<td></td>
<td></td>
<td></td>
<td>Open - Domestic</td>
<td>Single Stage - One Envelope</td>
<td>12,000.00</td>
<td>0.00</td>
<td></td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-10-02</td>
<td></td>
<td></td>
</tr>
<tr>
<td>02/G/SPS/2019</td>
<td></td>
<td></td>
<td></td>
<td>Open - Domestic</td>
<td>Single Stage - One Envelope</td>
<td>30,000.00</td>
<td>0.00</td>
<td></td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-10-14</td>
<td></td>
<td></td>
</tr>
<tr>
<td>29/G/RFQ/SPS/2019</td>
<td></td>
<td></td>
<td></td>
<td>Open - Domestic</td>
<td>Single Stage - One Envelope</td>
<td>12,000.00</td>
<td>0.00</td>
<td></td>
<td>Pending</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-10-14</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>05/S/SPS/2019</td>
<td></td>
<td></td>
<td></td>
<td>Open - Domestic</td>
<td>Single Stage - One Envelope</td>
<td>30,000.00</td>
<td>0.00</td>
<td></td>
<td>Canceled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-08-23</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Non Consulting Services

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>05/S/SPS/2019</td>
<td></td>
<td></td>
<td></td>
<td>Open - Domestic</td>
<td>Single Stage - One Envelope</td>
<td>30,000.00</td>
<td>0.00</td>
<td></td>
<td>Canceled</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-07-23</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### CONSULTING FIRMS

|------------------------|-------------|-----------|-------------|--------|----------------|---------------|---------------------|-----------------------|----------------------|-----------------------------|--------------------------|-----------------------------|--------------------------------|-------------------------------|----------------------------------|------------------|

### INDIVIDUAL CONSULTANTS

|------------------------|-------------|-----------|-------------|--------|----------------|---------------|---------------------|-----------------------|----------------------|-----------------------------|--------------------------|-----------------------------|--------------------------------|-------------------------------|----------------------------------|------------------|
LECOMBAM / Communication Operator
FIA / 127001
1. Institutional and Capacity Strengthening
Type Individual Consultant
Location Open
Value 30,000.00
Project Implementation
fee 2019-09-02
2019-11-13
2019-12-01
2020-01-13

LECOMBAM / T.A. to
instruments
in social
and
Technical
Program
for
social
Tourism
acquired
in
and to develop
for
ACPE

LECOMBAM / T.A. to
develop
tourism
Development
Plan to
Tourism
and training
module
for
business
idea
for
TVET

LECOMBAM / T.A. to
develop
Talk
to
establish
to

LECOMBAM / T.A. to
develop
Talk
to

LECOMBAM / Implementation of
ACPE

LECOMBAM / Implementation of ACPE

LECOMBAM / Development of
Institutional
Training
and
Development
and
tourism
Training
and

LECOMBAM / Preparation
of
Operational
Institutional
Training

LECOMBAM / C.A.
at
instructor

LECOMBAM / C.A.
at
instructor

LECOMBAM / C.A.
at
instructor

LECOMBAM / C.A.
at
instructor

LECOMBAM / C.A.
at
instructor

LECOMBAM / C.A.
at
instructor

LECOMBAM / C.A.
at
instructor