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TERMS AND DEFINITIONS 

 

Barraca means small, temporary shop usually by the roadside selling consumer goods, hardware and other 

different types of domestic items. 

 

 

Census means any field survey carried out to identify and determine the number of Project Affected Persons 

(PAPs) and their assets; in accordance with the procedures, satisfactory to the National legislation and WBG’s 

Safeguard Policies. The census must be complemented by additional information gathered during consultations 

with affected communities and the Local Leaders. 

 

Compensation is the payment in cash, and jobs, houses, in kind, land and conservation measures, or other 

assets given in exchange for the taking of land including fixed assets thereon, in part or whole depending on the 

context, the nature of the right or use or occupancy, the type of losses and the purpose of the resettlement or 

economic displacement.  

 

Cut-off date is the date of commencement of the census of PAPs within the project area boundaries. This is the 

date on and beyond which any person whose land is occupied for project use, will not be eligible for compensation. 

The date has to be announced widely as the cut-off date and enough time has to be given to the PAPs for the 

subsequent actions to be valid. 

 

Environmental and Social Management Framework (ESMF) is a safeguard instrument that establishes 

procedures and guidelines for the mitigation, adaptation, monitoring and governance measures to be considered 

and implemented during the design, construction and operation of the Program as well as to provide orientation 

to the development of ESMPs. For the IFRDP, the ESMF has been prepared as a separate and stand-alone 

document to be used in conjunction with this RFP. 

 

Grievance Redress Mechanisms (GRM), means all processes and tools that serve to channel conflict into an 

institutionalized mechanism for peaceful resolution. They facilitate communication between affected people and 

management (project, local authorities, government, etc.) regarding problems that arise, and enable those 

affected to complain with dignity, knowing that there is a system of appeals leading to an impartial decision 

making. A detailed description of the GRM process is included in chapter 8.  

 

Involuntary displacement means the involuntary taking of land resulting in direct or indirect economic and social 

impacts caused by:  

▪ Loss of benefits from use of such land; 

▪ Relocation or loss of shelter; 

▪ Loss of assets or access to assets; or  

▪ Loss of income sources or means of livelihood, whether or not the project affected person has moved to 

another location. 
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Involuntary Land Acquisition is the taking of land by government or other government agencies for 

compensation, for the purposes of a public project against the will of the landowner. The landowner may be left 

with the right to negotiate the amount of compensation proposed. This includes land or assets for which the owner 

enjoys uncontested customary rights. 

 

Land refers to agricultural and/or non-agricultural land and any structures thereon whether temporary or 

permanent and which may be required for the Project. 

 

Land acquisition means the taking of, or alienation of, land, buildings or other assets thereon for purposes of 

the Project. 

 

Machamba means subsistence farming plot. 

 

Project Affected Persons (PAPs) means those persons who, as a result of land acquisition or involuntary 

displacement, economic and/or social adverse impacts, regardless of whether or not the said Project affected 

persons physically relocate. PAPs can include informal land occupants/users that lack formal and/or customary 

rights. These people may have their: 

▪ Standard of living adversely affected, whether or not the Project Affected Person must move to another 

location; 

▪ Right, title, interest in any house, land (including premises, agricultural and grazing land) or any other 

fixed or movable asset acquired or possessed, temporarily or permanently, adversely affected; 

▪ Access to productive assets or natural resources adversely affected, temporarily or permanently; or 

▪ Business, occupation, work or place of residence or habitat adversely affected.  

 

Replacement Cost means an amount sufficient to cover full replacement cost of lost assets and related 

transaction costs.  

 

The cost is to be based on the Market rate (commercial rate) taking into account the Mozambican legislation 

for transaction of property. In terms of land, this may be categorized as follows: 

 

Replacement cost for agricultural land means the pre-project or pre-displacement, whichever is higher, market 

value of land of equal productive potential or use, located in the vicinity of the affected land, plus the costs of: 

▪ Preparing the land to levels similar to those of the affected land; and  

▪ Any registration, transfer taxes and other associated fees; 

 

Replacement cost for houses and other structures means the prevailing market cost of replacing affected 

structures of the quality equal to or better than that of the affected structures, in an area. Such costs shall include: 

▪ Purchase of building materials;  

▪ Transporting building materials to the construction site; 

▪ Any labor and contractors’ fees; 

▪ Any registration costs; and 
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▪ Pre-project or pre-displacement, whichever is higher, market value of land of equal size and 

locationaladvantage in a similar area, plus the transactioncosts. 

 

Resettlement Assistance means the measures to ensure that project affected persons who may be required to 

be physically relocated are provided with assistance, such as moving allowances, residential housing or rentals 

whichever is required, for ease of resettlement during relocation and any transitional losses. 

 

Resettlement Policy Framework (RPF) means this safeguards instrument, which has been prepared to guide 

the preparation of Resettlement Action Plans (RAP) and Abbreviated RAPs (ARAP) throughout the IFRDP 

implementation. The RPF will be disclosed to set out the resettlement and compensation policy, organizational 

arrangements and design criteria to be applied to meet the needs of the people who may be affected by the 

project.  

 

The Resettlement Action Plans (RAPs) or ARAPs for the IFRDP will be prepared consistent with the provisions 

of this RPF. 

 

Resettlement Action Plan (RAP) is a resettlement instrument (document) to be prepared when project activity 

locations, are identified and acquisition of land for the project is required. When land acquisition leads to physical 

displacement of persons, and/or loss of shelter, and/or loss of livelihoods and/or loss, denial or restriction of 

access to economic resources. The project proponent impacting on the people (RF or ANE) and their livelihoods 

prepares RAPs or ARAPs. RAPs contain specific and legally binding requirements to be abided by IFRDP to 

resettle and compensate the affected people before implementation of the project activities causing adverse 

impacts. Where impacts are limited in nature and the number of PAPs is smaller an ARAP may be used. 

 

Voluntary Land Contribution refers to a process by which an individual or communal owner agrees to provide 

land or property for project-related activities. It must be obtained without coercion or duress from people with full 

knowledge of other options available and their consequences, and aware of their right not to contribute or transfer 

the land. 

 

Vulnerable Groups refers to: 

▪ Low capacity households – especially those below the poverty line, the landless, the elderly, widows, 

ethnic minorities and/or subjects of gender bias, low income households and informal sector operators; 

▪ Incapacitated households – those with no one fit to work and; 

▪ Child-headed households and street children.  

▪ Any other vulnerable groups identified during the census, as per the section 5. 

o This group is among other things, characterized by low nutrition levels, low or no education, lack 

of employment or revenue. 
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Executive Summary 

 

The Government of Mozambique through Road Fund and National Roads Administration  are  preparing the 

implementation of the Integrated Feeder Roads Development Project (IFRDP) with objective of enhance mobility 

in selected rural areas in support of inclusive agriculture and other livelihoods of local communities, whilst ensure 

efficient mobility of people and freights along the connected main national corridors. The project will target roads 

in four districts of Zambezia province namely, Lugela, Murrumbala, Maganja da Costa and Pebane, as shown in 

the map below:  

 

Figura 1. Mapa dos Distritos identificados na Província da Zambézia 

 

 

 In Nampula province the project will be implemented in the following districts: Memba, Moma, Namapa and 

Monapo as shown in the map below.  
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Figura 2. Mapa dos Distritos identificados na Província de Nampula 

 

The project will have five components listed below, which are interrelated in nature and integrated in road 

development network in the target provinces: Component 1: Rehabilitation and Maintenance of Feeder Roads 

(Estimated cost US$80 million, of which US$60 million will be financed by IDA), Component 2: Rehabilitation of 

Primary Road Network (Estimated cost US$80 million, of which US$70million will be financed by the IDA), 

Component 3: Pilot Rural Transport Services (Estimated cost US$10 million, of which US$5 million will be 

financed by IDA), Component 4: Capacity Building and Project Administration (Estimated cost US$15 million, 

financed by IDA) and Component 5: Zero-budget Contingency Component. 

The project will bring possible social impacts such as access to social services, loss of support structures, loss 

part of plots used for agriculture and agriculture production, restriction or loss of access to economic assets and 

resources leading to land acquisition.  
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This Resettlement Policy Framework (RPF) will establishes the general principles and parameters to be followed in the 

preparation and implementation of land acquisition activities through Resettlement Action Plans (RAPs) or Abbreviated 

RAPs (ARAPs) for the IFRDP. The RPF is required when the final selection and alignments of roads to be constructed, 

rehabilitated and maintained under the project are not precisely known. Once a road segment is selected and designed, 

Resettlement Action Plans (RAPs) will be prepared on the basis of this framework in order to guide the conduct of land 

acquisition and resettlement activities of the IFRDP. 

The RPF was prepared in compliance with the standards of the GoM relevant legislation and the The World Bank Group 

(WB), Operational Policy (OP) 4.12 on Involuntary Resettlement. The RPF will be applicable to all sub-projects under the 

IFRDP where land acquisition and/or resettlement is required as part of project implementation. 

This RPF recommends that where there is remarkable difference between  Mozambican  Legislation  and  the  

World  Bank  Operational Safeguards Policies that of the World Bank always supersedes, always in benefit of the 

PAPs, aiming fair compensation and full livelihoods restoration to same or better livings standards, prior to the 

project.  The Gaps between World Bank and Mozambican legislation are as follows: World Bank Operation Policy 

for compensation calculation consider market price of the construction cost, market price of a given crop  including 

costs associated with the land preparation; for the fruit trees the calculation is done on the basis of the age and 

market prices, including the  loss that the family will have until a new plant comes into production and includes 

the intangible cost of expropriation, on the other hand Mozambique legislation if the family house has to be 

expropriate the compensation has to be a three bad room (minimum of 70 m2) with conventional material, no 

matter the material of previous house and also compensation for infra-structure can be added in kind cash, for 

crop and fruit trees are compensate using the prices given  by the Ministry of Agriculture and Food Security 

(MASA),  in the targeted provinces and  no social cost of expropriation included. The mitigation measures to be 

consider for the trees are to include  age factor to compensate the family for the loss that will experience until 

the new plant comes to the production, also should include in kind compensation with fruit seedlings. 

To determine if the sub project require the RAP/ARAP the consultant should do the screening  process using the 

form in Annex 3 to identify the land/areas that are being impacted. Is also used to identify the type and nature of 

potential impacts related to the activities proposed under the project and to provide adequate measures to 

address the impacts. The project which have potential resettlement issues will then be subjected to a 

comprehensive sensitization and consultation process with the potentially impacted communities and the 

outcome of this process would be documented for each site and send to DPTADER for final decision on type of 

plan (other will be RAP or ARAP).  

After DPTADER decision on type of plan the RAP Consultant should follow the steps involved in preparing the 

RAP/ARAP such as:  
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(i) Project description, identification of potential impacts and objectives 

(ii) socio-economic Studies and  census survey   data t to identify the persons who will be affected by the 

individual subproject,  

(iii) identify and analyze the legal framework for land acquisition and compensation;   

(iv)  eligibility  criteria for compensation and  other  resettlement assistance,  

(v)  

(vi)  Valuation and compensation for losses;  

(vii)  Resettlment measures  

(viii) public consultation and community  participation 

(ix)  grievance procedures;.  

(x) Organizational responsibilities  

(xi) Implmentation schedule; 

(xii) Cost and Budget 

(xiii) Monitoring and Evaluation 

(xiv) All steps above involves a. 

During the preparation and implementation of the RAP different agencies have different roles as shown below:  

Stage in  Sub 

Project Cycle 

Responsible unity Role and responsibilities  

 Sub Project 

Identification 

ANE and RF HdQ 

 WB 

 

DPTADER 

Overall coordination implementation of the project (RPF 

and ESMF): 

Undertake Project Screening   and determine eligibility 

Determine Category and required Instruments (ESIA, 

ESMP and RAP) 

Sub Project 

Preparartion 

(Feasibility Study and 

Design)  

 Consultant hired by ANE   

 

 

Local administration and 

affected people 

Prepare RAP or ARAP/ESIA/ESMP  

Participate in the socio-economic census, 

 Public consultation;  

Implementing the grievances mechanism 

 

 Review and approval ANE HdQ and Delegate  

World Bank 

Provincial government 

(DPTADER) 

Review  safeguards documents ; 

 

RAP or ARAP, ESIA, and ESMP Approval; 
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 Project 

Implementation  

Contractors; 

 

Consultation 

 

District administration 

ANE and FE Delegation; 

ANE HdQ 

 DPTADER/Resettlement 

Committee 

Overseen the implementation  of  ESIA, ESMP and RAP  

Monitor the implementation of RAP or ARAP, ESIA and 

ESMP (auditing) 

 

To overseen the GRM and the  implementation of the  

RAP or ARAP, ESIA and ESMP of the  subj project; 

 

To resolve the  community complaint 

 Completion/turnover ANE HdQ,ANE and FE 

Delegation RAP 

implementation Consultant 

DPTADER (Resetlment 

committee)  

Contractor  

RAP Evaluation 

 

 

 

 

ESIA/ESMP  

Operation/ 

maintenance 

Contractor 

 ANE delegation 

ESIA/ESMP implementation 

 

Entitlements for compensation shall be based on the eligibility criteria and the various categories of losses 

identified in the desk studies and field consultations. ANE will ensure that all the entitlements have been fairly 

assessed and that the entitlement values have been agreed upon and accepted by the affected persons; and 

signed for by the individuals to be compensated.   

Compensation entitlements for different categories of eligible persons and assets (properties) are summarized in 

the next table: 
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Category 

of PAP 

Property Type of project 

affected right or 

property or loss 

Entitlement Process and specific 

condition 

Remarks Specifications  

Owner  Land Permanent Loss of 

fraction of land and 

the rest of the parcel 

is usable 

Registration of land parcels  to 

be lost  prior to expropriation, 

free of cost 

Cash compensation for affected 

land  at replacement cost 

(equivalent to the market  value 

of the property, sufficient to 

replace the lost asset and cover 

the transaction cost)  and any 

taxes for land registration 

Transfer of property right 

through expropriation 

process 

 The value of the rest 

of the parcel will 

reduce. There is need 

to calculate the 

forgone value of the 

previous land and be 

compensated 

accordingly 

 

Owner  Permanent Loss of 

fraction of land and 

the rest of the parcel 

is not usable 

Registration of land parcels to 

be lost  prior to expropriation, 

free of cost 

Cash compensation for affected 

land at replacement cost ( 

equivalent to the market  value 

of the property, sufficient to 

replace the lost asset and cover 

the transaction cost)  and any 

taxes for land registration 

Transfer of property right 

through amicable agreement 

during the expropriation 

process 

Calculation of total 

value of the parcel 

Provision of the new 

replacement 

permanent land, 

with equivalent 

value, location and 

productivity; 

including the 

provision of funds to 

develop alternative 

replacement land. 
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Category 

of PAP 

Property Type of project 

affected right or 

property or loss 

Entitlement Process and specific 

condition 

Remarks Specifications  

  Replacement Land plot of 

similar size and characteristics 

(equivalent value, productivity, 

quality, size, location)  with 

secure land tenure 

Tenant Assistance on lease alternative 

land /property to re-establish  

use 

Finding alternative location 

of similar characteristics 

given for use with secure 

tenure 

This is unlikely 

situation 

 

Onwer Temporary loss of land 

or access to land due 

to  construction or 

rehabilitation  works 

a new plot of land will be given 

to the owner based on 

costmary law. The replacement 

land must be permanent of 

equivalent value, size, location 

and productivity.  

 In a case that the contractor 

need land outside the ROW 

(ancillary works,  camp site, 

access roads etc), the 

contractor shall negotiate with 

the PAP  compensation option 

that may include: 

In circumstances where part 

of land could be used by the 

owner/use or imposed 

restriction for use 

BBefore starting any 

borrow pit or quarry 

operation, the 

Contractor should 

obtain approval from 

the authorities (National 

Directorate of Mines) 

and linked to the ESIA 

an environmental 

license approval for 

operation of the quarry 

sites; 

 

Contractor’s 

obligation for 

damages, restoring 

the property, (i.e crack 

in PAPs houses due to 

Landowners consent 

and approvals will be 

obtained prior to 

opening borrow pits 

or quarries. The 

approval will identify 

the future land-use 

required by the 

landowner for the 

area utilized as a 

borrow pit or quarry; 
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Category 

of PAP 

Property Type of project 

affected right or 

property or loss 

Entitlement Process and specific 

condition 

Remarks Specifications  

Rent payment for the time  the 

land will not  be available for 

owner or user; 

Compensation  for the assets; 

Replacement land  of equivalent 

value, productivity, location, 

and funds to develop the 

replacement land to the same 

quality as affected land 

Or 

Use of VLD subject to consent 

of landowner, if losses are 

small, as per the protocol 

vibration or other 

construction related 

issues) 

 

The VLD, should be 

used in very limited 

situation, where the 

losses of PAPs are 

negligible and PAPs 

income/ subsistence is 

not significantly 

affected 

Owner (1 

and 3) 

Commercial 

property 

(barraca, 

banca) 

Loss of business and or 

banca 

Compensation for loss of 

income incurred as a result of 

reallocation including any 

discrepancies in livelihood. 

Assistance to displace the 

barraca or banca 

Compensation will be given 

until the income  stream 

 For the non-

permanent structure 

the owners will be 

given opportunity to  

remove the structure 

and transaction cast 

will be paid to 

transport the material 

to a new location; 
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Category 

of PAP 

Property Type of project 

affected right or 

property or loss 

Entitlement Process and specific 

condition 

Remarks Specifications  

If the structure is a 

conventional the 

compensation will be 

in money based on the 

cost of material and 

area demolished. 

Absence of 

legal  land 

right 

(DUAT) 

Land or 

Business 

Losses of Land No cash compensation for 

affected land at replacement 

cost. 

Compensation of the structure 

at the replacement cost and 

assistance  to find a new place 

to establish same business 

 Encroachers prior to 

cut off date will be 

entitled for 

compensation to 

displace a structure or 

small business 

 

 Owner  Economic 

trees and 

crops 

Area Need for 

construction  works 

Registration of all type and 

quantities of affected trees   

prior to the construction 

activities starts; 

Determine the type and area 

affected crop field area that will 

be lost and identifies the crop. 
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Category 

of PAP 

Property Type of project 

affected right or 

property or loss 

Entitlement Process and specific 

condition 

Remarks Specifications  

 Cash compensation. 

 Land compensation will  

consider  the compensation 

mechanisms described under 

the land  category above 

 

Community 

asset 

Sacred local,  

 Cemitery 

Area need for 

construction  works 

Identify and describe the 

community affected asset; 

With the local leaders and 

affected families  determine the 

conditions to  relocate the 

affect sacred area if needed or 

adjust if possible the design to 

avoid these areas 

 Provision of funds for 

traditional 

ceremonies, transport, 

assistance to 

communities. 

 

Owner Business Temporary 

interruption of 

business due to  

construction or 

rehabilitation works 

Compensation  for the business 

interruption; 

 Cash compensation  
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A summary of all the assets that the PAP is entitled to shall be prepared for easy reference. 

There is also a Voluntary Land Contribution (VLC), a process on which an individual or communal owner agrees 

to donate land or property for project related activities. For that there are different criterias to be followed such as: 

The VLC limited to corridor of impact area only; Impacts on individual households should be marginal limiting up 

to 10% of the productive assets and the remaining assets are economically viable to ensure livelihood or shelter; 

The individuals/households making voluntary land contribution will be considered as direct beneficiaries of the 

project; The  VLC is made freely in public and shall not affect the household’s food security and in the event of 

few people’s remaining assets becomes unviable, they will be provided suitable assistance and support. 

The arrangement for monitoring the RAP implementation will fit the overall monitoring programme of the entire 

IFRDP. The project proponent (ANE) will institute an administrative reporting system. 

Monitoring of the compliance of project implementation with the mitigation measures will be carried out jointly with 

Monitoring Department from ANE HdQ, Focal point from Provincial Delegate, (PIU at provincial level)  

Environmental and Social Specialist from the Consultant and the, Contractor and the representative of the 

Community. Periodic audits will be made, by the PIU and DPTADER, in order to determine whether the PAPs are 

happy with the process.  

The PIU at district level in coordination with RAP Committee should supervise the monitoring activities and report 

monthly to the site meeting. The site meeting should include the participation of the PIU at provincial and national 

level and the participation of the donor amongst other relevant entities.      

Once the subproject is defined and the preliminary foot prints of the site-specific project are defined, public 

consultation will be organized with communities. In these meetings, people will be informed about grievance 

redress mechanism as well. 

All grievances concerning non-fulfilment of contracts, levels of compensation, or seizure of assets without 

compensation shall follow the steps shown on the organogram below:  
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The Grievance Redress Mechanism (GRM) is recommended to be used to deal with potential grievances and 

dissatisfaction raised by the PAPs in relation to the project.  

It is of note that the grievance mechanism is conceived to solve disputes at the earliest possible time of their 

outbreak, and it is of interest to all parties concerned, thus, matters should only be directed to the courts as a last 

resort. 

 

Information on the GRM must be displayed in the affected community and all PAPs must know how it works, how 

to access it and how to follow it until an agreed solution is found. 

 

In addition, the project may also consider the local/traditional structure for conflict resolution existing in the 

community as part of the entire GRM system.   

The estimated cost for the implementation of the RPF is USD 1 990 000,00. These costs will cover elements for 

preparation of specific RAP/ARAP for the project, RAP/ARAP implementation and monitoring, compensation for 

affected trees, structures and buildings, compensation for loss of income and compensation for land acquisition, 

commercial structures and other means of subsistence.  Details of the estimated budget are given in table 1, 

below. Successful implementation of this RPF and the Resettlement Action Plans (which will be prepared based 

on this RPF) will ensure that future projects activities are implemented, assessed reviewed to sustainably address 

any adverse social and economic impacts on PAPs. 

Table 1: Estimative Budget for RAP/ARAP Implementation 

Activities to be funded 

under the RPF 
 Costs (10^3 USD) 

Nº of 

subprojects/districts 

Total (10^3 

USD)  

Preparation of the RAP for 

each sub project 
30 15 450 

Implementation of the RAP 100 15 1,500.00 

Implementation of the  GRM 5 8 40 

Grand Total      1,990.00 
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SUMARIO EXECUTIVO 

O Governo de Moçambique através do Fundo de Estradas e da Administração Nacional de Estradas , está 

preparando a implementação do Projecto de Desenvolvimento Integrado de Estradas Rurais (IFRDP), com o 

objectivo de aumentar a mobilidade em áreas rurais seleccionadas e apoiar a agricultura inclusiva e outros meios 

de subsistência das comunidades locais, garantindo uma mobilidade eficiente de pessoas e bens ao longo dos 

corredores nacionais principais conectados. O projecto tem como alvo as estradas em quatro distritos da 

província da Zambézia, nomeadamente Lugela, Murrumbala, Maganja da Costa e Pebane, conforme mostra o 

mapa abaixo: 

 

 

 

 

 

 

 

 

 

 

 

 

Figura 1: Distritos Identificados na Província da Zambézia 

 

 

 

Na província de Nampula, o projecto sera implementado nos seguintes distritos: Memba, Moma, Namapa e 

Monapo, conforme mostrado no mapa abaixo.  
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Figura 2: Distritos Identificados na Província da Nampula 

 

O projecto terá cinco componentes, que estão naturalmente inter-relacionados e integrados na rede de 

desenvolvimento rodoviário nas províncias alvo. Componente 1: Reabilitação e Manutenção de Estradas Rurais 

(Custo estimado de 80 milhões de Dólares Americanos dos quais 60 milhões serão financiados pela IDA);  

Componente 2: Reabilitação da Rede de Estradas Primária (Custo estimado de 80 milhões de Dólares 

Americanos, dos quais 70 milhões serão financiados pela IDA); Componente 3: Serviços piloto de transporte 

rural (Custo estimado de US $ 10 milhões, dos quais 5 milhões de Dólares Americanos serão financiados pela 

IDA); Componente 4: Capacitação e Administração de Projectos (custo estimado em 15 milhões de dólares 

Americanos, financiado pela IDA) e Componente 5: componente de contingência de orçamento zero. 

O projecto trará possíveis impactos sociais, como o acesso a serviços sociais, a perda de estruturas de apoio, 

perda de parte das parcelas utilizadas para agricultura, restrição ou perda de acesso aos activos económicos e 

recursos que levem a aquisição de terras. Este Quadro de Política de Reassentamento (QPR), estabelecerá os 

princípios e parâmetros gerais a serem seguidos na preparação e implementação Plano de Acção de 

Reassentamento para o IFRDP. O QPR é necessário quando a selecção e alinhamento final das estradas a 

serem construídas, reabilitadas e mantidas no projecto não são precisamente conhecidas. Uma vez que um 

segmento rodoviário e seleccionado e identificada a necessidade de reassentamento, os Planos de Acção de 

Reassentamento serão preparados com base neste QPR, a fim de orientar o processo  de aquisicao de terra e 

reasentamento no ambito do IFRDP. 

O QPR foi preparado conforme os padrões específicos da legislação Moçambicana relevante e na política do 

Grupo Banco Mundial, Politica Operacional (OP 4.12) sobre Reassentamento Involuntário. O QPR será aplicável a 
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todos os sub-projectos no IFRDP, onde a aquisição de terras e /ou o reassentamento são necessários como 

parte da implantação do projecto. Este QPR recomenda que, sempre que exista uma notável diferença entre a 

Legislação Moçambicana e as salvaguardas Operacionais do Banco Mundial, prevalessem as provisões da 

politica de salvaguardas do  Banco Mundial . As lacunas entre a legislação do Banco Mundial e Moçambicana 

são as seguintes: A política de salvaguardas do Banco Mundial sobre reassentamento involuntário, considera 

para o cálculo da compensação o preço do mercado para a construção de infra-estruturas, preço do mercado 

de uma determinada colheita, incluindo os custos associados a preparação da terra; para as fruteiras, o cálculo 

e feito com base na idade e nos preços do mercado, incluindo a perda que a família terá até que uma nova planta 

atinja o estagio de produção e incluí o custo intangível da expropriação, por outro lado a legislação Moçambicana 

se a casa e expropriada a compensação deve ser uma casa tipo 3 (com o mínimo de 70 m3) com material 

convencional, independentemente do material da casa anterior e também a compensação pela infra-estrutura 

pode ser adicionada em dinheiro vivo, as fruteiras e culturas são compensadas usando os preços fornecidos 

pela Direcção Provincial de Agricultura e Segurança Alimentar e nenhum custo social de expropriação é incluído. 

As medidas de mitigação a serem consideradas para as árvores são incluir um factor de idade para compensar 

a família pela perda que irá experimentar ate a nova planta chegar a produção, também deve incluir 

compensação em espécie com muda de plantas. 

Para determinar se o sub projecto requer o PAR ou PARA, o Consultor do PAR/PARA deve fazer o rastreio 

usando o formulário de pre-avaliação (Ver o anexo 4), para identificar as terras/ áreas afectadas pelo projecto. 

Também serão usados para identificar o tipo e a natureza dos potenciais impactos relacionados as actividades 

propostas no projecto e fornecer medidas adequadas para mitigar os impactos. O projecto que tenha problemas 

de reassentamento será submetido a um processo abrangente de sensibilização e consulta com as comunidades 

potencialmente impactadas e o resultado deste processo será submetido ao DPTADER para uma decisão final 

sobre o tipo de plano a ser preparado (PAR ou PARA). Após a decisão do DPTADER sobre o tipo de plano, o 

Consultor do PAR/PARA deve seguir as etapas previstas no QPR para a preparação do PAR/PARA, tais como: 

em primeiro lugar deve ser feito o censo e o levantamento de dados sócio-económicos precisos e apropriados 

para identificar as pessoas que serão afectadas por cada sub-projecto, para determinar quem será elegível a 

assistência e compensação, identificação e análise do quadro legal para reassentamento; em seguida 

desenvolver uma matriz de eligibilidade, descrição da assistência no processo de reassentamento e restauração 

de actividades de subsistência; orçamento detalhado; cronograma de implementação; descrição das 

responsabilidades organizacionais onde esta incluído o mecanismo de reclamação. Este processo inclui também 

a participação e consulta pública. 

Durante a preparação e implementação, as agencias tem diferentes funções, como mostra abaixo:  

Etapa do ciclo do 

projecto 

Agencia Responsável Papel e Responsabilidades  

 Identificação do 

subprojecto 

ANE e FE a nível central   

 BM 

 

DPTADER 

Coordenação e implementação do projecto (RPF e 

ESMF): 

Triagem e determinação da elegibilidade do projecto  

Determinação da categoria e instrumentos necessários 

(PAR ou PARA, EIAS e PGAS) 
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Preparação do 

subprojecto (Estudo 

de viabilidade e 

desenho)  

 Consultor contratado pela 

ANE   

 

 

Administração Local e 

pessoas afectadas  

Preparação do PAR ou PARA, EIAS e PGAS 

Participação no censo e no levantamento 

socioeconómico  

 Consulta pública;  

Implementação do mecanismo das reclamações  

 

 Revisão e aprovação  ANE a nível central e as 

Delegações 

 Banco Mundial 

 

Governo Provincial 

(DPTADER) 

Revisão das salvaguardas; 

 

 

Aprovação do PAR ou PARA, EIAS e PGAS 

 

 Implementação do 

Projecto 

Empreiteiro; 

 

Consultor 

 

Administração Distrital n 

Delegação da ANE e FE; 

ANE a nível central 

 DPTADER/ Comité de 

Reasentamento  

Responsável pela implementação PAR ou PARA, EIAS 

e PGAS 

Monitorar a implementação do PAR ou PARA, EIAS e 

PGAS (auditoria) 

 

Para monitorar o mecanismo de reclamação e a 

implementação do PAR PARA, EIAS E PGAS dos sub 

projectos  

Resolver as reclamações das comunidades 

 Conclusão/retorno ANE a nível central, 

Delegações da ANE e FE 

Consultor de implementação 

do PAR  

DPTADER (comité de 

Reassentamento)  

Empreiteiro 

Avaliação do PAR  

 

 

 

 

EIAS/PGAS  

Operação/ 

manutenção 

Empreiteiro 

 Delegação da ANE  

Implementação do EIAS/PGAS  
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Os direitos a compensação devem basear-se nos critérios de elegibilidade e nas varias categorias de perdas 

identificadas nos revisao bibliográfica e nas consultas de campo. A ANE assegurará que todos os direitos tenham 

sido acordados e aceites pelas pessoas afectadas; e assinado pelos indivíduos para serem compensados. 

Os direitos de compensação para diferentes categorias de pessoas e activos elegíveis (propriedades) estão 

resumidos na tabela abaixo: 

 

Categoria dos 

PAs  

Propriedade Tipo de 

propriedade 

afectado ou 

perdida no 

projecto  

Direito Processo e 

condições 

especificas 

 Casa  Perda completa ou 

parcial da casa  

 Registo da terra, material e das divisões 

antes da expropriação  

Cálculo da compensação 

 

 Construção da 

nova casa;  

  

 Material de 

construção e custo 

de transporte para 

o novo local  

Proprietário Terra Perda de porções de 

terra e o resto da 

parcela e viável  

Registo de parcelas de terra a serem 

perdidas antes da expropriação, 

Compensação em dinheiro das terras 

afectadas ao custo de reposição 

(equivalente ao valor de mercado da 

propriedade, suficiente para substituir o 

bem perdido e cobrir o custo da 

transacção) e qualquer taxa para o 

registo da terra  

 

Transferência do 

direito da 

propriedade por 

processo de 

expropriação 

Proprietário Perda de porção de 

terra e o resto da 

parcela não e 

utilizável  

Registo de parcelas de terra a serem 

afectadas antes da expropriação, sem 

custos 

 Compensação em dinheiro das terras 

afectadas ao custo de reposição 

Transferência do 

direito da 

propriedade 

através de acordo 

amigável por 
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(equivalente ao valor de mercado da 

propriedade, suficiente para substituir o 

bem perdido e cobrir o custo da 

transacção) e qualquer taxa para o 

registo da terra  

Terreno de tamanho e características 

semelhantes com posse segura da terra  

 

processo de 

expropriação 

Inquilino Assistência e arrendamento de terra 

/propriedade alternativa para 

restabelecer a utilidade  

Encontrar 

alternativa segura 

de caracteristica 

semelhante para 

utilizacao segura  

Proprietario (1 

e 3) 

Propriedade 

comercial 

(barraca, 

banca) 

Perda do negocio e 

ou banca 

Compensacao por perda da renda 

incorrida como resultado do 

reassentamento incluindo quaisquer 

discrepancia nos meios de subsistencia. 

for loss of income incurred as a result of 

Assistencia na deslocacao da banca ou 

barraca 

A compensacao 

sera dada ate a 

recuperacao do 

fluxo da receita  

Ausencia do 

direito do uso 

da terra 

(DUAT) 

Terra e negocio   Perda de terra Nenhuma compensacao em dinheiro 

para terras afectadas ao custo de 

reposicao Compensacao da estrutura 

com o custo de reposicao e assistencia 

para encontrar um novo local para 

estabelecer o mesmo negocio  

 

Proprietario Terra Perda temporaria da 

terra ou acesso a 

mesma devido aos 

trabalhos de 

reabilitação ou 

construção  

Nova terra sera dada ao proprietario 

baseando-se na lei costumeira  

Nas circustancias 

em que parte do 

terreno poderia ser 

usado pelo 

proprietário/uso ou 

restrições 

impostas para uso  
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Proprietário Negocio Interrupção 

temporária do 

negocio devido os 

trabalhos de 

construção ou 

reabilitação 

Compensação por interrupção do 

negocio   

 

Proprietário   Árvore de 

frutas e culturas 

diversas  

 Área necessária 

para os trabalhos de 

construção  

 Registo de todo tipo de arvores que 

serão cortadas antes do inicio das 

actividades de construção; 

Determinar as parcelas de terra que 

serão perdidas e identificar as culturas. 

Compensação em dinheiro 

 

As Culturas e 

fruteiras são 

compensadas 

usando os valores 

fornecidos pela 

Direcção provincial 

de Agricultura das 

províncias visadas  

Activo 

comunitário 

 Locais 

sagrados,  

 Cemitérios 

  Área necessária 

para os trabalhos de 

construção 

 Identificação e descrição dos activos da 

comunidade; 

Com os Lideres locais e as famílias 

afectadas determinar as condições de 

contornar a área se possível ou ajustar 

o projecto se possível para evitar a 

mesma área.  

Acordar o 

mecanismo de 

compensação 

dependendo de 

cada família e 

comunidade 

Pagamento em 

dinheiro para as 

cerimónias 

tradicionais  

 

Um resumo de todos os bens que o PAP tem direito deve estar preparado para facilitar a consulta.  

Há também um processo de Contribuição Voluntaria de Terra (VLC), no qual um proprietário individual ou 

comunal concorda em fornecer terra ou propriedade para actividades relacionadas ao projecto. Para isso, 

existem critérios diferentes a serem seguidos, tais como: O VLC limitado ao corredor de área de impacto apenas; 

Os impactos nas famílias individuais devem limitar marginalmente até 10% dos activos produtivos e os recursos 

remanescentes são economicamente viáveis para garantir subsistência ou abrigo; Os indivíduos / famílias que 

fazem contribuição voluntária da terra serão considerados como beneficiários directos do projecto; O VLC é feito 
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livremente em público e não afectará a segurança alimentar do agregado familiar e, se os bens restantes 

permanecerem inviáveis, serão providenciados assistência e apoio adequados.  

 

O arranjo para monitorar a implementação do PAR ou PARA caberá ao programa geral de monitoramento de 

todo o IFRDP. O Sector de Estradas instituirá um sistema de relatórios administrativos. 

 

O monitoramento do cumprimento da implementação do projecto com as medidas de mitigação a serem definidas 

em cada subprojecto (PAR ou PARA, EIAS/PGAS) será realizado em conjunto com o Departamento de Monitoria 

da ANE a nível central, ponto focal da Delegação Provincial, PIU a nível provincial, Especialista em Meio 

Ambiente e Social do Consultor e do Empreiteiro e do representante da Comunidade. Auditorias periódicas serão 

feitas pelo PUI e DPTADER, a fim de determinar se os PAPs estão satisfeitos com o processo. O PIU a nível 

distrital deve supervisionar as actividades de monitoria e informar mensalmente na reunião de progresso da obra. 

O PIU a nível provincial e nacional incluindo o doador deverão participar na reunião de progresso sempre que 

possível. Uma vez que o subprojecto é definido e o alinhamento preliminar do projecto específico da estrada ‘e 

conhecido, a consulta pública será organizada com as comunidades. Nessas reuniões, as pessoas também 

serão informadas sobre o mecanismo de reclamação. Todas as queixas relativas ao incumprimento de contratos, 

níveis de compensação ou embargo de activos sem compensação devem seguir as etapas mostradas no 

organograma abaixo. 
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          Corrigido 

           

          Corrigido 

  

          Corrigido 

 

          Decisão do tribunal  

 

 

 

 

ANE a nível central 

(reclamação a ser respondida dentro de 

15 dias) 

Pessoas afectadas 

(apresentar a reclamação por escrito) 

Lider Local 

(reclamação a ser respondida dentro de 

Tribunal 

Comité Ditrital  de Reassentamento 

(reclamação a ser respondida dentro de 15 
dias) 

Oficial de Ambiente 

de campo 

Reunião mensal do 

comité de ligação  e 

com a comunidade  

Unidade de 

Implementação do 

projecto 

ESMF 

(Vida do projecto) 

RPF 

(Antes início das obras) 

 

 

O custo estimado para a implementação do PAR é USD 1,990,000.00. Estes custos irão cobrir a elaboração de 

PAR específico para os subprojectos, implementação e monitoria do PAR, compensação por árvores, infra-

estruturas afectadas, compensação por perda de renda e compensação por reassentamento e reabilitação. Os 

detalhes do orçamento estimado são apresentados na tabela abaixo. 
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Actividades a serem 

financiadas no âmbito do 

RPF 

Custos (10^3 USD) 
Nº de 

subprojectos/distritos 

Total (10^3 

USD)  

Preparação do PAR para cada 

sub projecto 
30 15 450 

Implementação do PAR 100 15 1,500.00 

Operação do mecanismo de 

reclamação (GRM) 
5 8 40 

Grande Total      1,990.00 

 

A implementação bem-sucedida deste quadro e os Planos de Acção de Reassentamento (que serão elaborados 

com base nesse quadro) assegurarão a implementação de actividades futuras de projectos, avaliadas para 

abordar de forma sustentável quaisquer impactos sociais e económicos adversos nos PAPs. 
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1. Introduction 

The Government of Mozambique five-year program, the PQG 2015-2019, presents the country’s economic and 

social development priorities whose central objective is to improve the living conditions of the Mozambican 

population, by increasing employment, productivity and competitiveness and creating wealth and generating 

balanced and inclusive development. 

This objective is to be achieved, among others, by the sustainable expansion and quality improvement of strategic 

roads and bridges which links to private and associative sector promotion of productive activity and to increase 

the capacity of the public sector to provide basic social services to the population. 

Integrated Feeder Roads Development Project (IFRDP) objective is to enhance mobility in selected rural areas 

in support of inclusive agriculture and other livehoods of local communities, whilst ensuring efficient mobility of 

people and freights along the connected main national corridors. In response to this objective, and arising from 

the ongoing negotiations with the World Bank for the design of the terms of the new operation with the Road 

Sector, the Road Fund (RF) and ANE intend to support with the project preparation in the provinces of Zambezia 

and Nampula. The development of the road project will be in line with the other World Bank projects in rural 

development for instance the Agriculture and Natural Resources Landscape Project (Landscape Project), in 

Nampula and Zambezia provinces. 

 

The present RPFwill ensure that the implementation of the project does not result in involuntary 

resettlement/displacement of peopleas a result of individual sub-projects without adequate compensation and 

programs to restore PAPs livelihoods. The RPF is intended to serve as a practical tool to guide the involuntary 

resettlement process and compensation of the PAPs. The RPF will be prepared in compliance with the Bank’s 

OP 4.12 and relevant Mozambican policies on social/resettlementassessment.  

ThisRPF is the appropriate document which sets out guidelines and procedures for preparation of site specific 

resettlement action plan of specific rural road projects. These procedures and guidelines will help the 

implementing agencies (ANE)to identify the PAPs and determineeligibility for compensation. The RPF seeks to 

ensure that affected persons are meaningfully consulted, participate in the planning process and are adequately 

compensated to the extent corresponding at least to their pre-impact time or better. In case of the livelihood 

impacts, it must be assured that incomes have been restored and that the process is a fair and transparent one.  

 

1.1 Project Description 

 

Integrated Feeder Road Development Project (IFRDP) will be a national wide rural road project, with initial 

implementation area in Zambezia and Nampula Provinces. Insipte of Zambezia and  Nampula  being  the most 

populated  and highly  productive areas  the development of road infrastructure is weak  and most of the  roads 

in the project area, including some of the other classified roads, are frenquently in bad conditions and become  

non transitble during the rainy season due to poor maintenance. When it comes to feed roads the situation gets 

even worse with drainage structure and destruction of the road bed as most are gravel road.  

Feeder roads, in general, link production centers (irrigated area and service provider centers- centro de Serviços), 

small towns and rural villages with each other as well as with the classified roads.   In order to offer favorable 
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conditions to facilitate movement of good and people within and between districts these roads will require 

alignment and realignment, as well as reconditioning of the asphalt or gravel roads. However, these roads cross 

dense and rich forest and sensitive areas. Therefore, improvement in these areas, if preventive actions are not 

taken, may facilitate enchrochment into natural forest by forestry exploiters and hunters without permission. 

Around small towns and local villages the roads tend to be surrounded by people’s assets in the form of crops, 

trees, small business infrastructures (e.g. Barracas, kiosks, vending stalls, etc.). These people and their assets 

are likely to be affected by the expected interventions, especially in and around densely populated areas. 

Nampula province, which has more densely populated settlements, can be expected to be more affected. On the 

other hand, in several points, feeder roads in the project area pass through rivers, water courses and other 

lowland/swampy areas, which will require small bridges/culverts to connect both sides, in these points. Most of 

the roads in the project area are in very bad condition, like the below picture shows: 

 

 

 

 

 

 

 

 

 

 

 

Picture 1-1: Roads condition in Murrumbala and Memba Districts 

 

 

1.1.1 Project Location 

 

Wolrd Bank has developeda model to prioritize districts that will be targetted in the IFRDP the selection criteria 

on criticality of the poverty and agriculture data in the district and on flood risk. base on the criticality and risk. 

Therefore, the project will target road in 4 districtsof Zambezia  province namely, Lugela,  Murrumbala, Maganja 

da Costa and Pebane, as shown in the  following map: 
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Map 1-1: Zambezia province project districts 

 

In Nampula province the project will be implemented in the following districts: Memba, Erati/Namapa, Monapo, 

Mecuburi and Moma, as shown in the map below.  The proposed roads are gravel road (unclassified) from 2 to 4 

meters wide and an extension of more than 50 km, with several hidrological structures that includes bridges and 

cullverts.  
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Map 1-2:  Nampula province project districts 

 

The roads in the targeted districts are not transitable all year around, with restriction during the wet season, as 

most of the drainage infra-structure (bridges, culvert etc) are destroyed compromising the transitability during the 

wet season.  These road conditions has a detrimental implication on the moviment of people and goods to and 

from these districts. The selected districts are in highly productive areas from the agriculture and mining 

perspective, however development of these districts is low. The IFRDP aimsto facilitate the moviment of goods, 

and therefore improve the development of the district as well as to atract more investors to these areas.  

The project will have five components, which are interrelated in nature and integrated in the road development 

network in the target provinces.  Construction and maintenance components are among the most critical of the 

project and can be combined to facilitate the tender process. It is important to stress that the component 

description is undergoing work at ANE: The project components are as follow: 

Component 1: Rehabilitation and Maintenance of Feeder Roads (Estimated cost US$80 million, of which 

US$60 million will be financed by IDA) 

This component will finance rehabilitation works on parts of secondary and (classified and unclassified) rural 

roads in targeted districts in Zambezia and Nampula Provinces, including design studies and supervision 

activities, and support the extension of the Zambezia ABMS into Nampula Province.  

The projectdesign utilizes a multi-criteria analysis to identify around 8 prioritized districts within the two provinces 

and gives weight to wider economic benefits and financial resource availability. The prioritization criteria could 
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include (a) criticality of the roads in the district for the functioning of the network, (b) proximity to high agriculture 

potential areas, (c) proximity to high fishery potential areas, (d) current agriculture production, and (e) poverty 

rate in the district.The analysis assesses both the flood risks, based on flood likelihood maps under various climate 

change scenarios, and vulnerability functions for bridges, culverts, and road surface. Finally, the prioritized project 

areas were chosen to ensure close collaboration and coordination with other ongoing and planned development 

projects in the country to maximize synergy across sectors. Other prioritized districts in the southern Namupla 

Province were excluded from the project as the European Unionis preparing a road rehabilitation project in those 

districts. Based on the exercise, the potential prioritized districts selected are mentioned in table 1.1. 

 

 

Nampula Zambezia 

Memba 

Moma 

Namapa 

Monapo 

 

Maganja da Costa 

Morrumbala 

Lugela 

Pebane 

 

 

Table 1.1: Districts Prioritized for Intervention 

 

Potential investment options in each district were identified during two workshops with local stakeholders in 

January 2017 in Quelimane and Nampula. The workshops discussed the potential investment options in each 

district considering a combination of the following engineering solutions: (a) upgrade to surface treatment, (b) 

upgrade to gravel road, (c) rehabilitation of earth roads, (d) cleaning and repair of bridges, and (e) replacement 

ofculverts. The workshops proposed the five potential investment options under a budget constraint. The 

economic viability of each option was assessed with the DMUapproach considering benefits from climate 

resilience (see the details in Annex 4). Final engineering designs will be prepared based on the results of this 

analysis and engineering site surveys. Anoutput and performance-based ABMS approach will be introduced to 

ensure sustainability of rural road infrastructure. 

The ABMS has been applied in the districts in Nampula and has been shown to help maintain rural roads in a 

good condition for the longrun. Typically, the ABMS has a contract term of 5 years. The project will review and 

improve the contract modality and apply it to the rural road network in the target districts together with rehabilitation 

works identified in the above analysis.  

Component 2: Rehabilitation of Primary Road Network (Estimated cost US$80 million, of which 

US$70million will be financed by the IDA fund) 

This component will support rehabilitation of the connected primary road network of approximately 70km to 

enhance connectivity to not only roads but also final markets or economic destinations. The intervention will 

include, among others, road rehabilitation, improvement of road safety facilities, improvement of intersections, 
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and rehabilitation or reconstruction of culverts. The project will utilize the OPRC approach to implement 

rehabilitation and maintenance works.  

Road sections to be rehabilitated under the component were selected based on the results of the network-based 

criticality analysis carried out for the district prioritization for the Component 1. The preliminary results of the 

analysis prioritized the following section on the N1 and N10 highways: Quelimane to Namacurra (70 km). The 

engineering project designs were prepared by the ANE and will be updated, if necessary, considering further 

surface deteriorations by the time of the effectiveness of the project.  

The project plans to adopt the OPRC approach to implement rehabilitation and maintenance works. OPRC has 

been widely proven as an effective approach in technical and financial sustainability; OPRC can provide better 

service quality at a cheaper cost compared to conventional contracting for a project life-cycle period. This 

approach has been applied on a pilot basis into the ongoing RBMMPII roadworks in the Gaza province, which 

were contracted in January 2017, and lessons learned from that experience will be incorporated into the 

rehabilitation and maintenance works of primary roads under Component 2.  

Component 3: Pilot Rural Transport Services (Estimated cost US$10 million, of which US$5 million will 

be financed by IDA) 

Component 3 will support a pilot rural transport services program to improve mobility and access to economic 

and social services to all population groups in the selected areas. It will include the identification of current 

transport service availability and potential market barriers to private service providers. The pilot would benefit 

local communities near road improvement investmentsthrough expanded market opportunities to sell agricultural 

produce and purchase advanced inputs, as well as other benefits. The pilot would also use ICT-based solutions 

to connect services and end-users in a reliable and cost-effective manner. 

The pilot will give special attention to improvement of women’s accessibility. Given that women and men have 

different mobility patterns related to mode, affordability, quality of transport, and social norms, diagnostics will be 

conducted on mobility barriers to women’s access to economic opportunities and services. The diagnosticwill 

inform the pilot on rural transport services, so that both women’s and men’s needs can be considered. The pilot 

will be designed to contribute to elimination of identified barriers for women’s mobility.  

Component 4: Capacity Building and Project Administration (Estimated cost US$15 million, financed by 

IDA) 

This component would finance knowledge development and institutional capacity-building activities through the 

provision of goods, consulting, and non-consulting services and training, building on the institutional strengthening 

activities of the previous project, comprising, among others, the following areas: 

✓ Road asset management: In support to the RF, the activities would include, among others,(a) 

improvement of the existing Pavement Management System (PMS) by including feeder roads 

into the system at the subnational level; (b) updating road condition data; and (c) expanding an 

internal model to enable PMS to carry out a climate resilience analysis.  

✓ Road safety: The project will assist the ANE and INATTER with implementation of the activities 
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identified by the National Road Safety Policy prepared by the GoM, including, among others, (a) 

development of a Road Accident Data Management System; (b) provision of road safety 

equipment and materials for enforcement and education; (c) a study on introduction of scoring 

system for drivers; (d) improvement of engineering standards for road safety and road safety 

audit capacity;and (e) road safety risk assessment of the selected primary road sections.  

✓ PPP: This would support ANE and the RF in carrying out, among others, (a) review of the existing 

highway concession projects; and (b) a feasibility study of potential national highway concession 

projects. 

✓ Climate resilience: This would assist ANE, the RF and INGC with, (a) development of a geo-

spatial screening tool to identify most critical and vulnerable transport assets to climate change 

impacts. This tool would be managed in conjunction with the INGC and MTC; and (b) extension 

of the DMU approach and climate resilience analysis of road infrastructure projects to the entire 

country. 

This component will also provide support for improvedproject management in regards to implementation and 

supervision of the project, social and environmental safeguards, mitigation of gender gaps, and citizen 

engagement. The impact evaluation on the socioeconomic benefits of the project interventions will be assisted.  

Component 5: Zero-budget Contingency Component  

This component will facilitate access to rapid financing by allowing reallocation of uncommitted project funds in 

the event of a natural disaster either by a formal declaration of a national or regional state of emergency or 

upon a formal request from the GoM. 

Component 4 will   capacitate the institutions envolved on the implementation of the project at national, provincial 

and distrit level, as well as enable them to implement to the project. It is expected that the training on the specific 

contract models, such as OPRC and ABMS, will be done for each level of administration based on the needs. 

The component 5 is a result of the implementation of the component 1, 2 and 3, need to be better integrated into 

the overal project.  

 

1.2 Objectives and basic terms of preparation of the RPF 

 RPF provides guidelines for development of appropriate mitigation and compensation measures, for the impact

s caused by the future road improvement project activities whose exact locations are not known prior to project 

appraisal.  The RPF is intended for use as a practical tool to guide the preparation of Resettlement Action Plans

 (RAPs) for sub-

project  activities  during  the  implementation  of  the  projects;  and  has  been  prepared  as  an  instrument  to

  be  used  throughout  the  programme  implementation.  The RPF willbe disclosed to set out the resettlement a

nd compensation policy, organizational arrangements and design criteria to be applied to meet the needs of the 

people who may be affected by the project. If there is need for RAPs preparation for the IFRDP 

subprojects these will be prepared consistent with the provisions of this RPF.  
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The RPF will be required when the final selection and alignment of roads to be constructed, rehabilitatedand ma

intained under the project are not precisely known.  Once  a  segment  of  road  is  selected  ad  designed,  a  R

esettlement Action  Plan  (RAP)  can be prepared in order to guide land acquisition and resettlement activities o

f that particular sections.  This RPF has two basic objectives as follows:      

a) To provide a Resettlement Policy Framework that will guide the preparation of any future Resettleent A

ction Plans for the roads sector. The RPF is to be prepared to the standards of the Government’s resetl

ement policy and theWorld Banks policy, OP 4.12.  

b) to  ensure that where land acquisition and acquisition of other assets, or impact on livelihood  

by the subproject activities is inevitable, resettlement and compensation activities for lost  resources sh

all be conceived and executed in a sustainable manner.   

This entails providing sufficient investment resources to meet the needs of the affected people 

(AP) and/or displaced from their habitat and resources.  It also requires adequate collaborative consultation and agre

ement with the PAPs to ensure that they maintain or improve their livelihoods and standards of living in the new envir

onment.      

 

1.3 Methodology 

 

For the designed of this RPF an extensive revision of World Bank operation policies and guidelines for 

environmental management and resetlement framework as well as the Mozambican legislation and best practices 

on resetlement process was undertaken. A field visit to Nampula and Zambezia provinces  was carried out. In 

Nampula the team visited the  Memba and Erati Districts, while in Zambezia    was Maganja da Costa and 

Murrumbala. During the visit the team interacted with the provincial ANE delegation, the Road Fund (RF), 

DPTADER, DPSA  and the local grovernment. During the consultation process  the discussion focused on the 

institutional arrangement for the RAP  design and implementation.  
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2. Legal Framework 

2.1  Mozambican legislation  for Land expropriation 

The process of land acquisition for public works in Mozambique is not new,  during the colonial time  there was 

already a legislation to deal with land expropriation for  public uses. In 1948 under the law 2030 – on expropriation 

- it  clearly states that should any ocupated land be needed to establish any public service can be expropriated 

and the owner has to be fairly compensated for the asset losses, however this law was more applied to the 

physical structures (mostly houses) ressetlment and not consider the social ressetlment such as the social  

cohesion and family linkages with the area ( affective bonds) within the community. In 1968 the  Ultramarine 

Government of Mozambique approved the decree 43587 on Regulation of expropriation, which introduces diferent 

types of expropriation, grivence mechanism and set the time for reclamation, again the law did not consider the 

social losses of the affected people.  

This resettlement Policy Framework draws its strength from local legal instruments that exist in Mozambique, 

specifically the new Land Law legislation No. 19/97 and the decree 109/2014 on Regulation the Use of the 

RoadReserve  Under this decree ANE as a power to expropriate land without compensation, as well as the right 

to demolish any construction done within this area as well as to apply sanction to who violate this legislation.The 

Land Law also regulates key aspects of land occupation and use in Mozambique. 

The Land Law regulates key aspects of land occupation and use in Mozambique. Also covered in the regulation 

are the various situations of land acquisition, including among others:  

✓ The acquisition of the right of land use and benefit by customary occupancy in good faith,  

✓ The acquisition of the right of land use and benefit through the official channels;  

✓ The rules governing protection zones;  

✓ The relationship between the public and the Cadastre Services; and  

✓ The rights and duties of the title holders  

 In previews regulations a legal land title was a must, all the acquisition of the right of land use and benefit by 

customary occupancy in good faith was not taken into consideration for the compensation as it was considered 

an illegal occupaction.   In the past the land was privately onwed, whereas thecurrent Land Law in the article 3, 

stipulates that in the Republic of Mozambique, land is the property of the State. This is also captured in Article 46 

of the Constitution. Consequently, land may not be sold, alienated, mortgaged or attached (distrained).  The Law 

states however, that although land is owned by the State, all Mozambicans have the right to use and enjoy the 

land or the right to land use and benefits thereto. Specifically, Article 9 provides for the acquisition of the right of 

land use and benefit by occupancy by local communities, while Article 10 provides for the right of land use and 

benefit by occupancy in good faith by national individuals.  

 The Mozambican Land Law Legislation recognizes the rights acquired through systems of customary occupancy 

and the role of communities in the management of land and natural resources and conflict resolution. This is spelt 

out in Article 24. Article 27 provides for the requirements and modalities regarding consultation, on land matters, 

with the local communities.  

 Article 30 dictates that the mechanisms for representation of and action by local communities, with regard to the 

rights of land use and benefit shall be established by law, while Article 23 empowers District Administrators, where 

there are no Municipal or Settlement Councils, to authorize applications for land use and benefit.  
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The Land Law Legislation captures and observes internationally innovative features that facilitate equitable 

development, based on relations that are mutually beneficial to local communities and to investors whether these 

are national or foreign.  

The provisions of the Land Law support fair land acquisition, compensation and resettlement procedures to be 

developed and implemented. The Right of Eminent Domain (Article 86 of the new constitution of Mozambique) 

says that individuals and entities have the right to equitable compensation for expropriated assets and the right 

to a new and equal plot of land.  Hence the Land Law provides adequate legal foundation for the preparation of 

this Resettlement Policy Framework.  

The land law defines total and partial protection zones. In that group lies the protected areas and their buffer 

zone, as well as the reserve areas for the linear public infra-structure that includes road construction, andt it 

defines the width of the zone from the rural area and urban as well as  type of the road. In the total protection 

zone no activities   that may arm the environment or biodiversity area allowed, while in partial protection zone 

some non permant activities may occur. However, weak enforcement of the law regarding the use of partial zone 

has resulted in implantation of illegal or legal infra-structure within the most road reserve area around  the country, 

with high cost of resettlement to be undertaken by ANE.   In other to regulate the use of the road reserve the 

government approves the dercree 109/14. Under this law ANE as the power to expropriate land without 

compensation, as well as the right to the demolish any construction done within this area as well as to apply 

sunction to who violate this legislation. 

  In addition to the Land Law, there are several legislations that pertain to land administration in Mozambique. 

These include the Land Policy, the Framework Environmental L aw, and the National Heritage Protection Law. 

However, this study has revealed that the provisions in these Acts are not comprehensive enough to accord fair 

compensation and resettlement arrangements. The following are some of the relevant legislations:  

The Land Policy was approved by the Council of Ministers in October 1995. The main elements of this new policy 

are that: it recognizes customary rights over land, including the various inheritance systems; it recognizes the role 

of the local community leaders in the prevention and resolution of conflicts; it aims at creating conditions for the 

development and growth of the local community and the promotion of investment by the commercial sector; and 

that it maintains the concept of land belonging to the state.  

The Framework Environmental Law passed by Parliament in July 1997, provides the legal framework for the use 

and correct management of the environment and its components; and to ensure sustainable development in 

Mozambique. Among other things, the law (Article 4) states that any citizen who believes his rights have been 

violated or are under threat of violation may take legal action against the perpetrator. Violation of rights includes 

personal loss and injury; and the loss of crops and profits. In 1995 MICOA drew up the National Environmental 

Management Plan, which among other things, forbids all activities that may threaten biodiversity. The plan also 

provides for the establishment of Environmental Protection Zones, which may cover land areas and other 

distinctive features.  

The National Heritage Protection Law (Law 10/88 of December, 1988) is intended to protect all national antiques, 

historical and cultural heritage. Such protected areas are to be avoided in the selection of project sites.   

The other legislative provisions fall short of the necessary provisions to adequately support compensation and 

resettlement problems. It is expected therefore, that the relevant legislations that must deal with land acquisition 
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will either be reviewed or separate regulations will be promulgated to ensure that land acquisition, compensation 

and resettlement issues are at par with those contained in the Land Law and the World Bank Policy on involuntary 

resettlement. However, where currently there are discrepancies between the World Bank’s and the Government’s 

requirements, the World Bank policies will prevail.  

General Land Classification Land in Mozambique is owned by the state and ownership is vested with the President 

as a trustee. According to the MOZLEGAL Land Law Legislation of 2004, land ownership is categorized as follows:  

 Public domain is areas destined for the satisfaction of the public interest. This is land on which socio-economic 

activities are permitted. The Total and Partial P rotection Zones are part of the public domain. Also included in 

the public domain are the Nature Protection Zones, which are intended for conservation of certain animal or plant 

species, biodiversity, historical, scenic or natural monuments. These zones are subject to specific regulation and 

the law advocates a system of management that involves local community participation.  Total Protection Zones 

are areas that are intended for nature conservation or preservation activities and also for State security and 

defence.  

Partial Protection Zones include:  

✓ land strips up to 50 meters along the edges of navigable rivers and lakes, measured from the high water 

mark of such waters;  

✓ the land strip of up to 100 metres surrounding water sources;  

✓ the strip of maritime coastline including that around islands, bays and estuaries, measured from the high 

water-mark to a point 100 meters inland;  

✓ the strip of up to 250 meters along the edge of dams and reservoirs and;  

✓ two kilometres strip of land along the terrestrial border.   

✓ the land occupied by public interest railway lines and bordering strips including the respective railway 

stations;  

✓ the land occupied by motor ways and highways, aerial, surface, underground and underwater installations 

and conduits for electricity, telecommunications, petroleum, gas and water including bordering strips of 

50 metres on each side;  

✓ land occupied by roads including bordering strips of 30 for primary roads and 15 metres on each side for 

secondary and tertiary roads.  

 

No rights of land use and benefit can be acquired in total or partial protection zones, although special licenses 

may be issued for specific activities.  

General Land Acquisition, Title, Transfer and Term of Ownership  

 Land acquisition in Mozambique may be achieved through:  

✓ Occupancy by individual persons and by local communities, in accordance with customary norms and 

practices, which do not contradict the Constitution;  

✓ Occupancy by individual national persons who have been using the land in good faith for at least ten 

years and;  

✓ Authorization of an application submitted by an individual or corporate person in the manner established 
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by the Land Law  

The Land Law Legislation stipulates that a land title shall be issued by the general or urban Public Cadastre 

Services. However, the absence of title shall not prejudice the right of land use and benefit acquired through 

occupancy of good faith. The application for a land title deed shall include a statement by the local administrative 

authorities, preceded by consultation with the respective communities, for the purpose of confirming that the area 

is free and has no occupants. Title deeds to the local community shall be issued in a name decided upon by the 

community and individual men and women who are members of the local community may request individual titles 

after partitioning community land. The right of land use and benefit can be proved by presentation of the respective 

title; testimonial proof presented by members, men and women of local communities and by expert evidence and 

other means permitted by law.  

Among other modes of land transfer, the Land Law permits the transfer of land by inheritance, without distinction 

by gender. The term of land use and benefit, for the purpose of economic activities, is subject to a maximum term 

of 50 years, renewable for an equal period upon application. The right of land use is not subject to time limit for 

the following cases:  

• Where the right was acquired by local communities through occupancy;  

• Where it is intended for personal residential purposes and;  

• Where national individuals intend it for family use.  

 

In other hand the executionof private works  that may result in the need for expropriating land and the relocation 

of populations are regulated under the decree 181/2010 and 31/2012. The Ministerial Decree 181/2010, approved 

by the Ministry for the Coordination of Environmental Action, Ministry of Finance and Ministry of Justice and the 

Government Decree 31/2012, from August 8th, establish the basic rules and principles that guide the resettlement 

process resulting from public or private economic activities aimed at ensuring sustainable and equitable socio-

economic growth and a better standard of living for the population affected by the process. 

 

The Decree introduces specific procedures for the design and implementation of the Resettlement Action Plan 

(RAP), defines the content of the RAP and the Resettlement Implementation Action Plan, the rights of affected 

parts, the responsibilities of the project proponent and the Implementation of the public consultation process. 

 

In addition, it creates a technical commission for the revision of the Resettlement Action Plans triggered by projects 

that cause resettlement and defines the responsibilities and procedures of the commission in the approval of the 

RAP as well as in the monitoring of its implementation. This responsibility lies within the district government. 

 

 

 

 

2.2 Institutional Framework, role and responsabilityof the Affected and Interested Parties 

 

This section discusses the institutional arrangements available to implement the resettlement process associated 

with the IFRDP Project. The ultimate responsibility, however, rests with the National Road Administration (ANE). 
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According to the Road Sector and project unity at ANE it is expected that the implementation of some components 

of the project will be descentralized to the delegates in order to promote road sector decentralization and create 

capacity at the provincial level.  To do so the project will have to create an institutional arragement that should be 

in line with the existing delegation mandate and build capacity at provincial level. Under this project, the ANE 

Delegation will be responsible for procurement and contract management, with the support of consultants. 

Regarding environmental and social safeguards, ANE HdQ and RF will retain the safeguards responsibility at the 

beginning of the project and will provide a training program to transfer responsibilities in the following years to the 

Focal Points at the provincial and district level. Financial Management and Audit responsibilities will remain in RF 

HQ. For the success of the process there is a need of efficient coordination between Road Fund and ANE at 

central level and provincial delegations. ANE Delegations has limited or no safeguards capacity to supervise the 

implementation of the RAP/ARAP, thus a RAP/ARAP Consultant will need to be hired to each specific sub-project 

with resettlement implications. Although ANE has already created specific unit to oversee implementation of 

safeguards activities for other projects, additional safeguards specialists may be required.  

 

Provincial Government /District Administration 

ANE delegations from Nampula and Zambezia have some experience implementing RAP in other projects but 

for this project,ANE headquarter Monitoring Department will oversee the implementation of the RAP with 

involviment/colaboration of Provincial Delegate and district level for two years and will provide a training program 

to transfer responsibilities in the following years to the Focal Points at the provincial and district level. In year 

three the provincial delegations will take care of all social and environmental safeguards with the support of ANE 

headquarter and supervision consultant.  

 

PIU (Project Implementation Unity) 

The PIU will be based in the province and will be responsible of coordinating the implementation of the RAP 
with Focal point of provincial delegation, monitoring departmente of ANE headquater, resettlement commitee 
and the RAP consultant apointed to implement the RAP. The following table describe the role and 
responsabilities of each institution on the project phases:  

 

Table 2-0-1: Roles and Responsabilities of each institituion on the project implementation 

Stage in  Sub 

Project Cycle 

Responsible unity Role and responsibilities  

 Sub Project 

Identification 

ANE and  RF HdQ 

 WB 

 

DPTADER 

Overall coordination implementation of the  project (RPF 

and ESMF): 

Undertake Project Screening   and determine eligibility 

 

Determine Category and required Instruments (ESIA, 

ESMP and RAP) 
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Sub Project  

Preparartion 

(Feasibility Study and 

Design)  

 Consultant hired by ANE   

 

 

Local administration  and 

affected people 

Prepare  RAP or ARAP/ESIA/ESMP  

Participate in the socio-economic census, 

 Public consultation;  

Implementing the grievances mechanism 

 

 Review and approval ANE HdQ and Delegate  

World Bank 

Provincial government 

(DPTADER) 

Review  safeguards documents ; 

 

RAP or ARAP, ESIA, and ESMP Approval; 

 Project 

Implementation  

Contractors; 

 

Consultation 

 

District administration 

ANE and FE Delegation; 

ANE HdQ 

 DPTADER/Resettlement 

Committee 

Overseen the implementation of  ESIA, ESMP and RAP  

Monitor the implementation of RAP or ARAP, ESIA and 

ESMP (auditing) 

 

To overseen the GRM and the implementation of the 

RAP or ARAP, ESIA and ESMP of the  subj project; 

 

To resolve the community complaint 

 Completion/turnover ANE HdQ, ANE and FE 

Delegation RAP 

implementation Consultant 

DPTADER (Resetlment 

committee)  

 

Contractor  

RAP Evaluation 

 

 

 

 

ESIA/ESMP  implementation 

Operation/ 

maintenance 

Contractor 

 ANE delegation 

ESIA/ESMP implementation 

 

2.2 Safeguard policies 

The World Bank’s Safeguard Policy OP 4.12 applies to all components of the programme and to all economically 

and /or physically project affected persons, regardless of the number of people affected, the severity of impact 

and the legality of land holding. The World Bank’s policy on involuntary resettlement will be applied in any 
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subproject of the IFRDP that displaces people from land or productive resources and which results in relocation, 

the loss of shelter, loss of assets or access to assets important to production, the loss of income sources or means 

of livelihood. For such projects the Bank requires the preparation this document, the resettlement policy 

framework, to guide the project as sub-projects are selected and specific resettlement action plans (RAPs) for 

each sub-project are prepared. The RPF must be ready, accepted and publicly disclosed before the Bank will 

appraise the project and it is expected to define the principles and procedures for resettlement operations: land 

acquisition; valuation; compensation and reporting; for the road sector investment; in accordance with national 

and Bank safeguard policies related to involuntary resettlement. 

The Bank’s policy advocates that where feasible, involuntary resettlement should be avoided or minimized, the 

resettlement must be conceived and executed as a sustainable development program, providing sufficient 

investment resources to enable persons displaced by the project share in project benefit. Persons displaced must 

be:  

✓ Meaningfully consulted and should have opportunity to participate in the planning and execution of the 

resettlement.  

✓ Compensated for their losses at full replacement cost prior to civil works,  

✓ Assisted with the move and supported during the transitional period in the resettlement site and  

✓ Assisted in their effort to improve their former living standards, income earning capacity and production 

levels or at least to restore them.  

Particular attention should be given to the needs of vulnerable groups especially those below the poverty line, the 

landless, the elderly, women and children, indigenous groups, ethnic minorities and other disadvantaged persons.  

The World Bank’s Policy requires that a resettlement action plan is prepared and cleared by the Bank prior to 

implementing resettlement activities. The Bank also requires that the provision of compensation and other 

assistance to Project Affected Persons is carried out prior to the displacement of people. In particular, possession 

of land for project activities may take place only after compensation has been paid. Resettlement sites, new 

homes and related infrastructure, public services and moving allowances must be provided to the affected 

persons in accordance with the provisions of the Resettlement Action Plan.  

 The policy encourages availing employment opportunity, on the project activities, to the affected persons. This 

facilitates easy participation of the affected persons, in the planning and preparation of Resettlement Action Plans. 

It also offers the impacted persons an opportunity to generate income.  

A new provision under this safeguard is related with the  land acquisition based on voluntary land contribution. It 

refers to a process by which an individual or communal owner agrees to provide land or property for project-

related activities. It must be obtained without coercion or duress from people with full knowledge of other options 

available and their consequences, and aware of their right not to contribute or transfer the land. 

Voluntary Land Contribution may be of two types: 

▪ Voluntary Land Contribution for Compensation, or 

▪ Voluntary Land Contribution without Compensation, according WB provisions/procedures 

 

The World Bank’s policy on involuntary resettlement will be applied in any subproject of the IFRDP that displaces 

people from land or productive resources and which results in relocation, the loss of shelter, loss of assets or 

access to assets important to production, the loss of income sources or means of livelihood. For such projects 
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the Bank requires the preparation this document, the resettlement policy framework, to guide the project as sub-

projects are selected and specific resettlement action plans (RAPs) for each sub-project are prepared. The RPF 

must be ready, accepted and publicly disclosed before the Bank will appraise the project and it is expected to 

define the principles and procedures for resettlement operations: land acquisition; valuation; compensation and 

reporting; for the road sector investment; in accordance with national and Bank safeguard policies related to 

involuntary resettlement; (OP4.12).  

 

2.2.1 World Bank’s operational procedure on involuntary resettlement 

 

The World Bank’s operational policy 4.12 on involuntary resettlement requires that involuntary resettlement should 

be avoided where feasible, or minimized, exploring all viable alternative project designs. Where it is not feasible 

to avoid resettlement, resettlement activities should be conceived and executed as sustainable development 

programs, providing sufficient investment resources to enable the persons displaced (if any) by the project to 

share in project benefits. Affected persons should be meaningfully consulted and should have opportunities to 

participate in planning and implementing resettlement/compensation programs. They should also be assisted in 

their efforts to improve their livelihoods and standards of living or at least to restore them, in real terms.   

Firstly, the project affected persons have to be informed about the project implementation and impacts, in order 

to, having received feedback from them, choose the best alternative to minimize the negative effect of the project. 

Secondly, the authority in favor of which the expropriation will be done will negotiate with affected people for an 

agreement on expropriation. If the affected counterparts do not agree with the proposed terms, the unilateral 

expropriation process will be activated; after all alternative project designs to avoid impact have been assessed 

The Bank’s policy advocates that the resettlement must be conceived and executed as a sustainable development 

program, providing sufficient investment resources to enable persons displaced by the project share in project 

benefit. Persons displaced must be:  

a) Meaningfully consulted and should have opportunity to participate in the planning and execution of the 

resettlement.  

b) Compensated for their losses at full replacement cost prior to civil works,  

c) Assisted with the move and supported during the transitional period in the resettlement site and  

d) Assisted in their effort to improve their former living standards, income earning capacity and production 

levels or at least to restore them.  

 

 

 

2.2.2 Comparison between Mozambican Legislation and World Bank Safeguard Policies 

 

The World Bank Operational Policy unequivocally makes sufficient provision for project affected persons who are 

either displaced or suffer other losses, as a result of projects, to be adequately taken care of. Livelihoods of 
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persons to be affected must be preserved, however where a situation is inevitable, then minimal displacements 

should take place. In situations where displacement is unavoidable, compensation should be paid to PAPs to help 

them to restore their social, economic and environmental livelihoods.  

The Mozambican legislation on resettlement makes provision for compensation to be paid to only persons who 

have suffered any loss and can produce any form of title that is legal in the form of deeds, leaseholds, or legally 

binding tenancy agreement to the land in consideration. However the Operational Directive envisages all forms 

of losses without exception to be compensated for.  

Under the Mozambican Laws, in determining the cost of compensation the cost estimate is agreed upon or, in 

default of agreement, determined in accordance with the provisions of the Compulsory Acquisition Act whereas 

the World Bank OP 4.12, advocates the involvement of the project affected persons through out to ensure that 

the project enjoys the full support of the Bank and affected persons.  

The Operational Policy advocates that the project affected persons be assisted during their transition period in 

the resettlement site and efforts made to restore their livelihoods whereas the Zambian laws are silent on that.  

To operate within the directives of the Bank, the RFP is being developed in line with the OP4.12, with the 

involvement of affected persons through consultations and compensation paid based on full replacement cost, 

disturbance and restoration of livelihood.  

 

2.2.3 Differences/gap between Mozambican Legislation and World Bank Policy on Involuntary 

Resettlement 

The differences between the WB Safe Guard Policies and the Mozambican Legislation relevant to this RPF are 

outlined below:  

The national provisions for the management of resettlement related issues are not as fully developed and 

therefore not at same level with the World Bank safeguard policy requirements. Thus, it is expected that the WB 

OP 4.12 will be mostly applied under the IFRDP and a separate document to guide the process, i.e. a 

Resettlement Policy Framework (RPF) document will be prepared as a standalone report to support the social 

management and acceptability of the project.  

Cost of Compensation  

In determining the cost of compensation, the World Bank cost estimate is given as market value of any asset lost,  

whereas in the case of Mozambican legislation have diferent mechanism of valuation.  If infrastructure is a family 

house the compensation will be a house. For other infra-structure the valuation is based on market value, whereas 

for crop and trees is a given price defined by the agriculture office in the provinces. The value for fruit trees does 

not consider the age of the tree.  

Restoration of Livelihoods  

The World Bank emphasizes restoration or maintenance of previous livelihood levels, whereas the Mozambican 

Government the responsibility ends at replacing the depreciated value of the lost asset and does not assist with 

restoration of previous livelihood.  
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The Bank insists on ensuring that the PAPs are not adversely affected during the transition period while the nati

onal legislation is silent on this.  Furthermore, the Bank requires that PAPs that belong to the disadvantaged gro

ups such as orphans, the elderly, the sick, female headed households and others shall be given special attentio

n to meet their needs so that they do not lose the proximity and acess to the socioeconomic services that satisfy

 their particular and specific needs.  This RPF recommends that where there is remarkable  difference  between

  the  Mozambican  Legislation  and  the  World  Bank Operational Safeguards Policies that of the World Bank al

ways supersedes.   

 

Table 2-2: Gap Between World Bank and Mozambican legislation 

Category of PAP  Mozambique 

legislation 

World Bank Operation 

Policy  

Mitigation measures to 

be given  

calculation  of asset 

Compensation 

 Loss of family house  it 

should be replaced by a 

three bed room, 

constructed by a 

conventional material, no 

matter the  construction 

material used on the  

previous house 

  It should  replaced  

using Market price of the  

construction material  

cost, including  

 The most  beneficial 

option  for the PAP 

should be adopted 

  Cost of compensation 

for crops and  fruit trees 

are calculated  using  

price table given  by the 

Agriculture office in the 

targetted provinces. 

These do not include  

forgone benefits or any 

other values realted with 

the maintenance of the 

productive land. 

 Market price of a given 

crop  including 

associated cost  with the 

land preparation; 

 For the fruit trees the 

calculation are done on 

the basis of the age and 

market prices, including 

forgone benefits that the 

family will not 

experience,  until a new 

plant comes into 

production 

For crop compensation 

calculation shall be 

included also a amount 

agriculture inputs (seed); 

For the  fruit trees  

calculation, should be 

include an age factor to 

compensate the family 

for the forgone benefits  

that will experience until 

the new plant  comes to 

the production, 

 It also be included a 

compensation  in kind 

with  fruit seedlings  for 

replacement. 

 Social  Values  

compensation 

 No social cost of 

expropriation included 

Includes the intagible 

cost of expropriation 
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2.2 Resettlement Instrument Preparation and Implementation 

   

 In most cases, resettlement is done because the project activities demand land acquisition.  Little attention, 

if any, is given to the welfare of the people who may be affected because of: 

✓ Loss of agricultural land;  

✓ Loss of buildings;  

✓ Loss of access or proximity to water; 

✓ Health and social amenities.   

Where resettlement has to take place, a Resettlement Policy Framework is needed to guide 

the process for land acquisition, compensation and physical resettlement.  For the physical 

resettlement of project affected persons (PAPs) to be done in a fair manner, preparation of a Resettlement

 Action Plan (RAP) is necessary.     A RAP is a detailed and specific plan that contains information prepare

d for well-defined 

specific project activities.  A RAP contains detailed census information with the numbers and names of per

sons that are to be displaced or persons that are affected in some way or  another,  including   loss  of  sh

elter,  loss  of  access  to  services  and  loss  of  means  of  livelihood.  A RAP will contain information on 

property values, the basis and conduct for 

compensation.  A RAP also contains specific work plans including dates when the displaced 

persons are going to be relocated.      RAPs  contain  specific  and  legally  binding  requirements  to  be  a

bided  by  the  project  developer to resettle and compensate the affected persons before implementation 

of the  project activities causing the adverse impacts.  A Resettlement Policy Framework (RPF) 

guides the preparation of a RAP.    

This RPF covers subprojects that will be defined in the future.  Under IFRDP, the 

ANE or a consultant will prepare the RAP and ANE will pay the costs 

of resettlement.  The project authority (ANE) and its local officials (and not the construction companies) will

 be responsible for the land‐

taking, evaluation and compensation activities.   This is important in order to ensure that the construction c

ompanies’ performance, in the construction works, is not influenced by the resettlement activities 

and  their integrity is not compromised and that the PAPs are treated in a fair manner.  With this approach,

 the project authority and the local officials are not to delegate the census of the affected  population,  the  

inventory  of  assets  to  be  taken,  the  valuation  of  those  assets,  the  negotiation  of  compensation  a

mounts,  or  the  payment  of  compensation  to  the  road  construction contractor.  ANE will support this a

pproach and will therefore provide the necessary financial and administrative resources for the preparation 

of the RAP with the help of Consultant firms or resetlment service providers.     
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3. Public/Stakeholder consultantion and participation 

 

3.1 Public Consultation and Participation 

Projects involving the community owe their success to community participation and involvement from the planning 

stage to implementation. Hence, public consultations through participatory rural appraisal shall be mandatory for 

all sub projects requiring land acquisition, compensation and resettlement for the IFRDP activities.  

 During screening there must be adequate consultation and involvement of the local communities and the affected 

persons.  Specifically, the affected persons must be informed about the intentions to use the earmarked sites for 

the IFRDP activities, facilities and structures.  The affected persons must be made aware of:  

a) Their options and rights pertaining to resettlement and compensation;  

b) Specific technically and economically feasible options and alternatives for resettlement sites;  

c) Process of and proposed dates for resettlement and compensation;  

d) Effective compensation rates at full replacement cost for loss of assets and services; and   

e) Proposed measures and costs to maintain or improve their living standards.  

 

The aim of the public consultations at the screening stage will be to:  

➢ Disseminate concepts for proposed project activities with a view to provoking project interest amongst 

the communities;  

➢ Promote sense of ownership for the project and resettlement activities;   

➢ Invite contributions and participation on the selection of project sites;  

➢ Determine communities’ willingness to contribute in kind towards the implementation of the project; and   

➢ Determine community willingness to contribute towards long term maintenance of the project facilities.  

 During public consultation, there is the need to negotiate compensation and resolve conflicts.  Grievance redress 

is very important to the success of implementation of resettlement action plans.   

 

 

3.1.1  Consultation and participation of affected persons Public Consultation and Participation Plan 

(PCPP)  

 

 The rights and interests of the PAPs are to be heard and considered in the site specific Resettlement Action 

Plans (RAPs). Participation and consultation of PAPs is essential for a transparent and effective compensation 

and mitigation of adverse impacts. The RPF seeks to ensure that affected people, communities and local 

authorities (depending on severity of impacts) are regularly and genuinely informed and meaningfully consulted; 
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are encouraged and assisted to participate in the compensation planning and implementation process; and are 

adequately compensated to the extent that their incomes have been restored (in case of loss of livelihoods).  

Afected people from the concerned areas will be informed about the site specific project/s. Public consultation will 

be organized in the settlements where the road maintenance project will be applied. The public consultation 

informs the type and purpose of works and especially to avoid any need for land or small business impact.  

Once the public consultation is finalized and site specific project footprints will be discussed, pictures will be taken 

and actual situation will be recorded. The content of the public consultation will be part of the RAP which will be 

disclosed in DPTADER, ANE   as well as in the district administration where the site specific project will be 

implemented.  

In addition, during this public consultation the affected people will be in touch with the contact information in 

theDistrict and provincial Resettlement Committee,  ANE for any additional question which may arise before or 

during the executionof the works. Through these contacts, the residents will be able to resolve their grievance 

through informal agreements or arrangements at local level.  

 

3.2 Method for consultation and participation 

3.2.1 Notification procedure 

The Project (through the appropriate implementing authority) shall by public notice, and publicly announced 

through the community leaders and notify the public of its intention to acquire land earmarked for the project.   

The notice shall state: a) government’s proposal to acquire the land b) the public purpose for which the land is 

needed. Assurances must be made that affected persons have actually received this information and notification. 

Public consultation and participation are essential because they provide an opportunity for informing the 

stakeholders about the proposed project.  

Public consultation and participation create a sense of ownership for the project, providing an opportunity for 

people to present their views and values and allowing consideration and discussion of sensitive social mitigation 

measures and trade-offs.  Public consultation and participation will afford the PAPs an opportunity to contribute 

to both the design and implementation of the program activities.  In so doing, the likelihood for conflicts between 

and among the affected and with the management committees will be reduced.  In recognition of this, particular 

attention shall be paid to public consultation with PAPs, households and homesteads (including host communities) 

when resettlement and compensation concerns are involved.  

As a matter of strategy, public consultation shall be an on-going activity taking place throughout the entire project 

cycle.  Hence, public consultation shall take place during the:   

✓ Project inception and planning; 

✓ Screening process; 

✓ Feasibility study;  

✓ Preparation of project designs; 

✓ Resettlement and compensation planning; 

✓ Drafting and reading/signing of the compensation contracts  

✓ Payment of compensations; 

Resettlement activities and  implementation of after-project community support activities. 
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Public consultation and participation shall take place through local meetings and completion of 

questionnaires/application forms. 

 Public documents shall be made available in appropriate languages at the national, local and village levels.  

Public consultation measures shall take into account the low literacy levels prevalent in the rural communities, by 

allowing enough time for discussions, consultations, questions, and feedback.  
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4. Guidelines for RAP 

4.1 Process for Screening and Review of RAP 

The first stage in the process of preparing the individual resettlement and compensation plans is the screening 

process to identify the land/areas that are being impacted. The resettlement and compensation plans will contain 

the analysis of alternative sites undertaken during the screening process.  This section sets out a “harmonized” 

step by step process that the IFRDP will take to determine whether the subproject will result in physical or 

economic displacements, and therefore whether a resettlement action plan (RAP) is required and of so, how to 

prepare and implement one. The screening process presented below will ensure that subprojects presented to 

the IFRDP for funding comply with the requirements of OP 4.12 and the national legislation. 

Subproject screening is used to identify the types and nature of potential impacts related to the activities proposed 

under the Project and to provide adequate measures to address the impacts. Screening for resettlement issues 

shall be part of the environmental and social screening, as is detailed in the ESMF. Measures to address 

resettlement shall ensure that PAPs are:  

✓ Informed about their options and rights pertaining to resettlement;  

✓ Included in the consultation process and given the opportunity to participate in the selection of technically 

and economically feasible alternatives;  

✓ Provided prompt and effective compensation at full replacement value; and  

✓ Experiencing losses of assets and access attributable to the subproject(s).  

 

Subproject screening will be incorporated into the subproject application form which the ANE delegate of Nampula 

and Zambezia must submit to DPTADER when a categorization of subprojects will be done. The goal is to identify 

and consider resettlement issues as early as possible.   

 

4.2 Screening Checklist 

The screening checklist form is shown in Annex 1 and is based on the same format to be used in the 

implementation of the ESMF. This is to ensure that the screening process remains simple and concise. The list 

of sub projects that have potential resettlement issues will then be subjected to a comprehensive sensitization 

and consultation process with the potentially impacted communities and the outcome of this process would be 

documented for each site. The list and the outcome of the consultative process for each site/sub-project on the 

list would then be sent to DPTADER (provincial resettlement committee) to confirm, approve, disapprove, refer 

for further consultation and/or take a final decision on each proposed site/sub-project. Carrying out the screening 

process in this way is designed to give it the integrity and transparency it needs to allow all stakeholders to have 

confidence in the process.   

 

4.3 Preparation of individual resettlement action plans (RAPs). 

A RAP shall be prepared in accordance with the OP 12 and the Mozambican legislation by registed consultants. 

When a RAP is required, the consultant shall submit completed studies along with their RAP's subproject 

application to the Resettlement Committee for appraisal, and subsequently to the World Bank.  
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 Detailed guidelines for preparing a RAP and an abbreviated RAP are available one the World Bank's website 

(www.worldbank.org) and in the World Bank's Resettlement and Rehabilitation Guidebook.   

 

4.3.1  Baseline, socio-economic data, and census 

An important aspect of preparing a RAP is to establish appropriate and accurate baseline socio-economic data 

and census to identify the persons who will be affected by the individual subproject, to determine who will be 

eligible for compensation and assistance, and to discourage inflow of people who are ineligible for these benefits 

(see section 9for cut-off date). The PAPs may be classified into three groups:   

✓ Those who have formal legal rights to the land they occupy;   

✓ Those who do not have formal legal rights to land, but have a claim to land that is recognized or 

recognizable under the national, local, or traditional laws including those measures put in place by the 

draft land policy; or   

✓ Those who have no recognizable legal right or claim to the land they occupy.  

In summary, the census consolidates information that provides initial information on the scale of impacts, gives 

an indication of further socioeconomic research needed to quantify losses to be compensated and, if required, to 

design appropriate development interventions; and  establishes indicators that can/be measured at a later date 

during monitoring and evaluation.  

 

4.3.2 Review of Subproject RAPs 

RAP is subject to final review and approval by the World Bank in order to ensure compliance with Bank 

safeguards. At its sole discretion the World Bank may delegate through the Government to the Local 

Governments this responsibility to ensure compliance with the provisions in this RPF after it is satisfied that 

effective monitoring of this process is in place.   

 Capacity will be built at the central, provincial and district levelsthrough training and technical assistance to 

ensure that all stakeholders involved discharge their different responsibilities effectively.  

➢ Identification of project impacts and affected populations;   

➢ Baseline socio-economic data and census; 

➢ Legal framework for land acquisition and compensation;   

➢ Compensation framework;   

➢ Description of resettlement assistance and restoration of-livelihood activities;   

➢ Detailed budget;   

➢ Implementation schedule;   

➢ Description of organizational responsibilities;  

➢ Dramework for public consultation, participation, and development planning;  
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5. Eligibility Criteria for Various Categories of Affected People 

 

5.1 Eligibility for affected people Compensation and Method to Determine the Cut – Off Dates 

The likely displaced persons can be categorized into four groups, namely;   

(a) Affected Individual – An individual who suffers loss of assets or investments, land and property and/or 

access to natural and/or economic resources as a result of the sub-project activities and to whom 

compensation is due. For example, an affected individual is a person who farms a land, or who has built 

a structure on land that is now required by a sub project for purposes other than farming or residence by 

the initial individuals.   

(b) Affected Household – A household is affected if one or more of its members is affected by sub-project 

activities, either by loss of property, land, loss of access, or otherwise affected in any way by project 

activities.  

(c) Affected local community – A community is affected if project activities affect their socio-economic 

and/or social-cultural relationships or cohesion. For example project activities could lead into such 

improvement of socio-economic welfare that class-consciousness arises coupled with cultural erosion 

etc.  

(d) Vulnerable Groups– Vulnerable households may have different land needs from most households or 

needs unrelated to the amount of land available to them: (i) Unmarried women/women headed 

household; (ii) Non-farming, (iii) Elderly, (iv) The infirm or ill and (v) Orphans headed household. These 

household types are not mutually exclusive, so that the elderly may be internally displaced persons, and 

women are affected individuals.  

The Bank’s OP 4.12 suggests the following three criterions for eligibility: 

(a) Those who have formal rights to land (including customary and statutory rights of occupancy 

recognized under the Laws of each respective country)  

(b) Those who do not have formal legal rights to land at the time the census begins but have a claim 

to such land or assets or become recognized through a process identified in the resettlement 

and compensation plan.  

(c) Those who have no claim to land they are occupying or using.  

Those covered under a) and b) above are to be provided compensation for land they lose, and other assistance 

in accordance with the policy.  

Persons covered under c) above are to be provided with resettlement assistance in lieu of compensation for the 

land they occupy or use, and other assistance, as necessary, to achieve the objectives set out in this policy, if 

they occupy or use the project area prior to a cut-off date established by the local Government Technical Planning 

Teams and acceptable to the Bank. Persons who encroach on the area after the cut-off date are not entitled to 

compensation or any other form of resettlement assistance. All persons included in a), b) or c) above are to be 

provided with compensation for loss of assets other than land.  

 Therefore, it is clear that all affected persons irrespective of their status or whether they have formal titles, legal 

rights or not, are eligible for some kind of assistance if they occupied the land before the entitlement cut-off date. 

The entitlement cut-off date refers to the time when the census of persons and their property in the area is carried 
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out, i.e. the time when the project area has been identified and when the socio-economic study is taking place. 

Thereafter, no new cases of affected people will be considered. Persons who encroach the area after the socio-

economic study (census and valuation) are not eligible for compensation or any form of resettlement assistance. 

People that will be permanently losing land and/or access to assets under customary rights will be eligible for 

compensation.   

 When ANE approves the sub-project, the consultant contracted to develop a specific PAR will discuss and agree 

on a programme of implementation. They will also choose tentative cut-off dates.  Cut-off dates tend to coincide 

with the date of the initial census. The dates would then be communicated to the community through their 

respective representative in the Village or district administration.  

 The entitlement cut-off date refers to the time when the assessment of persons and their property in the sub-

project area is carried out, i.e. the time when the sub-project area has been identified and when the site-specific 

socio-economic study is taking place. Thereafter, no new cases of affected people will be considered. The 

establishment of a cut-off date is required to prevent opportunistic invasions/rush migration into the chosen land 

areas thereby posing a major risk to the sub-project. Therefore, establishment of a cut-off date is of critical 

importance. The community leaders will play a crucial role in identifying users of land since most of them would 

have acquired their customary rights to use the land from their local leaders.  

 Where there are clearly no identified owners or users of land or assets, community leaders and representatives 

have to help to identify and locate the land users.  These leaders and representatives will also be charged with 

the responsibility to notify their members about the established cut-off date and its significance.  The user(s) will 

be informed through both formal notification in writing and by verbal notification delivered in the in the presence 

of the community leaders or their representatives (District Resetlment Committee). 

 

5.2 Methods of valuing affected assets 

The Ministry responsible for agriculture maintains a list of amounts which may be used for compensation of crops.  

This list is available for use by other institutions that may wish to calculate compensation amounts for agricultural 

produce. However, the calculation of this value does not take into account the market value of the crop and does 

not consider loss of income by PAPs during the transition period up to the time that replacement crops develop 

to maturity.   

 On the infra structure side, it was noted that ANE has a more elaborate way of calculating compensation amounts 

for buildings and other assets.  The method uses currentl cost of materials to determine the values of the buildings.  

The method also differentiates between the types of houses depending on whether they are classified as high, 

medium and low expense houses.  ANE is assisted in the valuation of houses and crops by the Ministry of Public 

Works, Housing and Water Resoure and the Ministry of Agriculture and Food Security respectively.   The Local 

Administration in the districts uses tables of rates for compensation for crops and trees.  Individual and household 

compensation will be made in kind and/or in cash.  Although the type of compensation may be an individual’s 

choice, compensation in kind will be preferred, if the loss amounts to more than 20% of the total loss of assets.  

Table 5 0 1: Type of compensation  used for the RPF 

Cash Payments Compensation will be calculated and paid. Rates 

wll be adjusted for inflation 
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In-kind Compensation Compensation may include items such as land  

houses, building material, seddlings, agricultural 

inputs and financial credit for equipment 

Assistance Assistance may include moving costs, 

transportation and labours 

 

Cash payments raises issues regarding inflation and security that have to be considered.  Cash payments must 

allow for inflationary adjustments of compensation values.  Security, for people who will be receiving cash 

compensation payments will need to be addressed by the local administration.  These are some of the reasons 

why compensation in-kind will be preferred.  For payment of compensation in-kind, the time and new location will 

have to be decided and agreed upon by each recipient, in consultation with the Local Government Authorities.   
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6. Calculations for compensation payments per category of loss 

 

6.1 Compensation for Land 

 According with the land law, in Mozambique land does not have a market price, therefore compensation relate 

to land will cover compensation for replacement cost of the crop lost based on the price given by the Provincial 

Directorate of Agriculture and Food Security (DPASA).  In contrast, the World Bank  OP 4.12  compensation  for 

land includes also compensation for  labour used to prepare the land and cultivate the crop.   For the WB the term 

“Land" refers to an area or homestead in cultivation, being prepared for cultivation, or cultivated during the last 

agricultural season.  This definition recognizes that the biggest investment a farmer makes in producing a crop is 

his or her labour.   

There is also a Voluntary Land Contribution a process, on which an individual or communal owner agrees to 

provide land or property for project-related activities. The voluntary Land Contribution will be based on the 

following criteria: 

✓ Voluntary Land contribution will be limited to corridor of impact area only; 

✓ Impacts on individual households should be marginal limiting up to 10% of the productive assets and the 

remaining assets are economically viable to ensure livelihood or shelter; 

✓ The individuals/households making voluntary land contribution will be considered as direct beneficiaries 

of the project; 

✓ The  Voluntary Land Contribution is made freely in public and shall not affect the household’s food 

security; 

✓  In the event of few people’s remaining assets becomes unviable, they will be provided suitable 

assistance and support, 

 

Land measurement  

The unit of measurement for land will be that which is used and understood by the affected persons. Therefore if 

a traditional unit of measurement exists in the rural areas, that unit shall be used. If a traditional unit of 

measurement does not exist, it is recommended that land should be measured in meters or any other 

internationally accepted unit of measurement.  In such cases, the unit that is-being used must be explained to the 

affected farmers/users.    

The unit of measurement must be easily related to recognizable land features that the communities are familiar 

with, such as relative location of trees, stumps and other fixed features on the sites.  Understanding the unit of 

measurement ensures that the affected person is able to verify his/her own size of land that is being lost.  This 

maintains transparency in the process and avoids subsequent accusations for wrong measurements or 

miscalculation of land areas.  

 



62 
 

6.2 Determination of Crop Compensation Rates 

Both cash and consumption crops are valued based on the prices provided by the institution responsible for 

agriculture in both provinces, using a crop area. An alternative land will have to be negociated with the local 

leaders and given to the affected people for cultivation after the loss of the previous land.    

In certain cases, assistance may have to be provided to land users, in addition to compensation payments.  For 

example, if a farmer is notified that his/her land is needed after the agriculturally critical date (critical date, may 

be different in parts of each country and across climate zones) when s/he will no longer have enough time to 

prepare another piece of land, assistance will be provided in form of labour intensive village hire, or mechanized 

clearing so that replacement land will be ready by the sowing dates. The farmer will still continue to receive his/her 

cash compensation so that s/he can pay for sowing, weeding and harvesting.  

 

Compensation for crops and Fruit trees 

Given the importance of the crop production to the local subsistence economy in  the provinces, crops will be 

compensated on the basis of the prices provided by the DPASA of Nampula and Zambezia. These figures can 

be adjusted to the market price prevailing at the time of compensation. However, an awareness campaing has to 

be undertaken by the ANE in conjuction with the district administration/local leaders in line with the implementation 

of the decree 109/14 regarding the use of the road reserve.  During this campain communities will be request not 

to cultivate in these areas in the following season and therefore, decrease the need for compensation due to loss 

of crops.  

 For fruit trees the compensation will be on a combined replacement value. Fruit tree compensation will be the 

value based on the lost production until the replacement seedling comes into production.  These values are 

determined and verified by the provincial Agriculture Department and at district level by the SDAE.  Preference 

will be given to the replacement of affected trees seedlings, unless otherwise decided by the PAPs.  The cost of 

new fruit trees seedlings, the labour for planting and tending the new trees to maturity and compensation rates 

for loss of income will be based on information obtained from the DPASA and from the socio-economic surveys.  

Based on this information, a compensation schedule for fruits such as cashew, coconut, guava, mango and other 

trees can be developed, incorporating the following criteria:  

✓ Replace loss of income for subsistence fruit (e.g. coconut, cashew, guava or mango) based on 

production yields as quickly as possible.  Cash payments to farmers will be aimed at replacing 

income derived from the sale of excess fruit production until replacement trees produce the 

equivalent (or more) in projected cash income.  

✓ Provide subsistence farmers with new tree seedlings to replace the affected trees to sustain 

future source of income and food from the fruits.   

✓ Provide farmers with the opportunity to derive alternative income from trees bearing more 

valuable fruits at off-season periods.  
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Other Domestic Fruit and Shade Trees 

These trees have recognized local market values, depending upon the species and age.  Compensation for wild 

trees "owned" by individuals, who are located in lands as defined in this policy, will be paid.  Wild, productive trees 

belong to the community when they appear in the bush as opposed to a fallow land. These trees will be 

compensated for under the umbrella of the village or community compensation. 

 

6.3 Compensation for Buildings and Structures 

Compensation for buildings and structures will be paid by replacing huts, houses, farm outbuildings, latrines, 

fences and other impacted structures.  Any homes lost will be rebuilt on the acquired replacement land.  However 

cash compensation will be available as a preferred option for structures such as extra buildings lost, that are not 

the main house or house in which someone is living.  The applicable replacement costs for construction materials, 

as well as associated labour costs needed to build replacement structure, will be used to calculate the values.   

Alternatively, compensation will be paid in-kind for the replacement cost without depreciation of the structure. The 

project will survey and update construction material prices on an ongoing basis and will consult with the Ministry 

of Public Works and Housing (or relevant authority in each country) in updating these prices. Compensation will 

be made for structures that are abandoned because of relocation, or resettlement of an individual or household, 

or structures that are damaged directly by construction activities. Replacement values will be based on:  

✓ Drawings of individual's house and all its related structures and support services,  

✓ Average replacement costs of different types of household buildings and structures based on information 

on the quantity and type of materials used for construction (e.g. bricks, rafters, bundles of straw, doors 

etc.),  

✓ Prices of these items collected in different local markets and as provided by the Ministry of Public Works 

and Housing (or relevant authority in each country,  

✓ Costs for transportation and delivery of these items to acquired/replacement land or building site,  

✓ Estimates of construction of new buildings including labour required.  

 

6.4  Compensation for Sacred Sites 

Compensation for sacred sites is determined through negotiation with the appropriate parties.   Sacred sites 

include but are not restricted to: ritual sites and cemeteries. Sacred sites include such sites or places/features 

that are accepted by local laws including customary practice, tradition and culture as sacred.   To avoid any 

possible conflicts between individuals and/or communities, homesteads and village government, the use of sacred 

sites for any project activities should be avoided under the IFRDP.  

 

Compensation entitlements for different categories of eligible persons and assets (properties) are summarized in 

the next table: 

Table 06-1: A summary of all the assets that the PAP is entitled to shall be prepared for easy reference. 
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Category 

of PAP 

Property Type of project 

affected right or 

property or loss 

Entitlement Process and specific 

condition 

Remarks Specifications  

Owner  Land Permanent Loss of 

fraction of land and 

the rest of the parcel 

is usable 

Registration of land parcels  to 

be lost  prior to expropriation, 

free of cost 

Cash compensation for affected 

land  at replacement cost 

(equivalent to the market  value 

of the property, sufficient to 

replace the lost asset and cover 

the transaction cost)  and any 

taxes for land registration 

Transfer of property right 

through expropriation 

process 

 The value of the rest 

of the parcel will 

reduce. There is need 

to calculate the 

forgone value of the 

previous land and be 

compensated 

accordingly 

 

Owner  Permanent Loss of 

fraction of land and 

the rest of the parcel 

is not usable 

Registration of land parcels to 

be lost  prior to expropriation, 

free of cost 

Cash compensation for affected 

land at replacement cost ( 

equivalent to the market  value 

of the property, sufficient to 

replace the lost asset and cover 

Transfer of property right 

through amicable agreement 

during the expropriation 

process 

Calculation of total 

value of the parcel 

Provision of the new 

replacement 

permanent land, 

with equivalent 

value, location and 

productivity; 

including the 

provision of funds to 
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Category 

of PAP 

Property Type of project 

affected right or 

property or loss 

Entitlement Process and specific 

condition 

Remarks Specifications  

the transaction cost)  and any 

taxes for land registration 

  Replacement Land plot of 

similar size and characteristics 

(equivalent value, productivity, 

quality, size, location)  with 

secure land tenure 

develop alternative 

replacement land. 

Tenant Assistance on lease alternative 

land /property to re-establish  

use 

Finding alternative location 

of similar characteristics 

given for use with secure 

tenure 

This is unlikely 

situation 

 

Onwer Temporary loss of land 

or access to land due 

to  construction or 

rehabilitation  works 

a new plot of land will be given 

to the owner based on 

costmary law. The replacement 

land must be permanent of 

equivalent value, size, location 

and productivity.  

 In a case that the contractor 

need land outside the ROW 

(ancillary works,  camp site, 

access roads etc), the 

contractor shall negotiate with 

In circumstances where part 

of land could be used by the 

owner/use or imposed 

restriction for use 

BBefore starting any 

borrow pit or quarry 

operation, the 

Contractor should 

obtain approval from 

the authorities (National 

Directorate of Mines) 

and linked to the ESIA 

an environmental 

license approval for 

operation of the quarry 

sites; 

 

Contractor’s 

obligation for 

Landowners consent 

and approvals will be 

obtained prior to 

opening borrow pits 

or quarries. The 

approval will identify 

the future land-use 

required by the 

landowner for the 

area utilized as a 

borrow pit or quarry; 
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Category 

of PAP 

Property Type of project 

affected right or 

property or loss 

Entitlement Process and specific 

condition 

Remarks Specifications  

the PAP  compensation option 

that may include: 

Rent payment for the time  the 

land will not  be available for 

owner or user; 

Compensation  for the assets; 

Replacement land  of equivalent 

value, productivity, location, 

and funds to develop the 

replacement land to the same 

quality as affected land 

Or 

Use of VLD subject to consent 

of landowner, if losses are 

small, as per the protocol 

damages, restoring 

the property, (i.e crack 

in PAPs houses due to 

vibration or other 

construction related 

issues) 

 

The VLD, should be 

used in very limited 

situation, where the 

losses of PAPs are 

negligible and PAPs 

income/ subsistence is 

not significantly 

affected 

Owner (1 

and 3) 

Commercial 

property 

(barraca, 

banca) 

Loss of business and or 

banca 

Compensation for loss of 

income incurred as a result of 

reallocation including any 

discrepancies in livelihood. 

Assistance to displace the 

barraca or banca 

Compensation will be given 

until the income  stream 

 For the non-

permanent structure 

the owners will be 

given opportunity to  

remove the structure 

and transaction cast 

will be paid to 
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Category 

of PAP 

Property Type of project 

affected right or 

property or loss 

Entitlement Process and specific 

condition 

Remarks Specifications  

transport the material 

to a new location; 

If the structure is a 

conventional the 

compensation will be 

in money based on the 

cost of material and 

area demolished. 

Absence of 

legal  land 

right 

(DUAT) 

Land or 

Business 

Losses of Land No cash compensation for 

affected land at replacement 

cost. 

Compensation of the structure 

at the replacement cost and 

assistance  to find a new place 

to establish same business 

 Encroachers prior to 

cut off date will be 

entitled for 

compensation to 

displace a structure or 

small business 

 

 Owner  Economic 

trees and 

crops 

Area Need for 

construction  works 

Registration of all type and 

quantities of affected trees   

prior to the construction 

activities starts; 

   



68 
 

Category 

of PAP 

Property Type of project 

affected right or 

property or loss 

Entitlement Process and specific 

condition 

Remarks Specifications  

Determine the type and area 

affected crop field area that will 

be lost and identifies the crop. 

 Cash compensation. 

 Land compensation will  

consider  the compensation 

mechanisms described under 

the land  category above 

 

Community 

asset 

Sacred local,  

 Cemitery 

Area need for 

construction  works 

Identify and describe the 

community affected asset; 

With the local leaders and 

affected families  determine the 

conditions to  relocate the 

affect sacred area if needed or 

adjust if possible the design to 

avoid these areas 

 Provision of funds for 

traditional 

ceremonies, transport, 

assistance to 

communities. 
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Category 

of PAP 

Property Type of project 

affected right or 

property or loss 

Entitlement Process and specific 

condition 

Remarks Specifications  

Owner Business Temporary 

interruption of 

business due to  

construction or 

rehabilitation works 

Compensation  for the business 

interruption; 

 Cash compensation  
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6.5 Organizational elements and procedures for delivery of entitlements 

 

The compensation process will involve several steps and would be in accordance with the individual project 

resettlement and compensation plans. 

 Public Participation with the local communities would initiate the compensation process as part of an ongoing 

process that would have started at the land selection/screening stage and at the time the socio-economic 

assessment is being carried. This would ensure that no affected individual/household is simply “notified” one day 

that they are affected in this way. Instead, this process seeks their involvement and wishes to inform communities 

in a participatory approach with the project, from the beginning.  

 Notification of land resource holders – the respective local/district heads involved in identifying the land will notify 

the District, Village leaders and village community who will help to identify and locate the property users. The 

users will be informed through both a formal notification in writing and, as many people are illiterate, by verbal 

notification delivered in the presence of the Village leader or his representative. In addition, the Village 

Committees and individuals who control land will accompany the survey teams to identify sensitive areas.  Results 

of the census surveys, including:  

Documentation of Holdings and Assets: Village and District Officials to arrange meetings with affected 

individuals and/or households to discuss the compensation process. For each individual or household affected, 

the District Official completes a compensation dossier containing necessary personal information on the affected 

party and those that s/he claims as household members, dependents, total landholdings, inventory of assets 

affected, and information for monitoring their future situation. This information is confirmed and witnessed by 

Village Officials and Technical Planning Teams. Dossiers will be kept current and will include documentation of 

all assets surrendered and/or impacted. Each individual will be provided a copy of the dossier at the time of 

negotiations. This is necessary because it is one way in which individuals and households can be monitored over 

time. All claims and assets will be documented in writing.   

Agreement on Compensation and Preparation of Contracts: All types of compensation are clearly explained 

to the individual or household. The Technical Planning Team draws up a contract, listing all property and land 

being surrendered and/or assets impacted, and the types of compensation (cash and/or in-kind) selected. A 

person selecting in-kind compensation has an order form, which is signed and witnessed (see the annex 3). The 

compensation contract is read aloud in the presence of the affected party and the respective Technical Planning 

Team, Village officials and other village leaders prior to signing.  

Compensation Payments: All handing over of property such as land and buildings and compensation payments 

will be made in the presence of the affected party and the village officials. 
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7. Guidelines for Resettlement Action Plans 

The process of preparing the resettlement action plans, in line with the requirements will involve the following:   

✓ Establishment of the cut of date and carrying out of a census to identify PAPs;   

✓ Census will generate information about the PAPs, their entitlements regarding; compensation, 

resettlement and rehabilitation assistance as required;   

✓ Disturbances, especially those affecting income-earning activities, shall be properly recorded for the sake 

of compensation or asset replacement;  

ANE/ PIU shall make sure that following the census, a comprehensive Resettlement Action Plan is prepared for 

each  subproject that triggers resettlement, To do the Rap  the project  may employ a private consultant to provide 

valuation services required for the RAPs.  This assignment shall be financed by the Project.   In case of involuntary 

resettlement, approval of the new pieces of land to be used for resettlement shall be sought from the Government 

in consultation with local communities and affected individuals.    To ensure transparency of procedures, PAPs 

shall be informed of the method of valuation used to assess their assets.  All payments of compensation, 

resettlement assistance and rehabilitation assistance, as the case may be, shall be made in the presence of the 

PAPs in question and the local leaders.  

 

7.1  Timeframe for PAR 

The following key timeframes shall apply unless otherwise agreed between ANE, the Resettlement Committee 

and the PAPs; provided however, that no agreement to waive the timeframes shall adversely affect the rights or 

interests of PAPs, under this Framework:    

✓ The inventory shall be completed at most four months prior to the commencement of work;  

✓ The Resettlement Plan shall be submitted to implementing agency for approval immediately after 

completion of inventory;  

✓ Civil works shall commence after compensation, resettlement and rehabilitation activities have been 

affected.   

 

Comprehensive time frames shall be drawn up and agreed upon by all parties including the PAPs. Compensation 

payments for acquired land and affected assets and resettlement of households as described above, must be 

completed as a condition for the taking away of land and before commencement of the civil works under the 

project.  

 Adequate time and attention shall be allowed for consultation of both the displaced and host communities before 

bringing in the new comers.  The actual length of time will depend on the extent of the resettlement and 

compensation and will have to be agreed upon by all parties.  

 

7.2  Linking resettlement implementation to civil works 

PAPs will need to be compensated, in accordance with this Resettlement Policy Framework and subsequent 

Resettlement and Compensation Plan, before work on that road segment can begin. For activities involving land 
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acquisition or loss, denial or restriction to access of resources, it is required that provisions be made, for 

compensation and for other assistance required for relocation, prior to displacement. The assistance includes 

provision and preparation of resettlement sites with adequate facilities.   

In particular, land and related assets may be taken away only after compensation has been paid and resettlement 

sites and moving allowances have been provided to PAPs. For project activities requiring relocation or resulting 

in loss of shelter, the resettlement policy further requires that measures to assist the project affected persons are 

implemented in accordance with the individual RAPs.  

In the Implementation Schedule of each RAP, details on resettlement and compensation must be provided. The 

schedule for the implementation of activities, as agreed between the Project Planning teams and PAPs must 

include:   

✓ Target dates for start and completion of civil works,   

✓ Timetables for transfers of completed civil works to PAPs,  

✓ Dates of possession of land that PAPs are using (this date must be after transfer date for completed civil 

works to PAPs and for payments of all compensation) and;  

✓ The link between RAP activities to the implementation of the overall sub project.  

 When approving recommendations for resettlement during screening, PAPs must confirm that the resettlement 

plans contain acceptable measures that link resettlement activity to civil works, in compliance with this policy.  

Proper timing and coordination of the civil works shall ensure that no affected persons will be displaced 

(economically or physically) due to civil works activity, before compensation is paid and before any project activity 

can begin.  

 

7.4  Process for Screening and of RAP- Preparation 

The RAP will be prepared by ANE or a consultant contracted by ANE in coordination with MITADER. ANE has 

the responsibility and will take all the necessary steps in coordination with the MITADER for resolving any case 

that may arise.  

Once the investment and the preliminary footprint of the site-specific project is defined, MITADER/DPTADER  will 

determine whether there is the possibility of any impact, such as the existence of any land in use by private 

persons, the need of ooccuped  land acquisition or any envisaged displacement.  In case there is the need for 

preparation of RAP, then ANE will prepare a screening report where the impacts will be defined (this is the 

situation where impacts such as loss of assets or displacement cannot be avoided).  

✓ ANE will carry out consultations with the affected persons and record minutes of these meetings. As set 

above, the consultation with the affected persons will be about the modes of compensation and level of 

compensation.  

✓ ANE will prepare a RAP laying the plan, budget and time frame for implementation of the RAP.  

✓ ANE will submit the RAP to the MITADER if the sub-roject is classified A+ or A or to DPTADER of Nampula 

or Zambezia if the subproject is classified B or C  and after obtaining approval, then ANE will start the RAP 

implementation.  

✓ The procurement of the goods and works cannot start prior to the satisfactory implementation of the RAP.  
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ANE, in coordination with the provincial and District Resetllment committe will conduct the expropriation when 

needed. 

However, a  pre-screening  process will be carried out by the Bank and ANE to determine if the selected road  is 

elegible  for funding based on the screening chekelist on the annex 1.   
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8. Grievance Redress Mechanisms 

The preparation of the RAP/ARAP will allow time for PAPs to express their concerns and objections prior to the 

approval of RAPs/ARAPs and signing of Resettlement Agreements. The procedure for channelling grievances 

shall be made simple and accessible to the PAPs and will be handled at the local level.  PIU at provincial level 

will idesignate a grievance point person./ officer  to undertake the following:  create  and update  a grievance 

database for the entire project. This database shall be kept at ANE HdQ and in line with the census database.   

Wherever possible grievances should be solved amicably and make use of community stablished structures to 

solve it, however, where such approach is not possible, those wishing to express their grievances may do so 

through the administrative post and/or district government, who will consult with the Technical Commission to 

determine the validity of claims and rule on the final settlement. 

An independent team comprising local administration, ANE at provincial and central levels, project affected people 

(including women), community leaders and NGOs will play key roles in establishing a grievance mechanism 

needed to solve problems and manage unforeseen issues, which may arise during implementation. An affordable 

and accessible procedure for PAPs settlement of disputes arising from resettlement, the GRM will take into 

account the availability of judicial resources and community and traditional dispute settlement mechanisms. It will 

be organized in such a way that they are accessible to all, with particular attention for the vulnerable groups. This 

mechanism will be available for the sub-project affected persons to be able to address their issues and to solve 

prior to use formal legal justice system. Once the subproject is defined and the preliminary foot prints of the site-

specific project are defined, public consultation will be organized with comunities. In these meetings, the affected 

community will be informed about existence and procedures of the grievance redress mechanism as well.  

The GRM will involve the  Ressetlement Committee with representatives of the district government 

(representatives of the education, health, Infra structure and Agriculture sectors). Representative of ANE central 

and provincial levels, local leaders, where the settlement belongs. The committee will facilitate procedures about 

the issues raised by the PAPs during the implementation process. Through this mechanism, PAPs will be able to 

react on any damages occurred during the works or any other issue that might arise during RAP/ARAP 

implementation process..  A simple and easier system for GRM should be established. ANE (Project 

implementation Unity- PIU), at provincial level,   has to verify at the time of project implementation, if any of the 

community members has ownership claims on the property in case this is a public land. A pre-disclosure phase 

is recommended in cases when PAPs are not identified as they could no longer reside in the expropriated areas 

(migrated in another region of the country or emigrated abroad). The notification should be done by the 

implementing Agency through publication of PAPs name at the site-project level or through the local leaders.   

At the time that the individual RAPs/ARAPs are approved and individual compensation agreements are signed, 

affected individuals and households will have been informed of the GRM process for expressing dissatisfaction 

and to seek redress. The GRM procedure will be simple and will be administered as far as possible, at local levels 

to facilitate access by PAPs.  All grievances concerning non-fulfilment of contracts, levels of compensation, or 

seizure of assets without compensation shall be addressed to the district resettlement committee.  All attempts 

shall be made to settle grievances harmoniously. Those seeking redress and wishing to state grievances will do 

so by notifying their Local Leader in writing. Where the affected person is unable to write, s/he should obtain 

assistance to write the note and emboss the letter with his/her thumbprint. The Local Leader will inform and 

consult with the District resettlement committee to determine validity of claims.  If valid, the Local Leader will notify 

the complainant and s/he will be assisted. The Local Leader should respond whitin 10 days during which any 
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meetings and discussions to be held with the aggrieved person should be conducted. If the grievance relates 

valuation of assets, experts may need to be requested to revalue the assets and this may necessitate a longer 

period of time. If the complainant’s claim is rejected, the matter shall be brought before the local government 

authority for settlement.  

 It must be noted that in the local communities, people take time to decide to complain when aggrieved. Therefore, 

the grievance procedures will ensure that the PAPs are adequately informed of the procedure, before their assets 

are taken.  The grievance redress mechanisms are designed with the objective of channeling and solving disputes 

at the earliest possible time, which will be in the interest of all parties concerned and therefore, it implicitly 

discourages referring such matters to a Tribunal for resolution. Nevertheless, if the PAPs is not confortable with 

the decision of RAP Committte, he/she can them present its case to the Tribunal.  Compensation and resettlement 

plans (contracts) will be binding under statute, and will also consider that customary law governs land 

administration and tenure in the rural/village areas.  This is the law that inhabitants living in these areas, are used 

to and understand.  

All grievances/complaints shall be made in writing, in the language that the PAPs understands and are familiar 

with and channeled to the Local Leader.  Copies of the complaint shall be sent to IFRDP- PIU at provincial level   

and to DPTADER within 15 days after the public notice.  Channelling complaints through the Local Leader is 

aimed at addressing the problem of distance and cost the PAP may have to face. The Local Leaders shall maintain 

records of grievances and complaints, including minutes of discussions, recommendations and resolutions made.  

The procedure for handling grievances should be as follows:  

 

(a) The affected person should file his/her grievance in writing, to the Local Leader or directly to the 

Consultant implementing the RAP/ARAP.  The grievance note should be signed and dated by the PAP.  

Where the affected person is unable to write, s/he should obtain assistance to write the note and emboss 

the letter with his/her thumbprint. The RAP consultant will also be available to assist with the completion 

of the form mentioned above. If it appears that the PAP dis not understand the process or entitlement the 

RAP consultant will be expected to provide explanantion and play a largely facilitator’s role. A sample 

grievance form is provided in Annex 1; 

(b) The Local Leader or RAP consultant will them either accept to consider the grievance or reject it. The 

response should be within 10 days during which any meetings and discussions to be held with the 

aggrieved person should be conducted.  If the grievance relates to valuation of assets, experts may need 

to be requested to revalue the assets, and this may necessitate a longer period of time.  In this case, the 

aggrieved person must be notified by the Local Leader or RAP consultant that his/her complaint is being 

considered. If the resolution proposed by the Local Leader is accepted by the PAP, the PAP will sign the 

grievance form to show agreement and the grievance register will also be updated to reflect conclusion 

of the matter, otherwise step c) below will be followed in appeal;  

(c) If the PAP does not receive a response or is not satisfied with the outcome within the agreed time he 

lodges his grievance to the District Resettlemet Committee. An intention to appeal should be 

communicated through the RAP consultant and recorded in the Grievance Register. The RAP consultant 

on nothing the appeal will forward the case to the District Resettlement Committee with all details attached 

and notify the PAP of the venue, date and time of when a hearing will be consucted aimed at resolving 

the grievance;  
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(d) The District Resettlemet Committee will then attempt to resolve the problem (through dialogue and 

negotiation) within 15 days of the complaint being lodged. If no agreement is reached at this stage, then 

the complaint is taken to the provincial level and to the nacional level and finnaly the court, as a last 

resort,  until the complaint is solved. Figure below shown the grievance redress mechanism:  

 

 

Picture 8-1: Process of GRM 

 

The main steps of land and other permanent assets acquisition process are: 

✓ The PIU, the ANE delegation in coordenation with local authority will inform local people about the Right 

Of Way (ROW), 

✓ The RAP consultants will identify individual land donors, amount of donated land and remaining holding, 

damage/loss of residential structure and its percentage and loss of livelihood and minor structureal 

damage or loss, at the time of social screening and inform the affected people about their damage/loss; 

✓ After availability of detail records of impacts, ANE through the RAP consultant will publish notice about 

land and other permanent assets acquisition; 

✓ ANE in coordination with Consultant, Local authority and resettlement commitee will raise awareness of 

local people about the benefit of the road and inform them about the prevision of the project about land 

donation and structure damage;  

✓ ANE in coordination with Consultant, Local authority and resettlement committee will provide assistance 

to seriously project affected people (above 10% land donors and structure damage household) and will 

fill the voluntary land donation form of the land donors. In case of any complaints, the people can 

approach the grievance redress mechanism team formed to receive complaints related to voluntary 

donation process.   

 

 

                          

 

 

 

          Redressed 

           

          Redressed 

  

          Redressed 

 

                Courts decision 

 

 

 

ANE HdQ 

(to respond to grievance within 15 days) 

Affected person 

(Present the complain in writing) 

Local Leader 

(to respond to grievance within 10 days) 

Courts law 

District resettlement committee 

(to respond to grievance within 15 days) 

ESO 

PLC monthly 

meeting 

PIU 

ESMF 

(project life) 

RPF 

(prior to project) 
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PAPs can address complaints not resolved at local level to ANE of RF for further consideration under the IFRDP 

GRM wich can also offer the option of independent technical evaluation and mediation. 

If communities feel their grievances are not adequately addressed, they have the option to go up to Provincial 

Governor or still further, national level. 

It is of note that the grievance redress mechanism is conceived to solving disputes at the earlier possible time of 

the outbreak, and it is of interest of all parties concerned, thus, matters should only be directed to the courts as a 

last resort. 

 

8.1 Consensus, Negotiations and Conflict Resolution 

Consensus and negotiations are central to addressing grievances. In general, people are aware of their rights. 

However, some projects have been known to stall due to delays in disbursement of compensation.  Prior 

negotiations, between Government representatives and project beneficiaries, are therefore crucial to the success 

or failure of the project.  As a guiding principle emphasis shall be placed on simplicity and proximity of the conflict 

resolution mechanisms to the affected persons and the following shall be noted: 

a. Negotiation and agreement by consensus will provide the best avenue to resolving any 

grievances expressed by the individual landowners or households affected by an of the IFRDP 

sub projects. These grievances shall be channelled through the Local Chiefs or leaders. 

b. The PIU at provincial and district level shall ensure that the main parties involved achieve any 

consensus freely. The relevant government representative shall clearly advise the general public, 

as to who is responsible for the activity and the procedure for handling grievances or 

compensation claims. 

c. Grievances shall be addressed during the verification and appraisal process. If a suitable solution 

is not found, PIU teams shall defer consent of the project and the concerned project activities 

shall not be allowed to proceed. 

d. Grievances for which solutions have not been found shall be referred back to the community for 

discussion where the Local Leader and District Administration will redress the matter of concern 

to assist the claimants. The mediation process will be implemented according to traditional 

methods of mediation/conflict resolution. The resolution will then be documented on the relevant 

consent forms and verified. 

e. If an agreement cannot be reached at community level the aggrieved party or parties shall raise 

their concerns to the Project Planning teams who shall refer them to the respective PIU, within 

15 days of the verification meeting.  Grievances that cannot be resolved at the Local and District 

level shall be submitted to the Local Government and to executing agencies.  Should grievances 

remain unresolved at this level, they can be referred to the court of law for each respective 

country.  
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8. 2 Monitoring  and evaluation arragement 

The implementing agency of the RAP will be ANE and during the implementation of RAP a monitoring plan will 

be required, to assess whether the objectives are being met. The monitoring plan will inddicate parameters to be 

monitored and the responsible to carry out the monitoring activities. 

ANE may contract a consultancy service to design the RAP based on the guidelines provided in this RPF. The   

Consultant will have to work in closely with ANE delegation in Nampula and Zambezia, MITADER/DPTADER as 

well as the district authorities and local leader  within the setlments along the subproject road  to carry out the  

socio economic census.  The table below provides the roles and responsabilitis for the RAP preparartion, 

implementation and monitoring   

 

Stage in  Sub 

Project Cycle 

Responsible unity Role and responsibilities  

 Sub Project 

Identification 

ANE and  RF HdQ 

 WB 

 

DPTADER 

Overall  coordination implementation of the  project (RPF 

and ESMF): 

Undertake Project Screening   and determine eligibility 

Determine Category and required Instruments (ESIA, 

ESMP and RAP) 

Sub Project  

Preparartion 

(Feasibility Study and 

Design)  

 Consultant hired by ANE   

 

 

Local administration  and 

affected people 

Prepare  RAP or ARAP/ESIA/ESMP  

Participate in the socio-economic census, 

 Public consultation;  

Implementing the grievances mechanism 

 

 Review and approval ANE HdQ and Delegate  

World Bank 

Provincial government 

(DPTADER) 

Review  safeguards documents ; 

 

RAP or ARAP, ESIA, and ESMP Approval ; 

 Project 

Implementation  

Contractors; 

 

Consultation 

 

District administration 

ANE and FE Delegation; 

Overseen the implementation  of  ESIA, ESMP and RAP  

Monitor the implementation of RAP or ARAP, ESIA and 

ESMP (auditing) 

 

To overseen the GRM and the  implementation of the  

RAP or ARAP, ESIA and ESMP of the  subj project; 
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ANE HdQ 

 DPTADER/Resettlement 

Committee 

To resolve the  community complaint 

 Completion/turnover ANE HdQ,ANE and FE 

Delegation RAP 

implementation Consultant 

DPTADER (Resetlment 

committee)  

 

Contractor  

RAP Evaluation 

 

 

 

 

ESIA/ESMP  

Operation/ 

maintenance 

Contractor 

 ANE delegation 

ESIA/ESMP implementation and afdjustments after five 

years 

Table 8-1: Role of institutions on RAP preparation and implementation 

 

The arrangement for monitoring the RAP implementation will fit the overall monitoring programme of the entire 

IFRDP. The Road Sector will institute an administrative reporting system. 

Periodic evaluation will be made in order to determine whether the PAPs have been paid in full and before 

implementation of the subproject activities and whether the PAPs enjoy the same or higher standard of living than 

before. 

The Road Sector through the Provincial Delegates shall accompany and assist the District with transport and 

provide necessary expenses to facilite the monitoring process. The PIU with support from the Resettlement 

Specialist, will institute an administrative reporting system that:  

 

a. Alerts  PUI on the necessity and procedures for land acquisition for the project activities and the 

need to incorporate land acquisition, resettlement, loss of assets and impact on livelihood 

provisions in the design technical specifications and budgets;  

b. Provides timely information about the asset valuation and negotiation process,  

c. Maintains records of any grievances that require resolution, and  

d. Documents timely completion of project resettlement obligations (i.e. payment of the agreed-

upon sums, construction of new structures, etc.) for all permanent and temporary loses, as well 

as unanticipated, additional construction damage.  

e. Updates the database with respect to changes that occur on the ground as resettlement and 

compensation activities are being implemented  
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Periodic audits will be made, by the PUI and DPTADER, in order to determine whether the PAPs have been paid 

in full and before implementation of the sub project activities; and whether the PAPs enjoy the same or higher 

standard of living than before.   This framework is suggesting that where appropriate and where it is determined 

to be cost effective, the office of the District Administration shall be structured to host the monitoring and 

evaluation component of the project/program. This will take the form of giving the districts the mandate to carry 

out independent monitoring of the implementation of the resettlement and compensation plans at periodic 

intervals of quarterly or half yearly (as circumstances dictate) during the program life.   

 The objective will be to make a final evaluation in order to determine:  

a. If the affected people have been paid in full and before implementation of the subproject, and  

b. if the people who were affected by the subproject have been affected in such a way that they are 

now living a higher standard than before, living at the same standard as before, or they are they 

are actually poorer than before.   

 

A number of objectively verifiable indicators (OVI’s) shall be used to monitor the impacts of the compensation and 

resettlement activities. These indicators will be targeted at quantitatively measuring the physical and socio-

economic status of the PAPs, to determine and guide improvement in their social wellbeing.  Therefore, monitoring 

indicators to be used for the RAP will have to be developed to respond to specific site conditions.   

(a) Indicators to determine status of affected people  

A number of indicators would be used in order to determine the status of affected people (land being used 

compared to before, standard of house compared to before, level of participation in project activities compared to 

before, how many kids in school compared to before, health standards, etc). Therefore, the resettlement and 

compensation plans will set two major socioeconomic goals by which to evaluate its success:  

✓ Affected individuals, households, and communities are able to maintain their pre-project standard of 

living, and even improve on it; and   

✓ The local communities remain supportive of the project.  

 

 (b) Indicators to measure RAP performances  

In order to access whether these goals are met, the resettlement and compensation plans will indicate parameters 

to be monitored, PIU will monitor milestones and provide resources necessary to carry out the monitoring 

activities.  For example the following parameters and verifiable indicators will be used to measure the resettlement 

and compensation plans performance. Questionnaire data will be entered into a database for comparative 

analysis at the provincial PIU: 

✓ Each individual will have a compensation dossier recording his or her initial situation, all subsequent 

project use of assets/improvements, and compensation agreed upon and received.  

✓ maintain a complete database on every individual impacted by the sub-project land use requirements 

including relocation/resettlement and compensation, land impacts or damages   

✓ Percentage of individuals selecting cash or a combination of cash and inkind compensation,  

✓ Proposed use of payments  
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✓ The number of contentious cases out of the total cases  

✓ The number of grievances and time and quality of resolution  

✓ Number of impacted locals employed by the civil works contractors  

✓ General relations between the project and the local communities  

 

(c) Indicators to monitor and evaluate implementation of RAPs  

Financial records will be maintained by the PIU to allow calculation of the final cost of resettlement and 

compensation per individual or household. Each individual receiving compensation will have a dossier containing: 

✓ Individual bio-data information,  

✓ Number of people s/he claims as household dependents  

✓ Amount of land available to the individual or household when the dossier is opened.  

✓ Level of income and of production  

✓ Inventory of material assets and improvements in land, and  
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9. Estimated budget 

 

The IFRDP is in the initial stage of the project conception and design,  therefore number, location and extension 

of  the subprojects are not known, which implies that the total cost of the project is not also known. which makes 

the budget calculation  of the RPF dificult. Nevertheless,  RPF should consider resources to fund the preparation 

of the of each RAP ( socio economic surveys and compensation calculation), the cost associated with the RAP 

implementation  and functioning of the RAP .  

 

Funds for implementing inventory assessments and preparation of resettlement action plans will be provided by 

World Bank under the IFRDP.  In general, the cost burden of compensation will be borne by the executing agency, 

ANE. 

 

The RAP for a sub-project would include an itemised, indicative budget and ANE will finance this budget through 

the administrative and financial management rules and manuals like any other activity eligible for payment under 

the IFRDP.  This budget will be subject to the approval by the ANE. 

 

ANE will have to finance the resettlement compensation because they will be impacting on the people’s 

livelihoods.  Disbursements based on budgetary requirements, established by the RAPs in consultation with PAPs 

and local leaders, will be made through the relevant District Administration. 

Adequate budgetary allocations and funding will have to be provided for; and the entire process of land acquisition 

and resettlement will have to be adequately monitored and evaluated to ensure that the needs of the PAPs are 

met; to restore and maintain their living standards to the original state or to improve them.   

The estimated cost for the implementation of the RAP is USD 1 990 000,00 . These costs will cover elements for 

preparation of specific RAP for the project, RAP  preparation implementation and monitoring, compensation for 

affected trees, structures and buildings, compensation for loss of income and compensation for resettlement and 

rehabilitation.  Details of the estimated budget are given in table below. 

Table 9 1:  Estimates for the RAP preparation and implementation 

Activities to be funded 

under the RPF 
 Costs (10^3 USD) 

Nº of 

subprojects/districts 

Total (10^3 

USD)  

Preparation of the  RAP for 

each sub project 
30 15 450 

Implementation of the RAP 100 15 1,500.00 

Operation of the  GRM 5 8 40 

Grand Total      1,990.00 
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ANNEX 1: Environmental Screening Form for Checklist of Likely Environmental and Social Impacts of 

Sub-projects 

 

Project title…………………………………………………………………………………….. 

Project number…………………………………………………………………………………. 

Project type…………………………………………………………………………………….. 

Name of district for infrastructure rehabilitation/construction………………………………… 

Name of Executing Agent……………………………………………………………………… 

Date: ……………………………………………………………………… 

Name of the Approving Authority ………………………………………… 

 

PART A: BRIEF DESCRIPTION OF THE PROPOSED ACTIVITIES 

Please provide brief information on  road rehabilitation project  road  (extension, wide). 

_________________________________________________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

______________________________________________________________________________ 

 

Please provide information regarding actions needed during the construction of facilities including 

support/ancillary structures and activities required to build them, e.g. need for borrow pits, access roads, 

campsites etc. 

_________________________________________________________________________________________

_________________________________________________________________________________________

_____________________________________________________________________________________ 

Please describe how the construction/rehabilitation activities will be carried out, including complementary 

activities and infrastructures and resources required e.g., roads, and traffic routes, disposal sites (waste and 

removed materials), water supply, energy requirement, storage areas, human resources, worker camps, security 

arrangements, etc. 

_________________________________________________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

_________ 
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PART B: BRIEF DESCRIPTION OF THE ENVIRONMENTAL SITUATION AND 

IDENTIFICATION OF ENVIRONMENTAL AND SOCIAL IMPACTS 

 

Name, job title, and contact details of the person responsible for filling the Form: 

Name: ------------------------------------ 

Job title: ------------------------------------ 

Telephone numbers: ------------------------------------ 

Fax Number: ------------------------------------ 

E-mail address: ------------------------------------ 

Date: ------------------------------------ 

Signature: ------------------------------------ 

 

Please describe the proposed infrastructures location, sitting, coordinates; surroundings (include a map of the 

sub-region as well as a detailed area map of the project and its ancillary facilities, and their immediate 

surroundings) 

_________________________________________________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

_________ 

 

Describe the land formation, topography, vegetation in/adjacent to the activity areas (project and ancillary 

facilities/activities) 

_________________________________________________________________________________________

_________________________________________________________________________________________

_____________________________ 

 

Estimate and indicate where vegetation might need to be cleared, erosion and drainage issues might occur. 

_________________________________________________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

_______ 
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 Environmental and social aspect Yes No Don’t 

Know 

 

 

Is the site zoned for the proposed land-use?    

 Are there any environmentally sensitive areas or threatened species 

(specify below) that could be adversely affected by the project? 

   

 Are there any intact natural forests? Or other vegetation?    

 Is there any surface water courses, natural springs?    

 Is the water table close to the surface? i.e. 0,5 m or less?    

 Are there any wetlands (lakes, rivers, swamp, seasonally inundated 

areas) in the proximity of the site?  

   

 Is the project located near the coast? If so near any marine reserve area?    

 Is there any area of high biodiversity or high conservation value?     

 Are there habitats of endangered/threatened or rare species for which 

protection is required under the Mozambican national law/local law 

and/or international agreements (such as IUCN listed or identified as 

HVCA or IBA?) 

   

 Is there a possibility that, due to construction/rehabilitation works and 

subsequent operation of the infrastructure, coastal, the river and lake 

ecology will be negatively affected with regards to its water quality and 

quantity? 

   

 Is the site (or its complementary facilities) located within/adjacent to any 

protected areas designated by the government or international 

agreement (national park, national reserve, world heritage site etc.)? 

   

 Is the project likely to alter any historical, archaeological, cultural heritage 

traditional (sacred, ritual area) site or require excavation or other 

significant disruption near same? 

   

 Will the project involve any land acquisition?    

 Will any such land acquisition be effected through voluntary donations?    

 Will the activities be located in any vacant public land?    

 Under any of the types of land acquisition above are there any current 

uses or activities on the land proposed to be acquired? Any formal or 

informal occupation? 

   

 Is the project located in any or near polluted area (near a waste dump or 

any industrial facility)?  

   

 Is the project located in an area of steep slope and or susceptible to 

landslides or erosion of soils?  

   

 Is the project located in or near to agricultural land? Including seasonal, 

recession, or sporadic agriculture? 

   

 Is the project  located in the proximities of tourism activities?     

 Is the project site susceptible to natural disasters (flooding, fire, cyclones 

and earth quake)?  
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 Is the project located in area of population concentration points (schools, 

markets, health facilities, churches, office buildings, water sources and 

commercial areas, transportation hubs )? 

   

 Will the construction/rehabilitation activities including support facilities 

result in the permanent or temporary loss of crops, fruit trees and 

household or livelihood related infra-structure (such as granaries, outside 

toilets and kitchens, livestock grazing and watering areas, irrigation 

canals, wells and water sources? 

   

 Will the construction/rehabilitation activities including support facilities 

interfere with employment, livelihood activities, markets or formal or 

informal commercial activities including street vendors and similar? 

   

 Will the construction/rehabilitation works interfere with or block access, 

routes etc. (for people, livestock and wildlife) or traffic routing and flows? 

   

 Will the construction or operating noise or vibration level exceed the 

allowable/safe noise/vibration limits? 

   

 Will the construction/rehabilitation works require large number of staff 

and labourers as compared to the size of the communities? large 

construction camp? Overnight worker accommodations for extended 

periods? 

   

 Will the activities result in emission of significant amounts of dust, 

hazardous fumes? 

   

 Will the activities decrease traffic or personal safety in their immediacy or 

beyond? during construction and/or operation 

   

 Will the construction/rehabilitation works generate solid or liquid wastes? 

(including human excreta/sewage, asbestos,) 

   

 If “Yes”, does the architectural plan include provisions for their adequate 

collection and disposal, particularly asbestos? 

   

 Are the construction/rehabilitation activities prone to hazards, risks and 

could they result in accidents and injuries to workers or nearby 

communities during construction or operation? 

   

 Will the operation involve use of considerable amounts of natural 

resources (construction materials, water, land, energy from biomass etc.) 

or may lead to their depletion or degradation at points of source or 

discharge? 

   

 Has public consultation and participation been sought?    

 Will the project interfere with community (households) access to water, 

firewood, medicinal and food plants, hunting or fishing resources, and 

other natural resources in general that support food security or livelihood 

activities? 

   

 Will the community participate in work opportunities or receive any 

benefits form the project?  

   

 Is the community highly vulnerable?    

 Is the community conflictive?    
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PART D: MITIGATION MEASURES 

For all “Yes” responses, please briefly describe the nature and scope of the impacts and the measures proposed 

to be taken to address them. Subsequent to completion of the present Environmental and Social Screening Form, 

the analysis by the DPTADER will follow in order to classify the activity into one of the categories  A+, A, B or C 

according to local law.  

The PIU (along with DPTADER as applicable) will validate the category under the ESMP and ensure that the 

appropriate ESHS studies are carried out and an ESMP, and where applicable a RAP are prepared. 

 

 

 

 PART E: SCREENING RESULTS 

 

Elegibly for funding ______ Yes      ______No 

If  No, state reason and recommend needed for revision of design_______________________ 

Requirements (check) 

_____ESMP   ____ESIA/ESMP      ____RAP  _____Abbreviated RAP 

 

 

 

 

 

 

  

 Is the community known to be opposed to the project or similar activities.    
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ANNEX 2: Compensation Agreement Form 

 

COMPENSATION AGREEMENT FORM 

FOR THE PROJECT AFFECTED PERSONS (PAPs)1 

 

Full name of Project Affected Person (picture to be attached 

on this form) 

Identification Document and number 

  

 

Village or Municipality Administrative Post District 

   

Address Cell phone (if available) PAP number as 

Per RAP database 

Asset Numbers in 

database (if applicable) 

    

 

1. Total compensation payments2 for crops, trees, infrastructures ancillaries, business and 

allowances:………………...................Mt. If total falls below 1000 MT, minimum payment to the PAP will be 

designated as 1000MT. 

 

2. Payment values for crop and trees: 

Type Crops(Ha)  Trees(Nr) Value (MT) 

    

    

    

    

    

    

    

    

Total    

 

3. Payment of affected infrastructure and ancillaries 

Type Infrastructure or ancillary size(m2) Value (MT) 

    

    

                                                           
1 If PAP is a tenant, fill out the PAP information, Section 1, 4, 5, 6, 7(a), 8, 9 and 10. 
2 Payment is by check if 10,000 Mt or below. Payment must be through bank account if 10,001 Mt or more.  
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Total    

 

4. Payment of affected business income and assets 

Type Business Monthly 

Earnings 

(MT) 

Value (MT) 

    

    

    

    

    

    

    

    

Total    

 

5. Land replacement 

 

Type Size use Replacement in 

kind/allowance for 

substitution (market 

plus transaction) in 

has/MT 

    

    

    

 

6. Agreed form of compensation: 

 

(a)Direct cash payment (crops and trees in cash only)   …………………......... Total 

Amount:…………...…………. 
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(b) Formal attribution of ----------ha of substitute farming/business land by -----------------------------District 

Administration (other party), in replacement site identified by the District Services for Economic Activities and 

accepted by PAP, with DUAT title. [or land replacement allowance: Total Amount:………….] 

(c)Direct cash payment (infrastructures and ancillaries)   …………………......... 

Total Amount:…………...…………. 

 

 

7. Information on Bank Accounts (If no Bank account, Bank account will be established for payment of all sums 

above 10.001 Mt). 

(a) Bank Account: 

 

Bank Name Branch Full name of bank account holder Account Number 

    

 

5. I agree to vacate the site ….. [ x Days/Months] after in-kind compensation has been made available and all 

cash payments have been completed. 

 

6.  Tenants: Yes/No...... 

.  

If yes, tenant receives compensation for lost crops and trees and disturbance allowance including all transitional 

losses. The owner receives the land, structures, clearance allowance and disturbance allowance (lost income). 

Both Tenant and owner sign the compensation agreement. 

 

7. Allowances  

 

(a)  Disturbance/inflation corrective factor (20% of the value of crops for one year) ...……........Mt 

 

(b) Transport allowance or as greed per local costs)…………………………….MT 

 

Sum of Total Allowances..............................................................................................................Mt 

 

8. I.............................................................................. confirm to have read and understood information in this 

form, accept the compensation amount and the allowance amounts, substitute assets and livelihood 

restoration actions stipulated in the RAP as full release of all claims. I understand that the calculation of my 

in-kind replacement assets and monetary replacement compensation was undertaken by a professional and 

independent consultant based on international good practice at full replacement value (market value plus 

transactional costs). I also agree to salvage assets from my farming plot/place of residence as I may wish, 

and take these with me and in accordance with project safety procedures; and to vacate the site ......... xx 

days/month (s) after in-kind compensation has been made available and all monetary compensation has 

been paid and while livelihood restoration actions are proceeding in a timely manner.  
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Payee’s Signature (head of household).................................................................  Date:............... 

 

 

Spouse of Payee...................................................................................................... Date:............... 

 

9. Other Signatures 

 

Name:................................... Signature:....................................................Date: ......../........./............. 

 

District Administration/ Services for Economic Activities: 

Name:................................... Signature:....................................................Date: ......../........./............. 

 

District Administration/ Services of Planning and Infrastructures Activities: 

Name:................................... Signature:....................................................Date: ......../........./............. 

 

Consultant’s Representative 

Name:................................... Signature:....................................................Date: ......../........./............. 

 

Local Community Leader 

Name:................................... Signature:....................................................Date: ......../........./............. 

 

Witness (e.g. neighbour, friend) 

Name:................................... Signature:....................................................Date: ......../........./............. 
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ANNEX 3: In Kind Confirmation form 
 

I ______________________________________________________________________, ID nr 

__________________________ , issued by _______________in _____/_____/_______, resident in village________ 

ALocality_____ Administrative Post_______ District of ___________________,  I agree to received in Kind  compensation  

for the following  assets   that will be affected  by the road rehabilitation project. 

Nr  Designation of asset  Quantity/area Latitude Longitude 

1     

2     

3     

4     

5     

6     

7     

 

 Truthfully, I sign as it is on my ID  

PAP Signature:___________________________________________________________ 

 

Witness: 

Local Leader : ____________________________________________________________ 

Spouse signature or other Household member _______________________________________________________ 

_______________________________ in__________of _____________ of 20___. 
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ANNEX 4: Structure for Preparation of RAP/ARAP 

The following comprises the proposed structure for preparation of a RAP/ARAP under the present Resettlement 

Policy Framework. The implementation of the proposed structure and the level of details will be dependent upon 

a number of factors including the following:  

• The dimension of the foreseen small-scale civil works (new infrastructure or rehabilitation); 

• The level and nature of populations disturbances likely to occur; 

• The environmental and social sensitivity of the proposed site for the civil works 

• The specific application of eligibility criteria and evaluation of assets according to this RPF to the project 

area. 

 

The Team carrying out the RAP will apply this RPF in order to ensure that all WB Operational Policy (OP/BP 

4.12), requirements are totally covered in the RAP for the proposed activities. In cases where certain requirements 

are not applicable, such cases should be indicated and justified as part of the RAP to be presented to the WB for 

non-objection.  

 

Introduction 

 

• Provide a summary description of the proposed activities, including making references to how the RPF 

links to those activities; 

• Make references to The Need for RAP; 

• Summarise the results of the environmental and social screening per Part C above; 

• Briefly describe the scope of the RPF and the reference documents for the team preparing RAP; and  

• Listing the procedures for review and approval of the RAP. 

 

Project description 

 

• Brief project description; 

• Listing of project components; 

• Description of project components likely to result in the need for land acquisition, and consequently 

affecting shelter, livelihoods, goods and assets as well as the need for compensation and resettlement; 

• Description of actions taken to minimize the need for resettlement and compensation, and presentation 

of results of the actions taken; and 

• Listing of objectives and Basic principles of the RAP according to the RPF. 

 

Dimension and nature of potential resettlement   

 

• Delineation of the baseline field socioeconomic survey and asset carried out or to be carried out; 

• Provide details on population (or other entities) to be potentially resettled due to the Project activities, as 

well as description of potential losses; 

• Listing of categories of the PAPs; 

• Listing the results of the consultations with PAPs regarding the results of resettlement surveys and asset 

inventories; and  



100 
 

• Describe the procedures related with the updating of the results of the surveys. 

 

Legal basis for compensation and resettlement  

 

• Refer to the description of the legal or regulatory issues related to land use rights, compulsory land 

acquisition, compensation, and complaints and grievance mechanisms included in the RPF and (i) 

confirm their application in the RAP; and (ii) explain any exceptions or special application needed for the 

specific RAP. 

 

Eligibility criteria for the various categories of PAPs  

 

• Definition of PAPs (i.e., individuals, households, groups and associations, business and communities); 

• Describe the rights to compensation/resettlement for each of the category of PAPs, including a matrix 

showing the rights proposed for each category; 

• In the case of land allocation for compensation, provide details on quality and quantity of the allocation; 

and 

• List the cut-off date, including the measures being applied in relation to these dates and any increase in 

the number of PAPs. 

 

Evaluation of Assets  

 

• Describe the procedures used for inventory of assets during the preparation of the RAP, which are 

specific to the proposed project l activities; 

• Describe the methods for payment/provision of compensation and resettlement actions resulting from the 

projects; and 

• Describe the methods for determining and validating the amounts of compensation to be paid for assets 

affected by the project.  

 

Host areas 

 

• Discuss issues related to availability of land for resettlement; 

• Identify potential host areas and alternatives, providing results of studies, surveys and consultations 

carried out for each alternative and the selected alternative and the reasons to select it; 

• Describe any consultation carried out in relation to selection of host areas alternatives, and; 

• Register the level of acceptance or any other reaction by PAPs and local authorities in relation to potential 

host areas showing overall satisfaction with the host area on the part of both the resettled and host 

populations. 

 

Livelihood Restoration component 

 

• Describe the economic displacement and livelihood impacts caused by the project 

• Describe the proposed livelihood restoration measures describing the technical basis for the formulation 

and quantification  
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• Register the level of acceptance or any other reaction by PAPs and local authorities in relation to the 

livelihood restoration plan showing overall satisfaction with the plan 

 

Implementation of RAP (Procedures and institutional responsibilities) 

 

• Explain how RAP implementation will be integrated in the general implementation of the projects-civil 

works and support activities/sites; 

• Describe and explain to the PAPs the specific procedures regarding the inventory of assets potentially 

affected by the proposed activities (which will form the basis for final negotiation of compensation 

payment); 

• Describe the method to be used with a view to obtain the final value of assets for each PAP, and to 

determine and negotiate the rights for compensation of individuals; 

• Explain how each eligible PAP will be affected in relation to the whole profile of losses and in relation to 

the compensation/resettlement proposal, and how the acceptance of the proposals was worked out and 

registered; 

• List specific procedures of the proposed civil work and responsibilities for selection, inventory, planning 

and land allocation; -if not previously completed 

• Describe the process and responsibility for physical transportation of individuals and their assets to the 

host areas; 

• Describe procedures and responsibilities to provide any assistance to resettlement and development in 

relation to PAPs; 

• Describe methods and responsibilities for carrying out compensation including substitution of goods and 

assets (including substitution of land, wherever applicable) and payment in monetary values or provision 

of in kind compensation; 

• Describe the time, budget, process and responsibilities for the implementation of the livelihood restoration 

plan as well as for monitoring its results and taking additional action if needed. 

• Describe methodology to cater for unforeseen events of losses and damages caused to land or property 

during the carrying out of the foreseen small-scale civil works, and methods for claiming compensation 

for such losses and damages; 

• Describe the method for obtaining the conformation of reception of compensation/resettlement by PAPs; 

• Delineate steps and responsibilities for monitoring and report presentation in relation to the progress of 

implementation of RAP; and  

• Include a time schedule for implementation (including the responsible personnel for this activity) and 

relate this to general implementation of the civil works.  

 

Consultation and Participation 

 

• According to the RPF provide any specific details of measures to be undertaken in order to ensure 

consultation with PAPs and other affected parties in the planning and implementation process of RAP; 

and  

• Apart from the methods described in the RPF, describe any specific approach for PAPs to channel their 

complaints and grievances and procedures for their settlement.  
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Monitoring and evaluation   

 

• Describe the procedures and responsibilities for internal monitoring of RAP implementation in 

coordination with the project civil works;  

• For external evaluation, the conditions stipulated in the RPF shall be considered and the RAP shall set 

up the baseline (based on the census) and the targets (based on restoring the living conditions and 

livelihoods of the PAs. 

• All documentation for voluntary land donations (with or without compensation) will be reviewed and 

validated through PAP interviews. 

 

 

Budget and Cost estimation   

 

 Provide details on costs associated to implementation of RAP showing who is responsible for funding 

and the respective timing. 
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ANNEX 5: Sample Grievance Form  

 

Name (Complaint):   __________________________________  

PAPs ID Number:   __________________________________   

Contact Information: __________________________________ (Community; mobile phone)   

Nature of Grievance or Complaint: 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________  

 

Date  Individuals Contacted Summary of Discussion  

 

____________ __________________ ___________________________  

 

Signature 

PAPs:_______________________ Date: ____________  

RAP Consultant representative: _______________________ Date: ____________  

Local Authorities:_______________________ Date: ____________  
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ANNEX 6: Sample Resolution  Form 

Name of Person :__________________________  

Position: __________________________________  

Review/Resolution  

Date of Meeting on Grievance:  ______________________________________  

People Present at Meeting (see attachment):      

Was field verification of complaint conducted?            Yes____No____ 

Findings of field investigation:  

 ______________________________________________________________________________ 

______________________________________________________________________________ 

______________  

Summary of Conclusions from the Meeting:  

  ______________________________________________________________________________ 

______________________________________________________________________________ 

______________  

 

Key Issues: 

   ______________________________________________________________________________ 

______________________________________________________________________________ 

Was agreement reached on the issues?          Yes_____  No_____ 

If agreement was reached, detail the agreement below:  

If agreement was not reached, specify the points of disagreement below and Next Action Step Agreed:  

______________________________________________________________________________ 

______________________________________________________________________________ 

______________  

 

Signed (Conciliator): _____________________ Signed (person):  _____________________  

 

 

Signed (Independent Observer): ___________________________  
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Date: ___________________________ 
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ANNEX 7: Sample Table of Contents for Consultation Reports 

 

1. Introduction.  

 1.1 Project Description   

2. Stakeholder Analysis   

2.1 Areas of Influence/Stakeholders   

2.2 Description of Stakeholders  

3. Stakeholder Engagement  

3.1 Previous Consultation Activities   

3.2 Implemented Community Engagement Activities   

4. Summary of Key Issues   

5. Future Consultation Events 

Template: Consultation Activity Summary Table 

Location and 

communities 

represented 

Meting Date Participants Discussion Summary 
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ANNEX 8: Voluntary Land Contribution Protocol 

The Voluntary Land Donation may be used in a very limited case for linear projects, in articular the roads 

project, this annex will provide details on how these scenarios are intended to be managed. All land 

acquisition within the COI is subject to compensation as described in the RAP entitlement matrix. On the 

other hand, the required land acquisition by the contractor outside the COI, (i.e equipment lay-down areas, 

road diversions, quarry sites, borrow pits/areas the VLD may be applicable, if the PAPs does not lose more 

than 10% of affected land and PAPs subsistence is not affected.  

For small civil works ANE and the Technical Resettlement Committee will follow this Protocol 

for Voluntary Land Contribution (VLC). This protocol will be applicable in limited situation such 

as land need  to establish a camp sites, borrow areas etc. As described on the section 9.2above, 

land in Mozambique belongs to the State, therefore PAPs will only be voluntary donate a right to 

use the Land. All assets over the land are subject to be compensate based on the eligible criteria 

identified. 

Proposals including voluntary contributions will not be submitted or considered for approval 

where they would significantly harm incomes or living standards of individual owners or users.  

During project implementation, ANE and the Technical Resettlement Committee will conform a 

provincial and district multi-stakeholders committee (“Committee”) to oversee the process and 

ensure that voluntary land donations process is followed and implemented for limited scenarios 

described above. The process will include the following protocols: 

1. Official information and initial assessment.  Determining the appropriateness of VLC in the 

circumstances of the project. The proponent will inform the village head and villagers or land 

owners and users through official notification of the areas needed for the project.  The 

proponent and Technical Committee will take in consideration the following details for such 

documentation:  

• What the land will be used for;  

• How much land the project will require on both a permanent and temporary basis;  

• How much of the land will be donated;  

• What alternatives to donation exist (e.g., right of use, , temporary permission to use);  

• The terms of the donation;  
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• The identities of the parties who intend to donate;  

• The beneficiary of the donation; and 

• Any details that are relevant to why donation may be appropriate. 

 

2. Verification of voluntary Contributions for the limited cases described above. The following 

conditions will be confirmed by the District Resettlement Committee including the village 

chief: 

• Confirmation that affected people agree to donate land , based on a face to face meeting 

without presence of the proponent; 

• No individual PAP or household would lose more than 10% of their total productive assets; 

• No physical relocation will be necessary as a result to the donation. 

3. Initial Village Consultation. Under the village head leadership, a consultation process will be 

launched to invite different interested parties, including land owners and users to discuss and 

ratify the appropriateness of the voluntary basis of land donation.  

4. Transferring and formalizing the land. The proponent shall establish and communicate to the 

PAPs, including potential donors, a process for land donation that includes very clear 

procedures that explain the process that should be followed to transfer the land, and 

appropriate ways to formalize the respective transfer. The process must include consideration 

of the legal and administrative requirements based on the Mozambican legal framework. The 

process will describe a clear and transparent decision making process. 

5. Verification process (surveys) to identify land ownership and use. The proponent and the 

Technical Committee will carry out specific surveys to understand the type of land rights and 

uses that exist in the project area, and to identify any particular issues relating to land 

ownership and use. Specific surveys must be conducted on each parcel of land proposed for 

donation to identify: 

• The owner or owners of the land; 

• The users of the land, or any parties that occupy the land (either physically or through 

ownership of an asset or conduct of livelihood or business activities or resource use on 

the land); 

• Any competing claims of ownership or use; 
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• Structures and assets on the land; 

• Any encumbrances on the land. 

6. Scope of Donation. It is important to: (i) identify the right that is being transferred (an 

ownership right, a use right,  etc.); and (ii) check whether the transferor actually has the right 

s/he claims to have. In many circumstances where careful due diligence is not carried out, 

significant conflict can arise at a later stage when another party claims that they have the same 

or a competing right. Documentary evidence that the transferor will has the necessary rights is 

highly desirable though it must be validated by the due diligence process. However, where no 

documentary evidence exists, the due diligence can also establish rights by documenting the 

results of consultations with local community officials and neighbours. There should be a clear 

agreement as to whether the donation includes the land and all assets on it, or whether 

compensation for improvements, crops, trees, and any other standing assets as of the cut-off 

date is expected.  

7. Public consultations and disclosure. The decision to donate must be taken on the basis of a 

full understanding of the project and the consequences of agreeing to donate the land. 

Accordingly, the parties that will be affected by the donation (the owners and users of the land) 

must be provided with accurate and accessible information regarding what the land will be used 

for, for how long, and the impact the donation will have on them and their families. It is 

important that prior written notification indicating the location and amount of land that is 

sought be provided and that its intended use for the project is disclosed.  

Where the intention is to deprive the parties affected by the donation of the land permanently, 

or for a significant length of time, this must be made clear. It should be noted that in many 

communities the concept of alienation of land is uncommon and difficult to understand, and 

care needs to be taken to ensure that the implications of this are fully understood. It is also 

important to decide who else should be consulted about the proposed donation; for example, 

spouses and older children. 

There should be a clear agreement as which contractor will pay the costs associated with the 

transfer of the donated land. This could include measurement costs, documentation and 

notarial fees, transfer taxes, registration fees. It should also include the costs of re-

measuring/re-titling the transferor’s remaining land and any new documentation relating to it. 
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8. Establishing informed consent 

The proponent and the technical committee in coordination with the District Resettlement 

Committee will verify the informed consent or power of choice by the people who would donate 

the land, assuming that contractor will compensate for all  assets on proposed portion of the land to be 

donated outside the COI.  In particular, the following will be verified and documented in the 

voluntary donation report: 

• What the land is going to be used for, by whom and for how long; 

• That the donors and any users will be deprived of the ownership or right to use the land, 

and what this really means; 

• That the donors have a right to refuse to donate the land and any users have the right to 

object; 

• Whether there are alternatives to using this land; 

• What the donors will need to do to donate the land (e.g., execute documents, get spousal 

consents, pay taxes); 

• The effect of the donation on their family, and what they can do if they (or their family or 

heirs) want the land back. 

• All conditions provided in the para. 2 above.  

The right to refuse must be a legitimate right, unconditional, and the potential transfer or must 

be capable of exercising it in the local community and political context. For this reason, it is 

important to be sure that the decision to donate is undertaken without coercion, manipulation, 

or any form of pressure on the part of public or traditional authorities. For collective or 

communal land, donation must be based upon the informed consent of all individuals using or 

occupying the land.  

Proper documentation. During the VLC process for each ancillary area, it is important to 

distinguish between: (a) the agreement to donate the land; and (b) the document that carries 

out and evidences the legal transfer of the land. While it is important to have evidence of an 

intention and agreement to donate the land, it is equally important to ensure, where required 

and appropriate, that the right to use the land is legally transferred. While the process relating to 

the legal transfer of the land rights is frequently complicated and time consuming, it must be 

addressed. In specific circumstances, for example where the land is being transferred to or by a 

community, experience indicates that lack of formal transfer can create significant uncertainty 
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in the future, which impacts on the sustainability of the infrastructure and services, and can 

have a negative effect on community relations.   

The proponent must: 

Identify the appropriate documentation, including the agreement to make the transfer and any 

legal documentation that may be required; 

Ensure that the agreement: 

• Refers to the consultation that has taken place; 

- Sets out the terms of the transfer; 

- Confirms that the decision to transfer was freely made, and was not subject to coercion, 

manipulation, or any form of pressure; 

- Confirms that the donors are aware of their right not to donate and/or to be compensated; 

- Attaches an accurate map of the land being transferred (boundaries, coordinates); 

- Sets out who will bear the costs of the transfer (e.g., notarial fees, taxes, title issues) and 

documenting the residual land rights; 

• Ensure that all necessary parties sign the documents, including obtaining consent from 

spouses and children over a certain age; 

• Ensure that the transfer and title is registered or recorded; and 

• Ensure that the land remaining after the donated land is excised is properly titled, registered 

or recorded.  

 

It is also important to maintain a record of the process that has been followed, including: 

• The notification indicating the location and amount of land that is sought and its intended 

use for the project, with a record of when and where this was made public;  

• Records of the consultations that were held and what was discussed and agreed; 

• Evidence of the due diligence that was conducted, including primary data, photographs, 

communications interchanged, etc.; 

• Copies of each of the formal statements of donation, establishing informed consent as 

described above, and signed by each owner  involved; 

• Copies of all documents, registrations or records evidencing the legal transfer of the land; 

• A map, showing each parcel of land. 
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The proponent will maintain a record with documentation for each parcel of land donated. Such 

documentation must be available for World Bank review, and for review in relation to any 

grievances that may arise. 

9. Grievance redress arrangements.  The project provides access to the IFRDP GRM and 

specifies means by which donors ( potentially, persons whose use or occupancy was not 

recognized in the transfer of land) may raise grievances, and measures to ensure consideration 

of, and timely response to, grievances raised. The grievance process includes participation of 

reviewers not directly affiliated with the proponent.  The grievance process imposes no cost 

upon those raising grievances, and participation in the grievance process does not preclude 

pursuit of legal remedies under the laws of the country.  
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  FORM for Voluntary Land Contribution 

Province / Region:  

District:  

Community:  
 

 

Sub-project ID:  

 

Name of land owner: ID Number: Beneficiary of the project:  

Y/N 

Sex: Age: Occupation: 

Address: 

Description of land that will 

be taken for the project: 

Area affected: Total 

landholding 

area: 

Ratio of land 

affected to 

total land 

held: 

Map code, 

if 

available: 

Description of annual crops growing on the land now and project impact: 

 Details Number 

 Trees that will be destroyed   

 Fruit trees   

 Trees used for other 

economic or household 

purposes 

  

 Mature forest trees   

 Other   

Describe any other assets that will be lost or must be moved to implement the project: 

Value of donated assets: 

Land rights- 

Other assets-  

 

The land user or donor confirms that he/she received information on the project and understands that the 

above assets will be (permanently/temporarily) transferred and that he/she will have no access to the land or 

assets for (specify time or restricted uses). 
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By signing or providing thumb-print on this form, the land user or owner agrees to contribute assets to the 

project. The contribution is voluntary and that he/she understands that he/she has the choice to require 

compensation, and that by signing or providing his/her thumb print he/she agrees not to request any such 

compensation now or in the future [except as agreed in Annex XX hereto –Note: include an annex with any 

compensation for assets, transfer costs, etc.] 

If the land user or owner does not want to contribute his/ her assets to the project, he or she should refuse to 

sign or provide thumb print3, and ask for compensation instead. 

 

Date: ............................... 

 

District Leader representative’s signature 

Date: ............................... 

 

Affected persons signature 

(both husband and wife)  

 

 

                                                           
3 If thumb print, provide a witness statement or if allowed a video recorded statement. 
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ANNEX 9: RPF Consultation Process 

 

 

 

RESETTLEMENT POLICY FRAMEWORK FOR THE N1/N10: QUELIMANE - NICOADALA - 

NAMACURRA ROAD REHABILITATION PROJECT 

 

 

 

 

 

 

 

 

 CONSULTATIONS  REPORT 

2017 

 

Prepared for: Prepared by: 

 

 

 

Administração Nacional de Estradas 

Av. de Moçambique 1225,  

Tel.: (+258) 21476163 /7  

Fax: (+258) 21477235 

Maputo – Mozambique 

 

 

Opus International Consultants 

 6 Ossian Street, Ahuriri, Napier 

 NEW ZEALAND. 

 Facsimile Number:+64 6835 0881 

Email Address: Keryn.Kliskey@opus.co.nz

  

 

Consultation Process and Site Visit to the IFRDP in Nampula and Zambezia  

31/05 to 2/06/ 2017 

mailto:Keryn.Kliskey@opus.co.nz
mailto:Keryn.Kliskey@opus.co.nz
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The site visit was done during the period of 31/05 to 2/06/ 2017. To carry out the consultation process were 

established  two teams, each per province.  The teams visited two districts in Nampula (Memba and Erati)  and 

two districts in Zambezia (Maganja da Costa and Murrumbala). The main objective of the filed visit was to 

identify the main environmental and social impacts that the feed road project can bring.. As well as to assess 

the capacity in place at provincial and district level to implement and monitor the ESMF and RPF of the IFRDP. 

The methodology adopted  was carrying out meetings with representatives of ANE and Road Funds, as well as 

with the line departments that have a say on the environmental and social issues associeted with projects 

implementation ( DPTADER, DPASA, DPOPHRH). Then the team  visited the targetted districts and also hold a 

meeting with the local authorities  as well as  visited the priority roads  for the districts.  

The first meeting was held at DPTADER with head of Environmental Assessment Department  Mr. Victor Lopes 

in Nampula, while in Zambezia the meeting at DPTADER was with the provincial director, team of the Territorial 

Planning ( Resetlement unity) and Environmental Assessment Department. During the meeting the team, 

accompanied by ANE delegation,  did the project presentation and informed the expected role of the Directorate 

in line with the RPF and ESMF. DPTADER in both provinces has human capacity to fulfil their role.  

 The  DPTADER Director in Zambezia informed that for the IFRDP  the system will be the same they are using 

for other projects. ANE has to submit the screening form for  project categorization under the decree 54/2015 as 

well as the Decree 31/2012 regarding the resettlemnt.  In a case that the project is categorized as   B or C 

DPTADER will follow up the entire process until the license be given. The cost of the screening process  has to 

be payed by the project proponent. The cost  for the secreening process include:  (i)  field visit for the DPTADER 

team; (ii) participation of the DPTADER  team in all public consultation and (iii) establisment and funcioning of the 

ressetlement committee at provincial and district level . According with type of project a technical committee is 

formed,  which is composed by different institutions to evaluate the project.    

During the Implementation of the project DPTADER will  have  to audit  the project, subject to availability of 

financial resuorces. However, DPTADER  never audit road projects, due to   lack of funds,  but the audit is 

mandatory. The Proponent can hire a Engineer to do the external audit and send to DPTADER the external audit 

report.  

 The concern of  DPTADER and the source of main conflicts with PAP’s  is regarding the resettlement process. 

In main case, where   a project result in expropriation,   there is no a prior discussion between ANE and  PAPs 

on the  construction design of the PAP’s affected structures. Other aspect is  related to the compensation modality, 

most of the time the affected person prefer to received  compensation in cash ruther than in-kind (i.e a house). 

But the Mozambican law (Decree 31/2012) recommend not to compensate in cash  but in-kind. 

 

 

DPASA ( Nampula)  

The meeting at DPASA was held with Mr. Pedro Dzucula, Provincial director. During the meeting the Director 

inform that they work in coordination with ANE Delegation, when it is necessary. Also inform that  the following 

are the priority districts for Nampula:  Memba, Erati, Mecuburi, Murrupula, Monapo, Meconta, Angoche, Moma, 
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Malema, Ribawe, Mogincual and Liopo .  He shows satiffaction, that ruarl road project   will be implemented within  

the priority districts.  

The Director advise to visit the road which is going to Nameroa and the other one was the road going to 

Chipene.Regarding to the compensation there is a table with price of plants which is updated in each five (5) year. 

In Zambezia was not possible to have a meeting with the DPASA as they were not avalilable. 

 

DPOPHRH (Zambezia) 

The meeting at DPOPHRH was with Mr. Fernando Manuel Manhique head of planning department in substitution 

of Provincial Director. 

Mr Fernando inform that the DPOPHRH is happy with the project and will give the necessary assistance for the 

successes of the project. 

The head of the department inform that the challenges are enormous, considering that most of the network at 

provincial level is feeder roads and the expectation is to have all the roads transitable during the year. The 

DPOPHRH inform also that technical capacity to monitor the process exist what are not there are the resources 

such as computers, fuel, transport, cameras and so on. 

Regarding the resettlement process the team was informed that DPOPHRH in coordination with ANE  will assess 

the affected infrastructures to get the compensation value. The challenges  on this assessing process  as been 

related  with the cut of date and the compensation payments. In most cases  the  communities  continues to 

construct within the area of direct impacts after the census survey, therefore, resulting in high number of the 

affected parties. The decree 109/2014  is alegal instrument that will help ANE to take action  sunction to those 

violating the cutting of date. DPOPHRH recommends that the implementation of it to be done immediatly after the 

census. 

 

ANE DELEGATION  ( Nampula and Zambezia) 

 In Nampula the  meeting was held with Mr. Isac Ibrahimo, Olinda Ernesto, Carvalho Jose and Armindo Gabriel. 

The delegate was in the field. While in Zambezia the meeting was lead by the  ANE Delegate, with participation 

of the Road Fund Delegate.  

The Nampula team  was  informed that the human resources for implementation project exist, what is needed is 

training and other resources such as transport, fuel, computer, camera and so on. There is no specific unity 

created but three (3) technicians were indicated to work on crosscutting issues when is necessary.   

The relationship with other institutions is good, when there is a need to work with other institutions ANE delegation 

inform them and they indicate someone to work with. 

The experience ANE delegation has in resettlement is that when the period of assessment and implementation 

is long the cost of compensation increase because people come closer to the road. 
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 In Zambezia the situation of ANE delegation does not difer much from  the Nampula, but  the  environmental 

team   of Zambezia, comprised by two people, are more involved in the  social aspects  related with the  provincail 

road maintenance  and no much environmental issues, they have stated that the  environmental team at ANE 

HdQ is responsible for the monitoring process of the  ESIA and ESMP for the projects that are funded by the 

central government. In most case, they are only  envolved during the resetlement designing and implementation. 

To paly any role for the IFRDP  the enviornmental team at ANE  delegation in Zambezia will need capacitation 

and  strenthining the institutional relationshp with DPTADER and other institutions for the  implementation of the 

ESMF of the IFRDP. 

 The Delagate referred to the work done by ANE and CPCS  for the ITS and HIV/SIDA sensitization as well as 

the opportunity that this partnership  may represent for the implementation of the decree 109/2014.  The Road 

Fund delagation in  Zambezia  and Nampula agreed that the provinces and  districts can can manage the Project, 

however will need a training  and assistance  at the  beginning. For   Road Fund  to play its role in the project will 

need more staff. 

 Then the team  with the ANE delegation staff  visited the districts. In Nampula the team  visited the following 

districts:  Memba is a district located along the cost with population of 270.000 habitants. The main economic 

activity is agriculture, fllowed by fisheries and trade.   The district is characterized by high terrains.  Erosion is one 

of their major environmental problem. 

The district is rich  on cultivation land produzing cashew nut, peogeon peas, cassava,ground nut other important  

area of development of the district is fisheries  and  forest resources  with high commercial value species such as  

jambirre, chanfuta, umbila, pau preto, in small quantity pau ferro.  Also, has potential for mining  being rich on 

tourmaline, gold, quartz, iron. At the district the team had the following contacts:  

 The district administrator  welcome the project  as it will bring development to the district and emphasize   that 

ANE need to look more than maintainance there is a need to decentralize the funds to the district, to give more 

technical assistanceand  train  the  district staff. 

 

 

 

 

 

SDPI  and SDAE 

We were informed that the district is facing difficulties to transport  people and goods  within the district  due to 

the high level of road degradation. And because of the road degradation, SADE states  that it affects the  price of 

products and  tourism. 

SDPI informed  that  for them to be part of the implementation of the subprojects in their district and follow with 

the monitoring of the ESMF, ESIA, ESMP and RPFa capacity building is necessary.  SDPI listed a number of 

roads which need intervention to impulsion the development. 
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1. Road to Simuco Beach (has potential tourism, fishiring) 

2. Ingeba Beach also has potential tourism, has an aerodrome; 

3. Road Mazua - Chipene 

To reduce the need of resetllement along the subprojects there is a need to sensitize the communities not to build 

or do farm in road reserve. 

The relationship with road fund is not efficient the SDPI is not informed about the payments and the process of 

payment takes long. The certifications of the works sometimes are not done in the field because of lack of fund 

to go to the field. 

In district  some NGO’s operates in several field namely  Save the Children, Inter Aid, Water Aid. USAID have 

also a project in the district. 

 To  fulfill the role that the district is expected to undertake on the implementation of the ESMF there is a need of: 

1. Technical assistance 

2. Training 

3. Improve communication between district and Road Fund/ANE  

 

Road visited: Mazua – Simuco 40 km 

The road visited is located at a north part of Memba, with 40 km. The road is located in a mountainous area. The 

road gives access to the Simuco beach, the fishing center and the potential area for turism. Along the road there 

are small farms and some forest were communities take material for the construction of their houses. 

The conditions of the road are precarious, presents problems of erosion and is full of sand, making it difficult to 

transport fishing products and the exist agricultural production. Then the team  drove from Memba to Erat District 

localized in interior area with hills . The network is  composed mainly by non classified roads.The district has 3 

adminstrative posts: Namapa, Namiroa and  Alua. The district is potencial in:  

• Agriculture  production (Maize, bens, gergelim, cotton, cassava) 

• Forest resources (Umbila, pau-ferro, pau preto) 

• Mineral resources (Quartz pink, Calcite, granada, gold, pedras preciosas) 

• cultural heritage for the communities  ( Mount Erati-speritual place) and historical places in Riane  

Landscape around Lurio River ( for tourism)   

 At Erati the team met with  the district administrator and the representative of SDPI and SDAE. The Administrator 

wellcome the team and  inform that Erati road network is mainly unclassified, that is the reason during the rainy 

season the transitability is difficult. He is happy with project and they will do what is needed for the success of the 

project. 

The Administrator inform that in the district there is capacity but needs training, technical assistance and 

resources to implement the project.. The Administrator recommends  need for good communication system  

during the implementation to bring success in the project, also to be involved in all project phases. 



120 
 

The representative of the SDAE and SDPI referred the importance of the road to the  agriculture  commercalization  

as well as the  moviment of people and goods.  However, the district is understaffed,  only one  person  is deal 

with all roads projects in the district.  The district has 3 officials that are trained/training  environmental engineering 

and working in other areas. 

To avoid the delay in the project we recommend the involvement of the district from the beginning of the process, 

the decentralization of funds to the district, provide training to the staff, provide technical assistance also provide 

resources. 

Regarding the resettlement the district have experience gained during the rehabilitation of Namialo-Rio Lurio 

road, which was good but they were not involved in the preparation of resettlement action plan. A resettlement 

committee was formed to monitor the implementation process. 

For this project SDPI recommend to involve the staff of the district from the beginning of the process, to do the 

evaluation very well to avoid as much as possible mistakes.  SDAE referred that the investors face challange in 

transporting products and these companies are are doing some road maintainance in some road to access their 

projects  (Jacaranda, PASP) which . Therefore, the IFRDP will  will impulsion the development of the triangle of 

district: Namapa – Namiroa – Alua. 

 

 Road visited: Namapa sede - Namirroa - 70 Km 

The road is located at Southern part of Erati, with 70 Km. The road takes to the agricultural production area. The 

road presents problems of erosion, with much sand and several deviations due to mud in the rainy season, these 

difficulates the access. Along the road there are small machambas. 

  

  Field work in Murrumbala and Maganja da Costa District ( Zambezia province) 

In Zambezia was only possible to meet with  officials in Murrumbala. The messages get there is similar to that  

got by the Nampula team. The districts  expects to play important role from the begnning of the project and not 

be only a recipient , but any active body  in the implementation of the ESMF as the district will be then responsible 

for the maintainance. In Murrumbala  and Maganja da Costa the government with the World Bank  funds is 

reahabilitating irrigation schemes, but the road to access to  these important investments are in bad condition.   

Visited roads in Zambezia 

The team drove from Zero to Murrumbala sede, and then to the Chire River .  While, in Maganja  the  team drove 

from the Bive to Maganja da Costa-Sede and then to the Post Administrative of the Nante. From the districts view 

these are the most priority roads that need intervention. The adminisrator of Murrumbala, referred that  daily 4 to 

5 car of 30 tons enter into Murrumbal to buy maize. 

The main environmental problems that was possible to identify was the erosion, drainage. Regarding road reserve 

occupancy they have mostly agricullture plots, and the house are far from the area of the direct impacts. 
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Figure 1: Picture of the potential environmental problems seen in the districts 

  

Picture: Road between Memba and Erati 

 

Picutre: Road from Zero to Murrumbala Sede 

 

 

 

 

 

 

 

 

 

 


