PROCUREMENT PLAN (Textual Part)

**Project information:** LAO PDR COMPETITIVENESS AND TRADE PROJECT (P164813)

**Project Implementation agency:** National Implementation Unit

**Date of the Procurement Plan:** August 2018


**Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in with the national regulations including the Procurement Decree #03, dated January 9, 2004 and Implementation Rule and Regulations (IRR) #0063 issued by the Ministry of Finance (MOF) on March 12, 2004 and #0861/MOF, dated May 5, 2009 (amended version), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

1. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights;

2. Information related to award of contract including reasons for rejection of unsuccessful bidders shall be published on the implementing agency websites and/or newspaper of wide circulation.

3. All complaints on procurement related matters including complaints arising from procurement under Bank financed Projects whilst using National Procurement Procedures shall be dealt with in accordance with Article 33 of the Procurement
Decree. Borrower shall put in place an effective complaints review mechanism for dealing with procurement related complaints, and shall disclose the details in all the bidding documents. All complaints shall be recorded by the Borrower in the appropriate tracking and monitoring system, as agreed between the Bank and the Borrower.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

*Leased Assets* as specified under paragraph 5.10 of the Procurement Regulations - *Not Applicable*

*Procurement of Second Hand Goods* as specified under paragraph 5.11 of the Procurement Regulations - *Not Applicable*

*Domestic preference* as specified under paragraph 5.51 of the Procurement Regulations *(Goods and Works)*. - *Not Applicable*

**Other Relevant Procurement Information.**

The operations of the BAF will be governed by the BAF Operations Manual which was approved in TDF2, and will be updated and approved by the government and the World Bank prior to effectiveness.

The procurement method and conditions used for procurement under the matching grant mechanism will be specified in the BAF Operations Manual. Services to be financed out of the grant are procured under commercial practices acceptable to the World Bank in accordance with the provisions of the Procurement Regulations and as further specified in the BAF Operations Manual.
### PROCUREMENT

**General Information**

**Country:** Lao People's Democratic Republic  
**Loan ID:** P164813  
**Project Name:** Lao FDR Competitiveness and Trade Project  
**Executing Agency:** National Implementation Unit

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>001 / Adhesive - 50 Years and 1-Stop Car</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>002 / Office Equipment and Furniture</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>003 / Office Furniture</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>004 / IT Equipment for PDD CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>005 / Testing Equipment (Monitors, Year 2018, Risk for Contaminants, Mobile Kit, etc., for PDD CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>006 / IT Equipment DFS DOLF CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>007 / Sampling equipment DFS DOLF CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**GOODS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>001 / Adhesive - 50 Years and 1-Stop Car</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>002 / Office Equipment and Furniture</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>003 / Office Furniture</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>004 / IT Equipment for PDD CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>005 / Testing Equipment (Monitors, Year 2018, Risk for Contaminants, Mobile Kit, etc., for PDD CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>006 / IT Equipment DFS DOLF CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>007 / Sampling equipment DFS DOLF CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**NON-CONSULTING SERVICES**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>001 / Adhesive - 50 Years and 1-Stop Car</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>002 / Office Equipment and Furniture</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>003 / Office Furniture</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>004 / IT Equipment for PDD CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>005 / Testing Equipment (Monitors, Year 2018, Risk for Contaminants, Mobile Kit, etc., for PDD CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>006 / IT Equipment DFS DOLF CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>007 / Sampling equipment DFS DOLF CF Proposal</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### CONSULTING FIRMS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>C1-2 / IMF Mid-term Evaluation</td>
<td>Improving Pivot-Level Competitiveness</td>
<td>Proc</td>
<td>Qualifications Minimum</td>
<td>Types - National</td>
<td>0.00</td>
<td>Tender</td>
<td>Implementation</td>
<td>2020-07-20</td>
<td>2020-08-16</td>
<td>2020-09-30</td>
<td>2020-11-01</td>
<td>2020-12-05</td>
<td>2021-02-08</td>
<td></td>
</tr>
<tr>
<td>C1-3 / IMF Final Evaluation</td>
<td>Improving Pivot-Level Competitiveness</td>
<td>Proc</td>
<td>Qualifications Minimum</td>
<td>Types - National</td>
<td>0.00</td>
<td>Tender</td>
<td>Implementation</td>
<td>2021-02-02</td>
<td>2021-02-15</td>
<td>2021-03-01</td>
<td>2021-04-04</td>
<td>2021-05-17</td>
<td>2021-06-20</td>
<td></td>
</tr>
<tr>
<td>A2-3-1 / Consulting Fee for support services for &quot;streamlining&quot; and simplifying customs procedures</td>
<td>Improving the Business Environment</td>
<td>Proc</td>
<td>Quality and Cost-Reward Standards</td>
<td>Types - International</td>
<td>32,728.00</td>
<td>Tender</td>
<td>Implementation</td>
<td>2019-07-26</td>
<td>2019-08-17</td>
<td>2019-09-22</td>
<td>2019-10-27</td>
<td>2020-01-12</td>
<td>2020-02-16</td>
<td></td>
</tr>
<tr>
<td>E2-7 / Consulting Fees to undertake perception surveys on WTO effectiveness and remove barriers</td>
<td>Facilitating Trade and Competitiveness in Markets</td>
<td>Proc</td>
<td>Qualifications Minimum</td>
<td>Types - International</td>
<td>0.00</td>
<td>Tender</td>
<td>Implementation</td>
<td>2020-05-06</td>
<td>2020-07-01</td>
<td>2020-08-06</td>
<td>2020-09-11</td>
<td>2021-01-15</td>
<td>2021-02-25</td>
<td></td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

|------------------------|-------------|-------------|------------------|-----------|-------------|--------|----------------|--------------|-------------------|---------------|-------------------|---------------------|-----------------------|-------------|------------------|

**Note:** The table above provides a structured representation of the data from the document. Each row in the table corresponds to a specific activity, with columns indicating various details such as the description, designation, loan/credit no., component, review type, method, market approach, contract type, actual amount (USD), percent status, terms of reference, evaluation, draft negotiated contract, signed contract, and contract completion.
<table>
<thead>
<tr>
<th>ID</th>
<th>Position</th>
<th>Project/Program Area</th>
<th>Task</th>
<th>Group/Consultant Model</th>
<th>Status</th>
<th>Start</th>
<th>End</th>
<th>Bihar</th>
<th>UPP</th>
<th>Budget</th>
</tr>
</thead>
<tbody>
<tr>
<td>D3-2</td>
<td>Owner for M&amp;E</td>
<td>Full Procurement</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>Ended</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>D3-2</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>Ended</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>D2-2</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>D3-2</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>D2-2</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>D2-2</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>D1-3</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>B1-3</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>B1-3</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>B1-3</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>B1-3</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>B1-3</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>B1-3</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
<tr>
<td>B1-3</td>
<td>Owner for M&amp;E</td>
<td>Procurement Procurement of Real Estate Projects</td>
<td>Resol</td>
<td>Individual Consultant</td>
<td>N/A</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>2018-09-10</td>
<td>2019-03-30</td>
<td>120,650.00</td>
</tr>
</tbody>
</table>
Ex-1 / International
Regulatory Support to Trade
Facilitation and NTBs
DSA / 62130
Facilitating Trade and
Connecting to Markets
Four Individual
Consultant
M/ln

Ex-2 / International
Customs Expert and Trade
Consultant
DSA / 62130
Facilitating Trade and
Connecting to Markets
Four Individual
Consultant
M/ln

Ex-3-1 / Part-time
international regulatory
expert
DSA / 62130
Supporting the Business
Environment
Four Individual
Consultant
M/ln

Ex-3-1-1 / BWP Coordinator
DSA / 62130
Supporting Private and
Sho Business Policies
Post Individual
Consultant
M/ln

Ex-3-2 / National
Private Sector Development
Consultant
DSA / 62130
Supporting the Business
Environment
Post Individual
Consultant
M/ln

Ex-3-2-1 / Project coordinates
Ex-3-2 & Ex-3-3
DSA / 62130
Supporting the Business
Environment
Post Individual
Consultant
M/ln

Ex-3-3 / Senior
Finance specialist
DSA / 62130
Supporting Private and
Sho Business Policies
Post Individual
Consultant
M/ln

Ex-3-4 / Post
Consultant for SAP
DSA / 62130
Supporting Private and
Sho Business Policies
Post Individual
Consultant
M/ln

Ex-3-5 / National
Trade Facilitation and NTBs
Consultant
DSA / 62130
Facilitating Trade and
Connecting to Markets
Post Individual
Consultant
M/ln

Ex-3-5-1 / Project Coordinator
in Support Business
Environment Reform
DSA / 62130
Supporting the Business
Environment
Post Individual
Consultant
M/ln

Ex-3-5-2 / Law Trade Post,
Customs Consultant
DSA / 62130
Supporting Private and
Sho Business Policies
Post Individual
Consultant
M/ln

Ex-3-6 / National
Consultant in Support
Business Environment Reform
DSA / 62130
Supporting the Business
Environment
Post Individual
Consultant
M/ln

Ex-3-7 / International
Consultant on Customs
Standards & Procedures
DSA / 62130
Facilitating Trade and
Connecting to Markets
Post Individual
Consultant
M/ln

Ex-3-8 / International
Consultant on Risk
Management & Port
Clearance: Global PPI
DSA / 62130
Facilitating Trade and
Connecting to Markets
Post Individual
Consultant
M/ln

Ex-3-9 / National
Consultant for
Implementation of Custom CP
Proposal
DSA / 62130
Facilitating Trade and
Connecting to Markets
Post Individual
Consultant
M/ln

Ex-3-10 / National
Trade Facilitation and NTBs
Consultant
DSA / 62130
Facilitating Trade and
Connecting to Markets
Post Individual
Consultant
M/ln
<table>
<thead>
<tr>
<th>Proposal ID</th>
<th>Proposal Title</th>
<th>Contract Type</th>
<th>Location</th>
<th>Initial Term &amp; Duration</th>
<th>Financial Details</th>
</tr>
</thead>
<tbody>
<tr>
<td>D2.1-1</td>
<td>International Consultant on Public-Private Link (PIDF CP Proposal)</td>
<td>Individual</td>
<td>Open</td>
<td>Under Implementation</td>
<td>$0.00</td>
</tr>
<tr>
<td>D2.1-2</td>
<td>International Consultant on Risk Management (DoA CP Proposal)</td>
<td>Individual</td>
<td>Open</td>
<td>Under Implementation</td>
<td>$0.00</td>
</tr>
<tr>
<td>D2.1-3</td>
<td>Proposal for the Implementation of PIDF's CP Proposal</td>
<td>Individual</td>
<td>Open</td>
<td>Under Implementation</td>
<td>$0.00</td>
</tr>
<tr>
<td>D2.1-4</td>
<td>Private Sector Coordinator &amp; Communication</td>
<td>Individual</td>
<td>Open</td>
<td>Under Implementation</td>
<td>$0.00</td>
</tr>
<tr>
<td>D2.1-5</td>
<td>Strategies and Implementations Related to Support for the Small Business Sector</td>
<td>Individual</td>
<td>Open</td>
<td>Under Implementation</td>
<td>$0.00</td>
</tr>
<tr>
<td>D2.1-6</td>
<td>E-Stat, Proposal for the Implementation of PIDF's CP Proposal</td>
<td>Individual</td>
<td>Open</td>
<td>Under Implementation</td>
<td>$0.00</td>
</tr>
<tr>
<td>D2.1-7</td>
<td>PIDF CP Proposal</td>
<td>Individual</td>
<td>Open</td>
<td>Under Implementation</td>
<td>$0.00</td>
</tr>
<tr>
<td>D2.1-8</td>
<td>National Consultant (1) for Implementation of DoA CP Proposal</td>
<td>Individual</td>
<td>Open</td>
<td>Under Implementation</td>
<td>$0.00</td>
</tr>
<tr>
<td>D2.1-9</td>
<td>National Consultant (2) for Implementation of DoA CP Proposal</td>
<td>Individual</td>
<td>Open</td>
<td>Under Implementation</td>
<td>$0.00</td>
</tr>
<tr>
<td>D2.1-10</td>
<td>Consultant in Conduct a Rapid Assessment of Key Economic Indicators</td>
<td>Individual</td>
<td>Open</td>
<td>Under Implementation</td>
<td>$0.00</td>
</tr>
<tr>
<td>D2.1-11</td>
<td>Supporting Enterprise and SME Inclusive Policies</td>
<td>Individual</td>
<td>Open</td>
<td>Under Implementation</td>
<td>$0.00</td>
</tr>
</tbody>
</table>