The World Bank
INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT
INTERNATIONAL DEVELOPMENT ASSOCIATION
1818 H Street N.W.
Washington, D.C. 20433
U.S.A.
(202) 473-1000
Cable Address: INTBAFRAD
Cable Address: INDEVAS

Dated: February 14, 2017

Honorable Mamadou L. Kargbo
Minister of Finance and Economic Development
Ministry of Finance and Economic Development
Treasury Building, George Street
Freetown, Sierra Leone

Honorable Minister Kargbo:

Re: SIERRA LEONE – Revitalizing Education Development in Sierra Leone
Multi-Donor Trust Fund (REDISL MDTF) Grant No. TF017720
Revitalizing Education Development Project
Amendment to the Grant Agreement

We refer to the Letter Agreement dated August 1, 2014 between the Republic of Sierra Leone ("Recipient") and the International Bank for Reconstruction and Development and the International Development Association (jointly, "World Bank"), acting as administrator of grant funds provided by the Government of the United Kingdom of Great Britain and Northern Ireland, represented by the Department for International Development ("Donor") under the Revitalizing Education Development in Sierra-Leone Multi-Donor Trust Fund (TF072152) ("Grant Agreement"), for the above-mentioned Project, as amended. We also refer to a letter from the Ministry of Finance and Economic Development dated October 03, 2016, requesting for the extension of closing date for the above-mentioned Project.

We are pleased to inform you that the World Bank hereby agrees to your request. To this effect, the World Bank proposes to amend the Grant Agreement as set forth below:

1. The table under Paragraph 3.01 of the Annex to the Grant Agreement is amended to read as follows:

<table>
<thead>
<tr>
<th>Category</th>
<th>Amount of Grant Allocated (expressed in USD)</th>
<th>Percentage of Expenditures to be Financed (inclusive of Taxes)</th>
</tr>
</thead>
<tbody>
<tr>
<td>(1) Performance-Based School Grants under Part 1(a)(i) of the Project</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>(2) Goods, works, non-consulting services, consultants' services, Training and Operating Costs under Parts 1(a)(ii), 1(b), 1(c), 1(d) and 3 of the Project</td>
<td>0</td>
<td></td>
</tr>
</tbody>
</table>
(3) Goods, works, non-consulting services, consultants’ services, Training and Operating Costs under Part 2 of the Project | 1,964,800 | 41%  
(4) Goods, works, non-consulting services, consultants’ services, Training and Operating Costs under Part 4 of the Project | 500,000 | 28%  
**TOTAL AMOUNT** | **2,464,800** |  

2. Paragraph 3.03 of the Annex to the Grant Agreement is amended to read as follows:

"Withdrawal Period. The Closing Date referred to in Section 3.06 (c) of the Standard Condition is March 31, 2017."

All other provisions of the Grant Agreement, except as herein amended, shall remain in full force and effect.

Please confirm your agreement with the foregoing amendment, on behalf of the Recipient, by countersigning and dating the two original copies of this letter and returning one countersigned and dated original to us. Upon receipt by the World Bank of the original copy of this amendment countersigned and dated by you, this amendment will become effective as of the date of the countersignature.

Sincerely,

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT AND INTERNATIONAL DEVELOPMENT ASSOCIATION

By: [Signature]

Henry G.R. Kerali  
Country Director, Sierra Leone

AGREED:

REPUBLIC OF SIERRA LEONE

By: [Signature]

Name: Ansuy S. Tucker  
Title: Principal Deputy Financial Secretary  
Date: 27th February, 2017