Implementation Status & Results
India
KARNATAKA WIND (P119295)

Operation Name: KARNATAKA WIND (P119295)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date:

Country: India
Approval FY: 2010

Product Line: Carbon Offset
Region: SOUTH ASIA

Implementing Agency(ies):
Lending Instrument:

Key Dates
Board Approval Date 24-Dec-2009
Original Closing Date 31-Dec-2013
Last Archived ISR Date

Effectiveness Date 10-Mar-2010
Revised Closing Date 31-Dec-2013

Overall Ratings
<table>
<thead>
<tr>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>Low</td>
</tr>
</tbody>
</table>

Implementation Status Overview
The performance of the project is 'Satisfactory' towards achievement of project development objective. The project has issued 187,661 from commissioning in September 2008 till December 2010 and the availability of the plant has been consistently above 99%. The project has also taken due care to implement the environmental and social impact management measures included in its Environment and Social Impact Management Plan. The required steps are in place to comply with the social measures agreed for the project including maintaining visitors and complaint registers, providing wage employment opportunities to local people, and not restricting the area for animal grazing. The project has also made efforts to maintain these records and to maintain cordial relationship with the local community through their ongoing Corporate Social Responsibility (CSR) initiatives. The project has complied with the conditions set out in the forestry clearance and maintains extensive records of monthly reports from the O&M contractor, with specific formats for environmental incident reporting and correspondence with the nearby Jagalur Panchayat authorities for handling of waste.

Locations
<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>India</td>
<td>State of Karnataka</td>
<td>State of Karnataka</td>
<td></td>
<td></td>
</tr>
<tr>
<td>India</td>
<td>State of Karnataka</td>
<td>Arasinagundi</td>
<td></td>
<td></td>
</tr>
<tr>
<td>India</td>
<td>State of Karnataka</td>
<td>Davanagere</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Key Decisions Regarding Implementation
The performance of the project is 'Satisfactory' towards achievement of project development objective.

Related Projects
There are no related projects.