PROCUREMENT PLAN (Textual Part)

Project information: [Afghanistan] [WEE-RDP] [P-164443]

Project Implementation agency: [Ministry of Rural Rehabilitation and Development/ WEE-RDP]

Date of the Procurement Plan: [31 August, 2018]

Period covered by this Procurement Plan: [01 July, 2018 - 31 December, 2019]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in “Not Applicable”, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. “Not Applicable”
Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Not Applicable

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; Not Applicable for WEE-RDP Goods Packages.

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables] “Not Applicable”

Other Relevant Procurement Information.

The project will have main procurement as the facilitating partner for the CDD. All those packages will be added to the STEP.

The project will be having community procurement the manual for the community procurement is under revision once it is finalized it will be followed for all the community procurement.
## General Information
**Country:** Afghanistan  
**Project ID:** P146414  
**Project Name:** Women's Economic Empowerment Rural Development Project

### Works

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>AP MRRD/WEE REF 44242</td>
<td>GO-RFB / Extension of Building in Kabul Regional Office</td>
<td>TP / AM112</td>
<td>Post</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2018-02-09</td>
<td>2019-02-09</td>
<td>2019-03-09</td>
</tr>
<tr>
<td>AP MRRD/WEE REF 44247</td>
<td>GO-RFB / Extension of Building in Kandahar Regional Office</td>
<td>TP / AM112</td>
<td>Post</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2018-02-09</td>
<td>2019-02-09</td>
<td>2019-03-09</td>
</tr>
<tr>
<td>AP MRRD/WEE REF 44250</td>
<td>GO-RFB / Extension of Building in Herat Provincial Office</td>
<td>TP / AM112</td>
<td>Post</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2018-02-09</td>
<td>2019-02-09</td>
<td>2019-03-09</td>
</tr>
<tr>
<td>AP MRRD/WEE REF 44251</td>
<td>GO-RFB / Extension of Building in Herat Regional Office</td>
<td>TP / AM112</td>
<td>Post</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2018-02-09</td>
<td>2019-02-09</td>
<td>2019-03-09</td>
</tr>
</tbody>
</table>

### Goods

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>AP MRRD/WEE REF 70826</td>
<td>GO-RFB / Laboratory for NGOs</td>
<td>TP / AM112</td>
<td>Post</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2018-03-10</td>
<td>2018-03-10</td>
<td>2018-03-10</td>
</tr>
<tr>
<td>AP MRRD/WEE REF 70855</td>
<td>GO-RFB / procurement of furniture for FRRs</td>
<td>TP / AM112</td>
<td>Post</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2018-03-10</td>
<td>2018-03-10</td>
<td>2018-03-10</td>
</tr>
<tr>
<td>AP MRRD/WEE REF 70856</td>
<td>GO-RFB / Procurement of K. Kitchens</td>
<td>TP / AM112</td>
<td>Post</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2018-03-10</td>
<td>2018-03-10</td>
<td>2018-03-10</td>
</tr>
<tr>
<td>AP MRRD/WEE REF 70857</td>
<td>GO-RFB / Procurement of K. Kitchens for CNSs</td>
<td>TP / AM112</td>
<td>Post</td>
<td>Request for Bids</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2018-03-10</td>
<td>2018-03-10</td>
<td>2018-03-10</td>
</tr>
</tbody>
</table>
### NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (US$)</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Status</th>
<th>Document Date / Justifications</th>
<th>Specific Procurement Notice / Solicitations</th>
<th>Holding Documents on Issued</th>
<th>Bid Evaluation Report and Recommendation for Award</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
</table>

---

**AF-MEERS-WEB-RFP-1086A**
**AF-MEERS-WEB-RFP-1086B**
**AF-MEERS-WEB-RFP-1086C**
**AF-MEERS-WEB-RFP-1086D**
---

**NON CONSULTING SERVICES**

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (US$)</th>
<th>Planned Date</th>
<th>Actual Date</th>
<th>Status</th>
<th>Document Date / Justifications</th>
<th>Specific Procurement Notice / Solicitations</th>
<th>Holding Documents on Issued</th>
<th>Bid Evaluation Report and Recommendation for Award</th>
<th>Signed Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
</table>
AF-MRRD/WEE-RDP-76435-
NC-RFB /
Facilitation Partner for South East Region- Ghazni (Chamal Shor) - Paktia (Sharazad)
195 CDCs
Prior Request for Bids
Open - International Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-76440-
NC-RFB /
Facilitation Partner for North West Region- Faryab (Bilcheragh & Maimana) - Sar-e-Pul (Sar-e-Pul & Gosfandi) - Jawzjan (Faryab & Shibrghan) - Samangan (Hazrat-e-Sultan & Aybak) 573 CDCs
Prior Request for Bids
Open - International Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-76433-
NC-RFB /
Facilitation Partner for Central Region- Wardak (Maydan Shar) - Logar (khoshi and Pule Alam) and Daikundi (Kiti and Nilli) 357 CDCs
Prior Request for Bids
Open - International Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-76437-
NC-RFB /
Facilitation Partner for West Region- Badghis (Qala-e-Naw & Jawand) - Farah (Farah) - Ghoor (Chakhcharan) 493 CDCs
Prior Request for Bids
Open - International Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-76443-
NC-RFB /
Facilitation Partner for East Region- Laghman (Mihtarlam & Qarghaee) - Kunar (Asad Abad & Narang wa Badil) - Nuristan (Patun & Wama) 422 CDCs
Prior Request for Bids
Open - International Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-76439-
NC-RFB /
Facilitation Partner for North East Region- Badakhshan (Faiz Abad & Daraim) - Takhar (Baharak & Taloqan) - Kunduz (Kundoz and Ali Abad) - Baghlan (Pule Khumri and Baghlan Jadid) 952 CDCs
Prior Request for Bids
Open - International Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-76436-
NC-RFB /
Facilitation Partner for South West Region- Helmand (Nawae Barekzai and Lashkargah), Nimroz (Zaranj and Charburjak), Zabul (Qalat) and Urozgan (Trin Kot) 709 CDCs
Prior Request for Bids
Open - International Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-86496-
NC-RFB / Procurement
IMF (Islamic Micro Finance) indroid application for training unit.
Post Request for Quotations
Open - National Single Stage - One Envelope
0.00 Canceled
2018-11-17 2018-12-05 2018-01-12 2018-07-11

AF-MRRD/WEE-RDP-76438-
NC-RFB / Procurement
3D840
503 CDCs
Prior Request for Quotations
Open - National Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-76432-
NC-RFB / Procurement
3D840
503 CDCs
Prior Request for Quotations
Open - National Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-76430-
NC-RFB / Procurement
3D840
503 CDCs
Prior Request for Quotations
Open - National Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-76428-
NC-RFB / Procurement
3D840
503 CDCs
Prior Request for Quotations
Open - National Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-76426-
NC-RFB / Procurement
3D840
503 CDCs
Prior Request for Quotations
Open - National Single Stage - One Envelope
0.00 Canceled

AF-MRRD/WEE-RDP-76424-
NC-RFB / Procurement
3D840
503 CDCs
Prior Request for Quotations
Open - National Single Stage - One Envelope
0.00 Canceled
### Contributions Terms

<table>
<thead>
<tr>
<th>Activity Description</th>
<th>Baseline</th>
<th>Actual</th>
<th>Actionable</th>
<th>Actual</th>
<th>Planned</th>
<th>Planned</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

**Notes:**
- Baseline: Planned quantities (of planned value)
- Actual: Actual quantities (of planned value)
- Actionable: Planned quantities (of actual value)

### Request for Quotations

<table>
<thead>
<tr>
<th>Number</th>
<th>Proposal for Service Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Award Amount</th>
<th>Contract Duration</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Notes:**
- Proposal for Service Type: Consultancy, Qualification, Selection, or Fixed Quotation
- Method: Qualification, Selection, or Fixed Quotation
- Contract Type: Consultancy, Qualification, Selection, or Fixed Quotation
- Award Amount: N/A
- Contract Duration: N/A
<table>
<thead>
<tr>
<th>Code/Ref.</th>
<th>Program Name</th>
<th>Location</th>
<th>Budget</th>
<th>Allocation</th>
<th>Start Date</th>
<th>End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>ID</td>
<td>Title</td>
<td>Contract Type</td>
<td>Location</td>
<td>Phase</td>
<td>Dates</td>
<td>Description</td>
</tr>
<tr>
<td>-------------</td>
<td>--------------------------------------------</td>
<td>---------------</td>
<td>----------</td>
<td>-------</td>
<td>------------------</td>
<td>-----------------------------------------------------------------------------</td>
</tr>
<tr>
<td>E3P-1629</td>
<td>CQD/Q21 - Technical Training for Districts in the Southern Province</td>
<td>Feasibility Study</td>
<td>Southern Province</td>
<td>Feasibility</td>
<td>2019-04-22</td>
<td>Conduct feasibility study for technical training for Districts in the Southern Province.</td>
</tr>
<tr>
<td>E3P-1630</td>
<td>CQD/Q21 - Technical Training for Districts in the Southern Province</td>
<td>Feasibility Study</td>
<td>Southern Province</td>
<td>Feasibility</td>
<td>2019-04-22</td>
<td>Conduct feasibility study for technical training for Districts in the Southern Province.</td>
</tr>
</tbody>
</table>

**Additional Notes:**
- The table above summarizes the contracts for technical training packages for districts in the Southern Province.
- All contracts are planned for completion by the end of 2019.
- The contracts will be implemented by specialized consultants.

**Contact:**
- For further information, please contact the ministry's technical training department.
- For any queries, please contact the project coordinator at 123-4567890.