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GOODs
Planned 7-Jun-16 14-Jun-16 17-Jun-16 1-Jul-16 15-Jul-16 25-Jul-16 28-Jul-16 11-Sep-16
SH-01/1 |Data analysis software (1) Revised | G SH Prior 29-Sep-16 10-Oct-16 24-Oct-16 4-Nov-16 11-Nov-16 18-Nov-16 18-Nov-16 18-Dec-16
Actual 29-Sep-16 10-Oct-16 24-Oct-16 4-Nov-16
Planned 14-Jun-16 21-Jun-16 24-Jun-16 8-Jul-16 nla n/a 28-Jul-16 11-Sep-16
SH-01/2 |Acquiring digital signatures (2) Revised 1 G SH Post 15-Nov-16 22-Nov-16 25-Nov-16 9-Dec-16 nla n/a 29-Dec-16 28-Jan-17
Actual
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CONSULTING SERVICES
Planned 23-May-16 30-May-16 2-Jun-16 16-Jun-16 n/a n/a 7-Jul-16
IC to perform a technical review of Revised 4-Oct-16 11-Oct-16 14-Oct-16 28-Oct-16 / / 11-Nov-16
IC-01/1 |EMIS and provide recommendations evise | CS IC Post -Oct- -Oct- -Oct- -Oct- na na oV
for further enhancements
! Actual 4-Oct-16 31-Oct-16 1-Nov-16 11-Nov-16 n/a n/a 25-Nov-16
Assessment of statistical capacity and Planned 23-May-16 30-May-16 2-Jun-16 16-Jun-16 n/a n/a 7-Jul-16
IC-02/1 [revision of statistical framework_ Revised | CS IC Post
local ltant
ocal consuftan Actual 3-Nov-16 10-Nov-16 13-Nov-16 27-Nov-16 n/a n/a 11-Dec-16
Planned 16-May-16 23-May-16 26-May-16 9-Jun-16 nla n/a 28-Jul-16 25-Nov-16
Revised
Survey on education data that
CQ-01/3 stakeholders would like to see opened i s cQs Post
Actual 19-May-16 27-Jun-16 1-Jul-16 15-Jul-16 31-Oct-16 n/a 25-Nov-16 31-Jan-17
&> for development of addtional Pl d 31-May-16 7-Jun-16 10-Jun-16 24-Jun-16 8-Jul-16 19-Aug-16 21-Aug-16 31-Jan-17
functionalities to Education anne -Viay- ~un- ~un- ~un- -ul- ~Aug- “AUg- ~Jan-
cQ-02/1 |Management Information System Revised [111| cs cas Prior 27-ul-16 3-Aug-16 6-Aug-16 20-Aug-16 3-Sep-16 15-Oct-16 17-Oct-16 31-Jan-17
(EMIS) and delivery of training on
collecting, analyzing and Actual 15-Sep-16 15-Sep-16 29-Sep-16
disseminating data from EMIS
Website development for Planned 7-Jun-16 14-Jun-16 17-Jun-16 1-Jul-16 n/a nfa 19-Aug-16 31-Jan-17
dissemination and interactive -
CQ-03/3 visualization of educational data (3) Revised 1 CS CQS Post 3-Aug-16 10-Aug-16 13-Aug-16 27-Aug-16 n/a n/a 15-Oct-16 31-Jan-17
_consulting firm Actual 15-Sep-16 15-Sep-16
Planned 15-Jun-16 22-Jun-16 25-Jun-16 9-Jul-16 n/a n/a 28-Aug-16 31-Jan-17
CQ-04/3 |PR Campaign (3) _consulting firm Revised 1| CS CQS Post 5-Aug-16 12-Aug-16 15-Aug-16 29-Aug-16 n/a n/a 18-Oct-16 31-Jan-17
Actual 23-Sep-16 10-Oct-16 12-Oct-16 25-Oct-16
Planned 1-Sep-16 8-Sep-16 11-Sep-16 9-Oct-16 30-Oct-16 27-Nov-16 29-Nov-16 30-Apr-17
LCS-01 [|Financial audit Revised CS LCS Post
Actual 15-Nov-16 22-Nov-16 n/a n/a n/a n/a n/a n/a
Planned 10-May-16 17-May-16 n/a n/a n/a n/a 1-Jun-16 31-Jan-17
IC-02 |Financial Management Specialist Revised Cs SSS Prior
Actual
Planned 10-May-16 17-May-16 n/a n/a n/a n/a 1-Jun-16 31-Jan-17
IC-03 |Procurement Specialist Revised CS SSS Prior
Actual




