PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]

Project Implementation agency: [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from – to period]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.
Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Otherwise state “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables Otherwise state “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Specify for each

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.
**Western Africa: OMVG Interconnection Project**

**Activity Reference No.**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>SI-NUR-15 / 47 - Ngor / Ngor</td>
<td>56600</td>
<td>Component 1: Reinforcement of OMVG transmission network - Gambia Interconnection</td>
<td>A priori</td>
<td>Open - International</td>
<td>Single Stage - One Envelope</td>
<td>63,000,000.00</td>
<td>75,800,005.60</td>
<td>2016-03-17</td>
<td>2016-03-31</td>
<td>2016-03-17</td>
<td>2016-03-31</td>
<td>2016-03-31</td>
<td>2016-03-31</td>
<td></td>
</tr>
</tbody>
</table>

**GEOCORS**

|-----------------------|------------------|-----------|-------------|--------|----------------|-------------------|-----------------------------------|-------------------------------|------------------|--------------------------------|---------------|----------------|---------------|----------------|

**NON CONSULTING FIRMS**

|-----------------------|------------------|-----------|-------------|--------|----------------|-------------------|-----------------------------------|-------------------------------|------------------|--------------------------------|---------------|----------------|---------------|----------------|

**CONSULTING FIRMS**

|-----------------------|------------------|-----------|-------------|--------|----------------|-------------------|-----------------------------------|-------------------------------|------------------|--------------------------------|---------------|----------------|---------------|----------------|

**General Information**

- **Country:** Western Africa
- **Project ID:** P1466810
- **GPN Date:**
- **Project Name:** OMVG Interconnection Project
- **Loan / Credit No.:** IDA / 56600, IDA / 56620, IDA / 56610, IDA / 56610
- **Executing Agency:** The Gambia River Basin Development Organization

**Works**

- **Activity Reference No.:**
- **Loan / Credit No.:**
- **Component:**
- **Review Type:**
- **Method:**
- **Market Approach:**
- **Procurement Process:**
- **Prequalification Evaluation Report:**
- **Draft Pre-qualification Documents:**
- **Prequalification Documents:**
- **Specific Procurement Notice / Invitation:**
- **Bid Submission:**
- **Bid Evaluation:**
- **Bid Submission as Issued:**
- **Proposal Submission opening / Minutes:**
- **Bid Evaluation:**
- **Award:**
- **Signed Contract:**
- **Contract Completion:**

**GEOCORS**

- **Activity Reference No.:**
- **Loan / Credit No.:**
- **Component:**
- **Review Type:**
- **Method:**
- **Market Approach:**
- **Procurement Process:**
- **Prequalification Evaluation Report:**
- **Draft Pre-qualification Documents:**
- **Prequalification Documents:**
- **Specific Procurement Notice / Invitation:**
- **Bid Submission:**
- **Bid Evaluation:**
- **Bid Submission as Issued:**
- **Proposal Submission opening / Minutes:**
- **Bid Evaluation:**
- **Award:**
- **Signed Contract:**
- **Contract Completion:**

**NON CONSULTING FIRMS**

- **Activity Reference No.:**
- **Loan / Credit No.:**
- **Component:**
- **Review Type:**
- **Method:**
- **Market Approach:**
- **Procurement Process:**
- **Prequalification Evaluation Report:**
- **Draft Pre-qualification Documents:**
- **Prequalification Documents:**
- **Specific Procurement Notice / Invitation:**
- **Bid Submission:**
- **Bid Evaluation:**
- **Bid Submission as Issued:**
- **Proposal Submission opening / Minutes:**
- **Bid Evaluation:**
- **Award:**
- **Signed Contract:**
- **Contract Completion:**
<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Lot / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Lessons Learned from the Tender Exercise</th>
<th>SOW / DQD</th>
</tr>
</thead>
<tbody>
<tr>
<td>OMVG/UGP/ES/10-2017</td>
<td>Études techniques/écoles de la ligne guinéenne</td>
<td>B8A / M8900</td>
<td>Component 2: Technical Assistance to EENGO</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>15,650,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-09-05</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/ES/10-2017</td>
<td>Études techniques/écoles de la ligne guinéenne</td>
<td>B8A / M8900</td>
<td>Component 2: Technical Assistance to EENGO</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>580,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-01-23</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GM/10-2017</td>
<td>Opérateurs des stations électriques du pays A</td>
<td>B8A / M8900</td>
<td>Component 1: Retention of BAPP transmission network - SINTEL Interconnection</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>480,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-11-06</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GM/10-2017</td>
<td>Opérateurs des stations électriques du pays A</td>
<td>B8A / M8900</td>
<td>Component 1: Retention of BAPP transmission network - SINTEL Interconnection</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>420,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GM/10-2017</td>
<td>Opérateurs des stations électriques du pays A</td>
<td>B8A / M8900</td>
<td>Component 1: Retention of BAPP transmission network - SINTEL Interconnection</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>380,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GM/10-2017</td>
<td>Opérateurs des stations électriques du pays A</td>
<td>B8A / M8900</td>
<td>Component 1: Retention of BAPP transmission network - SINTEL Interconnection</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>320,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GM/10-2017</td>
<td>Opérateurs des stations électriques du pays A</td>
<td>B8A / M8900</td>
<td>Component 1: Retention of BAPP transmission network - SINTEL Interconnection</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>180,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GM/10-2017</td>
<td>Opérateurs des stations électriques du pays A</td>
<td>B8A / M8900</td>
<td>Component 1: Retention of BAPP transmission network - SINTEL Interconnection</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>90,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GM/10-2017</td>
<td>Opérateurs des stations électriques du pays A</td>
<td>B8A / M8900</td>
<td>Component 1: Retention of BAPP transmission network - SINTEL Interconnection</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>40,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Lot / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Lessons Learned from the Tender Exercise</th>
<th>SOW / DQD</th>
</tr>
</thead>
<tbody>
<tr>
<td>OMVG/UGP/GW/10-2017</td>
<td>Étude tendance commerciale de la ligne guinéenne</td>
<td>B8A / M8900</td>
<td>Component 2: Technical Assistance to EENGO</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>15,650,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-09-05</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GW/10-2017</td>
<td>Étude tendance commerciale de la ligne guinéenne</td>
<td>B8A / M8900</td>
<td>Component 2: Technical Assistance to EENGO</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>580,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-01-23</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GW/10-2017</td>
<td>Étude tendance commerciale de la ligne guinéenne</td>
<td>B8A / M8900</td>
<td>Component 2: Technical Assistance to EENGO</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>480,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-11-06</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GW/10-2017</td>
<td>Étude tendance commerciale de la ligne guinéenne</td>
<td>B8A / M8900</td>
<td>Component 2: Technical Assistance to EENGO</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>420,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GW/10-2017</td>
<td>Étude tendance commerciale de la ligne guinéenne</td>
<td>B8A / M8900</td>
<td>Component 2: Technical Assistance to EENGO</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>380,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GW/10-2017</td>
<td>Étude tendance commerciale de la ligne guinéenne</td>
<td>B8A / M8900</td>
<td>Component 2: Technical Assistance to EENGO</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>320,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GW/10-2017</td>
<td>Étude tendance commerciale de la ligne guinéenne</td>
<td>B8A / M8900</td>
<td>Component 2: Technical Assistance to EENGO</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>180,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GW/10-2017</td>
<td>Étude tendance commerciale de la ligne guinéenne</td>
<td>B8A / M8900</td>
<td>Component 2: Technical Assistance to EENGO</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>90,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
<tr>
<td>OMVG/UGP/GW/10-2017</td>
<td>Étude tendance commerciale de la ligne guinéenne</td>
<td>B8A / M8900</td>
<td>Component 2: Technical Assistance to EENGO</td>
<td>A project</td>
<td>Mission funded by the client at own cost</td>
<td>Open - International</td>
<td>40,000.00</td>
<td>0.00</td>
<td>Procedure for the selection of the consultant</td>
<td>2017-10-27</td>
<td></td>
</tr>
</tbody>
</table>
Le tableau suivant présente les activités de consultation:

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>6501 / 125024</td>
<td>GPE - Gestion des Fonds de l'OMVG</td>
<td>Individuel</td>
<td>Spécifique</td>
<td>A posteriori</td>
<td>Spécifique</td>
<td>500,000.00</td>
<td>0.00</td>
<td>En attente d'exécution</td>
<td>2017-04-12</td>
<td>2018-06-12</td>
<td>2019-06-12</td>
<td>2018-09-22</td>
</tr>
<tr>
<td>6501 / 125025</td>
<td>GPE - Gestion des Fonds de l'OMVG</td>
<td>Individuel</td>
<td>Spécifique</td>
<td>A posteriori</td>
<td>Spécifique</td>
<td>500,000.00</td>
<td>0.00</td>
<td>En attente d'exécution</td>
<td>2017-04-12</td>
<td>2018-06-12</td>
<td>2019-06-12</td>
<td>2018-09-22</td>
</tr>
<tr>
<td>6501 / 125026</td>
<td>GPE - Gestion des Fonds de l'OMVG</td>
<td>Individuel</td>
<td>Spécifique</td>
<td>A posteriori</td>
<td>Spécifique</td>
<td>500,000.00</td>
<td>0.00</td>
<td>En attente d'exécution</td>
<td>2017-04-12</td>
<td>2018-06-12</td>
<td>2019-06-12</td>
<td>2018-09-22</td>
</tr>
</tbody>
</table>
## POUR LE RECrutement D'Un Consultante CHarge De LA REALisation Du CADre De Politique De REinstallaton (CPRP) Du PROjet REGIONal D'ACCes A L'ElEcTrIque En GUInee BISSAu

<table>
<thead>
<tr>
<th>IDA / 00110</th>
<th>Component 1: Retraction of WAPP transmission network</th>
<th>OMVG/UGP/Interconnection</th>
<th>A posteriori</th>
<th>Individuel</th>
<th>Opes</th>
<th>10,000.00</th>
<th>0.00</th>
<th>Annulé</th>
<th>2017-12-11</th>
<th>2018-02-26</th>
<th>2018-03-26</th>
<th>2018-09-22</th>
<th>2018-09-22</th>
</tr>
</thead>
</table>

## The study will evaluate the potential impacts of the OMVG Interconnection on West African Chimpanzees and to provide recommendations. The Specialist is expected to possess a degree in sociology, ecology, and 10 years of experience in the field of conservation.

<table>
<thead>
<tr>
<th>IDA / 00630</th>
<th>Component 1: Retraction of WAPP transmission network</th>
<th>OMVG/UGP/Interconnection</th>
<th>A posteriori</th>
<th>Individuel</th>
<th>Tiers</th>
<th>20,000.00</th>
<th>47,761.00</th>
<th>Signé</th>
<th>2018-08-19</th>
<th>2018-09-26</th>
<th>2018-09-26</th>
<th>2018-10-04</th>
<th>2018-10-04</th>
</tr>
</thead>
</table>

## L'audit social concerne la vérification de toutes les indemnisations mises en place au niveau du poste de Labé avant la mise en œuvre du PAR Postes Guinée, par rapport au contenu du PAR validé par les PTFs. L'audit social a pour objectif de comparer les ac.

<table>
<thead>
<tr>
<th>IDA / 00500</th>
<th>Component 1: Retraction of WAPP transmission network</th>
<th>OMVG/UGP/Interconnection</th>
<th>A posteriori</th>
<th>Individuel</th>
<th>Limited</th>
<th>45,000.00</th>
<th>0.00</th>
<th>En attente</th>
<th>2019-12-02</th>
<th>2019-12-07</th>
<th>2019-12-21</th>
<th>2020-01-11</th>
<th>2020-01-14</th>
</tr>
</thead>
</table>

## COMPONENTE IDA/56610 / Componente 1: Extension of WAPP transmission network – OMVG Interconnection

- A posteriori
- Individuel
- Total
- 0.00
- Anulé
- 2017-12-11
- 2018-02-26
- 2018-03-26
- 2018-09-22
- 2018-09-22

## COMPONENTE IDA/56600 / Componente 1: Extension of WAPP transmission network – OMVG Interconnection

- A posteriori
- Individuel
- Total
- 0.00
- Signé
- 2018-06-18
- 2018-06-28
- 2018-07-26
- 2018-10-04
- 2018-10-04

## COMPONENTE IDA/56600 / Componente 1: Extension of WAPP transmission network – OMVG Interconnection

- A posteriori
- Individuel
- Total
- 0.00
- En attente
- 2019-12-02
- 2019-12-07
- 2019-12-21
- 2020-01-11
- 2020-01-14