PROCUREMENT PLAN (Textual Part)

Project information: Grenada – Digital Government for Resilience Project (P167588)

Project Implementation agency: MOIDI – Ministry of Infrastructure Development and Implementation

Date of the Procurement Plan: September 30, 2019

Period covered by this Procurement Plan: From September 2019 to March 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the national procurement legislation, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions: The corresponding Procurement Documents must be acceptable to the World Bank.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations and the corresponding Procurement Documents must be acceptable to the World Bank.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: “Not Applicable”
Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: “Not Applicable”;
Works: “Not Applicable”

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is “Not Applicable”

Other Relevant Procurement Information.

“Not Applicable”
## PROCUREMENT
**Grenada / Digital Government for Resilience**

**PLAN**

### General Information

**Country:** Grenada  
**Bank’s Approval Date of the Original Procurement Plan:** 2010-09-20  
**Variant Plan Date:** 2010-09-20  
**Project ID:** P067386  
**QPN Date:**  
**Project Name:** Digital Government for Resilience  
**Loan / Credit No:** IDA / 60860  
**Executing Agencies:** Ministry of Infrastructure Development and Implementation

### WORKS

**Activity Reference No.**  
**Loan / Credit No:**  
**Component:**  
**Review Type:**  
**Method:**  
**Market Approach:**  
**Procurement Process:**  
**Prequalification:**  
**High Risk Area:**  
**Procurement Document Type:**  
**Estimated Amount (US$):**  
**Actual Amount (US$):**  
**Procurement Status:**  
**Draft Pre-qualification Documents:**  
**Prequalification Evaluation Report:**  
**Draft Bidding Document / Justification:**  
**Specific Procurement Notice / Invitation:**  
**Bidding Documents as Issued:**  
**Prequalified Vendors:**  
**Bid Evaluation Report:**  
**Award Decision Report and Recommendation for Award:**  
**Signed Contract:**  
**Contract Completion:**

### GOODS

**Activity Reference No.**  
**Loan / Credit No:**  
**Component:**  
**Review Type:**  
**Method:**  
**Market Approach:**  
**Procurement Process:**  
**Prequalification:**  
**High Risk Area:**  
**Procurement Document Type:**  
**Estimated Amount (US$):**  
**Actual Amount (US$):**  
**Procurement Status:**  
**Draft Pre-qualification Documents:**  
**Prequalification Evaluation Report:**  
**Draft Bidding Document / Justification:**  
**Specific Procurement Notice / Invitation:**  
**Bidding Documents as Issued:**  
**Prequalified Vendors:**  
**Bid Evaluation Report:**  
**Award Decision Report and Recommendation for Award:**  
**Signed Contract:**  
**Contract Completion:**

### NON CONSULTING SERVICES

**Activity Reference No.**  
**Loan / Credit No:**  
**Component:**  
**Review Type:**  
**Method:**  
**Market Approach:**  
**Procurement Process:**  
**Prequalification:**  
**High Risk Area:**  
**Procurement Document Type:**  
**Estimated Amount (US$):**  
**Actual Amount (US$):**  
**Procurement Status:**  
**Draft Pre-qualification Documents:**  
**Prequalification Evaluation Report:**  
**Draft Bidding Document / Justification:**  
**Specific Procurement Notice / Invitation:**  
**Bidding Documents as Issued:**  
**Prequalified Vendors:**  
**Bid Evaluation Report:**  
**Award Decision Report and Recommendation for Award:**  
**Signed Contract:**  
**Contract Completion:**

### CONSULTING FIRM

**Activity Reference No.**  
**Loan / Credit No:**  
**Component:**  
**Review Type:**  
**Method:**  
**Market Approach:**  
**Contract Type:**  
**Estimated Amount (US$):**  
**Actual Amount (US$):**  
**Procurement Status:**  
**Venue of Reference:**  
**Expressions of Interest:**  
**Request for Proposals:**  
**Request for Proposals as Issued:**  
**Opening of Technical Proposals:**  
**Evaluation of Technical Proposal:**  
**Combined Evaluation Report:**  
**Award Decision Report and Recommendation for Award:**  
**Signed Contract:**  
**Contract Completion:**
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>GG-MOIID-135172-CS-QCBS</td>
<td>Consultancy to Develop and Install Central System for All Government Registries</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>200,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2022-03-28</td>
<td>2023-06-30</td>
<td>2023-06-08</td>
<td>2023-07-13</td>
<td>2023-08-12</td>
<td>2023-09-12</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GG-MOIID-135193-CS-QCBS</td>
<td>Consultancy for the Development of web-based systems to enhance the e-payment system</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>800,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2022-03-01</td>
<td>2023-05-30</td>
<td>2023-05-11</td>
<td>2023-06-08</td>
<td>2023-07-08</td>
<td>2023-08-14</td>
<td>2023-08-12</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GG-MOIID-135192-CS-QCBS</td>
<td>Procurement Management, Consultancy</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>3,000,000.00</td>
<td>0.00</td>
<td>Tender Review</td>
<td>2025-09-08</td>
<td>2018-02-10</td>
<td>2018-02-10</td>
<td>2018-12-27</td>
<td>2019-01-08</td>
<td>2019-02-01</td>
<td>2019-02-02</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GG-MOIID-135191-CS-QCBS</td>
<td>Implementation of the development of the e-payment platform to manage branches</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2020-01-01</td>
<td>2022-05-30</td>
<td>2022-05-17</td>
<td>2022-06-01</td>
<td>2022-06-09</td>
<td>2022-06-15</td>
<td>2022-06-25</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GG-MOIID-135171-CS-QCBS</td>
<td>Consultancy to Design an e-payment platform</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>100,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2020-07-01</td>
<td>2020-07-17</td>
<td>2020-08-08</td>
<td>2020-10-08</td>
<td>2020-11-13</td>
<td>2022-08-12</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GG-MOIID-135171-CS-QCBS</td>
<td>Consultancy in Design and Development of a single-sign-on digital authentication platform</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>700,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2022-03-01</td>
<td>2022-03-10</td>
<td>2022-03-17</td>
<td>2022-04-09</td>
<td>2022-05-07</td>
<td>2022-10-13</td>
<td>2022-11-08</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GG-MOIID-135171-CS-QCBS</td>
<td>Consultancy for the Implementation of a payment platform</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>900,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2022-03-01</td>
<td>2022-03-10</td>
<td>2022-03-17</td>
<td>2022-04-09</td>
<td>2022-05-07</td>
<td>2022-05-06</td>
<td>2022-10-12</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GG-MOIID-135171-CS-QCBS</td>
<td>Consultancy to Develop and Implement the Tax Returns System</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>Tender Review</td>
<td>2020-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-03-12</td>
<td>2018-04-09</td>
<td>2018-09-12</td>
<td>2018-09-20</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>IS</td>
<td>010</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>200,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2022-03-28</td>
<td>2023-06-30</td>
<td>2023-06-08</td>
<td>2023-07-13</td>
<td>2023-08-12</td>
<td>2023-09-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IS</td>
<td>010</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>800,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2022-03-01</td>
<td>2023-05-30</td>
<td>2023-05-11</td>
<td>2023-06-08</td>
<td>2023-07-08</td>
<td>2023-08-14</td>
<td>2023-08-12</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IS</td>
<td>010</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>3,000,000.00</td>
<td>0.00</td>
<td>Tender Review</td>
<td>2025-09-08</td>
<td>2018-02-10</td>
<td>2018-02-10</td>
<td>2018-12-27</td>
<td>2019-01-08</td>
<td>2019-02-01</td>
<td>2019-02-02</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IS</td>
<td>010</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2020-01-01</td>
<td>2022-05-30</td>
<td>2022-05-11</td>
<td>2022-06-08</td>
<td>2022-07-08</td>
<td>2022-08-14</td>
<td>2022-08-12</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IS</td>
<td>010</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>100,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2020-07-01</td>
<td>2020-07-17</td>
<td>2020-08-08</td>
<td>2020-10-08</td>
<td>2020-11-13</td>
<td>2022-08-12</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IS</td>
<td>010</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>700,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2022-03-01</td>
<td>2022-03-10</td>
<td>2022-03-17</td>
<td>2022-04-09</td>
<td>2022-05-07</td>
<td>2022-10-13</td>
<td>2022-11-08</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IS</td>
<td>010</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>900,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2022-03-01</td>
<td>2022-03-10</td>
<td>2022-03-17</td>
<td>2022-04-09</td>
<td>2022-05-07</td>
<td>2022-05-06</td>
<td>2022-10-12</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IS</td>
<td>010</td>
<td>Procurement, Specifications, Relation, Open: International</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>Tender Review</td>
<td>2020-10-10</td>
<td>2018-10-10</td>
<td>2018-10-10</td>
<td>2018-03-12</td>
<td>2018-04-09</td>
<td>2018-09-12</td>
<td>2018-09-20</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Page 4