Procurement Plan

I. General

2. Bank’s approval Date of the procurement plan Original: February 16, 2017
3. Date of General Procurement Notice: June 16, 2017
4. Period covered by this procurement plan: The procurement period of project covered from year March 2017 to September 2018

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Type of Procurement</th>
<th>Prior Review Threshold (At or above US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Works (including turnkey, supply &amp; installation of plant and equipment, and PPP)</td>
<td>5</td>
</tr>
<tr>
<td>Goods, information technology and non-consulting services</td>
<td>1.5</td>
</tr>
</tbody>
</table>

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.


4. Reference to (if any) Project Operational/Procurement Manual: The Project Implementation Manual (PIM) dated April 25, 2017 issued by the Oromia Environment, Forest and Climate Change Authority (OEFCCA)

5. Any Other Special Procurement Arrangements: None.

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

July 9, 2010
III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Type of Procurement</th>
<th>Prior Review Threshold (At or above US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consultants: firms</td>
<td>0.5</td>
</tr>
<tr>
<td>Consultants: Individuals</td>
<td>0.2</td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements**: None.

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>Ref. No.</td>
<td>Description of Assignment</td>
<td>Estimated Cost US$ million</td>
<td>Packages</td>
<td>Review by Bank (Prior / Post)</td>
<td>Comments</td>
</tr>
<tr>
<td>---</td>
<td>--------------------------</td>
<td>-----------------------------</td>
<td>---------</td>
<td>---------------------------</td>
<td>---------</td>
</tr>
<tr>
<td>1</td>
<td>Summary of number of contracts that will be let under QCBS</td>
<td>0.15</td>
<td>2</td>
<td>Post</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Summary of number of contracts that will be let under other methods</td>
<td>1.3</td>
<td>30</td>
<td>Post</td>
<td></td>
</tr>
</tbody>
</table>
## PROCUREMENT

**Ethiopia : Oromia Regional State Forested Landscape Program**

### General Information

**Country:** Ethiopia  
**Bank's Approval Date of the Original Procurement Plan:** 2017-08-20  
**Revised Plan Date(s):** None added, leave blank if none  
**Project ID:** P106475  
**GWP Date:** 2017-06-36  
**Project Name:** Oromia National Regional State Forested Landscape Program  
**Loss / Credit No.:** TP / A4442  
**Executing Agency:** Ministry of Environment, Forest Development and Climate Change

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>OFLPG/NCB/02/2017</td>
<td>Distribution of forest management information system (Databases, radio, internet, audio-visual equipment, etc.)</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-08-15</td>
<td>2017-09-20</td>
<td>2017-11-01</td>
<td>2017-11-01</td>
<td>2018-01-10</td>
<td>2018-06-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLPG/NCB/07 / OFLPG/SH/02/2017</td>
<td>Distribution of forest management information system (Databases, radio, internet, audio-visual equipment, etc.)</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-09-26</td>
<td>2017-10-20</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2018-01-10</td>
<td>2018-06-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLPG/NCB/07 / OFLPG/SH/02/2017</td>
<td>Establishment of Districts forest extension units, equipment, and training packages</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-10-26</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2018-01-10</td>
<td>2018-07-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLPG/NCB/07 / OFLPG/SH/02/2017</td>
<td>Supply of 15 Motorcycle (375 CC) for MFSP / SEFs coordination</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-09-26</td>
<td>2017-10-20</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2018-01-10</td>
<td>2018-07-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLPG/NCB/07 / OFLPG/SH/02/2017</td>
<td>ICT equipment (Laptops &amp; Desktops)</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-09-26</td>
<td>2017-10-20</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2018-01-10</td>
<td>2018-07-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLPG/NCB/07 / OFLPG/SH/02/2017</td>
<td>Procurement &amp; Establishment materials for research and training demonstration (Laptops &amp; Desktops)</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-09-26</td>
<td>2017-10-20</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2018-01-10</td>
<td>2018-07-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>OFLPG/NCB/07 / OFLPG/SH/02/2017</td>
<td>Distribution of forest management information system (Databases, radio, internet, audio-visual equipment, etc.)</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-08-15</td>
<td>2017-09-20</td>
<td>2017-11-01</td>
<td>2017-11-01</td>
<td>2018-01-10</td>
<td>2018-06-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLPG/NCB/07 / OFLPG/SH/02/2017</td>
<td>Distribution of forest management information system (Databases, radio, internet, audio-visual equipment, etc.)</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-09-26</td>
<td>2017-10-20</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2018-01-10</td>
<td>2018-06-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLPG/NCB/07 / OFLPG/SH/02/2017</td>
<td>Establishment of Districts forest extension units, equipment, and training packages</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-10-26</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2018-01-10</td>
<td>2018-07-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLPG/NCB/07 / OFLPG/SH/02/2017</td>
<td>Supply of 15 Motorcycle (375 CC) for MFSP / SEFs coordination</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-09-26</td>
<td>2017-10-20</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2018-01-10</td>
<td>2018-07-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLPG/NCB/07 / OFLPG/SH/02/2017</td>
<td>ICT equipment (Laptops &amp; Desktops)</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-09-26</td>
<td>2017-10-20</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2018-01-10</td>
<td>2018-07-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLPG/NCB/07 / OFLPG/SH/02/2017</td>
<td>Procurement &amp; Establishment materials for research and training demonstration (Laptops &amp; Desktops)</td>
<td>TP / Addis</td>
<td>Post</td>
<td>Request for Data</td>
<td>Open - National</td>
<td>Single Stage - One Round</td>
<td>0.00</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-09-26</td>
<td>2017-10-20</td>
<td>2017-11-20</td>
<td>2017-11-20</td>
<td>2018-01-10</td>
<td>2018-07-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2018</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2017-10-25</td>
<td>2017-10-25</td>
<td>2018-02-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------</td>
<td>------------</td>
<td>----------------------------------</td>
<td>-----------</td>
<td>----------------------------</td>
<td>-----</td>
<td>------------------------</td>
<td>-----------</td>
<td>-----------</td>
<td>----------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/ICB/01/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/06/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OFLP/ORCU/SH/17/2017</td>
<td>TF / Abdil</td>
<td>Procurement Request for Quotations</td>
<td>Concluded</td>
<td>Single Stage - One Board</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2017-07-31</td>
<td>2017-07-20</td>
<td>2017-08-09</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---------------</td>
<td>-------------</td>
<td>----------</td>
<td>-----------</td>
<td>-------------------</td>
<td>-------------</td>
<td>-------------</td>
<td>--------</td>
<td>-----------------</td>
<td>-------------------</td>
<td>-----------------</td>
<td>-----------</td>
<td>-----------------</td>
<td>----------------</td>
<td>-------------------------------</td>
<td>----------------</td>
<td>-------------------</td>
<td>----------------</td>
<td>--------------------------------</td>
<td>-------------------</td>
<td>------------------</td>
<td></td>
</tr>
<tr>
<td>Activity Title</td>
<td>Request Date</td>
<td>Review Type</td>
<td>methodology</td>
<td>Contract Type</td>
<td>Value (USD)</td>
<td>General Terms</td>
<td>Time of Notice</td>
<td>Request for Proposals</td>
<td>Awarded Dates</td>
<td>Finalised Dates</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>----------------</td>
<td>--------------</td>
<td>-------------</td>
<td>--------------</td>
<td>--------------</td>
<td>-------------</td>
<td>---------------</td>
<td>-----------------</td>
<td>---------------------</td>
<td>-----------------</td>
<td>-----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Service Delivery</td>
<td>2018-03-01</td>
<td>Open</td>
<td>Qualification</td>
<td>Qualification</td>
<td>0.00</td>
<td>Reading Implementation</td>
<td>2018-03-01</td>
<td>2018-03-01</td>
<td>Onward</td>
<td>Onward</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Service Delivery</td>
<td>2018-04-25</td>
<td>Open</td>
<td>Qualification</td>
<td>Qualification</td>
<td>0.00</td>
<td>Reading Implementation</td>
<td>2018-04-25</td>
<td>2018-04-25</td>
<td>Onward</td>
<td>Onward</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Service Delivery</td>
<td>2018-05-03</td>
<td>Open</td>
<td>Qualification</td>
<td>Qualification</td>
<td>0.00</td>
<td>Reading Implementation</td>
<td>2018-05-03</td>
<td>2018-05-03</td>
<td>Onward</td>
<td>Onward</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Service Delivery</td>
<td>2018-06-01</td>
<td>Open</td>
<td>Qualification</td>
<td>Qualification</td>
<td>0.00</td>
<td>Reading Implementation</td>
<td>2018-06-01</td>
<td>2018-06-01</td>
<td>Onward</td>
<td>Onward</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Service Delivery</td>
<td>2018-07-24</td>
<td>Open</td>
<td>Qualification</td>
<td>Qualification</td>
<td>0.00</td>
<td>Reading Implementation</td>
<td>2018-07-24</td>
<td>2018-07-24</td>
<td>Onward</td>
<td>Onward</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Consultation Firms**

<table>
<thead>
<tr>
<th>Activity Title</th>
<th>Request Date</th>
<th>Review Type</th>
<th>methodology</th>
<th>Contract Type</th>
<th>Value (USD)</th>
<th>General Terms</th>
<th>Time of Notice</th>
<th>Request for Proposals</th>
<th>Awarded Dates</th>
<th>Finalised Dates</th>
</tr>
</thead>
<tbody>
<tr>
<td>Service Delivery</td>
<td>2018-03-01</td>
<td>Open</td>
<td>Qualification</td>
<td>Qualification</td>
<td>0.00</td>
<td>Reading Implementation</td>
<td>2018-03-01</td>
<td>2018-03-01</td>
<td>Onward</td>
<td>Onward</td>
</tr>
<tr>
<td>Service Delivery</td>
<td>2018-04-25</td>
<td>Open</td>
<td>Qualification</td>
<td>Qualification</td>
<td>0.00</td>
<td>Reading Implementation</td>
<td>2018-04-25</td>
<td>2018-04-25</td>
<td>Onward</td>
<td>Onward</td>
</tr>
<tr>
<td>Service Delivery</td>
<td>2018-05-03</td>
<td>Open</td>
<td>Qualification</td>
<td>Qualification</td>
<td>0.00</td>
<td>Reading Implementation</td>
<td>2018-05-03</td>
<td>2018-05-03</td>
<td>Onward</td>
<td>Onward</td>
</tr>
<tr>
<td>Service Delivery</td>
<td>2018-06-01</td>
<td>Open</td>
<td>Qualification</td>
<td>Qualification</td>
<td>0.00</td>
<td>Reading Implementation</td>
<td>2018-06-01</td>
<td>2018-06-01</td>
<td>Onward</td>
<td>Onward</td>
</tr>
<tr>
<td>Service Delivery</td>
<td>2018-07-24</td>
<td>Open</td>
<td>Qualification</td>
<td>Qualification</td>
<td>0.00</td>
<td>Reading Implementation</td>
<td>2018-07-24</td>
<td>2018-07-24</td>
<td>Onward</td>
<td>Onward</td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**