Armenia Social Investment and Local Development Project (P148836)
Procurement Plan

I. General

1. Date of General Procurement Notice: December 2, 2014
2. Period covered by this procurement plan: from January 2015 to December, 2019

The TOR of consulting assignments (individual and firm) and technical specifications of packages are subject of prior agreement with the TTL. All cancellation of selection process and/or re-invitation shall be subject to Bank’s prior review. All the contracts whose cost estimation was below the Bank’s prior review threshold are subject to prior review if the financial offer of the selected firm exceeds such threshold at the proposals evaluation stage. Irrespective of the thresholds the selection of all consultants (firm and individuals) hired for legal work or for procurement activities as well as the individual hired for long-term technical assistance or advisory services for duration of the Project (or most of it) are subject to prior review. In case of a slice and package arrangement, the prior review threshold is determined based on the aggregate value of individual contracts to be awarded under such arrangement.

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. NCB (Goods) packages</td>
<td>&gt; US$ 200,000 and first 2 contracts irrespective of estimation</td>
<td>All the contracts subject to retroactive financing</td>
</tr>
<tr>
<td>(&lt; USD 100,000 and &lt; USD 500,000)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2. NCB (Works) packages</td>
<td>&gt; US$ 500,000 and first 2 contracts irrespective of estimation</td>
<td>All the contracts subject to retroactive financing</td>
</tr>
<tr>
<td>(&lt; USD 200,000 and &lt; USD 4,000,000)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3. Shopping (Goods) packages</td>
<td>First 2 contracts</td>
<td>All the contracts subject to retroactive financing</td>
</tr>
<tr>
<td>(≤USD 100,000)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4. Shopping (Minor Works) packages</td>
<td>First 3 contracts</td>
<td></td>
</tr>
<tr>
<td>(≤ USD 200,000)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5. Direct contracting (Goods and Works)</td>
<td>All the contracts irrespective of estimation</td>
<td>All the contracts subject to retroactive financing</td>
</tr>
</tbody>
</table>

2. Prequalification. No prequalification is envisaged.

3. Proposed Procedures for Community participation in Procurement (as per paragraph. 3.19 of the Guidelines: implementation procedures of procurement of Goods, Works and Non-Consulting services and selection of Consulting services to be followed by the communities are described in detail in the POM.)

5. Any Other Special Procurement Arrangements: Some furniture for schools and kindergartens totaling USD 70000 (Shopping) equivalent may be procured in accordance with the provisions of paragraph 1.11 of the procurement Guidelines.

6. Procurement Packages with Methods and Time Schedule
On the later stage the details (description of packages, schedule, methods etc.) should be provided.

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description</th>
<th>Estimated Cost US$ Million (tax inclusive amount)</th>
<th>Number of packages</th>
<th>Domestic Preference (yes/no)</th>
<th>Envisaged start of procurement process</th>
<th>Review by Bank (Prior / Post)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Summary of the NCB (Goods) packages</td>
<td>1.8</td>
<td>12</td>
<td>NO</td>
<td>Jul.2015</td>
<td>Prior / Post</td>
</tr>
<tr>
<td></td>
<td>Summary of the NCB (Works) packages</td>
<td>27.46</td>
<td>115</td>
<td>NO</td>
<td>May.2015</td>
<td>Prior / Post</td>
</tr>
<tr>
<td></td>
<td>Summary of the Shopping (Goods) packages</td>
<td>0.76</td>
<td>9</td>
<td>NO</td>
<td>Feb.2015</td>
<td>Prior / Post</td>
</tr>
<tr>
<td></td>
<td>Summary of the Shopping (Minor Works) packages</td>
<td>5.4</td>
<td>30</td>
<td>NO</td>
<td>May.15</td>
<td>Prior / Post</td>
</tr>
<tr>
<td></td>
<td>Total</td>
<td>35.42</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th></th>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Competitive Methods (Firms)</td>
<td>&gt;US$ 100,000 and first 2 contracts under each method of selection irrespective of estimation</td>
<td>All the contracts subject to retroactive financing</td>
</tr>
<tr>
<td>2.</td>
<td>Single Source</td>
<td>All the contracts irrespective of estimation</td>
<td></td>
</tr>
<tr>
<td>3.</td>
<td>Individual</td>
<td>&gt; US$ 50,000 and first 2 contracts</td>
<td></td>
</tr>
<tr>
<td>4.</td>
<td>Sole source selection</td>
<td>All the contracts irrespective of estimation</td>
<td></td>
</tr>
</tbody>
</table>

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $200,000 equivalent per contract, may comprise
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** Consultants’ Services, including Training, up to an aggregate amount not exceed **$400,000** equivalent may be procured in accordance with the provisions of paragraph 1.14 of the Consultant Guidelines.

4. **Consultancy Assignments with Selection Methods and Time Schedule**

   *On the later stage the details (description of packages, schedule, methods etc.) should be provided.*

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost US$ million</th>
<th>Selection Method</th>
<th>Envisaged Start of Procurement Process</th>
<th>Review by Bank (Prior / Post)</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Technical Supervision of Construction (9 contracts)</td>
<td>0.65</td>
<td>CQ</td>
<td>May.2015 (3 contracts)</td>
<td>Prior / Post</td>
</tr>
<tr>
<td>2</td>
<td>Architectural Design and Author Supervision (21 contracts)</td>
<td>1.6</td>
<td>CQ</td>
<td>Jan.2015 (4 contracts)</td>
<td>Prior / Post</td>
</tr>
<tr>
<td>3</td>
<td>Expertise of Architectural Design (5 contracts)</td>
<td>0.08</td>
<td>CQ</td>
<td>Jan.2015 (1 contract)</td>
<td>Prior / Post</td>
</tr>
<tr>
<td>4</td>
<td>Expertise of Buildings and Constructions (6 contracts)</td>
<td>0.1</td>
<td>CQ</td>
<td>Jan.2015 (1 contract)</td>
<td>Prior / Post</td>
</tr>
<tr>
<td>5</td>
<td>Local Government Financial Training (3 contracts)</td>
<td>0.27</td>
<td>CQ</td>
<td>Jul.2015 (1 contract)</td>
<td>Prior / Post</td>
</tr>
<tr>
<td>6</td>
<td>Beneficiary and Impact Assessment (2 contracts)</td>
<td>0.09</td>
<td>CQ</td>
<td>Apr.2016 (1 contract)</td>
<td>Prior / Post</td>
</tr>
<tr>
<td>7</td>
<td>Quality of civil works assessment</td>
<td>0.02</td>
<td>CQ</td>
<td>Sep.2016</td>
<td>Prior / Post</td>
</tr>
<tr>
<td>8</td>
<td>Study Tours, Staff Trainings and Seminars</td>
<td>0.12</td>
<td>SOE</td>
<td>Jul.2015</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Activities to support the transition from ASIF to TDF</td>
<td>0.3</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Total Consultant and Training Services</strong></td>
<td></td>
<td><strong>3.23</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### General Information

- **Country:** Armenia
- **Project ID:** P148826
- **GPN Date:**
- **Project Name:** Armenia Social Investment and Local Development Project
- **Loan / Credit No.:** IBRD / 84830
- **Executing Agency:** Armenian Territorial Development Fund

### Works

| Activity Reference No. | Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Procurement Process | Prequalification (Y/N) | Prequalification (N/A) | Estimated Amount (US$) | Procurement Status | Draft Pre-qualification Documents | Draft Pre-qualification Documents | Procurement Status | Draft Re-qualification Documents | Procurement Status | Draft Re-qualification Documents | Procurement Status | Specific Procurement Status | Tender Documents | Prequalification Documents | Bidding Documents | Tender Documents | Tender Documents | Tender Documents | Tender Documents | Tender Documents | Tender Documents |
|-----------------------|-------------|-------------------|-----------|-------------|--------|----------------|--------------------|--------------------|------------------------|------------------------|------------------------|----------------|---------------------------|---------------------------|----------------|---------------------------|----------------|---------------------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|
| T454.02 / Reconstruction of kindergarten in the village of Surpeter, Marz of Shirak | Support in Non-Economic Development and Capacity Building at the Local Level | SRD / GRD | Support in Non-Economic Development and Capacity Building at the Local Level | Pre | Request for Quotations | Open | International | 0.00 | 320,366.26 | Fulfilled |
| T454.02 / Reconstruction of kindergarten in the village of Surpeter, Marz of Shirak | Support in Non-Economic Development and Capacity Building at the Local Level | SRD / GRD | Support in Non-Economic Development and Capacity Building at the Local Level | Pre | Request for Quotations | Open | International | 0.00 | 183,889.20 | Fulfilled |
| T454.03 / Reconstruction of kindergarten in the village of Surpeter, Marz of Shirak | Support in Non-Economic Development and Capacity Building at the Local Level | SRD / GRD | Support in Non-Economic Development and Capacity Building at the Local Level | Pre | Request for Quotations | Open | International | 0.00 | 262,887.00 | Fulfilled |
| T454.03 / Reconstruction of kindergarten in the village of Surpeter, Marz of Shirak | Support in Non-Economic Development and Capacity Building at the Local Level | SRD / GRD | Support in Non-Economic Development and Capacity Building at the Local Level | Pre | Request for Quotations | Open | International | 0.00 | 254,920.00 | Fulfilled |
| T454.04 / Reconstruction of kindergarten in the village of Surpeter, Marz of Shirak | Support in Non-Economic Development and Capacity Building at the Local Level | SRD / GRD | Support in Non-Economic Development and Capacity Building at the Local Level | Pre | Request for Quotations | Open | International | 0.00 | 184,167.00 | Fulfilled |
| T454.04 / Reconstruction of kindergarten in the village of Surpeter, Marz of Shirak | Support in Non-Economic Development and Capacity Building at the Local Level | SRD / GRD | Support in Non-Economic Development and Capacity Building at the Local Level | Pre | Request for Quotations | Open | International | 0.00 | 184,167.00 | Fulfilled |
| T454.05 / Reconstruction of kindergarten in the village of Surpeter, Marz of Shirak | Support in Non-Economic Development and Capacity Building at the Local Level | SRD / GRD | Support in Non-Economic Development and Capacity Building at the Local Level | Pre | Request for Quotations | Open | International | 0.00 | 184,167.00 | Fulfilled |

### Financial Information

- **Credit Name:**
- **ID:**
- **Loan / Credit No.:** IBRD / 84830
- **Credit Provider:**
- **Assistance in lots:**

### Project Schedule

| Activity Reference No. | Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Procurement Process | Prequalification (Y/N) | Prequalification (N/A) | Estimated Amount (US$) | Procurement Status | Draft Pre-qualification Documents | Draft Pre-qualification Documents | Procurement Status | Draft Re-qualification Documents | Procurement Status | Draft Re-qualification Documents | Procurement Status | Specific Procurement Status | Tender Documents | Prequalification Documents | Bidding Documents | Tender Documents | Tender Documents | Tender Documents | Tender Documents | Tender Documents | Tender Documents |
|-----------------------|-------------|-------------------|-----------|-------------|--------|----------------|--------------------|--------------------|------------------------|------------------------|------------------------|----------------|---------------------------|---------------------------|----------------|---------------------------|----------------|---------------------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|
<table>
  <thead>
    <tr>
      <th>Activity Reference No / Description</th>
      <th>Lot / Credit No</th>
      <th>Component</th>
      <th>Review Type</th>
      <th>Method</th>
      <th>Market Approach</th>
      <th>Procurement Process</th>
      <th>Prequalification (US$)</th>
      <th>Estimated Amount (US$)</th>
      <th>Actual Amount (US$)</th>
      <th>Progress Status</th>
      <th>Pre-qualification Documents</th>
      <th>Prequalification Evaluation Report</th>
      <th>Draft Bidding Document / Justification</th>
      <th>Specific Procurement Notice / Invitation</th>
      <th>Bidding Documents as Issued</th>
      <th>Notice / Specific Document / Min. / Announcement</th>
      <th>Number of Evaluation Panel Members</th>
      <th>Number of Bidders</th>
      <th>Estimated / Actual / Percentage / Duration</th>
      <th>Contract Completion</th>
    </tr>
  </thead>
  <tbody>
    <tr>
      <td>13/03 / Procurement of Furniture, Equipment and Goods for Kindergartens, Schools, Building of Kindergartens and Community Centres</td>
      <td>13/03</td>
      <td>Support in non-Economic Development and Capacity Building at the Local Level</td>
      <td>Pre</td>
      <td>Pre-qualification</td>
      <td>Open - International</td>
      <td>0.00</td>
      <td>9,475.00</td>
      <td>Completed</td>
      <td>2018-03-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
    </tr>
    <tr>
      <td>13/03 / Procurement of Furniture, Equipment and Goods for Kindergartens, Schools, Building of Kindergartens and Community Centres</td>
      <td>13/03</td>
      <td>Support in non-Economic Development and Capacity Building at the Local Level</td>
      <td>Pre</td>
      <td>Pre-qualification</td>
      <td>Open - International</td>
      <td>0.00</td>
      <td>84,254.00</td>
      <td>Completed</td>
      <td>2018-03-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
    </tr>
    <tr>
      <td>13/03 / Procurement of Furniture, Equipment and Goods for Kindergartens, Schools, Building of Kindergartens and Community Centres</td>
      <td>13/03</td>
      <td>Support in non-Economic Development and Capacity Building at the Local Level</td>
      <td>Pre</td>
      <td>Pre-qualification</td>
      <td>Open - International</td>
      <td>0.00</td>
      <td>50,000.00</td>
      <td>Completed</td>
      <td>2018-03-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
    </tr>
    <tr>
      <td>13/03 / Procurement of Furniture, Equipment and Goods for Kindergartens, Schools, Building of Kindergartens and Community Centres</td>
      <td>13/03</td>
      <td>Support in non-Economic Development and Capacity Building at the Local Level</td>
      <td>Pre</td>
      <td>Pre-qualification</td>
      <td>Open - International</td>
      <td>0.00</td>
      <td>2,919.00</td>
      <td>Completed</td>
      <td>2018-03-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
    </tr>
    <tr>
      <td>13/03 / Procurement of Furniture, Equipment and Goods for Kindergartens, Schools, Building of Kindergartens and Community Centres</td>
      <td>13/03</td>
      <td>Support in non-Economic Development and Capacity Building at the Local Level</td>
      <td>Pre</td>
      <td>Pre-qualification</td>
      <td>Open - International</td>
      <td>0.00</td>
      <td>38,662.00</td>
      <td>Completed</td>
      <td>2018-03-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
    </tr>
    <tr>
      <td>13/03 / Procurement of Furniture, Equipment and Goods for Kindergartens, Schools, Building of Kindergartens and Community Centres</td>
      <td>13/03</td>
      <td>Support in non-Economic Development and Capacity Building at the Local Level</td>
      <td>Pre</td>
      <td>Pre-qualification</td>
      <td>Open - International</td>
      <td>0.00</td>
      <td>1,461.00</td>
      <td>Completed</td>
      <td>2018-03-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
      <td>2019-04-11</td>
      <td>2019-05-06</td>
      <td>2019-07-11</td>
      <td>2018-10-30</td>
    </tr>
  </tbody>
</table>
### NON CONSULTING SERVICES

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Contract Type</th>
<th>Contract Amount (US$)</th>
<th>Date Signed</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>TPD-03</td>
<td>Supply of equipment for schools and institutions for purposes of rehabilitation and design</td>
<td>Post</td>
<td>Request for Proposals</td>
<td>2019-05-24</td>
<td>Draft</td>
</tr>
<tr>
<td>TPD-04</td>
<td>Procurement of Vehicles and Equipment for Construction</td>
<td>Post</td>
<td>Request for Proposals</td>
<td>2019-06-04</td>
<td>Draft</td>
</tr>
<tr>
<td>TPD-05</td>
<td>Procurement of Multifunctional Vehicles</td>
<td>Post</td>
<td>Request for Proposals</td>
<td>2019-06-04</td>
<td>Draft</td>
</tr>
<tr>
<td>TPD-06</td>
<td>Procurement of Vehicles and Equipment for Construction</td>
<td>Post</td>
<td>Request for Proposals</td>
<td>2019-06-04</td>
<td>Draft</td>
</tr>
<tr>
<td>TPD-07</td>
<td>Procurement of Multifunctional Vehicles</td>
<td>Post</td>
<td>Request for Proposals</td>
<td>2019-06-04</td>
<td>Draft</td>
</tr>
</tbody>
</table>

### CONSULTING Firms

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Contract Type</th>
<th>Contract Amount (US$)</th>
<th>Date Signed</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>TPD-01</td>
<td>Development of road and highway systems and design of road and bridge projects</td>
<td>Post</td>
<td>Request for Proposals</td>
<td>2019-05-24</td>
<td>Draft</td>
</tr>
<tr>
<td>No</td>
<td>Description</td>
<td>Code</td>
<td>Code</td>
<td>Title</td>
<td>Consultant</td>
</tr>
<tr>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
</tr>
<tr>
<td>1</td>
<td>Support to Strengthen Building at the Local Level (SILD)</td>
<td>TPD-01</td>
<td>TPD-01</td>
<td>Strengthening and Project Management</td>
<td>Open</td>
</tr>
<tr>
<td>2</td>
<td>Support to Strengthen Building at the Local Level (SILD)</td>
<td>TPD-02</td>
<td>TPD-02</td>
<td>Strengthening and Project Management</td>
<td>Open</td>
</tr>
<tr>
<td>3</td>
<td>Support to Strengthen Building at the Local Level (SILD)</td>
<td>TPD-03</td>
<td>TPD-03</td>
<td>Strengthening and Project Management</td>
<td>Open</td>
</tr>
<tr>
<td>4</td>
<td>Support to Strengthen Building at the Local Level (SILD)</td>
<td>TPD-04</td>
<td>TPD-04</td>
<td>Strengthening and Project Management</td>
<td>Open</td>
</tr>
<tr>
<td>5</td>
<td>Support to Strengthen Building at the Local Level (SILD)</td>
<td>TPD-05</td>
<td>TPD-05</td>
<td>Strengthening and Project Management</td>
<td>Open</td>
</tr>
<tr>
<td>6</td>
<td>Support to Strengthen Building at the Local Level (SILD)</td>
<td>TPD-06</td>
<td>TPD-06</td>
<td>Strengthening and Project Management</td>
<td>Open</td>
</tr>
<tr>
<td>7</td>
<td>Support to Strengthen Building at the Local Level (SILD)</td>
<td>TPD-07</td>
<td>TPD-07</td>
<td>Strengthening and Project Management</td>
<td>Open</td>
</tr>
<tr>
<td>8</td>
<td>Support to Strengthen Building at the Local Level (SILD)</td>
<td>TPD-08</td>
<td>TPD-08</td>
<td>Strengthening and Project Management</td>
<td>Open</td>
</tr>
<tr>
<td>9</td>
<td>Support to Strengthen Building at the Local Level (SILD)</td>
<td>TPD-09</td>
<td>TPD-09</td>
<td>Strengthening and Project Management</td>
<td>Open</td>
</tr>
</tbody>
</table>

**Notes:**
- **Code:** Unique identifier for each project.
- **Title:** Detailed description of the project.
- **Consultant:** Type of consultant required for the project.
- **Quotation:** Method of quotation for the project.
- **Amount:** Financial amount for the project.
### TPD-31 / Design and Author’s Supervision for Construction of the Kindergarten after “Saint Maryam” in Gyumri

**IBRD / ASIF**

**Institutional Strengthening and Project Management**

<table>
<thead>
<tr>
<th>Post</th>
<th>Contract Type</th>
<th>Supervision</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>20,500.00</td>
<td>7,361.91</td>
<td>Sail: 2019-08-05, 2019-08-19, 2019-10-02, 2019-11-13, 2020-02-26</td>
</tr>
</tbody>
</table>

### TPA-01 / Review of Social Development and Local Development Project Impact

**IBRD / ASIF**

**Institutional Strengthening and Project Management**

<table>
<thead>
<tr>
<th>Post</th>
<th>Contract Type</th>
<th>Supervision</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>10,500.00</td>
<td>0.00</td>
<td>Sail: 2019-10-30, 2019-11-20, 2020-01-01, 2020-01-15, 2020-02-12, 2020-05-06</td>
</tr>
</tbody>
</table>

### TPN-01 / Assessment of Civil Works Quality, Cost and Maintenance of Infrastructures rehabilitated in frames of the Component 1 of Social Investment and Local Development Project

**IBRD / ASIF**

**Institutional Strengthening and Project Management**

<table>
<thead>
<tr>
<th>Post</th>
<th>Contract Type</th>
<th>Supervision</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>30,000.00</td>
<td>0.00</td>
<td>Sail: 2019-10-30, 2019-11-20, 2020-01-01, 2020-01-15, 2020-02-12, 2020-05-06</td>
</tr>
</tbody>
</table>

### INDIVIDUAL CONSULTANTS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>TPD-32 / Authors’ supervision for the Renovation of the Kindergarden Area in Village Aghdzq and Construction of the External Engineering Nets, Marz of Aragatsotn</td>
<td>TPD-31</td>
<td>A/003</td>
<td>Institutional Strengthening and Project Management</td>
<td>Post</td>
<td>Open Selection/ Direct</td>
<td>Direct</td>
<td>240.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-04-26, 2018-05-06, 2018-06-03, 2018-08-07</td>
<td>2018-06-03, 2018-08-07</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TPC-01 / Selection of Estimator for providing consulting services</td>
<td>TPC-01</td>
<td>A/003</td>
<td>Institutional Strengthening and Project Management</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>Individual Consultant</td>
<td>10,740.00</td>
<td>0.00</td>
<td>Canceled</td>
<td>2018-10-30, 2018-12-02, 2018-12-09, 2018-12-30</td>
<td>2020-08-21</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

**Note:** The table details include the activity reference number, description, loan/credit number, component, review type, method, contract type, estimated and actual amounts, process status, terms of reference, invitation details, draft negotiated contract, signed contract, and contract completion.